



STATE OF NEW YORK
OFFICE OF GENERAL SERVICES
DESIGN AND CONSTRUCTION GROUP
THE GOVERNOR NELSON A. ROCKEFELLER
EMPIRE STATE PLAZA
ALBANY, NY 12242



ADDENDUM NO. 1 TO PROJECT NO. 44682

**CONSTRUCTION WORK, HVAC WORK, ELECTRIC WORK
REPLACE HEATING SYSTEM AND SECURITY WINDOWS
BUILDING 7 & 8
WENDE CORRECTIONAL FACILITY
3040 WENDE ROAD
ALDEN, NY**

January 30, 2015

NOTE: This Addendum forms a part of the Contract Documents. Insert it in the Project Manual.
Acknowledge receipt of this Addendum in the space provided on the Bid Form.

CONSTRUCTION DURATION

1. DOCUMENT 011000 SUMMARY OF THE WORK, Section 1.03, subsection A: The number of days in which to substantially complete the work after the Agreement is approved by the Comptroller has been changed from 300 days to 510 days.

END OF ADDENDUM

Margaret F. Larkin
Executive Director