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ADDENDUM NO. 9 TO PROJECT NO. 44578 

 

CONSTRUCTION WORK - PLA 

MAJOR BUILDING RENOVATIONS FOR THE 

MANHATTAN FORENSIC 

RELOCATION 

MANHATTAN PSYCHIATRIC CENTER 

600 EAST 125th STREET 

WARDS ISLAND, NY 10035 

 

October 6, 2015 

 

NOTE: This Addendum forms a part of the Contract Documents.  Insert it in the Project Manual.  

Acknowledge receipt of this Addendum in the space provided on the Bid Form. 

 

CHANGES TO ADDENDUM NO. 6 

 

1. Item No. 1:  Delete this Item in its entirety. 

 

CHANGES TO ADDENDUM NO. 8 

 

2. Item No. 11:  Change “072100” to read “072700”. 

 

3. Item No. 16:  Delete this Item in its entirety. 

 

DIVISION 0 SECTIONS 

 

4. DOCUMENT 004313  FORM OF BID BOND - BID SECURITY:  Discard the Document  

bound in the Project Manual and substitute attached Document (pages 004313-1 thru 004313-2) 

noted “REVISED 10/05/2015”. 

 

DIVISION 1 SECTIONS 

 

5. Page 012100-1, Paragraph 1.04 A.:  Change “Section 265110” to read “Section 265113”. 

 

6. Page 015000-11, Paragraphs 1.21 A. and B.:  Change “Site Logistics Plan” to read “Drawing CS- 
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7. Page 015000-11, Subparagraph 1.21 A.5.:  Delete this Subparagraph in its entirety and replace 

with the following: 

 

CONSTRUCTION SPECIFICATIONS 

 

8. SECTION 035400  CEMENTITIOUS SELF LEVELING TOPPING (issued with Addendum No. 

6):  Discard the Section bound in the Project Manual and substitute attached Section (pages 

035400-1 thru 035400-6) noted “REVISED 10/05/2015”. 

 

9. Page 072700-1, Paragraph 1.01 A.:  Delete the words "fluid" from the first line.  

 

10. SECTION 111904  SECURITY WINDOWS:  Discard the Section bound in the Project Manual 

and substitute attached Section (pages 111904-1 thru 111904-4) noted “REVISED 10/05/2015”. 

 

APPENDIX 

 

11. BID SCHEDULE:  Delete the MR02 Bid Schedule bound in the Project Manual and substitute 

the attached MR05 Bid Schedule (14 pages) dated “8-Sep-15”. 

 

CONSTRUCTION DRAWINGS 

 

12. Drawing No A-101-2C:  Change Vestibule 100B walls New Type B4 to existing wall to remain 

with Type V furring on the vestibule side  and change the wall dividing the Vestibule and the 

Fire Command Center 104B to have 1hr Type H Furring on the Fire Command Center side. 

 

13. Drawing No. A-404-2, Plan Detail #1 & Elevation #2:   

 a. Change “992217” Model No. for Thru Wall Drawer to read “672319”. 

 b. Change “24 1/4”W x 10 1/4”W” opening size to read “19 11/16”W x 9 ½” H”. 

 

14. A-804-2 (previously Issued in Addendum 8) Window Section@ Exterior Security Screen.  

 a. In the second line from top change “Self Tapping Thorax Head Screw” to read “Self 

Tapping Torx Head Screw”. 

 b. In the 6th line from top, Change “11 GA. Hot Deep Galv. Break Metal Head Security 

Shield ” to read “12 gauge A60 Galvannealed steel  Break Metal Head Security Shield”.  

 c. In the 17th Line from top, Change “11 GA. Break Metal Cover TYP.” to read “16 gauge 

A60 Galvannealed steel”. 

 

15. Drawing No. AD-201-2D, DEMOLITION NOTES:  Add the following Note: 

 "8. REMOVE ALL EXISTING FINISHES INCLUDING WOOD TRIM, ACROVYN, 

SIGNAGE, CHAIR RAILS AND MESSAGE BOARD FROM EXISTING WALLS 

WITHIN THE PROJECT AREA WHICH ARE SHOWN TO REMAIN." 

 

16. Drawing No. AF-100-2B BASEMENT FINISH PLAN, PART B:   

 a. Change “EP-1” floor finish to read “EP-2” in New Stair M. 

 

17. Drawing No. AF-101-2B FIRST FLOOR FINISH PLAN, PART B:   

 a. Change  “EP-1” floor finish to read “EP-2” in New Stair M. 

 

18. Drawing No. AF-101-2C FIRST FLOOR FINISH PLAN, PART C:   

 a. Change  “EP-1” floor finish to read “EP-2” in Existing Stair #3. 
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19. Drawing No. AF-103-2A THIRD FLOOR ROOM FINISH PLAN, PART A:   

 a. Change “EP-1” floor finish to read “EP-2” in Existing Stair 2. 

 

20. Drawing No. AF-104-2, FOURTH FLOOR ROOM FINISH PLAN: 

 a. Change “EP-1” floor finish to read “EP-2” in Existing Stair #3. 

 

21. Drawing No. AF-105-2, FIFTH FLOOR ROOM FINISH PLAN: 

 a. Change  “EP-1” floor finish to read “EP-2” in Existing Stair #3. 

 

22. Drawing No. AF-106-2, SIXTH FLOOR ROOM FINISH PLAN: 

 a. Change “EP-1” floor finish to read “EP-2” in Existing Stair #3. 

 

23. Drawing No. AF-107-2, SEVENTH FLOOR ROOM FINISH PLAN: 

 a. Change “EP-1” floor finish to read “EP-2” in Existing Stair #3. 

 

24. Drawing No. AF-108-2, EIGHTH FLOOR ROOM FINISH PLAN: 

 a. Change “EP-1” floor finish to read “EP-2” in Existing Stair #3. 

 

25. Drawing No. AF-109-2, NINTH FLOOR ROOM FINISH PLAN: 

 a. Change “EP-1” floor finish to read “EP-2” in Existing Stair #3. 

 

26. Drawing No. AF-110-2, TENTH FLOOR ROOM FINISH PLAN: 

 a. Change “EP-1” floor finish to read “EP-2” in Existing Stair #3. 

 

27. Drawing No. AF-111-2, ELEVENTH FLOOR ROOM FINISH PLAN: 

 a. Change “EP-1” floor finish to read “EP-2” in Existing Stair #3. 

 

28. Drawing No. AF-102-2C, SECOND FLOOR ROOM FINISH PLAN, PART C: 

 a. Delete P-1 and add Z-1 Wall Finish in Reception/Waiting 295B 

 b. Delete Accent Wall P-12 in Reception/Waiting 295B 

 

29. Drawing No. AF-102-2S, SECOND FLOOR ROOM FINISH SCHEDULE: 

 a. Delete P-1 and add Z-1 Wall Finish in Reception/Waiting 295B. 

 b. Delete P-12 Wall Finish Accent in Reception/Waiting 295B. 

 c. Delete P-12 Wall Finish Accent in Lobby 251B. 

 d. Delete FT-2 Floor Accent in Corridor 251B-1. 

 e, Change "ACT-5(GWB-1)" to read "ACT-2" in Corridor 251B-1. 

 

30. Drawing No. AF-101-2C FIRST FLOOR ROOM FINISH PLAN, PART C:   

 a. Change “WB-3” wall base finish to read “WB-1” in MIS Office 113A-1. 

 b. Add "WB-1" wall base finish in MIS 113A. 

 

31. Drawing No. AF-101-2S-A, FIRST FLOOR ROOM FINISH SCHEDULE, SIDE A: 

 a. Change “WB-3” wall base finish to read “WB-1” in MIS Office 113A-1. 

 b. Add "WB-1" wall base finish in MIS 113A. 

 

32. Drawing No. AR-101-2C FIRST FLOOR REFLECTED CEILING PLAN, PART C:   

 a. Change “11/A-903-2”  detail tag to read “10/A-903-2” in MIS 113A, column line H,I/ 

13,13B. 
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33. Revised Drawings: 

 a. Drawing Nos. AT-101-2C, AT-102-2C, AD-201-2A, AD-201-2B, AD-201-2C, and AD-

201-2E  noted “REVISED DRAWING 10/05/2015” accompany this Addendum and 

replace the same numbered originally issued drawings, and any same numbered 

previously issued Revised Drawing. 

 

34. Reference Drawings: 

 a. Drawing No. S-304-2 from Project 44579-C (Bid Package No. 1) noted “REFERENCE 

DRAWING” accompanies this Addendum and is for reference only to show existing 

conditions. 

 

HVAC DRAWINGS 

 

35. Revised Drawings:   

 a. Drawing Nos. MD2-100-2, MD2-101-2, M-100-2C, M-101-2E, M-200-2-2C, M-200-2-

2D, M-200-2-2E, M-201-2C, M-201-2D, M-201-2E, M-613-2, M-619-2, and M-645-2, 

noted “REVISED DRAWING 10/05/2015” accompany this Addendum and replace the 

same numbered originally issued drawings, and any same numbered previously issued 

Revised Drawings. 

 

PLUMBING DRAWINGS 

 

36. Drawing No. PD2-101-2E:  Delete this Drawing in its entirety. 

 

37. Revised Drawings: 

 a. Drawing Nos. P-099-2D, P-099-2E, P-100-2D, P-100-2E, , P-101-2C, P-101-2D,and P-

101-2E noted “REVISED DRAWING 10/05/2015” accompany this Addendum and 

replaces the same numbered originally issued drawing, and any same numbered 

previously issued Revised Drawings. 

 

38. Addendum Drawings:  Drawing Nos. PD2-101-2DS, PD2-101-2DW, PD2-101-2ES, and PD2-

101-2EW noted “ADDENDUM DRAWING 10/05/2015” accompany this Addendum and form 

part of the Contract Documents. 

 

ELECTRICAL DRAWINGS 

 

39. Revised Drawings:   

 a. Drawing Nos. E-002, E-003, E-100-2C, E-101-2E, E-201-2A, E-201-2B, E-201-2C, E-

201-2D, E-203-2A, E-203-2B, E-203-2C, E-204-2A, E-204-2B, E-205-2A, E-205-2B, E-

206-2A, E-206-2B, E-207-2A, E-207-2B, E-208-2A, E-208-2B, E-209-2A, E-209-2B, E-

210-2A, E-210-2B, E-211-2A, E-211-2B, E-212-2A, E-213-2A, E-214-2A, E-401-2, E-

403-2, E-404-2, E-504, E-600-2, E-601-2, E-602-2, E-603-2, E-621-2, E-622-2, E-623-2, 

E-624-2, and ED2-100-2 noted “REVISED DRAWING 10/05/2015” accompany this 

Addendum and replace the same numbered originally issued drawings, and any same 

numbered previously issued Revised Drawings 
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40. Addendum Drawings:  Drawing No. E-625-2 noted “ADDENDUM DRAWING 10/05/2015” 

accompanies this Addendum and forms part of the Contract Documents. 

 

END OF ADDENDUM 

 

Margaret F. Larkin 

Executive Director 

Design and Construction 
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FORM OF BID BOND - BID SECURITY 
STATE OF NEW YORK 

OFFICE OF GENERAL SERVICES - DESIGN AND CONSTRUCTION 
 

Sub. 3, Sec. 8 - Public Buildings Law 
 
 
KNOW ALL MEN BY THESE PRESENTS, That   
 
  

(Name of Contractor) 
 
  

(Address) 
 
(hereinafter called the “Principal”) and   
 a corporation created and existing  under the Laws of the State of   having its principal office in the City 
of   duly licensed as an insurance 
company in the State of New York, (hereinafter called the “Surety”), are held and firmly bound unto The People of the State of New 
York (hereinafter called the “State”), in the full and just sum of $3,369,900 good and lawful money of the United States of America, for 
the payment of which said sum of money, well and truly to be made, and done, the Principal binds themselves (himself, itself), their (his, 
its) heirs, executors and administrators, successors and assigns, and the Surety binds itself, its successors and assigns jointly and 
severally, firmly by these presents: 
 
 WHEREAS, the Principal has submitted to the Office of General Services of the State of New York a proposal for 
Construction Work, Major Building Renovations for the Manhattan Forensic Relocation, Manhattan Psychiatric Center, 600 East 125th 
Street, Wards Island, NY” 
 
AND  
 WHEREAS, the Principal intends to file this bond to guarantee that the Principal will execute a contract and furnish 
performance and labor and material bonds required by the terms of the Principal’s proposal. 
 NOW, THEREFORE, the condition of the foregoing obligation is such, that if the Principal shall promptly submit an 
executed agreement and furnish performance and labor and material bonds required by the terms of the Principal’s proposal, then this 
obligation shall be null and void, otherwise to remain in full force and virtue. 
 NOW, THEREFORE, the condition of the foregoing obligation is such that if the Principal fails to promptly submit and 
executed agreement and furnish performance and labor and material bonds required by the terms of the Principal’s proposal, then the 
Surety itself, its successors and assigns, jointly and severally, shall pay the whole sum of money previously set forth in this document to 
the State. 
IN TESTIMONY WHEREOF, the Principal has hereunto set their (his, its) hand and seal and the Surety has caused this instrument to 
be signed by its Attorney-in-fact,   
and its corporate seal to be hereunto affixed. 
Signed, sealed and delivered in the presence of: 
 
(Corporate seal 
of Principal if a corporation) 
  _________________________________________________ (L.S.) 

  _________________________________________________ (L.S.) 

 Principal 

  ______________________________________________ Company 

(Corporate seal of Surety Co.)  _____________________________________________________  

  _____________________________________________________  

 Attorney-in-fact 

 Witness  _____________________________________________________  

 Name 

  _____________________________________________________  

 Name 
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(Acknowledgment by principal, unless it be a corporation) 
 STATE OF NEW YORK 
 SS.: 
COUNTY OF   
 
 On this   day of    20 , before me personally came       to me 
known and known to me to be the person described in and who executed the foregoing instrument, and acknowledged that he executed 
the same. 
 
 
   
 Notary Public County 
 
(Acknowledgment by principal, if a corporation) 
 STATE OF NEW YORK 
 SS.: 
COUNTY OF   
 
 On this   day of    20 , before me personally came       to me 
known, who being by me duly sworn, did depose and say that he resides in      ; that he is the 
      of the      ; the corporation described in and which 
executed the foregoing instrument; that he knew the seal of said corporation; that the seal affixed to said corporation; that the seal 
affixed to said instrument was such corporate seal; that it was so affixed by order of the Board of Directors of said corporation, and that 
he signed his name thereto by like order. 
 
 
   
 Notary Public County 
 
(Acknowledgment by Surety Company) 
 STATE OF NEW YORK 
  SS.: 
COUNTY OF   
 
 On this   day of     20 , before me personally came       to me 
known, who being by me duly sworn, did depose and say that he resides in      ; that he is the 
      of the      ; the corporation described in and which 
executed the within instrument; that he knows the seal of said corporation; that the seal affixed to said instrument is such corporate seal; 
that is was so affixed by order of the Board of Directors of said corporation; and that he signed his name thereto by like order. 
 
 
   
 Notary Public County 
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SECTION 035400 
 

CEMENTITIOUS SELF-LEVELING TOPPING 
 
 
PART 1   GENERAL 
 
1.01 DESCRIPTION 
 

A. Provide cementitious self-leveling topping/compound and related work as 
required for a complete installation in accordance with the Contract Documents 
for Construction. The intent of the work is to achieve level tolerance 
requirements of 1/8” in 10 feet, non-cumulative, unless a more stringent tolerance 
is required of the respective finish flooring materials, millwork, furnishings, and 
similar work over the various existing flooring substrates that are known to exist 
in the building, including: 
1. Old concrete. 
2. New concrete (with curing compound per Phase 1, Project 44579, 

contract requirements). 
3. Old terrazzo. 
4. Old “Dex-O-Tex” finish on concrete. 
5. A more stringent level tolerance is required for Mobile Storage Shelving 

locations. Leveled substrates for Mobile Storage Shelving shall achieve a 
minimum level tolerance of 1/16” in 10’-0”, non-cumulative. Coordinate 
requirements with Mobile Storage Shelving manufacturer.  

 
B. The existing (“Old”) floors include significant removals of old walls resulting in 

depressions and trenches, which have been filled with new concrete and 
extensive new structural and fill concrete installations, resulting in interface 
joints with the “Old” flooring surfaces.   
1. The Contractor shall refer to and coordinate with the applicable reference 

drawings.   
2. The Contractor shall assume that all “Old” flooring surfaces contain 

surface contaminants. 
 

C. The Work of this contract shall also include shot blasting of 100% of the “Old” 
flooring surfaces to a Minimum CSP 3 to receive cementations underlayment.   
1. The Contractor shall provide an independent ICRI Qualified lab to 

inspect, sign-off, and file a report certifying that a CSP 3 Profile has been 
attained, and that all surface contaminants have been removed. 

 
D. The Work of this contract shall also include crack control in the finished product 

installation:  The Contractor shall skim coat any hairline cracks that appear in the 
finished underlayment after cure. The contractor shall assume that cracking may 
occur at all locations of old walls removed and at all interfaces of old concrete 
and new concrete.  Refer to and coordinate with the reference drawings for all 
locations. 
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E. The Work of this contract shall also include isolating self-leveling compound 
from perimeter walls, columns, penetrations, etc. Provide compressible filler for 
these locations in order to allow movement and eliminate cracking; subject to 
review and acceptance of the Owner’s Representative and Architect on final shop 
drawings.    

 
F. Refer to and coordinate with Section 096519, Resilient Tile Flooring, which 

includes the work of terrazzo resilient tile floor. Terrazzo resilient tile shall be 
shot and primed in accordance with the recommendations of the leveling 
compound manufacturer and tile manufacturer.  
1. Anticipate an average thickness of ½-inch of leveling compound but no less 

than ¼”. 
 
1.02 RELATED WORK SPECIFIED ELSEWHERE 
 
 A. Architectural Woodwork:  Section 064000. 
 
 B. Ceramic Tile:  Section 093013. 
 
 C. Resilient Sheet Flooring (including moisture and alkalinity testing):  Section 

096516. 
  
 D. Resilient Tile Flooring (including moisture and alkalinity testing):  Section 

096519. 
 
 E. Carpet Tile:  Section 096813. 
 
 F. Furniture:  Section 120000. 
  
 G. Healthwork Casework:  Section 123570. 
 
1.03 SCHEDULING 

 
A.  Before commencing floor leveling and related work, submit for review by the 

Director’s Representative and the Architect, a schedule showing the 
commencement, the order, and the completion dates for the various areas of this 
Work. 

 
1.04 REFERENCES 
 

A. This system consists of a primer and a mix of special cements and binders which, 
when mixed with water, becomes a highly liquid cement compound that seeks its 
own level and produces a flat, smooth surface.  Surface shall be true to plane 
within 1/8” maximum deviation under a 10’ straight edge in accordance with 
ACI 302 1R-96, Flatness Tolerance. 

 
B. International Concrete Repair Institute ICRI Technical Guideline No. 03732: 

Selecting and Specifying Preparation for Coatings, Sealers, and Polymer 
Overlays. 
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1.05 SUBMITTALS 
 
 A. Product Data:  Manufacturer’s catalog sheets, specifications, and installation 

instructions for each item specified. 
 
1.06 QUALITY ASSURANCE 
 

A. Material Container Labels:  Material containers shall bear the manufacturer’s 
label indicating manufacturer’s name, trade name of product, lot number, shelf 
life of product, and mix ratio (if applicable). 
 

B. Provide products of acceptable manufacturers, which have been in satisfactory 
use in similar service for three years. Use experienced contractors. 
 

C. Installer’s Qualifications: The Contractor shall demonstrate qualifications to 
perform the work of this Section. 
 

D. Source Limitations: Components listed in this section shall be provided by a 
single manufacturer. 
 

E. Project First Installation: 
1. At designated areas on the site, provide First Installation representing the 

scope of work. Location: As directed by the Director’s Representative. 
2. Provide First Installation consisting of self-leveling topping (floor 

leveling compound) over a typical area with existing terrazzo and 
concrete for review and acceptance of the Director’s Representative.   

3. Dimensions and extent of First Installation: As directed by Director’s 
Representative. 

4. Subcontractors’ installers providing the First Installation shall be the 
same installers performing the Work of the Contract. 

5. The accepted First Installation may be used as part of the Work, and may 
be included in the finished Work. Revise as necessary to secure approval 
of the Director’s Representative.  

6. The First Installation, when approved by the Director’s Representative, 
will be used as datum for comparison in materials, installation, and 
workmanship with the remainder of the work of this Section for the 
purposes of acceptance or rejection.  

7. If the First Installation is not permitted to be part of the finished Work, 
completely demolish and remove them from the job site upon completion 
and acceptance of the Work of this Section. 

 
F. Any and/or all substitutions have to take into consideration their physical 

location in the Project and have to be able to accept/fit within the 
spatial constraints of the substituted material, equipment or assembly. 

 
 
 
 
 
1.07 DELIVERY AND STORAGE 
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 A. Deliver materials to the site in original, sealed containers. Do not deliver 

materials, which have exceeded shelf life limitation set forth by the manufacturer. 
 
 B. Comply with manufacturer’s printed instructions for storing materials. 
 
1.08 PROJECT CONDITIONS 
 

A. Environmental Requirements:  Comply with the product manufacturer’s printed 
limitations and instructions. 
 

B. Install leveling compound shall be installed after interior walls but approximately 
two to four weeks before floor finishes are applied as per manufacturer’s 
directions for curing time. Any protrusions resulting from conduit removals or 
“turned up” concrete from cove base removals are assumed to be removed by 
others but must be verified as part of the Work. 

  
1.09 TEST SAMPLE 
 

A. Provide a minimum of 18, field applied, 5’ x 5’ x contract thickness samples of 
topping over each “old” flooring substrate known to exist in the building, and 
elsewhere as required by the Architect and Director’s Representative; including 
but not limited to: 
1. Old concrete. 
2. New concrete (with curing compound per Phase 1 Project 44579 contract 

requirements). 
3. Old terrazzo. 
4. Old “Dex-O-Tex” finish on concrete. 

 
B. Provide field applied 5’ x 5’ x contract thickness sample of topping treatment 

over leveling-compound hairline cracking.  
  

C. Provide field applied 5’ x 5’ x contract thickness sample of treatment of 
structural cracks in existing building substrates exposed by shot blasting; prior to 
leveling compound work. 

 
 
PART 2   PRODUCTS 
 
2.01 MATERIALS 
 

A. The following brand names are specified to establish product generic type and 
standard of quality.  Other comparable products in the manufacturer’s same 
product series may be required to closely fit the particular job conditions.  Use 
appropriate product for depth of patch and temperature at time of application.  
More than one product may be required for a particular type of patching mortar.  
When choice of color is available, select color to match adjoining concrete.  A 
bonding agent/primer and/or sealer shall be used as recommended by the 
patching mortar manufacturer. 
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B. Acceptable Manufacturers - Cementitious Self-Leveling Topping: 
1. Laticrete “Supercap SC500” LATICRETE SUPERCAP, LLC�Bethany, 

CT; (agabbott@laticretesupercap.com)    
or approved equal by: 

2. Cement Base, Self-Leveling, Ardex K15 Self-Leveling Underlayment by 
Ardex. 

3. Level Finish by CMP Specialty Products. 
 

C. Aggregate:  Underlayment mortar manufacturer’s recommended sizes, for 
thicknesses involved, if required. 

 
 D. Cleaning Agent, Bonding Agent/Primer Sealer:  As recommended by the 

patching mortar manufacturer. 
 
 E. Water:  Clean and free of deleterious amounts of acids, alkalis, and organic 

materials. 
 
 
PART 3   EXECUTION 
 
3.01  EXAMINATION 

 
A. Examine substrates on which work will be installed and conditions under which 

work will be performed.  Include testing as necessary to quantify condition of the 
substrate.  Do not proceed with work until unsatisfactory conditions have been 
corrected in an acceptable manner. 

 
B. Commencing work implies acceptance of existing conditions as satisfactory to 

successful completion of this work 
 
3.02 PREPARATION 
 
 A. Protection:  Cover or otherwise protect adjacent surfaces not being repaired.  

Protect after placement in accordance with the product manufacturer’s printed 
instructions. 

 
 B. Surface Preparation: 
  1. Prepare surface in accordance with the product manufacturers’ printed 

instructions. 
  2. Remove paint, oils, grease, dirt, salt deposits, laitance and other 

contaminants from surfaces to be patched.  Use cleaning agent where 
required. 

  3. Clean areas to be filled with air or water under pressure, except as 
otherwise recommended by the mortar manufacturer. 

 
 C. Coat contact surfaces of existing materials with a bonding agent/primer if 

recommended in the product manufacturer’s instructions. 
3.03 APPLICATION - GENERAL 
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 A. Mixing Underlayment Mortar: Comply with mortar manufacturer’s printed 
instructions.  Proportion components and sizes of aggregate as recommended by 
mortar manufacturer for the particular job conditions.  Do not over water 
underlayment mortar. 

 
 B. Apply the underlayment mortar in accordance with the product manufacturer’s 

printed instructions. 
 
3.04 APPLICATION – NEW AND EXISTING CONCRETE 
 
 A. Follow manufacturer’s guidelines i.e., TDS-230S – Laticrete Supercap Substrate 

Preparation and Primer Guide for existing concrete. Water drop test shall be 
performed to determine recommended priming method.  

 
3.05 APPLICATION – CEMENTITIOUS TERRAZZO 
 
 A. Follow manufacturer’s guidelines i.e., TDS-230S – Laticrete Supercap Substrate 

Preparation and Primer Guide for existing cementitious terrazzo. Water drop test 
shall be performed to determine recommended priming method.  

 
  B. Existing terrazzo areas are assumed to have been treated over the years with floor 

waxes and cleaning products. Ensure that substrates are inspected for 
contaminants and other foreign materials that could act as a bond breaker. 
Remove mechanically.  

 
3.06 CLEANING 
 

A. Clean up spatters and droppings. 
 

B. Remove and properly dispose of leftover materials and debris. 
 
C. Adjacent surfaces shall be left in a clean condition. 

 
D. Work areas are to be kept clean, clear and free of debris at times. Do not allow 

trash, waste, or debris to collect in the work area.  These items shall be removed 
on a daily basis. 

 
END OF SECTION 
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SECTION 111904 
 

STEEL SECURITY SCREENS 
 
 
PART 1   GENERAL 
 
1.01 DESCRIPTION 
 

A. Provide steel security screens and related work as required for a complete 
installation, where indicated; in accordance with the design and arrangement shown 
on the Contract Documents for Construction.    
 

B. Protect existing contiguous construction including masonry, metal windows, and 
metal sills. 

 
1.02 SUBMITTALS 
 
 A. Shop Drawings:  Show fabrication details and connections to adjacent work. 
 
 B. Product Data:  Manufacturer’s catalog sheets, specifications, and installation 

instructions for frames, woven rod, hinges, fasteners, locking system, and scribes. 
Submit finish color chart. 

 
 C. Contract Closeout Submittals:  Furnish the following, as applicable: 
  1. Operation and maintenance data. 
  2. Parts list. 
  3. Keys and tools. 
 
1.03 QUALITY ASSURANCE 
 
 A. Manufacturer:  Furnish products of a recognized producer of steel security 

screens. 
 
 B. Technical Advisor:  Secure the services of a full-time employee of the security 

screen manufacturer, designated in writing by the Company to be technically 
qualified in the design, installation, operation, and servicing of the required 
products for a minimum of two site inspections for the following: 

  1. Witness the mock-up installations, and provide a written report detailing 
any deficiencies requiring correction in order to certify with an affidavit 
that the assembly is installed correctly and is operating properly. 

  2. Render technical assistance to the Installer regarding installation 
procedures of the detention equipment. 

  3. Familiarize the Director’s Representative with the aspects of proper 
installation and operation of the detention equipment. 

  4. Answer questions which might arise. 
 

C. Project First Installation: 
1.  At designated areas on the site, provide Project First Installation 

representing the scope of work.  
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2. Location: On any window opening in Buildings 106 or 103 Link, and 
105 Link, subject to approval of the Director’s Representative. 

3 Provide First Installation consisting of one full-size Security Screen 
subject to review and acceptance of the Director’s Representative.  

4. Assembly shall be complete and fully operational.   
5. Extent of First Installation: As directed by the Director’s Representative. 
6. Subcontractors’ installers providing the First Installation shall be the 

same installers performing the Work of the Contract. 
7. The accepted First Installation may be used as part of the Work, and may 

be included in the finished Work.  
8. Revise as necessary to secure Director’s Representative’s approval.  
9. The Project First Installation, when approved by the Director’s 

Representative, will be used as datum for comparison in materials, 
installation, and workmanship with the remainder of the work of this 
Section for the purposes of acceptance or rejection.  

 
D. Each screen shall come fully assembled and tested from the factory. 

 
 
PART 2   PRODUCTS 
 
2.01 ACCEPTABLE MANUFACTURER   
 

A. Kane Manufacturing Corp.; Model: Level 7 Maximum, Defender Operable G-
DEN-O. 
 

B. Or approved equal. 
 
2.02 STEEL SECURITY SCREENS 
 

A. Main Frames:  Assemblies consisting of a hinged units as indicated. 
1. Main frames shall be reinforced, open channel design with removable 

concealment plates. The open channel frame shall be formed of 12 gauge 
Galvannealed steel and reinforced by a “Z”-shaped bar formed from 12 
gauge, A60 Galvannealed steel that supports the woven rods. Corners of 
the main frame shall be notched for self-aligning and internally 
robotically welded. 

  2. The removable concealment plates shall be spot welded together at each 
corner using a square gusset. Concealment plates formed of 16 gauge 
A60 Galvannealed steel shall be secured to the back of the main frame to 
conceal the locking mechanism and supports using screws. Inside screws 
shall be tamper-resistant, TORX, pan head, sheet metal screws, attaching 
the concealment plate to the reinforcement “Z”. The outer screws shall 
be Phillips, flat-head cutting screws. 

 
 B. Sub-Frames:  Assemblies shall be channel design, formed of 12-gauge, A60 

Galvannealed sheet steel on all sides. Corners of the sub-frame shall be notched, 
for self-aligning and internally robotically welded on both sides to provide a rigid 
frame within which the main frame operates. 
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C. Anchorage and fasteners required to attach the security screens to the building 
structure shall be in accordance with the details and as approved on final shop 
drawings.  
 

D. Woven Rods: 3/8” Diameter oil-tempered steel rod, hardness between 38 and 42 
on the Rockwell C Scale, arch or intermediate crimped. Each individual rod shall 
be welded at each point at which it intersects the main frame. 
 

E. Locks and Keying:  
1. Lock: Each screen shall have a concealed, ball-bearing ½” diameter case 

hardened steel bolts. The bolts shall operate simultaneously from one key 
station with a Kane 107 Bit Key—Keyed exterior only. 

2. Keying:  Keyed Alike, provide 10 keys unless otherwise requested by the 
Director’s Representative. 

 
F. Hardware: 

1. Each screen shall be provided with two or more concealed 13-gauge, 
electroplated steel hinges with ¼” hardened, loose stainless steel pins, 
and integral compression guards.  

2. Each screen shall include adjustment screws; and 16 gauge steel scribe 
angles shall be supplied at the head and jambs, where required and as 
indicated.  

  
2.02 FINISH 
 

A. Ferrous metal work included in this Section, including mainframe, subframe, 
concealment plates and related work shall be completely finished on all exposed 
and concealed surfaces, in the shop.  Thoroughly clean in a five-step bonderizing 
process.   
 

B. All surfaces shall receive shop finished, electrostatically applied, thermoplastic, 
polyester powder coating, minimum 2.5 mil thickness, applied and baked to a 
hard mar-resistant finish meeting or exceeding AAMA 2603 requirements. 
1. Color as selected from manufacturer’s color chart by the Director’s 

Representative. 
 
 
PART 3   EXECUTION 
 
3.01 INSPECTION 
 

A. Verify that all openings fit allowable tolerances and are plumb, level. Provide a 
solid anchoring surface, and comply with the final shop drawings. 

 
3.02 INSTALLATION 
 
 A. Install Work of this Section in accordance with the manufacturer’s 

recommendations and final shop drawings. 
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 B. Faces shall be plumb and aligned in a single plane. Erect screens square and true, 
and securely anchored to structure. 

 
 C. Locate tamperproof fastenings at head and jambs of openings not more than 3 

inches from ends of each member.  Space fastenings not more than 12 inches on 
centers between end fastenings. 

 
3.03 ADJUSTING 
 
 A. Adjust hardware to work properly. 
 
 B. Touch up damaged painted surfaces with manufacturer’s touch-up kit in 

accordance with their printed instructions after installation is complete. 
 
3.04 CLEANING 
 
 A. After installation, clean all surfaces of screen, frames and subframe assemblies of 

all foreign material.  Comply with manufacturer’s printed recommendation for 
cleaning. 

 
END OF SECTION 
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FIRST FLOOR DEMOLITION
PLAN, PART "A"

AD-201-2A

1 1 / 8 DEMO2_1ST FLOOR - PART A

        REMOVE EXISTING DOOR AND FRAMES AND RELATED HARDWARE.
        (COORDINATE DOOR REMOVAL WITH ASBESTOS ABATEMENT WORK)

        REMOVE EXISTING WALL, PARTITIONS, WIRE MESH PARTITIONS
        SEE STRUCTURAL DWG.

        REMOVE EXISTING RAILING/FENCE

        REMOVE EXISTING STAIRCASE

        REMOVE EXISITNG GYPSUM WALL BOARD PARTITIONS

        REMOVE EXISTING ROOF

        REMOVE EXISTING WINDOW

        MAKE A NEW OPENING FOR NEW WINDOW OR LOUVER OR DOOR
        REFER DETAIL DWG

        REMOVE TRANSOM OF THE WINDOW INSTALLED IN BID PACKAGE #1

        REMOVE TRANSOM OF THE EXISTING WINDOW

        REMOVE CANOPY

        REMOVE EXISTING ACOUSTICAL TILE SUSPENDED CEILING, GRID SYSTEM,
        SUPPORTS, PLASTER CEILING, LATHE, BLACK IRON AND SUPPORTS

        NEW SHAFT OR PIPE OPENING TO BE CUT OR CORE DRILLED IN NEW OR
        EXISTING SLAB AFTER COORDINATION WITH ARCHITECTURAL PARTITIONS
        AND MEP SHOP DRAWINGS(DO NOT CUT OR CORE DRILL THRU RIBS IN
        EXISTING SLAB). SEE ALSO STRUCTURAL DRAWING FOR NEW FRAMED
        OPENINGS IN BID PACKAGE 2.

KEYED DEMOLITION  NOTES
1
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2

SYMBOLS

        INDICATES EXISTING SPACES TO REMAIN

        INDICATES SHAFT OPENINGS TO BE SAW CUT IN THIS CONTRACT:
        FOR ACTUAL SCOPE & DETAILS, SEE STRUCTURAL DRAWINGS FOR THIS CONTRACT AND
        BP-1 REFERENCE DRAWINGS AND DEMOLITION NOTE 6 BELOW.

        INDICATES EXISTING OPENING

        DENOTES BOTTOM OF MECH. SHAFT OPENING, SEE PLANS FOR LOCATIONS
        (FILL ENTIRE SLAB THICKNESS SOLID AT BOTTOM OF MECH. SHAFT FLOOR
        OPENINGS WITHOUT STYROFOAM BLOCKOUT); SEE DRAWING 6/S-301-2.
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DEMOLITION NOTES
1. ALL EXISTING WALLS LOCATED IN THE NORTH OF LINE 13 ARE MASONRY AS WELL AS
    ALL STAIR AND ELECTRIC CLOSETS ENCLOSURE. EXTERIOR WALLS ARE MASONRY AND
    BRICK AS DETAILED.

2. THE CEILINGS IN THE SOUTH OF LINE 14 ABOVE THE FIRST FLOOR ARE ACOUSTICAL TILE.

3. WHEN NEW WINDOWS/LOUVERS OR DOORS ARE INDICATED ON THE DRAWINGS, THE
    CONTRACTOR SHALL BE RESPONSIBLE TO REMOVE THE TEMPORARY PROTECTION.

4. DEMOLISH AREAS AS INDICATED AND COORDINATE WITH APPLICABLE ARCHITECTURAL
    DETAILS.

5. REMOVE ANY AND OR ALL REMAINING FURRING ALONG EXTERIOR WALLS, COLUMNS,
    OR OTHER LOCATIONS.

6. THE GENERAL CONTRACTOR SHALL COORDINATE VERTICAL SHAFT OPENING WITH THE
    MECHANICAL CONTRACTOR AND SAW CUT WHERE REQUIRED. ALSO COORDINATE WITH
    DT. A.823 AT BOTTOM OF SHAFTS.

7. DEMOLITION AND REPLACEMENT IN KIND WILL BE REQUIRED SOUTH OF LINE 13B TO ALLOW
    INSTALLATION OF NEW DUCT WORK AND NEW CEILING WHERE INDICATED ON AR DWGS.

8. REMOVE ALL EXISTING FINISHES INCLUDING WOOD TRIM, ACROVYN, SIGNAGE, CHAIR RAILS
    AND MESSAGE BOARD FROM EXISTING WALLS WITHIN THE PROJECT AREA WHICH ARE
    SHOWN TO REMAIN.

26

7

19

8

27

S

A8

A8

A9

A9



7 8 9

C

E.1

A

D

E

B

G.1

F.7

10

DN

DN

EXIST
STAIR #19

EXIST
STAIR  #11

EXIST
STAIR #17

EXIST
STAIR #45

E.7
18

18

1

1

2

3

18

18

4

4

18

2

25

18
2

25

2

2

G

F

SEE SHEET AD-201-2A

2

6

19

27

27

3

REMOVE GRATING

3

3

3

3

3

3

3

S

S

REMOVE TEMPORARY PLYWOOD
PROTECTION FROM WINDOWS
REMOVED IN BID PACKAGE #1.

A B

C

D

106

WARNING:

CLIENT:

CONTRACT:

TITLE:

LOCATION:

SHEET TITLE:

DESIGNED BY:

DRAWN BY:

BUILDING NUMBER:

FIELD CHECK:

APPROVED: SHEET

CONSULTANTS:

PROJECT NUMBER:

A R C H I T E C T S    P.C.

N
PROJECT NORTH

CONSTRUCTION

MAJOR BUILDING RENOVATIONS
FOR THE MANHATTAN FORENSIC

RELOCATION

MANHATTAN PSYCHIATRIC
CENTER, BUILDING No. 102

600 EAST 125TH STREET WARDS ISLAND,
NY10035

NYS OFFICE OF MENTAL HEALTH

8' 16' 32'0

A Joint Venture

225 Park Avenue South
New York, New York 10003

DRAWING NUMBER:

44578

BID DOCUMENT

THE ALTERATION OF THIS MATERIAL IN ANY WAY, UNLESS DONE
UNDER THE DIRECTION OF A COMPARABLE PROFESSIONAL, I.E.
ARCHITECT FOR AN ARCHITECT, ENGINEER FOR AN ENGINEER OR
LANDSCAPE ARCHITECT FOR A LANDSCAPE ARCHITECT, IS A
VIOLATION OF THE NEW YORK STATE EDUCATION LAW AND/OR
REGULATIONS AND IS A CLASS 'A' MISDEMEANOR.

MAK / WW

LR / LM / WW / JS / JM / DF / YB / YK

N/A

WS / MAK / LFDESCRIPTIONDATEMARK

6-15-2015
A5 ADDENDUM # 508-12-2015

REVISED DRAWING    10/05/2015

A6 ADDENDUM # 609-03-2015

ADDENDUM # 809-24-2015A8

ADDENDUM # 910-05-2015A9

10
/2

/2
01

5 
4:

17
:1

6 
P

M

SCALE:  1/8" = 1'-0"

FIRST FLOOR DEMOLITION
PLAN, PART "B"

AD-201-2B

1 FIRST FLOOR DEMOLITION2 PLAN, PART "B"

        REMOVE EXISTING DOOR AND FRAMES AND RELATED HARDWARE.
        (COORDINATE DOOR REMOVAL WITH ASBESTOS ABATEMENT WORK)

        REMOVE EXISTING WALL, PARTITIONS, WIRE MESH PARTITIONS
        SEE STRUCTURAL DWG.

        REMOVE EXISTING RAILING/FENCE

        REMOVE EXISTING STAIRCASE

        REMOVE EXISITNG GYPSUM WALL BOARD PARTITIONS

        REMOVE EXISTING ROOF

        REMOVE EXISTING WINDOW

        MAKE A NEW OPENING FOR NEW WINDOW OR LOUVER OR DOOR
        REFER DETAIL DWG

        REMOVE TRANSOM OF THE WINDOW INSTALLED IN BID PACKAGE #1

        REMOVE TRANSOM OF THE EXISTING WINDOW

        REMOVE CANOPY

        REMOVE EXISTING ACOUSTICAL TILE SUSPENDED CEILING, GRID SYSTEM,
        SUPPORTS, PLASTER CEILING, LATHE, BLACK IRON AND SUPPORTS

        NEW SHAFT OR PIPE OPENING TO BE CUT OR CORE DRILLED IN NEW OR
        EXISTING SLAB AFTER COORDINATION WITH ARCHITECTURAL PARTITIONS
        AND MEP SHOP DRAWINGS(DO NOT CUT OR CORE DRILL THRU RIBS IN
        EXISTING SLAB). SEE ALSO STRUCTURAL DRAWING FOR NEW FRAMED
        OPENINGS IN BID PACKAGE 2.

KEYED DEMOLITION  NOTES
1
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SYMBOLS

        INDICATES EXISTING SPACES TO REMAIN

        INDICATES SHAFT OPENINGS TO BE SAW CUT IN THIS CONTRACT:
        FOR ACTUAL SCOPE & DETAILS, SEE STRUCTURAL DRAWINGS FOR THIS CONTRACT AND
        BP-1 REFERENCE DRAWINGS AND DEMOLITION NOTE 6 BELOW.

        INDICATES EXISTING OPENING

        DENOTES BOTTOM OF MECH. SHAFT OPENING, SEE PLANS FOR LOCATIONS
        (FILL ENTIRE SLAB THICKNESS SOLID AT BOTTOM OF MECH. SHAFT FLOOR
        OPENINGS WITHOUT STYROFOAM BLOCKOUT); SEE DRAWING 6/S-301-2.
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DEMOLITION NOTES
1. ALL EXISTING WALLS LOCATED IN THE NORTH OF LINE 13 ARE MASONRY AS WELL AS
    ALL STAIR AND ELECTRIC CLOSETS ENCLOSURE. EXTERIOR WALLS ARE MASONRY AND
    BRICK AS DETAILED.

2. THE CEILINGS IN THE SOUTH OF LINE 14 ABOVE THE FIRST FLOOR ARE ACOUSTICAL TILE.

3. WHEN NEW WINDOWS/LOUVERS OR DOORS ARE INDICATED ON THE DRAWINGS, THE
    CONTRACTOR SHALL BE RESPONSIBLE TO REMOVE THE TEMPORARY PROTECTION.

4. DEMOLISH AREAS AS INDICATED AND COORDINATE WITH APPLICABLE ARCHITECTURAL
    DETAILS.

5. REMOVE ANY AND OR ALL REMAINING FURRING ALONG EXTERIOR WALLS, COLUMNS,
    OR OTHER LOCATIONS.

6. THE GENERAL CONTRACTOR SHALL COORDINATE VERTICAL SHAFT OPENING WITH THE
    MECHANICAL CONTRACTOR AND SAW CUT WHERE REQUIRED. ALSO COORDINATE WITH
    DT. A.823 AT BOTTOM OF SHAFTS.

7. DEMOLITION AND REPLACEMENT IN KIND WILL BE REQUIRED SOUTH OF LINE 13B TO ALLOW
    INSTALLATION OF NEW DUCT WORK AND NEW CEILING WHERE INDICATED ON AR DWGS.

8. REMOVE ALL EXISTING FINISHES INCLUDING WOOD TRIM, ACROVYN, SIGNAGE, CHAIR RAILS
    AND MESSAGE BOARD FROM EXISTING WALLS WITHIN THE PROJECT AREA WHICH ARE
    SHOWN TO REMAIN.

19

8

27

S

A8

A9

A9



11 13A 18A

J

K

Q

L

N.1

M

N

1912

G.8

O

N'

P

H

10

EXIST
ELEV.
NO.1

EXIST
ELEV.
NO.2

EXIST
ELEV.
NO.3

EXIST
ELEV.
NO.4

SEE SHEET AD-201-2D

S
E

E
 S

H
E

E
T

A
D

-2
01

-2
E

EXIST
AREAWAY EXIST

AREAWAY

EXIST
AREAWAY

EXIST
AREAWAY

REMOVE ELEVATOR
DOOR PROTECTION

15

I

EXIST
STAIR #2

EXIST
STAIR #3

UP

UP

DN

DN

EXIST RAMP A

DN

DN

DN

DN

EXIST
STAIR  #11

EXIST
STAIR  #21

EXIST
STAIR  #8

EXIST
STAIR #6

ELECT.
CLOSET

M.1

REMOVE ELEVATOR
DOOR PROTECTION

DN

18

18 18

18

1

2

2

2

2

2

2

2

1

3

2

3

2

2

1

13 16

S
E

E
 S

H
E

E
T

A
D

-2
01

-2
A

22

EXIST
STAIR #37

UP

3

18

2

S

S

27

3

3

3

A B

C

D

106

WARNING:

CLIENT:

CONTRACT:

TITLE:

LOCATION:

SHEET TITLE:

DESIGNED BY:

DRAWN BY:

BUILDING NUMBER:

FIELD CHECK:

APPROVED: SHEET

CONSULTANTS:

PROJECT NUMBER:

A R C H I T E C T S    P.C.

N
PROJECT NORTH

CONSTRUCTION

MAJOR BUILDING RENOVATIONS
FOR THE MANHATTAN FORENSIC

RELOCATION

MANHATTAN PSYCHIATRIC
CENTER, BUILDING No. 102

600 EAST 125TH STREET WARDS ISLAND,
NY10035

NYS OFFICE OF MENTAL HEALTH

8' 16' 32'0

A Joint Venture

225 Park Avenue South
New York, New York 10003

DRAWING NUMBER:

44578

BID DOCUMENT

THE ALTERATION OF THIS MATERIAL IN ANY WAY, UNLESS DONE
UNDER THE DIRECTION OF A COMPARABLE PROFESSIONAL, I.E.
ARCHITECT FOR AN ARCHITECT, ENGINEER FOR AN ENGINEER OR
LANDSCAPE ARCHITECT FOR A LANDSCAPE ARCHITECT, IS A
VIOLATION OF THE NEW YORK STATE EDUCATION LAW AND/OR
REGULATIONS AND IS A CLASS 'A' MISDEMEANOR.

MAK / WW

LR / LM / WW / JS / JM / DF / YB / YK

N/A

WS / MAK / LFDESCRIPTIONDATEMARK

6-15-2015
A5 ADDENDUM # 508-12-2015

REVISED DRAWING    10/05/2015

A6 ADDENDUM # 609-03-2015

ADDENDUM # 809-24-2015A8

ADDENDUM # 910-05-2015A9

10
/2

/2
01

5 
3:

11
:3

7 
P

M
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FIRST FLOOR DEMOLITION
PLAN, PART "C"

AD-201-2C

1 FIRST FLOOR DEMOLITION2 PLAN, PART "C"

        REMOVE EXISTING DOOR AND FRAMES AND RELATED HARDWARE.
        (COORDINATE DOOR REMOVAL WITH ASBESTOS ABATEMENT WORK)

        REMOVE EXISTING WALL, PARTITIONS, WIRE MESH PARTITIONS
        SEE STRUCTURAL DWG.

        REMOVE EXISTING RAILING/FENCE

        REMOVE EXISTING STAIRCASE

        REMOVE EXISITNG GYPSUM WALL BOARD PARTITIONS

        REMOVE EXISTING ROOF

        REMOVE EXISTING WINDOW

        MAKE A NEW OPENING FOR NEW WINDOW OR LOUVER OR DOOR
        REFER DETAIL DWG

        REMOVE TRANSOM OF THE WINDOW INSTALLED IN BID PACKAGE #1

        REMOVE TRANSOM OF THE EXISTING WINDOW

        REMOVE CANOPY

        REMOVE EXISTING ACOUSTICAL TILE SUSPENDED CEILING, GRID SYSTEM,
        SUPPORTS, PLASTER CEILING, LATHE, BLACK IRON AND SUPPORTS

        NEW SHAFT OR PIPE OPENING TO BE CUT OR CORE DRILLED IN NEW OR
        EXISTING SLAB AFTER COORDINATION WITH ARCHITECTURAL PARTITIONS
        AND MEP SHOP DRAWINGS(DO NOT CUT OR CORE DRILL THRU RIBS IN
        EXISTING SLAB). SEE ALSO STRUCTURAL DRAWING FOR NEW FRAMED
        OPENINGS IN BID PACKAGE 2.

KEYED DEMOLITION  NOTES
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        INDICATES EXISTING SPACES TO REMAIN

        INDICATES SHAFT OPENINGS TO BE SAW CUT IN THIS CONTRACT:
        FOR ACTUAL SCOPE & DETAILS, SEE STRUCTURAL DRAWINGS FOR THIS CONTRACT AND
        BP-1 REFERENCE DRAWINGS AND DEMOLITION NOTE 6 BELOW.

        INDICATES EXISTING OPENING

        DENOTES BOTTOM OF MECH. SHAFT OPENING, SEE PLANS FOR LOCATIONS
        (FILL ENTIRE SLAB THICKNESS SOLID AT BOTTOM OF MECH. SHAFT FLOOR
        OPENINGS WITHOUT STYROFOAM BLOCKOUT); SEE DRAWING 6/S-301-2.
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DEMOLITION NOTES
1. ALL EXISTING WALLS LOCATED IN THE NORTH OF LINE 13 ARE MASONRY AS WELL AS
    ALL STAIR AND ELECTRIC CLOSETS ENCLOSURE. EXTERIOR WALLS ARE MASONRY AND
    BRICK AS DETAILED.

2. THE CEILINGS IN THE SOUTH OF LINE 14 ABOVE THE FIRST FLOOR ARE ACOUSTICAL TILE.

3. WHEN NEW WINDOWS/LOUVERS OR DOORS ARE INDICATED ON THE DRAWINGS, THE
    CONTRACTOR SHALL BE RESPONSIBLE TO REMOVE THE TEMPORARY PROTECTION.

4. DEMOLISH AREAS AS INDICATED AND COORDINATE WITH APPLICABLE ARCHITECTURAL
    DETAILS.

5. REMOVE ANY AND OR ALL REMAINING FURRING ALONG EXTERIOR WALLS, COLUMNS,
    OR OTHER LOCATIONS.

6. THE GENERAL CONTRACTOR SHALL COORDINATE VERTICAL SHAFT OPENING WITH THE
    MECHANICAL CONTRACTOR AND SAW CUT WHERE REQUIRED. ALSO COORDINATE WITH
    DT. A.823 AT BOTTOM OF SHAFTS.

7. DEMOLITION AND REPLACEMENT IN KIND WILL BE REQUIRED SOUTH OF LINE 13B TO ALLOW
    INSTALLATION OF NEW DUCT WORK AND NEW CEILING WHERE INDICATED ON AR DWGS.

8. REMOVE ALL EXISTING FINISHES INCLUDING WOOD TRIM, ACROVYN, SIGNAGE, CHAIR RAILS
    AND MESSAGE BOARD FROM EXISTING WALLS WITHIN THE PROJECT AREA WHICH ARE
    SHOWN TO REMAIN.
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FIRST FLOOR DEMOLITION
PLAN, PART "E"

AD-201-2E

1 FIRST FLOOR DEMOLITION2 PLAN, PART "E"

        REMOVE EXISTING DOOR AND FRAMES AND RELATED HARDWARE.
        (COORDINATE DOOR REMOVAL WITH ASBESTOS ABATEMENT WORK)

        REMOVE EXISTING WALL, PARTITIONS, WIRE MESH PARTITIONS
        SEE STRUCTURAL DWG.

        REMOVE EXISTING RAILING/FENCE

        REMOVE EXISTING STAIRCASE

        REMOVE EXISITNG GYPSUM WALL BOARD PARTITIONS

        REMOVE EXISTING ROOF

        REMOVE EXISTING WINDOW

        MAKE A NEW OPENING FOR NEW WINDOW OR LOUVER OR DOOR
        REFER DETAIL DWG

        REMOVE TRANSOM OF THE WINDOW INSTALLED IN BID PACKAGE #1

        REMOVE TRANSOM OF THE EXISTING WINDOW

        REMOVE CANOPY

        REMOVE EXISTING ACOUSTICAL TILE SUSPENDED CEILING, GRID SYSTEM,
        SUPPORTS, PLASTER CEILING, LATHE, BLACK IRON AND SUPPORTS

        NEW SHAFT OR PIPE OPENING TO BE CUT OR CORE DRILLED IN NEW OR
        EXISTING SLAB AFTER COORDINATION WITH ARCHITECTURAL PARTITIONS
        AND MEP SHOP DRAWINGS(DO NOT CUT OR CORE DRILL THRU RIBS IN
        EXISTING SLAB). SEE ALSO STRUCTURAL DRAWING FOR NEW FRAMED
        OPENINGS IN BID PACKAGE 2.

KEYED DEMOLITION  NOTES
1

3

18

23

24

2

SYMBOLS

        INDICATES EXISTING SPACES TO REMAIN

        INDICATES SHAFT OPENINGS TO BE SAW CUT IN THIS CONTRACT:
        FOR ACTUAL SCOPE & DETAILS, SEE STRUCTURAL DRAWINGS FOR THIS CONTRACT AND
        BP-1 REFERENCE DRAWINGS AND DEMOLITION NOTE 6 BELOW.

        INDICATES EXISTING OPENING

        DENOTES BOTTOM OF MECH. SHAFT OPENING, SEE PLANS FOR LOCATIONS
        (FILL ENTIRE SLAB THICKNESS SOLID AT BOTTOM OF MECH. SHAFT FLOOR
        OPENINGS WITHOUT STYROFOAM BLOCKOUT); SEE DRAWING 6/S-301-2.

4

25

26

7

DEMOLITION NOTES
1. ALL EXISTING WALLS LOCATED IN THE NORTH OF LINE 13 ARE MASONRY AS WELL AS
    ALL STAIR AND ELECTRIC CLOSETS ENCLOSURE. EXTERIOR WALLS ARE MASONRY AND
    BRICK AS DETAILED.

2. THE CEILINGS IN THE SOUTH OF LINE 14 ABOVE THE FIRST FLOOR ARE ACOUSTICAL TILE.

3. WHEN NEW WINDOWS/LOUVERS OR DOORS ARE INDICATED ON THE DRAWINGS, THE
    CONTRACTOR SHALL BE RESPONSIBLE TO REMOVE THE TEMPORARY PROTECTION.

4. DEMOLISH AREAS AS INDICATED AND COORDINATE WITH APPLICABLE ARCHITECTURAL
    DETAILS.

5. REMOVE ANY AND OR ALL REMAINING FURRING ALONG EXTERIOR WALLS, COLUMNS,
    OR OTHER LOCATIONS.

6. THE GENERAL CONTRACTOR SHALL COORDINATE VERTICAL SHAFT OPENING WITH THE
    MECHANICAL CONTRACTOR AND SAW CUT WHERE REQUIRED. ALSO COORDINATE WITH
    DT. A.823 AT BOTTOM OF SHAFTS.

7. DEMOLITION AND REPLACEMENT IN KIND WILL BE REQUIRED SOUTH OF LINE 13B TO ALLOW
    INSTALLATION OF NEW DUCT WORK AND NEW CEILING WHERE INDICATED ON AR DWGS.

8. REMOVE ALL EXISTING FINISHES INCLUDING WOOD TRIM, ACROVYN, SIGNAGE, CHAIR RAILS
    AND MESSAGE BOARD FROM EXISTING WALLS WITHIN THE PROJECT AREA WHICH ARE
    SHOWN TO REMAIN.
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FIRST FLOOR PATTERN
PLAN, PART "C"

AT-101-2C

1 FIRST FLOOR PATTERN PLAN,  PART "C"

FIRST FLOOR PATTERN PLAN NOTES

1. REFER TO DRAWING AF-115 FOR MATERIAL & COLOR SPECIFICATIONS.
2. REFER TO DRAWING AF-115 FOR ENLARGE TOILET FLOOR PLAN & ELEVATION.
3. REFER TO DRAWING AF-101-2C FOR ALL FINISHES.
4. TILE PATTERNS EXTEND TO WALL IN ALL SPACES HAVING CASEWORK & MILLWORK.
5. REFER TO DRAWING AF-115 FOR TOILET MOSAIC TYPE.
6.               REFER TO FT-2. SEE AF-115 FOR DETAILS.
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SCALE:  1/8" = 1'-0"

SECOND FLOOR PATTERN
PLAN, PART "C"

AT-102-2C

1 SECOND FLOOR PATTERN PLAN,  PART "C"

SECOND FLOOR PATTERN PLAN NOTES

1. REFER TO DRAWING AF-115 FOR MATERIAL & COLOR SPECIFICATIONS.
2. REFER TO DRAWING AF-115 FOR ENLARGE TOILET FLOOR PLAN & ELEVATION.
3. REFER TO DRAWING AF-102-2C FOR ALL FINISHES.
4. TILE PATTERNS EXTEND TO WALL IN ALL SPACES HAVING CASEWORK & MILLWORK.
5. REFER TO DRAWING AF-115 FOR TOILET MOSAIC TYPE.
6.               REFER TO FT-2. SEE AF-115 FOR DETAILS.

     INDICATES EXISTING SPACES TO REMAIN
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WALL SURFACE MOUNTED NOM. 4'-5" LONG DIRECT/INDIRECT 126W 3500°K LED LENSED LUMINAIRE WITH (3) THREE SWITCH LEGS, [SWITCH LEG#1=DIRECT:58W; SWITCH LEG#2=INDIRECT:59W; SWITCH LEG#3=LED NIGHT LIGHT:9W]; MOUNTED AT 6'-6" A.F.F.

INNER: PROVIDE WITH  A 0.187" PRISMATIC POLYCARBONATE LENS FOR UP/DOWN
OUTER: PROVIDE WITH  A 0.187" CLEAR POLYCARBONATE LENS FOR UP/DOWN
LENS RETENTION SHALL BE VERTICALLY ADJUSTABLE CONTINUOUS Z-BRACKET.

[PATIENT ROOM - OVER BED] FIXTURE DIMENSIONS SHALL BE NOMINAL 8.75" X 53" (MAXIMUM 10.25" HIGH ). FIXTURE HOUSING SHALL BE ONE-PIECE DIE-FORMED 14 GAUGE PAINTED COLD ROLLED STEEL. PROVIDE FINISH WITH POLYESTER POWDER COAT FINISH. ALL EXPOSED FIXTURE AND INSTALLATION FASTENERS SHALL BE TAMPER RESISTANT, AND SHALL BE
HEXALOBULAR (6-LOBED), PIN-REJECT, INTERNAL DRIVE SYSTEM, MEETING ISO STANDARD 10664. ENTIRE ASSEMBLY SHALL BE UL LISTED FOR DAMP LOCATION. FIXTURE SHALL BE UL LISTED FOR THROUGH WIRING AND BEAR IBEW LABEL. UPLIGHT LUMINAIRE EFFICACY RATING (LER) SHALL BE MINIMUM OF 49; DOWNLIGHT LUMINAIRE EFFICACY RATING (LER) SHALL BE
MINIMUM OF 47. SPACING CRITERION SHALL BE 1.62(0-180), 1.14 (90-270) AND 1.20 (DIAGONAL).  FIXTURE MOUNTED AT NOMINAL 6'-6" ABOVE THE FINISH FLOOR; CONTRACTOR TO FIELD VERIFY EXACT MOUNTING HEIGHT PER ARCHITECTURAL DRAWING.
INSTALLING CONTRACTOR TO PROVIDE ALL NECESSARY SUPPORT REQUIRED FOR SAFE AND PROPER MOUNTING. LED MODULE AND DRIVER SHALL BE FIELD REPLACEABLE. PROVIDE QUICK DISCONNECT FOR LED MODULE AND DRIVER.

PROVIDE WITH (3) THREE INTEGRAL 277 VOLT SOLID STATE ELECTRONIC DRIVER. THE POWER SUPPLY SHALL BE OVERLOAD AND SHORT CIRCUIT PROTECTED AS WELL AS THERMALLY REGULATED TO PREVENT OVERHEATING. DRIVER SHALL BE SOUND A RATED AND ASSEMBLED ON A UNITIZED REMOVABLE TRAY WITH QUICK DISCONNECT PLUG.

SWITCH LEG#1: 277 VOLT INTEGRAL LED DRIVER
SWITCH LEG#2: 277 VOLT INTEGRAL LED DRIVER
SWITCH LEG#3: 277 VOLT INTEGRAL LED DRIVER COMPATIBLE WITH LED NIGHT LIGHT

DESCRIPTION:

OPTICS:

LOCATION/
REMARKS:

DRIVER:

DESCRIPTION:

OPTICS:

LOCATION/
REMARKS:

DRIVER:

DESCRIPTION:

OPTICS:

LOCATION/
REMARKS:

DRIVER:

DESCRIPTION:

OPTICS:

LOCATION/
REMARKS:

DRIVER:

NOT USED

DESCRIPTION:

OPTICS:

LOCATION/
REMARKS:

DRIVER:

DESCRIPTION:

OPTICS:

LOCATION/
REMARKS:

BALLAST:

DESCRIPTION:

OPTICS:

LOCATION/
REMARKS:

BALLAST:

RECESSED NOM. 9" DIA. 9W  3500°K 516 LUMENS LED OPAL LENSED DOWNLIGHT

PROVIDE WITH  A 3/16" THICK OPAL POLYCARBONATE LENS; THE REFLECTOR SHALL BE PROVIDED WITH A ALUMINUM CONE PAINTED IN WHITE.

[PATIENT ROOM/ PATIENT CORRIDOR/ RECEPTION/ VISITING ROOM/ LOBBY & SALLY PORT/ LOBBY/ OBSERVATION POST/ SECLUSION/ WAITING ROOM/ ACTIVITY ROOM/ FRAME SHOP/ LOUNGE/ THERAPY/ VESTIBULE/ CLASSROOM/ ART & CRAFT ROOM/ COMPUTER LAB]FIXTURE DIMENSIONS SHALL BE NOMINAL 11.489" X 9.822" (MAXIMUM 8.006" HIGH) WITH 8.5"
APERTURE. ENTIRE FIXTURE SHALL BE CONSTRUCTED OF 18 GAUGE ZINC COATED STEEL WITH A LOW COPPER ALLOY DIE CAST TRIM RING.  TRIM FINISH TO BE SELECTED BY ARCHITECT (STANDARD FINISH COLOR). ALL EXPOSED FIXTURE AND INSTALLATION FASTENERS SHALL BE TAMPER RESISTANT, AND SHALL BE HEXALOBULAR (6-LOBED), PIN-REJECT, INTERNAL
DRIVE SYSTEM, MEETING ISO STANDARD 10664. ENTIRE ASSEMBLY SHALL BE UL LISTED FOR WET LOCATION (IP65).  FIXTURE SHALL BE UL LISTED FOR THROUGH WIRING AND BEAR IBEW LABEL.LUMINAIRE EFFICACY RATING (LER) SHALL BE MINIMUM OF 56. TOTAL LUMINAIRE EFFICIENCY SHALL BE MINIMUM OF 66%. SPACING CRITERION SHALL BE 1.26 (0-180), 1.26
(90-270) AND 1.38 (DIAGONAL). FIXTURE SHALL BE SUITABLE TO MOUNT IN GYPSUM BOARD CEILING SYSTEM. INSTALLING CONTRACTOR TO PROVIDE ALL NECESSARY SUPPORT REQUIRED FOR SAFE AND PROPER MOUNTING. LED MODULE AND DRIVER SHALL BE FIELD REPLACEABLE. PROVIDE QUICK DISCONNECT FOR LED MODULE AND DRIVER.

PROVIDE WITH AN INTEGRAL 277 VOLT SOLID STATE ELECTRONIC DRIVER. THE POWER SUPPLY SHALL BE OVERLOAD AND SHORT CIRCUIT PROTECTED AS WELL AS THERMALLY REGULATED TO PREVENT OVERHEATING. DRIVER SHALL BE SOUND A RATED AND ASSEMBLED ON A UNITIZED REMOVABLE TRAY WITH QUICK DISCONNECT PLUG.

RECESSED NOM. 9" DIA 20W 3500°K 1287 LUMENS LED CLEAR LENSED DOWNLIGHT

PROVIDE WITH  A 3/16" THICK CLEAR POLYCARBONATE LENS; THE REFLECTOR SHALL BE PROVIDED WITH A ALUMINUM CONE PAINTED IN WHITE

[RESTROOMS & SHOWERS] FIXTURE DIMENSIONS SHALL BE NOMINAL 11.489" X 9.822" (MAXIMUM 8.006" HIGH) WITH 8.5" APERTURE.ENTIRE FIXTURE SHALL BE CONSTRUCTED OF 18 GAUGE ZINC COATED STEEL WITH A LOW COPPER ALLOY DIE CAST TRIM RING.  TRIM FINISH TO BE SELECTED BY ARCHITECT (STANDARD FINISH COLOR).  ALL
EXPOSED FIXTURE AND INSTALLATION FASTENERS SHALL BE TAMPER RESISTANT, AND SHALL BE HEXALOBULAR (6-LOBED), PIN-REJECT, INTERNAL DRIVE SYSTEM, MEETING ISO STANDARD 1066.ENTIRE ASSEMBLY SHALL BE UL LISTED FOR WET LOCATION (IP65). FIXTURE SHALL BE UL LISTED FOR THROUGH WIRING AND BEAR IBEW LABEL.
LUMINAIRE EFFICACY RATING (LER) SHALL BE MINIMUM OF 62. TOTAL LUMINAIRE EFFICIENCY SHALL BE MINIMUM OF 78%. SPACING CRITERION SHALL BE 0.80 (0-180), 0.78 (90-270) AND 0.74 (DIAGONAL). FIXTURE SHALL BE SUITABLE TO MOUNT IN GYPSUM BOARD CEILING.  INSTALLING CONTRACTOR TO PROVIDE ALL NECESSARY SUPPORT
REQUIRED FOR SAFE AND PROPER MOUNTING. LED MODULE AND DRIVER SHALL BE FIELD REPLACEABLE. PROVIDE QUICK DISCONNECT FOR LED MODULE AND DRIVER.

PROVIDE WITH AN INTEGRAL 277 VOLT SOLID STATE ELECTRONIC  DRIVER. THE POWER SUPPLY SHALL BE OVERLOAD AND SHORT CIRCUIT PROTECTED AS WELL AS THERMALLY REGULATED TO PREVENT OVERHEATING. DRIVER SHALL BE SOUND A RATED AND ASSEMBLED ON A UNITIZED REMOVABLE TRAY WITH QUICK DISCONNECT
PLUG.

RECESSED NOM. 9" DIA 9W  3500°K 516 LUMENS LED OPAL LENSED DOWNLIGHT; DIMMABLE

PROVIDE WITH  A 3/16" THICK OPAL POLYCARBONATE LENS; THE REFLECTOR SHALL BE PROVIDED WITH A ALUMINUM CONE PAINTED IN WHITE.

[COURTROOM] FIXTURE DIMENSIONS SHALL BE NOMINAL 11.489" X 9.822" (MAXIMUM 8.006" HIGH) WITH 8.5" APERTURE. ENTIRE FIXTURE SHALL BE CONSTRUCTED OF 18 GAUGE ZINC COATED STEEL WITH A LOW COPPER ALLOY DIE CAST TRIM RING.  TRIM FINISH TO BE SELECTED BY ARCHITECT (STANDARD FINISH COLOR).  ALL EXPOSED
FIXTURE AND INSTALLATION FASTENERS SHALL BE TAMPER RESISTANT, AND SHALL BE HEXALOBULAR (6-LOBED), PIN-REJECT, INTERNAL DRIVE SYSTEM, MEETING ISO STANDARD 10664. ENTIRE ASSEMBLY SHALL BE UL LISTED FOR WET LOCATION (IP65).  FIXTURE SHALL BE UL LISTED FOR THROUGH WIRING AND BEAR IBEW LABEL.
LUMINAIRE EFFICACY RATING (LER) SHALL BE MINIMUM OF 56. TOTAL LUMINAIRE EFFICIENCY SHALL BE MINIMUM OF 66%. SPACING CRITERION SHALL BE 1.26 (0-180), 1.26 (90-270) AND 1.38 (DIAGONAL). FIXTURE SHALL BE SUITABLE TO MOUNT IN GYPSUM BOARD CEILING SYSTEM. INSTALLING CONTRACTOR TO PROVIDE ALL NECESSARY
SUPPORT REQUIRED FOR SAFE AND PROPER MOUNTING. LED MODULE AND DRIVER SHALL BE FIELD REPLACEABLE. PROVIDE QUICK DISCONNECT FOR LED MODULE AND DRIVER.

PROVIDE WITH AN INTEGRAL 277 VOLT SOLID STATE ELECTRONIC 0-10V DIMMING DRIVER. THE POWER SUPPLY SHALL BE OVERLOAD AND SHORT CIRCUIT PROTECTED AS WELL AS THERMALLY REGULATED TO PREVENT OVERHEATING. DRIVER SHALL BE SOUND A RATED AND ASSEMBLED ON A UNITIZED REMOVABLE TRAY WITH QUICK
DISCONNECT PLUG.

WALL RECESSED NOM. 6"X9" 0.5W 4000°K 28 LUMENS LED LENSED STEPLIGHT; MOUNTED AT 1'-6" A.F.F.

INNER: PROVIDE WITH  A 0.125" PRISMATIC POLYCARBONATE LENS
OUTER: PROVIDE WITH  A 0.125" CLEAR POLYCARBONATE LENS
LENS RETENTION SHALL BE VIA VERTICALLY ADJUSTABLE CONTINUOUS L-BRACKETS.

[PATIENT ROOM] FIXTURE DIMENSIONS SHALL BE NOMINAL 5.12" X 9.75" (MAXIMUM 3.5" DEEP). FIXTURE HOUSING AND DOOR SHALL BE DIE-FORMED14 GAUGE PAINTED COLD ROLLED STEEL. PROVIDE FINISH WITH CHEMICALLY PRIMED POLYESTER POWDER COAT FINISH WITH MIN. 92% REFLECTANCE. ALL EXPOSED FIXTURE AND INSTALLATION
FASTENERS SHALL BE TAMPER RESISTANT, AND SHALL BE HEXALOBULAR (6-LOBED), PIN-REJECT, INTERNAL DRIVE SYSTEM, MEETING ISO STANDARD 10664. ENTIRE ASSEMBLY SHALL BE UL LISTED FOR DAMP LOCATION.  FIXTURE SHALL BE UL LISTED FOR THROUGH WIRING AND BEAR IBEW LABEL.LUMINAIRE EFFICACY RATING (LER) SHALL BE MINIMUM
OF 64. FIXTURE MOUNTED AT 1'-6" ABOVE THE FINISH FLOOR; CONTRACTOR TO FIELD VERIFY EXACT MOUNTING HEIGHT PER ARCHITECTURAL DRAWING.INSTALLING CONTRACTOR TO PROVIDE ALL NECESSARY SUPPORT REQUIRED FOR SAFE AND PROPER MOUNTING. LED MODULE AND DRIVER SHALL BE FIELD REPLACEABLE. PROVIDE QUICK
DISCONNECT FOR LED MODULE AND DRIVER.

PROVIDE WITH AN INTEGRAL 277 VOLT SOLID STATE ELECTRONIC DRIVER. THE POWER SUPPLY SHALL BE OVERLOAD AND SHORT CIRCUIT PROTECTED AS WELL AS THERMALLY REGULATED TO PREVENT OVERHEATING. DRIVER SHALL BE SOUND A RATED AND ASSEMBLED ON A UNITIZED REMOVABLE TRAY WITH QUICK DISCONNECT PLUG.

WALL SURFACE MOUNTED NOM. 2' 41W 3500°K 2675 LUMENS LED FLUORESCENT OPAL LENSED ADA COMPLIANT SCONCE; MOUNTED 6" ABOVE THE MIRROR.

PROVIDE WITH A UV STABILIZED OPAL PRISMATIC LENS WITH INTEGRAL PRISMS.

[RESTROOMS] FIXTURE DIMENSION SHALL BE NOMINAL 27.62" X 12.40" (MAXIMUM 3.97" DEEP). HOUSING  SHALL BE MARINE GRADE HEAT TREATED ALUMINUM. PROVIDE WITH FINISH WITH CHEMICALLY PRIMED POLYESTER POWDER COAT FINISH. FINISH COLOR TO  BE SELECTED BY ARCHITECT (STANDARD FINISH COLOR), ALL EXPOSED FIXTURE AND
INSTALLATION FASTENERS SHALL BE TAMPER RESISTANT, AND SHALL BE HEXALOBULAR (6-LOBED), PIN-REJECT, INTERNAL DRIVE SYSTEM, MEETING ISO STANDARD 10664. ENTIRE ASSEMBLY SHALL BE UL LISTED FOR WET LOCATION.  FIXTURE SHALL BE UL LISTED FOR THROUGH WIRING AND BEAR IBEW LABEL. LUMINAIRE EFFICACY RATING (LER) SHALL
BE MINIMUM OF 96. SPACING CRITERION SHALL BE 1.34 (0-180),1.30 (90-270) AND 1.46 (DIAGONAL). ARCHITECT TO SELECT FINISH COLOR (STANDARD FINISH COLOR). FIXTURE MOUNTED AT 6" ABOVE THE MIRROR; CONTRACTOR TO FIELD VERIFY EXACT MOUNTING HEIGHT PER ARCHITECTURAL DRAWING. INSTALLING CONTRACTOR TO PROVIDE ALL
NECESSARY SUPPORT REQUIRED FOR SAFE AND PROPER MOUNTING. LED MODULE AND DRIVER SHALL BE FIELD REPLACEABLE. PROVIDE QUICK DISCONNECT FOR LED MODULE AND DRIVER.

PROVIDE WITH AN INTEGRAL 277 VOLT SOLID STATE ELECTRONIC DRIVER. THE POWER SUPPLY SHALL BE OVERLOAD AND SHORT CIRCUIT PROTECTED AS WELL AS THERMALLY REGULATED TO PREVENT OVERHEATING.  DRIVER SHALL BE SOUND A RATED AND ASSEMBLED ON A UNITIZED REMOVABLE TRAY WITH QUICK DISCONNECT PLUG.

RECESSED NOM. 2'X4' 2-LAMP 28W T5 FLUORESCENT TROFFER WITH CENTER BASKET; MOUNTED IN SECURED ARMSTRONG CLIP-ON METAL CEILING.

PROVIDE WITH A 0.375" CLEAR POLYCARBONATE LENS

[DINING ROOM/ WAITING AREAS/ ELEVATOR LOBBY & SALLY PORT/ LOBBY] FIXTURE DIMENSION SHALL BE NOMINAL 22.68" X 46.68" (MAXIMUM 6.10" DEEP).  FIXTURE HOUSING AND DOOR SHALL BE DIE-FORMED 14 GAUGE PAINTED COLD ROLLED STEEL. PROVIDE FINISH WITH POLYESTER POWDER COAT FINISH. ALL EXPOSED FIXTURE
AND INSTALLATION FASTENERS SHALL BE TAMPER RESISTANT, AND SHALL BE HEXALOBULAR (6-LOBED), PIN-REJECT, INTERNAL DRIVE SYSTEM, MEETING ISO STANDARD 10664. ENTIRE ASSEMBLY SHALL BE UL LISTED FOR WET LOCATION (IP65).  FIXTURE SHALL BE UL LISTED FOR THROUGH WIRING AND BEAR IBEW LABEL.
TOTAL LUMINAIRE EFFICIENCY SHALL BE MINIMUM OF 43%. SPACING CRITERION SHALL BE 1.28 (0-180), 1.46 (90-270) AND 1.54 (DIAGONAL). FIXTURE SHALL BE SUITABLE TO MOUNT IN SECURED ARMSTRONG CLIP-ON METAL CEILING SYSTEM. INSTALLING CONTRACTOR TO PROVIDE ALL NECESSARY SUPPORT REQUIRED FOR SAFE AN
PROPER MOUNTING.

PROVIDE WITH (1) ONE 2-LAMP INTEGRAL SOLID-STATE PROGRAMMED RAPID START ELECTRONIC 170 mA 277 VOLT BALLAST. BALLAST SHALL BE CLASS P, TYPE A RATED. MIN. BALLAST FACTOR: 1.0. BALLAST SHALL BE ASSEMBLED ON A UNITIZED REMOVABLE TRAY WITH QUICK DISCONNECT PLUG.  FIXTURE SHALL BE TANDEM-WIRED WHEREVER FEASIBLE.

SYMBOL: TYPE DESCRIPTION

NOT USED

NOT USED

SWITCH LEG#1
58W/35K/70CRI  LED MODULE

[2724 DELIVERED LUMENS]

SWITCH LEG#2
59W/35K/70CRI LED MODULE
[2642 DELIVERED LUMENS]

SWITCH LEG#3
9W/LED WITH LIGHT LEVEL CONTROL

9W/35K/80CRI
XICATO LED MODULE

[XSM8035-2000-C]
[516 DELIVERED LUMENS]

20.7W/35K/80CRI
XICATO LED MODULE

[XSM8035-3000-C]
[1287 DELIVERED LUMENS]

0.5W/40K/70CRI
LED CHIP ON BOARD

LED MODULE
[28 DELIVERED LUMENS]

41W/35K/82CRI
LED CHIP ON BOARD

LED MODULE
[2675 DELIVERED LUMENS]

(2) F28W/T5/835/ECO
[GE]

 [2900 LUMEN] [3500°K]

9W/35K/80CRI
XICATO LED MODULE

[XSM8035-2000-C]
[516 DELIVERED LUMENS]

LAMP
FIXTURE
WATTS VOLT MANUFACTURER & CATALOG NO.

126w

9w

20.7w

9w

0.5w

41w

61w

277v

277v

277v

277v

277v

277v

277v

KENALL
#WCBU-4-0-1/1-50L35K-277-6/7-1-DLN

(OMH APPROVED FIXTURE)

DESIGNPLAN
#RDW-7835[780LM]-1-W-45-C-W0

(OMH APPROVED FIXTURE)

DESIGNPLAN
#RDO-1635[1600LM]-1-W-45-C-W0

(OMH APPROVED FIXTURE)

DESIGNPLAN
#RDW-7835[780LM]-1-W-45-C-W0

(OMH APPROVED FIXTURE)

KENALL
#RFW-A-0/0-1-WLL-277-2/G-1-AMF-FS

(OMH APPROVED FIXTURE)

LUMINAIRE LIGHTING
#VPF12-2-40W HP-3500K-277-OP-FINISH
COLOR BY ARCHITECT (STANDARD FINISH
COLOR)-WET-NSF-ST/SC-TX/SD

(OMH APPROVED FIXTURE)

FOR GYP. CEILING:
KENALL
#MMAC24-F-0/0-B-2-28-RS-1-277-AMF
(OMH APPROVED FIXTURE)

FOR ARMSTRONG CLIP-ON METAL CEILING:
KENALL
#MMAC24-G-0/0-B-2-28-RS-1-277-AMF
(OMH APPROVED FIXTURE)

S2

S2a

S3

S3a

S4

S5

S2b

S2b-EM

S1

S5a

9

9

9

9
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SYMBOL: TYPE DESCRIPTION LAMP
FIXTURE
WATTS VOLT MANUFACTURER & CATALOG NO.

RECESSED NOM. 2'X4' 3-LAMP 28W T5 FLUORESCENT TROFFER WITH CENTER BASKET; MOUNTED IN SECURED ARMSTRONG CLIP-ON METAL CEILING

PROVIDE WITH A 0.375" CLEAR POLYCARBONATE LENS

[EXERCISE ROOM/ CLASSROOM/ WEIGHT ROOM/ RECREATION ROOM/ VISITING ROOM/ PANTRY/ RECOVERY/ TREATMENT/ SALLY PORT/ JUDGES CHAMBER/ THERAPY/ NOISE ACTIVITY ROOM/ LOBBY/ QUIET ROOM/ ART AND CRAFT ROOM/ COMPUTER LAB/ MEDICATION/ CHARTING] FIXTURE DIMENSION SHALL BE NOMINAL 22.68" X 46.68" (MAXIMUM 6.10" DEEP). FIXTURE
HOUSING AND DOOR SHALL BE DIE-FORMED 14 GAUGE PAINTED COLD ROLLED STEEL.  PROVIDE FINISH WITH POLYESTER POWDER COAT FINISH. ALL EXPOSED FIXTURE AND INSTALLATION FASTENERS SHALL BE TAMPER RESISTANT, AND SHALL BE HEXALOBULAR (6-LOBED), PIN-REJECT, INTERNAL DRIVE SYSTEM, MEETING ISO STANDARD 10664. ENTIRE ASSEMBLY
SHALL BE UL LISTED FOR WET LOCATION (IP65).  FIXTURE SHALL BE UL LISTED FOR THROUGH WIRING AND BEAR IBEW LABEL. TOTAL LUMINAIRE EFFICIENCY SHALL BE MINIMUM OF 43%. SPACING CRITERION SHALL BE 1.28 (0-180), 1.46 (90-270) AND 1.54 (DIAGONAL). FIXTURE SHALL BE SUITABLE TO MOUNT IN SECURED  ARMSTRONG CLIP-ON METAL CEILING SYSTEM.
INSTALLING CONTRACTOR TO PROVIDE ALL NECESSARY SUPPORT REQUIRED FOR SAFE AND PROPER MOUNTING.

PROVIDE WITH (1) ONE 2-LAMP & (1) ONE 1-LAMP INTEGRAL SOLID-STATE PROGRAMMED RAPID START ELECTRONIC 170 mA 277 VOLT BALLAST. BALLAST SHALL BE CLASS P, TYPE A RATED. MIN. BALLAST FACTOR: 1.0. BALLAST SHALL BE ASSEMBLED ON A UNITIZED REMOVABLE TRAY WITH QUICK DISCONNECT PLUG. FIXTURE SHALL BE TANDEM-WIRED WHEREVER
FEASIBLE.

DESCRIPTION:

OPTICS:

LOCATION/
REMARKS:

BALLAST: 

RECESSED NOM. 2'X4' 2-LAMP 54W T5HO FLUORESCENT TROFFER WITH CENTER BASKET; MOUNTED IN SECURED ARMSTRONG CLIP-ON METAL CEILING

PROVIDE WITH A 0.375" CLEAR POLYCARBONATE LENS

[OFFICES/ EXAM ROOM/ TREATMENT] FIXTURE DIMENSION SHALL BE NOMINAL 22.68" X 46.68" (MAXIMUM 6.10" DEEP).  FIXTURE HOUSING AND DOOR SHALL BE DIE-FORMED 14 GAUGE PAINTED COLD ROLLED STEEL. PROVIDE FINISH WITH POLYESTER POWDER COAT FINISH. ALL EXPOSED FIXTURE AND INSTALLATION FASTENERS SHALL BE TAMPER
RESISTANT, AND SHALL BE HEXALOBULAR (6-LOBED), PIN-REJECT, INTERNAL DRIVE SYSTEM, MEETING ISO STANDARD 10664. ENTIRE ASSEMBLY SHALL BE UL LISTED FOR WET LOCATION (IP65). FIXTURE SHALL BE UL LISTED FOR THROUGH WIRING AND BEAR IBEW LABEL. TOTAL LUMINAIRE EFFICIENCY SHALL BE MINIMUM OF 43%. SPACING CRITERION
SHALL BE 1.28 (0-180), 1.46 (90-270) AND 1.54 (DIAGONAL). FIXTURE SHALL BE SUITABLE TO MOUNT IN SECURED ARMSTRONG CLIP-ON METAL CEILING SYSTEM. INSTALLING CONTRACTOR TO PROVIDE ALL NECESSARY SUPPORT REQUIRED FOR SAFE AND PROPER MOUNTING.

PROVIDE WITH (1) ONE 2-LAMP INTEGRAL SOLID-STATE PROGRAMMED RAPID START ELECTRONIC 460 mA 277 VOLT BALLAST. BALLAST SHALL BE CLASS P, TYPE A RATED. MIN. BALLAST FACTOR: 1.0. BALLAST SHALL BE ASSEMBLED ON A UNITIZED REMOVABLE TRAY WITH QUICK DISCONNECT PLUG.  FIXTURE SHALL BE TANDEM-WIRED WHEREVER
FEASIBLE.

DESCRIPTION:

OPTICS:

LOCATION/
REMARKS:

BALLAST: 

RECESSED NOM. 2'X4' 2-LAMP 54W T5HO FLUORESCENT TROFFER WITH CENTER BASKET; MOUNTED IN GYP. CEILING

PROVIDE WITH A 0.375" CLEAR POLYCARBONATE LENS

[OFFICES/ EXAM ROOM] FIXTURE DIMENSION SHALL BE NOMINAL 22.68" X 46.68" (MAXIMUM 6.10" DEEP).  FIXTURE HOUSING AND DOOR SHALL BE DIE-FORMED 14 GAUGE PAINTED COLD ROLLED STEEL.  PROVIDE FINISH WITH POLYESTER POWDER COAT FINISH. ALL EXPOSED FIXTURE AND INSTALLATION FASTENERS SHALL BE TAMPER RESISTANT, AND SHALL BE
HEXALOBULAR (6-LOBED), PIN-REJECT, INTERNAL DRIVE SYSTEM, MEETING ISO STANDARD 10664. ENTIRE ASSEMBLY SHALL BE UL LISTED FOR WET LOCATION (IP65).  FIXTURE SHALL BE UL LISTED FOR THROUGH WIRING AND BEAR IBEW LABEL. TOTAL LUMINAIRE EFFICIENCY SHALL BE MINIMUM OF 43%. SPACING CRITERION SHALL BE 1.28 (0-180), 1.46 (90-270)
AND 1.54 (DIAGONAL). FIXTURE SHALL BE SUITABLE TO MOUNT IN GYPSUM BOARD CEILING SYSTEM. INSTALLING CONTRACTOR TO PROVIDE ALL NECESSARY SUPPORT REQUIRED FOR SAFE AND PROPER MOUNTING.

PROVIDE WITH (1) ONE 2-LAMP INTEGRAL SOLID-STATE PROGRAMMED RAPID START ELECTRONIC 460 mA 277 VOLT BALLAST. BALLAST SHALL BE CLASS P, TYPE A RATED. MIN. BALLAST FACTOR: 1.0. BALLAST SHALL BE ASSEMBLED ON A UNITIZED REMOVABLE TRAY WITH QUICK DISCONNECT PLUG.  FIXTURE SHALL BE TANDEM-WIRED WHEREVER FEASIBLE.

DESCRIPTION:

OPTICS:

LOCATION/
REMARKS:

BALLAST: 

RECESSED NOM. 2'X2' 2-LAMP 14W T5 FLUORESCENT TROFFER WITH CENTER BASKET; MOUNTED IN SECURED ARMSTRONG CLIP-ON METAL CEILING

PROVIDE WITH A 0.375" CLEAR POLYCARBONATE LENS

[PATIENT CORRIDOR/ VESTIBULE/ SALLY PORT/ OBSERVATION POST] FIXTURE DIMENSION SHALL BE NOMINAL 22.68" X 22.68" (MAXIMUM 6.10" DEEP). FIXTURE HOUSING AND DOOR SHALL BE DIE-FORMED 14 GAUGE PAINTED COLD ROLLED STEEL. PROVIDE FINISH WITH POLYESTER POWDER COAT FINISH. ALL EXPOSED FIXTURE AND INSTALLATION FASTENERS SHALL
BE TAMPER RESISTANT, AND SHALL BE HEXALOBULAR (6-LOBED), PIN-REJECT, INTERNAL DRIVE SYSTEM, MEETING ISO STANDARD 10664.  ENTIRE ASSEMBLY SHALL BE UL LISTED FOR WET LOCATION (IP65).  FIXTURE SHALL BE UL LISTED FOR THROUGH WIRING AND BEAR IBEW LABEL. TOTAL LUMINAIRE EFFICIENCY SHALL BE MINIMUM OF 41%. SPACING CRITERION
SHALL BE1.24 (0-180), 1.36 (90-270) AND 1.44 (DIAGONAL). FIXTURE SHALL BE SUITABLE TO MOUNT IN SECURED  ARMSTRONG CLIP-ON METAL CEILING SYSTEM. INSTALLING CONTRACTOR TO PROVIDE ALL NECESSARY SUPPORT REQUIRED FOR SAFE AND PROPER MOUNTING.

PROVIDE WITH (1) ONE 2-LAMP INTEGRAL SOLID-STATE PROGRAMMED RAPID START ELECTRONIC 170 mA 277 VOLT BALLAST. BALLAST SHALL BE CLASS P, TYPE A RATED. MIN. BALLAST FACTOR: 1.0. BALLAST SHALL BE ASSEMBLED ON A UNITIZED REMOVABLE TRAY WITH QUICK DISCONNECT PLUG.  FIXTURE SHALL BE TANDEM-WIRED WHEREVER FEASIBLE.

DESCRIPTION:

OPTICS:

LOCATION/
REMARKS:

BALLAST: 

RECESSED NOM. 2'X2' 3-LAMP 24W T5HO FLUORESCENT TROFFER WITH CENTER BASKET; MOUNTED IN SECURED ARMSTRONG CLIP-ON METAL CEILING

PROVIDE WITH A 0.375" CLEAR POLYCARBONATE LENS

[THERAPY/ TREATMENT] FIXTURE DIMENSION SHALL BE NOMINAL 22.68" X 22.68" (MAXIMUM 6.10" DEEP). FIXTURE HOUSING AND DOOR SHALL BE DIE-FORMED 14 GAUGE PAINTED COLD ROLLED STEEL. PROVIDE FINISH WITH POLYESTER POWDER COAT FINISH. ALL EXPOSED FIXTURE AND INSTALLATION FASTENERS SHALL BE TAMPER RESISTANT, AND
SHALL BE HEXALOBULAR (6-LOBED), PIN-REJECT, INTERNAL DRIVE SYSTEM, MEETING ISO STANDARD 10664.  ENTIRE ASSEMBLY SHALL BE UL LISTED FOR WET LOCATION (IP65).  FIXTURE SHALL BE UL LISTED FOR THROUGH WIRING AND BEAR IBEW LABEL. TOTAL LUMINAIRE EFFICIENCY SHALL BE MINIMUM OF 41%. SPACING CRITERION SHALL BE1.24 (0-
180), 1.36 (90-270) AND 1.44 (DIAGONAL). FIXTURE SHALL BE SUITABLE TO MOUNT IN SECURED  ARMSTRONG CLIP-ON METAL CEILING SYSTEM.  INSTALLING CONTRACTOR TO PROVIDE ALL NECESSARY SUPPORT REQUIRED FOR SAFE AND PROPER MOUNTING.

PROVIDE WITH (1) ONE 2-LAMP & (1) ONE 1-LAMP INTEGRAL SOLID-STATE PROGRAMMED RAPID START ELECTRONIC 300 mA 277 VOLT BALLAST. BALLAST SHALL BE CLASS P, TYPE A RATED. MIN. BALLAST FACTOR: 1.0. BALLAST SHALL BE ASSEMBLED ON A UNITIZED REMOVABLE TRAY WITH QUICK DISCONNECT PLUG.  FIXTURE SHALL BE TANDEM-WIRED
WHEREVER FEASIBLE.

RECESSED NOM. 2'X2' 2-LAMP 14W T5 FLUORESCENT TROFFER WITH CENTER BASKET WITH (2) TWO SWITCH LEGS; MOUNTED IN SECURED ARMSTRONG CLIP-ON METAL CEILING

PROVIDE WITH A 0.375" CLEAR POLYCARBONATE LENS

[PATIENT CORRIDOR/ LOBBY/ SALLY PORT/ VESTIBULE] FIXTURE DIMENSION SHALL BE NOMINAL 22.68" X 22.68" (MAXIMUM 6.10" DEEP). FIXTURE HOUSING AND DOOR SHALL BE DIE-FORMED 14 GAUGE PAINTED COLD ROLLED STEEL.  PROVIDE FINISH WITH POLYESTER POWDER COAT FINISH. ALL EXPOSED FIXTURE AND INSTALLATION FASTENERS SHALL BE
TAMPER RESISTANT, AND SHALL BE HEXALOBULAR (6-LOBED), PIN-REJECT, INTERNAL DRIVE SYSTEM, MEETING ISO STANDARD 10664.  ENTIRE ASSEMBLY SHALL BE UL LISTED FOR WET LOCATION (IP65).  FIXTURE SHALL BE UL LISTED FOR THROUGH WIRING AND BEAR IBEW LABEL. TOTAL LUMINAIRE EFFICIENCY SHALL BE MINIMUM OF 41%. SPACING
CRITERION SHALL BE1.24 (0-180), 1.36 (90-270) AND 1.44 (DIAGONAL). FIXTURE SHALL BE SUITABLE TO MOUNT IN SECURED ARMSTRONG CLIP-ON METAL CEILING SYSTEM.  INSTALLING CONTRACTOR TO PROVIDE ALL NECESSARY SUPPORT REQUIRED FOR SAFE AND PROPER MOUNTING.

PROVIDE WITH (2) TWO 1-LAMP INTEGRAL SOLID-STATE PROGRAMMED RAPID START ELECTRONIC 170 mA 277 VOLT BALLAST. BALLAST SHALL BE CLASS P, TYPE A RATED. MIN. BALLAST FACTOR: 1.0. BALLAST SHALL BE ASSEMBLED ON A UNITIZED REMOVABLE TRAY WITH QUICK DISCONNECT PLUG.  FIXTURE SHALL BE TANDEM-WIRED WHEREVER
FEASIBLE.

RECESSED NOM. 2'X2' 2-LAMP 14W T5 FLUORESCENT TROFFER WITH CENTER BASKET; MOUNTED IN GYP. CEILING

PROVIDE WITH A 0.375" CLEAR POLYCARBONATE LENS

[EXAM/ CORRIDOR] FIXTURE DIMENSION SHALL BE NOMINAL 22.68" X 22.68" (MAXIMUM 6.10" DEEP). FIXTURE HOUSING AND DOOR SHALL BE DIE-FORMED 14 GAUGE PAINTED COLD ROLLED STEEL. PROVIDE FINISH WITH POLYESTER POWDER COAT FINISH. ALL EXPOSED FIXTURE AND INSTALLATION FASTENERS SHALL BE TAMPER RESISTANT, AND SHALL
BE HEXALOBULAR (6-LOBED), PIN-REJECT, INTERNAL DRIVE SYSTEM, MEETING ISO STANDARD 10664. ENTIRE ASSEMBLY SHALL BE UL LISTED FOR WET LOCATION (IP65). FIXTURE SHALL BE UL LISTED FOR THROUGH WIRING AND BEAR IBEW LABEL. TOTAL LUMINAIRE EFFICIENCY SHALL BE MINIMUM OF 41%. SPACING CRITERION SHALL BE1.24 (0-180), 1.36
(90-270) AND 1.44 (DIAGONAL). FIXTURE SHALL BE SUITABLE TO MOUNT IN SECURED ARMSTRONG CLIP-ON METAL CEILING SYSTEM. INSTALLING CONTRACTOR TO PROVIDE ALL NECESSARY SUPPORT REQUIRED FOR SAFE AND PROPER MOUNTING.

PROVIDE WITH (1) ONE 2-LAMP INTEGRAL SOLID-STATE PROGRAMMED RAPID START ELECTRONIC 170 mA 277 VOLT BALLAST. BALLAST SHALL BE CLASS P, TYPE A RATED. MIN. BALLAST FACTOR: 1.0. BALLAST SHALL BE ASSEMBLED ON A UNITIZED REMOVABLE TRAY WITH QUICK DISCONNECT PLUG. FIXTURE SHALL BE TANDEM-WIRED WHEREVER
FEASIBLE.

RECESSED NOM. 2'X4' 3-LAMP 28W T5 FLUORESCENT TROFFER WITH PRISMATIC LENS

PROVIDE WITH A POLYCARBONATE LEXAN PRISMATIC REFRACTOR; MIN. 85% REFLECTANCE.

[SHOPS/ COMMISSARY] FIXTURE DIMENSION SHALL BE NOMINAL 23-3/4" X 4' (MAXIMUM 5" DEEP). ENTIRE FIXTURE SHALL BE CONSTRUCTED OF DIE FORMED 20 GAUGE PRIME COLD ROLLED STEEL. ALL STEEL COMPONENT PARTS SHALL BE PROTECTED AGAINST RUST AND COATED WITH BAKED WHITE POLYESTER ENAMEL. ALL EXPOSED FIXTURE AND INSTALLATION
FASTENERS SHALL BE TAMPER RESISTANT, AND SHALL BE HEXALOBULAR (6-LOBED), PIN-REJECT, INTERNAL DRIVE SYSTEM, MEETING ISO STANDARD 10664. ENTIRE ASSEMBLY SHALL BE UL LISTED FOR DAMP LOCATION (IP55).  FIXTURE SHALL BE UL LISTED FOR THROUGH WIRING AND BEAR IBEW LABEL. LUMINAIRE EFFICACY RATING (LER) SHALL BE MINIMUM OF 96.
TOTAL LUMINAIRE EFFICIENCY SHALL BE MINIMUM OF 65%. SPACING CRITERION SHALL BE 1.24 (0-180), 1.22 (90-270) AND 1.28 (DIAGONAL). FIXTURE SHALL BE SUITABLE TO MOUNT IN SECURED ARMSTRONG CLIP-ON METAL CEILING SYSTEM.  INSTALLING CONTRACTOR TO PROVIDE ALL NECESSARY SUPPORT REQUIRED FOR SAFE AND PROPER MOUNTING.

PROVIDE WITH (1) ONE 2-LAMP & (1) ONE 1-LAMP INTEGRAL SOLID-STATE PROGRAMMED RAPID START ELECTRONIC 170 mA 277 VOLT BALLAST. BALLAST SHALL BE CLASS P, TYPE A RATED. MIN. BALLAST FACTOR: 1.0. BALLAST SHALL BE ASSEMBLED ON A UNITIZED REMOVABLE TRAY WITH QUICK DISCONNECT PLUG. FIXTURE SHALL BE TANDEM-WIRED WHEREVER
FEASIBLE

RECESSED NOM. 2'X2' 2-LAMP 14W T5 FLUORESCENT TROFFER WITH CENTER BASKET, EM BATTERY BACKUP BALLAST AND EM RELAY PACK DEVICE; DIMMABLE

PROVIDE WITH A POLYCARBONATE LEXAN PRISMATIC REFRACTOR; MIN. 85% REFLECTANCE.

[COURTROOM] FIXTURE DIMENSION SHALL BE NOMINAL 22.68" X 22.68" (MAXIMUM 6.10" DEEP). FIXTURE HOUSING AND DOOR SHALL BE DIE-FORMED 14 GAUGE PAINTED COLD ROLLED STEEL. PROVIDE FINISH WITH POLYESTER POWDER COAT FINISH. ALL EXPOSED FIXTURE AND INSTALLATION FASTENERS SHALL BE TAMPER RESISTANT, AND SHALL BE HEXALOBULAR
(6-LOBED), PIN-REJECT, INTERNAL DRIVE SYSTEM, MEETING ISO STANDARD 10664.  ENTIRE ASSEMBLY SHALL BE UL LISTED FOR WET LOCATION (IP65). FIXTURE SHALL BE UL LISTED FOR THROUGH WIRING AND BEAR IBEW LABEL. TOTAL LUMINAIRE EFFICIENCY SHALL BE MINIMUM OF 41%. SPACING CRITERION SHALL BE1.24 (0-180), 1.36 (90-270) AND 1.44 (DIAGONAL).
FIXTURE SHALL BE SUITABLE TO MOUNT IN SECURED ARMSTRONG CLIP-ON METAL CEILING SYSTEM. INSTALLING CONTRACTOR TO PROVIDE ALL NECESSARY SUPPORT REQUIRED FOR SAFE AND PROPER MOUNTING.

PROVIDE WITH (1) ONE 2-LAMP INTEGRAL SOLID-STATE PROGRAMMED RAPID START ELECTRONIC 0-10V DIMMING 170 mA 277 VOLT BALLAST [ADVANCE MARK 7 OR EQUAL]. BALLAST SHALL BE CLASS P, TYPE A RATED. MIN. BALLAST FACTOR: 1.0. BALLAST SHALL BE ASSEMBLED ON A UNITIZED REMOVABLE TRAY WITH QUICK DISCONNECT PLUG.  FIXTURE SHALL BE
TANDEM-WIRED WHEREVER FEASIBLE.
PROVIDE WITH AN EM BATTERY PACK.

NOT USED

NOT USED

NOT USED

DESCRIPTION:

OPTICS:

LOCATION/
REMARKS:

BALLAST: 

DESCRIPTION:

OPTICS:

LOCATION/
REMARKS:

BALLAST: 

DESCRIPTION:

OPTICS:

LOCATION/
REMARKS:

BALLAST: 

DESCRIPTION:

OPTICS:

LOCATION/
REMARKS:

BALLAST: 

DESCRIPTION:

OPTICS:

LOCATION/
REMARKS:

BALLAST: 

(3) F28W/T5/835/ECO
[GE]

 [2900 LUMEN] [3500°K]
93w 277v

FOR GYP. CEILING:
KENALL
#MMAC24-F-0/0-B-3-28-RS-2-277-AMF
(OMH APPROVED FIXTURE)

FOR ARMSTRONG CLIP-ON METAL CEILING:
KENALL
#MMAC24-G-0/0-B-3-28-RS-2-277-AMF
(OMH APPROVED FIXTURE)

(2) F54W/T5/835/ECO
[GE]

[5000 LUMEN] [3500°K]
117w 277v

FOR GYP. CEILING:
KENALL
#MMAC24-F-0/0-B-2-54-RS-1-277-AMF
(OMH APPROVED FIXTURE)

FOR ARMSTRONG CLIP-ON METAL CEILING:
KENALL
#MMAC24-G-0/0-B-2-54-RS-1-277-AMF
(OMH APPROVED FIXTURE)

(2) F54W/T5/835/ECO
[GE]

[5000 LUMEN] [3500°K]
117w 277v

FOR GYP. CEILING:
KENALL
#MMAC24-F-0/0-B-2-54-RS-1-277-AMF
(OMH APPROVED FIXTURE)

FOR ARMSTRONG CLIP-ON METAL CEILING:
KENALL
#MMAC24-G-0/0-B-2-54-RS-1-277-AMF
(OMH APPROVED FIXTURE)

(2) F14W/T5/835/ECO
[GE]

[1350 LUMEN] [3500°K]
32w 277v

FOR GYP. CEILING:
KENALL
#MMAC22-F-0/0-B-2-14-RS-1-277-AMF
(OMH APPROVED FIXTURE)

FOR ARMSTRONG CLIP-ON METAL CEILING:
KENALL
#MMAC22-G-0/0-B-2-14-RS-1-277-AMF
(OMH APPROVED FIXTURE)

(3) F24W/T5/835/ECO
[GE]

[2000 LUMEN] [3500°K]
80w 277v

FOR GYP. CEILING:
KENALL
#MMAC22-F-0/0-B-3-24-RS-2-277-AMF
(OMH APPROVED FIXTURE)

FOR ARMSTRONG CLIP-ON METAL CEILING:
KENALL
#MMAC22-G-0/0-B-3-24-RS-2-277-AMF
(OMH APPROVED FIXTURE)

(2) F14W/T5/835/ECO
[GE]

[1350 LUMEN] [3500°K]
34w 277v

FOR GYP. CEILING:
KENALL
#MMAC22-F-0/0-B-2-14-RS-2-277-AMF
(OMH APPROVED FIXTURE)

FOR ARMSTRONG CLIP-ON METAL CEILING:
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(OMH APPROVED FIXTURE)
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(OMH APPROVED FIXTURE)

(3) F28W/T5/835/ECO
[GE]

 [2900 LUMEN] [3500°K]
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FOR GYP. CEILING:
LEGION
#672-328-F-ELECTRONIC BALLAST-DL-TP-XTA-RFL
(OMH APPROVED FIXTURE)

FOR ARMSTRONG CLIP-ON METAL CEILING:
LEGION
#672-328-F-ELECTRONIC BALLAST-DL-TP-XTA-RFL-
MOD-THREADED-ROD
(OMH APPROVED FIXTURE)
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(OMH APPROVED FIXTURE)
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BASEMENT POWER PLAN

NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

2. FOR PANEL SCHEDULES, SEE DRAWINGS IN THE E500 SERIES.

3. REFER TO TELECOM DRAWINGS FOR EXACT LOCATION AND QUANTITY
OF TELECOM DEVICES.

4. REFER TO FIRE ALARM DRAWINGS FOR EXACT LOCATION AND
QUANTITY OF FIRE ALARM DEVICES.

5. REFER TO SECURITY DRAWINGS FOR EXACT LOCATION AND QUANTITY
OF SECURITY DEVICES.

6. REFER TO MECHANICAL AND PLUMBING DRAWINGS FOR EXACT
EQUIPMENT SIZE AND LOCATION.

KEY NOTES:

1 PROVIDE JUNCTION BOX AND FINAL CONNECTION  FOR FAUCET
TRANSFORMER. COORDINATE LOCATION WITH PLUMBING DRAWINGS.

2 PROVIDE JUNCTION BOX AND FINAL CONNECTION  FOR TOILET
TRANSFORMER. COORDINATE LOCATION WITH PLUMBING DRAWINGS.

3 NOT USED.

4 NOT USED.

7. REFER TO DRAWING E-600-2 FOR FEEDER SIZES OF MECHANICAL
EQUIPMENT. (TYPICAL)

8. ALL RECEPTACLES LOCATED WITHIN SIX FEET OF A SINK SHALL BE OF
THE GFI TYPE.

9. ALL JUNCTION BOXES FOR FIRE SMOKE DAMPERS (FSD) SHALL BE
CIRCUITED FROM 120V LIFE SAFETY PANEL LP-LS_A2. CONNECTION OF
MOTORIZED DAMPERS SHALL NOT EXCEED 4 PER CIRCUIT

10. ALL PREWIRED FURNITURE FEEDS SHALL BE COORDINATED WITH THE
FINAL APPROVED FURNITURE SHOP DRAWINGS PRIOR TO ROUGH IN.

MARK DATE DESCRIPTION

6-15-2015 BID DOCUMENT

8 09/24/2015 ADDENDUM 8

9 10/05/2015 ADDENDUM 9

8

REVISED DRAWING 10/05/2015

5 PROVIDE SINGLE CIRCUIT FOR INDOOR AND OUTDOOR UNITS.  POWER
PROVIDED VIA OUTDOOR UNIT LOCATED ON FIRST FLOOR GRADE.
REFER TO DRAWING E-101-2E FOR CIRCUIT AND WIRE SIZES.9
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ELECTRICAL FIRST FLOOR
POWER PLAN, PART E

E-101-2E

1
FIRST FLOOR POWER PLAN

NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

2. FOR PANEL SCHEDULES, SEE DRAWINGS IN THE E500 SERIES.

3. REFER TO TELECOM DRAWINGS FOR EXACT LOCATION AND QUANTITY
OF TELECOM DEVICES.

4. REFER TO FIRE ALARM DRAWINGS FOR EXACT LOCATION AND
QUANTITY OF FIRE ALARM DEVICES.

5. REFER TO SECURITY DRAWINGS FOR EXACT LOCATION AND QUANTITY
OF SECURITY DEVICES.

6. REFER TO MECHANICAL AND PLUMBING DRAWINGS FOR EXACT
EQUIPMENT SIZE AND LOCATION.

PROVIDE 1-20A DEDICATED CIRCUIT TO THE NEAREST CRITICAL PANEL
(LP-CR) FOR EACH JUNCTION BOX SERVING INTRUSION DETECTION,
PAS TRANSPONDER, ACCESS CONTROL, AND CCTV. SEE SECURITY
DRAWINGS FOR EXACT LOCATIONS AND EQUIPMENT INFORMATION.

KEY NOTES:

1 PROVIDE JUNCTION BOX AND FINAL CONNECTION  FOR FAUCET
TRANSFORMER. COORDINATE LOCATION WITH PLUMBING DRAWINGS.

2 PROVIDE JUNCTION BOX AND FINAL CONNECTION  FOR TOILET
TRANSFORMER. COORDINATE LOCATION WITH PLUMBING DRAWINGS.

3

4 RECEPTACLES SHALL BE MOUNTED ON SECURITY RACK IN ROOM.

9. PROVIDE (3) DEDICATED 20A-120V-1P  CIRCUITS FOR (3) GFI
RECEPTACLES IN EACH PANTRY.

10. PROVIDE ONE (1) GFI RECEPTACLE PER BATHROOM MOUNTED AT 3'-6"
AFF.

7. REFER TO DRAWING E-600-2 FOR FEEDER SIZES OF MECHANICAL
EQUIPMENT. (TYPICAL)

8. ALL RECEPTACLES LOCATED WITHIN SIX FEET OF A SINK SHALL BE OF
THE GFI TYPE.

9. ALL JUNCTION BOXES FOR FIRE SMOKE DAMPERS (FSD) SHALL BE
CIRCUITED FROM 120V LIFE SAFETY PANEL LP-LS_A2. CONNECTION OF
MOTORIZED DAMPERS SHALL NOT EXCEED 4 PER CIRCUIT

11. ALL PREWIRED FURNITURE FEEDS SHALL BE COORDINATED WITH THE
FINAL APPROVED FURNITURE SHOP DRAWINGS PRIOR TO ROUGH IN.

PROVIDE 30A,1P  NEMA L5-30R TWISTLOCK RECEPTACLE WITH 2#10 &
1#10G-3/4"C.

5
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EXTEND CIRCUITS TO INDOOR UNITS LOCATED IN EXISTING
TELEPHONE ROOMS 1019 & 1020.
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NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

3. UON, ALL LIGHTING FIXTURES AND DEVICES ON THIS PLAN ARE
CONNECTED TO PANEL LP-1A CIRCUIT NUMBER AS INDICATED.

2. FOR PANEL SCHEDULES, SEE E-600 SERIES DRAWINGS.

4. ALL FIXTURES MARKED 'EM/NL' SHALL BE UNSWITCHED AND ON PANEL
LP-LSBA CIRCUIT NO.13, UON.

5. REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS FOR EXIT LIGHT
LOCATIONS AND QUANTITIES. CONNECT ALL EXIT SIGNS TO PANEL
LP-LSBA CIRCUIT NO 14.

KEYNOTES:

FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-1A. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-618-2 THRU E-620-2.

1

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO. 17.

2

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO. 18.

3

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO. 19.

4

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO. 20.
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NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

3. UON, ALL LIGHTING FIXTURES AND DEVICES ON THIS PLAN ARE
CONNECTED TO PANEL LP-1A, CIRCUIT NUMBER AS INDICATED.

2. FOR PANEL SCHEDULES, SEE E-600 SERIES DRAWINGS.

4. ALL FIXTURES MARKED 'EM/NL' SHALL BE UNSWITCHED AND ON PANEL
LP-LSBA CIRCUIT NO.13, UON.

5. REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS FOR EXIT LIGHT
LOCATIONS AND QUANTITIES. CONNECT ALL EXIT SIGNS TO PANEL
LP-LSBA CIRCUIT NO.14.

KEYNOTES:

FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-1A. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-618-2 THRU E-620-2.

1

2 CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.21.
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NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

3. UON, ALL LIGHTING FIXTURES AND DEVICES ON THIS PLAN ARE
CONNECTED TO PANEL LP-1A. CIRCUIT NUMBER AS INDICATED.

2. FOR PANEL SCHEDULES, SEE E-600 SERIES DRAWINGS.

4. ALL FIXTURES MARKED 'EM/NL' SHALL BE UNSWITCHED AND ON PANEL
LP-LSBA CIRCUIT NO.13, UON.

5. REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS FOR EXIT LIGHT
LOCATIONS AND QUANTITIES. CONNECT ALL EXIT SIGNS TO PANEL
LP-LSBA CIRCUIT NO.14.

KEYNOTES:

FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-1A. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.

1

2 NORMAL/EMERGENCY FIXTURE CONNECT TO PANEL LP-CR1A, CIRCUIT
NUMBER 2.

3

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.20.

4

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.22.
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NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

2. FOR PANEL SCHEDULES, SEE E-600 SERIES DRAWINGS.

KEYNOTES:

UON. ALL LIGHTING FIXTURES IN THIS AREA ARE CONNECTED TO PANEL
LP-1A, CIRCUIT NUMBER AS INDICATED.

1

UON. ALL FIXTURES IN THIS AREA MARKED 'EML/NL' SHALL BE
UNSWITCHED AND ON PANEL LP-LSBA CIRCUIT NUMBER 13.

2

REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS FOR EXIT SIGN
LOCATIONS AND QUANTITIES. ALL EXIT SIGNS IN THIS AREA SHALL BE
CONNECTED TO PANEL LP-LSBA, CIRCUIT NUMBER 14.

3

FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-1A. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.

4

1 2 3 5 6

UON. ALL FIXTURES IN THIS AREA ARE CONNECTED TO PANEL LP-1B,
CIRCUIT NO AS INDICATED.

5

UON. ALL FIXTURES IN THIS AREA MARKED 'EM/NL' SHALL BE
UNSWITCHED AND ON PANEL LP-LSBA, CIRCUIT NO.15.

6

7 REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS FOR EXIT SIGN
LOCATIONS AND QUANTITIES. ALL EXIT SIGNS IN THIS AREA SHALL BE
CONNECTED TO PANEL LP-LSBA, CIRCUIT NUMBER 16.

FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-1B. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.

8

7

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.23.

10

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.24.

11

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.25.

12

NORMAL/EMERGENCY FIXTURE - CONNECT TO PANEL LP-CR1A, CIRCUIT
NO.2.
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1
THIRD FLOOR LIGHTING PLAN

NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

3. UON, ALL LIGHTING FIXTURES AND DEVICES ON THIS PLAN ARE
CONNECTED TO PANEL LP-3A, CIRCUIT NO. AS INDICATED.

2. FOR PANEL SCHEDULES, SEE E-600 SERIES DRAWINGS.

4. ALL FIXTURES MARKED 'EM/NL/ SHALL BE UNSWITCHED AND ON PANEL
LP-LS3A, CIRCUIT NO.3, UON.

5. REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS FOR EXIT LIGHT
LOCATIONS AND QUANTITIES. CONNECT EXIT SIGNS TO PANEL LP-LS3A,
CIRCUIT NO.4.

KEYNOTES:

1 FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-3A. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.

2 TWO-LAMP TYPE 'S6b' FIXTURES SHALL BE CONNECTED FOR
INDIVIDUAL SWITCHING OF FIXTURE LAMPS. RELAY CONTROL CIRCUIT
AS INDICATED.

NORMAL/EMERGENCY FIXTURE-CONNECT TO PANEL LP-CR3A, CIRCUIT
NO.7. CONTROL VIA RELAY PANEL RP-3A, RELAY 'g'.

3

FOR TYPICAL DOUBLE-OCCUPANT PATIENT ROOM LIGHTING CONTROLS
SEE DETAIL 1, DRAWING E-504.

4

FOR TYPICAL SINGLE OCCUPANT PATIENT ROOM LIGHTING CONTROLS
SEE DETAIL 2, DRAWING E-504.

5

CONNECT TYPE 'S3' NIGHT-LIGHTS TO PANEL LP-CR3A, CIRCUIT NO.8.
CONTROL VIA RELAY PANEL RP-3A, RELAY NO. AS INDICATED ON SHEET
E-504.

6

NURSES SWITCHING STATION - SEE DETAIL 4, SHEET E-504.7

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO. 17.

8

9 CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO. 18.

10 CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO. 19.
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LIGHTING PLAN, PART B
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1
THIRD FLOOR LIGHTING PLAN

NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

3. UON, ALL LIGHTING FIXTURES AND DEVICES ON THIS PLAN ARE
CONNECTED TO PANEL LP-3A, CIRCUIT NO. AS INDICATED.

2. FOR PANEL SCHEDULES, SEE E-600 SERIES DRAWINGS.

4. ALL FIXTURES MARKED 'EM/NL/ SHALL BE UNSWITCHED AND ON PANEL
LP-LS3A, CIRCUIT NO.3, UON.

5. REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS FOR EXIT LIGHT
LOCATIONS AND QUANTITIES. CONNECT EXIT SIGNS TO PANEL LP-LS3A,
CIRCUIT NO.4.

KEYNOTES:

1 FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-3A. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.

2 NORMAL/EMERGENCY FIXTURE-CONNECT TO PANEL LP-CR3A, CIRCUIT
NO.7.
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1
THIRD FLOOR LIGHTING PLAN

NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

3. UON, ALL LIGHTING FIXTURES AND DEVICES ON THIS PLAN ARE
CONNECTED TO PANEL LP-3A, CIRCUIT NO. AS INDICATED.

2. FOR PANEL SCHEDULES, SEE E-600 SERIES DRAWINGS.

4. ALL FIXTURES MARKED 'EM/NL/ SHALL BE UNSWITCHED AND ON PANEL
LP-LS3A, CIRCUIT NO.3, UON.

5. REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS FOR EXIT LIGHT
LOCATIONS AND QUANTITIES. CONNECT EXIT SIGNS TO PANEL LP-LS3A,
CIRCUIT NO.4.

KEYNOTES:

1 FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-3A. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.

2 TWO-LAMP TYPE 'S6b' FIXTURES SHALL BE CONNECTED FOR
INDIVIDUAL SWITCHING OF FIXTURE LAMPS. RELAY CONTROL CIRCUIT
AS INDICATED.

NORMAL/EMERGENCY FIXTURE-CONNECT TO PANEL LP-CR3A, CIRCUIT
NO.7.

3

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO. 20.

4

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO. 22.

5

WALL MOUNT 7'-6" AFF.6

MOUNT BELOW DUCTWORK.7

REVISED DRAWING 09/04/2015REVISED DRAWING 09/04/2015

MARK DATE DESCRIPTION

6-15-2015 BID DOCUMENT

5 8-12-2015 ADDENDUM 5

6 9-4-2015 ADDENDUM 6



VS

VS

VS

VS

VS

V
S

VS

VS VS VS VS

VS

V
S

V
S

VS

L

OS

OS

OS

OS

OS OS

OS

OS

OS
OS

OS

L

VS

VS

OS

OS

OS

OS

OS

OS

OS

OS

OS

OS

NEW

STAIR Q

EX

EXIST

STAIR #1

EX

J.C.

416A

PATIENT

LAUNDRY

417A

EXIST            STAIR

#2

1161

IT/ SECURITY

420A

TOILET / SHOWER

426A-1

SECLUSION

456A

2 BEDROOM

451A

2 BEDROOM

450A

2 BEDROOM

446A

1 BEDROOM

445A

CLEAN HOLDING

441A

SOILED HOLDING

440A

2 BEDROOM

452A

2 BEDROOM

430A

1 BEDROOM

429A

1 BEDROOM

428A

1 BEDROOM

427A

TREATMENT

ROOM

426A

2 BEDROOM

431A

1 BEDROOM

433A

1 BEDROOM

432A

2 BEDROOM

436A

STORAGE

435A

2 BEDROOM

437A

VEST.

404A

ELECTRIC

415A

OFFICE

414A

DINING ROOM

419A

QUIET ROOM

418A

OBSERVATION

POST

423A

OFFICE

409A

OFFICE

408A

OFFICE

410A

NOISY ACTIVITY

ROOM

425A

H/C TOILET

453A

TOILET

454A

TOILET/ SHOWER

439A

H/C TOILET/

SHOWER

438A

H/C TOILET

421A

CORRIDOR

402A

CONF./ CHARTING

422A

TOILET

412A

CORRIDOR

403A

LOUNGE

411A

OFFICE

413A

SECLUSION

405A

COMMISARY

407A

H/C TOILET

406A

CORRIDOR

424A

CORRIDOR

447A

CORRIDOR

444A

1 BEDROOM

448A

2 BEDROOM

449A

GROUP THERAPY

442A

QUIET ACTIVITY

ROOM

443A

M
A

T
C

H
L
IN

E
 -

 F
O

R
 C

O
N

T
IN

U
A

T
IO

N
 S

E
E

 S
H

E
E

T
 E

-2
0
4

-2
B

H

J

K

-1 1 2 3 4

7 8

N'

9 11
5

1210

14

L

F

G

M

N

O

6

S3

S6b

S5b

S5b

S5c

S5c S5c

S5c S5c

S5c

S5c

S5c

S5c

S5c

S5c

S6b

S5b

S5a

S6b

S6
S6b

S6b

S6b

S6

S5b

S5b

S6

S6a

S6b S6b
S6b S6b S6b

S6b S6b S6b S6b S6b S6b
S6b S6b S6b

S6

S2

S1

S2

S1

S2

S1

S1

S1

S1

S2

S1

S2
S2a S2a

S1
S2a

S2a

S2 S2

S2 S2

S2 S2

S2

S2

S2 S2

S2 S2

S2a

S6

S5bS5b

S1

S2

S2S2

S2

S2

S2

S5b
S5b

S5b

S5b

S5b

S5a

S5a S5a

S5a S5a

S5a S5a

S2a

S6b

S5b

S5b

S5b

S5b

S5c S5c

S6b

S1 S1S1
S1

S1 S1
S1

S1 S1 S1

S6

S2 S2 S2 S2

S2a

S2a

S2a

S2a

S2 S2 S2 S2 S2

S2a

S1 S1

S4

S4

S2

S5c

S5c

S5c

N2

S5b

S5b

S5b

S5b

S5b

N3

S4

S4

S4

S4

S2

N1a

N1a
S3

S2

S2

S2

S2

S2

S6 S6

S6b

S2

S1

S2

S12

S12

S12

S12

S12

S12

S12

S12

S12 S12

S12

S12

N2

N2

N2

N2

N2

S1

S3

S2a

S2a

S6b

S6b

S6b

S6b

S4

N2

S2

S2

S2a

S1

S1

S2a

F1

F1

F1

F2

F2

S6

F2

F3 F3

EM/NL EM/NL EM/NL EM/NL

EM/NL

EM/NL EM/NL

EM/NL

EM/NL

EM/NL

EM/NL

EM/NL

EM/NL

EM/NL

EM/NL EM/NL

EM/NL

F3 F3

EM/NL

S3

S3

S3S3

EM/NL EM/NL EM/NL

EM/NL

S3 S3 S3 S3 S3

F1

F1

S3

S3

S3 S3

ELEVATOR

LOBBY/ SALLY

PORT

400A

2 2 2 2 2 2

2

2

2

2

2

2

2

2 2

2

2

2

2

2 2 22

2

2
22

2

2

4

4 4

4

4

4

4

4 4

4 4

4

4

4 4

4

4

4
4

44

4

4
4

4 4

6

6

6 6 6
6

6

6

6

6

6

6

6 6

6 6

6

6 6

6

6
4

2

2

2

2

2

2

4

4

4

4

4

4

4 4

44

4 4

44

EM/NL

4

4 4

4 4

4

4

4

4

8

8

8

8

8

8

8

8

8

8

8

8

8

8
8

8

8

8

8

4

4

44

4

4 4

44

4

4

4 4

4

4 4

44

4

4

9

9 9

9 9

9
9

9 9

9

9 9

99

9

9

9

9

99

9

6

4 4

44

8

3

8

(TYP. OF 2)

(TYP. OF 3)

2

(TYP. ALL
TYPE 'S6b',
UON)

9 9 9

2

9

F1

6

(TYP. ALL
TYPE 'S3')

1

1

1

5 5

4 4 5 5 5

4 4

5

4
4

4

44

5

7

1

CORRIDOR

434A

1

e

e

f

f

f

f

e e

e e

e
e

e

f

f f

f

f

f

hhhh

hh hh

gg

gg gg

gg

h

h

c,d

c,d

c,d

c,d

a,b a,b a,b a,b a,b a,b

j,k

f f

h

h

h

h

j,k j,k j,k

LP-4A

RELAY PANEL RP-4A

2

2

(TYP. OF 2)

MEDICATION

418A-1

9

10

11

e

2

EM/NL

STAIRCASE

VESTIBULE

447A-1

2

S6

STAIRCASE

VESTIBULE

434A-1

12

c,d

2
S6b

g

g

EM/NL

N2

N2
9

9

LP-CR3A - 14

F3

F3

ii ii

iiii

o o

o o

oo

o o1

m

m m

m m

m

1

1

1

jj

jj jj

jj

1

1

1

1

ll

kk kk

6

A B

102

WARNING:

CLIENT:

CONTRACT:

TITLE:

LOCATION:

SHEET TITLE:

DESIGNED BY:

DRAWN BY:

BUILDING NUMBER:

FIELD CHECK:

APPROVED:

CONSULTANTS:

PROJECT NUMBER:

A R C H I T E C T S    P.C.

N

PROJECT NORTH

CONSTRUCTION

MAJOR BUILDING RENOVATIONS FOR
THE MANHATTAN FORENSIC

RELOCATION

NYS OFFICE OF MENTAL HEALTH

A Joint Venture

225 Park Avenue South
New York, New York 10003

DRAWING NUMBER:

44578

4' 8' 16'0

SHEET

MANHATTAN PSYCHIATRIC
CENTER, BUILDING No. 102

600 EAST 125TH STREET WARDS ISLAND,
NY 10035

THE ALTERATION OF THIS MATERIAL IN ANY WAY, UNLESS DONE

UNDER THE DIRECTION OF A COMPARABLE PROFESSIONAL, I.E.

ARCHITECT FOR AN ARCHITECT, ENGINEER FOR AN ENGINEER OR

LANDSCAPE ARCHITECT FOR A LANDSCAPE ARCHITECT, IS A

VIOLATION OF THE NEW YORK STATE EDUCATION LAW AND/OR

REGULATIONS AND IS A CLASS 'A' MISDEMEANOR.

9
/3

/2
0
1
5
 1

0
:1

2
:5

6
 A

M

SCALE:  1/8" = 1'-0"

AN

AN

NA

FT

ELECTRICAL FOURTH
FLOOR LIGHTING PLAN,

PART A

E-204-2A

1
FOURTH FLOOR LIGHTING PLAN

NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

3. UON, ALL LIGHTING FIXTURES AND DEVICES ON THIS PLAN ARE
CONNECTED TO PANEL LP-4A, CIRCUIT NO. AS INDICATED.

2. FOR PANEL SCHEDULES, SEE E-600 SERIES DRAWINGS.

4. ALL FIXTURES MARKED 'EM/NL' SHALL BE UNSWITCHED AND ON PANEL
LP-LS5A, CIRCUIT NO.2, UON.

5. REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS FOR EXIT LIGHT
LOCATIONS AND QUANTITIES. CONNECT EXIT SIGNS TO PANEL LP-LS5A,
CIRCUIT NO.7.

KEYNOTES:

1 FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-4A. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.

2 TWO-LAMP TYPE 'S6b' FIXTURES SHALL BE CONNECTED FOR
INDIVIDUAL SWITCHING OF FIXTURE LAMPS. RELAY CONTROL CIRCUIT
AS INDICATED.

NORMAL/EMERGENCY FIXTURE-CONNECT TO PANEL LP-CR3A, CIRCUIT
NO.9. CONTROL VIA RELAY PANEL RP-4A, RELAY 'g'.

3

FOR TYPICAL DOUBLE-OCCUPANT PATIENT ROOM LIGHTING CONTROLS
SEE DETAIL 1, DRAWING E-504.

4

FOR TYPICAL SINGLE OCCUPANT PATIENT ROOM LIGHTING CONTROLS
SEE DETAIL 2, DRAWING E-504.

5

CONNECT TYPE 'S3' NIGHT-LIGHTS TO PANEL LP-CR3A, CIRCUIT NO.10.
CONTROL VIA RELAY PANEL RP-4A, RELAY NO. AS INDICATED ON SHEET
E-504.

6

NURSES SWITCHING STATION - SEE DETAIL 4, SHEET E-504.7

NORMAL/EMERGENCY FIXTURE-CONNECT TO PANEL LP-CR3A, CIRCUIT
NO.9.

8

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.17.

9

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.18.

10

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.20.

11
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PART B
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1
FOURTH FLOOR LIGHTING PLAN

NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

3. UON, ALL LIGHTING FIXTURES AND DEVICES ON THIS PLAN ARE
CONNECTED TO PANEL LP-4A, CIRCUIT NO. AS INDICATED.

2. FOR PANEL SCHEDULES, SEE E-600 SERIES DRAWINGS.

4. ALL FIXTURES MARKED 'EM/NL' SHALL BE UNSWITCHED AND ON PANEL
LP-LS5A, CIRCUIT NO.2, UON.

5. REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS FOR EXIT LIGHT
LOCATIONS AND QUANTITIES. CONNECT EXIT SIGNS TO PANEL LP-LS5A,
CIRCUIT NO.7.

KEYNOTES:

1 FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-4A. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.

2 NOT USED.

3 CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.22.

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.24.

4

NORMAL/EMERGENCY FIXTURE - CONNECT TO LP-CR3A, CIRCUIT NO. 2.5

MOUNT BELOW DUCTWORK.6
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NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

3. UON, ALL LIGHTING FIXTURES AND DEVICES ON THIS PLAN ARE
CONNECTED TO PANEL LP-5A, CIRCUIT NO. AS INDICATED.

2. FOR PANEL SCHEDULES, SEE E-600 SERIES DRAWINGS.

4. ALL FIXTURES MARKED 'EM/NL' SHALL BE UNSWITCHED AND ON PANEL
LP-LS5A, CIRCUIT NO.4, UON.

5. REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS FOR EXIT LIGHT
LOCATIONS AND QUANTITIES. CONNECT EXIT SIGNS TO PANEL LP-LS5A,
CIRCUIT NO.9.

KEYNOTES:

1 FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-5A. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.

2 TWO-LAMP TYPE 'S6b' FIXTURES SHALL BE CONNECTED FOR
INDIVIDUAL SWITCHING OF FIXTURE LAMPS. RELAY CONTROL CIRCUIT
AS INDICATED.

NORMAL/EMERGENCY FIXTURE-CONNECT TO PANEL LP-CR6A, CIRCUIT
NO.2. CONTROL VIA RELAY PANEL RP-5A, RELAY 'g'.

3

FOR TYPICAL DOUBLE-OCCUPANT PATIENT ROOM LIGHTING CONTROLS
SEE DETAIL 1, DRAWING E-504.

4

FOR TYPICAL SINGLE OCCUPANT PATIENT ROOM LIGHTING CONTROLS
SEE DETAIL 2, DRAWING E-504.

5

CONNECT TYPE 'S3' NIGHT-LIGHTS TO PANEL LP-CR6A, CIRCUIT NO.4.
CONTROL VIA RELAY PANEL RP-5A, RELAY NO. AS INDICATED ON SHEET
E-504.

6

NURSES SWITCHING STATION - SEE DETAIL 4, SHEET E-504.7

NORMAL/EMERGENCY FIXTURE - CONNECT TO PANEL LP-CR6A, CIRCUIT
NO.2.

8

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.17.

9

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.18.

10

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.20.
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NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

3. UON, ALL LIGHTING FIXTURES AND DEVICES ON THIS PLAN ARE
CONNECTED TO PANEL LP-5A, CIRCUIT NO. AS INDICATED.

2. FOR PANEL SCHEDULES, SEE E-600 SERIES DRAWINGS.

4. ALL FIXTURES MARKED 'EM/NL' SHALL BE UNSWITCHED AND ON PANEL
LP-LS5A, CIRCUIT NO.4, UON.

5. REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS FOR EXIT LIGHT
LOCATIONS AND QUANTITIES. CONNECT EXIT SIGNS TO PANEL LP-LS5A,
CIRCUIT NO.9.

KEYNOTES:

1 FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-5A. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.

2 NOT USED.

3 CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.22.

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.24.

4

NORMAL/EMERGENCY FIXTURE-CONNECT TO LP-CR6A, CIRCUIT NO. 2.
MOUNT BELOW DUCTWORK.
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NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

3. UON, ALL LIGHTING FIXTURES AND DEVICES ON THIS PLAN ARE
CONNECTED TO PANEL LP-6A, CIRCUIT NO. AS INDICATED.

2. FOR PANEL SCHEDULES, SEE E-600 SERIES DRAWINGS.

4. ALL FIXTURES MARKED 'EM/NL' SHALL BE UNSWITCHED AND ON PANEL
LP-LS5A, CIRCUIT NO.6, UON.

5. REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS 'AR' SERIES FOR
EXIT LIGHT LOCATIONS AND QUANTITIES. CONNECT EXIT SIGNS TO
PANEL LP-LS5A, CIRCUIT NO.11.

KEYNOTES:

1 FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-6A. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.

2 TWO-LAMP TYPE 'S6b' FIXTURES SHALL BE CONNECTED FOR
INDIVIDUAL SWITCHING OF FIXTURE LAMPS. RELAY CONTROL CIRCUIT
AS INDICATED.

NORMAL/EMERGENCY FIXTURE-CONNECT TO PANEL LP-CR6A, CIRCUIT
NO.6. CONTROL VIA RELAY PANEL RP-6A, RELAY 'g'.

3

FOR TYPICAL DOUBLE-OCCUPANT PATIENT ROOM LIGHTING CONTROLS
SEE DETAIL 1, DRAWING E-504.

4

FOR TYPICAL SINGLE OCCUPANT PATIENT ROOM LIGHTING CONTROLS
SEE DETAIL 2, DRAWING E-504.

5

CONNECT TYPE 'S3' NIGHT-LIGHTS TO PANEL LP-CR6A, CIRCUIT NO.7.
CONTROL VIA RELAY PANEL RP-6A, RELAY NO. AS INDICATED ON SHEET
E-504.

6

NURSES SWITCHING STATION - SEE DETAIL 4, SHEET E-504.7

NORMAL/EMERGENCY FIXTURE -  CONNECT TO PANEL LP-CR6A,
CIRCUIT NO.6.

8

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.17.

9

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.18.

10

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.20.

11

WALL MOUNT 7'-6" AFF.12
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SIXTH FLOOR LIGHTING PLAN

NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

3. UON, ALL LIGHTING FIXTURES AND DEVICES ON THIS PLAN ARE
CONNECTED TO PANEL LP-6A, CIRCUIT NO. AS INDICATED.

2. FOR PANEL SCHEDULES, SEE E-600 SERIES DRAWINGS.

4. ALL FIXTURES MARKED 'EM/NL' SHALL BE UNSWITCHED AND ON PANEL
LP-LS5A, CIRCUIT NO.6, UON.

5. REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS FOR EXIT LIGHT
LOCATIONS AND QUANTITIES. CONNECT EXIT SIGNS TO PANEL LP-LS5A,
CIRCUIT NO.11.

KEYNOTES:

1 FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-6A. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.

2 NOT USED.

3 CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.22.

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.24.

4

NORMAL/EMERGENCY FIXTURE-CONNECT TO PANEL LP-CR6A, CIRCUIT
NO. 6. MOUNT BELOW DUCTWORK.
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1
SEVENTH FLOOR LIGHTING PLAN

NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

3. UON, ALL LIGHTING FIXTURES AND DEVICES ON THIS PLAN ARE
CONNECTED TO PANEL LP-7A, CIRCUIT NO. AS INDICATED.

2. FOR PANEL SCHEDULES, SEE E-600 SERIES DRAWINGS.

4. ALL FIXTURES MARKED 'EM/NL' SHALL BE UNSWITCHED AND ON PANEL
LP-LS8A, CIRCUIT NO.2, UON.

5. REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS FOR EXIT LIGHT
LOCATIONS AND QUANTITIES. CONNECT EXIT SIGNS TO PANEL LP-LS8A,
CIRCUIT NO.7.

KEYNOTES:

1 FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-7A. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.

2 TWO-LAMP TYPE 'S6b' FIXTURES SHALL BE CONNECTED FOR
INDIVIDUAL SWITCHING OF FIXTURE LAMPS. RELAY CONTROL CIRCUIT
AS INDICATED.

NORMAL/EMERGENCY FIXTURE-CONNECT TO PANEL LP-CR6A, CIRCUIT
NO.8. CONTROL VIA RELAY PANEL RP-7A, RELAY 'g'.

3

FOR TYPICAL DOUBLE-OCCUPANT PATIENT ROOM LIGHTING CONTROLS
SEE DETAIL 1, DRAWING E-504.

4

FOR TYPICAL SINGLE OCCUPANT PATIENT ROOM LIGHTING CONTROLS
SEE DETAIL 2, DRAWING E-504.

5

CONNECT TYPE 'S3' NIGHT-LIGHTS TO PANEL LP-CR6A, CIRCUIT NO.9.
CONTROL VIA RELAY PANEL RP-7A, RELAY NO. AS INDICATED ON SHEET
E-504.

6

NURSES SWITCHING STATION - SEE DETAIL 4, SHEET E-504.7

NORMAL/EMERGENCY FIXTURE-CONNECT TO PANEL LP-CR6A, CIRCUIT
NO.8.

8

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.17.

9

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.18.

10

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.20.
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1
SEVENTH FLOOR LIGHTING PLAN

NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

3. UON, ALL LIGHTING FIXTURES AND DEVICES ON THIS PLAN ARE
CONNECTED TO PANEL LP-7A, CIRCUIT NO. AS INDICATED.

2. FOR PANEL SCHEDULES, SEE E-600 SERIES DRAWINGS.

4. ALL FIXTURES MARKED 'EM/NL' SHALL BE UNSWITCHED AND ON PANEL
LP-LS8A, CIRCUIT NO.2, UON.

5. REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS FOR EXIT LIGHT
LOCATIONS AND QUANTITIES. CONNECT EXIT SIGNS TO PANEL LP-LS8A,
CIRCUIT NO.7.

KEYNOTES:

1 FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-7A. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.

2 NOT USED.

3 CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.22.

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.24.

4

NORMAL/EMERGENCY FIXTURE-CONNECT TO PANEL LP-CR6A, CIRCUIT
NO. 8. MOUNT BELOW DUCTWORK.
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NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

3. UON, ALL LIGHTING FIXTURES AND DEVICES ON THIS PLAN ARE
CONNECTED TO PANEL LP-8A, CIRCUIT NO. AS INDICATED.

2. FOR PANEL SCHEDULES, SEE E-600 SERIES DRAWINGS.

4. ALL FIXTURES MARKED 'EM/NL' SHALL BE UNSWITCHED AND ON PANEL
LP-LS8A, CIRCUIT NO.4, UON.

5. REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS FOR EXIT LIGHT
LOCATIONS AND QUANTITIES. CONNECT EXIT SIGNS TO PANEL LP-LS8A,
CIRCUIT NO.9.

KEYNOTES:

1 FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-8A. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.

2 TWO-LAMP TYPE 'S6b' FIXTURES SHALL BE CONNECTED FOR
INDIVIDUAL SWITCHING OF FIXTURE LAMPS. RELAY CONTROL CIRCUIT
AS INDICATED.

NORMAL/EMERGENCY FIXTURE-CONNECT TO PANEL LP-CR9A, CIRCUIT
NO.2. CONTROL VIA RELAY PANEL RP-8A, RELAY 'g'.

3

FOR TYPICAL DOUBLE-OCCUPANT PATIENT ROOM LIGHTING CONTROLS
SEE DETAIL 1, DRAWING E-504.

4

FOR TYPICAL SINGLE OCCUPANT PATIENT ROOM LIGHTING CONTROLS
SEE DETAIL 2, DRAWING E-504.

5

CONNECT TYPE 'S3' NIGHT-LIGHTS TO PANEL LP-CR9A, CIRCUIT NO.4.
CONTROL VIA RELAY PANEL RP-8A, RELAY NO. AS INDICATED ON SHEET
E-504.

6

NURSES SWITCHING STATION - SEE DETAIL 4, SHEET E-504.7

NORMAL/EMERGENCY FIXTURE-CONNECT TO PANEL LP-CR9A, CIRCUIT
NO.2.

8

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.17.

9

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.18.

10

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.20.
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WALL MOUNT 7'-6" AFF.12
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NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

3. UON, ALL LIGHTING FIXTURES AND DEVICES ON THIS PLAN ARE
CONNECTED TO PANEL LP-8A, CIRCUIT NO. AS INDICATED.

2. FOR PANEL SCHEDULES, SEE E-600 SERIES DRAWINGS.

4. ALL FIXTURES MARKED 'EM/NL' SHALL BE UNSWITCHED AND ON PANEL
LP-LS8A, CIRCUIT NO.4, UON.

5. REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS FOR EXIT LIGHT
LOCATIONS AND QUANTITIES. CONNECT EXIT SIGNS TO PANEL LP-LS8A,
CIRCUIT NO.9.

KEYNOTES:

1 FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-8A. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.

2 NOT USED.

3 CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.22.

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.24.

4

NORMAL/EMERGENCY FIXTURE - CONNECT TO PANEL LP-CR9A, CIRCUIT
NO. 2. MOUNT BELOW DUCTWORK.
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NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

3. UON, ALL LIGHTING FIXTURES AND DEVICES ON THIS PLAN ARE
CONNECTED TO PANEL LP-9A, CIRCUIT NO. AS INDICATED.

2. FOR PANEL SCHEDULES, SEE E-600 SERIES DRAWINGS.

4. ALL FIXTURES MARKED 'EM/NL' SHALL BE UNSWITCHED AND ON PANEL
LP-LS8A, CIRCUIT NO.6, UON.

5. REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS FOR EXIT LIGHT
LOCATIONS AND QUANTITIES. CONNECT EXIT SIGNS TO PANEL LP-LS8A,
CIRCUIT NO.11.

KEYNOTES:

1 FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-9A. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.

2 TWO-LAMP TYPE 'S6b' FIXTURES SHALL BE CONNECTED FOR
INDIVIDUAL SWITCHING OF FIXTURE LAMPS. RELAY CONTROL CIRCUIT
AS INDICATED.

NORMAL/EMERGENCY FIXTURE-CONNECT TO PANEL LP-CR9A, CIRCUIT
NO.6. CONTROL VIA RELAY PANEL RP-9A, RELAY 'g'.

3

FOR TYPICAL DOUBLE-OCCUPANT PATIENT ROOM LIGHTING CONTROLS
SEE DETAIL 1, DRAWING E-504.

4

FOR TYPICAL SINGLE OCCUPANT PATIENT ROOM LIGHTING CONTROLS
SEE DETAIL 2, DRAWING E-504.

5

CONNECT TYPE 'S3' NIGHT-LIGHTS TO PANEL LP-CR9A, CIRCUIT NO.7.
CONTROL VIA RELAY PANEL RP-9A, RELAY NO. AS INDICATED ON SHEET
E-504.

6

NURSES SWITCHING STATION - SEE DETAIL 4, SHEET E-504.7

NORMAL/EMERGENCY FIXTURE-CONNECT TO PANEL LP-CR9A, CIRCUIT
NO.6.

8

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.17.

9

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.18.

10

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.20.
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NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

3. UON, ALL LIGHTING FIXTURES AND DEVICES ON THIS PLAN ARE
CONNECTED TO PANEL LP-9A, CIRCUIT NO. AS INDICATED.

2. FOR PANEL SCHEDULES, SEE E-600 SERIES DRAWINGS.

4. ALL FIXTURES MARKED 'EM/NL' SHALL BE UNSWITCHED AND ON PANEL
LP-LS8A, CIRCUIT NO.6, UON.

5. REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS FOR EXIT LIGHT
LOCATIONS AND QUANTITIES. CONNECT EXIT SIGNS TO PANEL LP-LS8A,
CIRCUIT NO.11.

KEYNOTES:

1 FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-9A. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.

2 NOT USED.

3 CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.22.

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.24.

4

NORMAL/EMERGENCY FIXTURE - CONNECT TO PANEL LP-CR9A, CIRCUIT
NO. 6. MOUNT BELOW DUCTWORK.
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NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

3. UON, ALL LIGHTING FIXTURES AND DEVICES ON THIS PLAN ARE
CONNECTED TO PANEL LP-10A, CIRCUIT NO. AS INDICATED.

2. FOR PANEL SCHEDULES, SEE E-600 SERIES DRAWINGS.

4. ALL FIXTURES MARKED 'EM/NL' SHALL BE UNSWITCHED AND ON PANEL
LP-LS11A, CIRCUIT NO.2, UON.

5. REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS FOR EXIT LIGHT
LOCATIONS AND QUANTITIES. CONNECT EXIT SIGNS TO PANEL
LP-LS11A, CIRCUIT NO.7.

KEYNOTES:

1 FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-10A. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.

2 TWO-LAMP TYPE 'S6b' FIXTURES SHALL BE CONNECTED FOR
INDIVIDUAL SWITCHING OF FIXTURE LAMPS. RELAY CONTROL CIRCUIT
AS INDICATED.

NORMAL/EMERGENCY FIXTURE-CONNECT TO PANEL LP-CR9A, CIRCUIT
NO.8. CONTROL VIA RELAY PANEL RP-10A, RELAY 'g'.

3

FOR TYPICAL DOUBLE-OCCUPANT PATIENT ROOM LIGHTING CONTROLS
SEE DETAIL 1, DRAWING E-504.

4

FOR TYPICAL SINGLE OCCUPANT PATIENT ROOM LIGHTING CONTROLS
SEE DETAIL 2, DRAWING E-504.

5

CONNECT TYPE 'S3' NIGHT-LIGHTS TO PANEL LP-CR9A, CIRCUIT NO.9.
CONTROL VIA RELAY PANEL RP-10A, RELAY NO. AS INDICATED ON
SHEET E-504.

6

NURSES SWITCHING STATION - SEE DETAIL 4, SHEET E-504.7

NORMAL/EMERGENCY FIXTURE-CONNECT TO PANEL LP-CR9A, CIRCUIT
NO.8.

8

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.17.

9

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.18.

10

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.20.
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NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

3. UON, ALL LIGHTING FIXTURES AND DEVICES ON THIS PLAN ARE
CONNECTED TO PANEL LP-10A, CIRCUIT NO. AS INDICATED.

2. FOR PANEL SCHEDULES, SEE E-600 SERIES DRAWINGS.

4. ALL FIXTURES MARKED 'EM/NL' SHALL BE UNSWITCHED AND ON PANEL
LP-LS11A, CIRCUIT NO.2, UON.

5. REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS FOR EXIT LIGHT
LOCATIONS AND QUANTITIES. CONNECT EXIT SIGNS TO PANEL
LP-LS11A, CIRCUIT NO.7.

KEYNOTES:

1 FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-10A. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.

2 NOT USED.

3 CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.22.

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.24.

4

NORMAL/EMERGENCY FIXTURE - CONNECT TO PANEL LP-CR9A, CIRCUIT
NO. 8. MOUNT BELOW DUCTWORK.
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ELEVENTH FLOOR LIGHTING PLAN

NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

3. UON, ALL LIGHTING FIXTURES AND DEVICES ON THIS PLAN ARE
CONNECTED TO PANEL LP-11A, CIRCUIT NO. AS INDICATED.

2. FOR PANEL SCHEDULES, SEE E-600 SERIES DRAWINGS.

4. ALL FIXTURES MARKED 'EM/NL' SHALL BE UNSWITCHED AND ON PANEL
LP-LS11A, CIRCUIT NO.4, UON.

5. REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS FOR EXIT LIGHT
LOCATIONS AND QUANTITIES. CONNECT EXIT SIGNS TO PANEL
LP-LS11A, CIRCUIT NO.9.

KEYNOTES:

1 FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-11A. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.

2 TWO-LAMP TYPE 'S6b' FIXTURES SHALL BE CONNECTED FOR
INDIVIDUAL SWITCHING OF FIXTURE LAMPS. RELAY CONTROL CIRCUIT
AS INDICATED.

NORMAL/EMERGENCY FIXTURE-CONNECT TO PANEL LP-CR12A, CIRCUIT
NO.2. CONTROL VIA RELAY PANEL RP-11A, RELAY 'g'.

3

FOR TYPICAL DOUBLE-OCCUPANT PATIENT ROOM LIGHTING CONTROLS
SEE DETAIL 1, DRAWING E-504.

4

WALL MOUNT 7'-6" AFF.5

CONNECT TYPE 'S3' NIGHT-LIGHTS TO PANEL LP-CR12A, CIRCUIT NO.8.
CONTROL VIA RELAY PANEL RP-11A, RELAY NO. AS INDICATED ON
SHEET E-504.

6

NURSES SWITCHING STATION - SEE DETAIL 4, SHEET E-504.7

NORMAL/EMERGENCY FIXTURE-CONNECT TO PANEL LP-CR12A, CIRCUIT
NO.2.

8

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.17.

9

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.18.

10

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.20.
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1
ELEVENTH FLOOR LIGHTING PLAN

NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

3. UON, ALL LIGHTING FIXTURES AND DEVICES ON THIS PLAN ARE
CONNECTED TO PANEL LP-11A, CIRCUIT NO. AS INDICATED.

2. FOR PANEL SCHEDULES, SEE E-600 SERIES DRAWINGS.

4. ALL FIXTURES MARKED 'EM/NL' SHALL BE UNSWITCHED AND ON PANEL
LP-LS11A, CIRCUIT NO.4, UON.

5. REFER TO ARCHITECTURAL 'AR' SERIES DRAWINGS FOR EXIT LIGHT
LOCATIONS AND QUANTITIES. CONNECT EXIT SIGNS TO PANEL
LP-LS11A, CIRCUIT NO.9.

KEYNOTES:

1 FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-11A. RELAY CONTROL CIRCUIT INDICATED BY LOWER CASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.

2 NOT USED.

3 CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.22.

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.24.

4

NORMAL/EMERGENCY FIXTURE - CONNECT TO PANEL LP-CR12A,
CIRCUIT NO. 2. MOUNT BELOW DUCTWORK.
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KEYNOTES:

FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-12A. RELAY CONTROL CIRCUIT INDICATED BY LOWERCASE
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NORMAL/EMERGENCY FIXTURE-CONNECT TO PANEL LP-CR12A, CIRCUIT
NO.4.
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CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.17.

3

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.20.
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CONNECTED TO PANEL LP-13A. CIRCUIT NUMBER AS INDICATED.
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THIRTEENTH FLOOR LIGHTING PLAN

KEYNOTES:

FIXTURES IN THIS ROOM SHALL BE CONTROLLED VIA RELAY PANEL
RP-13A. RELAY CONTROL CIRCUIT INDICATED BY LOWERCASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.

1

NORMAL/EMERGENCY FIXTURE-CONNECT TO PANEL LP-CR12A, CIRCUIT
NO.6

2

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.17.

3

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.20.
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WALL MOUNT 8'-0" AFF.5
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NOTES:

1. FOR SYMBOLS AND ABBREVIATIONS, SEE DRAWING E-001.

3. UON, ALL LIGHTING FIXTURES AND DEVICES ON THIS PLAN ARE
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RP-14A. RELAY CONTROL CIRCUIT INDICATED BY LOWERCASE
SUBSCRIPT AT FIXTURE. SEE RELAY PANEL SCHEDULES ON DRAWINGS
E-622-2 THRU E-624-2.
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NORMAL/EMERGENCY FIXTURE CONNECT TO PANEL LP-CR12A, CIRCUIT
NO.7.

3

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.17.

4

CONNECT STAIR NORMAL/EMERGENCY LIGHTING TO PANEL LP-LSBA,
CIRCUIT NO.20.
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3C

800AT
800AF

3D1C

GFI GFI GFI GFI GFI GFI GFI

FDR.
#21
N.C.

E1 EI
N.C.

FDR.
DG1A

FDR.
DG1
N.O.

EI

FDR.
DG2
N.C.

EI
FDR.
#22
N.C.

E1

A
B

C

DIESEL
ENGINE

1562.5 KVA
1250 KW @ .80 PF
4160/2400V - 3PH, 4W

(E)GENERATOR #2

A
B

C

DIESEL
ENGINE

1562.5 KVA
1250 KW @ .80 PF
4160/2400V - 3PH, 4W

(E)GENERATOR #1

5 KV OUTDOOR SWITCHGEAR (350 MVA RATING)
4160/2400V - 3PH. - 4 WIRE, 1200A BUS

NEW FDR. 21

FEEDER#21

BUS #1

BUS TIE
BUS #1 TO
BUS #2

FEEDER#22

BUS #2

INSULATED GROUND BUS

EQUIPMENT GROUND BUS

4-500MCM, 5KV & 1#4/0 GND., 5"C

250E

TE-1

1000/1333KVA - AA/FA
4160V -
480V-Y
5.75%Z

1600AF
1500AT

2000AF
2000AT

A

B

C

A

B C

GFI
ST

TO FIRE PUMP (EMERG)

3-500 MCM
1# 2/0 GND, 3 1/2"C

4160 - 480/277V OUTDOOR SUBSTATION
LOCATED IN EAST SIDE COURTYARD NORTH
OF CENTER SECTION BLDG.102

GFI GFI

4A
4000AF
4000AT

E N

L
G

G

ATS-LSB
200AMPS

4B

480V, 3PH, 3W
4000A BUS
BUS "C2" 42 KAIC BRACING

60"X60"NEW PB
LOCATED IN SUB-
BASEMENT LEVEL TO
INTERCEPT EXISTING
AND RE-ROUTE TO
NEW SWITCHGEAR
A1.

SWITCHGEAR C 480V, 3PH, 3W

IN BASEMENT ROOM, PART 'B' WITH 120/208 VOLT
EXISTING SUBSTATION

.

TO LIFE SAFETY
RISER 'B' WING

E N

G

G

ATS-CRB
70AMPS

TO CRITICAL CARE
RISER 'B' WING

ATS-LSA
600A, 3P

TO LIFE SAFETY
RISER 'A' WING

ATS-CRA
800A, 3P

TO CRITICAL CARE
800A BUS DUCT
RISER 'A' WING

200AT
800AF

1B

70AT
800AF

1C

800AF

1D

400AT
800AF

2A

600AT
800AF

2B

600AT
800AF

2C

300AT
800AF

2D

300AT
800AF

1A

GFI GFI GFI GFI GFI GFI GFI GFI

EXISTING AUTOMATIC TRANSFER
SWITCHES FOR ESSENTIAL
SERVICES LOCATED IN BASEMENT
SWITCHGEAR ROOM 'B'

PP-6 PP-15 PASS
ELE VS
#1 & #2

SERVICE
ELE VS
#1 & #2

PP-SB PP-SBA

PP
11

.

.

TO PASS
1&2

200A
ATS-EL1

.

.

.

TO PASS
3&4

200A
ATS-EL2

.

.

.

TO SERVICE
ELEV. 1&2

200A
ATS-EL3

.

225AF 200A

225AF 200A

225AF 200A

PP-E102

400A BUS
50KVA BRACING

.

.

.

.

AUXILARY POWER
RISER AUXILARY POWER

RISER

TO 225KVA 480/208V
TRANSFORMER IN BLDG 103
(FOR PASS ELEV #1 THRU 6)

400AT

DP-SPDP-EL

400A
ISOLATION BYPASS
ATS-SP4, 3P

600A
ISOLATION BYPASS
ATS-EL5
3P

UP-EL

T

30KVA

L

EM-SS

.

SWITCHGEAR E 480V, 3PH, 3W, 1600A

SPARE

52525252

52 52

525252
52

52

NEW 5KV METAL
CLAD AUTOMATIC

TRANSFER SWITCH
UL LISTED 1008

NEW ISOLATION BYPASS
AUTOMATIC TRANSFER
SWITCHES FOR ESSENTIAL
SERVICES LOCATED IN
BASEMENT SWITCHGEAR
ROOM 'B'

SPARE

52

LOAD
BANK

NOTES:

1. DEMOLISH EXISTING 2000KVA TRANSFORMERS AND LOAD
INTERRUPTER SWITCH AND REPLACE WITH NEW

TRANSFORMERS AS INDICATED. PHASE INSTALLATION SUCH THAT
THE FACILITY WILL EXPERIENCE NO DOWN TIME.

2. DISCONNECT PANEL "PP11" AND AUXILARY POWER RISER FROM
SWITCHGEAR "C" AND CONNECT TO NEW SWITCHGEAR "A1".

3. PROVIDE NEW CT'S AND ADJUST RELAYING AS REQUIRED TO
ACCOMODATE NEW 2500KVA SUBSTATION.

CONTROL
WIRING TO

GENERATOR
CONTROLLER

CONTROL
WIRING TO

GENERATOR
CONTROLLER

800AT
800AF

1200AT
1200AF

1A 1B

800AT
800AF

1D

1200AT
1200AF

2A

400AT
800AF

3A

800AF

3B

GFI GFI GFI GFI GFI GFI

400AT
800AF

1C

GFI

BUSDUCT
A-L1

SEE DWG E-602-2 FOR
CONTINUATION

DP-A-2 DP-A-1

DP-A-G

2A

600AT
800AF

2B

600AT
800AF

2C

600AT
800AF

2D

GFI GFI GFI

DP-A-
HVAC

800AF

3C

GFI

3D
4000AF
4000AT

SEE NOTE 2

SWITCHGEAR A1 480V, 3PH, 4W, 4000A 85KAIC

BUSDUCT A-H1
SEE DWG E-602-

2 FOR
CONTINUATION

SEE NOTE 3

T

150KVA
480-480V

480/277V

SPARE SPARE 200AS
150AF

. TO GENERATOR
SWITCHGEAR CONTROL

TO SWGR 'C' BREAKERS SHOWN
IN BRACKETS WITH FEEDER.

FURNISH AND INSTALL DISTRIBUTION BOARD DP-A-2 SUPPLIED
FROM AVAILABLE SPARE CIRCUIT IN SWITCHGEAR C BUS C2.
EXISTING SPARE BREAKER SETTINGS SHALL BE ADJUSTED TO
FEED NEW LOAD. PROVIDE PULL BOX AND EMPTY CONDUIT STUB
OUT NEAR SSA-1 FOR FUTURE LOAD TRANSFER.

EXTEND FEEDER  TO DP-A-2 FROM EXISTING 200A HEAVY DUTY
SWITCH CURRENTLY SERVING THE DENTAL AREA .REMOVE HEAVY
DUTY SWITCH TO MAKE ROOM FOR NEW DISTRIBUTION EQUIPMENT.

DE-ENERGIZE AND DEMOLISHED EXISTING SUBSTATION A REMOVE
ALL CABLES AND CONDUITS BACK TO ITS SOURCE.
(REFER TO DRAWING E-400-2)

DE-ENERGIZE PRIMARY AND SECONDARY PROTECTION EXISTING
"TC-1" 2000KVA TRANSFORMER FEEDING  BUS C1 AND REMOVE
LOAD SIDE FEEDERS BACK TO ITS SOURCE THE PRIMARY CABLES
AND CONDUITS SHALL REMAIN  AND MAKE SAFE TO BE RE-USE. TIE-
BREAKER 4000AF BETWEEN BUS C1 & C2 SHALL BE IN THE CLOSE
POSITION TO MAINTAIN ALL LOADS ON BUS C1 ENERGIZED. (REFER
TO DRAWING E-400-2)

FURNISH AND INSTALL NEW 2500 KVA TRANSFORMER "TC-1" , 480V
CURRENT LIMITING REACTORS & NEW SWITCHGEAR "A1" WITH
ASSOCIATED INCOMING 480V FEEDERS. RE-USE EXISTING 5KV
FEEDERS MADE AVALAILABLE DURING THE DEMOLITION OF 2000KVA
TRANSFORMER TO  RECONNECT PRIMARY SIDE OF "TC-1".

TRANSFER EXISTING LOADS FROM BUS "C1" TO NEW SWITCHGEAR
"A1" IN A SEQUENCE AS DIRECTED BY THE OWNER AND APPROVED
BY DESIGN TEAM. COORDINATE ALL REQUIRED SHUT-DOWNS TO
MINIMIZE DOWNTIME.

FURNISH AND INSTALL NEW 480V NORMAL DISTRIBUTION
INCLUDING ISOLAITION BY PASS SWITCHES , BUSWAY,
DISTRIBUTION PANELS DOWNSTREAM OF SWITCHGEAR A1.

DE-ENERGIZE PRIMARY AND SECONDARY PROTECTION EXISTING
"TC-2" 2000KVA TRANSFORMER FEEDING BUS C2.
THE PRIMARY  AND SECONDARY CABLES AND CONDUITS SHALL
REMAIN  AND MAKE SAFE TO BE RE-USE. REMOVE EXISTING
TIEBREAKER 4000AF BETWEEN BUS C1 & C2 AND RECONNECT BUS
C2 TO NEW NORMALLLY OPEN TIE BRAKER FROM A1 5000AF/4000AT.
RE-ENERGIZE  BUS C2 VIA NEW TB 5000AF/4000AT COORDINATE ALL
REQUIRED SHUT-DOWNS TO MINIMIZE DOWNTIME.(REFER TO
DRAWING E-400-2)

FURNISH AND INSTALL NEW 2500 KVA TRANSFORMER "TC-2" WITH
ASSOCIATED PROTECTION  AND 480V CURRENT LIMITING
REACTORS . RE-USE EXISTING PRIMARY AND SECONDARY CABLES
AND CONDUITS PREVIOUSLY MADE AVAILALABLE DURING THE
DEMOLITION OF 2000KVA  TRANSFORMER TO  RECONNECT
PRIMARY  AND SECONDARY SIDE OF "TC-2".

FURNISH AND INSTALL ALL ASSOCIATED INTERLOCKS BEETWEEN
NEW NORMALLY OPEN  TIE BREAKER AND NEW MAIN TO EXISTING
SWITCHGEAR C2.ENERGIZE EXISTING SWITCHGEAR C2 VIA NEW
2500KVA TRANSFORMER TC-2 WHILE TIE BREAKERS ARE IN THE
OPEN POSITION.

FURNISH AND INSTALL NEW 5KV ATS(s) , FURNISH AND INSTALL
ALL ASSOCIATED 5KV FEEDERS FOR THE EMERGENCY , NORMAL
AND LOAD SIDE.FURNISH AND INSTALL ASSOCIATED CONTROL
WIRING TO INTERCONNECT  NEW 5KV ISOLATION BYPASS SWITCH
AND NEW EM-SS SWITCHGEAR. INSTALLATION SHALL BE
PERFORMED IN A SEQUENCE TO MAINTAIN POWER TO EXISTING.

NORMAL SIDE PHASING NOTES

1

2

3

4

5

6

7

8

NEW FDR. 22

EXISTING
MANHOLE
MH37

TO EXISTING
MANHOLE
MH38

SPARE

52

COLD SHRINK
SPLICE

5KV FEEDER SCHEDULE

CONDUIT
DESIGNATION

FEEDER
21N

FEEDER
22N

FEEDER
21E

FEEDER
22E

FEEDER
102-B1

FEEDER
102-B2

FEEDER
102-C2

FEEDER
102-E1

CONDUIT
SIZE

4"

4"

4"

4"

4"

4"

4"

4"

4"

4"

WIRE AND CABLE

NUMBER
3
1
1

1
1

3

1
3
1
1

3
1
1

3
1

3
1
1

500 MCM, 5KV
#2 AWG 5KV
#4/0 GND

500 MCM, 5KV
#2 AWG 5KV
#4/0 GND

500 MCM, 5KV

#4/0 GND
500 MCM, 5KV
#2 AWG 5KV
#4/0 GND

500 MCM, 5KV
#2 AWG 5KV
#4/0 GND

500 MCM, 5KV
#4/0 GND

500 MCM, 5KV
#2 AWG 5KV
#4/0 GND

SIZE & INSULATION CLASS

450E

TC-2

2500/3333KVA - AA/FA
4160V -
480V-Y
5.75%Z
SEE NOTE #1

5000AF

4000AT
2000AF
2000AT

A

B

C

A

B C

GFI

F-FPN TO FIRE
PUMP (NORMAL)

3-500 MCM
1# 2/0 GND,
3 1/2"C

FDR.102 - C2

.

TC-1

2500/3333KVA - AA/FA
4160V-
480V-Y
5.75%Z
SEE NOTE #1

450E

A

B

C

5000AF

4000AT
GFI

A

B C

FDR. 102 - C1

A
B

C

A
B

C

A
B

C

A
B

C

100E

TB-1

500KVA
4160/2400V-Y
208/120V-Y
5.2%Z

1600AF
1600AT

1600AF
1600AT

1600AF
1600AT

TB-2

500KVA
4160/2400V-Y
208/120V-Y
5.2%Z

EXISTING 120/208V, 3PH, 4W
UNIT SUBSTATION 'B'

100E

EXISTING DOUBLE ENDED UNIT
SUBSTATION IN BLDG 102
BASEMENT TO REMAIN.

FDR. 102 - B1FDR. 102 - B2

52

52

UTILITY
SERVICE

NORMAL
BREAKER

EM. BREAKER

N.C.

N.O.

AUTO-TRANSFER

PLC CONTROLLER

EMERGENCY
SOURCE

ARRESTOR

SURGE

ARRESTOR

SURGE

PT'S

PT'S
TO GENERATOR

CONTROL SWGR
ENGINE START

SIGNAL

ATC

52

52

UTILITY
SERVICE

NORMAL
BREAKER

EM. BREAKER

N.C.

N.O.

AUTO-TRANSFER

PLC CONTROLLER

EMERGENCY
SOURCE

ARRESTOR

SURGE

ARRESTOR

SURGE

PT'S

PT'S
TO GENERATOR

CONTROL SWGR
ENGINE START

SIGNAL

ATC

TO SYNCH. GEAR

TO SYNCH. GEAR

TO SYNCH. GEAR

NEW 5KV METAL CLAD
AUTOMATIC TRANSFER

SWITCH .
UL LISTED 1008

5

9

11 11

8

9

7

7

6

6

DP-LSA

LV

1

DP-EM UP-EM

T

30KVA

LOCATED WITHIN
SYNCHRONIZATION
GEAR NEMA 3R
HOUSE FOR
LIGHTING ,
RECETACLES
HEATER AND DC
LOADS

TO DC DISTRIBUTION
(SEE E-406-2 FOR
CONTINUATION)

TO DPEM
LOCATED AT SYNCHRONIZATION
GEAR OUTDOOR ENCLOSURE

5KV
CLASS

5KV
CLASS

11 SETS-(4)#-500 MCM &
1# 500 GND, 3 1/2"C
EACH

FDR.22 -N
FDR.21 -N

FDR.22 -E

FDR.21 -E

3

1
1

#2 AWG 5KV
#4/0 GND

500 MCM, 5KV3

1 #2 AWG 5KV

EXISTING TO REMAIN
5 SETS 3 -500 MCM
1# 2/0 GND, 3 1/2"C

#4/0 GND

500 MCM, 5KV
#2 AWG 5KV

#4/0 GND

500 MCM, 5KV
#2 AWG 5KV

1
1

3

1
1

3

11 SETS-(4)#-500 MCM &
1# 500 GND, 3 1/2"C EACH. RE-
USE EXISTING CONDUITS
PREVIOUSLY INCOMING FROM
TRANSFORMER TC-1 ROUTED
TRHOUGH THE SUB-BASEMENT

EXISTING
MANHOLE
MHC

11 SETS-(4)#-500 MCM &
1# 500 GND, 3 1/2"C EACH. RE-
USE EXISTING CONDUITS
PREVIOUSLY FEEDING
SWITCHGEAR "C1"

11 SETS-(4)#-500 MCM &
1# 500 GND, 3 1/2"C
EACH

FEEDER
21

FEEDER
22

EXTEND AND
RE-CONNECT
DISCONNECTED
CIRCUIT FROM
DEMOLISHED HEAVY
DUTY FEEDER TO
DP-A-2

.

1 .

1.

2

1 .

10

11

LEGEND

EXISTING TO REMAIN

NEW

TO BE DEMOLISHED

FEEDER
102-C1

4" 3
1

500 MCM, 5KV
#4/0 GND

MV

3

LV

1

LV

2

MV

2

MV

1
MV

3

MV

1

MV

2

FDR. 102 - E1
9

9

9
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SWITCHGEAR "C"

GROUND BUS

SWGR "E"
INSULATED
GROUND
BUS
EQUIP'T
GND. BUS

TRANSF.
TE-1

600A
4.16KV
PRIM.
SW.

E N E N
BK

T

BK

LP
BLS-1

T LP
BLS

LP
SB

PP
SB-A

T

250

3

VARIABLE
FREQ. DRIVE
PNL. CHILLERS

PP
SB

TO BLDG.
103

TO TRANSFORMER
TC-1. REFER TO DWG

E401-2

TO "E"
TRANSFORMER

JOCKEY PUMP
FIRE PUMP

JOCKEY CONTROLLER

EXISTING 8"
WATER MAIN

SUB-BASEMENT

TO TC-2 TRANSF. SECONDARY

INSULATED GND. (TYP.)

800A
ATS-CRA
4P

ATS CRB ATS LSB

UP, 60A/50A
FUSED DISC.
SWITCH

100AF
25AT

J

TLS-BB
15KVA,
3PH, 480-
120/208V

BASEMENT

1ST FLOOR

3P-60A UNFUSED
DISC. SW.

3P-200A/100A
BUS DISC.SW.

TO LP-SL3

TLS-BBL 30KVA,
DRY TYPE XFMR
480V-120/208V

100AF

50AT

FIRE PUMP CONTROLLER

AUTOMATIC TRANSFER SWITCH

2ND FLOOR

3RD FLOOR

4TH FLOOR

LP-3A T UP-3A

277/480V 3ϕ
 4W 200A

120/208V 3ϕ
 4W 250A

75KVA

LP-2A T

277/480V 3ϕ
 4W 200A

120/208V 3ϕ
 4W 250A

75KVA

L1

L1

H1

DP-
A-2

LP-
BA

LP-
BB

T

T UP-1B

LP-4A T UP-4A

277/480V 3ϕ
 4W 200A

120/208V 3ϕ
 4W 150A

45KVA

LP-
1A

LP-
1B

T UP-BA

T UP-BB

BASEMENT

SUB-BASEMENT

5TH FLOOR

LP-
CR3A

LP-
CR1A

J
LP-
LSBA

120/208V
3ϕ4W
100A277/480V 3ϕ

 4W 225A

120/208V
3ϕ 4W
150A

277/480V 3ϕ
 4W 225A

277/480V 3ϕ
 4W 100A

277/480V 3ϕ
 4W 225A

277/480V 3ϕ
 4W 225A

120/208V 3ϕ
 4W 250A

120/208V 3ϕ
 4W 250A

120/208V 3ϕ
 4W 250A

120/208V 3ϕ
 4W 250A

400AS
400AF

200AS
200AF

75KVA

75KVA

75KVA

75KVA

TP-
3A

120/208V 3ϕ
 4W 50A

ELECTRICAL ROOM (SIDE B)

SECURITY ROOM

TP-
4A

120/208V 3ϕ
 4W 50A

ELECTRICAL ROOM (SIDE A)

400A
ATS-SP4
3P

600A
ATS-EL5
3P

..

FROM
SWGR "E"
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SWGR

"E"

DP-
A-1

CTB

1
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 D
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IC

SWITCHGEAR "A1"

LEGEND

NEW

EXISTING

FUTURE

DP-A-
HVAC

150KVA
480V-
480/277V

DP-1

277/480V 3ϕ
 4W 400A

DP-2
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 4W 400A

DP-3
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D
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K
A

IC

CTB

60AS
60AF

T

30KVA

T

45KVA

30AS
30AF

T

15KVA

60AS
50AF

600A
ATS-LSA,3P

400AS
400AF

400AS
400AF

LP-
CRBA

120/208V
3ϕ4W 100A

T

30KVA

CR

DP-
SB

T
UP-
SB

277/480V 3ϕ
 4W 200A

120/208V 3ϕ
 4W 100A

30KVA

J
LP-
LS3A

277/480V 3ϕ
 4W 100A

100AS
80AF

TP-
BA

120/208V 3ϕ
 4W 50A

TP-
BB

120/208V 3ϕ
 4W 50A

UP-
RAD

120/208V
3ϕ4W
50A

TP-
1A

120/208V 3ϕ
 4W 50A

TP-
2A

120/208V 3ϕ
 4W 50A

MIS ROOM

ELECTRICAL SUBSTATION ROOM 008A ELECTRICAL SUBSTATION ROOM 008B

ELECTRICAL COURTYARD ELECTRICAL SUBSTATION ROOM 008B

TO TRANSFORMER
TC-2. REFER TO DWG
E401-2

UP-1A

UP-2A

LP-
LS3A2

120/208V 3ϕ
 4W 50A

T

15KVA

DP-
LSA

T

4#600
KCMIL &
1#3G-4"C

4#600 KCMIL & 1#3G-4"C

4#600 KCMIL & 1
#3G-4"C

4#3/0 & 1#6G.-
2 1/2"C

70A ATS-
CRB
3P

200A ATS-
LSB
3P

TP-
3B

120/208V 3ϕ
 4W 50A

IT ROOM

600AS
500AF

DP-
CRA

200AS
200AF

4#4 & 1#10G-
1 1/4" C

4#4 & 1#10G-
1 1/4" C

4#4 & 1#10G-
1 1/4" C

4#4 & 1#10G-
1 1/4" C

4#4 & 1#10G-
1 1/4" C

4#3/0 & 1#6G-
2 1/2" C

SEE NOTE #4
TYPICAL

4#3/0 & 1#6G-
2 1/2" C

4#3/0 & 1#6G-
2 1/2" C

4#3/0 & 1#6G-
2 1/2" C

4#3/0 & 1#6G-
2 1/2" C

4#4 & 1#10G-
1 1/4" C

SEE NOTE#4

4#4 & 1#10G-
1 1/4" C

4#600KCMIL
& 1#3G-4" C

8#600KCMIL & 2
#1/0G IN 2-4" C

4#600KCMIL
& 1#3G-4" C

8#350KCMIL &
2#1G IN 2-3" C

8#350KCMIL &
2#1G IN 2-3" C

4#3/0 & 1#6G.-
2 1/2"C

4#4/0 & 1#
4G.-2 1/2"C

4#4/0 & 1#
4G.-2 1/2"C

PROVIDE BOXES
EVERY 40' FT
WITH ALL
REQUIRED
CABLE
SUPPORTS AND
DIVIDERS TO
ISOLATE NORMAL
AND EM FEEDERS

LP-
LSBA2

120/208V 3ϕ
 4W 50A

T

15KVA

200AS
200AF

277/480V 3ϕ
 4W 100A

ROOM 1323C

UP-
2A1

4#1 & 1#8G-
1 1/2" C

120/208V 3ϕ
 4W 100A
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ELECTRICAL RISER
DIAGRAM, PART A

E-403-2

1
ELECTRICAL RISER DIAGRAM - A

1. CONNECT NEW VFD TO EXISTING AHU UNIT USING EXISTING POWER
FEEDERS.

NOTES

2. SEE SHEET E-001 FOR ELECTRICAL SYMBOLS LIST AND
ABBREVIATIONS.

3. SEE SHEET E-600-2 FOR FEEDER SIZE AND VOLTAGE DROPS FOR
DISTRIBUTION PANELS.

4. REFER TO TRANSFROMER SCHEDULE ON E-600-2 FOR PRIMARY AND
SECONDARY PROTECTION AND PRIMARY AND SECONDARY FEEDER
RATINGS
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ELECTRICAL RISER
DIAGRAM, PART B

E-404-2

1
ELECTRICAL RISER DIAGRAM - B

1. CONNECT NEW VFD TO EXISTING AHU UNIT USING EXISTING POWER
FEEDERS.

NOTES
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(g) (e) (f) (a) (b) (c) (d) (j) (k) (m) (o)

(q) (r) (s) (t) (u) (v) (w) (x) (y) (z) (aa)

(gg) (hh)

(cc)(bb)

ON

OFF

ON

OFF

ON

OFF

(dd) (ee) (ff)

ON

OFF

ON

OFF

ON

OFF

SECLUSION
305A

SECLUSION
356A

QUIET
ROOM

(ii) (jj) (ll)

ON

OFF

PATIENT
LAUNDRY

(kk)

ON

OFF

(i)

OBSERVATION
DOWNLIGHTS

OBSERVATION
STRIPLIGHTS

CORRIDOR
324A(1)

CORRIDOR
324(2)

CORRIDOR
344A(1)

CORRIDOR
344A(2)

345A 346A 348A 349A 350A 351A 352A PATIENT
NIGHTLIGHTS

RELAY NUMBER -
REFER TO DRAWING
E-622 THRU E-625
(TYPICAL)

6

S1 S1

S2

S3

b,c,d

e,f,g

6

S1

S2

S3

b,c,d

PATIENT ROOM XX
RELAY -

(1) RELAY PER
PATIENT ROOM

ON

OFF

NIGHTLIGHT RELAY -
(1) RELAY PER

FLOOR

ON

OFF

RELAY
CONTROL

PANEL

277V -
SEE PLANS

FOR BRANCH
CIRCUIT NO.

120V
CRITICAL POWER -

SEE PLANS FOR
BRANCH CIRCUIT

NO.

S3

TO ADDITIONAL
'S3'

NIGHTLIGHTS

S2

b

c

d

e

f

g

UPLIGHT

DOWNLIGHT

NIGHTLIGHT

S1

UPLIGHT

DOWNLIGHT

NIGHTLIGHT

S1

OVERRIDE PUSHBUTTON
SWITCH AT NURSE'S
STATION
(TYPICAL)

SEE RELAY PANEL
SCHEDULES FOR RELAY
CONTROL CIRCUITS

DOUBLE
OCCUPANT
ROOMS ONLY

SINGLE POLE LIGHTING
SWITCH LOCATED LOCALLY
IN PATIENT BEDROOM
(TYPICAL)

6

CZ

NOTES:

1. DUCT SMOKE DETECTOR IS FURNISHED BY FIRE ALARM CONTRACTOR (FAC),
INSTALLED BY HVAC CONTRACTOR AND WIRED BY FAC.

2. CONTROL MODULE AND RELAY ARE PROVIDED BY FAC.

3. SLC AND 24VDC POWER WIRING IS PROVIDED BY FAC.

4. INTERFACE CONNECTION FROM RELAY TO FSD/SD ACTUATOR IS PROVIDED
BY FAC.

5. FSD/SD IS PROVIDED BY HVAC CONTRACTOR.

6. 120VAC POWER TO FSD/SD IS PROVIDED BY ELECTRICAL CONTRACTOR.

7. WIRING FROM FSD/SD END SWITCH TO BAS IS PROVIDED BY BAS
CONTRACTOR.

8. ACTIVATION OF DUCT SMOKE DETECTOR ASSOCIATED WITH FSD/SD
LOCATED AT A DUCT PENETRATION SHALL NOT SHUT DOWN THE
ASSOCIATED AHU THROUGH THE FIRE ALARM SYSTEM.

9. ACTIVATION OF DUCT SMOKE DETECTOR USED FOR ISOLATION OF AHU OR
RF SHALL SHUT DOWN THE ASSOCIATED AHU OR RF THROUGH THE FIRE ALARM

SYSTEM.
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ELECTRICAL DETAILS -
LIGHTING & WIRING

E-504

4
NURSE'S SWITCHING STATION ARRANGEMENT (FLOORS 3 THRU 11)

1
TYPICAL DOUBLE OCCUPANT PATIENT BEDROOM LIGHTING CONTROLS

CONTROLLED AT NURSE'S
STATION - SEE DETAIL 3,
THIS DRAWING

2
TYPICAL SINGLE OCCUPANT PATIENT ROOM LIGHTING CONTROLS

CONTROLLED AT NURSE'S
STATION - SEE DETAIL 3,
THIS DRAWING

3
TYPICAL PATIENT BEDROOM LIGHTING CONTROL DIAGRAM

5
FIRE SMOKE DAMPER DETAIL

6
NURSE'S SWITCHING STATION (FLOORS 12, 13, 14)
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1600A, 3P

3#12 & 1#12G IN 3/4"C

3#10 & 1#10G IN 3/4"C

3#4 & 1#10G IN 1"C

3#3 & 1#8G IN 1 1/4"C

3#1/0& 1#6 IN 1 1/2"C

3-250 KCMIL & 1#4G IN 2 1/2"C

3-350 KCMIL & 1#4G IN 3"C

3-500 KCMIL & 1#3G IN 3 1/2"C

2 SETS 3-350 KCMIL & 1#1G IN 3"C EA

3 SET 3-400 KCMIL & 1#2/0G IN 3"C EA

4#10 & 1#8G IN 3/4"C

4#6 & 1#8G IN 1"C

4#1 & 1#6G IN 1 1/2"C

4#1/0 & 1#6G IN 2"C

4-250 KCMIL & 1#2G IN 3"C

4-600 KCMIL & 1#1/0G IN 4"C

2 SETS 4-250 KCMIL & 1#1/0G IN 3"C EA

2 SETS 4-600 KCMIL & 1#3/0G IN 4"C EA

3 SETS 4-400 KCMIL & 1#3/0G IN 3"C EA

4 SETS 4-600 KCMIL & 1-300 KCMIL G IN 3"C EA

1#8 IN 3/4"C

1#8 IN 3/4"C

1#6 IN 3/4"C

1#6 IN 3/4"C

1#2 IN 3/4"C

1#1/0 IN 3/4"C

1#1/0 IN 3/4"C

1#3/0 IN 3/4"C

1#3/0 IN 3/4"C

1-300 KCMIL IN 1"C

 NOTES:

DRY TYPE TRANSFORMER SCHEDULE

1. PRIMARY CIRCUIT BREAKER SELECTION SHALL ENSURE
COORDINATION WITH TRANSFORMER IN-RUSH CURRENT. IF THE
COORDINATION STUDY IDENTIFIES MIS-COORDINATION THE
MANUFACTURER/CONTRACTOR SHALL REPLACE THE DEVICE WITH A
DEVICE THAT WILL PROPERLY COORDINATE, AT NO ADDITIONAL COST.

2. SECONDARY OVERCURRENT PROTECTION SHALL BE A MAIN CIRCUIT
BREAKER WITHIN A PANELBOARD OR INDIVIDUALLY MOUNTED CIRCUIT
BREAKER. THE SECONDARY OVERCURRENT PROTECTION SHALL BE
LOCATED SUCH THAT THE MAXIMUM LENGTH OF CONDUCTORS SHALL
NOT EXCEED 10 FEET.

SIZE
KVA

PRIMARY
OVERCURRENT
PROTECTION
(480V)

SECONDARY
OVERCURRENT
PROTECTION
(208V) 480V PRIMARY FEEDER 120/208V SECONDARY FEEDER

GROUNDING CONDUCTOR,
SYSTEM BONDING
JUMPER AND EQUIPMENT
BONDING JUMPER

SYSTEMS COORDINATION

ITEM

INSTALLFURNISH

NOTES:

MECHANICAL

CONTRACTOR

ELECTRICAL

CONTRACTOR
SIMPLEXGRINNELL NOTES

INSTALLFURNISH INSTALLFURNISH

FIRE ALARM CONTROL EQUIPMENT

FIRE ALARM CONDUIT & BOXES

FA CONNECTION AT AHU FOR FAN SHUTDOWN

COORDINATION

120 VAC POWER TO FA CONTROL EQUIPMENT

SMOKE- AND FIRE-SMOKE DAMPERS

DUCT SMOKE DETECTORS

FIRE ALARM CABLE

FIRE ALARM INITIATING DEVICES

FIRE ALARM NOTIFICATION APPLIANCES

DUCT SMOKE DETECTOR WIRING

NOTE 1

SMOKE- AND FIRE-SMOKE DAMPER 120 VAC POWER

SMOKE- AND FIRE-SMOKE DAMPER FA CONNECTION

SMOKE- AND FIRE-SMOKE DAMPER END SWITCH MONITORING

CONTRACTOR

INSTALLFURNISH

ELEVATOR

1.          EXCEPT FOR DUCT SMOKE DETECTORS

RECALL & FF WARNING LIGHT CONTROL RELAYS

RECALL & FF WARNING LIGHT CKTS TO ELEVATOR CONTROLLER

RECALL  & FF WARNING LIGHT CKT CONNECTIONS IN CONTROLLER

ELEVATOR:

SHUNT TRIP CONTROL RELAYS

SHUNT TRIP & SUPERVISORY CIRCUITS TO SHUNT TRIP BREAKER

SHUNT TRIP & SUPV CKT CONNECTIONS IN SHUNT TRIP BREAKER

FA SPEAKER & FF TELEPHONE CKTS TO CONTROLLER (OR J-BOX)

FA SPEAKER & FF TELEPHONE CKT CONNECTIONS IN CONTROLLER (OR J-BOX)

FA SPEAKER & FF TELEPHONE CKTS IN TRAVELING CABLE

120 VAC POWER CONNECTION TO FA CONTROL EQUIPMENT

GENERAL CONTRACTOR

GENERAL CONTRACTOR SHALL BE RESPONSIBLE FOR MECHANICAL, ELECTRICAL
AND ELEVATOR WORK ASSOCIATED WITH THE FIRE ALARM SYSTEM LISTED IN
SYSTEMS COORDINATION MATRIX BELOW.  SIMPLEXGRINNELL WORK SHALL BE
UNDER SEPARATE CONTRACT.  FOR GENERAL CONTRACTOR'S FULL SCOPE OF
WORK, REFER TO MECHANICAL, ELECTRICAL AND ELEVATOR PLANS.

SHUNT TRIP BREAKER

2.          REFER TO FIRE ALARM DRAWINGS FOR SCOPE OF WORK.
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REGULATIONS AND IS A CLASS 'A' MISDEMEANOR.
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ATS, FEEDER,
TRANSFORMER SCHEDULES

AND HEAT TRACING

E-600-2

Automatic Transfer Switch Schedule

Panel
Name Amperage Voltage Wires Feeds Bypass Room Name Level

ATS-EL5 600 A 277/480V 4 DP-SP Yes ELECTRICAL
SUBSTATION

FIN. BASEMENT

ATS-SP4 400 A 277/480V 4 DP-SP Yes ELECTRICAL
SUBSTATION

FIN. BASEMENT

ATS-LSA 600 A 277/480V 4 DP-SP Yes ELECTRICAL
SUBSTATION

FIN. BASEMENT

ATS-CRA 800 A 277/480V 4 CR BUSWAY Yes ELECTRICAL
SUBSTATION

FIN. BASEMENT

FEEDER SIZE AND VOLTAGE DROP SCHEDULE FOR DISTRIBUITION PANELS

LOAD NAME AMPS
WIRE SIZE ("H,N,G"

OR "H,G")
# OF

CONDUIT CONDUIT
VOLTAGE

DROP VD%

DP-1

LP-1A 225 A 3-#4/0, 1-#4/0, 1-#4 1 2 1/2" 0 V 0.082417

AHU-102-1-2 ENTRY SALLYPORT 106B-2 20 A 3-#12, 1-#12 1 3 V 0.669327

RF-102-1-2 DUTY STATION 107B 20 A 3-#12, 1-#12 1 3/4" 1 V 0.208412

AHU-102-1-1 MECHANICAL ROOM 153B 80 A 3-#4, 1-#8 1 3/4" 6 V 1.319389

RF-102-1-1 MECHANICAL ROOM 153B 30 A 3-#8, 1-#8 1 3/4" 7 V 1.518384

RF-102-1-3 LOBBY 101B 20 A 3-#12, 1-#12, 1-#12 1 1 V 0.143622

AHU-102-1-3 SCREENING ROOM 100B-1 20 A 3-#12, 1-#12 1 4 V 0.754078

DP-2

LP-2A 200 A 3-#3/0, 1-#3/0, 1-#6 1 2 1/2" 0 V 0.101582

AHU-102-2-1 ROOF 125 A 3-#1, 1-#6 1 1 1/2" 4 V 0.7413

MOTORS GEF-102-2-1 20 A 3-#12, 1-#12 1 1 V 0.289789

DP-3

LP-3A 200 A 3-#3/0, 1-#3/0, 1-#6 1 2 1/2" 0 V 0.039396

AHU-102-3-1 125 A 3-#1, 1-#6 1 1 1/2" 2 V 0.316771

TEF-102-3-2 20 A 3-#12, 1-#12 1 3/4" 1 V 0.150429

AHU-102-3-2 125 A 3-#1, 1-#6 1 1 1/2" 3 V 0.672795

AHU-102-3-3 125 A 3-#1, 1-#6 1 1 1/2" 2 V 0.490981

TEF-102-3-1, GEF-102-3-1 20 A 3-#12, 1-#12 1 3/4" 1 V 0.262644

GEF-102-3-2, TEF-102-3-3 20 A 3-#12, 1-#12 1 3/4" 4 V 0.867117

TEF-102-3-3 20 A 3-#12, 1-#12 1 3/4" 1 V 0.226471

DP-A-1

DP-A-G 125 A 3-#1, 1-#1, 1-#6 1 1 1/2" 8 V 1.699056

ATS-EL-5 600 A 2 runs of 3-#350,
1-#350, 1-#1

2 2" 2 V 0.365858

DP-A-2

LP-BB 225 A 3-#4/0, 1-#4/0, 1-#4 1 2 1/2" 1 V 0.304031

LP-BA 225 A 3-#4/0, 1-#4/0, 1-#4 1 2 1/2" 0 V 0.049703

LP-1B 225 A 3-#4/0, 1-#4/0, 1-#4 1 2 1/2" 2 V 0.375011

DP-SB 200 A 3-#3/0, 1-#3/0, 1-#6 1 2 V 0.457492

DP-A-G

DP-A-G2 200 A 3-#3/0, 1-#6 1 0 V 0.060746

AHU-102-13-1 MECHANICAL 1309A 50 A 3-#6, 1-#10 1 1" 1 V 0.165531

RF-102-13-1 MECHANICAL 1309A 20 A 3-#12, 1-#12 1 3/4" 1 V 0.247757

AHU-102-12-1 MECHANICAL 1209A 50 A 3-#6, 1-#10 1 1" 1 V 0.210165

RF-102-12-1 MECHANICAL 1209A 20 A 3-#12, 1-#12 1 3/4" 1 V 0.236626

MOTORS 20 A 3-#12, 1-#12, 1-#12 1 1 V 0.278112

MOTORS 20 A 3-#12, 1-#12, 1-#12 1 2 V 0.397995

DP-A-G2

RF-102-15-1 20 A 3-#12, 1-#12 1 1 V 0.279514

RF-102-15-2 20 A 3-#12, 1-#12, 1-#12 1 4 V 0.759099

AHU-102-15-1 SPACE 140B-4 40 A 3-#8, 1-#10 1 1" 1 V 0.303129

RF-102-15-1 SPACE 140B-4 20 A 3-#12, 1-#12 1 3/4" 1 V 0.232092

AHU-102-15-2 SPACE 140B-4 40 A 3-#8, 1-#10 1 1" 2 V 0.512197

HV-102-15-1 20 A 3-#12, 1-#12 1 1 V 0.181655

TEF-102-18-1, M. ROOM 140B-6 20 A 3-#12, 1-#12 1 1 V 0.137324

DVF-102-18-1 , M. ROOM 140B-6 20 A 3-#12, 1-#12 1 3/4" 1 V 0.22719

LEF-102-18-1 20 A 3-#12, 1-#12, 1-#12 1 1 V 0.120401

DP-CRA

30KVA XFMR FOR LP-CRBA 60 A 3-#6, 1-#6, 1-#10 1 1 V 0.290138

LTG - YARD A/B FLOODLIGHTING 20 A 1-#12, 1-#12, 1-#12 1 0 V 0.044756

LTG - EXTERIOR SECURITY FENCE 20 A 3-#12, 1-#12, 1-#12 1 1 V 0.270508

MOTORS MIS 113A 20 A 3-#12, 1-#12, 1-#12 1 3 V 0.557584

GEF-102-B-1 ELECTRICAL SUBSTATION 008A 20 A 3-#12, 1-#12 1 0 V 0.081201

FAS POWER 20 A 1-#6, 1-#6, 1-#6 1 5 V 1.930571

GEF-102-B-2 ELECTRICAL SUBSTATION 008B 20 A 3-#12, 1-#12 1 2 V 0.32624

AIR COMPRESSOR 20 A 3-#12, 1-#12, 1-#12 1 3 V 0.631787

AIR COMRESSOR 20 A 3-#12, 1-#12, 1-#12 1 3 V 0.586483

DP-EL

UP-EL VIA 30KVA XFMR 60 A 3-#6, 1-#6, 1-#10 1 0 V 0.01022

ELEVATOR #1 225 A 3-#4/0, 1-#4 1 0 V 0.032255

ELEVATOR#2 225 A 3-#4/0, 1-#4 1 0 V 0.037745

ELEVATOR#3 225 A 3-#4/0, 1-#4 1 0 V 0.043775

DP-EM

BATTERY CHARGER 125 A 3-#1, 1-#1, 1-#6 1 1 V 0.208789

SWITCHGEAR LIGHTING 20 A 1-#12, 1-#12, 1-#12 1 0 V 0.092208

5 KW HEATER 1 20 A 3-#12, 1-#12, 1-#12 1 1 V 0.117575

BATTERY CHARGER B 125 A 3-#1, 1-#1, 1-#6 1 1 V 0.249118

5 KW HEATER 2 20 A 3-#12, 1-#12, 1-#12 1 1 V 0.14692

30KVA XFMR FOR UP-EM 60 A 3-#6, 1-#6, 1-#10 1 0 V 0.004192

FAS POWER 20 A 1-#10, 1-#10, 1-#10 1 5 V 1.748679

FAS POWER 20 A 1-#6, 1-#6, 1-#6 1 4 V 1.308079

FAS POWER 20 A 1-#10, 1-#10, 1-#10 1 4 V 1.283562

FAS POWER 20 A 1-#8, 1-#8, 1-#8 1 4 V 1.378703

FAS POWER 20 A 1-#12, 1-#12, 1-#12 1 5 V 1.874107

DP-HVAC

AHU-102-B-1 FAN ROOM 018A 20 A 3-#12, 1-#12 1 3/4" 7 V 1.44798

RF-102-B-1 FAN ROOM 018A 20 A 3-#12, 1-#12 1 3/4" 2 V 0.365623

AHU-102-B-2 MECHANICAL ROOM 011B 80 A 3-#4, 1-#8 1 1 1/4" 6 V 1.239807

RF-102-B-2 MECHANICAL ROOM 011B 30 A 3-#8, 1-#8 1 3/4" 7 V 1.441844

AHU-102-B-3 MECHANICAL ROOM 035A 20 A 3-#12, 1-#12 1 3/4" 6 V 1.175631

RF-102-B-3 MECHANICAL ROOM 035A 20 A 3-#12, 1-#12 1 3/4" 2 V 0.348638

DP-LSA

LIFE SAFETY A-SIDE XFMR 300 A 3-#350, 1-#350, 1-#4 1 1 V 0.143108

DP-EM 400 A 2 runs of 3-#3/0,
1-#3/0, 1-#3

2 10 V 2.095941

DP-SB

30KVA XFMR FOR UP-SB 60 A 3-#6, 1-#6, 1-#10 1 1" 0 V 0.012252

TANK FILL PUMP CONTROL PANEL 150 A 3-#1/0, 1-#6 1 1 V 0.146739

CRU-102-1 - DUPLEX 20 A 3-#12, 1-#12, 1-#12 1 2 V 0.37777

DP-SP

SPF-102-18-1 20 A 3-#12, 1-#12, 1-#12 1 1 V 0.2447

LOAD NAME AMPS WIRE SIZE ("H,N,G" OR "H,G")
# OF

CONDUIT CONDUIT
VOLTAGE

DROP VD%

EXISTING SWITCHGEAR 'C'

EXISTING AUXILLIARY POWER RISER 400 A 2 runs of 3-#3/0, 1-#3 2 0 V 0.083677

DP-A-2 800 A 3 runs of 3-#300, 1-#300, 1-#1/0 3 1 V 0.256385

SWITCHGEAR SS-A1

ATS-CRA 800 A 3 runs of 3-#300, 1-#300, 1-#1/0 3 0 V 0.047283

A-L1 BUS DUCT 1200 A 4 runs of 3-#350, 1-#350, 1-#3/0 4 3" 2 V 0.371616

DP-HVAC 400 A 2 runs of 3-#3/0, 1-#3/0, 1-#3 2 2" 0 V 0.038455

DP-A-1 800 A 3 runs of 3-#300, 1-#300, 1-#1/0 3 2 1/2" 1 V 0.203005

A-H1 BUS DUCT 1200 A 4 runs of 3-#350, 1-#350, 1-#3/0 4 3" 1 V 0.250862

ATS-SP4 600 A 2 runs of 3-#350, 1-#350, 1-#1 2 1 1/4" 0 V 0.007061

ATS-LSA 400 A 2 runs of 3-#3/0, 1-#3/0, 1-#3 2 3 V 0.540866

PP-11 600 A 2 runs of 3-#350, 1-#1 2 1 V 0.28577

FEEDER SIZE AND VOLTAGE DROP SCHEDULE FOR PP PANELS

LOAD NAME AMPS
WIRE SIZE ("H,N,G"

OR "H,G")
# OF

CONDUIT CONDUIT
VOLTAGE

DROP VD%

PP-6

AHU-102-4 FAN 100 A 3-#3, 1-#8 1 1 1/4" 2 V 0.394882

RF-102-4 FAN 30 A 3-#10, 1-#10 1 1" 2 V 0.502165

P-102-4 PUMP 3 A 3-#14, 1-#14 1 3/4" 1 V 0.181279

AHU-102-5 FAN 100 A 3-#3, 1-#8 1 1 1/4" 1 V 0.247911

RF-102-5 FAN 30 A 3-#10, 1-#10 1 1" 2 V 0.436752

P-102-5 PUMP 3 A 3-#14, 1-#14 1 3/4" 1 V 0.152479

AHU-102-6 FAN 100 A 3-#3, 1-#8 1 1 1/4" 1 V 0.186414

RF-102-6 FAN 30 A 3-#10, 1-#10 1 1" 2 V 0.367489

P-102-6 PUMP 3 A 3-#14, 1-#14 1 3/4" 1 V 0.128046

AHU-102-7 FAN 100 A 3-#3, 1-#8 1 1 1/4" 1 V 0.212987

RF-102-7 FAN 30 A 3-#10, 1-#10 1 1" 2 V 0.394176

P-102-7 PUMP 3 A 3-#14, 1-#14 1 3/4" 1 V 0.13632

AHU-102-8 FAN 100 A 3-#3, 1-#8 1 1 1/4" 1 V 0.272758

RF-102-8 FAN 30 A 3-#10, 1-#10 1 1" 2 V 0.467268

P-102-8 PUMP 3 A 3-#14, 1-#14 1 3/4" 1 V 0.164812

PP-11

AHU-102-9 FAN 100 A 3-#3, 1-#8 1 1 1/4" 1 V 0.308489

RF -102-9 FAN 30 A 3-#10, 1-#10 1 1" 2 V 0.507014

P-102-9 PUMP 3 A 3-#14, 1-#14 1 1/4" 1 V 0.181901

AHU-102-10 FAN 100 A 3-#3, 1-#8 1 1 1/4" 1 V 0.248132

RF-102-10 FAN 30 A 3-#10, 1-#10 1 1" 2 V 0.439329

P-102-20 PUMP 3 A 3-#14, 1-#14 1 3/4" 1 V 0.1528

AHU-102-11 FAN 100 A 3-#3, 1-#8 1 1 1/4" 1 V 0.189096

RF-102-11 FAN 30 A 3-#10, 1-#10 1 1" 2 V 0.357418

P-102-11 PUMP 3 A 3-#14, 1-#14 1 3/4" 1 V 0.12442
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PANEL SCHEDULES

E-601-2

1-FRAME SIZES SHALL MATCH TRIP RATING FOR SPARE BREAKERS.

Notes:

MOTORS 746164 VA

RECEPTACLES 3240 VA

Receptacle 362700 VA

Power 582013 VA Total Conn. Current: 2582 A

Other 221042 VA Total Conn. Load: 2146772 VA

Lighting 231613 VA

Load Classification Connected Load Panel Totals

Total Amps: 2582 A

Total Conn. Load: 2146772 VA

12 SPACE -- -- -- 0 VA --

11 SPACE -- -- -- 0 VA --

10 SPARE 1 -- 400 A 0 VA SEE NOTE#1

9 SPARE 1 -- 800 A 0 VA SEE NOTE #1

8 PP-11 3 800 A 600 A 174633 VA

7 ATS-LSA 3 400 A 400 A 303849 VA

6 ATS-SP4 3 800 A 600 A 11626 VA

5 A-H1 BUS DUCT 3 1200 A 1200 A 190814 VA

4 DP-A-1 3 800 A 800 A 413940 VA

3 DP-HVAC 3 800 A 400 A 75899 VA

2 A-L1 BUS DUCT 3 1200 A 1200 A 760137 VA

1 ATS-CRA 3 800 A 800 A 210718 VA

CKT Circuit Description # of Poles Frame Size Trip Rating Load Remarks

Enclosure: MCB Rating: 4000 A

Mounting: FLOOR Wires: 4 Mains Rating: 5000 A

Supply From: TC-1 XFMR Phases: 3 Mains Type: MCB

Location: ELECTRICAL SUBSTATION 008A Volts: 480/277 Wye A.I.C. Rating: 42000

Switchboard: SWITCHGEAR SS-A1

Notes:

MOTORS 116172 VA

RECEPTACLES 3600 VA

Receptacle 109980 VA

Power 295070 VA

Other 39380 VA Total Conn. Current: 755 A

Motor 5920 VA Total Conn. Load: 627778 VA

Lighting 57657 VA

Load Classification Connected Load Panel Totals

Total Amps: 755 A

Total Conn. Load: 627778 VA

12 SPACE -- -- -- 0 VA --

11 SPACE -- -- -- 0 VA --

10 DP-A-2 3 800 A 800 A 358358 VA

9 EXISTING AUXILLIARY POWER RISER 3 400 A 400 A 266000 VA

8 EXISTING PP-SBA 3 -- 400 A 0 VA

7 EXISTING PP-SB 3 -- 400 A 0 VA

6 EXISTING SERVICE ELEVATORS #1 & #2 3 -- 200 A 0 VA

5 EXISTING PASSENGER ELEVATORS #1 & #2 3 -- 200 A 0 VA

4 EXISTING PP-15 3 -- 400 A 0 VA

3 EXISTING PP-6 3 -- 600 A 0 VA

2 EXISTING ATS-CRB 3 -- 70 A 0 VA

1 EXISTING ATS-LSB 3 -- 200 A 0 VA

CKT Circuit Description # of Poles Frame Size Trip Rating Load Remarks

Enclosure: MCB Rating: 4000 A

Mounting: FLOOR Wires: 3 Mains Rating: 4000 A

Supply From: TC-2 XFMR Phases: 3 Mains Type: MCB

Location: ELECT VAULT 6 Volts: 480V A.I.C. Rating: 42000

Switchboard: EXISTING SWITCHGEAR 'C'

Notes:

MOTORS 11626 VA

Receptacle 720 VA

Power 436727 VA Total Conn. Current: 724 A

Other 103032 VA Total Conn. Load: 601910 VA

Lighting 49805 VA

Load Classification Connected Load Panel Totals

Total Amps: 724 A

Total Conn. Load: 601910 VA

12 SPACE -- -- -- 0 VA --

11 SPACE -- -- -- 0 VA --

10 SPACE -- -- -- 0 VA --

9 SPACE -- -- -- 0 VA --

8 SPACE -- -- -- 0 VA --

7 SPARE 1 -- 800 A 0 VA

6 SPARE 1 -- 800 A 0 VA

5 SPARE 1 -- 400 A 0 VA

4 SPARE 1 -- 400 A 0 VA

3 ATS-LSA 3 400 A 400 A 303849 VA

2 ATS CRA 3 800 A 800 A 11626 VA

1 DP-EL VIA  ATS EL-5 3 800 A 600 A 285727 VA

CKT Circuit Description # of Poles Frame Size Trip Rating Load Remarks

Enclosure: MCB Rating: 1600 A

Mounting: FLOOR Wires: 3 Mains Rating:

Supply From: TE-1 XFMR Phases: 3 Mains Type:

Location: ELECT VAULT 6 Volts: 480V A.I.C. Rating:

Switchgear: EXISTING SWITCHGEAR 'E'

1-ALL FRAME FOR SPARE BREAKERS SHALL BE 100A

Notes:

MOTORS 77409 VA

RECEPTACLES 180 VA

Receptacle 46440 VA

Power 14770 VA Total Conn. Current: 207 A

Other 12920 VA Total Conn. Load: 172175 VA

Lighting 20457 VA

Load Classification Connected Load Panel Totals

Total Amps: 207 A

Total Conn. Load: 172175 VA

12 SPARE 1 -- 60 A 0 VA SEE NOTE #1

11 SPARE 1 -- 60 A 0 VA SEE NOTE #1

10 SPARE 1 -- 100 A 0 VA SEE NOTE #1

9 SPARE 1 -- 100 A 0 VA SEE NOTE #1

8 SPARE 1 -- 60 A 0 VA SEE NOTE #1

7 AHU-102-1-3 SCREENING ROOM 100B-1 3 400 A 20 A 9134 VA

6 RF-102-1-3 LOBBY 101B 3 400 A 20 A 1329 VA

5 RF-102-1-1 MECHANICAL ROOM 153B 3 30 A 30 A 17438 VA

4 AHU-102-1-1 MECHANICAL ROOM 153B 3 100 A 80 A 34877 VA

3 RF-102-1-2 DUTY STATION 107B 3 30 A 20 A 2491 VA

2 AHU-102-1-2 ENTRY SALLYPORT 106B-2 3 400 A 20 A 9134 VA

1 LP-1A 3 100 A 225 A 96110 VA

CKT Circuit Description # of Poles Frame Size Trip Rating Load Remarks

Enclosure: Type 1 MCB Rating: 400 A

Mounting: SURFACE Wires: 4 Mains Rating: 400 A

Supply From: 1ST FL BUS DUCT DISC. Phases: 3 Mains Type: MCB

Location: ELECTRIC ROOM 114A Volts: 480/277 Wye A.I.C. Rating: 42000

Distribution Panel: DP-1

1. FRAME SIZE SHALL MATCH TRIP RATING FOR SPARE BREAKERS.

Notes:

MOTORS 55027 VA

RECEPTACLES 1620 VA

Receptacle 59760 VA

Power 9500 VA Total Conn. Current: 191 A

Other 9700 VA Total Conn. Load: 159189 VA

Lighting 23583 VA

Load Classification Connected Load Panel Totals

Total Amps: 191 A

Total Conn. Load: 159189 VA

8 SPACE -- -- -- 0 VA --

7 SPACE -- -- -- 0 VA --

6 SPACE -- -- -- 0 VA --

5 SPARE 1 -- 100 A 0 VA SEE NOTE 1

4 SPARE 1 -- 100 A 0 VA SEE NOTE 1

3 MOTORS GEF-102-2-1 3 400 A 20 A 1744 VA

2 AHU-102-2-1 ROOF 3 200 A 125 A 51485 VA

1 LP-2A 3 400 A 200 A 104561 VA

CKT Circuit Description # of Poles Frame Size Trip Rating Load Remarks

Enclosure: Type 1 MCB Rating: 400 A

Mounting: SURFACE Wires: 4 Mains Rating: 400 A

Supply From: 2ND FL. BUS DUCT... Phase: 3 Mains Type: MCB

Location: ELEC. ROOM 214A Volts: 480/277 Wye A.I.C. Rating: 42000

Distribution Panel: DP-2

1. FRAME SIZE SHALL MATCH TRIP RATING FOR SPARE BREAKERS.

Notes:

MOTORS 156885 VA

RECEPTACLES 180 VA

Receptacle 20340 VA

Power 8000 VA Total Conn. Current: 251 A

Other 11004 VA Total Conn. Load: 208408 VA

Lighting 12000 VA

Load Classification Connected Load Panel Totals

Total Amps: 251 A

Total Conn. Load: 208408 VA

12 SPARE 1 -- 100 A 0 VA SEE NOTE 1

11 SPARE 1 -- 100 A 0 VA SEE NOTE 1

10 SPARE 1 -- 100 A 0 VA SEE NOTE 1

9 SPARE 1 -- 100 A 0 VA SEE NOTE 1

8 TEF-102-3-3 3 30 A 20 A 1744 VA

7 GEF-102-3-2, TEF-102-3-3 3 30 A 20 A 4152 VA

6 TEF-102-3-1, GEF-102-3-1 3 30 A 20 A 1515 VA

5 AHU-102-3-3 3 200 A 125 A 42350 VA

4 AHU-102-3-2 3 200 A 125 A 65602 VA

3 TEF-102-3-2 3 30 A 20 A 1744 VA

2 AHU-102-3-1 3 200 A 125 A 37368 VA

1 LP-3A 3 250 A 200 A 53805 VA

CKT Circuit Description # of Poles Frame Size Trip Rating Load Remarks

Enclosure: Type 1 MCB Rating: 400 A

Mounting: SURFACE Wires: 4 Mains Rating: 400 A

Supply From: 3RD FL. BUS DUCT... Phases: 3 Mains Type: MCB

Location: ELECTRIC 315A Volts: 480/277 Wye A.I.C. Rating: 42000

Distribution Panel: DP-3

(NORMAL) (NORMAL) (NORMAL)

(NORMAL)(NORMAL)(NORMAL)
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PANEL SCHEDULES

E-602-2

1. FRAME SIZE SHALL MATCH TRIP RATING FOR SPARE BREAKERS.

Notes:

MOTORS 128214 VA

Receptacle 720 VA

Power 246167 VA Total Conn. Current: 498 A

Other 9181 VA Total Conn. Load: 414194 VA

Lighting 29912 VA

Load Classification Connected Load Panel Totals

Total Amps: 498 A

Total Conn. Load: 414194 VA

12 SPACE -- -- -- 0 VA --

11 SPACE -- -- -- 0 VA --

10 SPACE -- -- -- 0 VA --

9 SPACE -- -- -- 0 VA --

8 SPACE -- -- -- 0 VA --

7 SPARE 3 -- 250 A 0 VA SEE NOTE 1

6 SPARE 3 -- 250 A 0 VA SEE NOTE 1

5 SPARE 3 -- 400 A 0 VA SEE NOTE 1

4 SPARE 3 -- 400 A 0 VA SEE NOTE 1

3 SPARE 3 -- 250 A 0 VA

2 ATS-EL-5 3 800 A 600 A 285727 VA

1 DP-A-G 3 200 A 125 A 128214 VA

CKT Circuit Description # of Poles Frame Size Trip Rating Load Remarks

Enclosure: Type 1 MCB Rating: 800 A

Mounting: SURFACE Wires: 4 Mains Rating: 800 A

Supply From: SWITCHGEAR SS-A1 Phases: 3 Mains Type: MCB

Location: ELECTRICAL... Volts: 480/277 Wye A.I.C. Rating: 42000

Distribution Panel: DP-A-1

1. FRAME SIZE SHALL MATCH TRIP RATING FOR SPARE BREAKERS.
2. FRAME SIZE SHALL BE 250A.

Notes:

MOTORS 116172 VA

RECEPTACLES 3600 VA

Receptacle 109980 VA

Power 29070 VA

Other 39380 VA Total Conn. Current: 435 A

Motor 5920 VA Total Conn. Load: 361778 VA

Lighting 57657 VA

Load Classification Connected Load Panel Totals

Total Amps: 435 A

Total Conn. Load: 361778 VA

12 SPACE -- -- -- 0 VA --

11 SPACE -- -- -- 0 VA --

10 SPACE -- -- -- 0 VA --

9 SPACE -- -- -- 0 VA --

8 SPARE 1 -- 250 A 0 VA SEE NOTE 1

7 SPARE 1 -- 250 A 0 VA SEE NOTE 1

6

5 EXIST. DENTAL AREA (REMOVED HEAVY DUTY SWITCH) 1 -- 200 A 0 VA SEE NOTE 2

4 DP-SB 3 200 A 200 A 116556 VA

3 LP-1B 3 400 A 225 A 77314 VA

2 LP-BA 3 400 A 225 A 95615 VA

1 LP-BB 3 400 A 225 A 68927 VA

CKT Circuit Description # of Poles Frame Size Trip Rating Load Remarks

Enclosure: Type 1 MCB Rating: 800 A

Mounting: SURFACE Wires: 4 Mains Rating: 800 A

Supply From: Phases: 3 Mains Type: MCB

Location: ELECTRICAL... Volts: 480/277 Wye A.I.C. Rating: 42000

Distribution Panel: DP-A-2

1. FRAME SIZE SHALL MATCH TRIP RATING FOR SPARE BREAKERS.

Notes:

Total Conn. Current: 154 A

Total Conn. Load: 128214 VA

MOTORS 128214 VA

Load Classification Connected Load Panel Totals

Total Amps: 154 A

Total Conn. Load: 128214 VA

12 SPACE -- -- -- 0 VA --

11 SPACE -- -- -- 0 VA --

10 SPARE 1 -- 250 A 0 VA SEE NOTE 1

9 SPARE 1 -- 250 A 0 VA SEE NOTE 1

8 SPARE 1 -- 400 A 0 VA SEE NOTE 1

7 MOTORS 3 400 A 20 A 3986 VA

6 MOTORS 3 400 A 20 A 2491 VA

5 RF-102-12-1 MECHANICAL 1209A 3 30 A 20 A 6311 VA

4 AHU-102-12-1 MECHANICAL 1209A 3 60 A 50 A 23251 VA

3 RF-102-13-1 MECHANICAL 1309A 3 30 A 20 A 9134 VA

2 AHU-102-13-1 MECHANICAL 1309A 3 60 A 50 A 23251 VA

1 DP-A-G2 3 250 A 200 A 59789 VA

CKT Circuit Description # of Poles Frame Size Trip Rating Load Remarks

Enclosure: Type 1 MCB Rating: 400 A

Mounting: SURFACE Wires: 4 Mains Rating: 400 A

Supply From: DP-A-1 Phases: 3 Mains Type: MCB

Location: ELECTRIC 1408A-1 Volts: 480/277 Wye A.I.C. Rating:

Distribution Panel: DP-A-G

1. FRAME SIZE SHALL MATCH TRIP RATING FOR SPARE BREAKERS.

Notes:

Total Conn. Current: 72 A

Total Conn. Load: 59789 VA

MOTORS 59789 VA

Load Classification Connected Load Panel Totals

Total Amps: 72 A

Total Conn. Load: 59789 VA

12

11

10

9 LEF-102-18-1 3 400 A 20 A 2823 VA

8 DVF-102-18-1 , M. ROOM 140B-6 3 20 A 20 A 3986 VA

7 TEF-102-18-1, M. ROOM 140B-6 3 20 A 20 A 2823 VA

6 HV-102-15-1 3 20 A 20 A 3986 VA

5 AHU-102-15-2 SPACE 140B-4 3 60 A 40 A 17438 VA

4 RF-102-15-1 SPACE 140B-4 3 30 A 20 A 3986 VA

3 AHU-102-15-1 SPACE 140B-4 3 60 A 40 A 11626 VA

2 RF-102-15-2 3 400 A 20 A 9134 VA

1 RF-102-15-1 3 400 A 20 A 3986 VA

CKT Circuit Description # of Poles Frame Size Trip Rating Load Remarks

Enclosure: Type 1 MCB Rating: 400 A

Mounting: SURFACE Wires: 4 Mains Rating: 400 A

Supply From: Phases: 3 Mains Type: MCB

Location: ELEC. CLOSET 1502A Volts: 480/277 Wye A.I.C. Rating:

Switchboard: DP-A-G2

1. FRAME SIZE SHALL BE 100A  FOR SPARE BREAKERS.

Notes:

MOTORS 26730 VA

Receptacle 4500 VA

Power 16100 VA Total Conn. Current: 76 A

Other 5505 VA Total Conn. Load: 63545 VA

Lighting 10710 VA

Load Classification Connected Load Panel Totals

Total Amps: 76 A

Total Conn. Load: 63545 VA

12 SPACE -- -- -- 0 VA --

11 SPACE -- -- -- 0 VA --

10 SPACE -- -- -- 0 VA --

9 SPARE 1 -- 60 A 0 VA SEE NOTE 1

8 SPARE 1 -- 60 A 0 VA SEE NOTE 1

7 GEF-102-B-2 ELECTRICAL SUBSTATION 008B 3 400 A 20 A 3986 VA

6 FAS POWER 1 400 A 20 A 3000 VA

5 GEF-102-B-1 ELECTRICAL SUBSTATION 008A 3 400 A 20 A 2491 VA

4 MOTORS MIS 113A 3 400 A 20 A 16311 VA

3 LTG - EXTERIOR SECURITY FENCE 3 100 A 20 A 7210 VA

2 LTG - YARD A/B FLOODLIGHTING 1 100 A 20 A 1230 VA

1 30KVA XFMR FOR LP-CRBA 3 100 A 60 A 16695 VA

CKT Circuit Description # of Poles Frame Size Trip Rating Load Remarks

Enclosure: Type 1 MCB Rating: 200 A

Mounting: SURFACE Wires: 4 Mains Rating: 225 A

Supply From: Phases: 3 Mains Type: MCB

Location: ELECTRICAL SUBSTATION 008A Volts: 480/277 Wye A.I.C. Rating: 42000

Switchboard: DP-CRA

1. FRAME SIZE SHALL MATCH TRIP RATING FOR SPARE BREAKERS.

Notes:

Receptacle 540 VA

Power 245167 VA Total Conn. Current: 296 A

Other 1 VA Total Conn. Load: 246056 VA

Lighting 348 VA

Load Classification Connected Load Panel Totals

Total Amps: 296 A

Total Conn. Load: 246056 VA

8 SPACE -- -- -- 0 VA --

7 SPACE -- -- -- 0 VA --

6 SPARE 3 -- 100 A 0 VA SEE NOTE 1

5 SPARE 3 -- 100 A 0 VA SEE NOTE 1

4 ELEVATOR#3 3 250 A 225 A 79718 VA

3 ELEVATOR#2 3 250 A 225 A 79718 VA

2 ELEVATOR #1 3 250 A 225 A 79718 VA

1 UP-EL VIA 30KVA XFMR 3 100 A 60 A 6901 VA

CKT Circuit Description # of Poles Frame Size Trip Rating Load Remarks

Enclosure: Type 1 MCB Rating: 600 A

Mounting: SURFACE Wires: 4 Mains Rating: 600 A

Supply From: ATS-EL5 Phases: 3 Mains Type: MCB

Location: ELEVATOR MACHINE RM 1600A Volts: 480/277 Wye A.I.C. Rating: 42000

Switchboard: DP-EL

(NORMAL)

(NORMAL)

(NORMAL)

(EMERGENCY)

(NORMAL)

(NORMAL)
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PANEL SCHEDULES

E-603-2

1. FRAME SIZE SHALL BE 100A  FOR SPARE BREAKERS.

Notes:

Total Est. Demand... 232 A

Total Conn. Current: 232 A

Total Est. Demand: 192560 VA

Power 190560 VA 100.00% 190560 VA Total Conn. Load: 192560 VA

Other 2000 VA 100.00% 2000 VA

Load Classification Connected Load Demand Factor Estimated... Panel Totals

Legend:

Total Amps: 232 A

Total Conn. Load: 192560 VA

20 SPACE -- -- -- 0 VA --

19 SPACE -- -- -- 0 VA --

18 SPACE -- -- -- 0 VA --

17 SPARE 1 -- 20 A 0 VA

16 SPARE 1 -- 20 A 0 VA

15 SPARE 3 -- 60 A 0 VA

14 SPARE 3 -- 60 A 0 VA

13 SPARE 3 -- 100 A 0 VA

12 SPARE 3 -- 100 A 0 VA

11 FAS POWER 1 400 A 20 A 3000 VA

10 FAS POWER 1 400 A 20 A 2000 VA

9 FAS POWER 1 100 A 20 A 3000 VA

8 FAS POWER 1 100 A 20 A 3000 VA

7 FAS POWER 1 100 A 20 A 2000 VA

6 30KVA XFMR FOR UP-EM 3 100 A 60 A 2360 VA

5 5 KW HEATER 2 3 100 A 20 A 5000 VA

4 BATTERY CHARGER B 3 400 A 125 A 83000 VA

3 5 KW HEATER 1 3 100 A 20 A 5000 VA

2 SWITCHGEAR LIGHTING 1 100 A 20 A 1200 VA

1 BATTERY CHARGER 3 400 A 125 A 83000 VA

CKT Circuit Description # of Poles Frame Size Trip Rating Load Remarks

Enclosure: Type 1 MCB Rating: 400 A

Mounting: SURFACE Wires: 4 Mains Rating: 400 A

Supply From: DP-LSA Phases: 3 Mains Type: MCB

Location: Volts: 480/277 Wye A.I.C. Rating: 42000

Distribution Panel: DP-EM

1. FRAME SIZE SHALL MATCH TRIP RATING FOR SPARE BREAKERS.

Notes:

Total Conn. Current: 91 A

Total Conn. Load: 75899 VA

MOTORS 75899 VA

Load Classification Connected Load Panel Totals

Total Amps: 91 A

Total Conn. Load: 75899 VA

12 SPACE -- -- -- 0 VA --

11 SPACE -- -- -- 0 VA --

10 SPARE 1 -- 100 A 0 VA SEE NOTE 1

9 SPARE 1 -- 100 A 0 VA SEE NOTE 1

8

7 RF-102-B-3 MECHANICAL ROOM 035A 3 30 A 20 A 2823 VA

6 AHU-102-B-3 MECHANICAL ROOM 035A 3 20 A 20 A 9134 VA

5 RF-102-B-2 MECHANICAL ROOM 011B 3 60 A 30 A 17438 VA

4

3 AHU-102-B-2 MECHANICAL ROOM 011B 3 100 A 80 A 34877 VA

2 RF-102-B-1 FAN ROOM 018A 3 30 A 20 A 2491 VA

1 AHU-102-B-1 FAN ROOM 018A 3 20 A 20 A 9134 VA

CKT Circuit Description # of Poles Frame Size Trip Rating Load Remarks

Enclosure: Type 1 MCB Rating: 400 A

Mounting: SURFACE Wires: 4 Mains Rating: 400 A

Supply From: SWITCHGEAR SS-A1 Phases: 3 Mains Type: MCB

Location: ELECTRICAL... Volts: 480/277 Wye A.I.C. Rating: 42000

Distribution Panel: DP-HVAC

1. FRAME SIZE SHALL MATCH TRIP RATING FOR SPARE BREAKERS.

Notes:

Power 190560 VA Total Conn. Current: 366 A

Other 93851 VA Total Conn. Load: 304304 VA

Lighting 19893 VA

Load Classification Connected Load Panel Totals

Total Amps: 366 A

Total Conn. Load: 304304 VA

8 SPACE -- -- -- 0 VA --

7 SPACE -- -- -- 0 VA --

6 SPACE -- -- -- 0 VA --

5 SPACE -- -- -- 0 VA --

4 SPARE 1 -- 100 A 0 VA SEE NOTE 1

3 SPARE 1 -- 100 A 0 VA SEE NOTE 1

2 DP-EM 3 400 A 400 A 192560 VA

1 LIFE SAFETY A-SIDE XFMR 3 400 A 300 A 111290 VA

CKT Circuit Description # of Poles Frame Size Trip Rating Load Remarks

Enclosure: Type 1 MCB Rating: 600 A

Mounting: SURFACE Wires: 4 Mains Rating: 600 A

Supply From: ATS-LSA Phases: 3 Mains Type: MCB

Location: ELECTRICAL SUBSTATION 008B Volts: 480/277 Wye A.I.C. Rating: 42KAIC

Switchboard: DP-LSA

1. FRAME SIZE SHALL BE 100A FOR SPARE BREAKERS.

Notes:

MOTORS 106056 VA

Receptacle 1080 VA Total Conn. Current: 140 A

Other 3500 VA Total Conn. Load: 116556 VA

Motor 5920 VA

Load Classification Connected Load Panel Totals

Total Amps: 140 A

Total Conn. Load: 116556 VA

12 SPACE -- -- -- 0 VA --

11 SPACE -- -- -- 0 VA --

10 SPACE -- -- -- 0 VA --

9 SPACE -- -- -- 0 VA --

8 SPACE -- -- -- 0 VA --

7 SPARE 1 -- 60 A 0 VA SEE NOTE 1

6 SPARE 1 -- 60 A 0 VA SEE NOTE 1

5 SPARE 1 -- 60 A 0 VA SEE NOTE 1

4 SPARE 1 -- 30 A 0 VA SEE NOTE 1

3 CRU-102-1 - DUPLEX 3 400 A 20 A 5647 VA

2 TANK FILL PUMP CONTROL PANEL 3 200 A 150 A 99648 VA

1 30KVA XFMR FOR UP-SB 3 100 A 60 A 11261 VA

CKT Circuit Description # of Poles Frame Size Trip Rating Load Remarks

Enclosure: Type 1 MCB Rating: 200 A

Mounting: SURFACE Wires: 4 Mains Rating: 200 A

Supply From: DP-A-2 Phases: 3 Mains Type: MCB

Location: Volts: 480/277 Wye A.I.C. Rating: 42KAIC

Distribution Panel: DP-SB

1. FRAME SIZE SHALL MATCH TRIP RATING FOR SPARE BREAKERS.

Notes:

Total Conn. Current: 14 A

Total Conn. Load: 11626 VA

MOTORS 11626 VA

Load Classification Connected Load Panel Totals

Total Amps: 14 A

Total Conn. Load: 11626 VA

8 SPACE -- -- -- 0 VA --

7 SPACE -- -- -- 0 VA --

6 SPACE -- -- -- 0 VA --

5 SPACE -- -- -- 0 VA --

4 SPARE 1 -- 100 A 0 VA SEE NOTE 1

3 SPARE 1 -- 100 A 0 VA SEE NOTE 1

2 SPARE 1 -- 100 A 0 VA SEE NOTE 1

1 SPF-102-18-1 3 100 A 20 A 11626 VA

CKT Circuit Description # of Poles Frame Size Trip Rating Load Remarks

Enclosure: Type 1 MCB Rating: 400 A

Mounting: Surface Wires: 4 Mains Rating: 400 A

Supply From: ATS-SP4 Phase: 3 Mains Type: MCB

Location: ELEC. CLOSET 1602A Volts: 480/277 Wye A.I.C. Rating: 42KAIC

Distribution Panel: DP-SP

(EMERGENCY) (NORMAL) (EMERGENCY)

(EMERGENCY)

(NORMAL)

Notes:

Total Conn. Current: 46 A

MOTORS 23251 VA 100.00% 23251 VA Total Conn. Load: 38251 VA

Power 15000 VA 100.00% 15000 VA

Load Classification Connected Load Demand Factor Estimated... Panel Totals

Total... 46 A 46 A 46 A

Total Load: 12750 VA 12750 VA 12750 VA

23 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 24

21 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 22

19 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 20

17 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 18

15 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 16

13 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 14

11 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 12

9 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 10

7 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 8

5 500... 775... 6

3 500... 775... 4

1

POWER UNASSIGNED 1603 30 A 3

500... 775...

3 40 A P-DC-102-18-1 - DUPLEX PUMP

2

CKT Circuit Description Trip Poles A B C Poles Trip Circuit Description CKT

Enclosure: Type 1 MCB Rating: 100 A

Mounting: Surface Wires: 3 Mains Rating: 100 A

Supply From: ATS-CRA Phases: 3 Mains Type: MCB

Location: Room 1709G Volts: 480V A.I.C. Rating: 22 KAIC

Utility Panel: EQP18
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PANEL SCHEDULES -
CRITICAL PANELS

E-621-2

Notes:

MOTORS 1320 VA 100.00% 1320 VA

Receptacle 4500 VA 100.00% 4500 VA

Power 3100 VA 100.00% 3100 VA Total Conn. Current: 46 A

Other 5505 VA 100.00% 5505 VA Total Conn. Load: 16695 VA

Lighting 2270 VA 100.00% 2270 VA

Load Classification Connected Load Demand Factor Estimated... Panel Totals

Total... 60 A 44 A 37 A

Total Load: 7115 VA 5147 VA 4433 VA

41 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 42

39 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 40

37 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 38

35 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 36

33 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 34

31 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 32

29 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 30

27 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 28

25 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 26

23 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 24

21 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 22

19 LTG CONTROL PANEL RP-BB 20 A 1 500... 0 VA 1 20 A SPARE 20

17 350... 100... 1 20 A OTHER 18

15 350... 100... 1 20 A OTHER 16

13

POWER 20 A 3

350... 350... 14

11 OTHER 20 A 1 100... 350... 12

9 GATE #20 POWER 20 A 1 100... 350...

3 20 A GATE #5 MOTOR

10

7 N/E LTG - BASEMENT 20 A 1 180... 472... 1 20 A N/E LTG - ELEV. PITS 8

5 900... 833... 6

3 154... 900... 4

1

TP-BB 20 A 3

240... 123...

3 20 A TP-BA

2

CKT Circuit Description Trip Poles A B C Poles Trip Circuit Description CKT

Enclosure: Type 1 MCB Rating: 100 A

Mounting: SURFACE Wires: 4 Mains Rating: 100 A

Supply From: 30KVA XFMR FOR LP-CRBA Phases: 3 Mains Type: MCB

Location: ELECTRICAL CLOSET 001A-1 Volts: 120/208 Wye A.I.C. Rating: 10000

Lighting... LP-CRBA

Notes:

MOTORS 1290 VA 100.00% 1290 VA

Receptacle 7380 VA 100.00% 7380 VA

Power 8736 VA 100.00% 8736 VA Total Conn. Current: 65 A

Other 4501 VA 100.00% 4501 VA Total Conn. Load: 23357 VA

Lighting 1450 VA 100.00% 1450 VA

Load Classification Connected Load Demand Factor Estimated... Panel Totals

Total... 81 A 46 A 75 A

Total Load: 9315 VA 5549 VA 8493 VA

41 SPACE -- -- 0 VA 0 VA -- -- SPACE 42

39 SPACE -- -- 0 VA 0 VA -- -- SPACE 40

37 SPACE -- -- 0 VA 0 VA -- -- SPACE 38

35 SPACE -- -- 0 VA 0 VA -- -- SPACE 36

33 SPACE -- -- 0 VA 0 VA -- -- SPACE 34

31 SPACE -- -- 0 VA 0 VA -- -- SPACE 32

29 SPACE -- -- 0 VA 0 VA -- -- SPACE 30

27 SPACE -- -- 0 VA 0 VA -- -- SPACE 28

25 SPACE -- -- 0 VA 0 VA -- -- SPACE 26

23 SPACE -- -- 0 VA 0 VA -- -- SPACE 24

21 SPACE -- -- 0 VA 0 VA -- -- SPACE 22

19 SPACE -- -- 0 VA 0 VA -- -- SPACE 20

17 SPACE -- -- 0 VA 0 VA -- -- SPACE 18

15 SPACE -- -- 0 VA 0 VA -- -- SPACE 16

13 193... 193... 14

11
ACC-102-1-2/ACS-102-B-1 30 A 2

193... 193...
2 30 A ACC-102-1-3/ACS-102-B-2

12

9 UNDERCOUNTER FRIDGE RM 154A 20 A 1 180... 500... 1 20 A LTG CONTROL PANEL RP-2A 10

7 UNDERCOUNTER FRIDGE RM 154A 20 A 1 180... 500... 1 20 A LTG CONTROL PANEL RP-1B 8

5 412... 500... 1 20 A LTG CONTROL PANEL RP-1A 6

3 452... 349... 1 20 A N/E LTG - 2ND FLOOR 4

1

TP-1A 50 A 3

366... 110... 1 20 A N/E LTG - 1ST FLOOR 2

CKT Circuit Description Trip Poles A B C Poles Trip Circuit Description CKT

Enclosure: Type 1 MCB Rating: 100 A

Mounting: Surface Wires: 4 Mains Rating: 100 A

Supply From: 30KVA XFMR FOR LP-CR1A Phases: 3 Mains Type: MCB

Location: ELECTRIC ROOM 114A Volts: 120/208 Wye A.I.C. Rating: 10000

Lighting... LP-CR1A

Notes:

MOTORS 3068 VA 100.00% 3068 VA

Receptacle 7380 VA 100.00% 7380 VA

Power 2000 VA 100.00% 2000 VA Total Conn. Current: 44 A

Other 2500 VA 100.00% 2500 VA Total Conn. Load: 16020 VA

Lighting 1072 VA 100.00% 1072 VA

Load Classification Connected Load Demand Factor Estimated... Panel Totals

Total... 41 A 49 A 45 A

Total Load: 4901 VA 5750 VA 5359 VA

41 SPACE -- -- 0 VA 0 VA -- -- SPACE 42

39 SPACE -- -- 0 VA 0 VA -- -- SPACE 40

37 SPACE -- -- 0 VA 0 VA -- -- SPACE 38

35 SPACE -- -- 0 VA 0 VA -- -- SPACE 36

33 SPACE -- -- 0 VA 0 VA -- -- SPACE 34

31 SPACE -- -- 0 VA 0 VA -- -- SPACE 32

29 SPACE -- -- 0 VA 0 VA -- -- SPACE 30

27 SPACE -- -- 0 VA 0 VA -- -- SPACE 28

25 SPACE -- -- 0 VA 0 VA -- -- SPACE 26

23 SPACE -- -- 0 VA 0 VA -- -- SPACE 24

21 SPACE -- -- 0 VA 0 VA -- -- SPACE 22

19 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 20

17 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 18

15 540... 0 VA 1 20 A SPARE 16

13 555... 500... 1 20 A LTG CONTROL PANEL RP-4A 14

11

TP-3B 20 A 3

159... 500... 1 20 A LTG CONTROL PANEL RP-3A 12

9 N/E LTG-4TH FLOOR 20 A 1 523... 8 VA 1 20 A N/E LTG-4th FL BEDROOM... 10

7 N/E LTG-3RD FLOOR 20 A 1 523... 8 VA 1 20 A N/E LTG-3rd FL BEDROOM... 8

5 158... 168... 6

3 145... 322... 4

1

TP-3A 50 A 3

191... 140...

3 50 A TP-2A

2

CKT Circuit Description Trip Poles A B C Poles Trip Circuit Description CKT

Enclosure: Type 1 MCB Rating: 100 A

Mounting: SURFACE Wires: 4 Mains Rating: 100 A

Supply From: 45KVA XFMR FOR LP-CR3A Phases: 3 Mains Type: MCB

Location: ELECTRIC 315A Volts: 120/208 Wye A.I.C. Rating: 10000

Lighting... LP-CR3A

Notes:

MOTORS 0 VA 0.00% 0 VA

Receptacle 3960 VA 100.00% 3960 VA Total Conn. Current: 21 A

Other 2000 VA 100.00% 2000 VA Total Conn. Load: 7568 VA

Lighting 1608 VA 100.00% 1608 VA

Load Classification Connected Load Demand Factor Estimated... Panel Totals

Total... 32 A 12 A 21 A

Total Load: 3715 VA 1416 VA 2423 VA

41 SPARE 0 A 1 0 VA 0 VA 1 20 A SPARE 42

39 SPARE 0 A 1 0 VA 0 VA 1 20 A SPARE 40

37 SPARE 0 A 1 0 VA 0 VA 1 20 A SPARE 38

35 SPARE 0 A 1 0 VA 0 VA 1 20 A SPARE 36

33 SPARE 0 A 1 0 VA 0 VA 1 20 A SPARE 34

31 SPARE 0 A 1 0 VA 0 VA 1 20 A SPARE 32

29 SPARE 0 A 1 0 VA 0 VA 1 20 A SPARE 30

27 SPARE 0 A 1 0 VA 0 VA 1 20 A SPARE 28

25 SPARE 0 A 1 0 VA 0 VA 1 20 A SPARE 26

23 SPARE 0 A 1 0 VA 0 VA 1 20 A SPARE 24

21 SPARE 0 A 1 0 VA 0 VA 1 20 A SPARE 22

19 SPARE 0 A 1 0 VA 0 VA 1 20 A SPARE 20

17 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 18

15 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 16

13 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 14

11 LTG CONTROL PANEL RP-6A 20 A 1 500... 500... 1 20 A LTG CONTROL PANEL RP-7A 12

9 N/E LTG-7th FL BEDROOM... 20 A 1 8 VA 500... 1 20 A LTG CONTROL PANEL RP-5A 10

7 N/E LTG-6th FL BEDROOM... 20 A 1 8 VA 523... 1 20 A N/E LTG-5TH FLOOR 8

5 900... 523... 1 20 A N/E LTG-6TH FLOOR 6

3 900... 8 VA 1 20 A N/E LTG-5th FL BEDROOM... 4

1

TP-6A 20 A 3

266... 523... 1 20 A N/E LTG-5TH FLOOR 2

CKT Circuit Description Trip Poles A B C Poles Trip Circuit Description CKT

Enclosure: Type 1 MCB Rating: 100 A

Mounting: SURFACE Wires: 4 Mains Rating: 100 A

Supply From: 30KVA XFMR LP-CR6A Phases: 3 Mains Type: MCB

Location: ELECTRIC 615A Volts: 120/208 Wye A.I.C. Rating: 10000

Lighting... LP-CR6A

Notes:

MOTORS 0 VA 0.00% 0 VA

Receptacle 5220 VA 100.00% 5220 VA

Power 1000 VA 100.00% 1000 VA Total Conn. Current: 27 A

Other 2000 VA 100.00% 2000 VA Total Conn. Load: 9828 VA

Lighting 1608 VA 100.00% 1608 VA

Load Classification Connected Load Demand Factor Estimated... Panel Totals

Total... 35 A 22 A 26 A

Total Load: 4115 VA 2636 VA 3063 VA

41 SPACE -- -- 0 VA 0 VA -- -- SPACE 42

39 SPACE -- -- 0 VA 0 VA -- -- SPACE 40

37 SPACE -- -- 0 VA 0 VA -- -- SPACE 38

35 SPACE -- -- 0 VA 0 VA -- -- SPACE 36

33 SPACE -- -- 0 VA 0 VA -- -- SPACE 34

31 SPACE -- -- 0 VA 0 VA -- -- SPACE 32

29 SPACE -- -- 0 VA 0 VA -- -- SPACE 30

27 SPACE -- -- 0 VA 0 VA -- -- SPACE 28

25 SPACE -- -- 0 VA 0 VA -- -- SPACE 26

23 SPACE -- -- 0 VA 0 VA -- -- SPACE 24

21 SPACE -- -- 0 VA 0 VA -- -- SPACE 22

19 SPACE -- -- 0 VA 0 VA -- -- SPACE 20

17 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 18

15 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 16

13 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 14

11 LTG CONTROL PANEL RP-9A 20 A 1 500... 500... 1 20 A LTG CONTROL PANEL RP-10A 12

9 N/E LTG-10th FL BEDROOM... 20 A 1 8 VA 500... 1 20 A LTG CONTROL PANEL RP-8A 10

7 N/E LTG-9th FL BEDROOM... 20 A 1 8 VA 523... 1 20 A N/E LTG-10TH FLOOR 8

5 154... 523... 1 20 A N/E LTG-9TH FLOOR 6

3 212... 8 VA 1 20 A N/E LTG-8th FL BEDROOM... 4

1

TP-9A 20 A 3

306... 523... 1 20 A N/E LTG-8TH FLOOR 2

CKT Circuit Description Trip Poles A B C Poles Trip Circuit Description CKT

Enclosure: Type 1 MCB Rating: 100 A

Mounting: SURFACE Wires: 4 Mains Rating: 100 A

Supply From: 30KVA XFMR FOR LP-CR9A Phases: 3 Mains Type: MCB

Location: ELECTRIC 915A Volts: 120/208 Wye A.I.C. Rating: 10000

Lighting... LP-CR9A

Notes:

MOTORS 0 VA 0.00% 0 VA

Receptacle 2700 VA 100.00% 2700 VA Total Conn. Current: 19 A

Other 2500 VA 100.00% 2500 VA Total Conn. Load: 6838 VA

Lighting 1638 VA 100.00% 1638 VA

Load Classification Connected Load Demand Factor Estimated... Panel Totals

Total... 19 A 21 A 18 A

Total Load: 2221 VA 2480 VA 2132 VA

41 SPACE -- -- 0 VA 0 VA -- -- SPACE 42

39 SPACE -- -- 0 VA 0 VA -- -- SPACE 40

37 SPACE -- -- 0 VA 0 VA -- -- SPACE 38

35 SPACE -- -- 0 VA 0 VA -- -- SPACE 36

33 SPACE -- -- 0 VA 0 VA -- -- SPACE 34

31 SPACE -- -- 0 VA 0 VA -- -- SPACE 32

29 SPACE -- -- 0 VA 0 VA -- -- SPACE 30

27 SPACE -- -- 0 VA 0 VA -- -- SPACE 28

25 SPACE -- -- 0 VA 0 VA -- -- SPACE 26

23 SPACE -- -- 0 VA 0 VA -- -- SPACE 24

21 SPACE -- -- 0 VA 0 VA -- -- SPACE 22

19 SPACE -- -- 0 VA 0 VA -- -- SPACE 20

17 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 18

15 SPARE 20 A 1 0 VA 0 VA 1 20 A SPARE 16

13 LTG CONTROL PANEL RP-14A 20 A 1 500... 0 VA 1 20 A SPARE 14

11 LTG CONTROL PANEL RP-12A 20 A 1 500... 500... 1 20 A LTG CONTROL PANEL RP-13A 12

9 LIGHTING 20 A 1 290... 500... 1 20 A LTG CONTROL PANEL RP-11A 10

7 N/E LTG-14TH FLOOR 20 A 1 290... 8 VA 1 20 A N/E LTG-11th FL BEDROOM... 8

5 900... 232... 1 20 A N/E LTG-13TH FLOOR 6

3 140... 290... 1 20 A N/E LTG-12TH FLOOR 4

1

TP-12A 50 A 3

900... 523... 1 20 A N/E LTG-11TH FLOOR 2

CKT Circuit Description Trip Poles A B C Poles Trip Circuit Description CKT

Enclosure: Type 1 MCB Rating: 100 A

Mounting: SURFACE Wires: 4 Mains Rating: 100 A

Supply From: 30KVA XFMR FOR LP-CR12A Phases: 3 Mains Type: MCB

Location: MECHANICAL 1209A Volts: 120/208 Wye A.I.C. Rating: 10000

Lighting... LP-CR12A

(EMERGENCY) (EMERGENCY) (EMERGENCY)

(EMERGENCY)(EMERGENCY)(EMERGENCY)
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KEY NOTES
1

2 PROVIDE FLEXIBLE EXPANSION V-LOOPS (AS MANUFACTURED BY
METRAFLEX) WITH AN EXPANSION MOVEMENT LENGTH EQUAL TO THE
MAXIMUM EXPANSION OF THE BUILDING EXPANSION JOINT THE PIPE
CROSSES FOR PIPING RUNS, AT EACH POINT WHERE PIPE CROSSES A
BUILDING EXPANSION JOINT, COORDINATE WITH ARCHITECTURAL AND
STRUCTURAL DRAWINGS AND EXISTING CONDITIONS FOR EXPANSION
JOINT SIZES AND LOCATION. DO NOT PLACE ANY PIPE SUPPORTS OR
ANCHORS BETWEEN THE V-LOOP AND THE BUILDING EXPANSION JOINT TO
ENABLE FREE-MOVEMENT. WHERE PIPE PASSES THROUGH A WALL
BETWEEN THE V-LOOP AND THE BUILDING EXPANSION JOINT, PROVIDE
OVERSIZED HOLES IN THE WALL FOR THE PIPE, WITH FREE SPACE
BETWEEN THE PIPE AND THE WALL EQUAL TO THE MAXIMUM EXPANSION
OF THE BUILDING EXPANSION JOINT. FILL THE HOLE WITH FLEXIBLE
SEALANT AS REQUIRED.  (TYP)

CONNECT TO EXISTING HOT WATER PIPING FOR SIDE B RADIATORS.  PROVIDE
NEW CONNECTIONS TO HW PIPING & RISERS FOR ALL BRANCHES THAT WERE
CAPPED FOR NEW CONNECTION AND REROUTE EXISTING BRANCH PIPING AS
NECESSARY TO COORDINATE WITH NEW WORK. REFER TO MD2-099-2, MD2-100-
2, AND MD2-101-2 FOR DEMOLITION WORK. REFER TO M-619-2 FOR DIAGRAM.

3 CONNECT NEW 1" CONDENSATE DRAIN TO EXISTING 1" CONDENSATE DRAIN
PIPE FOR EXISTING AC UNIT. PROVIDE CHECK VALVE ON EXISTING DRAIN LINE
AHEAD OF NEW CONNECTION.

9

4 COORDINATE NEW REFRIGERANT PIPING WITH EXISTING REFRIGERANT AND
DRAIN PIPES.

5 MOUNT ACS ON WALL, MINIMUM 4" BELOW CEILING, EXACT LOCATION SHAL BE
COORDINATED IN THE FIELD.

GENERAL SHEET NOTES
1. FOR LEGEND AND ABBREVIATIONS REFER TO SHEET M-001 AND M-002
2. COIL PIPING VALVE ASSEMBLIES SHALL BE LOCATED SUCH THAT VALVE ASSEMBLIES DO NOT INTERFERE

WITH THE ACCESS SPACE FOR COIL PULL.

A

B D

C

D

E

102

WARNING:

CLIENT:

CONTRACT:

TITLE:

LOCATION:

SHEET TITLE:

DESIGNED BY:

DRAWN BY:

BUILDING NUMBER:

FIELD CHECK:

APPROVED:

CONSULTANTS:

PROJECT NUMBER:

A R C H I T E C T S    P.C.

N

PROJECT NORTH

CONSTRUCTION

MAJOR BUILDING RENOVATIONS FOR
THE MANHATTAN FORENSIC

RELOCATION

NYS OFFICE OF MENTAL HEALTH

A Joint Venture

225 Park Avenue South
New York, New York 10003

DRAWING NUMBER:

44578

4' 8' 16'0

SHEET

MANHATTAN PSYCHIATRIC
CENTER, BUILDING No. 102

600 EAST 125TH STREET WARDS ISLAND,
NY 10035

THE ALTERATION OF THIS MATERIAL IN ANY WAY, UNLESS DONE

UNDER THE DIRECTION OF A COMPARABLE PROFESSIONAL, I.E.

ARCHITECT FOR AN ARCHITECT, ENGINEER FOR AN ENGINEER OR

LANDSCAPE ARCHITECT FOR A LANDSCAPE ARCHITECT, IS A

VIOLATION OF THE NEW YORK STATE EDUCATION LAW AND/OR

REGULATIONS AND IS A CLASS 'A' MISDEMEANOR.

1
0

/5
/2

0
1

5
 8

:5
4

:3
4

 A
M

SCALE: As indicated

JN

YD

N/A

PL

HVAC BASEMENT FLOOR
PIPING PLAN, PART C

M-200-2-2C

 1/8" = 1'-0"
1

BLDG 102 PIPING BASEMENT FLOOR PLAN PART C

REVISED DRAWING 10/05/2015

MARK DATE DESCRIPTION

6-15-2015 BID DOCUMENT

8 09/24/2015 ADDENDUM 8

9 10/05/2015 ADDENDUM 9



C

11 2013B13A 18A17.113 14
17

18

A

B

D

E

19

F

G

25

E.1

G.1

VAV-102

B-2-16

VAV-102

B-2-14

2

MATCHLINE - SEE SHEET M-200-2-2C MATCHLINE - SEE SHEET M-200-2-2E

VAV-102

B-2-15

VAV-102

B-2-12

VAV-102

B-2-13

VAV-102

3-3-9

VAV-102

3-3-11

VAV-102

3-3-12

VAV-102

3-3-2

VAV-102

3-3-8

VAV-102

3-3-5

VAV-102

3-3-7

VAV-102

3-3-6

VAV-102

3-3-4

VAV-102

3-3-1A

VAV-102

3-3-3

VAV-102

3-3-10

TS

TS

TS

TS

TS

TS

TS

TS

TS

TS

TS

TS

TS

TS

TS

TS

1

M-200-2-2D

2

2"Ø HWS UP

FROM BELOW

S-19

S-18 EXISTING UP/DN

3/4" HWR

3/4" HWS

VAV-102

3-3-10A

1 1/4" HWR
1 1/4" HWS

4" CHWS

4" CHWR
DIRECTOR OFFICE

033B

UNASSIGNED
(FINISHED)

020B

EXIST STAIR#14

EX

CORRIDOR

006B-1

VESTIBULE

006B

RECEIVING

026B

REFRIGERATORS

027B

PH. OFFICE

031B

SUITE PASSAGE

030B

LIBRARY

019B

CORRIDOR

004B

CORRIDOR

005B

DISPENSING  AREA

032B

CORRIDOR

004B-1

CONFERENCE

029B-3

HIGH DENSITY
STORAGE

029B-4

LOCKERS

029B-5

PH. OFFICE

029B-6

WASTE MANAGEMENT
OFFICE

029B-7

BOOK STORAGE

019B-1

F. TL

003B-3

M. TL

003B-4

M. TOILET

019B-3

F. TOILET

019B-4

SUITE PASSAGE

019B-5

CORRIDOR

005B-3

DISPENSING AREA

029B

MOVABLE SHELVING

029B-2

CPR CLEANING

019B-6

PHARMACY PICKING
STATIONS

028B

CORRIDOR

030B-4
CORRIDOR

030B-2

CORRIDOR

030B-3

CORRIDOR

030B-1

CPR  TRAINING ROOM

019B-2

TS

3/4" HWR

3/4" HWS

3/4" HWS
3/4" HWR

3/4" HWR

3/4" HWS

3/4" HWR

3/4" HWS

3/4" HWS

3/4" HWR

3/4" HWR

3/4" HWS

1" HWR

1" HWS

3/4" HWR

3/4" HWS

1" HWS

1" HWR

3/4" HWS

3/4" HWR

1" HWS

1" HWR

3/4" HWR

3/4" HWS

3/4" HWR 3/4" HWS

3/4" HWS

3/4" HWR

1 1/4" HWS
1 1/4" HWR

4" CHWS

1 1/4" HWS

1 1/4" HWR

4" CHWR

3" HWR

3" HWS

3/4" HWR

3/4" HWS

2 1/2" HWS

2 1/2" HWR

2 1/2" HWS

3" HWR

2" HWR

2" HWS

1 1/4" HWR

1 1/4" HWS

1" HWR

1" HWS

2 1/2" CHWR

2 1/2" CHWS

1 1/2" HWS

1 1/2" HWR

1" HWS
1" HWR

3/4" HWS

3/4" HWR

1" HWS

1" HWR

3/4" HWS
3/4" HWR

1" HWS
1" HWR

1" HWS

1" HWR

1 1/2" HWR

1 1/2" HWS

1 1/4" HWS
1 1/4" HWR1 1/2" HWS

1 1/2" HWR
2 1/2" CHWR
2 1/2" CHWS

3/4" HWS

3/4" HWR

2 1/2" CHWR

2 1/2" CHWS

12 15 16

UP TO AHU-102-1-1

3" HWS 1 1/4" HWR

3/4" HWR
3/4" HWS

VAV-102

3-3-1B

TS

HWS/R & CHWS/R UP TO EXISTING

AHU-102-2 ON ROOF ABOVE 2ND

FLOOR, SERVING SIDE B 2ND FLOOR.

EXISTING TO REMAIN

3/4" HWS
3/4" HWR

3/4" HWS

3/4" HWR

M-504

1
TYP

9

KEY NOTES

2 CONNECT NEW AHU PREHEAT COIL HWS/R PIPE MAINS WITH NEW VALVES TO THE

EXISTING AHU PREHEAT COIL HWS/R RISER WITHIN SHAFT. PATCH AND REPAIR

SHAFT WALLS TO MATCH EXISTING.

CONNECT TO EXISTING HOT WATER PIPING FOR SIDE B RADIATORS. PROVIDE

NEW CONNECTIONS TO HW PIPING & RISERS FOR ALL BRANCHES THAT WERE

CAPPED FOR NEW CONNECTION AND REROUTE EXISTING BRANCH PIPING AS

NECESSARY TO COORDINATE WITH NEW WORK. REFER TO MD2-099-2, MD2-

100-2, AND MD2-101-2 FOR DEMOLITON WORK. REFER TO M-619-2 FOR

DIAGRAM.

1

3 CONNECT NEW AHU COOLING COIL CHWS/R PIPE MAINS WITH NEW VALVES TO THE

EXISTING AHU COOLING COIL CHWS/R RISER WITHIN SHAFT. PATCH AND REPAIR

SHAFT WALLS TO MATCH EXISTING.

4 CONNECT NEW SIDE A HWS/R PIPE MAINS TO THE EXISTING SIDE A HWS/R PIPE

RISER WITHIN SHAFT. PROVIDE NEW ISOLATION SHUT-OFF VALVE ON SUPPLY AND

BALANCING VALVE ON RETURN. PATCH AND REPAIR SHAFT WALLS TO MATCH

EXISTING.

5 CONNECT NEW SIDE B HWS/R PIPE MAINS TO THE EXISTING SIDE B HWS/R PIPE

RISER WITHIN SHAFT. PROVIDE NEW ISOLATION SHUT-OFF VALVE ON SUPPLY AND

BALANCING VALVE ON RETURN. PATCH AND REPAIR SHAFT WALLS TO MATCH

EXISTING.
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GENERAL SHEET NOTES
1. FOR LEGEND AND ABBREVIATIONS REFER TO SHEET M-001 AND M-002

2. COIL PIPING VALVE ASSEMBLIES SHALL BE LOCATED SUCH THAT VALVE ASSEMBLIES DO NOT INTERFERE

WITH THE ACCESS SPACE FOR COIL PULL.
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KEY NOTES

1 CONNECT TO EXISTING HOT WATER PIPING FOR SIDE B RADIATORS.

PROVIDE NEW CONNECTIONS TO HW PIPING & RISERS FOR ALL BRANCHES

THAT WERE CAPPED FOR NEW CONNECTION AND REROUTE EXISTING

BRANCH PIPING AS NECESSARY TO COORDINATE WITH NEW WORK. REFER

TO MD2-099-2, MD2-100-2, AND MD2-101-2 FOR DEMOLITION WORK. REFER TO

M-619-2 FOR DIAGRAM.

2 CONNECT 1" CONDENSATE TO INDIRECT DRAINS W/ AIR GAP. REFER TO

PLUMBING DRAWINGS. SLOPE AT 1/8" / 12"

3 EXISTING HWS/R PIPING RISERS TO REMAIN. PROTECT DURING NEW

WORK AND MAINTAIN IN OPERATION. REFER TO ARCHITECTURAL

DRAWINGS FOR ENCLOSURES.

GENERAL SHEET NOTES
1. FOR LEGEND AND ABBREVIATIONS REFER TO SHEET M-001 AND M-002

2. COIL PIPING VALVE ASSEMBLIES SHALL BE LOCATED SUCH THAT VALVE ASSEMBLIES DO NOT INTERFERE

WITH THE ACCESS SPACE FOR COIL PULL.
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KEY NOTES

4 CONNECT 1-1/2" CONDENSATE TO INDIRECT DRAINS W/ AIR GAP. REFER TO
PLUMBING DRAWINGS. SLOPE AT 1/8" / 12". CONDENSATE INCLUDES
CONDENSATE DRAINAGE FROM AHU-102-1-2, AHU-102-1-3, AND AC-102-1-2.

3 PROVIDE FLEXIBLE EXPANSION V-LOOPS (AS MANUFACTURED BY
METRAFLEX) WITH AN EXPANSION MOVEMENT LENGTH EQUAL TO THE
MAXIMUM EXPANSION OF THE BUILDING EXPANSION JOINT THE PIPE
CROSSES FOR PIPING RUNS, AT EACH POINT WHERE PIPE CROSSES A
BUILDING EXPANSION JOINT, COORDINATE WITH ARCHITECTURAL AND
STRUCTURAL DRAWINGS AND EXISTING CONDITIONS FOR EXPANSION JOINT
SIZES AND LOCATION. DO NOT PLACE ANY PIPE SUPPORTS OR ANCHORS
BETWEEN THE V-LOOP AND THE BUILDING EXPANSION JOINT TO ENABLE
FREE-MOVEMENT. WHERE PIPE PASSES THROUGH A WALL BETWEEN THE V-
LOOP AND THE BUILDING EXPANSION JOINT, PROVIDE OVERSIZED HOLES IN
THE WALL FOR THE PIPE, WITH FREE SPACE BETWEEN THE PIPE AND THE
WALL EQUAL TO THE MAXIMUM EXPANSION OF THE BUILDING EXPANSION
JOINT. FILL THE HOLE WITH FLEXIBLE SEALANT AS REQUIRED.  (TYP)

1 CONNECT TO EXISTING HOT WATER PIPING FOR SIDE B RADIATORS.  PROVIDE
NEW CONNECTIONS TO HW PIPING & RISERS FOR ALL BRANCHES THAT WERE
CAPPED FOR NEW CONNECTION AND REROUTE EXISTING BRANCH PIPING AS
NECESSARY TO COORDINATE WITH NEW WORK. REFER TO MD2-099-2, MD2-100-
2, AND MD2-101-2 FOR DEMOLITION WORK. REFER TO M-619-2 FOR DIAGRAM.

2 PROVIDE NEW CONNECTIONS TO HW PIPING & RISERS FOR ALL BRANCHES THAT
WERE CAPPED FOR NEW CONNECTION AND REROUTE EXISTING BRANCH PIPING
AS NECESSARY TO COORDINATE WITH NEW WORK. PROVIDE DRAIN VALVE WITH
HOSE CONNECTION AT LOW POINT OF EXISTING HWR RISER IN CEILING AND
COORDINATE ACCESS DOOR. REFER TO MD2-099-2, MD2-100-2, AND MD2-101-2
FOR DEMOLITION WORK. REFER TO M-619-2 FOR DIAGRAM.

5 CONNECT 1" CONDENSATE TO INDIRECT DRAINS W/ AIR GAP. REFER TO
PLUMBING DRAWINGS. SLOPE AT 1/8" / 12".

GENERAL SHEET NOTES
1. FOR LEGEND AND ABBREVIATIONS REFER TO SHEET M-001 AND M-002
2. COIL PIPING VALVE ASSEMBLIES SHALL BE LOCATED SUCH THAT VALVE ASSEMBLIES DO NOT INTERFERE

WITH THE ACCESS SPACE FOR COIL PULL.
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KEY NOTES

1 CONNECT TO EXISTING HOT WATER PIPING AND REROUTE EXISTING BRANCH PIPING AS NECESSARY TO
COORDINATE WITH NEW WORK. PROVIDE NEW CONNECTIONS TO HWS/R PIPING & RISERS FOR ALL
BRANCHES THAT WERE CAPPED FOR NEW CONNECTION. COORDINATE SHUT-DOWN WITH FACILITY AND
COORDINATE NEW PIPING WITH NEW WORK. COORDINATE WITH DEMOLITION WORK,REFER TO MD2-099-
2, MD2-100-2, AND MD2-101-2. REFER TO M-619-2 FOR DIAGRAM.

6 CONNECT 1" CONDENSATE TO INDIRECT DRAINS W/ AIR GAP. REFER TO PLUMBING DRAWINGS. SLOPE
AT 1/8" / 12"

7 CONNECT NEW AHU PREHEAT COIL HWS/R PIPE MAINS WITH NEW VALVES TO THE  EXISTING AHU
PREHEAT COIL HWS/R RISER WITHIN SHAFT. PATCH AND REPAIR SHAFT WALLS TO MATCH EXISTING.

3 CONNECT NEW AHU COOLING COIL CHWS/R PIPE MAINS WITH NEW VALVES TO THE  EXISTING AHU
COOLING COIL CHWS/R RISER WITHIN SHAFT. PATCH AND REPAIR SHAFT WALLS TO MATCH EXISTING.

4 CONNECT NEW SIDE A HWS/R PIPE MAINS TO THE EXISTING SIDE A HWS/R PIPE RISER WITHIN SHAFT.
PROVIDE NEW ISOLATION SHUT-OFF VALVE ON SUPPLY AND BALANCING VALVE ON RETURN. PATCH AND
REPAIR SHAFT WALLS TO MATCH EXISTING.

5 CONNECT NEW SIDE B HWS/R PIPE MAINS TO THE EXISTING SIDE B HWS/R PIPE RISER WITHIN
SHAFT. PROVIDE NEW ISOLATION SHUT-OFF VALVE ON SUPPLY AND BALANCING VALVE ON RETURN.
PATCH AND REPAIR SHAFT WALLS TO MATCH EXISTING.

PROVIDE NEW CONNECTIONS TO HW PIPING & RISERS FOR ALL BRANCHES THAT WERE CAPPED FOR
NEW CONNECTION AND REROUTE EXISTING BRANCH PIPING AS NECESSARY TO COORDINATE WITH NEW
WORK. PROVIDE DRAIN VALVE WITH HOSE CONNECTION AT LOW POINT OF EXISTING HWR RISER IN
CEILING AND COORDINATE ACCESS DOOR. REFER TO MD2-099-2, MD2-100-2, AND MD2-101-2 FOR
DEMOLITION WORK. REFER TO M-619-2 FOR DIAGRAM.
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GENERAL SHEET NOTES
1. FOR LEGEND AND ABBREVIATIONS REFER TO SHEET M-001 AND M-002
2. COIL PIPING VALVE ASSEMBLIES SHALL BE LOCATED SUCH THAT VALVE ASSEMBLIES DO NOT INTERFERE

WITH THE ACCESS SPACE FOR COIL PULL.
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KEY NOTES
1 CONNECT TO EXISTING HOT WATER PIPING FOR SIDE B RADIATORS.

PROVIDE NEW CONNECTIONS TO HW PIPING & RISERS FOR ALL
BRANCHES THAT WERE CAPPED FOR NEW CONNECTION AND REROUTE
EXISTING BRANCH PIPING AS NECESSARY TO COORDINATE WITH NEW
WORK. REFER TO MD2-099-2, MD2-100-2, AND MD2-101-2 FOR DEMOLITION
WORK. REFER TO M-619-2 FOR DIAGRAM.

4 1" CONDENSATE SPILL TO DRAIN IN JANITOR'S CLOSET. SLOPE AT 1/8" / 12"

3 EXISTING HWS/R PIPING RISERS TO REMAIN. PROTECT DURING NEW
WORK AND MAINTAIN IN OPERATION. REFER TO ARCHITECTURAL
DRAWINGS FOR ENCLOSURES.

2 PROVIDE NEW CONNECTIONS TO HW PIPING & RISERS FOR ALL BRANCHES THAT
WERE CAPPED FOR NEW CONNECTION AND REROUTE EXISTING BRANCH PIPING
AS NECESSARY TO COORDINATE WITH NEW WORK. PROVIDE DRAIN VALVE WITH
HOSE CONNECTION AT LOW POINT OF EXISTING HWR RISER IN CEILING AND
COORDINATE ACCESS DOOR. REFER TO MD2-099-2, MD2-100-2, AND MD2-101-2
FOR DEMOLITION WORK. REFER TO M-619-2 FOR DIAGRAM.

5 CONNECT NEW  WALL MOUNTED FTR TO EXISTING HWS/R RISER IN STAIR.
PROVIDE ENCLOSURE FOR FTR.

6 SUPPORT PIPING FROM WALL AT RISE AND UTILIZE EXISTING STEEL
STRUCTURE FOR REFRIGERANT PIPING SUPPORT, WHICH SUPPORTS
EXISTING REFRIGERANT PIPES. PROVIDE ADDITIONAL GALVANIZED STEEL
CHANNEL AS NECESSARY. PAINT TO MATCH EXISTING.

9

7 PROVIDE CHAIN LINK FENCE AROUND NEW ACC UNITS, SIMILAR TO
EXISTING.

GENERAL SHEET NOTES
1. FOR LEGEND AND ABBREVIATIONS REFER TO SHEET M-001 AND M-002
2. COIL PIPING VALVE ASSEMBLIES SHALL BE LOCATED SUCH THAT VALVE ASSEMBLIES DO NOT INTERFERE

WITH THE ACCESS SPACE FOR COIL PULL.

A
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C
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NOTES:
1. RSL AND RLL REFRIGERANT LINE TO BE SIZES TO BE COORDINATED WITH UNIT MANUFACTURER.
2. CONDENSATE DRAIN CONNECTION SIZES TO BE COORDINATED WITH UNIT MANUFACTURER.
3. PROVIDE ALL FITTINGS AND ACCESSORIES AS REQUIRED.
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1
BLDG 102 IT ROOMS GLYCOL PIPING DIAGRAM

GENERAL SHEET NOTES
1. FOR LEGEND AND ABBREVIATIONS REFER TO SHEET M-001 AND M-002.
2. FOR CONDENSATE DRAIN PIPES REFER TO PLANS. COORDINATE DRAIN CONNECTION SUZIE WITH UNIT

MANUFACTURER.
3. PROVIDE AIR VENTS AT ALL HIGH POINTS IN SYSTEM AND DRAINS AT ALL LOW POINTS. REFER TO AIR

VENT & DRAIN DETAIL. VENTS AND DRAINS SHALL BE IN ACCESSIBLE UNCONCEALED LOCATIONS.
4. PROVIDE DEFLECTION SPRING HANGERS, ANCHORS, AND FLEXIBLE CONNECTIONS AT END CONDITIONS

AND AT ALL TAKE-OFFS AS PER MANUFACTURER'S RECOMMENDATIONS AND REQUIREMENTS. BASIS OF
DESIGN: MASON INDUSTRIES.

5. FIRST SOLID SUPPORTS, SUCH AS HANGERS OR ANCHORS, AT TAKE-OFFS FROM PIPE RISERS SHALL BE
PROVIDED AT A MINIMUM DISTANCE FROM THE RISER FOR PROPER THERMAL MOVEMENT OF PIPES AS
PER MANUFACTURER'S RECOMMENDATIONS AND REQUIREMENTS. BASIS OF DESIGN: MASON
INDUSTRIES.

6. PROVIDE RISER EXPANSION SUPPORTS, ISOLATORS, AND ANCHOR TYPES VSG, ADA, & SLF AS REQUIRED.
SLF: DEFLECTION SPRING MOUNT; VSG: VERTICAL SLIDING PIPE GUIDE; ADA: PIPE ANCHORS. BASIS OF
DESIGN: MASON INDUSTRIES.

7. ALL SHAFT WALL PENETRATIONS SHALL ALLOW FOR THE THERMAL MOVEMENT OF PIPES AS PER
MANUFACTURER'S RECOMMENDATIONS AND REQUIREMENTS.

2
REFRIGERANT PIPING DIAGRAM
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GENERAL NOTES:
1. RELOCATE EXISTING HOT WATER RISERS AND REROUTE ASSOCIATED BRANCHES BETWEEN SUB-BASEMENT AND 1ST FLOOR CEILING. PROVIDE NEW CONNECTIONS TO HWS/R RISERS FOR ALL BRANCHES THAT WERE CAPPED. COORDINATE SHUT-

DOWN WITH FACILITY AND COORDINATE NEW PIPING WITH NEW WORK. CONTRACTOR SHALL FIELD VERIFY AND MAKE NOTE OF RISER LOCATION BEFORE AND AFTER WORK IS DONE. REFER TO DEMOLITION AND NEW WORK DRAWINGS.
2. PROVIDE NEW DRAIN VALVES AT NEW LOW-POINTS OF SYSTEM.
3. REFER TO M-001, M-002, & MD2-001 FOR SYMBOLS & ABBREVIATIONS. REFER TO MD2-001 FOR TESTING POINTS SCHEDULE.
4. REFER TO MD2-001 FOR EXISTING SYSTEM TESTING POINT SCHEDUL
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MOTORIZED DAMPER SCHEDULE (DESIGN BASIS: SEE SPECIFICATIONS)

TAG
TYPE

SYSTEM SERVED REMARKS

NOTES:
1. BMS CONTRACTOR SHALL PROVIDE POWER TO MOTORIZED DAMPERS.
2. STAIR PRESSURIZATION FAN'S MOTORIZED DAMPERS SHALL BE POWERED FROM SINGLE SOURCE; VOLTAGE SHALL BE THE SAME AS FANS VOLTAGE.
3. CONNECT TO EMERGENCY POWER.
4. FOR PRESSURE RATING REFER TO DUCT CONSTRUCTION SCHEDULE AND SPECIFICATIONS.
5. FOR FAILED POSITION REFER TO CONTROL DWGS M-621 TO M-629.
6. FOR END SWITCH AND LIMIT SWITCH REQUIREMENTS REFER TO CONTROL DWGS M-621 TO M-629 & SPECIFICATIONS.
7. REFER TO M-602-2, SCHEDULES, AND SPECIFICATIONS FOR PROVISON OF DAMPER RESPONSIBILITY.
8. PROVIDE ACTUATORS AND ACCESSORIES AS REQUIRED.

AIRFLOW (CFM) DUCT HEIGHT (IN.)
PRESSURE

RATING
(IN. W.G.)

LOCATION

MD-102-B-1-1 AHU-102-B-1 OA BSMT FAN ROOM 018A 1,100CONTROL DAMPER

DUCT WIDTH
(IN.)

MD-102-B-1-2

MD-102-B-1-3

MD-102-B-2-1

MD-102-B-2-2

MD-102-B-2-3

MD-102-B-2-5

MD-102-B-2-6

MD-102-B-2-7

MD-102-B-2-8

MD-102-B-3-1

MD-102-B-3-2

MD-102-B-3-3

MD-102-GEF-B-1-1

MD-102-1-1-1

MD-102-1-1-2

MD-102-1-1-3

MD-102-1-1-5

MD-102-1-1-6

MD-102-3-1-1

MD-102-3-1-2

MD-102-3-1-3

MD-102-3-1-4

MD-102-1-2-1

MD-102-1-2-2

MD-102-1-2-3

MD-102-4-1-1

MD-102-4-1-2

MD-102-4-1-3

MD-102-5-1-1

MD-102-5-1-2

MD-102-5-1-3

MD-102-6-1-1

MD-102-6-1-2

MD-102-6-1-3

MD-102-7-1-1

MD-102-7-1-2

MD-102-7-1-3

MD-102-8-1-1

MD-102-8-1-2

MD-102-8-1-3

MD-102-9-1-1

MD-102-9-1-2

MD-102-9-1-3

MD-102-10-1-1

MD-102-10-1-2

MD-102-10-1-3

MD-102-11-1-1

MD-102-11-1-2

MOTORIZED DAMPER SCHEDULE (DESIGN BASIS: SEE SPECIFICATIONS)

TAG
TYPE

SYSTEM SERVED REMARKSAIRFLOW (CFM) DUCT HEIGHT (IN.)
PRESSURE

RATING
(IN. W.G.)

LOCATION

MD-102-11-1-3

465

DUCT WIDTH
(IN.)

MD-102-12-1-1

MD-102-12-1-2

MD-102-12-1-3

MD-102-12-1-5

MD-102-12-1-6

MD-102-12-1-7

MD-102-12-1-8

MD-102-12-1-9

MD-102-12-1-10

MD-102-12-1-11

MD-102-12-1-12

MD-102-12-1-13

MD-102-12-1-14

MD-102-12-1-15

MD-102-12-1-16

MD-102-13-1-1

MD-102-13-1-2

MD-102-13-1-3

MD-102-15-1-1

MD-102-15-1-2

MD-102-15-1-3

MD-102-15-2-1

MD-102-15-2-2

MD-102-15-2-3

MD-102-HV-15-1-1

MD-102-HV-15-1-2

MD-102-HV-15-1-3

MD-102-HV-16-1-1

MD-102-HV-16-1-2

MD-102-HV-16-1-3

MD-102-DVF-18-1

MD-102-GEF-B-2-1

AHU-102-B-1 OA

AHU/RF-102-B-1 EA

AHU-102-B-2 OA

AHU-102-B-2 OA

AHU/RF-102-B-2 EA

ERV-102-B-2-1 OA

AHU-102-B-3 OA

AHU-102-B-3 OA

AHU/RF-102-B-3 EA

ERV-102-B-2-1 EA

ERV-102-B-2-2 OA

ERV-102-B-2-2 EA

GEF-102-B-1 MA

GEF-102-B-2 MA

AHU-102-1-1 OA

AHU-102-1-1 OA

AHU/RF-102-1-1 EA

ERV-102-1-1-1 OA

ERV-102-1-1-1 EA

ERV-102-3-1-1 OA

ERV-102-3-1-1 EA

ERV-102-3-1-2 OA

ERV-102-3-1-2 EA

AHU-102-1-2 OA

AHU-102-1-2 OA

AHU/RF-102-1-2 EA

AHU-102-4-1 OA

AHU-102-4-1 OA

AHU/RF-102-4-1 EA

AHU-102-5-1 OA

AHU-102-5-1 OA

AHU/RF-102-5-1 EA

AHU-102-6-1 OA

AHU-102-6-1 OA

AHU/RF-102-6-1 EA

AHU-102-7-1 OA

AHU-102-7-1 OA

AHU/RF-102-7-1 EA

AHU-102-8-1 OA

AHU-102-8-1 OA

AHU/RF-102-8-1 EA

AHU-102-9-1 OA

AHU-102-9-1 OA

AHU/RF-102-9-1 EA

AHU-102-10-1 OA

AHU-102-10-1 OA

AHU/RF-102-10-1 EA

AHU-102-11-1 OA

AHU-102-11-1 OA

AHU/RF-102-11-1 EA

AHU-102-12-1 OA

AHU-102-12-1 OA

AHU/RF-102-12-1 EA

AHU-102-13-1 OA

AHU-102-13-1 OA

AHU/RF-102-13-1 EA

ERV-102-12-1-1 OA

ERV-102-12-1-1 EA

ERV-102-12-1-2 OA

ERV-102-12-1-2 EA

ERV-102-12-1-3 OA

ERV-102-12-1-3 EA

ERV-102-12-1-4 OA

ERV-102-12-1-4 EA

ERV-102-12-1-5 OA

ERV-102-12-1-5 EA

ERV-102-12-1-6 OA

ERV-102-12-1-6 EA

AHU-102-15-1 OA

AHU-102-15-1 OA

AHU/RF-102-15-1 EA

AHU-102-15-2 OA

AHU-102-15-2 OA

AHU/RF-102-15-2 EA

HV-102-15-1 OA

HV-102-15-1 EA

HV-102-15-1 EA

HV-102-16-1 OA

HV-102-16-1 EA

HV-102-16-1 EA

DVF-102-18-1

BSMT FAN ROOM 018A

BSMT FAN ROOM 018A

BSMT MER 011B

BSMT MER 011B

BSMT MER 011B

CLASSROOM 009B

CLASSROOM 009B

CLASSROOM 010B

CLASSROOM 010B

BSMT MER 035B

BSMT SUBSTATION ROOM 008A

BSMT SUBSTATION ROOM 008B

1ST FLOOR MER 153B

BSMT MER 035B

BSMT MER 035B

1ST FLOOR MER 153B

1ST FLOOR MER 153B

1ST FLOOR 143B

2ND FLOOR 222A

1ST FLOOR CORRIDOR 111B-1

1ST FLOOR CORRIDOR 111B-1

1ST FLOOR CORRIDOR 108A

MER TOWER

MER TOWER

MER TOWER

MER TOWER

MER TOWER

MER TOWER

MER TOWER

MER TOWER

MER TOWER

MER TOWER

MER TOWER

MER TOWER

MER TOWER

MER TOWER

MER TOWER

MER TOWER

MER TOWER

MER TOWER

MER TOWER

MER TOWER

MER TOWER

MER TOWER

MER TOWER

MER TOWER

12TH FLOOR MER 1209A

12TH FLOOR MER 1209A

12TH FLOOR MER 1209A

13TH FLOOR MER 1309A

13TH FLOOR MER 1309A

13TH FLOOR MER 1309A

12TH FLOOR CLASSROOM 1210A

12TH FLOOR CLASSROOM 1210A

12TH FLOOR CLASSROOM 1211A

12TH FLOOR CLASSROOM 1211A

12TH FLOOR CLASSROOM 1213A

12TH FLOOR CLASSROOM 1213A

12TH FLOOR ARTS AND CRAFTS 1224A

12TH FLOOR ARTS AND CRAFTS 1224A

12TH FLOOR CLASSROOM 1225A

12TH FLOOR CLASSROOM 1225A

12TH FLOOR COMP. LAB 1227A

12TH FLOOR COMP. LAB 1227A

15TH FLOOR MER 1501A

15TH FLOOR MER 1501A

15TH FLOOR MER 1501A

15TH FLOOR MER 1501A

15TH FLOOR MER 1501A

15TH FLOOR MER 1501A

15TH FLOOR SHELL SPACE

15TH FLOOR SHELL SPACE

15TH FLOOR SHELL SPACE

16TH FLOOR SHELL SPACE

16TH FLOOR SHELL SPACE

16TH FLOOR SHELL SPACE

18TH FLOOR MER

1ST FLOOR CORRIDOR 115B

2,900

3,600

5,400

8,600

12,000

540

540

540

540

2,400

2,600

3,780

8,000

11,500

3,050

9,950

11,200

300

300

420

420

680

680

625

1,375

1,875

8,880

15,120

19,240

2,950

8,550

8,870

510

510

540

540

525

525

285

285

465

300

300

3,320

8,180

7,515

1,160

5,840

5,400

2,950

5,050

7,600

2,500

1,250

1,250

2,500

1,250

1,250

3,700

MD-102-3-1-5

MD-102-3-1-6

ERV-102-3-1-3 OA

ERV-102-3-1-3 EA

320

320

8,880

15,120

19,240

8,880

15,120

19,240

8,880

15,120

19,240

8,880

15,120

19,240

8,880

15,120

19,240

8,880

15,120

19,240

8,880

15,120

19,240

MD-102-1-1-7

MD-102-1-1-8

MD-102-1-1-9

MD-102-1-1-10

ERV-102-1-1-2 OA

ERV-102-1-1-2 EA

ERV-102-1-1-3 OA

ERV-102-1-1-3 EA

1ST FLOOR 143B

1ST FLOOR 145B

1ST FLOOR CORRIDOR 115B

1ST FLOOR 145B

240

240

300

300

MD-102-1-1-11

MD-102-1-1-12

ERV-102-1-1-4 OA

ERV-102-1-1-4 EA

1ST FLOOR 134B

1ST FLOOR CORRIDOR 136B

200

200

2ND FLOOR 222A

2ND FLOOR 245A

2ND FLOOR 245A

2ND FLOOR 209A

2ND FLOOR 209A

CONTROL DAMPERCONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

MD-102-16-1 SPF-102-16-1 16TH FLOOR MER 11,520CONTROL DAMPER

MD-102-1-3-1

MD-102-1-3-2

MD-102-1-3-3

AHU-102-1-3 OA

AHU-102-1-3 OA

AHU/RF-102-1-3 EA

1ST FLOOR CORRIDOR 111B-1

1ST FLOOR CORRIDOR 111B-1

1ST FLOOR CORRIDOR 108A

625

1,375

1,875

CONTROL DAMPER

CONTROL DAMPER

CONTROL DAMPER

16 10

16 18

SEE PLANS SEE PLANS

22 28

22 20

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

16 20

16 14

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

26 18

26 32

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

16 6

16 12

SEE PLANS SEE PLANS

16 6

16 12

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

34 34

34

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

36 12

36 18

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

36 12

36 18

SEE PLANS SEE PLANS

28 8

28 28

SEE PLANS SEE PLANS

32 16

32 20

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

MD-102-15-1

MD-102-15-2

ELEVATOR SHAFT

ELEVATOR SHAFT 15TH FLOOR ELEVATOR SHAFT

15TH FLOOR ELEVATOR SHAFT CONTROL DAMPER

CONTROL DAMPER

SEE PLANS SEE PLANS

SEE PLANS SEE PLANS

MD-102-16-2 SPF-102-16-1 16TH FLOOR MER 11,520ISOLATION DAMPER SEE PLANS SEE PLANS NOTES 2, 3, 5, 6, 8

NOTES 2, 3, 5, 6, 8

NOTES 3, 8

MD-102-1-2-4 AHU/RF-102-1-2 RA 1,875CONTROL DAMPER SEE PLANS SEE PLANS1ST FLOOR CORRIDOR 108A

MD-102-1-3-4 AHU/RF-102-1-3 RA 1ST FLOOR CORRIDOR 108A 1,875CONTROL DAMPER SEE PLANS SEE PLANS

74

34 34

34 74

34 34

34 74

34 34

34 74

34 34

34 74

34 34

34 74

34 34

34 74

34 34

34 74

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTE 4

NOTES 1,4,5,6,7,8

NOTES 3,4,5,6,7,8

NOTES 3,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 1,4,5,6,7,8

NOTES 3, 8

NOTES:

1. PROVIDE SUPPORT VIBRATION ISOLATORS.
2. ALL AC UNITS PROVIDE WITH DISCONNECT SWITCH WITH NEMA-3R ENCLOSURE.
3. FOR EACH AC UNIT, PROVIDE CONDENSATE PUMP MANUFACTURED BY "BECKETT", (TAG: CP-A) MODEL CB502ULHT, 230 VOLTS, 1.9 A, 40 FT HEAD. PROVIDE AUXILIARY SAFETY SWITCH, THERMAL OVERLOAD PROTECTION.
4. OUTDOOR UNIT SHALL PROVIDE POWER TO INDOOR UNIT AS PER ELECTRICAL DRAWINGS & MANUFACTURER'S SPECIFICATIONS.

SPLIT SYSTEM INDOOR AC UNIT SCHEDULE

TAG SERVICELOCATION MFG AND MODEL  V/PH/HZ

EVAPORATOR ELECTRICAL DATA

MIN. CKT
(AMPS)

TOTAL
AIRFLOW

(CFM)

SUPPLY FAN

MOP
(AMPS)

OPERATING
WEIGHT (LBS)

COOLING DATA

AIR FLOW
(CFM)

TOTAL
MBH

EAT,
 DB/WB (°F)

FILTER

ACS-102-1-1 208/1/60 9.0IT ROOM 169B FIRST
FLOOR

247 0.2 15 18247 80/67SAMSUNG - AQN09VFUAGM WASHABLE

SPLIT SYSTEM OUTDOOR AIR COOLED CONDENSING UNIT SCHEDULE

ACC-102-1-1

TAG SERVICELOCATION

NOTES:

1. PROVIDE 18" (H) MIN. CURB SUPPORT WITH NEOPRENE ISOLATION PADS FOR OUTDOOR UNITS MOUNTED ON ROOF AND ON GRADE. PROVIDE 6" HOUSEKEEPING PAD FOR UNITS MOUNTED ON GRADE.
2. PROVIDE DISCONNECT SWITCH WITH NEMA-3R ENCLOSURE CONNECTION ACCESSORIES AS PER MANUFACTURER RECOMMENDATION
3. REFRIGERATION SYSTEM 410A, PROVIDE ADDITIONAL REFRIGERANT AS NECESSARY TO FILL REFRIGERANT PIPING LINE, AS PER MANUFACTURER REQUIREMENTS.
4. ALL ACC UNITS ARE ANTI-CORROSION MODELS.
5. ALL ACC UNITS PROVIDED WITH WIND BAFFLE TO OPERATE @ 0°F.

6. FOR OUTDOOR UNIT MOUNTED ON GRADE PROVIDE 4"H CONCRETE PAD WITH 4" GALVANIZED CHANNELS. EXTEND PAD 4" ON ALL SIDES OF UNIT. (REFER TO DETAIL 6 ON S-501-2).

TOTAL HEAT
REJECTION

(BTUH)
No./TYPE

COMPRESSOR DATA

RLA
(AMPS)

QUANTITY WATTS
(EACH)

CONDENSER FAN UNIT ELECTRICAL DATA

 V/PH/HZ
MCA

(AMPS)
MOP

(AMPS)

REFRIGERANT WT
PER CIRCUIT

(APPX)

OPERATING
WEIGHT (LBS) REMARKS

BUILDING 102 ROOF ABOVE
2ND FLOOR

208/1/60

MODEL

9,000 6.2 15 68ACS-102-1-1 (1) ROTARY 3.9 31.7 OZ. SEE NOTES1 39

(BASIS OF DESIGN: SAMSUNG)

IT ROOM 169B
FIRST FLOOR

SEER/EER

19.0/13.25

SAMSUNG - AQX09VFUAGM

HEATING DATA

AIR FLOW
(CFM)

TOTAL
MBH

EAT,
 DB/WB (°F)

12.0247 70/60

POWER
(W)

17

SEER/EER

REMARKS

SEE NOTES

ACS-102-15-1 ELECTRICAL CLOSET
15TH FLOOR

ELECTRICAL CLOSET
15TH FLOOR

ACS-102-16-1 ELECTRICAL CLOSET
16TH FLOOR

ELECTRICAL CLOSET
16TH FLOOR

BUILDING 102 ROOF ABOVE
16TH FLOOR

ACS-102-15-1

19.0/13.25

208/1/60 9.0247 0.2 15 18247SAMSUNG - AQN09VFUAGM WASHABLE19.0/13.2512.024717 SEE NOTES

208/1/60 9.0247 0.2 15 18247SAMSUNG - AQN09VFUAGM WASHABLE19.0/13.2512.024717 SEE NOTES

ACC-102-15-1 208/1/609,000 6.2 15 68(1) ROTARY 3.9 31.7 OZ. SEE NOTES1 39SAMSUNG - AQX09VFUAGM 19.0/13.25

BUILDING 102 ROOF ABOVE
16TH FLOOR ACS-102-16-1ACC-102-16-1 208/1/609,000 6.2 15 68(1) ROTARY 3.9 31.7 OZ. SEE NOTES1 39SAMSUNG - AQX09VFUAGM 19.0/13.25

80/67

80/67

70/60

70/60

ACS-102-B-1 TEEPHONE ROOM
BASEMENT

TELEPHONE ROOM
BASEMENT

208/1/60 22670 18.5 30 18670SAMSUNG - AR24HSFSJWK WASHABLE20.0/12.55--27 SEE NOTES90/61 -

ACS-102-B-2 208/1/60 22670 18.5 30 18670SAMSUNG - AR24HSFSJWK WASHABLE20.0/12.55--27 SEE NOTES90/61 -TEEPHONE OFFICE
BASEMENT

TELEPHONE OFFICE
BASEMENT

BUILDING 102 FIRST FLOOR
ON GRADE ACS-102-B-1ACC-102-1-2 208/1/6022,000 18.5 30 158(1) ROTARY 13.7 86.7 OZ. SEE NOTES1 95SAMSUNG - AR24HSFSJWKX 20.0/12.55

9

BUILDING 102 FIRST FLOOR
ON GRADE ACS-102-B-2ACC-102-1-3 208/1/6022,000 18.5 30 158(1) ROTARY 13.7 86.7 OZ. SEE NOTES1 95SAMSUNG - AR24HSFSJWKX 20.0/12.55
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TS
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DO NOT BLOCK AREAWAY
OPENING FOR

TEMPORARY AIR INTAKE.
MAINTAIN CLEAN OF DUST

AND DEBRIS.

HWS/R & CHWS/R UP TO EXISTING
AHU-102-2 ON ROOF ABOVE 2ND
FLOOR, SERVING SIDE B 2ND FLOOR.
EXISTING TO REMAIN

REMOVE
TRANSFER
DUCTS

REMOVE
TRANSFER
DUCTS

REMOVE EXISTING AC
UNITS AND TURN OVER TO
THE OWNER

9

REMOVE EXISTING FAN

DEMOLITION NOTES
REMOVE STEAM RADIATOR AND RISERS WITH ASSOCIATED BRANCHES, VALVES, TRAPS, EXPANSION LOOPS AND MAINS. EXPANSION LOOPS
ARE TYPICAL, REFER TO DETAIL #2 ON MD2-501. STEAM RISER PIPE 2-1/2"Ø, CONDENSATE RETURN RISER PIPE 2"Ø.

1A

REMOVE STEAM RISER WITH ASSOCIATED BRANCHES, VALVES, TRAPS, EXPANSION LOOPS AND MAINS. EXPANSION LOOPS ARE TYPICAL,
REFER TO DETAIL #2 ON MD2-501.

2

EXISTING HOT WATER RISER SERVING SIDE B TO REMAIN. MAINTAIN AND PROTECT FROM DEMOLITON ALL HWS/R RISERS AND HORIZONTALS
RUNS CONNECTED TO EXISTING TO REMAIN RISERS ON SIDE B AND IN CENTRAL CORE. CONTRACTOR SHALL VERIFY IN FIELD LOCATIONS OF
EXISTING TO REMAIN HOT WATER PIPING AND SHALL MAKE NOTE OF EXISTING TO REMAIN HOT WATER RISERS AND RUNS FOR COORDINATION
WITH NEW WORK.

3

4 REMOVE EXISTING ELECTRIC UNIT HEATER.

AREA TO REMAIN FULLY OPERATIONAL THROUGHOUT DURATION OF PROJECT. EXISTING MECHANICAL EQUIPMENT INCLUDING, AC/ACC UNITS,
SERVING EXISTING TELECOM ROOM AND COMPUTER ROOM AREA TO REMAIN. EXISTING STEAM RADIATORS AND ASSOCIATED RISERS AND
PIPING ARE EXISTING TO REMAIN. CUT AND CAP STEAM AND CONDENSATE RISERS BELOW 1ST FLOOR SLAB ABOVE. DURING DEMOLITION
PROVIDE PROTECTION FOR EXISTING ELECTRONIC EQUIPMENT.

5

DURING DEMOLITION PROVIDE PROTECTION FOR EXISTING ELECTRICAL SWITCHGEAR EQUIPMENT TO REMAIN OPERATIONAL THROUGHOUT
PROJECT WORK.

6

7 REMOVE DUCTWORK OF TOILET EXHAUST RISER SERVING SIDE B UP TO 2ND FLOOR SLAB LEVEL. CUT, CAP AND INSULATE AIRTIGHT. PATCH
AND FILL SHAFT OPENINGS AT 2ND FLOOR SLAB TO MAINTAIN 2 HR RATING OF SHAFT AND FLOOR.

8 CHILLED WATER AND HOT WATER PIPING IN MECHANICAL PIPE SHAFT SERVING MECHANICAL TOWER, SIDE A DUCT REHEAT COILS, AND SIDE B
DUCT REHEAT COILS ARE EXISTING TO REMAIN.

9 REMOVE ALL STEAM RADIATOR DISTRIBUTION PIPING RUNS CONNECTED TO STEAM RISERS FOR FLOOR ABOVE. REFER TO RADIATORS ON FLOOR
ABOVE FOR SIZES.

THIS CONTRACTOR SHALL BE RESPONSIBLE FOR MAINTAINING CONTINUOUS ACCESS TO ALL CORRIDORS ON THIS LEVEL, THROUGHOUT THE
DEMOLITION, FOR THE ONGOING USE OF THE FACILITY STAFF AS REQUIRED FOR THE NORMAL, UNIMPEDED OPERATION OF THE FACILITY. BASE
BUILDING SYSTEMS SUCH AS FIRE ALARM, SPRINKLERS, LIGHTING, VENTILATION, HEATING ETC. SHALL BE TEMPORARILY RELOCATED OR
TEMPORARILY SUPPLEMENTED AS REQUIRED TO MAINTAIN CONTINUOUS OPERATION OF ALL CORRIDORS. COORDINATE THE PHASING AND TIMING
OF DEMOLITION ACTIVITIES WITH THE CONSTRUCTION MANAGER AND FACILITY PERSONNEL AND ENSURE THAT SUFFICIENT ACCESS IS PROVIDED
FOR FACILITY PERSONNEL THROUGHOUT THE DEMOLITION. FOR TEMPORARY VENTILATION WITHIN THE CORRIDOR REFER TO MPH-100-2 IN BID
PACKAGE 1 DOCUMENTS AND AS BUILT CONDITION OF TEMPORARY VENTILATION AFTER BID PACKAGE 1 PHASE.

10

REMOVE STEAM RADIATOR AND RISERS WITH ASSOCIATED BRANCHES, VALVES, TRAPS, EXPANSION LOOPS AND MAINS. EXPANSION LOOPS
ARE TYPICAL, REFER TO DETAIL #2 ON MD2-501. STEAM RISER PIPE 2"Ø, CONDENSATE RETURN RISER PIPE 1-1/4"Ø.

1B

REMOVE STEAM RADIATOR AND RISERS WITH ASSOCIATED BRANCHES, VALVES, TRAPS, EXPANSION LOOPS AND MAINS. EXPANSION LOOPS
ARE TYPICAL, REFER TO DETAIL #2 ON MD2-501. STEAM RISER PIPE 1"Ø, CONDENSATE RETURN RISER PIPE 1"Ø.

1C

15

13 REMOVE EXISTING VENT  PIPE

11 REMOVE HORIZONTAL PIPE RUNS FOR CHWS/R, PRE-HEAT COIL HWS/R, AND RE-HEAT COIL HWS/R FOR SIDE A BACK TO ISOLATION VALVE AT
PIPE SHAFT RISER TAP OUT. TEMPORARILY CUT AND CAP FOR CONNECTION TO NEW.

12 REMOVE DUCTWORK BACK TO POINT INDICATED. CUT, CAP AIRTIGHT AND INSULATE.

14 EIXSTING OUTDOOR ACC UNIT TO REMAIN. RE-ROUTE REFRIGERANT PIPING AND SUPPORTS IN AREAWAY TO COORDINATE WITH NEW WORK
AND PROVIDE ADEQUATE CLEARANCE MIN. 8'-0" AFF OF AREAWAY. REMOVE REFRIGERANT AND STORE FOR RE-USE. REMOVE REFRIGERANT
PIPING LINES BACK TO ENTRY POINT INTO BLDG 102 AND CUT FOR RE-CONNECTION. WHILE UNIT IS UNDER SERVICE, PROVIDE TEMPORARY
COOLING OF 65,000 BTU/H IN TV CONTROL ROOM AND COORDINATE WITH NEW WORK, FOR ZERO-DOWNTIME ON COOLING. REBALANCE INDOOR
UNIT AS REQUIRED TO MEET TV CONTROL ROOM LOAD.

16

EXISTING TEMPORARY LOUVERS, FAN COIL UNIT, DUCTWORK, DIFFUSERS, GRILLES AND ASSOCIATED CONTROLS FOR TEMPORARY
VENTILATION OF CORRIDOR TO REMAIN UNTIL NEW VENTILATION SYSTEM IS INSTALLED AND OPERATIONAL. PHASE DEMOLITION OF TEMPORARY
VENTILATION SYSTEM WITH CONSTRUCTION AND COMMISSIONING OF NEW VENTILATION.

EXISTING HOT WATER RISER SERVING RADIATORS TO BE REMOVED ON THIS FLOOR. MAINTAIN AND PROTECT FROM DEMOLITON ALL HWS
RISERS AND HORIZONTALS RUNS CONNECTED TO HWS RADIATOR RISERS ON SIDE B AND IN CENTRAL CORE. CUT AND CAP ALL CONNECTIONS
TO RISER AT SUB-BASEMENT, BASEMENT AND FIRST FLOOR FOR NEW CONNECTION.  COORDINATE SHUT-DOWN WITH FACILITY AND
COORDINATE NEW PIPING WITH NEW WORK. CONTRACTOR SHALL FIELD VERIFY AND MAKE NOTE OF RISER LOCATION BEFORE AND AFTER
DEMOLITION IS DONE. PROVIDE CAP FOR FUTURE CONNECTION TO HWS RISER BELOW SLAB AT TERMINAL POINT OF DEMOLITION. REFER TO
RISER DIAGRAM ON M-619-2.

17 REMOVE DUCTWORK BACK TO CONNECTION TO SHAFT. CUT AND CAP DUCTWORK BEFORE DUCT PENETRATES THE SHAFT WALL AND/OR
THE STAIR ENCLOSURE WALL. PROVIDE FIREPROOFING SEALANT AROUND EXISTING DUCTWORK AS REQUIRED.

9

GENERAL SHEET NOTES
FOR GENERAL NOTES, PHASING NOTES, DEMOLITION NOTES & TESTING POINT
SCHEDULE REFER TO SHEET M-001, MD2-001.

1.

FOR SYMBOLS, LEGEND AND ABBREVIATIONS REFER TO SHEET M-001, MD2-001.2.

3. ISOLATE AND DRAIN STEAM RADIATOR DISTRIBUTION, HOT WATER, AND CHILLED
WATER PIPING SYSTEMS BEFORE REMOVING RADIATORS, COILS, ASSOCIATED
PIPING, VALVES, ACCESSORIES AND EXPANSION LOOPS. DURING THIS TIME, VERIFY
THAT EXISTING DEVICES TO REMAIN ARE OPERATIONAL.

4. CONTRACTOR SHALL VERIFY IN FIELD LOCATIONS AND QUANTITIES OF ALL
EQUIPMENT, PIPING, AND DUCTWORK SYSTEMS TO BE DEMOLISHED.

5. CONTROL AND PNEUMATIC SYSTEMS AND TUBING SERVING SIDE B SYSTEMS THAT
ARE EXISTING TO REMAIN SHALL BE PROTECTED FROM DEMOLITION WORK AND
REMAIN INTACT.

6. TEMPORARY HEATING PROVIDED UNDER BID PACKAGE #1. PROVIDE ADDITIONAL
TEMPORARY HEAT AS NECESSARY. REFER TO MD2-001.

F

11

11

11

8

8" HWR
8" HWS

2 1/2" HWR
6" HWS

2 1/2" HWR
6" HWS

8

8 8PREHEAT
COILS

SIDE A REHEAT
COILS

SIDE B REHEAT
COILS

16

14" CHWS

14" CHWR

AHU COOLING
COILS

GENERAL PHASING NOTES:

1. CONTRACTOR SHALL PROVIDE PHASING PLAN OF DEMOLITION AND NEW WORK. CONTRACTOR SHALL COORDINATE AND PHASE ALL SERVICE SHUT-DOWNS, DEMOLITION WORK, AND
CONSTRUCTION WORK OF HVAC SYSTEMS TO MAINTAIN UNINTERRUPTED SERVICE TO OCCUPIED AREAS OF THE FACILITY AND SURROUNDING PREMISES THROUGHOUT ALL WORK AND TO NOT
INTERFERE WITH THE UNINTERRUPTED OCCUPANCY, SAFETY, AND BENEFICIAL USE OF OCCUPIED AREAS OF THE FACILITY AND SURROUNDING PREMISES BY OWNER. COORDINATE AND PHASE
ALL SERVICE SHUT-DOWNS, DEMOLITION AND NEW WORK WITH OWNER AND CONSTRUCTION MANAGER. CONTRACTOR SHALL IDENTIFY AND NOTIFY OWNER OF ANY AND ALL WORK AFFECTING
OCCUPIED AREAS OF THE FACILITY AND SURROUNDING AREAS FOR APPROVAL BY OWNER AND OWNER'S REPRESENTATIVE.

2. THIS CONTRACTOR SHALL BE RESPONSIBLE FOR MAINTAINING CONTINUOUS ACCESS TO ALL CORRIDORS ON THIS LEVEL, THROUGHOUT THE DEMOLITION, FOR THE ONGOING USE OF THE
FACILITY STAFF AS REQUIRED FOR THE NORMAL, UNIMPEDED OPERATION OF THE FACILITY. BASE BUILDING SYSTEMS SUCH AS FIRE ALARM, SPRINKLERS, LIGHTING, VENTILATION, HEATING
ETC. SHALL BE TEMPORARILY RELOCATED OR TEMPORARILY SUPPLEMENTED AS REQUIRED TO MAINTAIN CONTINUOUS OPERATION OF ALL CORRIDORS. COORDINATE THE PHASING AND
TIMING OF DEMOLITION ACTIVITIES WITH THE CONSTRUCTION MANAGER AND FACILITY PERSONNEL AND ENSURE THAT SUFFICIENT ACCESS IS PROVIDED FOR FACILITY PERSONNEL
THROUGHOUT THE DEMOLITION. FOR TEMPORARY VENTILATION WITHIN THE CORRIDOR REFER TO MPH-100-2 IN BID PACKAGE 1 DOCUMENTS AND AS BUILT CONDITION OF TEMPORARY
VENTILATION AFTER BID PACKAGE 1 PHASE.
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DEMOLITION NOTES

EXISTING HOT WATER RISER SERVING SIDE B TO REMAIN. MAINTAIN AND PROTECT FROM DEMOLITON ALL HWS/R RISERS AND HORIZONTALS RUNS CONNECTED
TO EXISTING TO REMAIN RISERS ON SIDE B AND IN CENTRAL CORE. CONTRACTOR SHALL VERIFY IN FIELD LOCATIONS OF EXISTING TO REMAIN HOT WATER
PIPING AND SHALL MAKE NOTE OF EXISTING TO REMAIN HOT WATER RISERS AND RUNS FOR COORDINATION WITH NEW WORK.

3

OUTDOOR ACC UNIT SERVING TELECOM ROOM IN BASEMENT - EXISTING TO REMAIN.5

REMOVE DUCTWORK OF TOILET EXHAUST RISER SERVING SIDE B UP TO 2ND FLOOR SLAB LEVEL. CUT, CAP AND INSULATE
AIRTIGHT. PATCH AND FILL SHAFT OPENINGS AT 2ND FLOOR SLAB TO MAINTAIN 2 HR RATING OF SHAFT AND FLOOR.

6

REMOVE EXISTING ELECTRIC UNIT HEATER.4

8 CHILLED WATER AND HOT WATER PIPING IN MECHANICAL PIPE SHAFT SERVING MECHANICAL TOWER, SIDE A DUCT REHEAT COILS, AND SIDE B DUCT REHEAT COILS
ARE EXISTING TO REMAIN.

9 EXISTING IT/MIS ROOM TO REMAIN OPERATIONAL AND UNDISTURBED THROUGHOUT BEGINNING PHASES OF DEMOLITION AND CONSTRUCTION UNTIL NEW IT/MIS IS
OPERATIONAL.

10 REMOVE ALL STEAM RADIATOR DISTRIBUTION PIPING RUNS CONNECTED TO STEAM RISERS FOR FLOOR ABOVE. REFER TO RADIATORS ON FLOOR ABOVE FOR SIZES.

12 EXISTING TO REMAIN HVAC HOT WATER SUPPLY AND RETURN PIPING AND PLUMBING PIPING. FOR PLUMBING PIPING REFER TO PLUMBING DRAWINGS. PRESERVE AND
PROTECT FROM DEMOLITION.

REMOVE STEAM RADIATOR AND RISERS WITH ASSOCIATED BRANCHES, VALVES, TRAPS, AND MAINS. STEAM RISER PIPE 2-1/2"Ø, CONDENSATE RETURN RISER PIPE 2"Ø.1A

REMOVE STEAM RADIATOR AND RISERS WITH ASSOCIATED BRANCHES, VALVES, TRAPS, AND MAINS. STEAM RISER PIPE 2"Ø, CONDENSATE RETURN RISER PIPE 1-1/4"Ø.1B

REMOVE STEAM RADIATOR AND RISERS WITH ASSOCIATED BRANCHES, VALVES, TRAPS,AND MAINS. STEAM RISER PIPE 1"Ø, CONDENSATE RETURN RISER PIPE 1"Ø .1C

15

REMOVE EXISTING HOT WATER UNIT HEATER AND ASSOCIATED PIPING BACK TO MAIN.7

2 REMOVE EXISTING VENT PIPE.

11 REMOVE HORIZONTAL PIPE RUNS FOR CHWS/R, PRE-HEAT COIL HWS/R, AND RE-HEAT COIL HWS/R FOR SIDE A BACK TO ISOLATION VALVE AT PIPE SHAFT RISER TAP
OUT. TEMPORARILY CUT AND CAP FOR CONNECTION TO NEW.

13 EXISTING LPS PIPE TO REMAIN.

14 REMOVE EXISTING WINDOW FAN.

EXISTING HOT WATER RISER SERVING RADIATORS TO BE REMOVED ON THIS FLOOR. MAINTAIN AND PROTECT FROM DEMOLITON ALL HWS RISERS AND HORIZONTALS
RUNS CONNECTED TO HWS RADIATOR RISERS ON SIDE B AND IN CENTRAL CORE. CUT AND CAP ALL CONNECTIONS TO RISER AT SUB-BASEMENT, BASEMENT AND
FIRST FLOOR FOR NEW CONNECTION.  COORDINATE SHUT-DOWN WITH FACILITY AND COORDINATE NEW PIPING WITH NEW WORK. CONTRACTOR SHALL FIELD VERIFY
AND MAKE NOTE OF RISER LOCATION BEFORE AND AFTER DEMOLITION IS DONE. PROVIDE CAP FOR FUTURE CONNECTION TO HWS RISER BELOW SLAB AT TERMINAL
POINT OF DEMOLITION. PROVIDE DRAIN VALVE WITH HOSE CONNECTION AT BOTTOM OF HWR RISER IN CEILING BELOW SLAB AT TERMINAL POINT OF DEMOLITION.
REFER TO RISER DIAGRAM ON M-619-2.

16 REMOVE EXISTING ELECTRIC CABINET HEATER AND CONTROLS.

17 EXISTING ACC UNIT SERVING EXISTING TV CONRTOL RM IN BASEMENT.

18 REMOVE DUCTWORK BACK TO CONNECTION TO SHAFT. CUT AND CAP DUCTWORK BEFORE DUCT PENETRATES THE SHAFT WALL AND/OR THE STAIR ENCLOSURE WALL.
PROVIDE FIREPROOFING SEALANT AROUND EXISTING DUCTWORK AS REQUIRED.

19 EXISTING HVAC HOT WATER PIPING OFFSETS TO BE RELOCATE AND RECONNECT TO EXISTING RISERS. COORDINATE SHUT-DOWN WITH FACILITY REFER TO M-201C
AND M-201E FOR NEW LOCATION.

GENERAL SHEET NOTES
FOR GENERAL NOTES, PHASING NOTES, DEMOLITION NOTES & TESTING POINT
SCHEDULE REFER TO SHEET M-001, MD2-001.

1.

FOR SYMBOLS, LEGEND AND ABBREVIATIONS REFER TO SHEET M-001, MD2-001.2.

3. ISOLATE AND DRAIN STEAM RADIATOR DISTRIBUTION, HOT WATER, AND CHILLED
WATER PIPING SYSTEMS BEFORE REMOVING RADIATORS, COILS, ASSOCIATED
PIPING, VALVES, ACCESSORIES AND EXPANSION LOOPS. DURING THIS TIME, VERIFY
THAT EXISTING DEVICES TO REMAIN ARE OPERATIONAL.

4. CONTRACTOR SHALL VERIFY IN FIELD LOCATIONS AND QUANTITIES OF ALL
EQUIPMENT, PIPING, AND DUCTWORK SYSTEMS TO BE DEMOLISHED.

5. CONTROL AND PNEUMATIC SYSTEMS AND TUBING SERVING SIDE B SYSTEMS THAT
ARE EXISTING TO REMAIN SHALL BE PROTECTED FROM DEMOLITION WORK AND
REMAIN INTACT.

6. TEMPORARY HEATING PROVIDED UNDER BID PACKAGE #1. PROVIDE ADDITIONAL
TEMPORARY HEAT AS NECESSARY. REFER TO MD2-001.

F

11

11

11

8

16

GENERAL PHASING NOTES:

1. CONTRACTOR SHALL PROVIDE PHASING PLAN OF DEMOLITION AND NEW WORK.
CONTRACTOR SHALL COORDINATE AND PHASE ALL SERVICE SHUT-DOWNS,
DEMOLITION WORK, AND CONSTRUCTION WORK OF HVAC SYSTEMS TO MAINTAIN
UNINTERRUPTED SERVICE TO OCCUPIED AREAS OF THE BUILDINGS AND
SURROUNDING PREMISES THROUGHOUT ALL WORK AND TO NOT INTERFERE
WITH THE UNINTERRUPTED OCCUPANCY, SAFETY, AND BENEFICIAL USE OF
OCCUPIED AREAS OF THE BUILDINGS AND SURROUNDING PREMISES BY OWNER.
COORDINATE AND PHASE ALL SERVICE SHUT-DOWNS, DEMOLITION AND NEW
WORK WITH OWNER AND CONSTRUCTION MANAGER. CONTRACTOR SHALL
IDENTIFY AND NOTIFY OWNER OF ANY AND ALL WORK AFFECTING OCCUPIED
AREAS OF THE BUILDINGS AND SURROUNDING AREAS FOR APPROVAL BY
OWNER AND OWNER'S REPRESENTATIVE.

A

B D

C

D

E
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THE ALTERATION OF THIS MATERIAL IN ANY WAY, UNLESS DONE
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ARCHITECT FOR AN ARCHITECT, ENGINEER FOR AN ENGINEER OR

LANDSCAPE ARCHITECT FOR A LANDSCAPE ARCHITECT, IS A
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HVAC DEMOLITION WORK
FIRST FLOOR PLAN

MD2-101-2

 1/16" = 1'-0"
1

BLDG 102 DEMOLITION 1ST FLOOR PLAN - SIDES A & B

 1/8" = 1'-0"
2

MER TOWER SHAFT - FIRST
FLOOR
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MARK DATE DESCRIPTION

6-15-2015 BID DOCUMENT

9 10/05/2015 ADDENDUM 9



Activity ID Activity Name Original
Duration

Start Finish

MANHATTAN PSYCHIATRIC CENTERMANHATTAN PSYCHIATRIC CENTERMANHATTAN PSYCHIATRIC CENTERMANHATTAN PSYCHIATRIC CENTERMANHATTAN PSYCHIATRIC CENTER

PROJECT 44578 - BID PACKAGE # 2PROJECT 44578 - BID PACKAGE # 2PROJECT 44578 - BID PACKAGE # 2PROJECT 44578 - BID PACKAGE # 2PROJECT 44578 - BID PACKAGE # 2
BID AND AWARD PHASEBID AND AWARD PHASEBID AND AWARD PHASEBID AND AWARD PHASEBID AND AWARD PHASE

AB00-00 BID PERIOD - PACKAGE 2 51 05-Aug-15 A 14-Oct-15

AR00-00 REVIEW BIDS & AWARD CONTRACT 2 34 15-Oct-15 01-Dec-15

MILESTONESMILESTONESMILESTONESMILESTONESMILESTONES

AN00-00 NOTICE OF AWARD - PACKAGE 2 0 02-Dec-15

CRITICAL - MILESTONESCRITICAL - MILESTONESCRITICAL - MILESTONESCRITICAL - MILESTONESCRITICAL - MILESTONES

AX00+09L BENEFICIAL OCCUPANCY: 09 - 11 FL MER / LOBBY - PHASE I 0 09-Mar-17

VUS0+ST START - TEMP. USE OF ELEVATORS FOR CONSTRUCTION 0 13-Jun-17

AX00+06L BENEFICIAL OCCUPANCY: 06 - 08 FL MER / LOBBY - PHASE II 0 08-Nov-17

AX00+03L BENEFICIAL OCCUPANCY: 03 - 05 FL MER / LOBBY- PHASE III 0 14-Jun-18

AZ00+00 BENEFICIAL OCCUPANCY FLRS 16 to 1 & BSMT PHARMACY 0 21-Aug-18

AZ00+.1A SUBSTANTIAL COMPLETION BSMT & SITE 0 12-Mar-19

HVAC - MILESTONESHVAC - MILESTONESHVAC - MILESTONESHVAC - MILESTONESHVAC - MILESTONES

FBX00+16 START - CO'ORDINATION MTGS 0 12-Feb-16

FBF00+16 START - FABRICATION OF DUCT (1st DELIVERY) 0 22-Feb-16

GBF50+00 START - FAB / DEL AHU UNITS 0 18-May-16

HDP0+09M FINISH DUCT INSTALLATION; 09 - 11 FL MER - PHASE I 0 22-Dec-16

HDP0+06M FINISH DUCT INSTALLATION; 06 - 08 FL MER - PHASE II 0 23-Aug-17

HDP0+03M FINISH DUCT INSTALLATION; 03 - 05 FL MER - PHASE III 0 29-Mar-18

ELEVATOR - MILESTONESELEVATOR - MILESTONESELEVATOR - MILESTONESELEVATOR - MILESTONESELEVATOR - MILESTONES

CBF20+00 START - FABRICATION STRUCTURAL STEEL - ELEVATOR TOWER 0 01-Mar-16

CS00+ST FINISH - ERECTING STEEL - ELEVATOR TOWER 0 23-May-16

VP00+ST START - ELEVATOR - RAILS / PLATFORM  / MOTORS 0 31-Jan-17

VKT0+ST START - BUILDING TEMP - ELEVATOR CABS 0 18-Apr-17

VKP0+ST FINISH - REFURBISHING ELEVATORS FOR ACCEPTANCE 0 16-Jul-18

ELECTRICAL - MILESTONESELECTRICAL - MILESTONESELECTRICAL - MILESTONESELECTRICAL - MILESTONESELECTRICAL - MILESTONES

IBA40+0 RELEASE ELEC SERVICE EQUIP FOR FABRICATION 0 11-Mar-16

BD00+LF START - Ist DELIVERY LIGHT FIXTURES (By Others) 0 02-Jun-16

RE00+.1E START - INSTALL ELECTRICAL BUS DUCT RISERS 0 04-Jul-16

HL00+14 START - INSTALL CEILING LIGHT FIXTURES 0 10-Oct-16

ENR0+.1E FINISH - ENERGIZE BUS DUCT 0 17-Mar-17

EEH0+.1E FINISH - POWER TO HVAC UNITS - FLOORS B, 1, 2, 3,, 12, 13, 16 0 26-May-17

KG00+00 FIRE ALARM SYSTEM - COMPLETE TESTS - BLDG WIDE 0 20-Jul-18

INTERIOR - MILESTONESINTERIOR - MILESTONESINTERIOR - MILESTONESINTERIOR - MILESTONESINTERIOR - MILESTONES

JBA60+00 RELEASE FOR FABRICATION METAL DOORS & FRAMES 0 04-Apr-16

14 - FL14 - FL14 - FL14 - FL14 - FL

FR00+14 START - INSTALL HOLLOW METAL & FRAME PARTITIONS - 14 FL 0 06-Jun-16

HB00+14 START - BLACK IRON - 14 FL 0 08-Aug-16

DB00+14 FINISH - AIR BALANCE - 14 FL 0 18-Nov-16

LS00+14 START - SECURITY & IT DEVICES AND EQUIPMENT - 14 FL 0 05-Dec-16

12 - FL12 - FL12 - FL12 - FL12 - FL

FR00+12 START - INSTALL HOLLOW METAL & FRAME PARTITIONS - 12 FL 0 01-Aug-16

HB00+12 START - BLACK IRON - 12 FL 0 03-Oct-16

DB00+12 FINISH - AIR BALANCE - 12 FL 0 27-Jan-17

LS00+12 START - SECURITY & IT DEVICES AND EQUIPMENT - 12 FL 0 13-Feb-17

09 - FL09 - FL09 - FL09 - FL09 - FL

FR00+09 START - INSTALL HOLLOW METAL & FRAME PARTITIONS - 09 FL 0 31-Oct-16

HB00-+09 START - BLACK IRON - 09 FL 0 29-Dec-16

DB00+09 FINISH - AIR BALANCE - 09 FL 0 03-May-17

LS00+09 START - SECURITY & IT DEVICES AND EQUIPMENT - 09 FL 0 25-May-17

06 - FL06 - FL06 - FL06 - FL06 - FL

FR00+06 START - INSTALL HOLLOW METAL & FRAME PARTITIONS - 06 FL 0 23-Jan-17

HB00+06 START - BLACK IRON - 06 FL 0 23-Mar-17

LS00+06 START - SECURITY & IT DEVICES AND EQUIPMENT - 06 FL 0 17-Aug-17

DB00+06 FINISH - AIR BALANCE - 06 FL 0 25-Oct-17

03 - FL03 - FL03 - FL03 - FL03 - FL

FR00+03 START - INSTALL HOLLOW METAL & FRAME PARTITIONS - 03 FL 0 17-Apr-17

HB00+03 START - BLACK IRON - 03 FL 0 22-Jun-17

LS00+03 START - SECURITY & IT DEVICES AND EQUIPMENT - 03 FL 0 30-Nov-17

DB00+03 FINISH - AIR BALANCE - 03 FL 0 01-May-18

BSMTBSMTBSMTBSMTBSMT

FR00+.1 START - INSTALL HOLLOW METAL & FRAME PARTITIONS - BSMT 0 23-Oct-17

HB00+.1 START - BLACK IRON - BSMT 0 12-Dec-17

LS00+.1 START - SECURITY & IT DEVICES AND EQUIPMENT - BSMT 0 02-Apr-18

DB00+.1 FINISH - AIR BALANCE - BSMT 0 12-Jun-18

BASEMENT REMAINING SPACES (+ 6 Mos) - MILESTONESBASEMENT REMAINING SPACES (+ 6 Mos) - MILESTONESBASEMENT REMAINING SPACES (+ 6 Mos) - MILESTONESBASEMENT REMAINING SPACES (+ 6 Mos) - MILESTONESBASEMENT REMAINING SPACES (+ 6 Mos) - MILESTONES

FR00+.1A START - INSTALL HOLLOW METAL & FRAME PARTITIONS - BSMT 0 17-Oct-18

HB00+.1A START - BLACK IRON - BSMT 0 21-Nov-18

DB00+.1A FINISH - AIR BALANCE - BSMT 0 05-Feb-19

LS00+.1A START - SECURITY & IT DEVICES AND EQUIPMENT - BSMT 0 06-Feb-19

SITEWORK - MILESTONESSITEWORK - MILESTONESSITEWORK - MILESTONESSITEWORK - MILESTONESSITEWORK - MILESTONES

SV00+SW INSTALL CCTV AND TAUT WIRE CONTROLS - WEST 0 06-Nov-17

SV00+SE INSTALL CCTV AND TAUT WIRE CONTROLS - EAST 0 04-Dec-17

SV00+SN INSTALL CCTV AND TAUT WIRE CONTROLS - NORTH EAST 0 01-Jan-18

SV00+SS INSTALL CCTV AND TAUT WIRE CONTROLS - SOUTH 0 08-Jan-19

PROCUREMENT CONTRACTSPROCUREMENT CONTRACTSPROCUREMENT CONTRACTSPROCUREMENT CONTRACTSPROCUREMENT CONTRACTS

LIGHT FIXTURESLIGHT FIXTURESLIGHT FIXTURESLIGHT FIXTURESLIGHT FIXTURES

AA00-LF START - PORCUREMENT PACKAGES 0 15-Oct-15

AP00-LF PROCURE - LIGHT FIXTURE VENDOR 25 15-Oct-15 18-Nov-15

AR00-LF NEGOTIATE - LIGHT FIXTURE VENDOR CONTRACT 15 19-Nov-15 09-Dec-15

AN00-LF ISSUE PO FOR LIGHT FIXTURES 0 10-Dec-15

BS00-LF SUBMITTALS - LIGHT FIXTURES 25 10-Dec-15 13-Jan-16

BR00-LF REVIEW LIGHT FIXTURE SUBMITTALS 10 14-Jan-16 27-Jan-16

BF00-LF PROCURE - FABRICATE LIGHT FIXTURES 200 28-Jan-16 02-Nov-16

BD00-LF Ist DELIVERY LIGHT FIXTURES 5 02-Jun-16 08-Jun-16

BU00-LF LIGHT FIXTURE - OFF - SITE STORAGE 200 09-Jun-16 15-Mar-17

IT VENDORIT VENDORIT VENDORIT VENDORIT VENDOR

AP00-IT PROCUREMENT OF - IT VENDOR 20 11-Feb-16 09-Mar-16

AR00-IT NEGOTIATE - IT VENDOR CONTRACT 15 10-Mar-16 30-Mar-16

AN00-IT ISSUE PO FOR  - IT VENDOR 0 31-Mar-16

BS00-IT SUBMITTALS - IT VENDOR 25 31-Mar-16 04-May-16

BR00-IT REVIEW SUBMITTALS - IT VENDOR 10 05-May-16 18-May-16

BF00-IT FAB / PROCURE HEAD END EQUIPMENT - IT VENDOR 60 19-May-16 10-Aug-16

BUH0-IT INSTALL HEAD END IN IT SERVER ROOM- IT VENDOR 50 22-Sep-16 30-Nov-16

BUD0-IT INSTALL DEVICES IN FINISHED SPACES - IT VENDOR 355 05-Dec-16 13-Apr-18

SECURITYSECURITYSECURITYSECURITYSECURITY

AP00-SY PROCUREMENT OF SECURITY CONTRACT 5 14-Jan-16 20-Jan-16

AR00-SY NEGOTIATE - SECURITY CONTRACT 15 21-Jan-16 10-Feb-16

AN00-SY ISSUE PO FOR SECURITY CONTRACT 0 11-Feb-16

BS00-SY SUBMITTALS - SECURITY CONTRACT 25 11-Feb-16 16-Mar-16

BR00-SY REVIEW SUBMITTALS - SECURITY CONTRACT 10 17-Mar-16 30-Mar-16

BC00-SY SECURITY - COORDINATE WITH ELEC CONTRACTOR 45 31-Mar-16 01-Jun-16

FIRE ALARMFIRE ALARMFIRE ALARMFIRE ALARMFIRE ALARM

AP00-FA PROCUREMENT OF - FIRE ALARM CONTRACT 10 10-Dec-15 23-Dec-15

AR00-FA NEGOTIATE - FIRE ALARM CONTRACT 15 24-Dec-15 13-Jan-16

AN00-FA ISSUE PO FOR  - FIRE ALARM CONTRACT 0 14-Jan-16

BS00-FA SUBMITTALS - FIRE ALARM CONTRACT 40 14-Jan-16 09-Mar-16

BR00-FA REVIEW SUBMITTALS - FIRE ALARM CONTRACT 10 10-Mar-16 23-Mar-16

BC00-FA COORDINATE WITH ELECTRICAL CONTRACTOR 60 24-Mar-16 15-Jun-16

FF & E - BUILT IN ITEMSFF & E - BUILT IN ITEMSFF & E - BUILT IN ITEMSFF & E - BUILT IN ITEMSFF & E - BUILT IN ITEMS

AP00-FF PROCUREMENT - FF & E CONTRACT 20 31-Mar-16 27-Apr-16

AR00-FF NEGOTIATE - FF & E CONTRACT 15 28-Apr-16 18-May-16

AN00-FF ISSUE PO FOR FF & E CONTRACT 0 19-May-16

BS00-FF SUBMITTALS - FF & E CONTRACT 25 19-May-16 22-Jun-16

BR00-FF REVIEW SUBMITTALS - FF & E CONTRACT 10 23-Jun-16 06-Jul-16

BF00-FF FF & E - FABRICATE ITEMS 60 27-Jul-17 18-Oct-17

BD00-FF FF & E - INSTALL ITEMS 122 02-Nov-17 20-Apr-18

SUBMITTALSSUBMITTALSSUBMITTALSSUBMITTALSSUBMITTALS

GC - SHOP DWGS and SUBMITTALSGC - SHOP DWGS and SUBMITTALSGC - SHOP DWGS and SUBMITTALSGC - SHOP DWGS and SUBMITTALSGC - SHOP DWGS and SUBMITTALS

FIRE PROOFINGFIRE PROOFINGFIRE PROOFINGFIRE PROOFINGFIRE PROOFING

BBDF0-00 SUBMIT - FIRE PROOFING 15 23-Dec-15 14-Jan-16

BBAF0-00 REVIEW - FIRE PROOFING 10 15-Jan-16 29-Jan-16

BBFF0-00 MOBILIZE - FIRE PROOFING 10 01-Feb-16 12-Feb-16

PERMITSPERMITSPERMITSPERMITSPERMITS

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2016 2017 2018 2019

BID PERIOD - PACKAGE 2

34 REVIEW BIDS & AWARD CONTRACT 2

0 NOTICE OF AWARD - PACKAGE 2

0 BENEFICIAL OCCUPANCY: 09 - 11 FL MER / LOBBY - PHASE I

0 START - TEMP. USE OF ELEVATORS FOR CONSTRUCTION

0 BENEFICIAL OCCUPANCY: 06 - 08 FL MER / LOBBY - PHASE II

0 BENEFICIAL OCCUPANCY: 03 - 05 FL MER / LOBBY- PHASE III

0 BENEFICIAL OCCUPANCY FLRS 16 to 1 & BSMT PHARMACY

0 SUBSTANTIAL COMPLETION BS

0 START - CO'ORDINATION MTGS

0 START - FABRICATION OF DUCT (1st DELIVERY)

0 START - FAB / DEL AHU UNITS

0 FINISH DUCT INSTALLATION; 09 - 11 FL MER - PHASE I

0 FINISH DUCT INSTALLATION; 06 - 08 FL MER - PHASE II

0 FINISH DUCT INSTALLATION; 03 - 05 FL MER - PHASE III

0 START - FABRICATION STRUCTURAL STEEL - ELEVATOR TOWER

0 FINISH - ERECTING STEEL - ELEVATOR TOWER

0 START - ELEVATOR - RAILS / PLATFORM  / MOTORS

0 START - BUILDING TEMP - ELEVATOR CABS

0 FINISH - REFURBISHING ELEVATORS FOR ACCEPTANCE

0 RELEASE ELEC SERVICE EQUIP FOR FABRICATION

0 START - Ist DELIVERY LIGHT FIXTURES (By Others)

0 START - INSTALL ELECTRICAL BUS DUCT RISERS

0 START - INSTALL CEILING LIGHT FIXTURES

0 FINISH - ENERGIZE BUS DUCT

0 FINISH - POWER TO HVAC UNITS - FLOORS B, 1, 2, 3,, 12, 13, 16

0 FIRE ALARM SYSTEM - COMPLETE TESTS - BLDG WIDE

0 RELEASE FOR FABRICATION METAL DOORS & FRAMES

0 START - INSTALL HOLLOW METAL & FRAME PARTITIONS - 14 FL

0 START - BLACK IRON - 14 FL

0 FINISH - AIR BALANCE - 14 FL

0 START - SECURITY & IT DEVICES AND EQUIPMENT - 14 FL

0 START - INSTALL HOLLOW METAL & FRAME PARTITIONS - 12 FL

0 START - BLACK IRON - 12 FL

0 FINISH - AIR BALANCE - 12 FL

0 START - SECURITY & IT DEVICES AND EQUIPMENT - 12 FL

0 START - INSTALL HOLLOW METAL & FRAME PARTITIONS - 09 FL

0 START - BLACK IRON - 09 FL

0 FINISH - AIR BALANCE - 09 FL

0 START - SECURITY & IT DEVICES AND EQUIPMENT - 09 FL

0 START - INSTALL HOLLOW METAL & FRAME PARTITIONS - 06 FL

0 START - BLACK IRON - 06 FL

0 START - SECURITY & IT DEVICES AND EQUIPMENT - 06 FL

0 FINISH - AIR BALANCE - 06 FL

0 START - INSTALL HOLLOW METAL & FRAME PARTITIONS - 03 FL

0 START - BLACK IRON - 03 FL

0 START - SECURITY & IT DEVICES AND EQUIPMENT - 03 FL

0 FINISH - AIR BALANCE - 03 FL

0 START - INSTALL HOLLOW METAL & FRAME PARTITIONS - BSMT

0 START - BLACK IRON - BSMT

0 START - SECURITY & IT DEVICES AND EQUIPMENT - BSMT

0 FINISH - AIR BALANCE - BSMT

0 START - INSTALL HOLLOW METAL & FRAME PARTITIONS - BSMT

0 START - BLACK IRON - BSMT

0 FINISH - AIR BALANCE - BSMT

0 START - SECURITY & IT DEVICES AND EQU

0 INSTALL CCTV AND TAUT WIRE CONTROLS - WEST

0 INSTALL CCTV AND TAUT WIRE CONTROLS - EAST

0 INSTALL CCTV AND TAUT WIRE CONTROLS - NORTH EAST

0 INSTALL CCTV AND TAUT WIRE CONTROLS - SOUTH

0 START - PORCUREMENT PACKAGES

25 PROCURE - LIGHT FIXTURE VENDOR

15 NEGOTIATE - LIGHT FIXTURE VENDOR CONTRACT

0 ISSUE PO FOR LIGHT FIXTURES

25 SUBMITTALS - LIGHT FIXTURES

10 REVIEW LIGHT FIXTURE SUBMITTALS

200 PROCURE - FABRICATE LIGHT FIXTURES

5 Ist DELIVERY LIGHT FIXTURES

200 LIGHT FIXTURE - OFF - SITE STORAGE

20 PROCUREMENT OF - IT VENDOR

15 NEGOTIATE - IT VENDOR CONTRACT

0 ISSUE PO FOR  - IT VENDOR

25 SUBMITTALS - IT VENDOR

10 REVIEW SUBMITTALS - IT VENDOR

60 FAB / PROCURE HEAD END EQUIPMENT - IT VENDOR

50 INSTALL HEAD END IN IT SERVER ROOM- IT VENDOR

355 INSTALL DEVICES IN FINISHED SPACES - IT VENDOR

5 PROCUREMENT OF SECURITY CONTRACT

15 NEGOTIATE - SECURITY CONTRACT

0 ISSUE PO FOR SECURITY CONTRACT

25 SUBMITTALS - SECURITY CONTRACT

10 REVIEW SUBMITTALS - SECURITY CONTRACT

45 SECURITY - COORDINATE WITH ELEC CONTRACTOR

10 PROCUREMENT OF - FIRE ALARM CONTRACT

15 NEGOTIATE - FIRE ALARM CONTRACT

0 ISSUE PO FOR  - FIRE ALARM CONTRACT

40 SUBMITTALS - FIRE ALARM CONTRACT

10 REVIEW SUBMITTALS - FIRE ALARM CONTRACT

60 COORDINATE WITH ELECTRICAL CONTRACTOR

20 PROCUREMENT - FF & E CONTRACT

15 NEGOTIATE - FF & E CONTRACT

0 ISSUE PO FOR FF & E CONTRACT

25 SUBMITTALS - FF & E CONTRACT

10 REVIEW SUBMITTALS - FF & E CONTRACT

60 FF & E - FABRICATE ITEMS

122 FF & E - INSTALL ITEMS

15 SUBMIT - FIRE PROOFING

10 REVIEW - FIRE PROOFING

10 MOBILIZE - FIRE PROOFING
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone  

MANHATTAN PSYCHIATRIC CENTER

Project 44578 - Package # 2
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Bid Schedule.
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Activity ID Activity Name Original
Duration

Start Finish

CAN00-00 START SUMBITTALS - GC CONTRACTORS 0 02-Dec-15

CBJ00-00 BUY OUT SUB- CONTRACTORS 15 02-Dec-15 22-Dec-15

RBD00-00 PREPARE - ABATEMENT PLAN 10 23-Dec-15 05-Jan-16

RBA00-00 REVIEW - ABATEMENT PLAN - DASNY 10 06-Jan-16 19-Jan-16

RBR00-00 REVIEW - ABATEMENT PLAN - AGENCY - PERMIT 10 20-Jan-16 02-Feb-16

VBP00-30 POST 10 - DAY NOTIFICATION 10 03-Feb-16 16-Feb-16

SUPERSTRUCTURE CONCRETE - SUBMITTALSSUPERSTRUCTURE CONCRETE - SUBMITTALSSUPERSTRUCTURE CONCRETE - SUBMITTALSSUPERSTRUCTURE CONCRETE - SUBMITTALSSUPERSTRUCTURE CONCRETE - SUBMITTALS

RE-BARS, FOOTINGSRE-BARS, FOOTINGSRE-BARS, FOOTINGSRE-BARS, FOOTINGSRE-BARS, FOOTINGS

BBD10-00 SUBMIT RE-BAR DWGS, FOOTINGS / WALLS 30 23-Dec-15 05-Feb-16

BBA10-00 REVIEW RE-BAR DWGS, FOOTINGS / WALLS 10 08-Feb-16 22-Feb-16

BBF10-00 PROCURE/DEL RE-BARS FOR FOOTINGS / WALLS 5 23-Feb-16 29-Feb-16

SITE WORK & LANDSCAPING - SUBMITTALSSITE WORK & LANDSCAPING - SUBMITTALSSITE WORK & LANDSCAPING - SUBMITTALSSITE WORK & LANDSCAPING - SUBMITTALSSITE WORK & LANDSCAPING - SUBMITTALS

EBD40-00 SUBMIT LANDSCAPING DWGS 30 23-Dec-15 05-Feb-16

EBA40-00 REVIEW LANDSCAPING DWGS 10 08-Feb-16 22-Feb-16

EBF40-00 PROCURE / DELIVER LANDSCAPING 10 23-Feb-16 07-Mar-16

STRUCTURAL STEEL - SUBMITTALSSTRUCTURAL STEEL - SUBMITTALSSTRUCTURAL STEEL - SUBMITTALSSTRUCTURAL STEEL - SUBMITTALSSTRUCTURAL STEEL - SUBMITTALS

STRUCTURAL STEEL FLOOR FRAMINGSTRUCTURAL STEEL FLOOR FRAMINGSTRUCTURAL STEEL FLOOR FRAMINGSTRUCTURAL STEEL FLOOR FRAMINGSTRUCTURAL STEEL FLOOR FRAMING

CBD00-00 SUBMIT STEEL SHOP DWGS - FLOOR FRAMING 30 16-Dec-15 29-Jan-16

CBA00-00 REVIEW STEEL SHOP DWGS - FLOOR FRAMING 10 01-Feb-16 12-Feb-16

CBF00-00 FABRICATE / DELIVER STRUCTURAL STEEL - FLOOR FRAMING 40 16-Feb-16 11-Apr-16

STEEL STANDARDSSTEEL STANDARDSSTEEL STANDARDSSTEEL STANDARDSSTEEL STANDARDS

CBD10-00 SUBMIT STEEL SHOP DWGS - STAIR TOWER 30 16-Dec-15 29-Jan-16

CBA10-00 REVIEW STEEL SHOP DWGS - STAIR TOWER 10 01-Feb-16 12-Feb-16

CBF10-00 FABRICATE / DELIVER STRUCTURAL STEEL - STAIR TOWER 40 16-Feb-16 11-Apr-16

STRUCTURAL STEEL DWGSSTRUCTURAL STEEL DWGSSTRUCTURAL STEEL DWGSSTRUCTURAL STEEL DWGSSTRUCTURAL STEEL DWGS

CBD20-00 SUBMIT STEEL SHOP DWGS - ELEVATOR TOWER 35 23-Dec-15 12-Feb-16

CBA20-00 REVIEW STEEL SHOP DWGS - ELEVATOR TOWER 10 16-Feb-16 29-Feb-16

CBF20-00 FABRICATE / DELIVER STRUCTURAL STEEL - ELEVATOR TOWER 20 01-Mar-16 28-Mar-16

METAL PANELS - SUBMITTALSMETAL PANELS - SUBMITTALSMETAL PANELS - SUBMITTALSMETAL PANELS - SUBMITTALSMETAL PANELS - SUBMITTALS

JBD30-00 SUBMIT METAL PANELS - DWGS/SAMPLES - ELEVATOR TOWER 30 01-Mar-16 11-Apr-16

JBA30-00 REVIEW METAL PANELS DWGS/SAMPLES - ELEVATOR TOWER 10 12-Apr-16 25-Apr-16

JBF30-00 FABRICATE  METAL PANELS - ELEVATOR TOWER 50 26-Apr-16 04-Jul-16

MASONRY - SUBMITTALSMASONRY - SUBMITTALSMASONRY - SUBMITTALSMASONRY - SUBMITTALSMASONRY - SUBMITTALS

JBD40-00 SUBMIT MASONRY DWGS/SAMPLES 30 16-Feb-16 28-Mar-16

JBA40-00 REVIEW MASONRY DWGS/SAMPLES 10 29-Mar-16 11-Apr-16

JBF40-00 PROCURE / MASONRY 35 12-Apr-16 30-May-16

ELEVATOR - SUBMITTALSELEVATOR - SUBMITTALSELEVATOR - SUBMITTALSELEVATOR - SUBMITTALSELEVATOR - SUBMITTALS

UBD00-00 SUBMIT ELEVATOR SHOP DWG 60 23-Dec-15 21-Mar-16

UBQ00-00 REVIEW ELEVATOR SHOP DWG 10 22-Mar-16 04-Apr-16

UBFR0-00 FAB / DELIVER ELEVATOR RAILS 15 05-Apr-16 25-Apr-16

UBFM0-00 FAB / DELIVER ELEVATOR MOTORS 60 05-Apr-16 27-Jun-16

UBFC0-00 FAB / DELIVER ELEVATOR CONTROLS 80 05-Apr-16 25-Jul-16

HOLLOW METAL DOORS - SUBMITTALSHOLLOW METAL DOORS - SUBMITTALSHOLLOW METAL DOORS - SUBMITTALSHOLLOW METAL DOORS - SUBMITTALSHOLLOW METAL DOORS - SUBMITTALS

DOOR HARDWAREDOOR HARDWAREDOOR HARDWAREDOOR HARDWAREDOOR HARDWARE

JBD50-00 SUBMIT METAL DOOR H'WARE DWGS/SAMPLES 35 23-Dec-15 12-Feb-16

JBA50-00 REVIEW METAL DOOR H'WARE DWGS/SAMPLES 10 16-Feb-16 29-Feb-16

JBF50-00 FABRICATE / DELIVER METAL DOOR H'WARE 60 01-Mar-16 23-May-16

DOORS & DOOR FRAMESDOORS & DOOR FRAMESDOORS & DOOR FRAMESDOORS & DOOR FRAMESDOORS & DOOR FRAMES

JBD60-00 SUBMIT METAL DOORS & FRAMES DWGS/SAMPLES 15 01-Mar-16 21-Mar-16

JBA60-00 REVIEW METAL DOORS & FRAMES DWGS/SAMPLES 10 22-Mar-16 04-Apr-16

JBF60-00 FABRICATE / DELIVER METAL DOOR FRAMES 40 05-Apr-16 30-May-16

JBF65-00 FABRICATE / DELIVER METAL DOORS 60 05-Apr-16 27-Jun-16

MILLWORK CASEWORK & COUNTERS - SUBMITTALSMILLWORK CASEWORK & COUNTERS - SUBMITTALSMILLWORK CASEWORK & COUNTERS - SUBMITTALSMILLWORK CASEWORK & COUNTERS - SUBMITTALSMILLWORK CASEWORK & COUNTERS - SUBMITTALS

KBD70-00 SUBMIT MILLWORK CASEWORK DWGS 40 05-Apr-16 30-May-16

KBA70-00 REVIEW MILLWORK CASEWORK DWGS 10 31-May-16 13-Jun-16

KBFL0-00 FIELD MEASURE MILLWORK CASEWORK 15 14-Jun-16 04-Jul-16

KBF70-00 FABRICATE / DELIVER MILLWORK CASEWORK 40 05-Jul-16 29-Aug-16

MEP & MER EQUIPMENT FAB / CO'ORDINATIONMEP & MER EQUIPMENT FAB / CO'ORDINATIONMEP & MER EQUIPMENT FAB / CO'ORDINATIONMEP & MER EQUIPMENT FAB / CO'ORDINATIONMEP & MER EQUIPMENT FAB / CO'ORDINATION

CBM00-00 BUY OUT MEP CONTRACTORS 20 02-Dec-15 29-Dec-15

HVAC PIPING & EQUIPMENT - SUBMITTALSHVAC PIPING & EQUIPMENT - SUBMITTALSHVAC PIPING & EQUIPMENT - SUBMITTALSHVAC PIPING & EQUIPMENT - SUBMITTALSHVAC PIPING & EQUIPMENT - SUBMITTALS

HVAC AHU UNITSHVAC AHU UNITSHVAC AHU UNITSHVAC AHU UNITSHVAC AHU UNITS

GBR50-00 IN-HOUSE SUBMITTAL - AHU 40 30-Dec-15 23-Feb-16

GBD50-00 SUBMIT AHU UNITS SPECS/DWGS 30 24-Feb-16 05-Apr-16

GBA50-00 REVIEW AHU UNITS SPECS/DWGS 10 06-Apr-16 19-Apr-16

GBC50-00 CO-ORDINATION AHU UNITS 60 20-Apr-16 12-Jul-16

GBF50-00 FAB / DEL AHU UNITS 80 18-May-16 06-Sep-16

GBN50-00 NOTIFY PENDING DELIVERY OF AHU UNITS 0 27-Jul-16

GBS50-00 SHIP -  AHU UNITS 10 07-Sep-16 20-Sep-16

FANSFANSFANSFANSFANS

FBD20-00 SUBMIT EQUIP CUTS - FANS 40 30-Dec-15 26-Feb-16

FBA20-00 REVIEW EQUIP CUTS - FANS 10 29-Feb-16 11-Mar-16

FBF20-00 FAB / DEL  - FANS 60 18-May-16 09-Aug-16

MECH RISERMECH RISERMECH RISERMECH RISERMECH RISER

FBB00-RA PREPARE RISER SHOP DWGS 20 29-Feb-16 25-Mar-16

FBA00-RA REVIEW RISER DWGS 10 28-Mar-16 08-Apr-16

GBC00-RA CO'ORD. HVAC RISER 'A' PIPING 7 11-Apr-16 19-Apr-16

FBX00+RA CO'ORDINATION C1 (BY OTHER TRADES) 12 11-Apr-16 26-Apr-16

HBC00-RA CO'ORD. PLUMB RISER 'A' PIPING 5 20-Apr-16 26-Apr-16

FBX00-RA CO'ORDINATION MTG - SIGN-OFF RISER DWGS 10 27-Apr-16 10-May-16

FBF00-RA MOBILIZE - RISER WORK 15 11-May-16 31-May-16

PLUMBING - SUBMITTALSPLUMBING - SUBMITTALSPLUMBING - SUBMITTALSPLUMBING - SUBMITTALSPLUMBING - SUBMITTALS

PLUMBING EQUIPMENTPLUMBING EQUIPMENTPLUMBING EQUIPMENTPLUMBING EQUIPMENTPLUMBING EQUIPMENT

HBD20-00 SUBMIT PLUMBING EQUIP DWGS/SPECS 25 30-Dec-15 04-Feb-16

HBA20-00 REVIEW PLUMB EQUIP DWGS 10 05-Feb-16 19-Feb-16

HBF20-00 PROCURE & DELIVER PLUMBING SPECIALTIES 40 22-Feb-16 15-Apr-16

ELECTRICAL - SUBMITTALSELECTRICAL - SUBMITTALSELECTRICAL - SUBMITTALSELECTRICAL - SUBMITTALSELECTRICAL - SUBMITTALS

ELEC GENERAL SPECSELEC GENERAL SPECSELEC GENERAL SPECSELEC GENERAL SPECSELEC GENERAL SPECS

IAN00-00 START - ELECTRICAL PACKAGE 0 30-Dec-15

IBD10-00 SUBMIT ELEC TEMP SERVICE DWGS/SPECS 5 30-Dec-15 06-Jan-16

IBA10-00 REVIEW ELEC TEMP SERVICE 5 07-Jan-16 13-Jan-16

ELEC EQUIPMENTELEC EQUIPMENTELEC EQUIPMENTELEC EQUIPMENTELEC EQUIPMENT

IBD30-00 SUBMIT ELEC EQUIPMENT SPECS / DWGS 35 30-Dec-15 19-Feb-16

IBA30-00 REVIEW ELEC DWGS 10 22-Feb-16 04-Mar-16

IBF30-00 FABRICATE & DELIVER ELEC EQUIP 40 07-Mar-16 29-Apr-16

ELEC SWITCH GEARELEC SWITCH GEARELEC SWITCH GEARELEC SWITCH GEARELEC SWITCH GEAR

IBD40-00 SUBMIT ELEC SWITCH GEAR DWGS 40 30-Dec-15 26-Feb-16

IBA40-00 REVIEW ELEC SWITCH GEAR DWGS 10 29-Feb-16 11-Mar-16

IBF40-00 FAB ELECTRICAL SERVICE EQUIPMENT 80 14-Mar-16 01-Jul-16

SPRINKLER - SUBMITTALSSPRINKLER - SUBMITTALSSPRINKLER - SUBMITTALSSPRINKLER - SUBMITTALSSPRINKLER - SUBMITTALS

SPRINKLER GENERAL SPECSSPRINKLER GENERAL SPECSSPRINKLER GENERAL SPECSSPRINKLER GENERAL SPECSSPRINKLER GENERAL SPECS

QBD00-00 SUBMIT SPRINKLER PIPES & DETAIL DWGS 15 30-Dec-15 21-Jan-16

QBA00-00 REVIEW SPRINKLER PIPES & DETAIL DWGS 10 22-Jan-16 04-Feb-16

QBF00-00 PROCURE & DELIVER SPRINKLER PIPES 15 05-Feb-16 26-Feb-16

SHEET METAL FAB / CO'ORDINATION - INTERIOR SPACESSHEET METAL FAB / CO'ORDINATION - INTERIOR SPACESSHEET METAL FAB / CO'ORDINATION - INTERIOR SPACESSHEET METAL FAB / CO'ORDINATION - INTERIOR SPACESSHEET METAL FAB / CO'ORDINATION - INTERIOR SPACES

DUCT STANDARDS / SPECSDUCT STANDARDS / SPECSDUCT STANDARDS / SPECSDUCT STANDARDS / SPECSDUCT STANDARDS / SPECS

FBD30-00 SUBMIT SHOP STANDARD DETAIL DWGS 30 30-Dec-15 11-Feb-16

FBA30-00 REVIEW SHOP STANDARD DETAIL DWGS 10 12-Feb-16 26-Feb-16

GBM30-00 FIELD MEASURE 40 24-Feb-16 19-Apr-16

FBA30-10 DUCT SHOP DRAWINGS 60 16-Mar-16 07-Jun-16

GBF50-10 FAB DUCTWORK - MER'S (1st DELIVERY) 40 08-Jun-16 02-Aug-16

SHEETMETAL 16 FLSHEETMETAL 16 FLSHEETMETAL 16 FLSHEETMETAL 16 FLSHEETMETAL 16 FL

FBB00-16 PREPARE SHEET METAL SHOP DWGS - 16 FL 10 14-Jan-16 28-Jan-16

FBA00-16 REVIEW HORIZ. DUCT SHOP DWGS - 16 FL 10 29-Jan-16 11-Feb-16

FBX00-16 CO'ORDINATION MTG - SIGN OFF DWGS - 16 FL 5 12-Feb-16 19-Feb-16

FBF00-16 FABRICATE DUCT (1st DELIVERY) - 16 FL 10 22-Feb-16 04-Mar-16

SHEETMETAL 15 FLSHEETMETAL 15 FLSHEETMETAL 15 FLSHEETMETAL 15 FLSHEETMETAL 15 FL

FBB00-15 PREPARE SHEET METAL SHOP DWGS - 15 FL 10 29-Jan-16 11-Feb-16

FBA00-15 REVIEW HORIZ. DUCT SHOP DWGS - 15 FL 10 12-Feb-16 26-Feb-16

FBX00-15 CO'ORDINATION MTG - SIGN OFF DWGS - 15 FL 10 29-Feb-16 11-Mar-16

FBF00-15 FABRICATE DUCT (1st DELIVERY) - 15 FL 10 14-Mar-16 25-Mar-16

SHEETMETAL 14 FLSHEETMETAL 14 FLSHEETMETAL 14 FLSHEETMETAL 14 FLSHEETMETAL 14 FL

FBB00-14 PREPARE SHEET METAL SHOP DWGS 14 FL 15 12-Feb-16 04-Mar-16

FBA00-14 REVIEW HORIZ. DUCT SHOP DWGS 14 FL 10 07-Mar-16 18-Mar-16

FBX00-14 CO'ORDINATION MTG - SIGN OFF DWGS 14 FL 10 21-Mar-16 01-Apr-16

FBF00-14 FABRICATE DUCT (1st DELIVERY) 14 FL 10 04-Apr-16 15-Apr-16

SHEETMETAL 13 FLSHEETMETAL 13 FLSHEETMETAL 13 FLSHEETMETAL 13 FLSHEETMETAL 13 FL

FBB00-13 PREPARE SHEET METAL SHOP DWGS - 13 FL 15 07-Mar-16 25-Mar-16

FBA00-13 REVIEW HORIZ. DUCT SHOP DWGS - 13 FL 10 28-Mar-16 08-Apr-16

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2016 2017 2018 2019

0 START SUMBITTALS - GC CONTRACTORS

15 BUY OUT SUB- CONTRACTORS

10 PREPARE - ABATEMENT PLAN

10 REVIEW - ABATEMENT PLAN - DASNY

10 REVIEW - ABATEMENT PLAN - AGENCY - PERMIT

10 POST 10 - DAY NOTIFICATION

30 SUBMIT RE-BAR DWGS, FOOTINGS / WALLS

10 REVIEW RE-BAR DWGS, FOOTINGS / WALLS

5 PROCURE/DEL RE-BARS FOR FOOTINGS / WALLS

30 SUBMIT LANDSCAPING DWGS

10 REVIEW LANDSCAPING DWGS

10 PROCURE / DELIVER LANDSCAPING

30 SUBMIT STEEL SHOP DWGS - FLOOR FRAMING

10 REVIEW STEEL SHOP DWGS - FLOOR FRAMING

40 FABRICATE / DELIVER STRUCTURAL STEEL - FLOOR FRAMING

30 SUBMIT STEEL SHOP DWGS - STAIR TOWER

10 REVIEW STEEL SHOP DWGS - STAIR TOWER

40 FABRICATE / DELIVER STRUCTURAL STEEL - STAIR TOWER

35 SUBMIT STEEL SHOP DWGS - ELEVATOR TOWER

10 REVIEW STEEL SHOP DWGS - ELEVATOR TOWER

20 FABRICATE / DELIVER STRUCTURAL STEEL - ELEVATOR TOWER

30 SUBMIT METAL PANELS - DWGS/SAMPLES - ELEVATOR TOWER

10 REVIEW METAL PANELS DWGS/SAMPLES - ELEVATOR TOWER

50 FABRICATE  METAL PANELS - ELEVATOR TOWER

30 SUBMIT MASONRY DWGS/SAMPLES

10 REVIEW MASONRY DWGS/SAMPLES

35 PROCURE / MASONRY

60 SUBMIT ELEVATOR SHOP DWG

10 REVIEW ELEVATOR SHOP DWG

15 FAB / DELIVER ELEVATOR RAILS

60 FAB / DELIVER ELEVATOR MOTORS

80 FAB / DELIVER ELEVATOR CONTROLS

35 SUBMIT METAL DOOR H'WARE DWGS/SAMPLES

10 REVIEW METAL DOOR H'WARE DWGS/SAMPLES

60 FABRICATE / DELIVER METAL DOOR H'WARE

15 SUBMIT METAL DOORS & FRAMES DWGS/SAMPLES

10 REVIEW METAL DOORS & FRAMES DWGS/SAMPLES

40 FABRICATE / DELIVER METAL DOOR FRAMES

60 FABRICATE / DELIVER METAL DOORS

40 SUBMIT MILLWORK CASEWORK DWGS

10 REVIEW MILLWORK CASEWORK DWGS

15 FIELD MEASURE MILLWORK CASEWORK

40 FABRICATE / DELIVER MILLWORK CASEWORK

20 BUY OUT MEP CONTRACTORS

40 IN-HOUSE SUBMITTAL - AHU

30 SUBMIT AHU UNITS SPECS/DWGS

10 REVIEW AHU UNITS SPECS/DWGS

60 CO-ORDINATION AHU UNITS

80 FAB / DEL AHU UNITS

0 NOTIFY PENDING DELIVERY OF AHU UNITS

10 SHIP -  AHU UNITS

40 SUBMIT EQUIP CUTS - FANS

10 REVIEW EQUIP CUTS - FANS

60 FAB / DEL  - FANS

20 PREPARE RISER SHOP DWGS

10 REVIEW RISER DWGS

7 CO'ORD. HVAC RISER 'A' PIPING

12 CO'ORDINATION C1 (BY OTHER TRADES)

5 CO'ORD. PLUMB RISER 'A' PIPING

10 CO'ORDINATION MTG - SIGN-OFF RISER DWGS

15 MOBILIZE - RISER WORK

25 SUBMIT PLUMBING EQUIP DWGS/SPECS

10 REVIEW PLUMB EQUIP DWGS

40 PROCURE & DELIVER PLUMBING SPECIALTIES

0 START - ELECTRICAL PACKAGE

5 SUBMIT ELEC TEMP SERVICE DWGS/SPECS

5 REVIEW ELEC TEMP SERVICE

35 SUBMIT ELEC EQUIPMENT SPECS / DWGS

10 REVIEW ELEC DWGS

40 FABRICATE & DELIVER ELEC EQUIP

40 SUBMIT ELEC SWITCH GEAR DWGS

10 REVIEW ELEC SWITCH GEAR DWGS

80 FAB ELECTRICAL SERVICE EQUIPMENT

15 SUBMIT SPRINKLER PIPES & DETAIL DWGS

10 REVIEW SPRINKLER PIPES & DETAIL DWGS

15 PROCURE & DELIVER SPRINKLER PIPES

30 SUBMIT SHOP STANDARD DETAIL DWGS

10 REVIEW SHOP STANDARD DETAIL DWGS

40 FIELD MEASURE

60 DUCT SHOP DRAWINGS

40 FAB DUCTWORK - MER'S (1st DELIVERY)

10 PREPARE SHEET METAL SHOP DWGS - 16 FL

10 REVIEW HORIZ. DUCT SHOP DWGS - 16 FL

5 CO'ORDINATION MTG - SIGN OFF DWGS - 16 FL

10 FABRICATE DUCT (1st DELIVERY) - 16 FL

10 PREPARE SHEET METAL SHOP DWGS - 15 FL

10 REVIEW HORIZ. DUCT SHOP DWGS - 15 FL

10 CO'ORDINATION MTG - SIGN OFF DWGS - 15 FL

10 FABRICATE DUCT (1st DELIVERY) - 15 FL

15 PREPARE SHEET METAL SHOP DWGS 14 FL

10 REVIEW HORIZ. DUCT SHOP DWGS 14 FL

10 CO'ORDINATION MTG - SIGN OFF DWGS 14 FL

10 FABRICATE DUCT (1st DELIVERY) 14 FL

15 PREPARE SHEET METAL SHOP DWGS - 13 FL

10 REVIEW HORIZ. DUCT SHOP DWGS - 13 FL
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Activity ID Activity Name Original
Duration

Start Finish

FBX00-13 CO'ORDINATION MTG - SIGN OFF DWGS - 13 FL 10 11-Apr-16 22-Apr-16

FBF00-13 FABRICATE DUCT (1st DELIVERY) - 13 FL 10 25-Apr-16 06-May-16

SHEETMETAL 12 FLSHEETMETAL 12 FLSHEETMETAL 12 FLSHEETMETAL 12 FLSHEETMETAL 12 FL

FBB00-12 PREPARE SHEET METAL SHOP DWGS - 12 FL 15 28-Mar-16 15-Apr-16

FBA00-12 REVIEW HORIZ. DUCT SHOP DWGS - 12 FL 10 18-Apr-16 29-Apr-16

FBX00-12 CO'ORDINATION MTG - SIGN OFF DWGS - 12 FL 10 02-May-16 13-May-16

FBF00-12 FABRICATE DUCT (1st DELIVERY) - 12 FL 10 16-May-16 27-May-16

SHEETMETAL 11 FLSHEETMETAL 11 FLSHEETMETAL 11 FLSHEETMETAL 11 FLSHEETMETAL 11 FL

FBB00-11 PREPARE SHEET METAL SHOP DWGS - 11 FL 15 18-Apr-16 06-May-16

FBA00-11 REVIEW HORIZ. DUCT SHOP DWGS - 11 FL 10 09-May-16 20-May-16

FBX00-11 CO'ORDINATION MTG - SIGN OFF DWGS - 11 FL 10 23-May-16 03-Jun-16

FBF00-11 FABRICATE DUCT (1st DELIVERY) - 11 FL 10 06-Jun-16 17-Jun-16

SHEETMETAL 10 FLSHEETMETAL 10 FLSHEETMETAL 10 FLSHEETMETAL 10 FLSHEETMETAL 10 FL

FBB00-10 PREPARE SHEET METAL SHOP DWGS - 10 FL 15 09-May-16 27-May-16

FBA00-10 REVIEW HORIZ. DUCT SHOP DWGS - 10 FL 10 30-May-16 10-Jun-16

FBX00-10 CO'ORDINATION MTG - SIGN OFF DWGS - 10 FL 10 13-Jun-16 24-Jun-16

FBF00-10 FABRICATE DUCT (1st DELIVERY)  - 10 FL 10 27-Jun-16 08-Jul-16

SHEETMETAL 09 FLSHEETMETAL 09 FLSHEETMETAL 09 FLSHEETMETAL 09 FLSHEETMETAL 09 FL

FBB00-09 PREPARE SHEET METAL SHOP DWGS - 09 FL 15 30-May-16 17-Jun-16

FBA00-09 REVIEW HORIZ. DUCT SHOP DWGS - 09 FL 10 20-Jun-16 01-Jul-16

FBX00-09 CO'ORDINATION MTG - SIGN OFF DWGS - 09 FL 5 04-Jul-16 08-Jul-16

FBF00-09 FABRICATE DUCT (1st DELIVERY) - 09 FL 10 11-Jul-16 22-Jul-16

SHEETMETAL 08 FLSHEETMETAL 08 FLSHEETMETAL 08 FLSHEETMETAL 08 FLSHEETMETAL 08 FL

FBB00-08 PREPARE SHEET METAL SHOP DWGS - 08 FL 15 20-Jun-16 08-Jul-16

FBA00-08 REVIEW HORIZ. DUCT SHOP DWGS - 08 FL 10 11-Jul-16 22-Jul-16

FBX00-08 CO'ORDINATION MTG - SIGN OFF DWGS - 08 FL 5 25-Jul-16 29-Jul-16

FBF00-08 FABRICATE DUCT (1st DELIVERY) - 08 FL 10 01-Aug-16 12-Aug-16

SHEETMETAL 07 FLSHEETMETAL 07 FLSHEETMETAL 07 FLSHEETMETAL 07 FLSHEETMETAL 07 FL

FBB00-07 PREPARE SHEET METAL SHOP DWGS - 07 FL 15 11-Jul-16 29-Jul-16

FBA00-07 REVIEW HORIZ. DUCT SHOP DWGS  - 07 FL 10 01-Aug-16 12-Aug-16

FBX00-07 CO'ORDINATION MTG - SIGN OFF DWGS - 07 FL 5 15-Aug-16 19-Aug-16

FBF00-07 FABRICATE DUCT (1st DELIVERY)  - 07 FL 10 22-Aug-16 02-Sep-16

SHEETMETAL 06 FLSHEETMETAL 06 FLSHEETMETAL 06 FLSHEETMETAL 06 FLSHEETMETAL 06 FL

FBB00-06 PREPARE SHEET METAL SHOP DWGS - 06 FL 15 01-Aug-16 19-Aug-16

FBA00-06 REVIEW HORIZ. DUCT SHOP DWGS - 06 FL 10 22-Aug-16 02-Sep-16

FBX00-06 CO'ORDINATION MTG - SIGN OFF DWGS - 06 FL 5 05-Sep-16 09-Sep-16

FBF00-06 FABRICATE DUCT (1st DELIVERY)  - 06 FL 10 12-Sep-16 23-Sep-16

SHEETMETAL 05 FLSHEETMETAL 05 FLSHEETMETAL 05 FLSHEETMETAL 05 FLSHEETMETAL 05 FL

FBB00-05 PREPARE SHEET METAL SHOP DWGS - 05 FL 15 22-Aug-16 09-Sep-16

FBA00-05 REVIEW HORIZ. DUCT SHOP DWGS - 05 FL 10 12-Sep-16 23-Sep-16

FBX00-05 CO'ORDINATION MTG - SIGN OFF DWGS - 05 FL 5 26-Sep-16 30-Sep-16

FBF00-05 FABRICATE DUCT (1st DELIVERY) - 05 FL 10 03-Oct-16 14-Oct-16

SHEETMETAL 04 FLSHEETMETAL 04 FLSHEETMETAL 04 FLSHEETMETAL 04 FLSHEETMETAL 04 FL

FBB00-04 PREPARE SHEET METAL SHOP DWGS - 04 FL 15 12-Sep-16 30-Sep-16

FBA00-04 REVIEW HORIZ. DUCT SHOP DWGS - 04 FL 10 03-Oct-16 14-Oct-16

FBX00-04 CO'ORDINATION MTG - SIGN OFF DWGS - 04 FL 5 17-Oct-16 21-Oct-16

FBF00-04 FABRICATE DUCT (1st DELIVERY)  - 04 FL 10 24-Oct-16 04-Nov-16

SHEETMETAL 03 FLSHEETMETAL 03 FLSHEETMETAL 03 FLSHEETMETAL 03 FLSHEETMETAL 03 FL

FBB00-03 PREPARE SHEET METAL SHOP DWGS - 03 FL 15 03-Oct-16 21-Oct-16

FBA00-03 REVIEW HORIZ. DUCT SHOP DWGS - 03 FL 10 24-Oct-16 04-Nov-16

FBX00-03 CO'ORDINATION MTG - SIGN OFF DWGS - 03 FL 5 07-Nov-16 11-Nov-16

FBF00-03 FABRICATE DUCT (1st DELIVERY) - 03 FL 10 14-Nov-16 28-Nov-16

SHEETMETAL 02 FLSHEETMETAL 02 FLSHEETMETAL 02 FLSHEETMETAL 02 FLSHEETMETAL 02 FL

FBB00-02 PREPARE SHEET METAL SHOP DWGS - 02 FL 15 24-Oct-16 11-Nov-16

FBA00-02 REVIEW HORIZ. DUCT SHOP DWGS - 02 FL 10 14-Nov-16 28-Nov-16

FBX00-02 CO'ORDINATION MTG - SIGN OFF DWGS - 02 FL 15 29-Nov-16 19-Dec-16

FBF00-02 FABRICATE DUCT (1st DELIVERY)  - 02 FL 10 20-Dec-16 04-Jan-17

SHEETMETAL 01 FLSHEETMETAL 01 FLSHEETMETAL 01 FLSHEETMETAL 01 FLSHEETMETAL 01 FL

FBB00-25 PREPARE SHEET METAL SHOP DWGS - 01 FL 15 14-Nov-16 05-Dec-16

FBA00-25 REVIEW HORIZ. DUCT SHOP DWGS - 01 FL 10 06-Dec-16 19-Dec-16

FBX00-25 CO'ORDINATION MTG - SIGN OFF DWGS - 01 FL 15 20-Dec-16 11-Jan-17

FBF00-25 FABRICATE DUCT (1st DELIVERY)  - 01 FL 10 12-Jan-17 25-Jan-17

SHEETMETAL BSMTSHEETMETAL BSMTSHEETMETAL BSMTSHEETMETAL BSMTSHEETMETAL BSMT

FBB00-.1 PREPARE SHEET METAL SHOP DWGS - BSMT 15 06-Dec-16 27-Dec-16

FBA00-.1 REVIEW HORIZ. DUCT SHOP DWGS - BSMT 10 28-Dec-16 11-Jan-17

FBX00-.1 CO'ORDINATION MTG - SIGN OFF DWGS - BSMT 15 12-Jan-17 01-Feb-17

FBF00-.1 FABRICATE DUCT (1st DELIVERY)  - BSMT 10 02-Feb-17 15-Feb-17

CONSTRUCTION - INTERIOR FLOORSCONSTRUCTION - INTERIOR FLOORSCONSTRUCTION - INTERIOR FLOORSCONSTRUCTION - INTERIOR FLOORSCONSTRUCTION - INTERIOR FLOORS

16 FL16 FL16 FL16 FL16 FL

SI00-16 FIRE PROOFING CEILING ON THE - 16 FL 10 23-Feb-16 07-Mar-16

HD00-16 INSTALL DUCT / TEST - 16 FL 10 08-Mar-16 21-Mar-16

QG00-16 MEP ROUGH-IN (ABOVE CEILING) - 16 FL 5 22-Mar-16 28-Mar-16

JR00-16 SPRINKLER ROUGH - IN (ABOVE CEILING) - 16 FL 15 22-Mar-16 11-Apr-16

DI00-16 INSULATE HVAC DUCT & PIPES -  16 FL 5 29-Mar-16 04-Apr-16

FR00-16 INSTALL HOLLOW METAL & FRAME PARTITIONS - 16 FL 15 31-May-16 20-Jun-16

ER00-16 ELECTRICAL WALL ROUGH-IN - 16 FL 5 16-Jun-16 22-Jun-16

AIW0-16 PRE-CLOSURE WALL  INSPECTION - 16 FL 3 23-Jun-16 27-Jun-16

FS00-16 SHEETROCK / TAPE WALLS  - 16 FL 15 30-Jun-16 20-Jul-16

HW00-16 INSTALL LOW VOLTAGE WIRING - 16 FL 3 21-Jul-16 25-Jul-16

HF00-16 INSTALL FIRE ALARM WIRING - 16 FL 3 21-Jul-16 25-Jul-16

HC00-16 INSTALL SECURITY WIRING - 16 FL 3 21-Jul-16 25-Jul-16

HU00-16 INSTALL HVAC DIFFUSERS - 16 FL 5 21-Jul-16 27-Jul-16

HJ00-16 INSTALL SPRINKLER HEADS - 16 FL 5 21-Jul-16 27-Jul-16

EH00-16 ELECTRICAL OVERHEAD BRANCH WIRING - 16 FL 10 21-Jul-16 03-Aug-16

DB00-16 AIR BALANCE - 16 FL 5 28-Jul-16 03-Aug-16

FI00-16 FIRE STOPPING & REPAIR SOFP - 16 FL 5 04-Aug-16 10-Aug-16

HL00-16 INSTALL CEILING LIGHT FIXTURES - 16 FL 10 04-Aug-16 17-Aug-16

FP00-16 FINISH PAINT - 16 FL 10 18-Aug-16 31-Aug-16

LS00-16 SECURITY & IT DEVICES AND EQUIPMENT - 16 FL 5 01-Sep-16 07-Sep-16

EF00-16 INSTALL ELECTRICAL FINISHES  - 16 FL 5 01-Sep-16 07-Sep-16

KF00-16 FIRE ALARM DEVICES - 16 FL 5 01-Sep-16 07-Sep-16

KG00-16 FIRE ALARM PRE-TEST- 16 FL 5 08-Sep-16 14-Sep-16

AX00-16 PUNCH LIST - 16 FL 10 15-Sep-16 28-Sep-16

15 FL15 FL15 FL15 FL15 FL

SI00-15 FIRE PROOFING CEILING ON THE - 15 FL 10 08-Mar-16 21-Mar-16

HD00-15 INSTALL DUCT / TEST - 15 FL 10 28-Mar-16 08-Apr-16

QG00-15 MEP ROUGH-IN (ABOVE CEILING) - 15 FL 5 11-Apr-16 15-Apr-16

JR00-15 SPRINKLER ROUGH - IN (ABOVE CEILING) - 15 FL 15 11-Apr-16 29-Apr-16

DI00-15 INSULATE HVAC DUCT & PIPES -  15 FL 5 18-Apr-16 22-Apr-16

FR00-15 INSTALL HOLLOW METAL & FRAME PARTITIONS - 15 FL 15 02-May-16 20-May-16

ER00-15 ELECTRICAL WALL ROUGH-IN - 15 FL 5 16-May-16 20-May-16

AIW0-15 PRE-CLOSURE WALL  INSPECTION - 15 FL 3 23-May-16 25-May-16

FS00-15 SHEETROCK / TAPE WALLS  - 15 FL 15 30-May-16 17-Jun-16

HC00-15 INSTALL SECURITY WIRING - 15 FL 3 20-Jun-16 22-Jun-16

HW00-15 INSTALL LOW VOLTAGE WIRING - 15 FL 3 20-Jun-16 22-Jun-16

HF00-15 INSTALL FIRE ALARM WIRING - 15 FL 3 20-Jun-16 22-Jun-16

HU00-15 INSTALL HVAC DIFFUSERS - 15 FL 5 20-Jun-16 24-Jun-16

HJ00-15 INSTALL SPRINKLER HEADS - 15 FL 5 20-Jun-16 24-Jun-16

EH00-15 ELECTRICAL OVERHEAD BRANCH WIRING - 15 FL 10 20-Jun-16 01-Jul-16

FI00-15 FIRE STOPPING & REPAIR SOFP - 14 FL 5 04-Jul-16 08-Jul-16

HL00-15 INSTALL CEILING LIGHT FIXTURES - 15 FL 10 04-Jul-16 15-Jul-16

FP00-15 FINISH PAINT - 15 FL 10 18-Jul-16 29-Jul-16

LS00-15 SECURITY & IT DEVICES AND EQUIPMENT - 15 FL 5 01-Aug-16 05-Aug-16

KF00-15 FIRE ALARM DEVICES - 15 FL 5 01-Aug-16 05-Aug-16

EF00-15 INSTALL ELECTRICAL FINISHES  - 15 FL 5 01-Aug-16 05-Aug-16

DB00-15 AIR BALANCE - 15 FL 5 04-Aug-16 10-Aug-16

KG00-15 FIRE ALARM PRE-TEST- 15 FL 5 08-Aug-16 12-Aug-16

AX00-15 PUNCH LIST - 15 FL 10 29-Sep-16 12-Oct-16

14 FL14 FL14 FL14 FL14 FL

SI00-14 FIRE PROOFING CEILING ON THE - 14 FL 10 22-Mar-16 04-Apr-16

HD00-14 INSTALL DUCT / TEST - 14 FL 20 18-Apr-16 13-May-16

QG00-14 MEP ROUGH-IN (ABOVE CEILING) - 14 FL 10 09-May-16 20-May-16

DI00-14 INSULATE HVAC DUCT & PIPES -  14 FL 15 16-May-16 03-Jun-16

JR00-14 SPRINKLER ROUGH - IN (ABOVE CEILING) - 14 FL 15 16-May-16 03-Jun-16

GS00-14 SHOT BLAST EXISTING FLOORS  - 14 FL 5 30-May-16 03-Jun-16

FR00-14 INSTALL HOLLOW METAL & FRAME PARTITIONS - 14 FL 15 06-Jun-16 24-Jun-16

ER00-14 ELECTRICAL WALL ROUGH-IN - 14 FL 10 20-Jun-16 01-Jul-16

HP00-14 INSTALL PLUMBING ROUGHING - 14 FL 15 27-Jun-16 15-Jul-16

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2016 2017 2018 2019

10 CO'ORDINATION MTG - SIGN OFF DWGS - 13 FL

10 FABRICATE DUCT (1st DELIVERY) - 13 FL

15 PREPARE SHEET METAL SHOP DWGS - 12 FL

10 REVIEW HORIZ. DUCT SHOP DWGS - 12 FL

10 CO'ORDINATION MTG - SIGN OFF DWGS - 12 FL

10 FABRICATE DUCT (1st DELIVERY) - 12 FL

15 PREPARE SHEET METAL SHOP DWGS - 11 FL

10 REVIEW HORIZ. DUCT SHOP DWGS - 11 FL

10 CO'ORDINATION MTG - SIGN OFF DWGS - 11 FL

10 FABRICATE DUCT (1st DELIVERY) - 11 FL

15 PREPARE SHEET METAL SHOP DWGS - 10 FL

10 REVIEW HORIZ. DUCT SHOP DWGS - 10 FL

10 CO'ORDINATION MTG - SIGN OFF DWGS - 10 FL

10 FABRICATE DUCT (1st DELIVERY)  - 10 FL

15 PREPARE SHEET METAL SHOP DWGS - 09 FL

10 REVIEW HORIZ. DUCT SHOP DWGS - 09 FL

5 CO'ORDINATION MTG - SIGN OFF DWGS - 09 FL

10 FABRICATE DUCT (1st DELIVERY) - 09 FL

15 PREPARE SHEET METAL SHOP DWGS - 08 FL

10 REVIEW HORIZ. DUCT SHOP DWGS - 08 FL

5 CO'ORDINATION MTG - SIGN OFF DWGS - 08 FL

10 FABRICATE DUCT (1st DELIVERY) - 08 FL

15 PREPARE SHEET METAL SHOP DWGS - 07 FL

10 REVIEW HORIZ. DUCT SHOP DWGS  - 07 FL

5 CO'ORDINATION MTG - SIGN OFF DWGS - 07 FL

10 FABRICATE DUCT (1st DELIVERY)  - 07 FL

15 PREPARE SHEET METAL SHOP DWGS - 06 FL

10 REVIEW HORIZ. DUCT SHOP DWGS - 06 FL

5 CO'ORDINATION MTG - SIGN OFF DWGS - 06 FL

10 FABRICATE DUCT (1st DELIVERY)  - 06 FL

15 PREPARE SHEET METAL SHOP DWGS - 05 FL

10 REVIEW HORIZ. DUCT SHOP DWGS - 05 FL

5 CO'ORDINATION MTG - SIGN OFF DWGS - 05 FL

10 FABRICATE DUCT (1st DELIVERY) - 05 FL

15 PREPARE SHEET METAL SHOP DWGS - 04 FL

10 REVIEW HORIZ. DUCT SHOP DWGS - 04 FL

5 CO'ORDINATION MTG - SIGN OFF DWGS - 04 FL

10 FABRICATE DUCT (1st DELIVERY)  - 04 FL

15 PREPARE SHEET METAL SHOP DWGS - 03 FL

10 REVIEW HORIZ. DUCT SHOP DWGS - 03 FL

5 CO'ORDINATION MTG - SIGN OFF DWGS - 03 FL

10 FABRICATE DUCT (1st DELIVERY) - 03 FL

15 PREPARE SHEET METAL SHOP DWGS - 02 FL

10 REVIEW HORIZ. DUCT SHOP DWGS - 02 FL

15 CO'ORDINATION MTG - SIGN OFF DWGS - 02 FL

10 FABRICATE DUCT (1st DELIVERY)  - 02 FL

15 PREPARE SHEET METAL SHOP DWGS - 01 FL

10 REVIEW HORIZ. DUCT SHOP DWGS - 01 FL

15 CO'ORDINATION MTG - SIGN OFF DWGS - 01 FL

10 FABRICATE DUCT (1st DELIVERY)  - 01 FL

15 PREPARE SHEET METAL SHOP DWGS - BSMT

10 REVIEW HORIZ. DUCT SHOP DWGS - BSMT

15 CO'ORDINATION MTG - SIGN OFF DWGS - BSMT

10 FABRICATE DUCT (1st DELIVERY)  - BSMT

10 FIRE PROOFING CEILING ON THE - 16 FL

10 INSTALL DUCT / TEST - 16 FL

5 MEP ROUGH-IN (ABOVE CEILING) - 16 FL

15 SPRINKLER ROUGH - IN (ABOVE CEILING) - 16 FL

5 INSULATE HVAC DUCT & PIPES -  16 FL

15 INSTALL HOLLOW METAL & FRAME PARTITIONS - 16 FL

5 ELECTRICAL WALL ROUGH-IN - 16 FL

3 PRE-CLOSURE WALL  INSPECTION - 16 FL

15 SHEETROCK / TAPE WALLS  - 16 FL

3 INSTALL LOW VOLTAGE WIRING - 16 FL

3 INSTALL FIRE ALARM WIRING - 16 FL

3 INSTALL SECURITY WIRING - 16 FL

5 INSTALL HVAC DIFFUSERS - 16 FL

5 INSTALL SPRINKLER HEADS - 16 FL

10 ELECTRICAL OVERHEAD BRANCH WIRING - 16 FL

5 AIR BALANCE - 16 FL

5 FIRE STOPPING & REPAIR SOFP - 16 FL

10 INSTALL CEILING LIGHT FIXTURES - 16 FL

10 FINISH PAINT - 16 FL

5 SECURITY & IT DEVICES AND EQUIPMENT - 16 FL

5 INSTALL ELECTRICAL FINISHES  - 16 FL

5 FIRE ALARM DEVICES - 16 FL

5 FIRE ALARM PRE-TEST- 16 FL

10 PUNCH LIST - 16 FL

10 FIRE PROOFING CEILING ON THE - 15 FL

10 INSTALL DUCT / TEST - 15 FL

5 MEP ROUGH-IN (ABOVE CEILING) - 15 FL

15 SPRINKLER ROUGH - IN (ABOVE CEILING) - 15 FL

5 INSULATE HVAC DUCT & PIPES -  15 FL

15 INSTALL HOLLOW METAL & FRAME PARTITIONS - 15 FL

5 ELECTRICAL WALL ROUGH-IN - 15 FL

3 PRE-CLOSURE WALL  INSPECTION - 15 FL

15 SHEETROCK / TAPE WALLS  - 15 FL

3 INSTALL SECURITY WIRING - 15 FL

3 INSTALL LOW VOLTAGE WIRING - 15 FL

3 INSTALL FIRE ALARM WIRING - 15 FL

5 INSTALL HVAC DIFFUSERS - 15 FL

5 INSTALL SPRINKLER HEADS - 15 FL

10 ELECTRICAL OVERHEAD BRANCH WIRING - 15 FL

5 FIRE STOPPING & REPAIR SOFP - 14 FL

10 INSTALL CEILING LIGHT FIXTURES - 15 FL

10 FINISH PAINT - 15 FL

5 SECURITY & IT DEVICES AND EQUIPMENT - 15 FL

5 FIRE ALARM DEVICES - 15 FL

5 INSTALL ELECTRICAL FINISHES  - 15 FL

5 AIR BALANCE - 15 FL

5 FIRE ALARM PRE-TEST- 15 FL

10 PUNCH LIST - 15 FL

10 FIRE PROOFING CEILING ON THE - 14 FL

20 INSTALL DUCT / TEST - 14 FL

10 MEP ROUGH-IN (ABOVE CEILING) - 14 FL

15 INSULATE HVAC DUCT & PIPES -  14 FL

15 SPRINKLER ROUGH - IN (ABOVE CEILING) - 14 FL

5 SHOT BLAST EXISTING FLOORS  - 14 FL

15 INSTALL HOLLOW METAL & FRAME PARTITIONS - 14 FL

10 ELECTRICAL WALL ROUGH-IN - 14 FL

15 INSTALL PLUMBING ROUGHING - 14 FL
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Activity ID Activity Name Original
Duration

Start Finish

AIW0-14 PRE-CLOSURE WALL  INSPECTION - 14 FL 3 04-Jul-16 06-Jul-16

FS00-14 SHEETROCK / TAPE WALLS  - 14 FL 15 18-Jul-16 05-Aug-16

HR00-14 FRAME CEILINGS & SOFFITS - 14 FL 10 08-Aug-16 19-Aug-16

FI00-14 FIRE STOPPING & REPAIR SOFP - 14 FL 10 08-Aug-16 19-Aug-16

HB00-14 BLACK IRON - 14 FL 10 08-Aug-16 19-Aug-16

HC00-14 INSTALL SECURITY WIRING - 14 FL 10 22-Aug-16 02-Sep-16

HW00-14 INSTALL LOW VOLTAGE WIRING - 14 FL 10 22-Aug-16 02-Sep-16

HF00-14 INSTALL FIRE ALARM WIRING - 14 FL 10 22-Aug-16 02-Sep-16

EH00-14 ELECTRICAL OVERHEAD BRANCH WIRING - 14 FL 15 22-Aug-16 09-Sep-16

HS00-14 SHEETROCK / TAPE CEILINGS & SOFFITS - 14 FL 15 12-Sep-16 30-Sep-16

HG00-14 INSTALL CEILING GRIDS & TILE CUTS - 14 FL 10 03-Oct-16 14-Oct-16

FG00-14 INSTALL GLASS PARTITIONS - 14 FL 10 03-Oct-16 14-Oct-16

HL00-14 INSTALL CEILING LIGHT FIXTURES - 14 FL 10 10-Oct-16 21-Oct-16

AIC0-14 PRE-CLOSURE INSPECTION CEILINGS - 14 FL 3 17-Oct-16 19-Oct-16

HU00-14 INSTALL HVAC DIFFUSERS - 14 FL 10 17-Oct-16 28-Oct-16

HJ00-14 INSTALL SPRINKLER HEADS - 14 FL 10 17-Oct-16 28-Oct-16

FD00-14 INSTALL DOORS - 14 FL 10 17-Oct-16 28-Oct-16

HA00-14 INSTALL  ACOUSTICAL TILES  - 14 FL 10 24-Oct-16 04-Nov-16

GL00-14 INSTALL SELF LEVELING UNDERLAYMENT - 14 FL 10 24-Oct-16 04-Nov-16

FP00-14 FINISH PAINT - 14 FL 10 07-Nov-16 18-Nov-16

DB00-14 AIR BALANCE - 14 FL 10 07-Nov-16 18-Nov-16

GV00-14 FLOORING - 14 FL 15 14-Nov-16 02-Dec-16

KF00-14 FIRE ALARM DEVICES - 14 FL 5 21-Nov-16 25-Nov-16

LS00-14 SECURITY & IT DEVICES AND EQUIPMENT - 14 FL 10 05-Dec-16 16-Dec-16

MS00-14 SPECIALTY EQUIPMENT - 14 FL 10 05-Dec-16 16-Dec-16

FK00-14 MILLWORK - 14 FL 10 19-Dec-16 30-Dec-16

PF00-14 INSTALL PLUMBING FIXTURES & FINISHES - 14 FL 5 02-Jan-17 06-Jan-17

KG00-14 FIRE ALARM PRE-TEST- 14 FL 10 02-Jan-17 13-Jan-17

EF00-14 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 14 FL 10 02-Jan-17 13-Jan-17

AX00-14 PUNCH LIST - 14 FL 10 16-Jan-17 27-Jan-17

FE00-14 INSTALL FF& E ITEMS - 14 FL 10 19-Oct-17* 01-Nov-17

13 FL13 FL13 FL13 FL13 FL

SI00-13 FIRE PROOFING CEILING ON THE - 13 FL 10 05-Apr-16 18-Apr-16

HD00-13 INSTALL DUCT / TEST - 13 FL 20 16-May-16 10-Jun-16

QG00-13 MEP ROUGH-IN  (ABOVE CEILING) - 13 FL 15 06-Jun-16 24-Jun-16

DI00-13 INSULATE HVAC DUCT & PIPES -  13 FL 15 13-Jun-16 01-Jul-16

JR00-13 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 13 FL 15 13-Jun-16 01-Jul-16

GS00-13 SHOT BLAST - EXISTING FLOORS  - 13 FL 5 27-Jun-16 01-Jul-16

FR00-13 INSTALL HOLLOW METAL & FRAME PARTITIONS - 13 FL 15 04-Jul-16 22-Jul-16

ER00-13 ELECTRICAL WALL ROUGH-IN - 13 FL 15 18-Jul-16 05-Aug-16

HP00-13 INSTALL PLUMBING ROUGHING - 13 FL 15 25-Jul-16 12-Aug-16

AIW0-13 PRE-CLOSURE WALL  INSPECTION - 13 FL 3 08-Aug-16 10-Aug-16

FS00-13 SHEETROCK / TAPE WALLS  - 13 FL 15 15-Aug-16 02-Sep-16

HR00-13 FRAME CEILINGS & SOFFITS - 13 FL 10 05-Sep-16 16-Sep-16

FI00-13 FIRE STOPPING & REPAIR SOFP - 13 FL 10 05-Sep-16 16-Sep-16

HB00-13 BLACK IRON - 13 FL 15 05-Sep-16 23-Sep-16

EH00-13 ELECTRICAL OVERHEAD BRANCH WIRING - 13 FL 20 19-Sep-16 14-Oct-16

HC00-13 INSTALL SECURITY WIRING - 13 FL 10 26-Sep-16 07-Oct-16

HW00-13 INSTALL LOW VOLTAGE WIRING - 13 FL 10 26-Sep-16 07-Oct-16

HF00-13 INSTALL FIRE ALARM WIRING - 13 FL 10 26-Sep-16 07-Oct-16

HS00-13 SHEETROCK / TAPE CEILINGS & SOFFITS - 13 FL 15 17-Oct-16 04-Nov-16

HG00-13 INSTALL CEILING GRIDS & TILE CUTS - 13 FL 10 07-Nov-16 18-Nov-16

FG00-13 INSTALL GLASS PARTITIONS - 13 FL 10 07-Nov-16 18-Nov-16

HL00-13 INSTALL CEILING LIGHT FIXTURES - 13 FL 15 14-Nov-16 02-Dec-16

AIC0-13 PRE-CLOSURE INSPECTION CEILINGS - 13 FL 3 21-Nov-16 23-Nov-16

HJ00-13 INSTALL SPRINKLER HEADS - 13 FL 10 21-Nov-16 02-Dec-16

FD00-13 INSTALL DOORS - 13 FL 10 21-Nov-16 02-Dec-16

HU00-13 INSTALL HVAC DIFFUSERS - 13 FL 15 21-Nov-16 09-Dec-16

HA00-13 INSTALL  ACOUSTICAL TILES  - 13 FL 10 05-Dec-16 16-Dec-16

GL00-13 INSTALL SELF LEVELING UNDERLAYMENT - 13 FL 10 05-Dec-16 16-Dec-16

DB00-13 AIR BALANCE - 13 FL 10 19-Dec-16 30-Dec-16

FP00-13 FINISH PAINT - 13 FL 15 19-Dec-16 06-Jan-17

GV00-13 FLOORING - 13 FL 15 26-Dec-16 13-Jan-17

KF00-13 FIRE ALARM DEVICES - 13 FL 5 09-Jan-17 13-Jan-17

LS00-13 SECURITY & IT DEVICES AND EQUIPMENT - 13 FL 10 16-Jan-17 27-Jan-17

MS00-13 SPECIALTY EQUIPMENT - 13 FL 10 16-Jan-17 27-Jan-17

FK00-13 MILLWORK - 13 FL 10 30-Jan-17 10-Feb-17

PF00-13 INSTALL PLUMBING FIXTURES & FINISHES - 13 FL 5 13-Feb-17 17-Feb-17

KG00-13 FIRE ALARM PRE-TEST- 13 FL 10 13-Feb-17 24-Feb-17

EF00-13 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 13 FL 15 13-Feb-17 03-Mar-17

AX00-13 PUNCH LIST - 13 FL 10 06-Mar-17 17-Mar-17

FE00-13 INSTALL FF& E ITEMS - 13 FL 10 02-Nov-17 15-Nov-17

12 FL12 FL12 FL12 FL12 FL

SB00-12 INSTALL STRUCTURAL STEEL - FLOOR FRAMING - 12 FL 10 12-Apr-16 25-Apr-16

SI00-12 FIRE PROOFING CEILING ON THE - 12 FL 10 26-Apr-16 09-May-16

HD00-12 INSTALL DUCT / TEST - 12 FL 20 13-Jun-16 08-Jul-16

QG00-12 MEP ROUGH-IN (ABOVE CEILING) - 12 FL 15 04-Jul-16 22-Jul-16

DI00-12 INSULATE HVAC DUCT & PIPES -  12 FL 15 11-Jul-16 29-Jul-16

JR00-12 SPRINKLER ROUGH - IN (ABOVE CEILING) - 12 FL 15 11-Jul-16 29-Jul-16

GS00-12 SHOT BLAST - EXISTING FLOORS  - 12 FL 5 25-Jul-16 29-Jul-16

FR00-12 INSTALL HOLLOW METAL & FRAME PARTITIONS - 12 FL 15 01-Aug-16 19-Aug-16

ER00-12 ELECTRICAL WALL ROUGH-IN - 12 FL 15 15-Aug-16 02-Sep-16

HP00-12 INSTALL PLUMBING ROUGHING - 12 FL 15 22-Aug-16 09-Sep-16

AIW0-12 PRE-CLOSURE WALL  INSPECTION - 12 FL 3 05-Sep-16 07-Sep-16

FS00-12 SHEETROCK / TAPE WALLS  - 12 FL 15 12-Sep-16 30-Sep-16

HR00-12 FRAME CEILINGS & SOFFITS - 12 FL 10 03-Oct-16 14-Oct-16

FI00-12 FIRE STOPPING & REPAIR SOFP - 12 FL 10 03-Oct-16 14-Oct-16

HB00-12 BLACK IRON - 12 FL 15 03-Oct-16 21-Oct-16

EH00-12 ELECTRICAL OVERHEAD BRANCH WIRING - 12 FL 20 17-Oct-16 11-Nov-16

HC00-12 INSTALL SECURITY WIRING - 12 FL 10 24-Oct-16 04-Nov-16

HW00-12 INSTALL LOW VOLTAGE WIRING - 12 FL 10 24-Oct-16 04-Nov-16

HF00-12 INSTALL FIRE ALARM WIRING - 12 FL 10 24-Oct-16 04-Nov-16

HS00-12 SHEETROCK / TAPE CEILINGS & SOFFITS - 12 FL 15 14-Nov-16 02-Dec-16

HG00-12 INSTALL CEILING GRIDS & TILE CUTS - 12 FL 10 05-Dec-16 16-Dec-16

FG00-12 INSTALL GLASS PARTITIONS - 12 FL 10 05-Dec-16 16-Dec-16

HL00-12 INSTALL CEILING LIGHT FIXTURES - 12 FL 15 12-Dec-16 30-Dec-16

AIC0-12 PRE-CLOSURE INSPECTION CEILINGS - 12 FL 3 19-Dec-16 21-Dec-16

HJ00-12 INSTALL SPRINKLER HEADS - 12 FL 10 19-Dec-16 30-Dec-16

FD00-12 INSTALL DOORS - 12 FL 10 19-Dec-16 30-Dec-16

HU00-12 INSTALL HVAC DIFFUSERS - 12 FL 15 19-Dec-16 06-Jan-17

HA00-12 INSTALL  ACOUSTICAL TILES  - 12 FL 10 02-Jan-17 13-Jan-17

GL00-12 INSTALL SELF LEVELING UNDERLAYMENT - 12 FL 10 02-Jan-17 13-Jan-17

DB00-12 AIR BALANCE - 12 FL 10 16-Jan-17 27-Jan-17

FP00-12 FINISH PAINT - 1 2 FL 15 16-Jan-17 03-Feb-17

GV00-12 FLOORING - 12 FL 15 23-Jan-17 10-Feb-17

KF00-12 FIRE ALARM DEVICES - 12 FL 5 06-Feb-17 10-Feb-17

LS00-12 SECURITY & IT DEVICES AND EQUIPMENT - 12 FL 10 13-Feb-17 24-Feb-17

MS00-12 SPECIALTY EQUIPMENT - 12 FL 10 13-Feb-17 24-Feb-17

FK00-12 MILLWORK - 12 FL 10 27-Feb-17 10-Mar-17

PF00-12 INSTALL PLUMBING FIXTURES & FINISHES - 12 FL 5 13-Mar-17 17-Mar-17

KG00-12 FIRE ALARM PRE-TEST- 12 FL 10 13-Mar-17 24-Mar-17

EF00-12 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 12 FL 15 13-Mar-17 31-Mar-17

AX00-12 PUNCH LIST - 12 FL 10 03-Apr-17 14-Apr-17

FE00-12 INSTALL FF& E ITEMS - 12 FL 10 16-Nov-17 29-Nov-17

11 FL11 FL11 FL11 FL11 FL

SB00-11 INSTALL STRUCTURAL STEEL - FLOOR FRAMING - 11 FL 10 26-Apr-16 09-May-16

SI00-11 FIRE PROOFING CEILING ON THE - 11 FL 10 10-May-16 23-May-16

HD00-11 INSTALL DUCT / TEST - 11 FL 25 11-Jul-16 12-Aug-16

QG00-11 MEP ROUGH-IN  (ABOVE CEILING) - 11 FL 15 01-Aug-16 19-Aug-16

JR00-11 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 11 FL 20 08-Aug-16 02-Sep-16

DI00-11 INSULATE HVAC DUCT & PIPES -  11 FL 15 15-Aug-16 02-Sep-16

GS00-11 SHOT BLAST - EXISTING FLOORS  - 11 FL 5 29-Aug-16 02-Sep-16

FR00-11 INSTALL HOLLOW METAL & FRAME PARTITIONS - 11 FL 20 05-Sep-16 30-Sep-16

ER00-11 ELECTRICAL WALL ROUGH-IN - 11 FL 15 19-Sep-16 07-Oct-16

HP00-11 INSTALL PLUMBING ROUGHING - 11 FL 10 26-Sep-16 07-Oct-16

AIW0-11 PRE-CLOSURE WALL  INSPECTION - 11 FL 3 10-Oct-16 12-Oct-16

FS00-11 SHEETROCK / TAPE WALLS  - 11 FL 25 13-Oct-16 16-Nov-16

HB00-11 BLACK IRON - 11 FL 15 03-Nov-16 23-Nov-16

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2016 2017 2018 2019

3 PRE-CLOSURE WALL  INSPECTION - 14 FL

15 SHEETROCK / TAPE WALLS  - 14 FL

10 FRAME CEILINGS & SOFFITS - 14 FL

10 FIRE STOPPING & REPAIR SOFP - 14 FL

10 BLACK IRON - 14 FL

10 INSTALL SECURITY WIRING - 14 FL

10 INSTALL LOW VOLTAGE WIRING - 14 FL

10 INSTALL FIRE ALARM WIRING - 14 FL

15 ELECTRICAL OVERHEAD BRANCH WIRING - 14 FL

15 SHEETROCK / TAPE CEILINGS & SOFFITS - 14 FL

10 INSTALL CEILING GRIDS & TILE CUTS - 14 FL

10 INSTALL GLASS PARTITIONS - 14 FL

10 INSTALL CEILING LIGHT FIXTURES - 14 FL

3 PRE-CLOSURE INSPECTION CEILINGS - 14 FL

10 INSTALL HVAC DIFFUSERS - 14 FL

10 INSTALL SPRINKLER HEADS - 14 FL

10 INSTALL DOORS - 14 FL

10 INSTALL  ACOUSTICAL TILES  - 14 FL

10 INSTALL SELF LEVELING UNDERLAYMENT - 14 FL

10 FINISH PAINT - 14 FL

10 AIR BALANCE - 14 FL

15 FLOORING - 14 FL

5 FIRE ALARM DEVICES - 14 FL

10 SECURITY & IT DEVICES AND EQUIPMENT - 14 FL

10 SPECIALTY EQUIPMENT - 14 FL

10 MILLWORK - 14 FL

5 INSTALL PLUMBING FIXTURES & FINISHES - 14 FL

10 FIRE ALARM PRE-TEST- 14 FL

10 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 14 FL

10 PUNCH LIST - 14 FL

10 INSTALL FF& E ITEMS - 14 FL

10 FIRE PROOFING CEILING ON THE - 13 FL

20 INSTALL DUCT / TEST - 13 FL

15 MEP ROUGH-IN  (ABOVE CEILING) - 13 FL

15 INSULATE HVAC DUCT & PIPES -  13 FL

15 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 13 FL

5 SHOT BLAST - EXISTING FLOORS  - 13 FL

15 INSTALL HOLLOW METAL & FRAME PARTITIONS - 13 FL

15 ELECTRICAL WALL ROUGH-IN - 13 FL

15 INSTALL PLUMBING ROUGHING - 13 FL

3 PRE-CLOSURE WALL  INSPECTION - 13 FL

15 SHEETROCK / TAPE WALLS  - 13 FL

10 FRAME CEILINGS & SOFFITS - 13 FL

10 FIRE STOPPING & REPAIR SOFP - 13 FL

15 BLACK IRON - 13 FL

20 ELECTRICAL OVERHEAD BRANCH WIRING - 13 FL

10 INSTALL SECURITY WIRING - 13 FL

10 INSTALL LOW VOLTAGE WIRING - 13 FL

10 INSTALL FIRE ALARM WIRING - 13 FL

15 SHEETROCK / TAPE CEILINGS & SOFFITS - 13 FL

10 INSTALL CEILING GRIDS & TILE CUTS - 13 FL

10 INSTALL GLASS PARTITIONS - 13 FL

15 INSTALL CEILING LIGHT FIXTURES - 13 FL

3 PRE-CLOSURE INSPECTION CEILINGS - 13 FL

10 INSTALL SPRINKLER HEADS - 13 FL

10 INSTALL DOORS - 13 FL

15 INSTALL HVAC DIFFUSERS - 13 FL

10 INSTALL  ACOUSTICAL TILES  - 13 FL

10 INSTALL SELF LEVELING UNDERLAYMENT - 13 FL

10 AIR BALANCE - 13 FL

15 FINISH PAINT - 13 FL

15 FLOORING - 13 FL

5 FIRE ALARM DEVICES - 13 FL

10 SECURITY & IT DEVICES AND EQUIPMENT - 13 FL

10 SPECIALTY EQUIPMENT - 13 FL

10 MILLWORK - 13 FL

5 INSTALL PLUMBING FIXTURES & FINISHES - 13 FL

10 FIRE ALARM PRE-TEST- 13 FL

15 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 13 FL

10 PUNCH LIST - 13 FL

10 INSTALL FF& E ITEMS - 13 FL

10 INSTALL STRUCTURAL STEEL - FLOOR FRAMING - 12 FL

10 FIRE PROOFING CEILING ON THE - 12 FL

20 INSTALL DUCT / TEST - 12 FL

15 MEP ROUGH-IN (ABOVE CEILING) - 12 FL

15 INSULATE HVAC DUCT & PIPES -  12 FL

15 SPRINKLER ROUGH - IN (ABOVE CEILING) - 12 FL

5 SHOT BLAST - EXISTING FLOORS  - 12 FL

15 INSTALL HOLLOW METAL & FRAME PARTITIONS - 12 FL

15 ELECTRICAL WALL ROUGH-IN - 12 FL

15 INSTALL PLUMBING ROUGHING - 12 FL

3 PRE-CLOSURE WALL  INSPECTION - 12 FL

15 SHEETROCK / TAPE WALLS  - 12 FL

10 FRAME CEILINGS & SOFFITS - 12 FL

10 FIRE STOPPING & REPAIR SOFP - 12 FL

15 BLACK IRON - 12 FL

20 ELECTRICAL OVERHEAD BRANCH WIRING - 12 FL

10 INSTALL SECURITY WIRING - 12 FL

10 INSTALL LOW VOLTAGE WIRING - 12 FL

10 INSTALL FIRE ALARM WIRING - 12 FL

15 SHEETROCK / TAPE CEILINGS & SOFFITS - 12 FL

10 INSTALL CEILING GRIDS & TILE CUTS - 12 FL

10 INSTALL GLASS PARTITIONS - 12 FL

15 INSTALL CEILING LIGHT FIXTURES - 12 FL

3 PRE-CLOSURE INSPECTION CEILINGS - 12 FL

10 INSTALL SPRINKLER HEADS - 12 FL

10 INSTALL DOORS - 12 FL

15 INSTALL HVAC DIFFUSERS - 12 FL

10 INSTALL  ACOUSTICAL TILES  - 12 FL

10 INSTALL SELF LEVELING UNDERLAYMENT - 12 FL

10 AIR BALANCE - 12 FL

15 FINISH PAINT - 1 2 FL

15 FLOORING - 12 FL

5 FIRE ALARM DEVICES - 12 FL

10 SECURITY & IT DEVICES AND EQUIPMENT - 12 FL

10 SPECIALTY EQUIPMENT - 12 FL

10 MILLWORK - 12 FL

5 INSTALL PLUMBING FIXTURES & FINISHES - 12 FL

10 FIRE ALARM PRE-TEST- 12 FL

15 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 12 FL

10 PUNCH LIST - 12 FL

10 INSTALL FF& E ITEMS - 12 FL

10 INSTALL STRUCTURAL STEEL - FLOOR FRAMING - 11 FL

10 FIRE PROOFING CEILING ON THE - 11 FL

25 INSTALL DUCT / TEST - 11 FL

15 MEP ROUGH-IN  (ABOVE CEILING) - 11 FL

20 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 11 FL

15 INSULATE HVAC DUCT & PIPES -  11 FL

5 SHOT BLAST - EXISTING FLOORS  - 11 FL

20 INSTALL HOLLOW METAL & FRAME PARTITIONS - 11 FL

15 ELECTRICAL WALL ROUGH-IN - 11 FL

10 INSTALL PLUMBING ROUGHING - 11 FL

3 PRE-CLOSURE WALL  INSPECTION - 11 FL

25 SHEETROCK / TAPE WALLS  - 11 FL

15 BLACK IRON - 11 FL
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Activity ID Activity Name Original
Duration

Start Finish

HR00-11 FRAME CEILINGS & SOFFITS - 11 FL 10 17-Nov-16 30-Nov-16

FI00-11 FIRE STOPPING & REPAIR SOFP - 11 FL 10 17-Nov-16 30-Nov-16

EH00-11 ELECTRICAL OVERHEAD BRANCH WIRING - 11 FL 20 17-Nov-16 14-Dec-16

HC00-11 INSTALL SECURITY WIRING - 11 FL 10 24-Nov-16 07-Dec-16

HW00-11 INSTALL LOW VOLTAGE WIRING - 11 FL 10 24-Nov-16 07-Dec-16

HF00-11 INSTALL FIRE ALARM WIRING - 11 FL 10 24-Nov-16 07-Dec-16

HS00-11 SHEETROCK / TAPE CEILINGS & SOFFITS - 11 FL 20 15-Dec-16 11-Jan-17

FG00-11 INSTALL GLASS PARTITIONS - 11 FL 5 12-Jan-17 18-Jan-17

HG00-11 INSTALL CEILING GRIDS & TILE CUTS - 11 FL 10 12-Jan-17 25-Jan-17

HL00-11 INSTALL CEILING LIGHT FIXTURES - 11 FL 15 19-Jan-17 08-Feb-17

AIC0-11 PRE-CLOSURE INSPECTION CEILINGS - 11 FL 3 26-Jan-17 30-Jan-17

HJ00-11 INSTALL SPRINKLER HEADS - 11 FL 10 26-Jan-17 08-Feb-17

FD00-11 INSTALL DOORS - 11 FL 10 26-Jan-17 08-Feb-17

HU00-11 INSTALL HVAC DIFFUSERS - 11 FL 15 26-Jan-17 15-Feb-17

HA00-11 INSTALL  ACOUSTICAL TILES  - 11 FL 10 09-Feb-17 22-Feb-17

GL00-11 INSTALL SELF LEVELING UNDERLAYMENT - 11 FL 10 09-Feb-17 22-Feb-17

DB00-11 AIR BALANCE - 11 FL 10 23-Feb-17 08-Mar-17

FP00-11 FINISH PAINT - 11 FL 20 23-Feb-17 22-Mar-17

GV00-11 FLOORING - 11 FL 20 02-Mar-17 29-Mar-17

KF00-11 FIRE ALARM DEVICES - 11 FL 5 23-Mar-17 29-Mar-17

LS00-11 SECURITY & IT DEVICES AND EQUIPMENT - 11 FL 10 30-Mar-17 12-Apr-17

MS00-11 SPECIALTY EQUIPMENT - 11 FL 10 30-Mar-17 12-Apr-17

FK00-11 MILLWORK - 11 FL 15 13-Apr-17 03-May-17

PF00-11 INSTALL PLUMBING FIXTURES & FINISHES - 11 FL 10 27-Apr-17 10-May-17

KG00-11 FIRE ALARM PRE-TEST- 11 FL 10 04-May-17 17-May-17

EF00-11 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 11 FL 15 04-May-17 24-May-17

AX00-11 PUNCH LIST - 11 FL 10 25-May-17 07-Jun-17

FE00-11 INSTALL FF& E ITEMS - 11 FL 10 30-Nov-17 13-Dec-17

10 FL10 FL10 FL10 FL10 FL

SB00-10 INSTALL STRUCTURAL STEEL FLOOR FRAMING - 10 FL 10 10-May-16 23-May-16

SI00-10 FIRE PROOFING CEILING ON THE - 10 FL 10 24-May-16 06-Jun-16

HD00-10 INSTALL DUCT / TEST - 10 FL 25 08-Aug-16 09-Sep-16

QG00-10 MEP ROUGH-IN (ABOVE CEILING) - 10 FL 15 29-Aug-16 16-Sep-16

JR00-10 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 10 FL 20 05-Sep-16 30-Sep-16

DI00-10 INSULATE HVAC DUCT & PIPES -  10 FL 15 12-Sep-16 30-Sep-16

GS00-10 SHOT BLAST - EXISTING FLOORS  - 10 FL 5 26-Sep-16 30-Sep-16

FR00-10 INSTALL HOLLOW METAL & FRAME PARTITIONS - 10 FL 20 03-Oct-16 28-Oct-16

ER00-10 ELECTRICAL WALL ROUGH-IN - 10 FL 15 17-Oct-16 04-Nov-16

HP00-10 INSTALL PLUMBING ROUGHING - 10 FL 10 24-Oct-16 04-Nov-16

AIW0-10 PRE-CLOSURE WALL  INSPECTION - 10 FL 3 07-Nov-16 09-Nov-16

FS00-10 SHEETROCK / TAPE WALLS  - 10 FL 25 10-Nov-16 14-Dec-16

HB00-10 BLACK IRON - 10 FL 15 01-Dec-16 21-Dec-16

FI00-10 FIRE STOPPING & REPAIR SOFP - 10 FL 10 15-Dec-16 28-Dec-16

HR00-10 FRAME CEILINGS & SOFFITS - 10 FL 10 15-Dec-16 28-Dec-16

EH00-10 ELECTRICAL OVERHEAD BRANCH WIRING - 10 FL 20 15-Dec-16 11-Jan-17

HC00-10 INSTALL SECURITY WIRING - 10 FL 10 22-Dec-16 04-Jan-17

HW00-10 INSTALL LOW VOLTAGE WIRING - 10 FL 10 22-Dec-16 04-Jan-17

HF00-10 INSTALL FIRE ALARM WIRING - 10 FL 10 22-Dec-16 04-Jan-17

HS00-10 SHEETROCK / TAPE CEILINGS & SOFFITS - 10 FL 20 12-Jan-17 08-Feb-17

FG00-10 INSTALL GLASS PARTITIONS - 10 FL 5 09-Feb-17 15-Feb-17

HG00-10 INSTALL CEILING GRIDS & TILE CUTS - 10 FL 10 09-Feb-17 22-Feb-17

HL00-10 INSTALL CEILING LIGHT FIXTURES - 10 FL 15 16-Feb-17 08-Mar-17

AIC0-10 PRE-CLOSURE INSPECTION CEILINGS - 10 FL 3 23-Feb-17 27-Feb-17

HJ00-10 INSTALL SPRINKLER HEADS - 10 FL 10 23-Feb-17 08-Mar-17

FD00-10 INSTALL DOORS - 10 FL 10 23-Feb-17 08-Mar-17

HU00-10 INSTALL HVAC DIFFUSERS - 10 FL 15 23-Feb-17 15-Mar-17

HA00-10 INSTALL  ACOUSTICAL TILES  - 10 FL 10 09-Mar-17 22-Mar-17

GL00-10 INSTALL SELF LEVELING UNDERLAYMENT - 10 FL 10 09-Mar-17 22-Mar-17

DB00-10 AIR BALANCE - 10 FL 10 23-Mar-17 05-Apr-17

FP00-10 FINISH PAINT - 10 FL 20 23-Mar-17 19-Apr-17

GV00-10 FLOORING - 10 FL 20 30-Mar-17 26-Apr-17

KF00-10 FIRE ALARM DEVICES - 10 FL 5 20-Apr-17 26-Apr-17

MS00-10 SPECIALTY EQUIPMENT - 10 FL 10 27-Apr-17 10-May-17

LS00-10 SECURITY & IT DEVICES AND EQUIPMENT - 10 FL 10 27-Apr-17 10-May-17

FK00-10 MILLWORK - 10 FL 15 11-May-17 31-May-17

PF00-10 INSTALL PLUMBING FIXTURES & FINISHES - 10 FL 10 25-May-17 07-Jun-17

KG00-10 FIRE ALARM PRE-TEST- 10 FL 10 01-Jun-17 14-Jun-17

EF00-10 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 10 FL 15 01-Jun-17 21-Jun-17

AX00-10 PUNCH LIST - 10 FL 10 22-Jun-17 05-Jul-17

FE00-10 INSTALL FF& E ITEMS - 10 FL 10 14-Dec-17 27-Dec-17

09 FL09 FL09 FL09 FL09 FL

SB00-09 INSTALL STRUCTURAL STEEL - FLOOR FRAMING - 09 FL 10 24-May-16 06-Jun-16

SI00-09 FIRE PROOFING CEILING ON THE - 09 FL 10 07-Jun-16 20-Jun-16

HD00-09 INSTALL DUCT / TEST - 09 FL 25 05-Sep-16 07-Oct-16

QG00-09 MEP ROUGH-IN (ABOVE CEILING) - 09 FL 15 26-Sep-16 14-Oct-16

JR00-09 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 09 FL 20 03-Oct-16 28-Oct-16

DI00-09 INSULATE HVAC DUCT & PIPES -  09 FL 15 10-Oct-16 28-Oct-16

GS00-09 SHOT BLAST - EXISTING FLOORS  - 09 FL 5 24-Oct-16 28-Oct-16

FR00-09 INSTALL HOLLOW METAL & FRAME PARTITIONS - 09 FL 20 31-Oct-16 25-Nov-16

ER00-09 ELECTRICAL WALL ROUGH-IN - 09 FL 15 14-Nov-16 02-Dec-16

HP00-09 INSTALL PLUMBING ROUGHING - 09 FL 10 21-Nov-16 02-Dec-16

AIW0-09 PRE-CLOSURE WALL  INSPECTION - 09 FL 3 05-Dec-16 07-Dec-16

FS00-09 SHEETROCK / TAPE WALLS  - 09 FL 25 08-Dec-16 11-Jan-17

HB00-09 BLACK IRON - 09 FL 15 29-Dec-16 18-Jan-17

HR00-09 FRAME CEILINGS & SOFFITS - 09 FL 10 12-Jan-17 25-Jan-17

FI00-09 FIRE STOPPING & REPAIR SOFP - 09 FL 10 12-Jan-17 25-Jan-17

EH00-09 ELECTRICAL OVERHEAD BRANCH WIRING - 09 FL 20 12-Jan-17 08-Feb-17

HC00-09 INSTALL SECURITY WIRING - 09 FL 10 19-Jan-17 01-Feb-17

HW00-09 INSTALL LOW VOLTAGE WIRING - 09 FL 10 19-Jan-17 01-Feb-17

HF00-09 INSTALL FIRE ALARM WIRING - 09 FL 10 19-Jan-17 01-Feb-17

HS00-09 SHEETROCK / TAPE CEILINGS & SOFFITS - 09 FL 20 09-Feb-17 08-Mar-17

FG00-09 INSTALL GLASS PARTITIONS - 09 FL 5 09-Mar-17 15-Mar-17

HG00-09 INSTALL CEILING GRIDS & TILE CUTS - 09 FL 10 09-Mar-17 22-Mar-17

HL00-09 INSTALL CEILING LIGHT FIXTURES - 09 FL 15 16-Mar-17 05-Apr-17

AIC0-09 PRE-CLOSURE INSPECTION CEILINGS - 09 FL 3 23-Mar-17 27-Mar-17

HJ00-09 INSTALL SPRINKLER HEADS - 09 FL 10 23-Mar-17 05-Apr-17

FD00-09 INSTALL DOORS - 09 FL 10 23-Mar-17 05-Apr-17

HU00-09 INSTALL HVAC DIFFUSERS - 09 FL 15 23-Mar-17 12-Apr-17

HA00-09 INSTALL  ACOUSTICAL TILES  - 09 FL 10 06-Apr-17 19-Apr-17

GL00-09 INSTALL SELF LEVELING UNDERLAYMENT - 09 FL 10 06-Apr-17 19-Apr-17

DB00-09 AIR BALANCE - 09 FL 10 20-Apr-17 03-May-17

FP00-09 FINISH PAINT - 09 FL 20 20-Apr-17 17-May-17

GV00-09 FLOORING - 09 FL 20 27-Apr-17 24-May-17

KF00-09 FIRE ALARM DEVICES - 09 FL 5 18-May-17 24-May-17

LS00-09 SECURITY & IT DEVICES AND EQUIPMENT - 09 FL 10 25-May-17 07-Jun-17

MS00-09 SPECIALTY EQUIPMENT - 09 FL 10 25-May-17 07-Jun-17

FK00-09 MILLWORK - 09 FL 15 08-Jun-17 28-Jun-17

PF00-09 INSTALL PLUMBING FIXTURES & FINISHES - 09 FL 10 22-Jun-17 05-Jul-17

KG00-09 FIRE ALARM PRE-TEST- 09 FL 10 29-Jun-17 12-Jul-17

EF00-09 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 09 FL 15 29-Jun-17 19-Jul-17

AX00-09 PUNCH LIST - 09 FL 10 20-Jul-17 02-Aug-17

FE00-09 INSTALL FF& E ITEMS - 09 FL 10 28-Dec-17 10-Jan-18

08 FL08 FL08 FL08 FL08 FL

SB00-08 INSTALL STRUCTURAL STEEL - FLOOR FRAMING - 08 FL 10 07-Jun-16 20-Jun-16

SI00-08 FIRE PROOFING CEILING ON THE - 08 FL 10 21-Jun-16 04-Jul-16

HD00-08 INSTALL DUCT / TEST - 08 FL 25 03-Oct-16 04-Nov-16

QG00-08 MEP ROUGH-IN (ABOVE CEILING) - 08 FL 15 24-Oct-16 11-Nov-16

JR00-08 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 08 FL 20 31-Oct-16 25-Nov-16

DI00-08 INSULATE HVAC DUCT & PIPES -  08 FL 15 07-Nov-16 25-Nov-16

GS00-08 SHOT BLAST - EXISTING FLOORS  - 08 FL 5 21-Nov-16 25-Nov-16

FR00-08 INSTALL HOLLOW METAL & FRAME PARTITIONS - 08 FL 20 28-Nov-16 23-Dec-16

ER00-08 ELECTRICAL WALL ROUGH-IN - 08 FL 15 12-Dec-16 30-Dec-16

HP00-08 INSTALL PLUMBING ROUGHING - 08 FL 10 19-Dec-16 30-Dec-16

AIW0-08 PRE-CLOSURE WALL  INSPECTION - 08 FL 3 02-Jan-17 04-Jan-17

FS00-08 SHEETROCK / TAPE WALLS  - 08 FL 25 05-Jan-17 08-Feb-17

HB00-08 BLACK IRON - 08 FL 15 26-Jan-17 15-Feb-17

FI00-08 FIRE STOPPING & REPAIR SOFP - 08 FL 10 09-Feb-17 22-Feb-17

HR00-08 FRAME CEILINGS & SOFFITS - 08 FL 10 09-Feb-17 22-Feb-17

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2016 2017 2018 2019

10 FRAME CEILINGS & SOFFITS - 11 FL

10 FIRE STOPPING & REPAIR SOFP - 11 FL

20 ELECTRICAL OVERHEAD BRANCH WIRING - 11 FL

10 INSTALL SECURITY WIRING - 11 FL

10 INSTALL LOW VOLTAGE WIRING - 11 FL

10 INSTALL FIRE ALARM WIRING - 11 FL

20 SHEETROCK / TAPE CEILINGS & SOFFITS - 11 FL

5 INSTALL GLASS PARTITIONS - 11 FL

10 INSTALL CEILING GRIDS & TILE CUTS - 11 FL

15 INSTALL CEILING LIGHT FIXTURES - 11 FL

3 PRE-CLOSURE INSPECTION CEILINGS - 11 FL

10 INSTALL SPRINKLER HEADS - 11 FL

10 INSTALL DOORS - 11 FL

15 INSTALL HVAC DIFFUSERS - 11 FL

10 INSTALL  ACOUSTICAL TILES  - 11 FL

10 INSTALL SELF LEVELING UNDERLAYMENT - 11 FL

10 AIR BALANCE - 11 FL

20 FINISH PAINT - 11 FL

20 FLOORING - 11 FL

5 FIRE ALARM DEVICES - 11 FL

10 SECURITY & IT DEVICES AND EQUIPMENT - 11 FL

10 SPECIALTY EQUIPMENT - 11 FL

15 MILLWORK - 11 FL

10 INSTALL PLUMBING FIXTURES & FINISHES - 11 FL

10 FIRE ALARM PRE-TEST- 11 FL

15 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 11 FL

10 PUNCH LIST - 11 FL

10 INSTALL FF& E ITEMS - 11 FL

10 INSTALL STRUCTURAL STEEL FLOOR FRAMING - 10 FL

10 FIRE PROOFING CEILING ON THE - 10 FL

25 INSTALL DUCT / TEST - 10 FL

15 MEP ROUGH-IN (ABOVE CEILING) - 10 FL

20 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 10 FL

15 INSULATE HVAC DUCT & PIPES -  10 FL

5 SHOT BLAST - EXISTING FLOORS  - 10 FL

20 INSTALL HOLLOW METAL & FRAME PARTITIONS - 10 FL

15 ELECTRICAL WALL ROUGH-IN - 10 FL

10 INSTALL PLUMBING ROUGHING - 10 FL

3 PRE-CLOSURE WALL  INSPECTION - 10 FL

25 SHEETROCK / TAPE WALLS  - 10 FL

15 BLACK IRON - 10 FL

10 FIRE STOPPING & REPAIR SOFP - 10 FL

10 FRAME CEILINGS & SOFFITS - 10 FL

20 ELECTRICAL OVERHEAD BRANCH WIRING - 10 FL

10 INSTALL SECURITY WIRING - 10 FL

10 INSTALL LOW VOLTAGE WIRING - 10 FL

10 INSTALL FIRE ALARM WIRING - 10 FL

20 SHEETROCK / TAPE CEILINGS & SOFFITS - 10 FL

5 INSTALL GLASS PARTITIONS - 10 FL

10 INSTALL CEILING GRIDS & TILE CUTS - 10 FL

15 INSTALL CEILING LIGHT FIXTURES - 10 FL

3 PRE-CLOSURE INSPECTION CEILINGS - 10 FL

10 INSTALL SPRINKLER HEADS - 10 FL

10 INSTALL DOORS - 10 FL

15 INSTALL HVAC DIFFUSERS - 10 FL

10 INSTALL  ACOUSTICAL TILES  - 10 FL

10 INSTALL SELF LEVELING UNDERLAYMENT - 10 FL

10 AIR BALANCE - 10 FL

20 FINISH PAINT - 10 FL

20 FLOORING - 10 FL

5 FIRE ALARM DEVICES - 10 FL

10 SPECIALTY EQUIPMENT - 10 FL

10 SECURITY & IT DEVICES AND EQUIPMENT - 10 FL

15 MILLWORK - 10 FL

10 INSTALL PLUMBING FIXTURES & FINISHES - 10 FL

10 FIRE ALARM PRE-TEST- 10 FL

15 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 10 FL

10 PUNCH LIST - 10 FL

10 INSTALL FF& E ITEMS - 10 FL

10 INSTALL STRUCTURAL STEEL - FLOOR FRAMING - 09 FL

10 FIRE PROOFING CEILING ON THE - 09 FL

25 INSTALL DUCT / TEST - 09 FL

15 MEP ROUGH-IN (ABOVE CEILING) - 09 FL

20 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 09 FL

15 INSULATE HVAC DUCT & PIPES -  09 FL

5 SHOT BLAST - EXISTING FLOORS  - 09 FL

20 INSTALL HOLLOW METAL & FRAME PARTITIONS - 09 FL

15 ELECTRICAL WALL ROUGH-IN - 09 FL

10 INSTALL PLUMBING ROUGHING - 09 FL

3 PRE-CLOSURE WALL  INSPECTION - 09 FL

25 SHEETROCK / TAPE WALLS  - 09 FL

15 BLACK IRON - 09 FL

10 FRAME CEILINGS & SOFFITS - 09 FL

10 FIRE STOPPING & REPAIR SOFP - 09 FL

20 ELECTRICAL OVERHEAD BRANCH WIRING - 09 FL

10 INSTALL SECURITY WIRING - 09 FL

10 INSTALL LOW VOLTAGE WIRING - 09 FL

10 INSTALL FIRE ALARM WIRING - 09 FL

20 SHEETROCK / TAPE CEILINGS & SOFFITS - 09 FL

5 INSTALL GLASS PARTITIONS - 09 FL

10 INSTALL CEILING GRIDS & TILE CUTS - 09 FL

15 INSTALL CEILING LIGHT FIXTURES - 09 FL

3 PRE-CLOSURE INSPECTION CEILINGS - 09 FL

10 INSTALL SPRINKLER HEADS - 09 FL

10 INSTALL DOORS - 09 FL

15 INSTALL HVAC DIFFUSERS - 09 FL

10 INSTALL  ACOUSTICAL TILES  - 09 FL

10 INSTALL SELF LEVELING UNDERLAYMENT - 09 FL

10 AIR BALANCE - 09 FL

20 FINISH PAINT - 09 FL

20 FLOORING - 09 FL

5 FIRE ALARM DEVICES - 09 FL

10 SECURITY & IT DEVICES AND EQUIPMENT - 09 FL

10 SPECIALTY EQUIPMENT - 09 FL

15 MILLWORK - 09 FL

10 INSTALL PLUMBING FIXTURES & FINISHES - 09 FL

10 FIRE ALARM PRE-TEST- 09 FL

15 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 09 FL

10 PUNCH LIST - 09 FL

10 INSTALL FF& E ITEMS - 09 FL

10 INSTALL STRUCTURAL STEEL - FLOOR FRAMING - 08 FL

10 FIRE PROOFING CEILING ON THE - 08 FL

25 INSTALL DUCT / TEST - 08 FL

15 MEP ROUGH-IN (ABOVE CEILING) - 08 FL

20 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 08 FL

15 INSULATE HVAC DUCT & PIPES -  08 FL

5 SHOT BLAST - EXISTING FLOORS  - 08 FL

20 INSTALL HOLLOW METAL & FRAME PARTITIONS - 08 FL

15 ELECTRICAL WALL ROUGH-IN - 08 FL

10 INSTALL PLUMBING ROUGHING - 08 FL

3 PRE-CLOSURE WALL  INSPECTION - 08 FL

25 SHEETROCK / TAPE WALLS  - 08 FL

15 BLACK IRON - 08 FL

10 FIRE STOPPING & REPAIR SOFP - 08 FL

10 FRAME CEILINGS & SOFFITS - 08 FL
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EH00-08 ELECTRICAL OVERHEAD BRANCH WIRING - 08 FL 20 09-Feb-17 08-Mar-17

HC00-08 INSTALL SECURITY WIRING - 08 FL 10 16-Feb-17 01-Mar-17

HW00-08 INSTALL LOW VOLTAGE WIRING - 08 FL 10 16-Feb-17 01-Mar-17

HF00-08 INSTALL FIRE ALARM WIRING - 08 FL 10 16-Feb-17 01-Mar-17

HS00-08 SHEETROCK / TAPE CEILINGS & SOFFITS - 08 FL 20 09-Mar-17 05-Apr-17

FG00-08 INSTALL GLASS PARTITIONS - 08 FL 5 06-Apr-17 12-Apr-17

HG00-08 INSTALL CEILING GRIDS & TILE CUTS - 08 FL 10 06-Apr-17 19-Apr-17

HL00-08 INSTALL CEILING LIGHT FIXTURES - 08 FL 15 13-Apr-17 03-May-17

AIC0-08 PRE-CLOSURE INSPECTION CEILINGS - 08 FL 3 20-Apr-17 24-Apr-17

HJ00-08 INSTALL SPRINKLER HEADS - 08 FL 10 20-Apr-17 03-May-17

FD00-08 INSTALL DOORS - 08 FL 10 20-Apr-17 03-May-17

HU00-08 INSTALL HVAC DIFFUSERS - 08 FL 15 20-Apr-17 10-May-17

HA00-08 INSTALL  ACOUSTICAL TILES  - 08 FL 10 04-May-17 17-May-17

GL00-08 INSTALL SELF LEVELING UNDERLAYMENT - 08 FL 10 04-May-17 17-May-17

FP00-08 FINISH PAINT - 08 FL 20 18-May-17 14-Jun-17

GV00-08 FLOORING - 08 FL 20 25-May-17 21-Jun-17

KF00-08 FIRE ALARM DEVICES - 08 FL 5 15-Jun-17 21-Jun-17

LS00-08 SECURITY & IT DEVICES AND EQUIPMENT - 08 FL 10 22-Jun-17 05-Jul-17

MS00-08 SPECIALTY EQUIPMENT - 08 FL 10 22-Jun-17 05-Jul-17

FK00-08 MILLWORK - 08 FL 15 06-Jul-17 26-Jul-17

PF00-08 INSTALL PLUMBING FIXTURES & FINISHES - 08 FL 10 20-Jul-17 02-Aug-17

KG00-08 FIRE ALARM PRE-TEST- 08 FL 10 27-Jul-17 09-Aug-17

EF00-08 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 08 FL 15 27-Jul-17 16-Aug-17

AX00-08 PUNCH LIST - 08 FL 10 17-Aug-17 30-Aug-17

DB00-08 AIR BALANCE - 08 FL 10 31-Aug-17 13-Sep-17

FE00-08 INSTALL FF& E ITEMS - 08 FL 10 11-Jan-18 24-Jan-18

07 FL07 FL07 FL07 FL07 FL

SB00-07 INSTALL STRUCTURAL STEEL - FLOOR FRAMING - 07 FL 10 21-Jun-16 04-Jul-16

SI00-07 FIRE PROOFING CEILING ON THE - 07 FL 10 05-Jul-16 18-Jul-16

HD00-07 INSTALL DUCT / TEST - 07 FL 25 31-Oct-16 02-Dec-16

QG00-07 MEP ROUGH-IN (ABOVE CEILING) - 07 FL 15 21-Nov-16 09-Dec-16

JR00-07 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 07 FL 20 28-Nov-16 23-Dec-16

DI00-07 INSULATE HVAC DUCT & PIPES -  07 FL 15 05-Dec-16 23-Dec-16

GS00-07 SHOT BLAST - EXISTING FLOORS  - 07 FL 5 19-Dec-16 23-Dec-16

FR00-07 INSTALL HOLLOW METAL & FRAME PARTITIONS - 07 FL 20 26-Dec-16 20-Jan-17

ER00-07 ELECTRICAL WALL ROUGH-IN - 07 FL 15 09-Jan-17 27-Jan-17

HP00-07 INSTALL PLUMBING ROUGHING - 07 FL 10 16-Jan-17 27-Jan-17

AIW0-07 PRE-CLOSURE WALL  INSPECTION - 07 FL 3 30-Jan-17 01-Feb-17

FS00-07 SHEETROCK / TAPE WALLS  - 07 FL 25 02-Feb-17 08-Mar-17

HB00-07 BLACK IRON - 07 FL 15 23-Feb-17 15-Mar-17

FI00-07 FIRE STOPPING & REPAIR SOFP - 07 FL 10 09-Mar-17 22-Mar-17

HR00-07 FRAME CEILINGS & SOFFITS - 07 FL 10 09-Mar-17 22-Mar-17

EH00-07 ELECTRICAL OVERHEAD BRANCH WIRING - 07 FL 20 09-Mar-17 05-Apr-17

HC00-07 INSTALL SECURITY WIRING - 07 FL 10 16-Mar-17 29-Mar-17

HW00-07 INSTALL LOW VOLTAGE WIRING - 07 FL 10 16-Mar-17 29-Mar-17

HF00-07 INSTALL FIRE ALARM WIRING - 07 FL 10 16-Mar-17 29-Mar-17

HS00-07 SHEETROCK / TAPE CEILINGS & SOFFITS - 07 FL 20 06-Apr-17 03-May-17

FG00-07 INSTALL GLASS PARTITIONS - 07 FL 5 04-May-17 10-May-17

HG00-07 INSTALL CEILING GRIDS & TILE CUTS - 07 FL 10 04-May-17 17-May-17

HL00-07 INSTALL CEILING LIGHT FIXTURES - 07 FL 15 11-May-17 31-May-17

AIC0-07 PRE-CLOSURE INSPECTION CEILINGS - 07 FL 3 18-May-17 22-May-17

HJ00-07 INSTALL SPRINKLER HEADS - 07 FL 10 18-May-17 31-May-17

FD00-07 INSTALL DOORS - 07 FL 10 18-May-17 31-May-17

HU00-07 INSTALL HVAC DIFFUSERS - 07 FL 15 18-May-17 07-Jun-17

HA00-07 INSTALL  ACOUSTICAL TILES  - 07 FL 10 01-Jun-17 14-Jun-17

GL00-07 INSTALL SELF LEVELING UNDERLAYMENT - 07 FL 10 01-Jun-17 14-Jun-17

FP00-07 FINISH PAINT - 07 FL 20 15-Jun-17 12-Jul-17

GV00-07 FLOORING - 07 FL 20 22-Jun-17 19-Jul-17

KF00-07 FIRE ALARM DEVICES - 07 FL 5 13-Jul-17 19-Jul-17

LS00-07 SECURITY & IT DEVICES AND EQUIPMENT - 07 FL 10 20-Jul-17 02-Aug-17

MS00-07 SPECIALTY EQUIPMENT - 07 FL 10 20-Jul-17 02-Aug-17

FK00-07 MILLWORK - 07 FL 15 03-Aug-17 23-Aug-17

PF00-07 INSTALL PLUMBING FIXTURES & FINISHES - 07 FL 10 17-Aug-17 30-Aug-17

KG00-07 FIRE ALARM PRE-TEST- 07 FL 10 24-Aug-17 06-Sep-17

EF00-07 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 07 FL 15 24-Aug-17 13-Sep-17

AX00-07 PUNCH LIST - 07 FL 10 14-Sep-17 27-Sep-17

DB00-07 AIR BALANCE - 07 FL 10 21-Sep-17 04-Oct-17

FE00-07 INSTALL FF& E ITEMS - 07 FL 10 25-Jan-18 07-Feb-18

06 FL06 FL06 FL06 FL06 FL

SB00-06 INSTALL STRUCTURAL STEEL - FLOOR FRAMING - 06 FL 10 05-Jul-16 18-Jul-16

SI00-06 FIRE PROOFING CEILING ON THE - 06 FL 10 19-Jul-16 01-Aug-16

HD00-06 INSTALL DUCT / TEST - 06 FL 25 28-Nov-16 30-Dec-16

QG00-06 MEP ROUGH-IN (ABOVE CEILING) - 06 FL 15 19-Dec-16 06-Jan-17

JR00-06 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 06 FL 20 26-Dec-16 20-Jan-17

DI00-06 INSULATE HVAC DUCT & PIPES -  06 FL 15 02-Jan-17 20-Jan-17

GS00-06 SHOT BLAST - EXISTING FLOORS  - 06 FL 5 16-Jan-17 20-Jan-17

FR00-06 INSTALL HOLLOW METAL & FRAME PARTITIONS - 06 FL 20 23-Jan-17 17-Feb-17

ER00-06 ELECTRICAL WALL ROUGH-IN - 06 FL 15 06-Feb-17 24-Feb-17

HP00-06 INSTALL PLUMBING ROUGHING - 06 FL 10 13-Feb-17 24-Feb-17

AIW0-06 PRE-CLOSURE WALL  INSPECTION - 06 FL 3 27-Feb-17 01-Mar-17

FS00-06 SHEETROCK / TAPE WALLS  - 06 FL 25 02-Mar-17 05-Apr-17

HB00-06 BLACK IRON - 06 FL 15 23-Mar-17 12-Apr-17

HR00-06 FRAME CEILINGS & SOFFITS - 06 FL 10 06-Apr-17 19-Apr-17

FI00-06 FIRE STOPPING & REPAIR SOFP - 06 FL 10 06-Apr-17 19-Apr-17

EH00-06 ELECTRICAL OVERHEAD BRANCH WIRING - 06 FL 20 06-Apr-17 03-May-17

HC00-06 INSTALL SECURITY WIRING - 06 FL 10 13-Apr-17 26-Apr-17

HW00-06 INSTALL LOW VOLTAGE WIRING - 06 FL 10 13-Apr-17 26-Apr-17

HF00-06 INSTALL FIRE ALARM WIRING - 06 FL 10 13-Apr-17 26-Apr-17

HS00-06 SHEETROCK / TAPE CEILINGS & SOFFITS - 06 FL 20 04-May-17 31-May-17

FG00-06 INSTALL GLASS PARTITIONS - 06 FL 5 01-Jun-17 07-Jun-17

HG00-06 INSTALL CEILING GRIDS & TILE CUTS - 06 FL 10 01-Jun-17 14-Jun-17

HL00-06 INSTALL CEILING LIGHT FIXTURES - 06 FL 15 08-Jun-17 28-Jun-17

AIC0-06 PRE-CLOSURE INSPECTION CEILINGS - 06 FL 3 15-Jun-17 19-Jun-17

HJ00-06 INSTALL SPRINKLER HEADS - 06 FL 10 15-Jun-17 28-Jun-17

FD00-06 INSTALL DOORS - 06 FL 10 15-Jun-17 28-Jun-17

HU00-06 INSTALL HVAC DIFFUSERS - 06 FL 15 15-Jun-17 05-Jul-17

HA00-06 INSTALL  ACOUSTICAL TILES  - 06 FL 10 29-Jun-17 12-Jul-17

GL00-06 INSTALL SELF LEVELING UNDERLAYMENT - 06 FL 10 29-Jun-17 12-Jul-17

FP00-06 FINISH PAINT - 06 FL 20 13-Jul-17 09-Aug-17

GV00-06 FLOORING - 06FL 20 20-Jul-17 16-Aug-17

KF00-06 FIRE ALARM DEVICES - 06 FL 5 10-Aug-17 16-Aug-17

LS00-06 SECURITY & IT DEVICES AND EQUIPMENT - 06 FL 10 17-Aug-17 30-Aug-17

MS00-06 SPECIALTY EQUIPMENT - 06 FL 10 17-Aug-17 30-Aug-17

FK00-06 MILLWORK - 06 FL 15 31-Aug-17 20-Sep-17

PF00-06 INSTALL PLUMBING FIXTURES & FINISHES - 06 FL 10 14-Sep-17 27-Sep-17

KG00-06 FIRE ALARM PRE-TEST- 06 FL 10 21-Sep-17 04-Oct-17

EF00-06 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 06 FL 15 21-Sep-17 11-Oct-17

DB00-06 AIR BALANCE - 06 FL 10 12-Oct-17 25-Oct-17

AX00-06 PUNCH LIST - 06 FL 10 12-Oct-17 25-Oct-17

FE00-06 INSTALL FF& E ITEMS - 06 FL 10 08-Feb-18 21-Feb-18

05 FL05 FL05 FL05 FL05 FL

SB00-05 INSTALL STRUCTURAL STEEL - FLOOR FRAMING - 05 FL 10 19-Jul-16 01-Aug-16

SI00-05 FIRE PROOFING CEILING ON THE - 05 FL 10 02-Aug-16 15-Aug-16

HD00-05 INSTALL DUCT / TEST - 05 FL 25 26-Dec-16 27-Jan-17

QG00-05 MEP ROUGH-IN  (ABOVE CEILING) - 05 FL 15 16-Jan-17 03-Feb-17

JR00-05 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 05 FL 20 23-Jan-17 17-Feb-17

DI00-05 INSULATE HVAC DUCT & PIPES -  05 FL 15 30-Jan-17 17-Feb-17

GS00-05 SHOT BLAST - EXISTING FLOORS  - 05 FL 5 13-Feb-17 17-Feb-17

FR00-05 INSTALL HOLLOW METAL & FRAME PARTITIONS - 05 FL 20 20-Feb-17 17-Mar-17

ER00-05 ELECTRICAL WALL ROUGH-IN - 05 FL 15 06-Mar-17 24-Mar-17

HP00-05 INSTALL PLUMBING ROUGHING - 05 FL 10 13-Mar-17 24-Mar-17

AIW0-05 PRE-CLOSURE WALL  INSPECTION - 05 FL 3 27-Mar-17 29-Mar-17

FS00-05 SHEETROCK / TAPE WALLS  - 05 FL 25 30-Mar-17 03-May-17

HB00-05 BLACK IRON - 05 FL 15 20-Apr-17 10-May-17

FI00-05 FIRE STOPPING & REPAIR SOFP - 05 FL 10 04-May-17 17-May-17

HR00-05 FRAME CEILINGS & SOFFITS - 05 FL 10 04-May-17 17-May-17

EH00-05 ELECTRICAL OVERHEAD BRANCH WIRING - 05 FL 20 04-May-17 31-May-17

HC00-05 INSTALL SECURITY WIRING - 05 FL 10 11-May-17 24-May-17

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2016 2017 2018 2019

20 ELECTRICAL OVERHEAD BRANCH WIRING - 08 FL

10 INSTALL SECURITY WIRING - 08 FL

10 INSTALL LOW VOLTAGE WIRING - 08 FL

10 INSTALL FIRE ALARM WIRING - 08 FL

20 SHEETROCK / TAPE CEILINGS & SOFFITS - 08 FL

5 INSTALL GLASS PARTITIONS - 08 FL

10 INSTALL CEILING GRIDS & TILE CUTS - 08 FL

15 INSTALL CEILING LIGHT FIXTURES - 08 FL

3 PRE-CLOSURE INSPECTION CEILINGS - 08 FL

10 INSTALL SPRINKLER HEADS - 08 FL

10 INSTALL DOORS - 08 FL

15 INSTALL HVAC DIFFUSERS - 08 FL

10 INSTALL  ACOUSTICAL TILES  - 08 FL

10 INSTALL SELF LEVELING UNDERLAYMENT - 08 FL

20 FINISH PAINT - 08 FL

20 FLOORING - 08 FL

5 FIRE ALARM DEVICES - 08 FL

10 SECURITY & IT DEVICES AND EQUIPMENT - 08 FL

10 SPECIALTY EQUIPMENT - 08 FL

15 MILLWORK - 08 FL

10 INSTALL PLUMBING FIXTURES & FINISHES - 08 FL

10 FIRE ALARM PRE-TEST- 08 FL

15 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 08 FL

10 PUNCH LIST - 08 FL

10 AIR BALANCE - 08 FL

10 INSTALL FF& E ITEMS - 08 FL

10 INSTALL STRUCTURAL STEEL - FLOOR FRAMING - 07 FL

10 FIRE PROOFING CEILING ON THE - 07 FL

25 INSTALL DUCT / TEST - 07 FL

15 MEP ROUGH-IN (ABOVE CEILING) - 07 FL

20 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 07 FL

15 INSULATE HVAC DUCT & PIPES -  07 FL

5 SHOT BLAST - EXISTING FLOORS  - 07 FL

20 INSTALL HOLLOW METAL & FRAME PARTITIONS - 07 FL

15 ELECTRICAL WALL ROUGH-IN - 07 FL

10 INSTALL PLUMBING ROUGHING - 07 FL

3 PRE-CLOSURE WALL  INSPECTION - 07 FL

25 SHEETROCK / TAPE WALLS  - 07 FL

15 BLACK IRON - 07 FL

10 FIRE STOPPING & REPAIR SOFP - 07 FL

10 FRAME CEILINGS & SOFFITS - 07 FL

20 ELECTRICAL OVERHEAD BRANCH WIRING - 07 FL

10 INSTALL SECURITY WIRING - 07 FL

10 INSTALL LOW VOLTAGE WIRING - 07 FL

10 INSTALL FIRE ALARM WIRING - 07 FL

20 SHEETROCK / TAPE CEILINGS & SOFFITS - 07 FL

5 INSTALL GLASS PARTITIONS - 07 FL

10 INSTALL CEILING GRIDS & TILE CUTS - 07 FL

15 INSTALL CEILING LIGHT FIXTURES - 07 FL

3 PRE-CLOSURE INSPECTION CEILINGS - 07 FL

10 INSTALL SPRINKLER HEADS - 07 FL

10 INSTALL DOORS - 07 FL

15 INSTALL HVAC DIFFUSERS - 07 FL

10 INSTALL  ACOUSTICAL TILES  - 07 FL

10 INSTALL SELF LEVELING UNDERLAYMENT - 07 FL

20 FINISH PAINT - 07 FL

20 FLOORING - 07 FL

5 FIRE ALARM DEVICES - 07 FL

10 SECURITY & IT DEVICES AND EQUIPMENT - 07 FL

10 SPECIALTY EQUIPMENT - 07 FL

15 MILLWORK - 07 FL

10 INSTALL PLUMBING FIXTURES & FINISHES - 07 FL

10 FIRE ALARM PRE-TEST- 07 FL

15 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 07 FL

10 PUNCH LIST - 07 FL

10 AIR BALANCE - 07 FL

10 INSTALL FF& E ITEMS - 07 FL

10 INSTALL STRUCTURAL STEEL - FLOOR FRAMING - 06 FL

10 FIRE PROOFING CEILING ON THE - 06 FL

25 INSTALL DUCT / TEST - 06 FL

15 MEP ROUGH-IN (ABOVE CEILING) - 06 FL

20 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 06 FL

15 INSULATE HVAC DUCT & PIPES -  06 FL

5 SHOT BLAST - EXISTING FLOORS  - 06 FL

20 INSTALL HOLLOW METAL & FRAME PARTITIONS - 06 FL

15 ELECTRICAL WALL ROUGH-IN - 06 FL

10 INSTALL PLUMBING ROUGHING - 06 FL

3 PRE-CLOSURE WALL  INSPECTION - 06 FL

25 SHEETROCK / TAPE WALLS  - 06 FL

15 BLACK IRON - 06 FL

10 FRAME CEILINGS & SOFFITS - 06 FL

10 FIRE STOPPING & REPAIR SOFP - 06 FL

20 ELECTRICAL OVERHEAD BRANCH WIRING - 06 FL

10 INSTALL SECURITY WIRING - 06 FL

10 INSTALL LOW VOLTAGE WIRING - 06 FL

10 INSTALL FIRE ALARM WIRING - 06 FL

20 SHEETROCK / TAPE CEILINGS & SOFFITS - 06 FL

5 INSTALL GLASS PARTITIONS - 06 FL

10 INSTALL CEILING GRIDS & TILE CUTS - 06 FL

15 INSTALL CEILING LIGHT FIXTURES - 06 FL

3 PRE-CLOSURE INSPECTION CEILINGS - 06 FL

10 INSTALL SPRINKLER HEADS - 06 FL

10 INSTALL DOORS - 06 FL

15 INSTALL HVAC DIFFUSERS - 06 FL

10 INSTALL  ACOUSTICAL TILES  - 06 FL

10 INSTALL SELF LEVELING UNDERLAYMENT - 06 FL

20 FINISH PAINT - 06 FL

20 FLOORING - 06FL

5 FIRE ALARM DEVICES - 06 FL

10 SECURITY & IT DEVICES AND EQUIPMENT - 06 FL

10 SPECIALTY EQUIPMENT - 06 FL

15 MILLWORK - 06 FL

10 INSTALL PLUMBING FIXTURES & FINISHES - 06 FL

10 FIRE ALARM PRE-TEST- 06 FL

15 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 06 FL

10 AIR BALANCE - 06 FL

10 PUNCH LIST - 06 FL

10 INSTALL FF& E ITEMS - 06 FL

10 INSTALL STRUCTURAL STEEL - FLOOR FRAMING - 05 FL

10 FIRE PROOFING CEILING ON THE - 05 FL

25 INSTALL DUCT / TEST - 05 FL

15 MEP ROUGH-IN  (ABOVE CEILING) - 05 FL

20 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 05 FL

15 INSULATE HVAC DUCT & PIPES -  05 FL

5 SHOT BLAST - EXISTING FLOORS  - 05 FL

20 INSTALL HOLLOW METAL & FRAME PARTITIONS - 05 FL

15 ELECTRICAL WALL ROUGH-IN - 05 FL

10 INSTALL PLUMBING ROUGHING - 05 FL

3 PRE-CLOSURE WALL  INSPECTION - 05 FL

25 SHEETROCK / TAPE WALLS  - 05 FL

15 BLACK IRON - 05 FL

10 FIRE STOPPING & REPAIR SOFP - 05 FL

10 FRAME CEILINGS & SOFFITS - 05 FL

20 ELECTRICAL OVERHEAD BRANCH WIRING - 05 FL

10 INSTALL SECURITY WIRING - 05 FL
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MANHATTAN PSYCHIATRIC CENTER

Project 44578 - Package # 2
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Activity ID Activity Name Original
Duration

Start Finish

HW00-05 INSTALL LOW VOLTAGE WIRING - 05 FL 10 11-May-17 24-May-17

HF00-05 INSTALL FIRE ALARM WIRING - 05 FL 10 11-May-17 24-May-17

HS00-05 SHEETROCK / TAPE CEILINGS & SOFFITS - 05 FL 20 01-Jun-17 28-Jun-17

FG00-05 INSTALL GLASS PARTITIONS - 05 FL 5 29-Jun-17 05-Jul-17

HG00-05 INSTALL CEILING GRIDS & TILE CUTS  - 05 FL 10 29-Jun-17 12-Jul-17

HL00-05 INSTALL CEILING LIGHT FIXTURES - 05 FL 15 06-Jul-17 26-Jul-17

AIC0-05 PRE-CLOSURE INSPECTION CEILINGS - 05 FL 3 13-Jul-17 17-Jul-17

HJ00-05 INSTALL SPRINKLER HEADS - 05 FL 10 13-Jul-17 26-Jul-17

FD00-05 INSTALL DOORS - 05 FL 10 13-Jul-17 26-Jul-17

HU00-05 INSTALL HVAC DIFFUSERS - 05 FL 15 13-Jul-17 02-Aug-17

HA00-05 INSTALL  ACOUSTICAL TILES  - 05 FL 10 27-Jul-17 09-Aug-17

GL00-05 INSTALL SELF LEVELING UNDERLAYMENT - 05 FL 10 27-Jul-17 09-Aug-17

FP00-05 FINISH PAINT - 05 FL 20 10-Aug-17 06-Sep-17

GV00-05 FLOORING - 05 FL 20 17-Aug-17 13-Sep-17

KF00-05 FIRE ALARM DEVICES - 05 FL 5 07-Sep-17 13-Sep-17

LS00-05 SECURITY & IT DEVICES AND EQUIPMENT - 05 FL 10 14-Sep-17 27-Sep-17

MS00-05 SPECIALTY EQUIPMENT - 05 FL 10 14-Sep-17 27-Sep-17

FK00-05 MILLWORK - 05 FL 15 28-Sep-17 18-Oct-17

PF00-05 INSTALL PLUMBING FIXTURES & FINISHES - 05 FL 10 12-Oct-17 25-Oct-17

KG00-05 FIRE ALARM PRE-TEST- 05 FL 10 19-Oct-17 01-Nov-17

EF00-05 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 05 FL 15 19-Oct-17 08-Nov-17

DB00-05 AIR BALANCE - 05 FL 10 26-Oct-17 08-Nov-17

AX00-05 PUNCH LIST - 05 FL 10 09-Nov-17 22-Nov-17

FE00-05 INSTALL FF& E ITEMS - 05 FL 10 22-Feb-18 07-Mar-18

04 FL04 FL04 FL04 FL04 FL

SB00-04 INSTALL STRUCTURAL STEEL - FLOOR FRAMING - 04 FL 10 02-Aug-16 15-Aug-16

SI00-04 FIRE PROOFING CEILING ON THE - 04 FL 10 16-Aug-16 29-Aug-16

HD00-04 INSTALL DUCT / TEST - 04 FL 25 23-Jan-17 24-Feb-17

QG00-04 MEP ROUGH-IN (ABOVE CEILING) - 04 FL 15 13-Feb-17 03-Mar-17

JR00-04 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 04 FL 20 20-Feb-17 17-Mar-17

DI00-04 INSULATE HVAC DUCT & PIPES -  04 FL 15 27-Feb-17 17-Mar-17

GS00-04 SHOT BLAST - EXISTING FLOORS  - 04 FL 5 13-Mar-17 17-Mar-17

FR00-04 INSTALL HOLLOW METAL & FRAME PARTITIONS - 04 FL 20 20-Mar-17 14-Apr-17

ER00-04 ELECTRICAL WALL ROUGH-IN - 04 FL 15 03-Apr-17 21-Apr-17

HP00-04 INSTALL PLUMBING ROUGHING - 04 FL 10 10-Apr-17 21-Apr-17

AIW0-04 PRE-CLOSURE WALL  INSPECTION - 04 FL 3 24-Apr-17 26-Apr-17

FS00-04 SHEETROCK / TAPE WALLS  - 04 FL 25 27-Apr-17 31-May-17

HB00-04 BLACK IRON - 04 FL 15 18-May-17 07-Jun-17

FI00-04 FIRE STOPPING & REPAIR SOFP - 04 FL 10 01-Jun-17 14-Jun-17

HR00-04 FRAME CEILINGS & SOFFITS - 04 FL 10 01-Jun-17 14-Jun-17

EH00-04 ELECTRICAL OVERHEAD BRANCH WIRING - 04 FL 20 01-Jun-17 28-Jun-17

HC00-04 INSTALL SECURITY WIRING - 04 FL 10 08-Jun-17 21-Jun-17

HW00-04 INSTALL LOW VOLTAGE WIRING - 04 FL 10 08-Jun-17 21-Jun-17

HF00-04 INSTALL FIRE ALARM WIRING - 04 FL 10 08-Jun-17 21-Jun-17

HS00-04 SHEETROCK / TAPE CEILINGS & SOFFITS - 04 FL 20 29-Jun-17 26-Jul-17

FG00-04 INSTALL GLASS PARTITIONS - 04 FL 5 27-Jul-17 02-Aug-17

HG00-04 INSTALL CEILING GRIDS & TILE CUTS - 04 FL 10 27-Jul-17 09-Aug-17

HL00-04 INSTALL CEILING LIGHT FIXTURES - 04 FL 15 03-Aug-17 23-Aug-17

AIC0-04 PRE-CLOSURE INSPECTION CEILINGS - 04 FL 3 10-Aug-17 14-Aug-17

HJ00-04 INSTALL SPRINKLER HEADS - 04 FL 10 10-Aug-17 23-Aug-17

FD00-04 INSTALL DOORS - 04 FL 10 10-Aug-17 23-Aug-17

HU00-04 INSTALL HVAC DIFFUSERS - 04 FL 15 10-Aug-17 30-Aug-17

HA00-04 INSTALL  ACOUSTICAL TILES  - 04 FL 10 24-Aug-17 06-Sep-17

GL00-04 INSTALL SELF LEVELING UNDERLAYMENT - 04 FL 10 24-Aug-17 06-Sep-17

FP00-04 FINISH PAINT - 04 FL 20 07-Sep-17 04-Oct-17

GV00-04 FLOORING - 04 FL 20 14-Sep-17 11-Oct-17

KF00-04 FIRE ALARM DEVICES - 04 FL 5 05-Oct-17 11-Oct-17

LS00-04 SECURITY & IT DEVICES AND EQUIPMENT - 04 FL 10 12-Oct-17 25-Oct-17

MS00-04 SPECIALTY EQUIPMENT - 04 FL 10 12-Oct-17 25-Oct-17

FK00-04 MILLWORK - 04 FL 15 26-Oct-17 15-Nov-17

PF00-04 INSTALL PLUMBING FIXTURES & FINISHES - 04 FL 10 09-Nov-17 22-Nov-17

DB00-04 AIR BALANCE - 04 FL 10 09-Nov-17 22-Nov-17

KG00-04 FIRE ALARM PRE-TEST- 04 FL 10 16-Nov-17 29-Nov-17

EF00-04 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 04 FL 15 16-Nov-17 06-Dec-17

AX00-04 PUNCH LIST - 04 FL 10 07-Dec-17 20-Dec-17

FE00-04 INSTALL FF& E ITEMS - 04 FL 10 08-Mar-18 21-Mar-18

03 FL03 FL03 FL03 FL03 FL

SB00-03 INSTALL STRUCTURAL STEEL - FLOOR FRAMING - 03 FL 10 16-Aug-16 29-Aug-16

SI00-03 FIRE PROOFING CEILING ON THE - 03 FL 10 30-Aug-16 12-Sep-16

HD00-03 INSTALL DUCT / TEST - 03 FL 25 20-Feb-17 24-Mar-17

QG00-03 MEP ROUGH-IN (ABOVE CEILING) - 03 FL 15 13-Mar-17 31-Mar-17

JR00-03 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 03 FL 20 20-Mar-17 14-Apr-17

DI00-03 INSULATE HVAC DUCT & PIPES -  03 FL 15 27-Mar-17 14-Apr-17

GS00-03 SHOT BLAST - EXISTING FLOORS  - 03 FL 5 10-Apr-17 14-Apr-17

FR00-03 INSTALL HOLLOW METAL & FRAME PARTITIONS - 03 FL 20 17-Apr-17 12-May-17

ER00-03 ELECTRICAL WALL ROUGH-IN - 03 FL 20 01-May-17 26-May-17

HP00-03 INSTALL PLUMBING ROUGHING - 03 FL 15 08-May-17 26-May-17

AIW0-03 PRE-CLOSURE WALL  INSPECTION - 03 FL 3 29-May-17 31-May-17

FS00-03 SHEETROCK / TAPE WALLS  - 03 FL 20 01-Jun-17 28-Jun-17

HB00-03 BLACK IRON - 03 FL 15 22-Jun-17 12-Jul-17

FI00-03 FIRE STOPPING & REPAIR SOFP- 03 FL 10 29-Jun-17 12-Jul-17

HR00-03 FRAME CEILINGS & SOFFITS - 03 FL 20 29-Jun-17 26-Jul-17

EH00-03 ELECTRICAL OVERHEAD BRANCH WIRING - 03 FL 25 06-Jul-17 09-Aug-17

HC00-03 INSTALL SECURITY WIRING - 03 FL 10 13-Jul-17 26-Jul-17

HW00-03 INSTALL LOW VOLTAGE WIRING - 03 FL 10 13-Jul-17 26-Jul-17

HF00-03 INSTALL FIRE ALARM WIRING - 03 FL 10 13-Jul-17 26-Jul-17

HS00-03 SHEETROCK / TAPE CEILINGS & SOFFITS - 03 FL 25 10-Aug-17 13-Sep-17

FG00-03 INSTALL GLASS PARTITIONS - 03 FL 5 14-Sep-17 20-Sep-17

HG00-03 INSTALL CEILING GRIDS & TILE CUTS - 03 FL 15 14-Sep-17 04-Oct-17

HL00-03 INSTALL CEILING LIGHT FIXTURES - 03 FL 15 21-Sep-17 11-Oct-17

AIC0-03 PRE-CLOSURE INSPECTION CEILINGS - 03 FL 3 28-Sep-17 02-Oct-17

HJ00-03 INSTALL SPRINKLER HEADS - 03 FL 10 05-Oct-17 18-Oct-17

FD00-03 INSTALL DOORS - 03 FL 10 05-Oct-17 18-Oct-17

HU00-03 INSTALL HVAC DIFFUSERS - 03 FL 15 05-Oct-17 25-Oct-17

HA00-03 INSTALL  ACOUSTICAL TILES - 03 FL 10 12-Oct-17 25-Oct-17

GL00-03 INSTALL SELF LEVELING UNDERLAYMENT - 03 FL 10 12-Oct-17 25-Oct-17

FP00-03 FINISH PAINT - 03 FL 20 26-Oct-17 22-Nov-17

GV00-03 FLOORING - 03 FL 20 02-Nov-17 29-Nov-17

KF00-03 FIRE ALARM DEVICES - 03 FL 5 23-Nov-17 29-Nov-17

LS00-03 SECURITY & IT DEVICES AND EQUIPMENT - 03 FL 10 30-Nov-17 13-Dec-17

MS00-03 SPECIALTY EQUIPMENT - 03 FL 10 30-Nov-17 13-Dec-17

FK00-03 MILLWORK - 03 FL 15 14-Dec-17 03-Jan-18

PF00-03 INSTALL PLUMBING FIXTURES & FINISHES - 03 FL 10 28-Dec-17 10-Jan-18

KG00-03 FIRE ALARM PRE-TEST- 03 FL 10 04-Jan-18 17-Jan-18

EF00-03 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 03 FL 20 04-Jan-18 31-Jan-18

AX00-03 PUNCH LIST - 03 FL 10 01-Feb-18 14-Feb-18

FE00-03 INSTALL FF& E ITEMS - 03 FL 10 22-Mar-18 04-Apr-18

DB00-03 AIR BALANCE - 03 FL 10 18-Apr-18 01-May-18

02 FL02 FL02 FL02 FL02 FL

SB00-02 INSTALL STRUCTURAL STEEL - FLOOR FRAMING - 02 FL 10 30-Aug-16 12-Sep-16

SI00-02 FIRE PROOFING CEILING ON THE - 02 FL 10 13-Sep-16 26-Sep-16

HD00-02 INSTALL DUCT / TEST - 02 FL 25 20-Mar-17 21-Apr-17

QG00-02 MEP ROUGH-IN (ABOVE CEILING) - 02 FL 25 10-Apr-17 12-May-17

JR00-02 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 02 FL 20 17-Apr-17 12-May-17

DI00-02 INSULATE HVAC DUCT & PIPES -  02 FL 15 24-Apr-17 12-May-17

GS00-02 SHOT BLAST - EXISTING FLOORS  - 02 FL 5 08-May-17 12-May-17

FR00-02 INSTALL HOLLOW METAL & FRAME PARTITIONS - 02 FL 25 15-May-17 16-Jun-17

ER00-02 ELECTRICAL WALL ROUGH-IN - 02 FL 20 29-May-17 23-Jun-17

HP00-0 INSTALL PLUMBING ROUGHING - 02 FL 10 05-Jun-17 16-Jun-17

AIW0-02 PRE-CLOSURE WALL  INSPECTION - 02 FL 3 26-Jun-17 28-Jun-17

FS00-02 SHEETROCK / TAPE WALLS  - 02 FL 30 29-Jun-17 09-Aug-17

HB00-02 BLACK IRON - 02 FL 20 20-Jul-17 16-Aug-17

EH00-02 ELECTRICAL OVERHEAD BRANCH WIRING - 02 FL 25 03-Aug-17 06-Sep-17

FI00-02 FIRE STOPPING & REPAIR SOFP - 02 FL 10 10-Aug-17 23-Aug-17

HR00-02 FRAME CEILINGS & SOFFITS - 02 FL 20 10-Aug-17 06-Sep-17

HC00-02 INSTALL SECURITY WIRING - 02 FL 10 17-Aug-17 30-Aug-17

HW00-02 INSTALL LOW VOLTAGE WIRING - 02 FL 10 17-Aug-17 30-Aug-17

HF00-02 INSTALL FIRE ALARM WIRING - 02 FL 10 17-Aug-17 30-Aug-17

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2016 2017 2018 2019

10 INSTALL LOW VOLTAGE WIRING - 05 FL

10 INSTALL FIRE ALARM WIRING - 05 FL

20 SHEETROCK / TAPE CEILINGS & SOFFITS - 05 FL

5 INSTALL GLASS PARTITIONS - 05 FL

10 INSTALL CEILING GRIDS & TILE CUTS  - 05 FL

15 INSTALL CEILING LIGHT FIXTURES - 05 FL

3 PRE-CLOSURE INSPECTION CEILINGS - 05 FL

10 INSTALL SPRINKLER HEADS - 05 FL

10 INSTALL DOORS - 05 FL

15 INSTALL HVAC DIFFUSERS - 05 FL

10 INSTALL  ACOUSTICAL TILES  - 05 FL

10 INSTALL SELF LEVELING UNDERLAYMENT - 05 FL

20 FINISH PAINT - 05 FL

20 FLOORING - 05 FL

5 FIRE ALARM DEVICES - 05 FL

10 SECURITY & IT DEVICES AND EQUIPMENT - 05 FL

10 SPECIALTY EQUIPMENT - 05 FL

15 MILLWORK - 05 FL

10 INSTALL PLUMBING FIXTURES & FINISHES - 05 FL

10 FIRE ALARM PRE-TEST- 05 FL

15 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 05 FL

10 AIR BALANCE - 05 FL

10 PUNCH LIST - 05 FL

10 INSTALL FF& E ITEMS - 05 FL

10 INSTALL STRUCTURAL STEEL - FLOOR FRAMING - 04 FL

10 FIRE PROOFING CEILING ON THE - 04 FL

25 INSTALL DUCT / TEST - 04 FL

15 MEP ROUGH-IN (ABOVE CEILING) - 04 FL

20 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 04 FL

15 INSULATE HVAC DUCT & PIPES -  04 FL

5 SHOT BLAST - EXISTING FLOORS  - 04 FL

20 INSTALL HOLLOW METAL & FRAME PARTITIONS - 04 FL

15 ELECTRICAL WALL ROUGH-IN - 04 FL

10 INSTALL PLUMBING ROUGHING - 04 FL

3 PRE-CLOSURE WALL  INSPECTION - 04 FL

25 SHEETROCK / TAPE WALLS  - 04 FL

15 BLACK IRON - 04 FL

10 FIRE STOPPING & REPAIR SOFP - 04 FL

10 FRAME CEILINGS & SOFFITS - 04 FL

20 ELECTRICAL OVERHEAD BRANCH WIRING - 04 FL

10 INSTALL SECURITY WIRING - 04 FL

10 INSTALL LOW VOLTAGE WIRING - 04 FL

10 INSTALL FIRE ALARM WIRING - 04 FL

20 SHEETROCK / TAPE CEILINGS & SOFFITS - 04 FL

5 INSTALL GLASS PARTITIONS - 04 FL

10 INSTALL CEILING GRIDS & TILE CUTS - 04 FL

15 INSTALL CEILING LIGHT FIXTURES - 04 FL

3 PRE-CLOSURE INSPECTION CEILINGS - 04 FL

10 INSTALL SPRINKLER HEADS - 04 FL

10 INSTALL DOORS - 04 FL

15 INSTALL HVAC DIFFUSERS - 04 FL

10 INSTALL  ACOUSTICAL TILES  - 04 FL

10 INSTALL SELF LEVELING UNDERLAYMENT - 04 FL

20 FINISH PAINT - 04 FL

20 FLOORING - 04 FL

5 FIRE ALARM DEVICES - 04 FL

10 SECURITY & IT DEVICES AND EQUIPMENT - 04 FL

10 SPECIALTY EQUIPMENT - 04 FL

15 MILLWORK - 04 FL

10 INSTALL PLUMBING FIXTURES & FINISHES - 04 FL

10 AIR BALANCE - 04 FL

10 FIRE ALARM PRE-TEST- 04 FL

15 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 04 FL

10 PUNCH LIST - 04 FL

10 INSTALL FF& E ITEMS - 04 FL

10 INSTALL STRUCTURAL STEEL - FLOOR FRAMING - 03 FL

10 FIRE PROOFING CEILING ON THE - 03 FL

25 INSTALL DUCT / TEST - 03 FL

15 MEP ROUGH-IN (ABOVE CEILING) - 03 FL

20 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 03 FL

15 INSULATE HVAC DUCT & PIPES -  03 FL

5 SHOT BLAST - EXISTING FLOORS  - 03 FL

20 INSTALL HOLLOW METAL & FRAME PARTITIONS - 03 FL

20 ELECTRICAL WALL ROUGH-IN - 03 FL

15 INSTALL PLUMBING ROUGHING - 03 FL

3 PRE-CLOSURE WALL  INSPECTION - 03 FL

20 SHEETROCK / TAPE WALLS  - 03 FL

15 BLACK IRON - 03 FL

10 FIRE STOPPING & REPAIR SOFP- 03 FL

20 FRAME CEILINGS & SOFFITS - 03 FL

25 ELECTRICAL OVERHEAD BRANCH WIRING - 03 FL

10 INSTALL SECURITY WIRING - 03 FL

10 INSTALL LOW VOLTAGE WIRING - 03 FL

10 INSTALL FIRE ALARM WIRING - 03 FL

25 SHEETROCK / TAPE CEILINGS & SOFFITS - 03 FL

5 INSTALL GLASS PARTITIONS - 03 FL

15 INSTALL CEILING GRIDS & TILE CUTS - 03 FL

15 INSTALL CEILING LIGHT FIXTURES - 03 FL

3 PRE-CLOSURE INSPECTION CEILINGS - 03 FL

10 INSTALL SPRINKLER HEADS - 03 FL

10 INSTALL DOORS - 03 FL

15 INSTALL HVAC DIFFUSERS - 03 FL

10 INSTALL  ACOUSTICAL TILES - 03 FL

10 INSTALL SELF LEVELING UNDERLAYMENT - 03 FL

20 FINISH PAINT - 03 FL

20 FLOORING - 03 FL

5 FIRE ALARM DEVICES - 03 FL

10 SECURITY & IT DEVICES AND EQUIPMENT - 03 FL

10 SPECIALTY EQUIPMENT - 03 FL

15 MILLWORK - 03 FL

10 INSTALL PLUMBING FIXTURES & FINISHES - 03 FL

10 FIRE ALARM PRE-TEST- 03 FL

20 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 03 FL

10 PUNCH LIST - 03 FL

10 INSTALL FF& E ITEMS - 03 FL

10 AIR BALANCE - 03 FL

10 INSTALL STRUCTURAL STEEL - FLOOR FRAMING - 02 FL

10 FIRE PROOFING CEILING ON THE - 02 FL

25 INSTALL DUCT / TEST - 02 FL

25 MEP ROUGH-IN (ABOVE CEILING) - 02 FL

20 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 02 FL

15 INSULATE HVAC DUCT & PIPES -  02 FL

5 SHOT BLAST - EXISTING FLOORS  - 02 FL

25 INSTALL HOLLOW METAL & FRAME PARTITIONS - 02 FL

20 ELECTRICAL WALL ROUGH-IN - 02 FL

10 INSTALL PLUMBING ROUGHING - 02 FL

3 PRE-CLOSURE WALL  INSPECTION - 02 FL

30 SHEETROCK / TAPE WALLS  - 02 FL

20 BLACK IRON - 02 FL

25 ELECTRICAL OVERHEAD BRANCH WIRING - 02 FL

10 FIRE STOPPING & REPAIR SOFP - 02 FL

20 FRAME CEILINGS & SOFFITS - 02 FL

10 INSTALL SECURITY WIRING - 02 FL

10 INSTALL LOW VOLTAGE WIRING - 02 FL

10 INSTALL FIRE ALARM WIRING - 02 FL
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Milestone  

MANHATTAN PSYCHIATRIC CENTER

Project 44578 - Package # 2
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Activity ID Activity Name Original
Duration

Start Finish

HS00-02 SHEETROCK / TAPE CEILINGS & SOFFITS - 02 FL 25 07-Sep-17 11-Oct-17

FG00-02 INSTALL GLASS PARTITIONS - 02 FL 5 12-Oct-17 18-Oct-17

HG00-02 INSTALL CEILING GRIDS & TILE CUTS - 02 FL 20 12-Oct-17 08-Nov-17

HL00-02 INSTALL CEILING LIGHT FIXTURES - 02 FL 15 19-Oct-17 08-Nov-17

AIC0-02 PRE-CLOSURE INSPECTION CEILINGS - 02 FL 3 26-Oct-17 30-Oct-17

HJ00-02 INSTALL SPRINKLER HEADS - 02 FL 10 09-Nov-17 22-Nov-17

FD00-02 INSTALL DOORS - 02 FL 10 09-Nov-17 22-Nov-17

GL00-02 INSTALL SELF LEVELING UNDERLAYMENT - 02 FL 10 09-Nov-17 22-Nov-17

HU00-02 INSTALL HVAC DIFFUSERS - 02 FL 15 09-Nov-17 29-Nov-17

HA00-02 INSTALL  ACOUSTICAL TILES  - 02 FL 15 09-Nov-17 29-Nov-17

FP00-02 FINISH PAINT - 02 FL 25 30-Nov-17 03-Jan-18

GV00-02 FLOORING - 02 FL 20 14-Dec-17 10-Jan-18

KF00-02 FIRE ALARM DEVICES - 02 FL 5 04-Jan-18 10-Jan-18

LS00-02 SECURITY & IT DEVICES AND EQUIPMENT - 02 FL 10 11-Jan-18 24-Jan-18

MS00-02 SPECIALTY EQUIPMENT - 02 FL 10 11-Jan-18 24-Jan-18

FK00-02 MILLWORK - 02 FL 10 25-Jan-18 07-Feb-18

PF00-02 INSTALL PLUMBING FIXTURES & FINISHES - 02 FL 10 08-Feb-18 21-Feb-18

KG00-02 FIRE ALARM PRE-TEST- 02 FL 10 08-Feb-18 21-Feb-18

EF00-02 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 02 FL 20 08-Feb-18 07-Mar-18

AX00-02 PUNCH LIST - 02 FL 10 08-Mar-18 21-Mar-18

FE00-02 INSTALL FF& E ITEMS - 02 FL 10 05-Apr-18 18-Apr-18

DB00-02 AIR BALANCE - 02 FL 10 02-May-18 15-May-18

01 FL01 FL01 FL01 FL01 FL

SB00-01 INSTALL STRUCTURAL STEEL - FLOOR FRAMING - 01 FL 10 13-Sep-16 26-Sep-16

SI00-01 FIRE PROOFING CEILING ON THE - 01 FL 10 27-Sep-16 10-Oct-16

HD00-01 INSTALL DUCT / TEST - 01 FL 25 24-Apr-17 26-May-17

QG00-01 MEP ROUGH-IN (ABOVE CEILING) - 01 FL 25 15-May-17 16-Jun-17

JR00-01 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 01 FL 20 22-May-17 16-Jun-17

DI00-01 INSULATE HVAC DUCT & PIPES -  01 FL 15 29-May-17 16-Jun-17

GS00-01 SHOT BLAST - EXISTING FLOORS  - 01 FL 5 12-Jun-17 16-Jun-17

FR00-01 INSTALL HOLLOW METAL & FRAME PARTITIONS - 01 FL 35 19-Jun-17 04-Aug-17

HP00-01 INSTALL PLUMBING ROUGHING  - 01 FL 15 10-Jul-17 28-Jul-17

ER00-01 ELECTRICAL WALL ROUGH-IN - 01 FL 25 17-Jul-17 18-Aug-17

AIW0-01 PRE-CLOSURE WALL  INSPECTION - 01 FL 3 21-Aug-17 23-Aug-17

FS00-01 SHEETROCK / TAPE WALLS  - 01 FL 40 24-Aug-17 18-Oct-17

HB00-01 BLACK IRON - 01 FL 25 21-Sep-17 25-Oct-17

EH00-01 ELECTRICAL OVERHEAD BRANCH WIRING - 01 FL 30 05-Oct-17 15-Nov-17

FI00-01 FIRE STOPPING & REPAIR SOFP - 01 FL 10 19-Oct-17 01-Nov-17

HR00-01 FRAME CEILINGS & SOFFITS - 01 FL 20 19-Oct-17 15-Nov-17

HC00-01 INSTALL SECURITY WIRING - 01 FL 10 26-Oct-17 08-Nov-17

HW00-01 INSTALL LOW VOLTAGE WIRING - 01 FL 10 26-Oct-17 08-Nov-17

HF00-01 INSTALL FIRE ALARM WIRING - 01 FL 10 26-Oct-17 08-Nov-17

HS00-01 SHEETROCK / TAPE CEILINGS & SOFFITS - 01 FL 25 16-Nov-17 20-Dec-17

FG00-01 INSTALL GLASS PARTITIONS - 01 FL 10 21-Dec-17 03-Jan-18

HG00-01 INSTALL CEILING GRIDS & TILE CUTS - 01 FL 20 21-Dec-17 17-Jan-18

HL00-01 INSTALL CEILING LIGHT FIXTURES - 01 FL 15 28-Dec-17 17-Jan-18

AIC0-01 PRE-CLOSURE INSPECTION CEILINGS - 01 FL 3 04-Jan-18 08-Jan-18

HJ00-01 INSTALL SPRINKLER HEADS - 01 FL 10 18-Jan-18 31-Jan-18

FD00-01 INSTALL DOORS - 01 FL 10 18-Jan-18 31-Jan-18

GL00-01 INSTALL SELF LEVELING UNDERLAYMENT - 01 FL 10 18-Jan-18 31-Jan-18

HU00-01 INSTALL HVAC DIFFUSERS - 01 FL 15 18-Jan-18 07-Feb-18

HA00-01 INSTALL  ACOUSTICAL TILES  - 01 FL 15 18-Jan-18 07-Feb-18

FP00-01 FINISH PAINT - 01 FL 25 08-Feb-18 14-Mar-18

GV00-01 FLOORING - 01 FL 20 15-Feb-18 14-Mar-18

KF00-01 FIRE ALARM DEVICES - 01 FL 5 15-Mar-18 21-Mar-18

LS00-01 SECURITY & IT DEVICES AND EQUIPMENT - 01 FL 10 15-Mar-18 28-Mar-18

MS00-01 SPECIALTY EQUIPMENT - 01 FL 10 15-Mar-18 28-Mar-18

FK00-01 MILLWORK - 01 FL 10 29-Mar-18 11-Apr-18

PF00-01 INSTALL PLUMBING FIXTURES & FINISHES - 01 FL 10 12-Apr-18 25-Apr-18

KG00-01 FIRE ALARM PRE-TEST- 01 FL 10 12-Apr-18 25-Apr-18

EF00-01 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 01 FL 20 12-Apr-18 09-May-18

FE00-01 INSTALL FF& E ITEMS - 01 FL 10 19-Apr-18 02-May-18

AX00-01 PUNCH LIST - 01 FL 10 10-May-18 23-May-18

DB00-01 AIR BALANCE - 01 FL 10 16-May-18 29-May-18

BASEMENTBASEMENTBASEMENTBASEMENTBASEMENT

PHASE I - MAINTAIN EXISTING TEMP CORRIDOR - BSMTPHASE I - MAINTAIN EXISTING TEMP CORRIDOR - BSMTPHASE I - MAINTAIN EXISTING TEMP CORRIDOR - BSMTPHASE I - MAINTAIN EXISTING TEMP CORRIDOR - BSMTPHASE I - MAINTAIN EXISTING TEMP CORRIDOR - BSMT

SB00-.1 INSTALL STRUCTURAL STEEL - FLOOR/COLUMN STRENGTHENING- BSMT 10 27-Sep-16 10-Oct-16

SI00-.1 FIRE PROOFING CEILING IN THE -  BSMT 10 11-Oct-16 24-Oct-16

HD00-.1 INSTALL DUCT / TEST - BSMT 20 22-May-17 16-Jun-17

QG00-.1 MEP ROUGH-IN (ABOVE CEILING) - BSMT 15 12-Jun-17 30-Jun-17

DI00-.1 INSULATE HVAC DUCT & PIPES -  BSMT 15 19-Jun-17 07-Jul-17

JR00-.1 SPRINKLER ROUGH - IN (ABOVE CEILING) - BSMT 20 19-Jun-17 14-Jul-17

PHASE II - PERMANENT CORRIDOR COLUMNS 18/A to 16/IPHASE II - PERMANENT CORRIDOR COLUMNS 18/A to 16/IPHASE II - PERMANENT CORRIDOR COLUMNS 18/A to 16/IPHASE II - PERMANENT CORRIDOR COLUMNS 18/A to 16/IPHASE II - PERMANENT CORRIDOR COLUMNS 18/A to 16/I

FRT0-.1C INSTALL HOLLOW METAL & FRAME CORRIDOR PARTITIONS - BSMT CORRIDOR10 10-Jul-17 21-Jul-17

ER00-.1C ELECTRICAL WALL ROUGH-IN - BSMT CORRIDOR 5 19-Jul-17 25-Jul-17

AIW0-17 PRE-CLOSURE WALL  INSPECTION - BSMT 3 26-Jul-17 28-Jul-17

FS00-.1C SHEETROCK / TAPE WALLS  - BSMT CORRIDOR 15 31-Jul-17 18-Aug-17

HB00-.1C BLACK IRON - BSMT CORRIDOR 5 14-Aug-17 18-Aug-17

FI00-.1C FIRE STOPPING - BSMT CORRIDOR 5 21-Aug-17 25-Aug-17

EH00-.1C ELECTRICAL OVERHEAD BRANCH WIRING - BSMT CORRIDOR 5 21-Aug-17 25-Aug-17

HS00-.1C SHEETROCK / TAPE CEILINGS & SOFFITS - BSMT CORRIDOR 10 28-Aug-17 08-Sep-17

HG00-.1C INSTALL CEILING GRIDS & TILE CUTS - BSMT CORRIDOR 10 01-Sep-17 14-Sep-17

AIC0-.1C PRE-CLOSURE INSPECTION CEILINGS - BSMT 3 06-Sep-17 08-Sep-17

HL00-.1C INSTALL CEILING LIGHT FIXTURES - BSMT CORRIDOR 5 15-Sep-17 21-Sep-17

HU00-.1C INSTALL HVAC DIFFUSERS - BSMT CORRIDOR 5 15-Sep-17 21-Sep-17

HA00-.1C INSTALL  ACOUSTICAL TILES  - BSMT CORRIDOR 5 15-Sep-17 21-Sep-17

HJ00-.1C INSTALL SPRINKLER HEADS - BSMT CORRIDOR 5 15-Sep-17 21-Sep-17

FP00-.1C FINISH PAINT - BSMT CORRIDOR 5 22-Sep-17 28-Sep-17

GV00-.1C FLOORING - BSMT CORRIDOR 5 27-Sep-17 03-Oct-17

EF00-.1C INSTALL ELECTRICAL FINISHES & WALL LIGHTS - BSMT CORRIDOR 3 29-Sep-17 03-Oct-17

AX00-.1C PUNCH LIST - BSMT CORRIDOR TO BLDG 106 10 04-Oct-17 17-Oct-17

PHASE III - DEMOLISH EXIST CORRIDOR TO BLDG 106PHASE III - DEMOLISH EXIST CORRIDOR TO BLDG 106PHASE III - DEMOLISH EXIST CORRIDOR TO BLDG 106PHASE III - DEMOLISH EXIST CORRIDOR TO BLDG 106PHASE III - DEMOLISH EXIST CORRIDOR TO BLDG 106

GC00-.1C OPEN NEW PERMANENT CORRIDOR TO BLDG 106 1 18-Oct-17 18-Oct-17

GCD0-.1C DEMOLISH EXISTING TEMPORARY CORRIDOR TO BLDG 106 10 19-Oct-17 01-Nov-17

PHASE IV - PHARMACY, LOCKERS & MAILROOMPHASE IV - PHARMACY, LOCKERS & MAILROOMPHASE IV - PHARMACY, LOCKERS & MAILROOMPHASE IV - PHARMACY, LOCKERS & MAILROOMPHASE IV - PHARMACY, LOCKERS & MAILROOM

GS00-.1P SHOT BLAST - EXISTING FLOORS  - BSMT 5 19-Oct-17 25-Oct-17

FR00-.1P INSTALL HOLLOW METAL & FRAME PARTITIONS - BSMT PHARMACY 20 23-Oct-17 17-Nov-17

ER00-.1P ELECTRICAL WALL ROUGH-IN - BSMT PHARMACY 15 06-Nov-17 24-Nov-17

HP00-.1P INSTALL PLUMBING ROUGHING - BSMT PHARMACY 10 13-Nov-17 24-Nov-17

AIW0-.1P PRE-CLOSURE WALL  INSPECTION - BSMT 3 27-Nov-17 29-Nov-17

FS00-.1P SHEETROCK / TAPE WALLS  - BSMT PHARMACY 20 30-Nov-17 27-Dec-17

HB00-.1P BLACK IRON - BSMT PHARMACY 15 12-Dec-17 01-Jan-18

EH00-.1P ELECTRICAL OVERHEAD BRANCH WIRING - BSMT PHARMACY 20 22-Dec-17 18-Jan-18

FI00-.1P FIRE STOPPING - BSMT PHARMACY 10 28-Dec-17 10-Jan-18

HR00-.1P FRAME CEILINGS & SOFFITS - BSMT PHARMACY 10 28-Dec-17 10-Jan-18

HC00-.1P INSTALL SECURITY WIRING - BSMT PHARMACY 10 02-Jan-18 15-Jan-18

HW00-.1P INSTALL LOW VOLTAGE WIRING - BSMT PHARMACY 10 02-Jan-18 15-Jan-18

HF00-.1P INSTALL FIRE ALARM WIRING - BSMT PHARMACY 10 02-Jan-18 15-Jan-18

HS00-.1P SHEETROCK / TAPE CEILINGS & SOFFITS - BSMT PHARMACY 15 16-Jan-18 05-Feb-18

HG00-.1P INSTALL CEILING GRIDS & TILE CUTS - BSMT PHARMACY 10 06-Feb-18 19-Feb-18

AIC0-.1P PRE-CLOSURE INSPECTION CEILINGS - BSMT 3 09-Feb-18 13-Feb-18

HL00-.1P INSTALL CEILING LIGHT FIXTURES - BSMT PHARMACY 15 13-Feb-18 05-Mar-18

FD00-.1P INSTALL DOORS - BSMT PHARMACY 5 20-Feb-18 26-Feb-18

HU00-.1P INSTALL HVAC DIFFUSERS - BSMT PHARMACY 10 20-Feb-18 05-Mar-18

HJ00-.1P INSTALL SPRINKLER HEADS - BSMT PHARMACY 10 20-Feb-18 05-Mar-18

HA00-.1P INSTALL  ACOUSTICAL TILES  - BSMT PHARMACY 10 06-Mar-18 19-Mar-18

GL00-.1P INSTALL SELF LEVELING UNDERLAYMENT - BSMT PHARMACY 10 06-Mar-18 19-Mar-18

FP00-.1P FINISH PAINT - BSMT PHARMACY 15 06-Mar-18 26-Mar-18

GV00-.1P FLOORING - BSMT PHARMACY 15 19-Mar-18 06-Apr-18

KF00-.1P FIRE ALARM DEVICES - BSMT PHARMACY 5 27-Mar-18 02-Apr-18

LS00-.1P SECURITY & IT DEVICES AND EQUIPMENT - BSMT PHARMACY 10 02-Apr-18 13-Apr-18

MS00-.1P SPECIALTY EQUIPMENT - BSMT PHARMACY 10 09-Apr-18 20-Apr-18

FE00-.1P INSTALL FF& E ITEMS - BSMT PHARMACY 10 09-Apr-18 20-Apr-18

FK00-.1P MILLWORK - BSMT PHARMACY 15 09-Apr-18 27-Apr-18

PF00-.1P INSTALL PLUMBING FIXTURES & FINISHES - BSMT PHARMACY 10 30-Apr-18 11-May-18

KG00-.1P FIRE ALARM PRE-TEST - BSMT PHARMACY 10 30-Apr-18 11-May-18

EF00-.1P INSTALL ELECTRICAL FINISHES & WALL LIGHTS - BSMT PHARMACY 15 30-Apr-18 18-May-18

AX00-.1P PUNCH LIST - BSMT PHARMACY 10 21-May-18 01-Jun-18

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2016 2017 2018 2019

25 SHEETROCK / TAPE CEILINGS & SOFFITS - 02 FL

5 INSTALL GLASS PARTITIONS - 02 FL

20 INSTALL CEILING GRIDS & TILE CUTS - 02 FL

15 INSTALL CEILING LIGHT FIXTURES - 02 FL

3 PRE-CLOSURE INSPECTION CEILINGS - 02 FL

10 INSTALL SPRINKLER HEADS - 02 FL

10 INSTALL DOORS - 02 FL

10 INSTALL SELF LEVELING UNDERLAYMENT - 02 FL

15 INSTALL HVAC DIFFUSERS - 02 FL

15 INSTALL  ACOUSTICAL TILES  - 02 FL

25 FINISH PAINT - 02 FL

20 FLOORING - 02 FL

5 FIRE ALARM DEVICES - 02 FL

10 SECURITY & IT DEVICES AND EQUIPMENT - 02 FL

10 SPECIALTY EQUIPMENT - 02 FL

10 MILLWORK - 02 FL

10 INSTALL PLUMBING FIXTURES & FINISHES - 02 FL

10 FIRE ALARM PRE-TEST- 02 FL

20 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 02 FL

10 PUNCH LIST - 02 FL

10 INSTALL FF& E ITEMS - 02 FL

10 AIR BALANCE - 02 FL

10 INSTALL STRUCTURAL STEEL - FLOOR FRAMING - 01 FL

10 FIRE PROOFING CEILING ON THE - 01 FL

25 INSTALL DUCT / TEST - 01 FL

25 MEP ROUGH-IN (ABOVE CEILING) - 01 FL

20 SPRINKLER ROUGH - IN  (ABOVE CEILING) - 01 FL

15 INSULATE HVAC DUCT & PIPES -  01 FL

5 SHOT BLAST - EXISTING FLOORS  - 01 FL

35 INSTALL HOLLOW METAL & FRAME PARTITIONS - 01 FL

15 INSTALL PLUMBING ROUGHING  - 01 FL

25 ELECTRICAL WALL ROUGH-IN - 01 FL

3 PRE-CLOSURE WALL  INSPECTION - 01 FL

40 SHEETROCK / TAPE WALLS  - 01 FL

25 BLACK IRON - 01 FL

30 ELECTRICAL OVERHEAD BRANCH WIRING - 01 FL

10 FIRE STOPPING & REPAIR SOFP - 01 FL

20 FRAME CEILINGS & SOFFITS - 01 FL

10 INSTALL SECURITY WIRING - 01 FL

10 INSTALL LOW VOLTAGE WIRING - 01 FL

10 INSTALL FIRE ALARM WIRING - 01 FL

25 SHEETROCK / TAPE CEILINGS & SOFFITS - 01 FL

10 INSTALL GLASS PARTITIONS - 01 FL

20 INSTALL CEILING GRIDS & TILE CUTS - 01 FL

15 INSTALL CEILING LIGHT FIXTURES - 01 FL

3 PRE-CLOSURE INSPECTION CEILINGS - 01 FL

10 INSTALL SPRINKLER HEADS - 01 FL

10 INSTALL DOORS - 01 FL

10 INSTALL SELF LEVELING UNDERLAYMENT - 01 FL

15 INSTALL HVAC DIFFUSERS - 01 FL

15 INSTALL  ACOUSTICAL TILES  - 01 FL

25 FINISH PAINT - 01 FL

20 FLOORING - 01 FL

5 FIRE ALARM DEVICES - 01 FL

10 SECURITY & IT DEVICES AND EQUIPMENT - 01 FL

10 SPECIALTY EQUIPMENT - 01 FL

10 MILLWORK - 01 FL

10 INSTALL PLUMBING FIXTURES & FINISHES - 01 FL

10 FIRE ALARM PRE-TEST- 01 FL

20 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - 01 FL

10 INSTALL FF& E ITEMS - 01 FL

10 PUNCH LIST - 01 FL

10 AIR BALANCE - 01 FL

10 INSTALL STRUCTURAL STEEL - FLOOR/COLUMN STRENGTHENING- BSMT

10 FIRE PROOFING CEILING IN THE -  BSMT

20 INSTALL DUCT / TEST - BSMT

15 MEP ROUGH-IN (ABOVE CEILING) - BSMT

15 INSULATE HVAC DUCT & PIPES -  BSMT

20 SPRINKLER ROUGH - IN (ABOVE CEILING) - BSMT

10 INSTALL HOLLOW METAL & FRAME CORRIDOR PARTITIONS - BSMT CORRIDOR

5 ELECTRICAL WALL ROUGH-IN - BSMT CORRIDOR

3 PRE-CLOSURE WALL  INSPECTION - BSMT

15 SHEETROCK / TAPE WALLS  - BSMT CORRIDOR

5 BLACK IRON - BSMT CORRIDOR

5 FIRE STOPPING - BSMT CORRIDOR

5 ELECTRICAL OVERHEAD BRANCH WIRING - BSMT CORRIDOR

10 SHEETROCK / TAPE CEILINGS & SOFFITS - BSMT CORRIDOR

10 INSTALL CEILING GRIDS & TILE CUTS - BSMT CORRIDOR

3 PRE-CLOSURE INSPECTION CEILINGS - BSMT

5 INSTALL CEILING LIGHT FIXTURES - BSMT CORRIDOR

5 INSTALL HVAC DIFFUSERS - BSMT CORRIDOR

5 INSTALL  ACOUSTICAL TILES  - BSMT CORRIDOR

5 INSTALL SPRINKLER HEADS - BSMT CORRIDOR

5 FINISH PAINT - BSMT CORRIDOR

5 FLOORING - BSMT CORRIDOR

3 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - BSMT CORRIDOR

10 PUNCH LIST - BSMT CORRIDOR TO BLDG 106

1 OPEN NEW PERMANENT CORRIDOR TO BLDG 106

10 DEMOLISH EXISTING TEMPORARY CORRIDOR TO BLDG 106

5 SHOT BLAST - EXISTING FLOORS  - BSMT

20 INSTALL HOLLOW METAL & FRAME PARTITIONS - BSMT PHARMACY

15 ELECTRICAL WALL ROUGH-IN - BSMT PHARMACY

10 INSTALL PLUMBING ROUGHING - BSMT PHARMACY

3 PRE-CLOSURE WALL  INSPECTION - BSMT

20 SHEETROCK / TAPE WALLS  - BSMT PHARMACY

15 BLACK IRON - BSMT PHARMACY

20 ELECTRICAL OVERHEAD BRANCH WIRING - BSMT PHARMACY

10 FIRE STOPPING - BSMT PHARMACY

10 FRAME CEILINGS & SOFFITS - BSMT PHARMACY

10 INSTALL SECURITY WIRING - BSMT PHARMACY

10 INSTALL LOW VOLTAGE WIRING - BSMT PHARMACY

10 INSTALL FIRE ALARM WIRING - BSMT PHARMACY

15 SHEETROCK / TAPE CEILINGS & SOFFITS - BSMT PHARMACY

10 INSTALL CEILING GRIDS & TILE CUTS - BSMT PHARMACY

3 PRE-CLOSURE INSPECTION CEILINGS - BSMT

15 INSTALL CEILING LIGHT FIXTURES - BSMT PHARMACY

5 INSTALL DOORS - BSMT PHARMACY

10 INSTALL HVAC DIFFUSERS - BSMT PHARMACY

10 INSTALL SPRINKLER HEADS - BSMT PHARMACY

10 INSTALL  ACOUSTICAL TILES  - BSMT PHARMACY

10 INSTALL SELF LEVELING UNDERLAYMENT - BSMT PHARMACY

15 FINISH PAINT - BSMT PHARMACY

15 FLOORING - BSMT PHARMACY

5 FIRE ALARM DEVICES - BSMT PHARMACY

10 SECURITY & IT DEVICES AND EQUIPMENT - BSMT PHARMACY

10 SPECIALTY EQUIPMENT - BSMT PHARMACY

10 INSTALL FF& E ITEMS - BSMT PHARMACY

15 MILLWORK - BSMT PHARMACY

10 INSTALL PLUMBING FIXTURES & FINISHES - BSMT PHARMACY

10 FIRE ALARM PRE-TEST - BSMT PHARMACY

15 INSTALL ELECTRICAL FINISHES & WALL LIGHTS - BSMT PHARMACY

10 PUNCH LIST - BSMT PHARMACY
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Milestone  
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Project 44578 - Package # 2
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Activity ID Activity Name Original
Duration

Start Finish

DB00-.1P AIR BALANCE - BSMT PHARMACY 10 30-May-18 12-Jun-18

AZ00-.1P BENEFICIAL OCCUPANCY FLRS 16 to 1 & BSMT PHARMACY 0 21-Aug-18

PHASE V - COMPLETE - BASEMENT CORE AREAPHASE V - COMPLETE - BASEMENT CORE AREAPHASE V - COMPLETE - BASEMENT CORE AREAPHASE V - COMPLETE - BASEMENT CORE AREAPHASE V - COMPLETE - BASEMENT CORE AREA

AMD0-.1A TENNANT MOVES FROM KIRBY TO BLDG 102 10 22-Aug-18 04-Sep-18

GCD0-.1A DEMOLISH TEMPORARY CORRIDOR - BSMT 10 05-Sep-18 18-Sep-18

HD00-.1A INSTALL DUCT / TEST - BSMT 15 19-Sep-18 09-Oct-18

QG00-.1A MEP ROUGH-IN (ABOVE CEILING) - BSMT 10 03-Oct-18 16-Oct-18

GS00-.1A SHOT BLAST - EXISTING FLOORS  - BSMT 5 10-Oct-18 16-Oct-18

DI00-.1A INSULATE HVAC DUCT & PIPES -  BSMT 10 10-Oct-18 23-Oct-18

JR00-.1A SPRINKLER ROUGH - IN  (ABOVE CEILING) - BSMT 15 10-Oct-18 30-Oct-18

FR00-.1A INSTALL HOLLOW METAL & FRAME PARTITIONS - BSMT 15 17-Oct-18 06-Nov-18

HP00-.1A INSTALL PLUMBING ROUGHING - BSMT 5 31-Oct-18 06-Nov-18

ER00-.1A ELECTRICAL WALL ROUGH-IN - BSMT 10 31-Oct-18 13-Nov-18

AIW0-.1A PRE-CLOSURE WALL  INSPECTION - BSMT 3 07-Nov-18 09-Nov-18

FS00-.1A SHEETROCK / TAPE WALLS  - BSMT 15 12-Nov-18 30-Nov-18

HB00-.1A BLACK IRON - BSMT 10 21-Nov-18 04-Dec-18

EH00-.1A ELECTRICAL OVERHEAD BRANCH WIRING - BSMT 15 28-Nov-18 18-Dec-18

HR00-.1A FRAME CEILINGS & SOFFITS - BSMT 10 03-Dec-18 14-Dec-18

FI00-.1A FIRE STOPPING & REPAIR SOFP - BSMT 10 03-Dec-18 14-Dec-18

HC00-.1A INSTALL SECURITY WIRING - BSMT 10 05-Dec-18 18-Dec-18

HW00-.1A INSTALL LOW VOLTAGE WIRING - BSMT 10 05-Dec-18 18-Dec-18

HF00-.1A INSTALL FIRE ALARM WIRING - BSMT 10 05-Dec-18 18-Dec-18

HS00-.1A SHEETROCK / TAPE CEILINGS & SOFFITS - BSMT 10 12-Dec-18 25-Dec-18

HG00-.1A INSTALL CEILING GRIDS & TILE CUTS - BSMT 15 19-Dec-18 08-Jan-19

AIC0-.1A PRE-CLOSURE INSPECTION CEILINGS - BSMT 3 26-Dec-18 28-Dec-18

FD00-.1A INSTALL DOORS - BSMT 5 26-Dec-18 01-Jan-19

HU00-.1A INSTALL HVAC DIFFUSERS - BSMT 10 26-Dec-18 08-Jan-19

HL00-.1A INSTALL CEILING LIGHT FIXTURES - BSMT 15 26-Dec-18 15-Jan-19

HJ00-.1A INSTALL SPRINKLER HEADS - BSMT 10 02-Jan-19 15-Jan-19

HA00-.1A INSTALL  ACOUSTICAL TILES  - BSMT 10 09-Jan-19 22-Jan-19

GL00-.1A INSTALL SELF LEVELING UNDERLAYMENT - BSMT 10 09-Jan-19 22-Jan-19

FP00-.1A FINISH PAINT - BSMT 15 16-Jan-19 05-Feb-19

DB00-.1A AIR BALANCE - BSMT 10 23-Jan-19 05-Feb-19

GV00-.1A FLOORING - BSMT 15 23-Jan-19 12-Feb-19

KF00-.1A FIRE ALARM DEVICES - BSMT 5 06-Feb-19 12-Feb-19

LS00-.1A SECURITY & IT DEVICES AND EQUIPMENT - BSMT 10 06-Feb-19 19-Feb-19

FK00-.1A MILLWORK - BSMT 5 13-Feb-19 19-Feb-19

FE00-.1A INSTALL FF& E ITEMS - BSMT 10 13-Feb-19 26-Feb-19

KG00-.1A FIRE ALARM TEST - BSMT 5 20-Feb-19 26-Feb-19

EF00-.1A INSTALL ELECTRICAL FINISHES & WALL LIGHTS - BSMT 5 20-Feb-19 26-Feb-19

PF00-.1A INSTALL PLUMBING FIXTURES & FINISHES - BSMT 5 20-Feb-19 26-Feb-19

AX00-.1A PUNCH LIST - BSMT 10 27-Feb-19 12-Mar-19

AZ00-.1A SUBSTANTIAL COMPLETION BSMT & SITE 0 12-Mar-19

BLDG 106 BSMT SALLY PORTBLDG 106 BSMT SALLY PORTBLDG 106 BSMT SALLY PORTBLDG 106 BSMT SALLY PORTBLDG 106 BSMT SALLY PORT

PHASE III - SALLY PORT - SCREENING / HOLDINGPHASE III - SALLY PORT - SCREENING / HOLDINGPHASE III - SALLY PORT - SCREENING / HOLDINGPHASE III - SALLY PORT - SCREENING / HOLDINGPHASE III - SALLY PORT - SCREENING / HOLDING

GD00-.1H DEMOLITION WITHIN CONSTRUCTION AREA 5 18-Aug-17 24-Aug-17

HG00-.1H INSTALL CEILING GRIDS & TILE CUTS - BSMT SALLY PORT 3 25-Aug-17 29-Aug-17

HL00-.1H INSTALL CEILING LIGHT FIXTURES - BSMT SALLY PORT 2 30-Aug-17 31-Aug-17

HA00-.1H INSTALL   ACOUSTICAL TILES  - BSMT SALLY PORT 2 30-Aug-17 31-Aug-17

FL00-.1H INSTALL METAL / GLASS SECURITY PARTITONS 3 30-Aug-17 01-Sep-17

EF00-.1H INSTALL ELECTRICAL FINISHES - BSMT SALLY PORT 3 31-Aug-17 04-Sep-17

FP00-.1H FINISH PAINT - BSMT SALLY PORT 5 01-Sep-17 07-Sep-17

GV00-.1H FLOORING - BSMT SALLY PORT 5 06-Sep-17 12-Sep-17

GF00-.1H MOVE IN FURNITURE & EQUIPMENT 5 13-Sep-17 19-Sep-17

CTR0-.1H REMOVE TEMP PARTITION - NORTH SIDE SALLY PORT 2 20-Sep-17 21-Sep-17

AX00-.1H OPEN BSMT SALLY PORT- BLDG 106 1 22-Sep-17 22-Sep-17

PHASE II - SALLYPORT, VIEWING & CART ALCOVEPHASE II - SALLYPORT, VIEWING & CART ALCOVEPHASE II - SALLYPORT, VIEWING & CART ALCOVEPHASE II - SALLYPORT, VIEWING & CART ALCOVEPHASE II - SALLYPORT, VIEWING & CART ALCOVE

QG00-.1S MEP ROUGH-IN (ABOVE CEILING) - BSMT 4 19-Jun-17 22-Jun-17

HD00-.1S INSTALL DUCT / TEST - BSMT 4 19-Jun-17 22-Jun-17

DI00-.1S INSULATE HVAC DUCT & PIPES -  BSMT 2 23-Jun-17 26-Jun-17

JR00-.1S DEMO EXIST INSTALL NEW SPRINKLER - BSMT 5 23-Jun-17 29-Jun-17

FRT0-.1S INSTALL HOLLOW METAL & FRAME CORRIDOR PARTITIONS - BSMT SALLY PORT3 27-Jun-17 29-Jun-17

ER00-.1S ELECTRICAL WALL ROUGH-IN - BSMT SALLY PORT 3 30-Jun-17 04-Jul-17

HR00-.1S FRAME CEILING WALL GROUNDS - BSMT 5 30-Jun-17 06-Jul-17

FS00-.1S SHEETROCK / TAPE WALLS  - BSMT SALLY PORT 7 03-Jul-17 11-Jul-17

FI00-.1S FIRE STOPPING - BSMT SALLY PORT 2 12-Jul-17 13-Jul-17

HB00-.1S BLACK IRON - BSMT SALLY PORT 2 12-Jul-17 13-Jul-17

EH00-.1S ELECTRICAL OVERHEAD BRANCH WIRING - BSMT SALLY PORT 3 14-Jul-17 18-Jul-17

HG00-.1S INSTALL CEILING GRIDS & TILE CUTS - BSMT SALLY PORT 3 14-Jul-17 18-Jul-17

HL00-.1S INSTALL CEILING LIGHT FIXTURES - BSMT SALLY PORT 2 19-Jul-17 20-Jul-17

HU00-.1S INSTALL HVAC DIFFUSERS - BSMT SALLY PORT 2 19-Jul-17 20-Jul-17

HJ00-.1S INSTALL SPRINKLER HEADS - BSMT SALLY PORT 2 19-Jul-17 20-Jul-17

FL00-.1S INSTALL METAL / GLASS SECURITY PARTITONS 3 19-Jul-17 21-Jul-17

HA00-.1S INSTALL  ACOUSTICAL TILES  - BSMT SALLY PORT 2 21-Jul-17 24-Jul-17

EF00-.1S INSTALL ELECTRICAL FINISHES - BSMT SALLY PORT 3 24-Jul-17 26-Jul-17

FP00-.1S FINISH PAINT - BSMT SALLY PORT 5 25-Jul-17 31-Jul-17

GV00-.1S FLOORING - BSMT SALLY PORT 5 28-Jul-17 03-Aug-17

GF00-.1S MOVE IN FURNITURE & EQUIPMENT 5 04-Aug-17 10-Aug-17

AX00-.1S SALLYPORT, VIEWING & CART ALCOVE - BENEFICIAL USE 0 10-Aug-17

CTR0-.1S RELOCATE TEMP PARTITION - NORTH SIDE SALLY PORT 5 11-Aug-17 17-Aug-17

PHASE I - SALLY PORT - TEMPORARY BARRIEIRPHASE I - SALLY PORT - TEMPORARY BARRIEIRPHASE I - SALLY PORT - TEMPORARY BARRIEIRPHASE I - SALLY PORT - TEMPORARY BARRIEIRPHASE I - SALLY PORT - TEMPORARY BARRIEIR

CTE0-.1S INSTALL TEMP PARTITION - NORTH SIDE SALLY PORT 5 29-May-17 02-Jun-17

GD00-.1S DEMOLITION WITHIN CONSTRUCTION AREA 5 05-Jun-17 09-Jun-17

SUB BSMTSUB BSMTSUB BSMTSUB BSMTSUB BSMT

SS00-.2 STEEL STRENGHTENING; SUB - BSMT 20 13-Sep-16 10-Oct-16

SI00-.2 FIRE PROOFING CEILING IN THE -  SUB - BSMT 10 25-Oct-16 07-Nov-16

HP00-.2 INSTALL PLUMBING ROUGHING; SUB - BSMT 10 08-Nov-16 21-Nov-16

JR00-.2 SPRINKLER ROUGH - IN  SUB - BSMT 20 08-Nov-16 05-Dec-16

HE00-.2 INSTALL PLUMBING EQUIPMENT; SUB - BSMT 10 22-Nov-16 05-Dec-16

ER00-.2 ELECTRICAL WALL ROUGH-IN - SUB - BSMT 15 22-Nov-16 12-Dec-16

HR00-.2 INSTALL PLUMBING RISERS SUB - BSMT TO 16 FL 40 22-Nov-16 16-Jan-17

ER00-.5 INSTALL ELECTRICAL EQUIPMENT- SUB - BSMT 15 13-Dec-16 02-Jan-17

AX00-.2 PUNCH LIST - SUB - BSMT 10 17-Jan-17 30-Jan-17

CORE MER'SCORE MER'SCORE MER'SCORE MER'SCORE MER'S

MER'S PHASE I - FLRS 11 - 09MER'S PHASE I - FLRS 11 - 09MER'S PHASE I - FLRS 11 - 09MER'S PHASE I - FLRS 11 - 09MER'S PHASE I - FLRS 11 - 09

11 FL - MER & LOBBY11 FL - MER & LOBBY11 FL - MER & LOBBY11 FL - MER & LOBBY11 FL - MER & LOBBY

11 FL - CORE LOBBY11 FL - CORE LOBBY11 FL - CORE LOBBY11 FL - CORE LOBBY11 FL - CORE LOBBY

AMS0-11L OCCUPANTS MOVES TO SWING SPACE - 11 FL LOBBY 3 27-Jul-16 29-Jul-16

DH00-11L DEMO CEILINGS & DUCTWORK - 11 FL LOBBY 15 01-Aug-16 19-Aug-16

HD00-11L INSTALL DUCT - 11 FL LOBBY 15 18-Nov-16 08-Dec-16

HC00-11L INSTALL SECURITY WIRING - 11 FL MER & LOBBY 5 09-Dec-16 15-Dec-16

HF00-11L INSTALL FIRE ALARM WIRING - 11 FL MER & LOBBY 5 09-Dec-16 15-Dec-16

HG00-11L INSTALL CEILING GRIDS & TILE CUTS - 11 FL LOBBY 10 09-Dec-16 22-Dec-16

AIC0-11L PRE-CLOSURE INSPECTION CEILINGS - 11 FL LOBBY 3 16-Dec-16 20-Dec-16

HA00-11L INSTALL  ACOUSTICAL TILES - 11 FL LOBBY 10 23-Dec-16 05-Jan-17

KF00-11L INSTALL FIRE ALARM DEVICES - 11 FL MER & LOBBY 5 06-Jan-17 12-Jan-17

LS00-11L INSTALL SECURITY DEVICES - 11 FL MER & LOBBY 5 06-Jan-17 12-Jan-17

FP00-11L PAINT & INSTALL FINISHES - 11 FL LOBBY 10 06-Jan-17 19-Jan-17

HL00-11L ELEC INSTALL LIGHT FIXTURES - 11 FL LOBBY 10 06-Jan-17 19-Jan-17

AX00-11L PUNCH LIST- 11 FL LOBBY & MER 10 20-Jan-17 02-Feb-17

HLX0-11L REMOVE / REPLACE EXISTING LIGHT FIXTURES - 11 FL LOBBY ( By Others ) 10 03-Feb-17 16-Feb-17

HAX0-11L REMOVE / REPLACE EXISTING ACOUSTICAL TILES - 11 FL LOBBY ( By Others )10 13-Feb-17 24-Feb-17

AMR0-11L OCCUPANTS MOVE BACK FROM SWING SPACE - 11 FL LOBBY 3 31-Mar-17 04-Apr-17

11 FL - MECH RM11 FL - MECH RM11 FL - MECH RM11 FL - MECH RM11 FL - MECH RM

DP00-11M DEMO MECH ROOM DUCT, PIPING & EQUIPMENT - 11 FL MER 15 01-Aug-16 19-Aug-16

CD00-11M CONCRETE PADS  W.P. - 11 FL MER 15 22-Aug-16 09-Sep-16

QQ00-11M RIG HVAC  EQUIPMENT - 11 FL MER 2 21-Sep-16 22-Sep-16

QP00-11M POSITION & ASSEMBLE AHU UNIT & EQUIPMENT - 11 FL MER 20 23-Sep-16 20-Oct-16

HDP0-11MINSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - 11 FL MER 20 21-Oct-16 17-Nov-16

QGM0-11MHVAC PIPING - 11 FL MER 15 04-Nov-16 24-Nov-16

EE00-11M ELECTRICIAN HOOK UP EQUIPMENT - 11 FL MER 15 11-Nov-16 01-Dec-16

HC00-11M INSTALL TEMPERATURE CONTROLS - 11 FL MER 10 25-Nov-16 08-Dec-16

DI00-11M INSULATE HVAC DUCTS & PIPES - 11 FL MER 10 09-Dec-16 22-Dec-16

HT00=11MINITIAL TESTING -11 FL MER 5 23-Dec-16 29-Dec-16

HX00-11M COMMISSIONING - 11 FL MER 10 30-Dec-16 12-Jan-17

10 FL - MER & LOBBY10 FL - MER & LOBBY10 FL - MER & LOBBY10 FL - MER & LOBBY10 FL - MER & LOBBY

10 FL - CORE LOBBY10 FL - CORE LOBBY10 FL - CORE LOBBY10 FL - CORE LOBBY10 FL - CORE LOBBY

AMS0-10L OCCUPANTS MOVES TO SWING SPACE - 10 FL LOBBY 3 01-Aug-16 03-Aug-16

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2016 2017 2018 2019

10 AIR BALANCE - BSMT PHARMACY

0 BENEFICIAL OCCUPANCY FLRS 16 to 1 & BSMT PHARMACY

10 TENNANT MOVES FROM KIRBY TO BLDG 102

10 DEMOLISH TEMPORARY CORRIDOR - BSMT

15 INSTALL DUCT / TEST - BSMT

10 MEP ROUGH-IN (ABOVE CEILING) - BSMT

5 SHOT BLAST - EXISTING FLOORS  - BSMT

10 INSULATE HVAC DUCT & PIPES -  BSMT

15 SPRINKLER ROUGH - IN  (ABOVE CEILING) - BSMT

15 INSTALL HOLLOW METAL & FRAME PARTITIONS - BSMT

5 INSTALL PLUMBING ROUGHING - BSMT

10 ELECTRICAL WALL ROUGH-IN - BSMT

3 PRE-CLOSURE WALL  INSPECTION - BSMT

15 SHEETROCK / TAPE WALLS  - BSMT

10 BLACK IRON - BSMT

15 ELECTRICAL OVERHEAD BRANCH WIRING - BSMT

10 FRAME CEILINGS & SOFFITS - BSMT

10 FIRE STOPPING & REPAIR SOFP - BSMT

10 INSTALL SECURITY WIRING - BSMT

10 INSTALL LOW VOLTAGE WIRING - BSMT

10 INSTALL FIRE ALARM WIRING - BSMT

10 SHEETROCK / TAPE CEILINGS & SOFFITS - BSMT

15 INSTALL CEILING GRIDS & TILE CUTS - BSMT

3 PRE-CLOSURE INSPECTION CEILINGS - BSMT

5 INSTALL DOORS - BSMT

10 INSTALL HVAC DIFFUSERS - BSMT

15 INSTALL CEILING LIGHT FIXTURES - BSMT

10 INSTALL SPRINKLER HEADS - BSMT

10 INSTALL  ACOUSTICAL TILES  - BSMT

10 INSTALL SELF LEVELING UNDERLAYMENT - BSMT

15 FINISH PAINT - BSMT

10 AIR BALANCE - BSMT

15 FLOORING - BSMT

5 FIRE ALARM DEVICES - BSMT

10 SECURITY & IT DEVICES AND EQUIPM

5 MILLWORK - BSMT

10 INSTALL FF& E ITEMS - BSMT

5 FIRE ALARM TEST - BSMT

5 INSTALL ELECTRICAL FINISHES & W

5 INSTALL PLUMBING FIXTURES & FIN

10 PUNCH LIST - BSMT

0 SUBSTANTIAL COMPLETION BS

5 DEMOLITION WITHIN CONSTRUCTION AREA

3 INSTALL CEILING GRIDS & TILE CUTS - BSMT SALLY PORT

2 INSTALL CEILING LIGHT FIXTURES - BSMT SALLY PORT

2 INSTALL   ACOUSTICAL TILES  - BSMT SALLY PORT

3 INSTALL METAL / GLASS SECURITY PARTITONS

3 INSTALL ELECTRICAL FINISHES - BSMT SALLY PORT

5 FINISH PAINT - BSMT SALLY PORT

5 FLOORING - BSMT SALLY PORT

5 MOVE IN FURNITURE & EQUIPMENT

2 REMOVE TEMP PARTITION - NORTH SIDE SALLY PORT

1 OPEN BSMT SALLY PORT- BLDG 106

4 MEP ROUGH-IN (ABOVE CEILING) - BSMT

4 INSTALL DUCT / TEST - BSMT

2 INSULATE HVAC DUCT & PIPES -  BSMT

5 DEMO EXIST INSTALL NEW SPRINKLER - BSMT

3 INSTALL HOLLOW METAL & FRAME CORRIDOR PARTITIONS - BSMT SALLY PORT

3 ELECTRICAL WALL ROUGH-IN - BSMT SALLY PORT

5 FRAME CEILING WALL GROUNDS - BSMT

7 SHEETROCK / TAPE WALLS  - BSMT SALLY PORT

2 FIRE STOPPING - BSMT SALLY PORT

2 BLACK IRON - BSMT SALLY PORT

3 ELECTRICAL OVERHEAD BRANCH WIRING - BSMT SALLY PORT

3 INSTALL CEILING GRIDS & TILE CUTS - BSMT SALLY PORT

2 INSTALL CEILING LIGHT FIXTURES - BSMT SALLY PORT

2 INSTALL HVAC DIFFUSERS - BSMT SALLY PORT

2 INSTALL SPRINKLER HEADS - BSMT SALLY PORT

3 INSTALL METAL / GLASS SECURITY PARTITONS

2 INSTALL  ACOUSTICAL TILES  - BSMT SALLY PORT

3 INSTALL ELECTRICAL FINISHES - BSMT SALLY PORT

5 FINISH PAINT - BSMT SALLY PORT

5 FLOORING - BSMT SALLY PORT

5 MOVE IN FURNITURE & EQUIPMENT

0 SALLYPORT, VIEWING & CART ALCOVE - BENEFICIAL USE

5 RELOCATE TEMP PARTITION - NORTH SIDE SALLY PORT

5 INSTALL TEMP PARTITION - NORTH SIDE SALLY PORT

5 DEMOLITION WITHIN CONSTRUCTION AREA

20 STEEL STRENGHTENING; SUB - BSMT

10 FIRE PROOFING CEILING IN THE -  SUB - BSMT

10 INSTALL PLUMBING ROUGHING; SUB - BSMT

20 SPRINKLER ROUGH - IN  SUB - BSMT

10 INSTALL PLUMBING EQUIPMENT; SUB - BSMT

15 ELECTRICAL WALL ROUGH-IN - SUB - BSMT

40 INSTALL PLUMBING RISERS SUB - BSMT TO 16 FL

15 INSTALL ELECTRICAL EQUIPMENT- SUB - BSMT

10 PUNCH LIST - SUB - BSMT

3 OCCUPANTS MOVES TO SWING SPACE - 11 FL LOBBY

15 DEMO CEILINGS & DUCTWORK - 11 FL LOBBY

15 INSTALL DUCT - 11 FL LOBBY

5 INSTALL SECURITY WIRING - 11 FL MER & LOBBY

5 INSTALL FIRE ALARM WIRING - 11 FL MER & LOBBY

10 INSTALL CEILING GRIDS & TILE CUTS - 11 FL LOBBY

3 PRE-CLOSURE INSPECTION CEILINGS - 11 FL LOBBY

10 INSTALL  ACOUSTICAL TILES - 11 FL LOBBY

5 INSTALL FIRE ALARM DEVICES - 11 FL MER & LOBBY

5 INSTALL SECURITY DEVICES - 11 FL MER & LOBBY

10 PAINT & INSTALL FINISHES - 11 FL LOBBY

10 ELEC INSTALL LIGHT FIXTURES - 11 FL LOBBY

10 PUNCH LIST- 11 FL LOBBY & MER

10 REMOVE / REPLACE EXISTING LIGHT FIXTURES - 11 FL LOBBY ( By Others )

10 REMOVE / REPLACE EXISTING ACOUSTICAL TILES - 11 FL LOBBY ( By Others )

3 OCCUPANTS MOVE BACK FROM SWING SPACE - 11 FL LOBBY

15 DEMO MECH ROOM DUCT, PIPING & EQUIPMENT - 11 FL MER

15 CONCRETE PADS  W.P. - 11 FL MER

2 RIG HVAC  EQUIPMENT - 11 FL MER

20 POSITION & ASSEMBLE AHU UNIT & EQUIPMENT - 11 FL MER

20 INSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - 11 FL MER

15 HVAC PIPING - 11 FL MER

15 ELECTRICIAN HOOK UP EQUIPMENT - 11 FL MER

10 INSTALL TEMPERATURE CONTROLS - 11 FL MER

10 INSULATE HVAC DUCTS & PIPES - 11 FL MER

5 INITIAL TESTING -11 FL MER

10 COMMISSIONING - 11 FL MER

3 OCCUPANTS MOVES TO SWING SPACE - 10 FL LOBBY
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DH00-10L DEMO CEILINGS & DUCTWORK - 10 FL LOBBY 15 04-Aug-16 24-Aug-16

HD00-10L INSTALL DUCT - 10 FL LOBBY 15 02-Dec-16 22-Dec-16

HC00-10L INSTALL SECURITY WIRING - 10 FL MER & LOBBY 5 23-Dec-16 29-Dec-16

HF00-10L INSTALL FIRE ALARM WIRING - 10 FL MER & LOBBY 5 23-Dec-16 29-Dec-16

HG00-10L INSTALL CEILING GRIDS & TILE CUTS - 10 FL LOBBY 10 23-Dec-16 05-Jan-17

AIC0-10L PRE-CLOSURE INSPECTION CEILINGS - 10 FL LOBBY 3 30-Dec-16 03-Jan-17

HA00-10L INSTALL  ACOUSTICAL TILES - 10 FL LOBBY 10 06-Jan-17 19-Jan-17

KF00-10L INSTALL FIRE ALARM DEVICES - 10 FL MER & LOBBY 5 20-Jan-17 26-Jan-17

LS00-10L INSTALL SECURITY DEVICES - 10 FL MER & LOBBY 5 20-Jan-17 26-Jan-17

FP00-10L PAINT & INSTALL FINISHES - 10 FL LOBBY 10 20-Jan-17 02-Feb-17

HL00-10L ELEC INSTALL LIGHT FIXTURES - 10 FL LOBBY 10 20-Jan-17 02-Feb-17

AX00-10L PUNCH LIST- 10 FL LOBBY & MER 10 03-Feb-17 16-Feb-17

HLX0-10L REMOVE / REPLACE EXISTING LIGHT FIXTURES - 10 FL LOBBY ( By Others ) 10 17-Feb-17 02-Mar-17

HAX0-10L REMOVE / REPLACE EXISTING ACOUSTICAL TILES - 10 FL LOBBY ( By Others )10 27-Feb-17 10-Mar-17

AMR0-10L OCCUPANTS MOVE BACK FROM SWING SPACE - 10 FL LOBBY 3 31-Mar-17 04-Apr-17

10 FL - MECH RM10 FL - MECH RM10 FL - MECH RM10 FL - MECH RM10 FL - MECH RM

DP00-10M DEMO MECH ROOM DUCT, PIPING & EQUIPMENT - 10 FL MER 15 04-Aug-16 24-Aug-16

CD00-10MCONCRETE PADS  W.P. - 10 FL MER 15 25-Aug-16 14-Sep-16

QQ00-10MRIG HVAC  EQUIPMENT - 10 FL MER 2 21-Sep-16 22-Sep-16

QP00-10M POSITION & ASSEMBLE AHU UNIT & EQUIPMENT - 10 FL MER 15 21-Oct-16 10-Nov-16

HDP0-10MINSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - 10 FL MER 15 11-Nov-16 01-Dec-16

QGM0-10MHVAC PIPING - 10 FL MER 15 25-Nov-16 15-Dec-16

EE00-10M ELECTRICIAN HOOK UP EQUIPMENT - 10 FL MER 15 02-Dec-16 22-Dec-16

HC00-10MINSTALL TEMPERATURE CONTROLS - 10 FL MER 10 16-Dec-16 29-Dec-16

DI00-10M INSULATE HVAC DUCTS & PIPES - 10 FL MER 10 23-Dec-16 05-Jan-17

HT00-10M INITIAL TESTING - 10 FL MER 5 06-Jan-17 12-Jan-17

HX00-10M COMMISSIONING - 10 FL MER 10 13-Jan-17 26-Jan-17

09 FL - MER & LOBBY09 FL - MER & LOBBY09 FL - MER & LOBBY09 FL - MER & LOBBY09 FL - MER & LOBBY

09 FL - CORE LOBBY09 FL - CORE LOBBY09 FL - CORE LOBBY09 FL - CORE LOBBY09 FL - CORE LOBBY

AMS0-09L OCCUPANTS MOVES TO SWING SPACE - 09 FL LOBBY 3 04-Aug-16 08-Aug-16

DH00-09L DEMO CEILINGS & DUCTWORK - 09 FL LOBBY 15 09-Aug-16 29-Aug-16

HD00-09L INSTALL DUCT - 09 FL LOBBY 15 23-Dec-16 12-Jan-17

HC00-09L INSTALL SECURITY WIRING - 09 FL MER & LOBBY 5 13-Jan-17 19-Jan-17

HF00-09L INSTALL FIRE ALARM WIRING - 09 FL MER & LOBBY 5 13-Jan-17 19-Jan-17

HG00-09L INSTALL CEILING GRIDS & TILE CUTS - 09 FL LOBBY 10 13-Jan-17 26-Jan-17

AIC0-09L PRE-CLOSURE INSPECTION CEILINGS - 09 FL LOBBY 3 20-Jan-17 24-Jan-17

HA00-09L INSTALL  ACOUSTICAL TILES - 09 FL LOBBY 10 27-Jan-17 09-Feb-17

KF00-09L INSTALL FIRE ALARM DEVICES - 09 FL MER & LOBBY 5 10-Feb-17 16-Feb-17

LS00-09L INSTALL SECURITY DEVICES - 09 FL MER & LOBBY 5 10-Feb-17 16-Feb-17

FP00-09L PAINT & INSTALL FINISHES - 09 FL LOBBY 10 10-Feb-17 23-Feb-17

HL00-09L ELEC INSTALL LIGHT FIXTURES - 09 FL LOBBY 10 10-Feb-17 23-Feb-17

AX00-09L PUNCH LIST- 09 FL LOBBY & MER 10 24-Feb-17 09-Mar-17

HLX0-09L REMOVE / REPLACE EXISTING LIGHT FIXTURES - 09 FL LOBBY ( By Others ) 10 10-Mar-17 23-Mar-17

HAX0-09L REMOVE / REPLACE EXISTING ACOUSTICAL TILES - 09 FL LOBBY ( By Others )10 17-Mar-17 30-Mar-17

AMR0-09L OCCUPANTS MOVE BACK FROM SWING SPACE - 09 FL LOBBY 3 31-Mar-17 04-Apr-17

09 FL - MECH RM09 FL - MECH RM09 FL - MECH RM09 FL - MECH RM09 FL - MECH RM

DP00-09M DEMO MECH ROOM DUCT, PIPING & EQUIPMENT - 09 FL MER 15 09-Aug-16 29-Aug-16

CD00-09MCONCRETE PADS  W.P. - 09 FL MER 15 30-Aug-16 19-Sep-16

QQ00-09MRIG HVAC  EQUIPMENT - 09 FL MER 2 21-Sep-16 22-Sep-16

QP00-09M POSITION & ASSEMBLE AHU UNIT & EQUIPMENT - 09 FL MER 15 11-Nov-16 01-Dec-16

HDP0-09MINSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - 09 FL MER 15 02-Dec-16 22-Dec-16

QGM0-09MHVAC PIPING - 09 FL MER 15 16-Dec-16 05-Jan-17

EE00-09M ELECTRICIAN HOOK UP EQUIPMENT - 09 FL MER 15 23-Dec-16 12-Jan-17

HC00-09MINSTALL TEMPERATURE CONTROLS - 09 FL MER 10 06-Jan-17 19-Jan-17

DI00-09M INSULATE HVAC DUCTS & PIPES - 09 FL MER 10 13-Jan-17 26-Jan-17

HT00-09M INITIAL TESTING - 09 FL MER 5 27-Jan-17 02-Feb-17

HX00-09M COMMISSIONING -09 FL MER 10 03-Feb-17 16-Feb-17

MER'S PHASE II - FLRS 08 - 06MER'S PHASE II - FLRS 08 - 06MER'S PHASE II - FLRS 08 - 06MER'S PHASE II - FLRS 08 - 06MER'S PHASE II - FLRS 08 - 06

08 FL - MER & LOBBY08 FL - MER & LOBBY08 FL - MER & LOBBY08 FL - MER & LOBBY08 FL - MER & LOBBY

08 FL - CORE LOBBY08 FL - CORE LOBBY08 FL - CORE LOBBY08 FL - CORE LOBBY08 FL - CORE LOBBY

AMS0-08L OCCUPANTS MOVES TO SWING SPACE - 08 FL LOBBY 3 05-Apr-17 07-Apr-17

DH00-08L DEMO CEILINGS & DUCTWORK - 08 FL LOBBY 15 10-Apr-17 28-Apr-17

HD00-08L INSTALL DUCT - 08 FL LOBBY 15 13-Jul-17 02-Aug-17

HC00-08L INSTALL SECURITY WIRING - 08 FL MER & LOBBY 5 03-Aug-17 09-Aug-17

HF00-08L INSTALL FIRE ALARM WIRING - 08 FL MER & LOBBY 5 03-Aug-17 09-Aug-17

HG00-08L INSTALL CEILING GRIDS & TILE CUTS - 08 FL LOBBY 10 03-Aug-17 16-Aug-17

AIC0-08L PRE-CLOSURE INSPECTION CEILINGS - 08 FL LOBBY 3 10-Aug-17 14-Aug-17

HA00-08L INSTALL  ACOUSTICAL TILES - 08 FL LOBBY 10 17-Aug-17 30-Aug-17

KF00-08L INSTALL FIRE ALARM DEVICES - 08 FL MER & LOBBY 5 31-Aug-17 06-Sep-17

LS00-08L INSTALL SECURITY DEVICES - 08 FL MER & LOBBY 5 31-Aug-17 06-Sep-17

FP00-08L PAINT & INSTALL FINISHES - 08 FL LOBBY 10 31-Aug-17 13-Sep-17

HL00-08L ELEC INSTALL LIGHT FIXTURES - 08 FL LOBBY 10 31-Aug-17 13-Sep-17

AX00-08L PUNCH LIST- 08 FL LOBBY & MER 10 14-Sep-17 27-Sep-17

HLX0-08L REMOVE / REPLACE EXISTING LIGHT FIXTURES - 08 FL LOBBY ( By Others ) 10 28-Sep-17 11-Oct-17

HAX0-08L REMOVE / REPLACE EXISTING ACOUSTICAL TILES - 08 FL LOBBY ( By Others )10 06-Oct-17 19-Oct-17

AMR0-08L OCCUPANTS MOVE BACK FROM SWING SPACE - 08 FL LOBBY 3 30-Nov-17 04-Dec-17

08 FL - MECH RM08 FL - MECH RM08 FL - MECH RM08 FL - MECH RM08 FL - MECH RM

DP00-08M DEMO MECH ROOM DUCT, PIPING & EQUIPMENT - 08 FL MER 15 10-Apr-17 28-Apr-17

CD00-08MCONCRETE PADS  W.P. - 08 FL MER 15 01-May-17 19-May-17

QQ00-08MRIG HVAC  EQUIPMENT - 08 FL MER 2 30-May-17 31-May-17

QP00-08M POSITION & ASSEMBLE AHU UNIT & EQUIPMENT - 08 FL MER 15 01-Jun-17 21-Jun-17

HDP0-08MINSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - 08 FL MER 15 22-Jun-17 12-Jul-17

QGM0-08MHVAC PIPING - 08 FL MER 15 06-Jul-17 26-Jul-17

EE00-08M ELECTRICIAN HOOK UP EQUIPMENT - 08 FL MER 15 13-Jul-17 02-Aug-17

HC00-08MINSTALL TEMPERATURE CONTROLS - 08 FL MER 10 27-Jul-17 09-Aug-17

DI00-08M INSULATE HVAC DUCTS & PIPES - 08 FL MER 10 03-Aug-17 16-Aug-17

HT00-08M INITIAL TESTING - 08 FL MER 5 17-Aug-17 23-Aug-17

HX00-08M COMMISSIONING - 03 FL MER 10 24-Aug-17 06-Sep-17

07 FL - MER & LOBBY07 FL - MER & LOBBY07 FL - MER & LOBBY07 FL - MER & LOBBY07 FL - MER & LOBBY

07 FL - CORE LOBBY07 FL - CORE LOBBY07 FL - CORE LOBBY07 FL - CORE LOBBY07 FL - CORE LOBBY

AMS0-07L OCCUPANTS MOVES TO SWING SPACE - 07 FL LOBBY 3 10-Apr-17 12-Apr-17

DH00-07L DEMO CEILINGS & DUCTWORK - 07 FL LOBBY 15 13-Apr-17 03-May-17

HD00-07L INSTALL DUCT - 07 FL LOBBY 15 03-Aug-17 23-Aug-17

HC00-07L INSTALL SECURITY WIRING - 07 FL MER & LOBBY 5 24-Aug-17 30-Aug-17

HF00-07L INSTALL FIRE ALARM WIRING - 07 FL MER & LOBBY 5 24-Aug-17 30-Aug-17

HG00-07L INSTALL CEILING GRIDS & TILE CUTS - 07 FL LOBBY 10 24-Aug-17 06-Sep-17

AIC0-07L PRE-CLOSURE INSPECTION CEILINGS - 07 FL LOBBY 3 31-Aug-17 04-Sep-17

HA00-07L INSTALL  ACOUSTICAL TILES - 07 FL LOBBY 10 07-Sep-17 20-Sep-17

KF00-07L INSTALL FIRE ALARM DEVICES - 07 FL MER & LOBBY 5 21-Sep-17 27-Sep-17

LS00-07L INSTALL SECURITY DEVICES - 07 FL MER & LOBBY 5 21-Sep-17 27-Sep-17

FP00-07L PAINT & INSTALL FINISHES - 07 FL LOBBY 10 21-Sep-17 04-Oct-17

HL00-07L ELEC INSTALL LIGHT FIXTURES - 07 FL LOBBY 10 21-Sep-17 04-Oct-17

AX00-07L PUNCH LIST- 07 FL LOBBY 10 05-Oct-17 18-Oct-17

HLX0-07L REMOVE / REPLACE EXISTING LIGHT FIXTURES - 07 FL LOBBY ( By Others ) 10 19-Oct-17 01-Nov-17

HAX0-07L REMOVE / REPLACE EXISTING ACOUSTICAL TILES - 07 FL LOBBY ( By Others )10 27-Oct-17 09-Nov-17

AMR0-07L OCCUPANTS MOVE BACK FROM SWING SPACE - 07 FL LOBBY 3 30-Nov-17 04-Dec-17

07 FL - MECH RM07 FL - MECH RM07 FL - MECH RM07 FL - MECH RM07 FL - MECH RM

DP00-07M DEMO MECH ROOM DUCT, PIPING & EQUIPMENT - 07 FL MER 15 13-Apr-17 03-May-17

CD00--07MCONCRETE PADS  W.P. - 07 FL MER 15 04-May-17 24-May-17

QQ00--07MRIG HVAC  EQUIPMENT - 07 FL MER 2 30-May-17 31-May-17

QP00--07MPOSITION & ASSEMBLE AHU UNIT & EQUIPMENT - 07 FL MER 15 22-Jun-17 12-Jul-17

HDP0--07MINSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - 07 FL MER 15 13-Jul-17 02-Aug-17

QGM0--07MHVAC PIPING - 07 FL MER 15 27-Jul-17 16-Aug-17

EE00-07M ELECTRICIAN HOOK UP EQUIPMENT - 07 FL MER 15 03-Aug-17 23-Aug-17

HC00--07MINSTALL TEMPERATURE CONTROLS - 07 FL MER 10 17-Aug-17 30-Aug-17

DI00-07M INSULATE HVAC DUCTS & PIPES - 07 FL MER 10 24-Aug-17 06-Sep-17

HT00--07MINITIAL TESTING - 07 FL MER 5 07-Sep-17 13-Sep-17

HX00--07MCOMMISSIONING - 07 FL MER 10 14-Sep-17 27-Sep-17

06 FL - MER & LOBBY06 FL - MER & LOBBY06 FL - MER & LOBBY06 FL - MER & LOBBY06 FL - MER & LOBBY

06 FL - CORE LOBBY06 FL - CORE LOBBY06 FL - CORE LOBBY06 FL - CORE LOBBY06 FL - CORE LOBBY

AMS0-06L OCCUPANTS MOVES TO SWING SPACE - 06 FL LOBBY 3 13-Apr-17 17-Apr-17

DH00-06L DEMO CEILINGS & DUCTWORK - 06 FL LOBBY 15 18-Apr-17 08-May-17

HD00-06L INSTALL DUCT - 06 FL LOBBY 15 24-Aug-17 13-Sep-17

HC00-06L INSTALL SECURITY WIRING - 06 FL MER & LOBBY 5 14-Sep-17 20-Sep-17

HF00-06L INSTALL FIRE ALARM WIRING - 06 FL MER & LOBBY 5 14-Sep-17 20-Sep-17

HG00-06L INSTALL CEILING GRIDS & TILE CUTS - 06 FL LOBBY 10 14-Sep-17 27-Sep-17

AIC0-06L PRE-CLOSURE INSPECTION CEILINGS - 06 FL LOBBY 3 21-Sep-17 25-Sep-17

HA00-06L INSTALL  ACOUSTICAL TILES - 06 FL LOBBY 10 28-Sep-17 11-Oct-17

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2016 2017 2018 2019

15 DEMO CEILINGS & DUCTWORK - 10 FL LOBBY

15 INSTALL DUCT - 10 FL LOBBY

5 INSTALL SECURITY WIRING - 10 FL MER & LOBBY

5 INSTALL FIRE ALARM WIRING - 10 FL MER & LOBBY

10 INSTALL CEILING GRIDS & TILE CUTS - 10 FL LOBBY

3 PRE-CLOSURE INSPECTION CEILINGS - 10 FL LOBBY

10 INSTALL  ACOUSTICAL TILES - 10 FL LOBBY

5 INSTALL FIRE ALARM DEVICES - 10 FL MER & LOBBY

5 INSTALL SECURITY DEVICES - 10 FL MER & LOBBY

10 PAINT & INSTALL FINISHES - 10 FL LOBBY

10 ELEC INSTALL LIGHT FIXTURES - 10 FL LOBBY

10 PUNCH LIST- 10 FL LOBBY & MER

10 REMOVE / REPLACE EXISTING LIGHT FIXTURES - 10 FL LOBBY ( By Others )

10 REMOVE / REPLACE EXISTING ACOUSTICAL TILES - 10 FL LOBBY ( By Others )

3 OCCUPANTS MOVE BACK FROM SWING SPACE - 10 FL LOBBY

15 DEMO MECH ROOM DUCT, PIPING & EQUIPMENT - 10 FL MER

15 CONCRETE PADS  W.P. - 10 FL MER

2 RIG HVAC  EQUIPMENT - 10 FL MER

15 POSITION & ASSEMBLE AHU UNIT & EQUIPMENT - 10 FL MER

15 INSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - 10 FL MER

15 HVAC PIPING - 10 FL MER

15 ELECTRICIAN HOOK UP EQUIPMENT - 10 FL MER

10 INSTALL TEMPERATURE CONTROLS - 10 FL MER

10 INSULATE HVAC DUCTS & PIPES - 10 FL MER

5 INITIAL TESTING - 10 FL MER

10 COMMISSIONING - 10 FL MER

3 OCCUPANTS MOVES TO SWING SPACE - 09 FL LOBBY

15 DEMO CEILINGS & DUCTWORK - 09 FL LOBBY

15 INSTALL DUCT - 09 FL LOBBY

5 INSTALL SECURITY WIRING - 09 FL MER & LOBBY

5 INSTALL FIRE ALARM WIRING - 09 FL MER & LOBBY

10 INSTALL CEILING GRIDS & TILE CUTS - 09 FL LOBBY

3 PRE-CLOSURE INSPECTION CEILINGS - 09 FL LOBBY

10 INSTALL  ACOUSTICAL TILES - 09 FL LOBBY

5 INSTALL FIRE ALARM DEVICES - 09 FL MER & LOBBY

5 INSTALL SECURITY DEVICES - 09 FL MER & LOBBY

10 PAINT & INSTALL FINISHES - 09 FL LOBBY

10 ELEC INSTALL LIGHT FIXTURES - 09 FL LOBBY

10 PUNCH LIST- 09 FL LOBBY & MER

10 REMOVE / REPLACE EXISTING LIGHT FIXTURES - 09 FL LOBBY ( By Others )

10 REMOVE / REPLACE EXISTING ACOUSTICAL TILES - 09 FL LOBBY ( By Others )

3 OCCUPANTS MOVE BACK FROM SWING SPACE - 09 FL LOBBY

15 DEMO MECH ROOM DUCT, PIPING & EQUIPMENT - 09 FL MER

15 CONCRETE PADS  W.P. - 09 FL MER

2 RIG HVAC  EQUIPMENT - 09 FL MER

15 POSITION & ASSEMBLE AHU UNIT & EQUIPMENT - 09 FL MER

15 INSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - 09 FL MER

15 HVAC PIPING - 09 FL MER

15 ELECTRICIAN HOOK UP EQUIPMENT - 09 FL MER

10 INSTALL TEMPERATURE CONTROLS - 09 FL MER

10 INSULATE HVAC DUCTS & PIPES - 09 FL MER

5 INITIAL TESTING - 09 FL MER

10 COMMISSIONING -09 FL MER

3 OCCUPANTS MOVES TO SWING SPACE - 08 FL LOBBY

15 DEMO CEILINGS & DUCTWORK - 08 FL LOBBY

15 INSTALL DUCT - 08 FL LOBBY

5 INSTALL SECURITY WIRING - 08 FL MER & LOBBY

5 INSTALL FIRE ALARM WIRING - 08 FL MER & LOBBY

10 INSTALL CEILING GRIDS & TILE CUTS - 08 FL LOBBY

3 PRE-CLOSURE INSPECTION CEILINGS - 08 FL LOBBY

10 INSTALL  ACOUSTICAL TILES - 08 FL LOBBY

5 INSTALL FIRE ALARM DEVICES - 08 FL MER & LOBBY

5 INSTALL SECURITY DEVICES - 08 FL MER & LOBBY

10 PAINT & INSTALL FINISHES - 08 FL LOBBY

10 ELEC INSTALL LIGHT FIXTURES - 08 FL LOBBY

10 PUNCH LIST- 08 FL LOBBY & MER

10 REMOVE / REPLACE EXISTING LIGHT FIXTURES - 08 FL LOBBY ( By Others )

10 REMOVE / REPLACE EXISTING ACOUSTICAL TILES - 08 FL LOBBY ( By Others )

3 OCCUPANTS MOVE BACK FROM SWING SPACE - 08 FL LOBBY

15 DEMO MECH ROOM DUCT, PIPING & EQUIPMENT - 08 FL MER

15 CONCRETE PADS  W.P. - 08 FL MER

2 RIG HVAC  EQUIPMENT - 08 FL MER

15 POSITION & ASSEMBLE AHU UNIT & EQUIPMENT - 08 FL MER

15 INSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - 08 FL MER

15 HVAC PIPING - 08 FL MER

15 ELECTRICIAN HOOK UP EQUIPMENT - 08 FL MER

10 INSTALL TEMPERATURE CONTROLS - 08 FL MER

10 INSULATE HVAC DUCTS & PIPES - 08 FL MER

5 INITIAL TESTING - 08 FL MER

10 COMMISSIONING - 03 FL MER

3 OCCUPANTS MOVES TO SWING SPACE - 07 FL LOBBY

15 DEMO CEILINGS & DUCTWORK - 07 FL LOBBY

15 INSTALL DUCT - 07 FL LOBBY

5 INSTALL SECURITY WIRING - 07 FL MER & LOBBY

5 INSTALL FIRE ALARM WIRING - 07 FL MER & LOBBY

10 INSTALL CEILING GRIDS & TILE CUTS - 07 FL LOBBY

3 PRE-CLOSURE INSPECTION CEILINGS - 07 FL LOBBY

10 INSTALL  ACOUSTICAL TILES - 07 FL LOBBY

5 INSTALL FIRE ALARM DEVICES - 07 FL MER & LOBBY

5 INSTALL SECURITY DEVICES - 07 FL MER & LOBBY

10 PAINT & INSTALL FINISHES - 07 FL LOBBY

10 ELEC INSTALL LIGHT FIXTURES - 07 FL LOBBY

10 PUNCH LIST- 07 FL LOBBY

10 REMOVE / REPLACE EXISTING LIGHT FIXTURES - 07 FL LOBBY ( By Others )

10 REMOVE / REPLACE EXISTING ACOUSTICAL TILES - 07 FL LOBBY ( By Others )

3 OCCUPANTS MOVE BACK FROM SWING SPACE - 07 FL LOBBY

15 DEMO MECH ROOM DUCT, PIPING & EQUIPMENT - 07 FL MER

15 CONCRETE PADS  W.P. - 07 FL MER

2 RIG HVAC  EQUIPMENT - 07 FL MER

15 POSITION & ASSEMBLE AHU UNIT & EQUIPMENT - 07 FL MER

15 INSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - 07 FL MER

15 HVAC PIPING - 07 FL MER

15 ELECTRICIAN HOOK UP EQUIPMENT - 07 FL MER

10 INSTALL TEMPERATURE CONTROLS - 07 FL MER

10 INSULATE HVAC DUCTS & PIPES - 07 FL MER

5 INITIAL TESTING - 07 FL MER

10 COMMISSIONING - 07 FL MER

3 OCCUPANTS MOVES TO SWING SPACE - 06 FL LOBBY

15 DEMO CEILINGS & DUCTWORK - 06 FL LOBBY

15 INSTALL DUCT - 06 FL LOBBY

5 INSTALL SECURITY WIRING - 06 FL MER & LOBBY

5 INSTALL FIRE ALARM WIRING - 06 FL MER & LOBBY

10 INSTALL CEILING GRIDS & TILE CUTS - 06 FL LOBBY

3 PRE-CLOSURE INSPECTION CEILINGS - 06 FL LOBBY

10 INSTALL  ACOUSTICAL TILES - 06 FL LOBBY
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Activity ID Activity Name Original
Duration

Start Finish

KF00-06L INSTALL FIRE ALARM DEVICES - 06 FL MER & LOBBY 5 12-Oct-17 18-Oct-17

LS00-06L INSTALL SECURITY DEVICES - 06 FL MER & LOBBY 5 12-Oct-17 18-Oct-17

FP00-06L PAINT & INSTALL FINISHES -  06 FL LOBBY 10 12-Oct-17 25-Oct-17

HL00-06L ELEC INSTALL LIGHT FIXTURES - 06 FL LOBBY 10 12-Oct-17 25-Oct-17

AX00-06L PUNCH LIST- 06 FL LOBBY 10 26-Oct-17 08-Nov-17

HLX0-06L REMOVE / REPLACE EXISTING LIGHT FIXTURES - 06 FL LOBBY ( By Others ) 10 09-Nov-17 22-Nov-17

HAX0-06L REMOVE / REPLACE EXISTING ACOUSTICAL TILES - 06 FL LOBBY ( By Others )10 16-Nov-17 29-Nov-17

AMR0-06L OCCUPANTS MOVE BACK FROM SWING SPACE - 06 FL LOBBY 3 30-Nov-17 04-Dec-17

06 FL - MECH RM06 FL - MECH RM06 FL - MECH RM06 FL - MECH RM06 FL - MECH RM

DP00-06M DEMO MECH ROOM DUCT, PIPING & EQUIPMENT - 06 FL MER 15 18-Apr-17 08-May-17

CD00-06MCONCRETE PADS  W.P. - 06 FL MER 15 09-May-17 29-May-17

QQ00-06MRIG HVAC  EQUIPMENT - 06 FL MER 2 30-May-17 31-May-17

QP00-06M POSITION & ASSEMBLE AHU UNIT & EQUIPMENT - 06 FL MER 15 13-Jul-17 02-Aug-17

HDP0-06MINSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - 06 FL MER 15 03-Aug-17 23-Aug-17

QGM0-06MHVAC PIPING - 06 FL MER 15 17-Aug-17 06-Sep-17

EE00-06M ELECTRICIAN HOOK UP EQUIPMENT - 06 FL MER 15 24-Aug-17 13-Sep-17

HC00-06MINSTALL TEMPERATURE CONTROLS - 06 FL MER 10 07-Sep-17 20-Sep-17

DI00-06M INSULATE HVAC DUCTS & PIPES - 06 FL MER 10 14-Sep-17 27-Sep-17

HT00-06M INITIAL TESTING - 06 FL MER 5 28-Sep-17 04-Oct-17

HX00-06M COMMISSIONING - 06 FL MER 10 05-Oct-17 18-Oct-17

MER'S PHASE III - FLRS 05 - 03MER'S PHASE III - FLRS 05 - 03MER'S PHASE III - FLRS 05 - 03MER'S PHASE III - FLRS 05 - 03MER'S PHASE III - FLRS 05 - 03

05 FL - MER & LOBBY05 FL - MER & LOBBY05 FL - MER & LOBBY05 FL - MER & LOBBY05 FL - MER & LOBBY

05 FL - CORE LOBBY05 FL - CORE LOBBY05 FL - CORE LOBBY05 FL - CORE LOBBY05 FL - CORE LOBBY

AMS0-05L OCCUPANTS MOVES TO SWING SPACE- 05 FL LOBBY 3 05-Dec-17 07-Dec-17

DH00-05L DEMO CEILINGS & DUCTWORK - 05 FL LOBBY 15 08-Dec-17 28-Dec-17

HD00-05L INSTALL DUCT - 05 FL LOBBY 15 09-Mar-18 29-Mar-18

HC00-05L INSTALL SECURITY WIRING - 05 FL MER & LOBBY 5 30-Mar-18 05-Apr-18

HF00-05L INSTALL FIRE ALARM WIRING - 05 FL MER & LOBBY 5 30-Mar-18 05-Apr-18

JR00-05L SPRINKLER ROUGH - IN  & SPRINKLER HEADS - 05 FL LOBBY 10 30-Mar-18 12-Apr-18

HG00-05L INSTALL CEILING GRIDS & TILE CUTS - 05 FL LOBBY 10 30-Mar-18 12-Apr-18

AIC0-05L PRE-CLOSURE INSPECTION CEILINGS - 05 FL LOBBY 3 06-Apr-18 10-Apr-18

HA00-05L INSTALL  ACOUSTICAL TILES - 05 FL LOBBY 10 13-Apr-18 26-Apr-18

KF00-05L INSTALL FIRE ALARM DEVICES - 05 FL MER & LOBBY 5 27-Apr-18 03-May-18

LS00-05L INSTALL SECURITY DEVICES- 05 FL MER & LOBBY 5 27-Apr-18 03-May-18

FP00-05L PAINT & INSTALL FINISHES - 05 FL LOBBY 10 27-Apr-18 10-May-18

HL00-05L ELEC INSTALL LIGHT FIXTURES - 05 FL LOBBY 10 27-Apr-18 10-May-18

AX00-05L PUNCH LIST- 05 FL LOBBY 10 11-May-18 24-May-18

HLX0-05L REMOVE / REPLACE EXISTING LIGHT FIXTURES - 05 FL LOBBY ( By Others ) 10 25-May-18 07-Jun-18

HAX0-05L REMOVE / REPLACE EXISTING ACOUSTICAL TILES - 05 FL LOBBY ( By Others )10 04-Jun-18 15-Jun-18

AMR0-05L OCCUPANTS MOVE BACK FROM SWING SPACE - 05 FL LOBBY 3 09-Jul-18 11-Jul-18

05 FL - MECH RM05 FL - MECH RM05 FL - MECH RM05 FL - MECH RM05 FL - MECH RM

DP00-05M DEMO MECH ROOM DUCT, PIPING & EQUIPMENT - 05 FL MER 15 08-Dec-17 28-Dec-17

CD00-05MCONCRETE PADS  W.P. - 05 FL MER 15 29-Dec-17 18-Jan-18

QQ00-05MRIG HVAC  EQUIPMENT - 05 FL MER 2 24-Jan-18 25-Jan-18

QP0005M POSITION & ASSEMBLE AHU UNIT & EQUIPMENT - 05 FL MER 15 26-Jan-18 15-Feb-18

HDP0-05MINSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - 05 FL MER 15 16-Feb-18 08-Mar-18

QGM0-05MHVAC PIPING - 05 FL MER 15 02-Mar-18 22-Mar-18

EE00-05M ELECTRICIAN HOOK UP EQUIPMENT - 05 FL MER 15 09-Mar-18 29-Mar-18

HC00-05MINSTALL TEMPERATURE CONTROLS - 05 FL MER 10 23-Mar-18 05-Apr-18

DI00-05M INSULATE HVAC DUCTS & PIPES - 05 FL MER 10 30-Mar-18 12-Apr-18

HT00-05M INITIAL TESTING - 05 FL MER 5 13-Apr-18 19-Apr-18

HX00-05M COMMISSIONING - 05 FL MER 10 20-Apr-18 03-May-18

04 FL - MER & LOBBY04 FL - MER & LOBBY04 FL - MER & LOBBY04 FL - MER & LOBBY04 FL - MER & LOBBY

04 FL - CORE LOBBY04 FL - CORE LOBBY04 FL - CORE LOBBY04 FL - CORE LOBBY04 FL - CORE LOBBY

AMS0-04L OCCUPANTS MOVES TO SWING SPACE - 04 FL LOBBY 3 08-Dec-17 12-Dec-17

DH00-04L DEMO CEILINGS & DUCTWORK - 04 FL LOBBY 15 13-Dec-17 02-Jan-18

HD00-04L INSTALL DUCT - 04 FL LOBBY 15 30-Mar-18 19-Apr-18

HC00-04L INSTALL SECURITY WIRING - 04 FL MER & LOBBY 5 20-Apr-18 26-Apr-18

HF00-O4L INSTALL FIRE ALARM WIRING - 04 FL MER & LOBBY 5 20-Apr-18 26-Apr-18

HG00-04L INSTALL CEILING GRIDS & TILE CUTS - 04 FL LOBBY 10 20-Apr-18 03-May-18

AIC0-04L PRE-CLOSURE INSPECTION CEILINGS - 04 FL LOBBY 3 27-Apr-18 01-May-18

HA00-04L INSTALL  ACOUSTICAL TILES - 04 FL LOBBY 10 04-May-18 17-May-18

KF00-04L INSTALL FIRE ALARM DEVICES - 04 FL MER & LOBBY 5 18-May-18 24-May-18

LS00-04L INSTALL SECURITY DEVICES - 04 FL MER & LOBBY 5 18-May-18 24-May-18

FP00-04L PAINT & INSTALL FINISHES - 04 FL LOBBY 10 18-May-18 31-May-18

HL00-04L ELEC INSTALL LIGHT FIXTURES - 04 FL LOBBY 10 18-May-18 31-May-18

AX00-04L PUNCH LIST- 04 FL LOBBY 10 01-Jun-18 14-Jun-18

HLX0-04L REMOVE / REPLACE EXISTING LIGHT FIXTURES - 04 FL LOBBY ( By Others ) 10 15-Jun-18 28-Jun-18

HAX0-04L REMOVE / REPLACE EXISTING ACOUSTICAL TILES - 04 FL LOBBY ( By Others )10 25-Jun-18 06-Jul-18

AMR0-04L OCCUPANTS MOVE BACK FROM SWING SPACE - 04 FL LOBBY 3 09-Jul-18 11-Jul-18

04 FL - MECH RM04 FL - MECH RM04 FL - MECH RM04 FL - MECH RM04 FL - MECH RM

DP00-04M DEMO MECH ROOM DUCT, PIPING & EQUIPMENT - 04 FL MER 15 13-Dec-17 02-Jan-18

CD00-04MCONCRETE PADS  W.P. - 04 FL MER 15 03-Jan-18 23-Jan-18

QQ00-04MRIG HVAC  EQUIPMENT - 04 FL MER 2 24-Jan-18 25-Jan-18

QP00-04M POSITION & ASSEMBLE AHU UNIT & EQUIPMENT - 04 FL MER 15 16-Feb-18 08-Mar-18

HDP0-04MINSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - 04 FL MER 15 09-Mar-18 29-Mar-18

QGM0-04MHVAC PIPING - 04 FL MER 15 23-Mar-18 12-Apr-18

JR00-04M SPRINKLER ROUGH - IN  & SPRINKLER HEADS - 04 FL MER 5 06-Apr-18 12-Apr-18

HC00-04MINSTALL TEMPERATURE CONTROLS - 04 FL MER 10 06-Apr-18 19-Apr-18

EE00-04M ELECTRICIAN HOOK UP EQUIPMENT - 04 FL MER 10 06-Apr-18 19-Apr-18

DI00-04M INSULATE HVAC DUCTS & PIPES -  04 FL MER 10 20-Apr-18 03-May-18

HT00-04M INITIAL TESTING - 04 FL MER 5 04-May-18 10-May-18

HX00-04M COMMISSIONING - 04 FL MER 10 11-May-18 24-May-18

03 FL - MER & LOBBY03 FL - MER & LOBBY03 FL - MER & LOBBY03 FL - MER & LOBBY03 FL - MER & LOBBY

03 FL - CORE LOBBY03 FL - CORE LOBBY03 FL - CORE LOBBY03 FL - CORE LOBBY03 FL - CORE LOBBY

AMS0-03L OCCUPANTS MOVES TO SWING SPACE - 03 FL LOBBY 3 13-Dec-17 15-Dec-17

DH00-03L DEMO CEILINGS & DUCTWORK - 03 FL LOBBY 15 18-Dec-17 05-Jan-18

HD00-03L INSTALL DUCT - 03 FL LOBBY 15 21-Feb-18 13-Mar-18

HC00-03L INSTALL SECURITY WIRING - 03 FL MER & LOBBY 5 14-Mar-18 20-Mar-18

HF00-03L INSTALL FIRE ALARM WIRING - 03 FL MER & LOBBY 5 14-Mar-18 20-Mar-18

AIC0-03L PRE-CLOSURE INSPECTION CEILINGS - 03 FL LOBBY 3 21-Mar-18 23-Mar-18

HG00-03L INSTALL CEILING GRIDS & TILE CUTS - 03 FL LOBBY 10 21-Mar-18 03-Apr-18

HA00-03L INSTALL  ACOUSTICAL TILES - 03 FL LOBBY 10 04-Apr-18 17-Apr-18

KF00-03L INSTALL FIRE ALARM DEVICES - 03 FL MER & LOBBY 5 18-Apr-18 24-Apr-18

LS00-03L INSTALL SECURITY DEVICES - 03 FL MER & LOBBY 5 18-Apr-18 24-Apr-18

HL00-03L ELEC INSTALL LIGHT FIXTURES - 03 FL LOBBY 10 18-Apr-18 01-May-18

FP00-03L PAINT & INSTALL FINISHES - 03 FL LOBBY 10 18-Apr-18 01-May-18

AX00-03L PUNCH LIST- 03 FL LOBBY 10 02-May-18 15-May-18

HLX0-03L REMOVE / REPLACE EXISTING LIGHT FIXTURES - 03 FL LOBBY ( By Others ) 10 16-May-18 29-May-18

HAX0-03L REMOVE / REPLACE EXISTING ACOUSTICAL TILES - 03 FL LOBBY ( By Others )10 24-May-18 06-Jun-18

AMR0-03L OCCUPANTS MOVE BACK FROM SWING SPACE - 03 FL LOBBY 3 09-Jul-18 11-Jul-18

AZ00-03L BENEFICIAL OCCUPANCY FLRS 16 to 1 & BSMT PHARMACY 0 21-Aug-18

03 FL - ROOF MECH EQUIP - 2 UNITS03 FL - ROOF MECH EQUIP - 2 UNITS03 FL - ROOF MECH EQUIP - 2 UNITS03 FL - ROOF MECH EQUIP - 2 UNITS03 FL - ROOF MECH EQUIP - 2 UNITS

DP00-03R2DEMO EXISTING ROOF HVAC EQUIP - 03 FL ROOF EQUIP 10 18-Dec-17 29-Dec-17

CD00-03R2REFURBISH EXIST ROOF DUNNAGE - 03 FL ROOF EQUIP 15 01-Jan-18 19-Jan-18

QQ00-03R2RIG HVAC  EQUIPMENT - 03 FL ROOF EQUIP 2 22-Jan-18 23-Jan-18

HF00-03R2POSITION & SET ROOF FANS - 03 FL ROOF EQUIP 10 24-Jan-18 06-Feb-18

HDP0-03R2INSTALL DUCT - 03 FL ROOF EQUIP 20 24-Jan-18 20-Feb-18

QGM0-03R2HVAC PIPING - 03 FL ROOF EQUIP 15 07-Feb-18 27-Feb-18

EE00-03R2ELECTRICIAN HOOK UP EQUIPMENT - 03 FL ROOF EQUIP 15 21-Feb-18 13-Mar-18

HC00-03R2INSTALL TEMPERATURE CONTROLS - 03 FL ROOF EQUIP 10 14-Mar-18 27-Mar-18

DI00-03R2INSULATE HVAC DUCTS & PIPES - 03 FL ROOF EQUIP 10 14-Mar-18 27-Mar-18

HT0003R2INITIAL TESTING - 03 FL ROOF EQUIP 5 28-Mar-18 03-Apr-18

HX00-03R2COMMISSIONING - 03 FL ROOF EQUIP 10 04-Apr-18 17-Apr-18

MER'S & ROOF TOP UNITS FLRS 18 - 12 & 3rd FL - BSM'TMER'S & ROOF TOP UNITS FLRS 18 - 12 & 3rd FL - BSM'TMER'S & ROOF TOP UNITS FLRS 18 - 12 & 3rd FL - BSM'TMER'S & ROOF TOP UNITS FLRS 18 - 12 & 3rd FL - BSM'TMER'S & ROOF TOP UNITS FLRS 18 - 12 & 3rd FL - BSM'T

18 FL - MER18 FL - MER18 FL - MER18 FL - MER18 FL - MER

18 FL - MECH RM18 FL - MECH RM18 FL - MECH RM18 FL - MECH RM18 FL - MECH RM

HDP0-18M INSTALL DUCTS & FANS - 18 FL MER 10 03-Aug-16 16-Aug-16

QGM0-18M HVAC PIPING - 18 FL MER 5 12-Aug-16 18-Aug-16

JR00-18M SPRINKLER ROUGH - IN  & SPRINKLER HEADS - 18 FL MER 10 17-Aug-16 30-Aug-16

DI00-18M INSULATE HVAC DUCTS & PIPES - 18 FL MER 5 19-Aug-16 25-Aug-16

EE00-18M ELECTRICIAN HOOK UP EQUIPMENT - 18 FL MER 10 19-Aug-16 01-Sep-16

HC00-18M INSTALL TEMPERATURE CONTROLS - 18 FL MER 5 02-Sep-16 08-Sep-16

HT00-18M INITIAL TESTING - 18 FL MER 5 09-Sep-16 15-Sep-16

HX00-18M PRE- COMMISSIONING - 18 FL MER 10 16-Sep-16 29-Sep-16

17 FL - ROOF MECH EQUIP17 FL - ROOF MECH EQUIP17 FL - ROOF MECH EQUIP17 FL - ROOF MECH EQUIP17 FL - ROOF MECH EQUIP

CP00-17R INSTALL EQUIPMENT ROOF PADS - 17 FL ROOF EQUIP 5 18-May-16 24-May-16

QQ00-17R RIG HVAC  EQUIPMENT - 17 FL ROOF EQUIP 2 23-Sep-16 26-Sep-16

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2016 2017 2018 2019

5 INSTALL FIRE ALARM DEVICES - 06 FL MER & LOBBY

5 INSTALL SECURITY DEVICES - 06 FL MER & LOBBY

10 PAINT & INSTALL FINISHES -  06 FL LOBBY

10 ELEC INSTALL LIGHT FIXTURES - 06 FL LOBBY

10 PUNCH LIST- 06 FL LOBBY

10 REMOVE / REPLACE EXISTING LIGHT FIXTURES - 06 FL LOBBY ( By Others )

10 REMOVE / REPLACE EXISTING ACOUSTICAL TILES - 06 FL LOBBY ( By Others )

3 OCCUPANTS MOVE BACK FROM SWING SPACE - 06 FL LOBBY

15 DEMO MECH ROOM DUCT, PIPING & EQUIPMENT - 06 FL MER

15 CONCRETE PADS  W.P. - 06 FL MER

2 RIG HVAC  EQUIPMENT - 06 FL MER

15 POSITION & ASSEMBLE AHU UNIT & EQUIPMENT - 06 FL MER

15 INSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - 06 FL MER

15 HVAC PIPING - 06 FL MER

15 ELECTRICIAN HOOK UP EQUIPMENT - 06 FL MER

10 INSTALL TEMPERATURE CONTROLS - 06 FL MER

10 INSULATE HVAC DUCTS & PIPES - 06 FL MER

5 INITIAL TESTING - 06 FL MER

10 COMMISSIONING - 06 FL MER

3 OCCUPANTS MOVES TO SWING SPACE- 05 FL LOBBY

15 DEMO CEILINGS & DUCTWORK - 05 FL LOBBY

15 INSTALL DUCT - 05 FL LOBBY

5 INSTALL SECURITY WIRING - 05 FL MER & LOBBY

5 INSTALL FIRE ALARM WIRING - 05 FL MER & LOBBY

10 SPRINKLER ROUGH - IN  & SPRINKLER HEADS - 05 FL LOBBY

10 INSTALL CEILING GRIDS & TILE CUTS - 05 FL LOBBY

3 PRE-CLOSURE INSPECTION CEILINGS - 05 FL LOBBY

10 INSTALL  ACOUSTICAL TILES - 05 FL LOBBY

5 INSTALL FIRE ALARM DEVICES - 05 FL MER & LOBBY

5 INSTALL SECURITY DEVICES- 05 FL MER & LOBBY

10 PAINT & INSTALL FINISHES - 05 FL LOBBY

10 ELEC INSTALL LIGHT FIXTURES - 05 FL LOBBY

10 PUNCH LIST- 05 FL LOBBY

10 REMOVE / REPLACE EXISTING LIGHT FIXTURES - 05 FL LOBBY ( By Others )

10 REMOVE / REPLACE EXISTING ACOUSTICAL TILES - 05 FL LOBBY ( By Others )

3 OCCUPANTS MOVE BACK FROM SWING SPACE - 05 FL LOBBY

15 DEMO MECH ROOM DUCT, PIPING & EQUIPMENT - 05 FL MER

15 CONCRETE PADS  W.P. - 05 FL MER

2 RIG HVAC  EQUIPMENT - 05 FL MER

15 POSITION & ASSEMBLE AHU UNIT & EQUIPMENT - 05 FL MER

15 INSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - 05 FL MER

15 HVAC PIPING - 05 FL MER

15 ELECTRICIAN HOOK UP EQUIPMENT - 05 FL MER

10 INSTALL TEMPERATURE CONTROLS - 05 FL MER

10 INSULATE HVAC DUCTS & PIPES - 05 FL MER

5 INITIAL TESTING - 05 FL MER

10 COMMISSIONING - 05 FL MER

3 OCCUPANTS MOVES TO SWING SPACE - 04 FL LOBBY

15 DEMO CEILINGS & DUCTWORK - 04 FL LOBBY

15 INSTALL DUCT - 04 FL LOBBY

5 INSTALL SECURITY WIRING - 04 FL MER & LOBBY

5 INSTALL FIRE ALARM WIRING - 04 FL MER & LOBBY

10 INSTALL CEILING GRIDS & TILE CUTS - 04 FL LOBBY

3 PRE-CLOSURE INSPECTION CEILINGS - 04 FL LOBBY

10 INSTALL  ACOUSTICAL TILES - 04 FL LOBBY

5 INSTALL FIRE ALARM DEVICES - 04 FL MER & LOBBY

5 INSTALL SECURITY DEVICES - 04 FL MER & LOBBY

10 PAINT & INSTALL FINISHES - 04 FL LOBBY

10 ELEC INSTALL LIGHT FIXTURES - 04 FL LOBBY

10 PUNCH LIST- 04 FL LOBBY

10 REMOVE / REPLACE EXISTING LIGHT FIXTURES - 04 FL LOBBY ( By Others )

10 REMOVE / REPLACE EXISTING ACOUSTICAL TILES - 04 FL LOBBY ( By Others )

3 OCCUPANTS MOVE BACK FROM SWING SPACE - 04 FL LOBBY

15 DEMO MECH ROOM DUCT, PIPING & EQUIPMENT - 04 FL MER

15 CONCRETE PADS  W.P. - 04 FL MER

2 RIG HVAC  EQUIPMENT - 04 FL MER

15 POSITION & ASSEMBLE AHU UNIT & EQUIPMENT - 04 FL MER

15 INSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - 04 FL MER

15 HVAC PIPING - 04 FL MER

5 SPRINKLER ROUGH - IN  & SPRINKLER HEADS - 04 FL MER

10 INSTALL TEMPERATURE CONTROLS - 04 FL MER

10 ELECTRICIAN HOOK UP EQUIPMENT - 04 FL MER

10 INSULATE HVAC DUCTS & PIPES -  04 FL MER

5 INITIAL TESTING - 04 FL MER

10 COMMISSIONING - 04 FL MER

3 OCCUPANTS MOVES TO SWING SPACE - 03 FL LOBBY

15 DEMO CEILINGS & DUCTWORK - 03 FL LOBBY

15 INSTALL DUCT - 03 FL LOBBY

5 INSTALL SECURITY WIRING - 03 FL MER & LOBBY

5 INSTALL FIRE ALARM WIRING - 03 FL MER & LOBBY

3 PRE-CLOSURE INSPECTION CEILINGS - 03 FL LOBBY

10 INSTALL CEILING GRIDS & TILE CUTS - 03 FL LOBBY

10 INSTALL  ACOUSTICAL TILES - 03 FL LOBBY

5 INSTALL FIRE ALARM DEVICES - 03 FL MER & LOBBY

5 INSTALL SECURITY DEVICES - 03 FL MER & LOBBY

10 ELEC INSTALL LIGHT FIXTURES - 03 FL LOBBY

10 PAINT & INSTALL FINISHES - 03 FL LOBBY

10 PUNCH LIST- 03 FL LOBBY

10 REMOVE / REPLACE EXISTING LIGHT FIXTURES - 03 FL LOBBY ( By Others )

10 REMOVE / REPLACE EXISTING ACOUSTICAL TILES - 03 FL LOBBY ( By Others )

3 OCCUPANTS MOVE BACK FROM SWING SPACE - 03 FL LOBBY

0 BENEFICIAL OCCUPANCY FLRS 16 to 1 & BSMT PHARMACY

10 DEMO EXISTING ROOF HVAC EQUIP - 03 FL ROOF EQUIP

15 REFURBISH EXIST ROOF DUNNAGE - 03 FL ROOF EQUIP

2 RIG HVAC  EQUIPMENT - 03 FL ROOF EQUIP

10 POSITION & SET ROOF FANS - 03 FL ROOF EQUIP

20 INSTALL DUCT - 03 FL ROOF EQUIP

15 HVAC PIPING - 03 FL ROOF EQUIP

15 ELECTRICIAN HOOK UP EQUIPMENT - 03 FL ROOF EQUIP

10 INSTALL TEMPERATURE CONTROLS - 03 FL ROOF EQUIP

10 INSULATE HVAC DUCTS & PIPES - 03 FL ROOF EQUIP

5 INITIAL TESTING - 03 FL ROOF EQUIP

10 COMMISSIONING - 03 FL ROOF EQUIP

10 INSTALL DUCTS & FANS - 18 FL MER

5 HVAC PIPING - 18 FL MER

10 SPRINKLER ROUGH - IN  & SPRINKLER HEADS - 18 FL MER

5 INSULATE HVAC DUCTS & PIPES - 18 FL MER

10 ELECTRICIAN HOOK UP EQUIPMENT - 18 FL MER

5 INSTALL TEMPERATURE CONTROLS - 18 FL MER

5 INITIAL TESTING - 18 FL MER

10 PRE- COMMISSIONING - 18 FL MER

5 INSTALL EQUIPMENT ROOF PADS - 17 FL ROOF EQUIP

2 RIG HVAC  EQUIPMENT - 17 FL ROOF EQUIP
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Activity ID Activity Name Original
Duration

Start Finish

HDP0-17R INSTALL DUCT - 17 FL ROOF EQUIP 15 26-Oct-16 15-Nov-16

QGM0-17R HVAC PIPING - 17 FL ROOF EQUIP 10 09-Nov-16 22-Nov-16

EE00-17R ELECTRICIAN HOOK UP EQUIPMENT - 17 FL ROOF EQUIP 10 16-Nov-16 29-Nov-16

DI00-17R INSULATE HVAC DUCTS & PIPES - 17 FL ROOF EQUIP 5 23-Nov-16 29-Nov-16

HC00-17R INSTALL TEMPERATURE CONTROLS - 17 FL ROOF EQUIP 5 30-Nov-16 06-Dec-16

HT00-17R INITIAL TESTING - 17 FL ROOF EQUIP 5 07-Dec-16 13-Dec-16

HX00-17R PRE- COMMISSIONING - 17 FL ROOF EQUIP 10 14-Dec-16 27-Dec-16

16 FL - MER16 FL - MER16 FL - MER16 FL - MER16 FL - MER

16 FL - MECH RM16 FL - MECH RM16 FL - MECH RM16 FL - MECH RM16 FL - MECH RM

CD00-16M CONCRETE PADS  W.P. - 16 FL MER 15 18-May-16 07-Jun-16

FS00-16M FRAME / ROCK / TAPE WALLS  - 16 FL MER 10 01-Jun-16 14-Jun-16

QQ00-16M RIG HVAC  EQUIPMENT - 16 FL MER 2 23-Sep-16 26-Sep-16

QP00-16M POSITION & ASSEMBLE (1)  AHU UNIT & EQUIPMENT - 16 FL MER 5 27-Sep-16 03-Oct-16

HDP0-16M INSTALL DUCT, PLENUMS - 16 FL MER 15 16-Nov-16 06-Dec-16

QGM0-16M HVAC PIPING - 16 FL MER 10 30-Nov-16 13-Dec-16

DI00-16M INSULATE HVAC DUCTS & PIPES - 16 FL MER 10 07-Dec-16 20-Dec-16

EE00-16M ELECTRICIAN HOOK UP EQUIPMENT - 16 FL MER 15 07-Dec-16 27-Dec-16

JR00-16M SPRINKLER ROUGH - IN  & SPRINKLER HEADS - 16 FL MER 15 07-Dec-16 27-Dec-16

HC00-16M INSTALL TEMPERATURE CONTROLS - 16 FL MER 5 28-Dec-16 03-Jan-17

HL00-16M ELECTRICIAN INSTALL LIGHTS - 16FL MER 10 28-Dec-16 10-Jan-17

FP00-16M PAINT WALLS - 16 FL MER 5 11-Jan-17 17-Jan-17

HT00-16M INITIAL TESTING - 16 FL MER 5 18-Jan-17 24-Jan-17

HX00-16M PRE- COMMISSIONING - 16 FL MER 10 25-Jan-17 07-Feb-17

15 FL - MER15 FL - MER15 FL - MER15 FL - MER15 FL - MER

15 FL - MECH RM15 FL - MECH RM15 FL - MECH RM15 FL - MECH RM15 FL - MECH RM

DP00-15M DEMO MECH ROOM DUCT, PIPING & EQUIPMENT - 15 FL MER 5 18-May-16 24-May-16

CD00-15M CONCRETE PADS  W.P. - 15 FL MER 15 25-May-16 14-Jun-16

QQ00-15M RIG HVAC  EQUIPMENT - 15 FL MER 3 29-Sep-16 03-Oct-16

QP00-15M POSITION & ASSEMBLE (3) AHU UNITS & EQUIP - 15 FL MER 6 04-Oct-16 11-Oct-16

HDP0-15M INSTALL DUCT, PLENUMS - 15 FL MER 20 07-Dec-16 03-Jan-17

QGM0-15M HVAC PIPING - 15 FL MER 15 21-Dec-16 10-Jan-17

EE00-15M ELECTRICIAN HOOK UP EQUIPMENT - 15 FL MER 15 28-Dec-16 17-Jan-17

DI00-15M INSULATE HVAC DUCTS & PIPES - 15 FL MER 15 04-Jan-17 24-Jan-17

JR00-15M SPRINKLER ROUGH - IN  & SPRINKLER HEADS - 15 FL MER 20 04-Jan-17 31-Jan-17

HC00-15M INSTALL TEMPERATURE CONTROLS - 15 FL MER 15 18-Jan-17 07-Feb-17

HL00-15M ELECTRICIAN INSTALL LIGHTS - 15 FL MER 15 18-Jan-17 07-Feb-17

FS00-15M FRAME / ROCK / TAPE WALLS  - 15 FL MER 10 01-Feb-17 14-Feb-17

FP00-15M PAINT WALLS - 15 FL MER 5 15-Feb-17 21-Feb-17

HT00-15M INITIAL TESTING - 15 FL MER 5 22-Feb-17 28-Feb-17

HX00-15M PRE- COMMISSIONING - 15 FL MER 10 01-Mar-17 14-Mar-17

13 FL - MER13 FL - MER13 FL - MER13 FL - MER13 FL - MER

13 FL - MECH RM13 FL - MECH RM13 FL - MECH RM13 FL - MECH RM13 FL - MECH RM

DP00-13M DEMO MECH ROOM DUCT, PIPING & EQUIPMENT - 13 FL MER 5 25-May-16 31-May-16

CD00-13M CONCRETE PADS  W.P. - 13 FL MER 15 01-Jun-16 21-Jun-16

QQ00-13M RIG HVAC  EQUIPMENT - 13 FL MER 2 04-Oct-16 05-Oct-16

QP00-13M POSITION & ASSEMBLE (1) AHU UNIT & EQUIPMENT - 13 FL MER 5 12-Oct-16 18-Oct-16

HDP0-13M INSTALL DUCT, PLENUMS - 13 FL MER 15 04-Jan-17 24-Jan-17

QGM0-13M HVAC PIPING - 13 FL MER 15 18-Jan-17 07-Feb-17

EE00-13M ELECTRICIAN HOOK UP EQUIPMENT - 13 FL MER 15 25-Jan-17 14-Feb-17

DI00-13M INSULATE HVAC DUCTS & PIPES - 13 FL MER 10 01-Feb-17 14-Feb-17

JR00-13M SPRINKLER ROUGH - IN  & SPRINKLER HEADS - 13 FL MER 5 08-Feb-17 14-Feb-17

HC00-13M INSTALL TEMPERATURE CONTROLS - 13 FL MER 5 15-Feb-17 21-Feb-17

HL00-13M ELECTRICIAN INSTALL LIGHTS - 13 FL MER 5 15-Feb-17 21-Feb-17

HT00-13M INITIAL TESTING - 13 FL MER 5 22-Feb-17 28-Feb-17

HX00-13M PRE- COMMISSIONING - 13 FL MER 10 15-Mar-17 28-Mar-17

12 FL - ROOF MECHANICAL EQUIPMENT12 FL - ROOF MECHANICAL EQUIPMENT12 FL - ROOF MECHANICAL EQUIPMENT12 FL - ROOF MECHANICAL EQUIPMENT12 FL - ROOF MECHANICAL EQUIPMENT

CP00-12R INSTALL EQUIPMENT ROOF PADS - 12 FL ROOF EQUIP 5 25-May-16 31-May-16

QQ00-12R RIG HVAC  EQUIPMENT - 12 FL ROOF EQUIP 2 23-Sep-16 26-Sep-16

QGM0-12R HVAC PIPING - 12 FL ROOF EQUIP 10 27-Sep-16 10-Oct-16

GU00-12R INSTALL NEW ROOF & ROOF RAILING - 12 FL ROOF 15 27-Sep-16 17-Oct-16

EE00-12R ELECTRICIAN HOOK UP EQUIPMENT - 12 FL ROOF EQUIP 10 04-Oct-16 17-Oct-16

DI00-12R INSULATE HVAC PIPES - 12 FL ROOF EQUIP 5 11-Oct-16 17-Oct-16

HC00-12R INSTALL TEMPERATURE CONTROLS - 12 FL ROOF EQUIP 5 18-Oct-16 24-Oct-16

HT00-12R INITIAL TESTING - 12 FL ROOF EQUIP 5 25-Oct-16 31-Oct-16

HX00-12R PRE- COMMISSIONING - 12 FL ROOF EQUIP 10 01-Nov-16 14-Nov-16

12 FL - MER12 FL - MER12 FL - MER12 FL - MER12 FL - MER

12 FL - MECH RM12 FL - MECH RM12 FL - MECH RM12 FL - MECH RM12 FL - MECH RM

DP00-12M DEMO MECH ROOM DUCT, PIPING & EQUIPMENT - 12 FL MER 5 01-Jun-16 07-Jun-16

CD00-12M CONCRETE PADS  W.P. - 12 FL MER 15 08-Jun-16 28-Jun-16

QQ00-12M RIG HVAC  EQUIPMENT - 12 FL MER 2 04-Oct-16 05-Oct-16

QP00-12M POSITION & ASSEMBLE (1) AHU UNIT & EQUIPMENT - 12 FL MER 5 19-Oct-16 25-Oct-16

HDP0-12M INSTALL DUCT, PLENUMS - 12 FL MER 15 25-Jan-17 14-Feb-17

QGM0-12M HVAC PIPING - 12 FL MER 15 08-Feb-17 28-Feb-17

EE0012M ELECTRICIAN HOOK UP EQUIPMENT - 12 FL MER 15 15-Feb-17 07-Mar-17

DI00-12M INSULATE HVAC DUCTS & PIPES - 12 FL MER 10 22-Feb-17 07-Mar-17

JR00-12M SPRINKLER ROUGH - IN  & SPRINKLER HEADS - 12 FL MER 5 01-Mar-17 07-Mar-17

HL00-12M ELECTRICIAN INSTALL LIGHTS - 12 FL MER 5 08-Mar-17 14-Mar-17

HC00-12M INSTALL TEMPERATURE CONTROLS - 12 FL MER 5 08-Mar-17 14-Mar-17

HT00-12M INITIAL TESTING - 12 FL MER 5 15-Mar-17 21-Mar-17

HX00-12M PRE- COMMISSIONING - 12 FL MER 10 29-Mar-17 11-Apr-17

03 FL - ROOF MECH EQUIP - 1 UNIT03 FL - ROOF MECH EQUIP - 1 UNIT03 FL - ROOF MECH EQUIP - 1 UNIT03 FL - ROOF MECH EQUIP - 1 UNIT03 FL - ROOF MECH EQUIP - 1 UNIT

SD00-03R SITE - AREA CLEAR FOR 3rd FL AHU RIGGING 0 04-Sep-17

CP00-03R INSTALL EQUIPMENT ROOF PADS - 03 FL ROOF EQUIP 5 05-Sep-17 11-Sep-17

QQ00-03R RIG HVAC  EQUIPMENT - 03 FL ROOF EQUIP 2 12-Sep-17 13-Sep-17

HDP0-03R INSTALL DUCT - 03 FL ROOF EQUIP 10 14-Sep-17 27-Sep-17

GU00-03R INSTALL NEW ROOF & ROOF RAILING - 03 FL ROOF 15 14-Sep-17 04-Oct-17

EE00-03R ELECTRICIAN HOOK UP EQUIPMENT - 03 FL ROOF EQUIP 10 28-Sep-17 11-Oct-17

QGM0-03R HVAC PIPING - 03 FL ROOF EQUIP 10 28-Sep-17 11-Oct-17

DI00-03R INSULATE HVAC DUCTS & PIPES - 03 FL ROOF EQUIP 10 28-Sep-17 11-Oct-17

HC00-03R INSTALL TEMPERATURE CONTROLS - 03 FL ROOF EQUIP 5 12-Oct-17 18-Oct-17

HT00-03R INITIAL TESTING - 03 FL ROOF EQUIP 5 19-Oct-17 25-Oct-17

HX00-03R PRE- COMMISSIONING - 03 FL ROOF EQUIP 10 26-Oct-17 08-Nov-17

02 FL - ROOF MECH EQUIP - 1 UNIT02 FL - ROOF MECH EQUIP - 1 UNIT02 FL - ROOF MECH EQUIP - 1 UNIT02 FL - ROOF MECH EQUIP - 1 UNIT02 FL - ROOF MECH EQUIP - 1 UNIT

CP00-02R INSTALL EQUIPMENT ROOF PADS - 02 FL ROOF EQUIP 5 01-Jun-16 07-Jun-16

QQ00-02R RIG HVAC  EQUIPMENT - 02 FL ROOF EQUIP 2 27-Sep-16 28-Sep-16

HDP0-02R INSTALL DUCT - 02 FL ROOF EQUIP 10 15-Feb-17 28-Feb-17

QGM0-02R HVAC PIPING - 02 FL ROOF EQUIP 10 01-Mar-17 14-Mar-17

EE00-02R ELECTRICIAN HOOK UP EQUIPMENT - 02 FL ROOF EQUIP 10 08-Mar-17 21-Mar-17

DI00-02R INSULATE HVAC DUCTS & PIPES - 02 FL ROOF EQUIP 10 15-Mar-17 28-Mar-17

GU00-02R INSTALL NEW ROOF & ROOF RAILING - 02 FL ROOF 15 15-Mar-17 04-Apr-17

HC00-02R INSTALL TEMPERATURE CONTROLS - 02 FL ROOF EQUIP 5 22-Mar-17 28-Mar-17

HT00-02R INITIAL TESTING - 02 FL ROOF EQUIP 5 05-Apr-17 11-Apr-17

HX00-02R PRE- COMMISSIONING - 02 FL ROOF EQUIP 10 12-Apr-17 25-Apr-17

01 FL MER01 FL MER01 FL MER01 FL MER01 FL MER

01 FL - MECH RM01 FL - MECH RM01 FL - MECH RM01 FL - MECH RM01 FL - MECH RM

CD00-01M CONCRETE PADS  W.P. - 01 FL MER 15 10-Jun-16 30-Jun-16

QQ00-01M RIG HVAC  EQUIPMENT - 01 FL MER 2 06-Oct-16 07-Oct-16

QP00-01M POSITION & ASSEMBLE AHU UNIT & EQUIPMENT - 01 FL MER 5 26-Oct-16 01-Nov-16

HDP0-01M INSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - 01 FL MER 10 01-Mar-17 14-Mar-17

QGM0-01M HVAC PIPING - 01 FL MER 10 15-Mar-17 28-Mar-17

EE00-01M ELECTRICIAN HOOK UP EQUIPMENT - 01 FL MER 10 22-Mar-17 04-Apr-17

JR00-01M SPRINKLER ROUGH - IN  & SPRINKLER HEADS - 01 FL MER 5 29-Mar-17 04-Apr-17

DI00-01M INSULATE HVAC DUCTS & PIPES - 01 FL MER 10 29-Mar-17 11-Apr-17

HC00-01M INSTALL TEMPERATURE CONTROLS - 01 FL MER 5 05-Apr-17 11-Apr-17

HT00-01M INITIAL TESTING - 01 FL MER 5 12-Apr-17 18-Apr-17

HX00-01M PRE- COMMISSIONING - 01 FL MER 10 26-Apr-17 09-May-17

BASEMENTBASEMENTBASEMENTBASEMENTBASEMENT

MECH RM - BSMT 1MECH RM - BSMT 1MECH RM - BSMT 1MECH RM - BSMT 1MECH RM - BSMT 1

CD00-.1M1 CONCRETE PADS  W.P. - BSMT 1 15 20-Jun-16 08-Jul-16

QQ00-.1M1 RIG HVAC  EQUIPMENT - BSMT 1 2 10-Oct-16 11-Oct-16

QP00-.1M1 POSITION & ASSEMBLE AHU UNIT & EQUIPMENT - BSMT 1 10 02-Nov-16 15-Nov-16

HDP0-.1M1 INSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - BSMT 1 15 15-Mar-17 04-Apr-17

QGM0-.1M1HVAC PIPING - BSMT 1 15 29-Mar-17 18-Apr-17

EE00-1M1 ELECTRICIAN HOOK UP EQUIPMENT - BSMT 1 10 05-Apr-17 18-Apr-17

HC00-.1M1 INSTALL TEMPERATURE CONTROLS - BSMT 1 10 12-Apr-17 25-Apr-17

DI00-.1M1 INSULATE HVAC DUCTS & PIPES - BSMT 1 10 12-Apr-17 25-Apr-17

JR00-.1M1 SPRINKLER ROUGH - IN  & SPRINKLER HEADS - BSMT 1 5 19-Apr-17 25-Apr-17

HT00-.1M1 INITIAL TESTING - BSMT 1 5 26-Apr-17 02-May-17

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2016 2017 2018 2019

15 INSTALL DUCT - 17 FL ROOF EQUIP

10 HVAC PIPING - 17 FL ROOF EQUIP

10 ELECTRICIAN HOOK UP EQUIPMENT - 17 FL ROOF EQUIP

5 INSULATE HVAC DUCTS & PIPES - 17 FL ROOF EQUIP

5 INSTALL TEMPERATURE CONTROLS - 17 FL ROOF EQUIP

5 INITIAL TESTING - 17 FL ROOF EQUIP

10 PRE- COMMISSIONING - 17 FL ROOF EQUIP

15 CONCRETE PADS  W.P. - 16 FL MER

10 FRAME / ROCK / TAPE WALLS  - 16 FL MER

2 RIG HVAC  EQUIPMENT - 16 FL MER

5 POSITION & ASSEMBLE (1)  AHU UNIT & EQUIPMENT - 16 FL MER

15 INSTALL DUCT, PLENUMS - 16 FL MER

10 HVAC PIPING - 16 FL MER

10 INSULATE HVAC DUCTS & PIPES - 16 FL MER

15 ELECTRICIAN HOOK UP EQUIPMENT - 16 FL MER

15 SPRINKLER ROUGH - IN  & SPRINKLER HEADS - 16 FL MER

5 INSTALL TEMPERATURE CONTROLS - 16 FL MER

10 ELECTRICIAN INSTALL LIGHTS - 16FL MER

5 PAINT WALLS - 16 FL MER

5 INITIAL TESTING - 16 FL MER

10 PRE- COMMISSIONING - 16 FL MER

5 DEMO MECH ROOM DUCT, PIPING & EQUIPMENT - 15 FL MER

15 CONCRETE PADS  W.P. - 15 FL MER

3 RIG HVAC  EQUIPMENT - 15 FL MER

6 POSITION & ASSEMBLE (3) AHU UNITS & EQUIP - 15 FL MER

20 INSTALL DUCT, PLENUMS - 15 FL MER

15 HVAC PIPING - 15 FL MER

15 ELECTRICIAN HOOK UP EQUIPMENT - 15 FL MER

15 INSULATE HVAC DUCTS & PIPES - 15 FL MER

20 SPRINKLER ROUGH - IN  & SPRINKLER HEADS - 15 FL MER

15 INSTALL TEMPERATURE CONTROLS - 15 FL MER

15 ELECTRICIAN INSTALL LIGHTS - 15 FL MER

10 FRAME / ROCK / TAPE WALLS  - 15 FL MER

5 PAINT WALLS - 15 FL MER

5 INITIAL TESTING - 15 FL MER

10 PRE- COMMISSIONING - 15 FL MER

5 DEMO MECH ROOM DUCT, PIPING & EQUIPMENT - 13 FL MER

15 CONCRETE PADS  W.P. - 13 FL MER

2 RIG HVAC  EQUIPMENT - 13 FL MER

5 POSITION & ASSEMBLE (1) AHU UNIT & EQUIPMENT - 13 FL MER

15 INSTALL DUCT, PLENUMS - 13 FL MER

15 HVAC PIPING - 13 FL MER

15 ELECTRICIAN HOOK UP EQUIPMENT - 13 FL MER

10 INSULATE HVAC DUCTS & PIPES - 13 FL MER

5 SPRINKLER ROUGH - IN  & SPRINKLER HEADS - 13 FL MER

5 INSTALL TEMPERATURE CONTROLS - 13 FL MER

5 ELECTRICIAN INSTALL LIGHTS - 13 FL MER

5 INITIAL TESTING - 13 FL MER

10 PRE- COMMISSIONING - 13 FL MER

5 INSTALL EQUIPMENT ROOF PADS - 12 FL ROOF EQUIP

2 RIG HVAC  EQUIPMENT - 12 FL ROOF EQUIP

10 HVAC PIPING - 12 FL ROOF EQUIP

15 INSTALL NEW ROOF & ROOF RAILING - 12 FL ROOF

10 ELECTRICIAN HOOK UP EQUIPMENT - 12 FL ROOF EQUIP

5 INSULATE HVAC PIPES - 12 FL ROOF EQUIP

5 INSTALL TEMPERATURE CONTROLS - 12 FL ROOF EQUIP

5 INITIAL TESTING - 12 FL ROOF EQUIP

10 PRE- COMMISSIONING - 12 FL ROOF EQUIP

5 DEMO MECH ROOM DUCT, PIPING & EQUIPMENT - 12 FL MER

15 CONCRETE PADS  W.P. - 12 FL MER

2 RIG HVAC  EQUIPMENT - 12 FL MER

5 POSITION & ASSEMBLE (1) AHU UNIT & EQUIPMENT - 12 FL MER

15 INSTALL DUCT, PLENUMS - 12 FL MER

15 HVAC PIPING - 12 FL MER

15 ELECTRICIAN HOOK UP EQUIPMENT - 12 FL MER

10 INSULATE HVAC DUCTS & PIPES - 12 FL MER

5 SPRINKLER ROUGH - IN  & SPRINKLER HEADS - 12 FL MER

5 ELECTRICIAN INSTALL LIGHTS - 12 FL MER

5 INSTALL TEMPERATURE CONTROLS - 12 FL MER

5 INITIAL TESTING - 12 FL MER

10 PRE- COMMISSIONING - 12 FL MER

0 SITE - AREA CLEAR FOR 3rd FL AHU RIGGING

5 INSTALL EQUIPMENT ROOF PADS - 03 FL ROOF EQUIP

2 RIG HVAC  EQUIPMENT - 03 FL ROOF EQUIP

10 INSTALL DUCT - 03 FL ROOF EQUIP

15 INSTALL NEW ROOF & ROOF RAILING - 03 FL ROOF

10 ELECTRICIAN HOOK UP EQUIPMENT - 03 FL ROOF EQUIP

10 HVAC PIPING - 03 FL ROOF EQUIP

10 INSULATE HVAC DUCTS & PIPES - 03 FL ROOF EQUIP

5 INSTALL TEMPERATURE CONTROLS - 03 FL ROOF EQUIP

5 INITIAL TESTING - 03 FL ROOF EQUIP

10 PRE- COMMISSIONING - 03 FL ROOF EQUIP

5 INSTALL EQUIPMENT ROOF PADS - 02 FL ROOF EQUIP

2 RIG HVAC  EQUIPMENT - 02 FL ROOF EQUIP

10 INSTALL DUCT - 02 FL ROOF EQUIP

10 HVAC PIPING - 02 FL ROOF EQUIP

10 ELECTRICIAN HOOK UP EQUIPMENT - 02 FL ROOF EQUIP

10 INSULATE HVAC DUCTS & PIPES - 02 FL ROOF EQUIP

15 INSTALL NEW ROOF & ROOF RAILING - 02 FL ROOF

5 INSTALL TEMPERATURE CONTROLS - 02 FL ROOF EQUIP

5 INITIAL TESTING - 02 FL ROOF EQUIP

10 PRE- COMMISSIONING - 02 FL ROOF EQUIP

15 CONCRETE PADS  W.P. - 01 FL MER

2 RIG HVAC  EQUIPMENT - 01 FL MER

5 POSITION & ASSEMBLE AHU UNIT & EQUIPMENT - 01 FL MER

10 INSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - 01 FL MER

10 HVAC PIPING - 01 FL MER

10 ELECTRICIAN HOOK UP EQUIPMENT - 01 FL MER

5 SPRINKLER ROUGH - IN  & SPRINKLER HEADS - 01 FL MER

10 INSULATE HVAC DUCTS & PIPES - 01 FL MER

5 INSTALL TEMPERATURE CONTROLS - 01 FL MER

5 INITIAL TESTING - 01 FL MER

10 PRE- COMMISSIONING - 01 FL MER

15 CONCRETE PADS  W.P. - BSMT 1

2 RIG HVAC  EQUIPMENT - BSMT 1

10 POSITION & ASSEMBLE AHU UNIT & EQUIPMENT - BSMT 1

15 INSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - BSMT 1

15 HVAC PIPING - BSMT 1

10 ELECTRICIAN HOOK UP EQUIPMENT - BSMT 1

10 INSTALL TEMPERATURE CONTROLS - BSMT 1

10 INSULATE HVAC DUCTS & PIPES - BSMT 1

5 SPRINKLER ROUGH - IN  & SPRINKLER HEADS - BSMT 1

5 INITIAL TESTING - BSMT 1

MR05   MANHATTAN PSYCHIATRIC CENTER Bid Schedule. Page   12   of   14

TDX CONSTRUCTION

345 - SEVENTH AVENUE

NEW YORK, NY 10001

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work
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Milestone  

MANHATTAN PSYCHIATRIC CENTER

Project 44578 - Package # 2

MR05

Bid Schedule.
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Activity ID Activity Name Original
Duration

Start Finish

HX00-.1M1 PRE- COMMISSIONING - BSMT 1 10 10-May-17 23-May-17

MECH RM - BSMT 2MECH RM - BSMT 2MECH RM - BSMT 2MECH RM - BSMT 2MECH RM - BSMT 2

CD00-.1M2 CONCRETE PADS  W.P. - BSMT 2 15 16-Jun-16 06-Jul-16

QQ00-.1M2 RIG HVAC  EQUIPMENT - BSMT 2 2 12-Oct-16 13-Oct-16

QP00-.1M2 POSITION & ASSEMBLE AHU UNIT & EQUIPMENT - BSMT 2 10 16-Nov-16 29-Nov-16

HDP0-.1M2 INSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - BSMT 2 15 05-Apr-17 25-Apr-17

QGM0-.1M2HVAC PIPING - BSMT 2 15 19-Apr-17 09-May-17

EE00-1M2 ELECTRICIAN HOOK UP EQUIPMENT - BSMT 2 10 26-Apr-17 09-May-17

HC00-.1M2 INSTALL TEMPERATURE CONTROLS - BSMT 2 10 03-May-17 16-May-17

DI00-.1M2 INSULATE HVAC DUCTS & PIPES - BSMT 2 10 03-May-17 16-May-17

JR00-.1M2 SPRINKLER ROUGH - IN  & SPRINKLER HEADS - BSMT 2 5 10-May-17 16-May-17

HT00-.1M2 INITIAL TESTING - BSMT 2 5 17-May-17 23-May-17

HX00.1M2 PRE- COMMISSIONING - BSMT 2 10 24-May-17 06-Jun-17

MECH RM - BSMT 3MECH RM - BSMT 3MECH RM - BSMT 3MECH RM - BSMT 3MECH RM - BSMT 3

CD00-.1M3 CONCRETE PADS  W.P. - BSMT 3 15 14-Jun-16 04-Jul-16

QQ00-.1M3 RIG HVAC  EQUIPMENT - BSMT 3 2 14-Oct-16 17-Oct-16

QP00-.1M3 POSITION & ASSEMBLE AHU UNIT & EQUIPMENT - BSMT 3 10 30-Nov-16 13-Dec-16

HDP0-.1M3 INSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - BSMT 3 15 26-Apr-17 16-May-17

QGM0-.1M3HVAC PIPING - BSMT 3 15 10-May-17 30-May-17

EE00-1M3 ELECTRICIAN HOOK UP EQUIPMENT - 04 FL MER 10 17-May-17 30-May-17

HC00-.1M3 INSTALL TEMPERATURE CONTROLS - BSMT 3 10 24-May-17 06-Jun-17

DI00-.1M3 INSULATE HVAC DUCTS & PIPES -  BSMT 3 10 24-May-17 06-Jun-17

JR00-.1M3 SPRINKLER ROUGH - IN  & SPRINKLER HEADS - BSMT 3 5 31-May-17 06-Jun-17

HT00-.1M3 INITIAL TESTING - BSMT 3 5 07-Jun-17 13-Jun-17

HX00-.1M3 PRE- COMMISSIONING - BSMT 3 10 14-Jun-17 27-Jun-17

ELECTRICAL SERVICEELECTRICAL SERVICEELECTRICAL SERVICEELECTRICAL SERVICEELECTRICAL SERVICE

ER00-.1E RUN TEMP FEEDERS FOR 'A' SERVICE 40 18-Apr-16 10-Jun-16

ENC0-.1E EQUIPMENT POWER FEEDERS - CONDUIT 80 02-May-16 19-Aug-16

EQD0-.1E DEMOLISH EXISTING 'A' SWITCHGEAR 40 13-Jun-16 05-Aug-16

EKG0-.1E GEN LOAD BANK 60 04-Jul-16 23-Sep-16

RE00-.1E INSTALL BUS DUCT RISERS 120 04-Jul-16 16-Dec-16

EK00-.1E PANELS & TRANSFORMERS 120 04-Jul-16 16-Dec-16

EN00-.1E EQUIPMENT POWER FEEDERS - WIRE 60 25-Jul-16 14-Oct-16

ED20-.1E DEMOLISH TC-2 TRANSFORMER & REPLACE 20 08-Aug-16 02-Sep-16

EQ00-.1E INSTALL A-1 SWITCHGEAR 40 08-Aug-16 30-Sep-16

EG00-.1E GENERATOR  ATS 80 26-Sep-16 13-Jan-17

EU10-.1E NEW FEEDER FROM C TO A-1 SWITCHGEAR 40 03-Oct-16 25-Nov-16

ED10-.1E DEMOLISH & REPLACE TRANSFORMER TC-1 20 28-Nov-16 23-Dec-16

EUQ0-.1E FEEDER FROM TC-1 TO A-1 SWITCHGEAR 30 26-Dec-16 03-Feb-17

ENQ0-.1E ENERGIZE A-1 SWITCHGEAR 20 06-Feb-17 03-Mar-17

ENR0-.1E ENERGIZE BUS DUCT 10 06-Mar-17 17-Mar-17

EEH0-.1E POWER TO HVAC UNITS - FLOORS B, 1, 2, 3,, 12, 13, 16 60 06-Mar-17 26-May-17

ED00-.1E CHANGE OVER TO NEW / REMOVE TEMP PANELS / WIRING 60 20-Mar-17 09-Jun-17

COMMISIONING & TESTINGCOMMISIONING & TESTINGCOMMISIONING & TESTINGCOMMISIONING & TESTINGCOMMISIONING & TESTING

KG00-00 FIRE ALARM SYSTEM - FINAL TESTS - BLDG WIDE 50 14-May-18 20-Jul-18

HX00-00 FINAL COMMISSIONING - MECH SYSTEMS BLDG WIDE 60 25-May-18 16-Aug-18

AX00-00 PUNCH LIST  - BLDG WIDE 40 27-Jun-18 21-Aug-18

SITE & EXTERIOR BUILDING WORKSITE & EXTERIOR BUILDING WORKSITE & EXTERIOR BUILDING WORKSITE & EXTERIOR BUILDING WORKSITE & EXTERIOR BUILDING WORK

NORTH EAST - ZONE INORTH EAST - ZONE INORTH EAST - ZONE INORTH EAST - ZONE INORTH EAST - ZONE I

ELEVATOR TOWERELEVATOR TOWERELEVATOR TOWERELEVATOR TOWERELEVATOR TOWER

CG00-ST ELEVATOR FOUNDATION & UNDERPINNING 40 01-Mar-16 25-Apr-16

CS00-ST ERECT STEEL - ELEVATOR TOWER 20 26-Apr-16 23-May-16

CD00-ST CONCRETE DECKS 20 10-May-16 06-Jun-16

GDE0-ST DEMO BUILDING EXTERIOR WALLS / AREAWAY @ ELEVATOR 30 07-Jun-16 18-Jul-16

WC00-ST INSTALL METAL PANEL FACADE ON ELEVATOR TOWER 40 19-Jul-16 12-Sep-16

GU00-ST ROOF 20 13-Sep-16 10-Oct-16

VP00-ST ELEVATOR - RAILS / PLATFORM  / MOTORS 80 11-Oct-16 30-Jan-17

VD00-ST INSTALL ELEVATOR DOOR FRAMES 40 31-Jan-17 27-Mar-17

VC00-ST INSTALL ELEVATOR CONTROLS 95 31-Jan-17 12-Jun-17

VK00-ST INSTALL ELEVATOR DOORS ELEVATOR CABS 95 31-Jan-17 12-Jun-17

VKT0-ST INSTALL TEMP ELEVATOR CABS 35 18-Apr-17 05-Jun-17

VUS0-ST START USE OF TEMP ELEV. CABS FOR CONSTRUCTION 0 13-Jun-17

VU00-ST USE OF  TEMP ELEVATOR CABS FOR CONSTRUCTION 225 13-Jun-17 23-Apr-18

VUF0-ST START REFURBISHMENT OF  PERMANENT ELEVATOR CABS 0 24-Apr-18

VKP0-ST REFURBISH ELEVATORS FOR ACCEPTANCE 60 24-Apr-18 16-Jul-18

TEMPORARY HOISTTEMPORARY HOISTTEMPORARY HOISTTEMPORARY HOISTTEMPORARY HOIST

VHR0-ST REMOVE EXISTING EXTERIOR HOIST - (BY OTHERS) 30 13-Jun-17 24-Jul-17

GM00-ST REPAIR BUILDING EXTERIOR @ HOIST OPENINGS 30 25-Jul-17 04-Sep-17

MEP EQUIPMENT HOISTINGMEP EQUIPMENT HOISTINGMEP EQUIPMENT HOISTINGMEP EQUIPMENT HOISTINGMEP EQUIPMENT HOISTING

BF09-00 FINISH HOISTING AHU 11 - 09 FL 0 28-Sep-16

BF06-00 FINISH HOISTING AHU 08 - 06 FL 0 31-May-17

BFR3-00 RIG AHU - 03 FL ROOF (BY HOIST) 0 13-Sep-17

BF03-00 FINISH HOISTING AHU 05 - 03 FL 0 25-Jan-18

ADMISSIONS ENTRANCE / REC. YARD AADMISSIONS ENTRANCE / REC. YARD AADMISSIONS ENTRANCE / REC. YARD AADMISSIONS ENTRANCE / REC. YARD AADMISSIONS ENTRANCE / REC. YARD A

SR00-SA INSTALL NORTH ACCESS ROAD - (By Others) 160 02-Dec-15 12-Jul-16

SD00-SA DEMO CURBS / PAVEMENT, TOP SOIL, TREES 20 11-Oct-16 07-Nov-16

US00-SA EXCAVATE / INSTALL STORM WATER STRUCTURES/PIPING 40 08-Nov-16 02-Jan-17

CG00-SA REC. YARD STRUCTURE FOOTINGS / FDNS. 20 03-Jan-17 30-Jan-17

SN00-SA REC. YD. & ADMISSIONS FENCE & L.P. FTGS. / FDNS. 20 31-Jan-17 27-Feb-17

UE00-SA UNDERGROUND ELECTRIC 60 28-Feb-17 22-May-17

UP00-SA UNDERGROUND PLUMBING 60 28-Feb-17 22-May-17

CC00-SA CURBS 20 23-May-17 19-Jun-17

CP00-SA REC. YD. PAVING 40 20-Jun-17 14-Aug-17

CPR0-SA ROADWAY PAVING 30 15-Aug-17 25-Sep-17

CGS0-SA REC. YD. STRUCTURES 30 15-Aug-17 25-Sep-17

SF00-SA REC. YD. & ADMISSIONS CONTROL FENCING 20 26-Sep-17 23-Oct-17

SL00-SA SITE LIGHTING 20 24-Oct-17 20-Nov-17

SS00-SA LANDSCAPING 20 21-Nov-17 18-Dec-17

AX00-SA PUNCHLIST ADMISSIONS ENTRANCE 20 02-Jan-18 29-Jan-18

SECURITY FENCE NORTH - EASTSECURITY FENCE NORTH - EASTSECURITY FENCE NORTH - EASTSECURITY FENCE NORTH - EASTSECURITY FENCE NORTH - EAST

SN00-SN SET FENCE / CAMERA POST & FOOTING 20 23-May-17 19-Jun-17

SR00-SN INSTALL FILTER FABRIC & CRUSHED STONE 20 20-Jun-17 17-Jul-17

SB00-SN FENCE FABRIC 20 18-Jul-17 14-Aug-17

SG00-SN INSTALL GATES 20 15-Aug-17 11-Sep-17

SC00-SN INSTALL SECURITY COILS 20 12-Sep-17 09-Oct-17

SL00-SN INSTALL SECURITY LIGHTING 20 10-Oct-17 06-Nov-17

SV00-SN INSTALL CCTV AND TAUT WIRE CONTROLS - NORTH EAST 40 07-Nov-17 01-Jan-18

SITE WORK - WEST & MAIN ENTRY - ZONE IISITE WORK - WEST & MAIN ENTRY - ZONE IISITE WORK - WEST & MAIN ENTRY - ZONE IISITE WORK - WEST & MAIN ENTRY - ZONE IISITE WORK - WEST & MAIN ENTRY - ZONE II

STAIR  NO 'Q'STAIR  NO 'Q'STAIR  NO 'Q'STAIR  NO 'Q'STAIR  NO 'Q'

SD00-SQ DEMO EXISTING STAIR FOUNDATION & CONC WALLS 15 15-Feb-16 04-Mar-16

CG00-SQ PLACE NEW FOUNDATIONS & GRADE BEAMS 20 07-Mar-16 01-Apr-16

CS00-SQ ERECT STEEL - STAIR 'Q' 20 12-Apr-16 09-May-16

CSD0-SQ ERECT STRINGERS / PANS - PLATFORMS 20 03-May-16 30-May-16

CD00-SQ CONCRETE 20 24-May-16 20-Jun-16

MB00-SQ INSTALL MASONRY BACK UP WALLS & BOND BEAMS 60 14-Jun-16 05-Sep-16

MF00-SQ INSTALL FACE BRICK 60 12-Jul-16 03-Oct-16

WC00-SQ INSTALL METAL PANELS 25 04-Oct-16 07-Nov-16

GU00-SQ INSTALL ROOF 10 08-Nov-16 21-Nov-16

SI00-SQ INSTALL FIRE PROOFING 10 22-Nov-16 05-Dec-16

HL00-SQ INSTALL LIGHTING 20 06-Dec-16 02-Jan-17

FP00-SQ INSTALL FINISH PAINT 20 20-Dec-16 16-Jan-17

EXISTING REC. YARDEXISTING REC. YARDEXISTING REC. YARDEXISTING REC. YARDEXISTING REC. YARD

SD00-SY DEMO CURBS / PAVEMENTS / STRUCTURES 30 09-Aug-16 19-Sep-16

UE00-SY UNDERGROUND ELECTRIC 20 20-Sep-16 17-Oct-16

US00-SY EXC. / INSTALL STORM WATER STRUCTURES 30 20-Sep-16 31-Oct-16

UP00-SY UNDERGROUND PLUMBING 20 11-Oct-16 07-Nov-16

SN00-SY FTGS. / FDNS. CONTROL FENCE 20 01-Nov-16 28-Nov-16

CC00-SY CURBS 20 08-Nov-16 05-Dec-16

CP00-SY PAVING 20 06-Dec-16 02-Jan-17

SF00-SY INSTALL CONTROL FENCE 20 03-Jan-17 30-Jan-17

CW00-SY STRUCTURES & WALL RAILING 30 03-Jan-17 13-Feb-17

SL00-SY SITE LIGHTING 30 14-Feb-17 27-Mar-17

SS00-SY LANDSCAPING 20 07-Nov-17 04-Dec-17

SECURITY FENCE WESTSECURITY FENCE WESTSECURITY FENCE WESTSECURITY FENCE WESTSECURITY FENCE WEST

SN00-SW SET FENCE / CAMERA POST & FOOTING 20 28-Mar-17 24-Apr-17

SR00-SW INSTALL FILTER FABRIC & CRUSHED STONE 20 25-Apr-17 22-May-17

SB00-SW FENCE FABRIC 20 23-May-17 19-Jun-17

SG00-SW INSTALL GATES 20 20-Jun-17 17-Jul-17

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2016 2017 2018 2019

10 PRE- COMMISSIONING - BSMT 1

15 CONCRETE PADS  W.P. - BSMT 2

2 RIG HVAC  EQUIPMENT - BSMT 2

10 POSITION & ASSEMBLE AHU UNIT & EQUIPMENT - BSMT 2

15 INSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - BSMT 2

15 HVAC PIPING - BSMT 2

10 ELECTRICIAN HOOK UP EQUIPMENT - BSMT 2

10 INSTALL TEMPERATURE CONTROLS - BSMT 2

10 INSULATE HVAC DUCTS & PIPES - BSMT 2

5 SPRINKLER ROUGH - IN  & SPRINKLER HEADS - BSMT 2

5 INITIAL TESTING - BSMT 2

10 PRE- COMMISSIONING - BSMT 2

15 CONCRETE PADS  W.P. - BSMT 3

2 RIG HVAC  EQUIPMENT - BSMT 3

10 POSITION & ASSEMBLE AHU UNIT & EQUIPMENT - BSMT 3

15 INSTALL DUCT, PLENUMS & CONNECT TO EQUIPMENT - BSMT 3

15 HVAC PIPING - BSMT 3

10 ELECTRICIAN HOOK UP EQUIPMENT - 04 FL MER

10 INSTALL TEMPERATURE CONTROLS - BSMT 3

10 INSULATE HVAC DUCTS & PIPES -  BSMT 3

5 SPRINKLER ROUGH - IN  & SPRINKLER HEADS - BSMT 3

5 INITIAL TESTING - BSMT 3

10 PRE- COMMISSIONING - BSMT 3

40 RUN TEMP FEEDERS FOR 'A' SERVICE

80 EQUIPMENT POWER FEEDERS - CONDUIT

40 DEMOLISH EXISTING 'A' SWITCHGEAR

60 GEN LOAD BANK

120 INSTALL BUS DUCT RISERS

120 PANELS & TRANSFORMERS

60 EQUIPMENT POWER FEEDERS - WIRE

20 DEMOLISH TC-2 TRANSFORMER & REPLACE

40 INSTALL A-1 SWITCHGEAR

80 GENERATOR  ATS

40 NEW FEEDER FROM C TO A-1 SWITCHGEAR

20 DEMOLISH & REPLACE TRANSFORMER TC-1

30 FEEDER FROM TC-1 TO A-1 SWITCHGEAR

20 ENERGIZE A-1 SWITCHGEAR

10 ENERGIZE BUS DUCT

60 POWER TO HVAC UNITS - FLOORS B, 1, 2, 3,, 12, 13, 16

60 CHANGE OVER TO NEW / REMOVE TEMP PANELS / WIRING

50 FIRE ALARM SYSTEM - FINAL TESTS - BLDG WIDE

60 FINAL COMMISSIONING - MECH SYSTEMS BLDG WIDE

40 PUNCH LIST  - BLDG WIDE

40 ELEVATOR FOUNDATION & UNDERPINNING

20 ERECT STEEL - ELEVATOR TOWER

20 CONCRETE DECKS

30 DEMO BUILDING EXTERIOR WALLS / AREAWAY @ ELEVATOR

40 INSTALL METAL PANEL FACADE ON ELEVATOR TOWER

20 ROOF

80 ELEVATOR - RAILS / PLATFORM  / MOTORS

40 INSTALL ELEVATOR DOOR FRAMES

95 INSTALL ELEVATOR CONTROLS

95 INSTALL ELEVATOR DOORS ELEVATOR CABS

35 INSTALL TEMP ELEVATOR CABS

0 START USE OF TEMP ELEV. CABS FOR CONSTRUCTION

225 USE OF  TEMP ELEVATOR CABS FOR CONSTRUCTION

0 START REFURBISHMENT OF  PERMANENT ELEVATOR CABS

60 REFURBISH ELEVATORS FOR ACCEPTANCE

30 REMOVE EXISTING EXTERIOR HOIST - (BY OTHERS)

30 REPAIR BUILDING EXTERIOR @ HOIST OPENINGS

0 FINISH HOISTING AHU 11 - 09 FL

0 FINISH HOISTING AHU 08 - 06 FL

0 RIG AHU - 03 FL ROOF (BY HOIST)

0 FINISH HOISTING AHU 05 - 03 FL

160 INSTALL NORTH ACCESS ROAD - (By Others)

20 DEMO CURBS / PAVEMENT, TOP SOIL, TREES

40 EXCAVATE / INSTALL STORM WATER STRUCTURES/PIPING

20 REC. YARD STRUCTURE FOOTINGS / FDNS.

20 REC. YD. & ADMISSIONS FENCE & L.P. FTGS. / FDNS.

60 UNDERGROUND ELECTRIC

60 UNDERGROUND PLUMBING

20 CURBS

40 REC. YD. PAVING

30 ROADWAY PAVING

30 REC. YD. STRUCTURES

20 REC. YD. & ADMISSIONS CONTROL FENCING

20 SITE LIGHTING

20 LANDSCAPING

20 PUNCHLIST ADMISSIONS ENTRANCE

20 SET FENCE / CAMERA POST & FOOTING

20 INSTALL FILTER FABRIC & CRUSHED STONE

20 FENCE FABRIC

20 INSTALL GATES

20 INSTALL SECURITY COILS

20 INSTALL SECURITY LIGHTING

40 INSTALL CCTV AND TAUT WIRE CONTROLS - NORTH EAST

15 DEMO EXISTING STAIR FOUNDATION & CONC WALLS

20 PLACE NEW FOUNDATIONS & GRADE BEAMS

20 ERECT STEEL - STAIR 'Q'

20 ERECT STRINGERS / PANS - PLATFORMS

20 CONCRETE

60 INSTALL MASONRY BACK UP WALLS & BOND BEAMS

60 INSTALL FACE BRICK

25 INSTALL METAL PANELS

10 INSTALL ROOF

10 INSTALL FIRE PROOFING

20 INSTALL LIGHTING

20 INSTALL FINISH PAINT

30 DEMO CURBS / PAVEMENTS / STRUCTURES

20 UNDERGROUND ELECTRIC

30 EXC. / INSTALL STORM WATER STRUCTURES

20 UNDERGROUND PLUMBING

20 FTGS. / FDNS. CONTROL FENCE

20 CURBS

20 PAVING

20 INSTALL CONTROL FENCE

30 STRUCTURES & WALL RAILING

30 SITE LIGHTING

20 LANDSCAPING

20 SET FENCE / CAMERA POST & FOOTING

20 INSTALL FILTER FABRIC & CRUSHED STONE

20 FENCE FABRIC

20 INSTALL GATES
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Activity ID Activity Name Original
Duration

Start Finish

SC00-SW INSTALL SECURITY COILS 20 18-Jul-17 14-Aug-17

SL00-SW INSTALL SECURITY LIGHTING 20 15-Aug-17 11-Sep-17

SV00-SW INSTALL CCTV AND TAUT WIRE CONTROLS - WEST 40 12-Sep-17 06-Nov-17

WEST ROADWEST ROADWEST ROADWEST ROADWEST ROAD

CR00-SR INSTALL TEMPORARY  WEST ROAD 40 03-Jan-17 27-Feb-17

CC00-SR INSTALL PERMANENT WEST ROAD CURBS 60 15-Aug-17 06-Nov-17

CP00-SR INSTALL PERMANENT WEST ROAD PAVEMENT 60 12-Sep-17 04-Dec-17

CPL0-SR REMOVE TEMP WEST ROAD - RESTORE PARKING LOT 40 07-Nov-17 01-Jan-18

SOUTH EAST - ZONE IIISOUTH EAST - ZONE IIISOUTH EAST - ZONE IIISOUTH EAST - ZONE IIISOUTH EAST - ZONE III

REC. YARD BREC. YARD BREC. YARD BREC. YARD BREC. YARD B

SD00-SB DEMO CURBS / PAVEMENT / STRUCTURES CLEAR/GRUB 25 08-Mar-16* 11-Apr-16

US00-SB EXC. INSTALL STORM WATER STRUCTURES 40 12-Apr-16 06-Jun-16

CG00-SB REC. YARD STRUCTURE FTGS. / FDNS. 20 07-Jun-16 04-Jul-16

SN00-SB REC YARD FENCE FTGS. / FDNS. 20 05-Jul-16 01-Aug-16

UE00-SB UNDERGROUND ELECTRICAL 30 02-Aug-16 12-Sep-16

UP00-SB UNDERGROUND PLUMBING 30 02-Aug-16 12-Sep-16

CC00-SB CURBS 20 13-Sep-16 10-Oct-16

CP00-SB PAVING CONCRETE & BITUMINOUS TOPPING 40 11-Oct-16 05-Dec-16

SF00-SB STRUCTURES & CONTROL FENCE 30 06-Dec-16 16-Jan-17

SL00-SB SITE LIGHTING 20 17-Jan-17 13-Feb-17

SS00-SB LANDSCAPING 20 12-Sep-17 09-Oct-17

SECURITY FENCE EASTSECURITY FENCE EASTSECURITY FENCE EASTSECURITY FENCE EASTSECURITY FENCE EAST

SN00-SE SET FENCE / CAMERA POST & FOOTING 20 25-Apr-17 22-May-17

SR00-SE INSTALL FILTER FABRIC & CRUSHED STONE 20 23-May-17 19-Jun-17

SFF0-SE FENCE FABRIC 20 20-Jun-17 17-Jul-17

SG00-SE INSTALL GATES 20 18-Jul-17 14-Aug-17

SC00-SE INSTALL SECURITY COILS 20 15-Aug-17 11-Sep-17

SL00-SE INSTALL SECURITY LIGHTING 20 12-Sep-17 09-Oct-17

SV00-SE INSTALL CCTV AND TAUT WIRE CONTROLS - EAST 40 10-Oct-17 04-Dec-17

SECURITY FENCE SOUTHSECURITY FENCE SOUTHSECURITY FENCE SOUTHSECURITY FENCE SOUTHSECURITY FENCE SOUTH

SD00-SS DEMO TEMPORARY FENCE 5 05-Sep-18 11-Sep-18

SN00-SS SET FENCE / CAMERA POST & FOOTING 20 12-Sep-18 09-Oct-18

SR00-SS INSTALL FILTER FABRIC & CRUSHED STONE 20 26-Sep-18 23-Oct-18

SFF0-SS FENCE FABRIC 20 10-Oct-18 06-Nov-18

SG00-SS INSTALL GATES 15 24-Oct-18 13-Nov-18

SC00-SS INSTALL SECURITY COILS 20 24-Oct-18 20-Nov-18

SS00-SS LANDSCAPING 15 07-Nov-18 27-Nov-18

SV00-SS INSTALL CCTV AND TAUT WIRE CONTROLS - SOUTH 40 14-Nov-18 08-Jan-19

SL00-SS INSTALL SECURITY LIGHTING 20 21-Nov-18 18-Dec-18

AX00-SS PUNCH LIST SECURITY AREA - KIRBY 10 09-Jan-19 22-Jan-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2016 2017 2018 2019

20 INSTALL SECURITY COILS

20 INSTALL SECURITY LIGHTING

40 INSTALL CCTV AND TAUT WIRE CONTROLS - WEST

40 INSTALL TEMPORARY  WEST ROAD

60 INSTALL PERMANENT WEST ROAD CURBS

60 INSTALL PERMANENT WEST ROAD PAVEMENT

40 REMOVE TEMP WEST ROAD - RESTORE PARKING LOT

25 DEMO CURBS / PAVEMENT / STRUCTURES CLEAR/GRUB

40 EXC. INSTALL STORM WATER STRUCTURES

20 REC. YARD STRUCTURE FTGS. / FDNS.

20 REC YARD FENCE FTGS. / FDNS.

30 UNDERGROUND ELECTRICAL

30 UNDERGROUND PLUMBING

20 CURBS

40 PAVING CONCRETE & BITUMINOUS TOPPING

30 STRUCTURES & CONTROL FENCE

20 SITE LIGHTING

20 LANDSCAPING

20 SET FENCE / CAMERA POST & FOOTING

20 INSTALL FILTER FABRIC & CRUSHED STONE

20 FENCE FABRIC

20 INSTALL GATES

20 INSTALL SECURITY COILS

20 INSTALL SECURITY LIGHTING

40 INSTALL CCTV AND TAUT WIRE CONTROLS - EAST

5 DEMO TEMPORARY FENCE

20 SET FENCE / CAMERA POST & FOOTING

20 INSTALL FILTER FABRIC & CRUSHED STONE

20 FENCE FABRIC

15 INSTALL GATES

20 INSTALL SECURITY COILS

15 LANDSCAPING

40 INSTALL CCTV AND TAUT WIRE CONTROLS - SOUTH

20 INSTALL SECURITY LIGHTING

10 PUNCH LIST SECURITY AREA - KIRBY

MR05   MANHATTAN PSYCHIATRIC CENTER Bid Schedule. Page   14   of   14

TDX CONSTRUCTION

345 - SEVENTH AVENUE

NEW YORK, NY 10001

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone  

MANHATTAN PSYCHIATRIC CENTER

Project 44578 - Package # 2

MR05

Bid Schedule.

DATA DATE:   18-Sep-15



C
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G

G
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EXIST 4" HOUSE TRAP #6

EXIST 6" HOUSE TRAP #7

EXISTING 6" HOUSE TRAP  #9

EXIST 6" SAN

SE-1 & 2 INSTALL IN EXISTING 36" DIA SEWAGE EJECTOR PIT

SEE SCHEDULE DWG P-002 FOR DETAILS. PROVIDE NEW PIT COVER

MATCHLINE - FOR CONTINUATION SEE SHEET P-099-2C MATCHLINE - FOR CONTINUATION SEE SHEET P-099-2E

TO SITE WATER MAIN

SEE DWG C-140 FOR CONTINUATION

 1 1/2" SAN UP 1 1/2" SAN

 4" SAN UP

 4" SAN UP

 4" SAN UP

 4" SAN UP 4" SAN
 1 1/2" SAN UP 1 1/2" SAN

 1 1/2" SAN UP

 4" SAN UP

 2" SAN UP

 1 1/2" SAN UP 1 1/2" SAN

 1 1/2" LHW UP

 3/4" LHWR UP

 4" SAN

 4" SAN

 4" SAN

EXIST 3" PUMP DISCHARGE

CONN PUMP DISCHARGE TO EXIST

3" GALVANIZED DISCHARGE PIPING

AT CLG

EXIST 8" CW

 3" SAN

 4" SAN

REINSTALL EXIST METER

 4" SAN UP

 1 1/2" SAN UP 1 1/2" SAN

TO SITE SANITARY MAIN

SEE DWG C-140 FOR CONTINUATION

TO SITE SANITARY MAIN

SEE DWG C-140 FOR CONTINUATION

TO SITE SANITARY MAIN

SEE DWG C-140 FOR CONTINUATION

 4" SAN UP

8" OS&Y VALVE

EXISTING 8" OS&Y VALVE

PRESSURE GAUGE

TEST TEE

OS& Y VALVE

Y-STRAINER

TO SITE SANITARY MAIN

SEE DWG C-140 FOR CONTINUATION

EXIST 4" HOUSE TRAP #12

3" FUNNEL DRAIN W/TRAP PRIMER

 4" SAN

 4" SAN

 4" SAN

 4" SAN

 1 1/2" SAN

3" FUNNEL DRAIN W/TRAP PRIMER

3/4" TRAP

PRIMER LINE

EXIST FAI

 3" LCW UP

EXIST FAI

EXIST FAI

B

B

TP

 1 1/2" V UP

 1 1/2" V UP 1 1/2" V

 8" CW UP 8" CW

M

P

17

 4" SAN

EXIST 8" CW

 8" CW UP 8" CW

 1 1/2" V UP

 3" SAN UP 3" SAN

3/4" TRAP PRIMER LINE UP

TO FD 'B'

 3/4" LCW UP 3/4" LCW TO SC 3/4" LCW UP

TO SC

T
P

EXIST 4" FAI TO BE RELOCATED TO

AVOID NEW EXTERIOR BATHROOM

 4" SAN

16

 3" SAN

 3" SAN UP

9
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EXISTING 8" HOUSE TRAP #11

EXIST 8" SAN

EXIST 8" SAN

EXIST 8" SAN

EXISTING 6" HOUSE TRAP #10

EXIST 6" SAN
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MATCHLINE - FOR CONTINUATION SEE SHEET P-099-2D

TO SITE SEWER
SEE DWG C-140 FOR CONTINUATION

 4" SAN UP

 2" SAN UP

 4" SAN UP 4" SAN

 3" SAN UP 3" SAN

CONNECT TO EXIST
LHW & LHWR

 4" LCW

CONNECT TO EXIST 6" SAN

CONN TO EXIST
8" SAN

CONN TO EXIST 8" SAN

CONN TO EXIST 6" SAN

 4" SAN UP

 3" SAN UP 3" SAN

 3" SAN UP 3" SAN

 2" V UP

 3" SAN UP

21 25

 1 1/2" SAN UP 1 1/2" SAN

 4" SAN UP 4" SAN
 1" LHWR UP 1" LHWR

TO SITE SEWER
SEE DWG C-140 FOR CONTINUATION

 4" SAN

 1 1/2" SAN

 4" LCW UP 4" LCW

EXIST FAI

 3" SAN UP

 2" V UP 2" V

EXIST FAI

TO SITE STORM SYSTEM
SEE C-140 FOR
CONTINUATION

TO SITE STORM SYSTEM SEE
C-140 FOR CONTINUATION

4" ST

6" ST

(2) 3/4" TRAP PRIMER LINES UP

3/4" TRAP PRIMER LINE UP

3/4" TRAP PRIMER LINE UP

P

18

 3/4" LCW UP 3/4" LCW

 3/4" LCW UP 3/4" LCW

TO FD 'A'

 2 1/2" LHW UP 2 1/2" LHW

TO FD 'A'

 3/4" LCW UP 3/4" LCW

 3/4" LCW UP

TO SC

TO SC

 1" LCW UP 1" LCW

TO FD 'B'

TO FD 'B'

 6" SAN UP 6" SAN

 6" SAN UP

CONN TO EXIST
8" SAN

 4" SAN UP 4" SAN

CONN TO EXIST
8" SAN

 2" SAN UP 2" SAN

 2" SAN UP

9

9

9

9

EXIST 4" SAN UP

9
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NOTES:
1. REINFORCEMENT SHOWN IS IN ADDITION TO SCHEDULED SLAB REINFORCEMENT.
2. SLAB MESH MAY BE CUT AS REQUIRED TO MISS PIPE SLEEVES.
3. REFER TO MECHANICAL DRAWINGS FOR LOCATION AND SIZE OF SLEEVES.
4. ISOLATED PIPE SLEEVES THAT ARE SMALLER THAN 5" AND DO NOT INTERRUPT REINFORCING, DO NOT REQUIRE ADDITIONAL REINFORCEMENT.
5. THIS DETAIL SHOULD NOT BE USED FOR OPENING GROUPS WITH DIAMETERS LARGER THAN 12".
6. REINFORCEMENT PEREPENDICULAR TO DECK SPAN SHALL BE PLACED ON TOP OF DECK FLUTES.  REINFORCEMENT PARALLEL TO DECK SPAN SHALL BE

PLACED IN LOWER FLUTE AND SHALL BE CHAIRED TO PROVIDE 1" COVER.
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