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STATE OF NEW YORK 
OFFICE OF GENERAL SERVICES 

DESIGN AND CONSTRUCTION GROUP 
THE GOVERNOR NELSON A. ROCKEFELLER 

EMPIRE STATE PLAZA 
ALBANY, NY  12242 

 

 
ADDENDUM NO. 2 TO PROJECT NO. 44590 

 
HVAC Work 

Replace Hot Water Heating System, 
Vehicle Bays 

DOT Region 8 Westchester County 
Route 100 RD2 

Katonah, NY 10536 
 

August 6, 20014 
NOTE: This Addendum forms a part of the Contract Documents.  Insert it in the Project Manual.  Acknowledge 

receipt of this Addendum in the space provided on the Bid Form. 
 
DRAWING GROUP 

DRAWING G-001, PROJECT PHASING REQUIREMENTS 

Delete notes 1, 2, and 3 

Insert the following: 

1. It is intended that the work of this project commence immediately upon contract award and progress 
without delay until completion, except that no work to the hydronic system (boiler and related hot 
water heating devices) will be permitted during the Restricted Work Period unless specifically allowed in 
writing by the Director's Representative.  Contract award is anticipated to occur by November 2014. 

2. Work within the Truck Bays shall be phased with 4 consecutive weeks allowed for the North Truck Bay 
and another 4 consecutive weeks allowed for the East Truck Bay.  No work within either Truck Bay will 
be permitted until all its materials are at the site or within the Contractor's possession as determined by 
the Director's Representative.  The Truck Bay performed first shall be determined substantially complete 
by the Director's Representative before beginning work in the next Truck Bay. 

3. Provide Construction Heat in the affected Truck Bay as required by your operations during its permitted 
4‐week work period.  DOT operations within the affected Truck Bay will be minimized during the 4‐week 
work period. 

4. Limit interruptions to the LPG service to the building to no more than 4‐hours ‐ provide a section 
isolation valve in the East Truck Bay LPG main as required. Re‐fire all affected LPG equipment after each 
LPG shutdown. 
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5. To permit uninterrupted facility operations during the work, the State will secure temporary heating as 
required during time periods as scheduled/anticipated within the agreed upon project schedule 
developed per section 013113. 

6. Provide supplementary heat per section 015123, at no additional cost to the State, as may be required 
by your failure to maintain the agreed upon project 

 
 
 
 
 

END OF ADDENDUM 
 
Margaret F. Larkin 
Acting Executive Director 
 


