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STATE OF NEW YORK 

OFFICE OF GENERAL SERVICES 

DESIGN AND CONSTRUCTION GROUP 

THE GOVERNOR NELSON A. ROCKEFELLER 

EMPIRE STATE PLAZA 

ALBANY, NY  12242 

 

 

ADDENDUM NO. 1 TO PROJECT NO. 44720 

CONSTRUCTION WORK, HVAC WORK, ELECTRICAL WORK 

REPLACE COOLERS AND FREEZERS 

BUILDING NOS. 15 AND 89 

ATTICA CORRECTIONAL FACILITY 

639 EXCHANGE STREET 

ATTICA, NY 

 

October 31, 2014 

 

NOTE: This Addendum forms a part of the Contract Documents.  Insert it in the Project Manual.  

Acknowledge receipt of this Addendum in the space provided on the Bid Form. 

 

SPECIFICATION GROUP 

 

1. 013200 CONSTRUCTION PROGRESS DOCUMENTATION: Discard the Section bound in the 

Project Manual and substitute the accompanying Section (pages 013200-1 thru 013200-14) noted 

“Updated 10/07/2014”.  

 

ELECTRICAL WORK DRAWINGS 

 

1. Refer to Drawing E-001, LEGENDS, NOTES, LUMINAIRE SCHEDULE & POWER RISER 

DIAGRAM. 

 

a. Refer to Luminaire Schedule, Type X1 Exterior Wall Pack NOTES Column, Change 

“RE: SPECIFICATION SECTION 265149” to read “RE: SPECIFICATION SECTION 

265610”. 

 

b. Refer to Luminaire Schedule, Type XT Temporary Exterior Canopy NOTES Column, 

Change “RE: SPECIFICATION SECTION 265149” to read “RE: SPECIFICATION 

SECTION 265610”. 

 

c. Refer to Luminaire Schedule, Type XT1 Temporary Exterior Wall Pack NOTES 

Column, Change “RE: SPECIFICATION SECTION 265149” to read “RE: 

SPECIFICATION SECTION 265610”. 

 

 

END OF ADDENDUM 

 

Margaret F. Larkin 

Executive Director 

Design and Construction 
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SECTION 013200 
 

CONSTRUCTION PROGRESS DOCUMENTATION 
 
 
PART 1   GENERAL 
 
1.01 RELATED REQUIREMENTS AND INFORMATION SPECIFIED ELSEWHERE 
 

A. Summary of Work: Section 011000. 
 

B. Administrative Requirements:  Section 013000. 
 

C. Project Meetings:  Section 013119. 
 
1.02 SUMMARY 
 
 A. Section includes administrative and procedural requirements to plan, schedule, 

and document the progress of the Project; realize boundaries and expectations for 
schedule development and management; and predict and prevent delays to 
established sequences and milestones during performance of the Work including 
the following: 
1. Critical Path Method schedule and reports. 
2. Material location and delivery reports. 
3. Field condition reports. 
4. Special reports. 
5. Change management. 
6. Time Impact Recognition and Time Impact Analysis. 
7.  As-Planned vs. As-Updated 

 
1.03 SUBMITTALS 
  
 A. Waiver of Submittals: The “Waiver of Certain Submittal Requirements” in 

Section 013300 does not apply to this Section. 
  
 B. Submittals Package: Submit required reporting, Scheduling Software files, and 

quality control submittals as indicated within this or related sections. 
 
 C. Schedule Submittals: 
  1.  Preliminary Project Schedule 
  2.  Baseline Project Schedule 
  3. Schedule Basis documentation 
  4. CMU 01 Agreement Form 
  5. As-Built Project Schedule 
 
 D. Quality Control Submittals: 
  1. Schedule Preparer Qualifications 
 
 
 



Updated 10/07/2014 

Printed 10/30/2014 013200 - 2 Project No. 44720-C, H, E 

1.04 DEFINITIONS 
 

A. Project: Work to be performed as part of one or more Contracts. 
 
B. Project Team: Persons acting on behalf of the State or Contractors in an effort to 

successfully plan, schedule, and coordinate the Work of the Project. 
 

C. Schedule: A comprehensive leveling of necessary procedural tasks, the 
sequencing of those tasks, and the resource allocation required to successfully 
complete the Work by the Project completion date. 

 
D. Activity: An intricate part of the Work that can be identified and measured for 

planning, coordinating, monitoring, and controlling the project.  
 

E. Milestone: A significant start or finish to Work on the Project defined by both the 
Director’s Representative and the Contractors. 

 
F. Bid Milestones: Milestones or phases identified and included in the Contract 

Documents to be utilized by the Contractors in developing the Baseline Project 
Schedule. 

 
G. CPM: Critical Path Method is a scheduling process used to plan and coordinate 

the Project, arranging activities based on logical relationships in order to create a 
network diagram of interconnected procedures.  

 
H. Preliminary Project Schedule: The initial CPM schedule submission capturing, at 

a minimum, the anticipated Work for the first 90 calendar-days after Project 
Award, and to be initiated by the Schedule Preparer prior to the Project Schedule 
Definition Meeting. 

 
I. Baseline Project Schedule: The as-planned CPM schedule for completion of the 

Work of the Project in accordance with the Contract duration, approved by the 
Director’s Representative and Contractors, and completed by the Schedule 
Preparer. 
1. Following the initial update to the Baseline Project Schedule, including 

but not limited to starts, finishes, activity percent complete, logic 
adjustments, or duration amendments, as agreed upon at the Project 
Schedule meeting by the Project team, the current updated schedule 
rendering will be defined as the Project Schedule. 

2. The Baseline Project Schedule will remain unaltered as a tool to measure 
progress outlined and anticipated during the Project Schedule Definition 
meeting and by the Schedule Basis document. 

 
J. Project Schedule Update: The as-updated contemporary view of the Project 

Schedule, as understood by the Project team at the time of the schedule status, 
which comprehends the accurate reflection of Work started, progressed, and 
completed on the Project and the intended path of progress for Work going 
forward. 
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K. Schedule Basis: A well-organized, narrative rendering of the Project team’s 
involvement in the development of the as-planned Baseline Project Schedule, 
documenting key understandings of the Project’s scope, risks and threats to 
Substantial Completion, and the Schedule Management strategy. 

 
L.  Narrative Statement: A narrative description of the Project Schedule Update. 
 
M. PDM: Precedence Diagram Method utilizes standard CPM calculations creating 

an interdependent logical relationship between activities and a dependent path 
from Project Award through Substantial and Physical Completion. 

 
N. Float: The measure of latitude in starting and/or completing an activity without 

impeding on the successful realization of Project milestones.  
1. Float time is not for the exclusive use or benefit of either the State or the 

Contractors, but is a jointly owned expiring Project resource; float is 
available as needed to meet scheduled milestones and Project 
completion. 

2. Recognizing float within an activity, or chain of activities, does not 
permit the Contractors to disrupt progress or delay completion of an 
activity.  

 
O. Critical Path: A progressing sequence of interdependent activities within the 

schedule network containing zero (0d) total float and establishing the minimum 
Project Substantial and Physical Completion duration. 

 
P. Resource: Any labor, material, or equipment, shared or exclusive, required for 

the completion of an Activity or the Work, which recognizes an associated cost. 
 
Q. OGS Scheduling: A member of the OGS Scheduling Department responsible for 

analyzing, reviewing, and interpreting schedule related information for the 
benefit of the Project team and to ensure compliance with this or related sections. 

 
1.05 SCHEDULE PREPARER 
 

A. The Construction Work Contractor shall engage the services of a professional 
scheduling consultant to act as the Schedule Preparer responsible for the 
preparation and coordination of schedule related information for the Preliminary 
Project Schedule, the Baseline Project Schedule, and all required updates and 
reporting for the Project Schedule. The Schedule Preparer shall possess a 
minimum of five (5) years of construction related scheduling experience, shall 
have developed and maintained at least two (2) schedules for projects of similar 
size and scope utilizing the State’s specified Scheduling Software. 
1. Provide intended Schedule Preparer’s qualifications at Pre-Award 

Meeting and submit prior to the Project Schedule Definition Meeting, 
including qualifying project names, locations, scope description, project 
construction value, the type of scheduling software utilized and the 
submitted representative’s direct role on the projects noted. 

2. During the period encompassing Project Award to Physical Completion, 
any substitution for the Schedule Preparer, needed or requested, will 
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require the resubmission of qualifications to the Director’s 
Representative in accordance with this article. 

3. Failure to contract with, or designate, a Schedule Preparer, or submit 
qualifications will not absolve the Construction Work Contractor of the 
requirements of this article.  

4. If a competent Schedule Preparer is not provided by the contractor, or if 
the Schedule Preparer cannot meet the applicable requirements of this or 
any related sections, as deemed required by the State to comply with this 
section or related sections, the Construction Work Contractor shall 
assume all costs associated with the State’s implementation and 
performance of a contract with a scheduling consulting firm for the 
preparation and management of the Preliminary, Baseline, and updated 
Project Schedule. 

 
B. The Schedule Preparer is a Project resource responsible for the timely 

development and submission of all specified schedule iterations, statements, and 
reports; responsibilities include at a minimum the following: 

 1. Preliminary Project Schedule. 
 2. Development of a Schedule Management strategy. 
 3.  Baseline Project Schedule. 
 4.  The Schedule Basis. 
 5. Project Schedule updating and reporting. 
 6. Submission of the As-Built final Project Schedule.  

 
1.06 DEVELOPMENT OF THE PROJECT SCHEDULE 
 
 A. The Director’s Representative will schedule the Project Schedule Definition 

Meeting as outlined in Section 013119.  The meeting will include members of the 
Project team and will be conducted by OGS Scheduling for the purpose of 
reviewing the Schedule Preparer’s initial project schedule, defining the intent of 
the specification, and realizing applicable portions of the Schedule Basis. The 
discussions and mutual agreements reached at this and subsequent meetings by 
the Project team will form the basis for the CPM Preliminary Project Schedule 
and the development of the initial CPM Project Schedule, defined as the Baseline 
Project Schedule, and will be used for coordinating, scheduling, and monitoring 
the Work of all related contracts 

   
 B. The Schedule Preparer is to complete the Preliminary Project Schedule after the 

Project Schedule Definition Meeting with input from the Project team and after 
review of the Contract documents and drawings. 

 
C. The Schedule Preparer is to complete the Baseline Project Schedule with 

information provided by the Project team after review of the Preliminary Project 
Schedule, following the Project Schedule Definition Meeting, and submit for 
review and approval. 
1. The Project team will recommend tasks or summaries appropriate to 

planning, scheduling and coordinating, including but not limited to: 
establishing a focused work breakdown structure (WBS), phasing 
requirements, identifying logical connections critical to Substantial and 
Physical completion, accounting for contract award and critical 
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submittals, fabrication and delivery of long-lead materials, products, 
specialized equipment or services, and recognizing critical testing, 
inspection, or commissioning durations for coordination and tracking. 

 
 D. The Contractors will sign the CMU 01 Agreement form (blank included at end of 

this Section) within five (5) calendar-days of final Baseline Project Schedule 
review and approval by the Director’s Representative. Failure to develop and 
submit the Baseline Project Schedule and sign the CMU 01 Agreement form will 
not absolve the Contractors of the scheduling requirements. The Contractors will 
be required to provide the necessary resources, at no additional charge to the 
State, to complete the Project in the manner defined by a Schedule Preparer 
acting as a representative of the Project. 

 
E. A Preliminary or Baseline Project Schedule recognizing early completion will be 

reviewed by members of the Project team prior to acceptance of the Preliminary 
or Baseline Project Schedule. 

 
F. Bid Milestones included in the Contract Documents are to be incorporated into 

the project schedule. 
 
G. During the period between Project Award and the execution of the CMU-01 

Agreement by the Contractors and the Director’s Representative, the Contractors 
will comply with the Preliminary Project Schedule and will be responsible for 
providing the necessary resources to complete the Work as defined by the 
Schedule Preparer. 

 
1.07 UPDATING THE PROJECT SCHEDULE 
 
 A. Monthly Project Schedule meetings will be held to review updates to the actual 

starts, actual finishes, and the percent complete of in-progress activities, and 
consider logic changes, sequencing alterations, duration amendments, time 
impact events, and scope changes, for the purpose of determining the status of 
construction progress on the updated Project Schedule.  
1. During the progress of Work on the Project, the Contractors are required 

to document actual start, actual finish, and activity percent complete on a 
daily basis, and provide the information to the Schedule Preparer no later 
than three (3) days prior to the required monthly update, and in the 
manner defined by the Schedule Management strategy portion of the 
Schedule Basis. 

2. The Contractors and Director’s Representative will review the updated 
progress at the Project Schedule meeting prior to acceptance of progress 
information and anticipated work as the Project Schedule Update. 
i. Revisions and comments are to be incorporated within two (2) 

days of the Project Schedule update meeting, and required 
reports are to be presented for review. 

3. Any Contractor failing to progress their Work as outlined in the updated 
Project Schedule will be informed of their deficiencies and, if required, 
be requested to provide a recovery option.  
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i.  The Schedule Preparer is responsible for incorporating any 
recovery options as needed by the Contractors for the duration of 
the Project. 

 
B. The Contractors will furnish all schedule information requested by the Director’s 

Representative and the Schedule Preparer, and as defined in the Schedule 
Management strategy outlined in the Schedule Basis. Any Contractor who fails to 
furnish accurate information prior to Project Schedule meeting will be required to 
provide all resources necessary to execute the updated Project Schedule based on 
progress information documented and recorded by the Director’s Representative 
and submitted to the Schedule Preparer. 

 
C.  During the period between scheduled updates, any time impact event due to, but 

not limited to, a field condition or scope change, is to be noted by the 
Contractors; the impact is to be represented by the Schedule Preparer, at a 
minimum, with a milestone event, the time for resolution, and the impact to 
work. 

 
D. Project Schedule updates recognizing early completion will be reviewed by 

members of the Project team prior to acceptance of the Project Schedule update. 
 
1.08 MAINTAINING SCHEDULE 
 
 A. Perform the Work in accordance with the Project Schedule and provide resources 

necessary to maintain the progress of activities as scheduled so that no delays are 
caused to other Contractors engaged in the Work. 
1. Should any Contractor fail to maintain progress according to the Project 

Schedule, or cause delay to another Contractor, that Contractor shall 
provide such additional manpower, equipment, additional shifts, or other 
measures, at their own cost, to bring their operations back on schedule. 

2. Performing activities as part of the Work out of sequence with the 
Project Schedule is not permitted unless written approval is obtained 
prior to commencement. 

 
1.09 RECOVERY SCHEDULE 
 

A. CPM Recovery Schedule: When periodic updates indicate the Work is fifteen 
(15) or more calendar-days behind the approved Baseline Project Schedule’s 
Substantial or Physical Completion dates, the Schedule Preparer will present 
recovery options to the Contractors and Director’s Representative to be 
incorporated into an updated Project Schedule by the Schedule Preparer; these 
include, but are not limited to, allocating additional resources for activity 
duration reduction, modifying network logic, or revising activity sequences.  

 
B. Any Contractor failing to furnish information to assist in developing recovery 

options to the Director’s Representative and Schedule Preparer, for a CPM 
Recovery Schedule, within 10 calendar-days subsequent to the monthly Project 
Schedule update, will be required to provide all resources necessary to execute an 
updated Project Schedule defined by a the Director’s Representative and updated 
by the Schedule Preparer. 
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C. Alterations to the Project Schedule by a CPM Recovery Schedule will require 

approval. 
 

D. Approved alterations to the Project Schedule by a CPM Recovery Schedule, will 
constitute the updated Project Schedule.  
1. The updated Project Schedule following the implemented CPM 

Recovery Schedule will be recognized as the primary baseline schedule 
for reporting. The Baseline Project Schedule will be retained as a 
secondary baseline schedule and will be utilized to measure progress 
against the alterations. 

 
E. A CPM Recovery Schedule recognizing early completion will be reviewed by 

prior to acceptance of the Project Schedule update. 
 
 
PART 2   PRODUCTS   
 
2.01 SCHEDULING SOFTWARE 
 
 A. Scheduling Software: Schedule is to be prepared and managed utilizing Oracle 

Primavera P6© PPM or EPPM operating system. 
 
2.02 PRELIMINARY AND BASELINE PROJECT SCHEDULE 
 
 A.    The Schedule Preparer is to submit the Preliminary and Baseline Project 

Schedule in the format discussed at Project Schedule Definition Meeting, and in 
conjunction with the requirements of this and related sections.  

  
2.03 SCHEDULE UPDATE REPORTS 
 

A. The Schedule Preparer is to provide update reports in the format required as 
defined during the Project Schedule Definition Meeting. These reports include 
but are not limited to, the Schedule Basis, the updated P6© file, activity network, 
Gantt charts, logic reports, look-aheads, change management reports, 
responsibility reports, and the Narrative Statement. 
1. A suite containing approximately seven (7) reports will be anticipated 

with the Preliminary, Baseline, and Project Schedule update submission 
and will be inclusive of either the Schedule Basis or Narrative Statement. 

 
B. Reports are to be provided within 30 calendar-days of the previous schedule 

update. Failure to develop the Preliminary or Baseline Project Schedule, and sign 
the CMU-01 will not absolve the Schedule Preparer or Contractors of the 
responsibility to provide monthly schedule updates in accordance with this or 
related sections; updates will be required monthly beginning 60 calendar days 
after Project Award, or 30 calendar days following the execution of the CMU-01 
Agreement from, whichever occurs within the least amount of time from Project 
Award. 
1. Project Schedule update reports inaccurately reflecting Work started, 

progressed, or completed, time impact events inappropriately placed 
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within the Project Schedule, or Narrative Statements inadequately 
capturing the as-updated or as-planned Work of the Project will be 
rejected. 

2. The Schedule Preparer is to represent the Work started, progressed, or 
completed as accurately as possible with the information provided by the 
Contractors and Director’s Representative, and in accordance with 
industry standard practices for schedule related reporting. 

3. Any Schedule Preparer failing to provide reporting information within 
the intentions of this or related specifications will be removed by the 
Director’s Representative, replaced, and deemed incapable of providing 
this service on future projects for the State. 

 
2.04 DEFINING THE SCHEDULE BASIS 
 

A. The Schedule Preparer is to submit Schedule Basis documentation in conjunction 
with each revision to the Preliminary Project Schedule and Baseline Project 
Schedule submission recognizing the following: 

 1. Project title and Contract number of all Contract packages. 
 2. Scope of Work. 

3. Key personnel from the Project team involved in planning. 
4.  Planning basis and strategy for executing the Work of all Contracts 

including labor and equipment needs or restrictions, contractual 
constraints, and restricted work periods. 

 5. Critical path. 
 6.  Issues and concerns. 
 7.  Risks or threats to on-time completion. 
 8. Exceptions or exclusions. 

  9.  Scheduling requirement deviations (ie. activity duration, calendar). 
 10. Schedule Management strategy. 
 11. Time Impact Recognition strategy.  
 

2.05 NARRATIVE STATEMENT  
 

A. The Schedule Preparer is to provide the Narrative Statement with the specified 
Schedule Update Reports and prior to each Project Schedule meeting. 

 
B. The Narrative Statement shall include the following: 

1. An Introduction including the State’s Project ID#, Project location, the 
Contractors names, name of the Schedule Preparer, and a brief overview 
of the Work of the Project. 

2. An Executive Summary highlighting progress or significant changes. 
3. A Milestone Chart and Analysis recognizing any change in the Project, 

Intermediate, or Bid Milestones as defined by the Director’s 
Representative and the Contractors in the Baseline or updated Project 
Schedule. 

4. An Analysis of Critical Path activities. 
5. An Analysis of Time Lost or Gained on the schedule regarding Project or 

Intermediate Milestones. 
6. A Material Delivery summary identifying the onsite storage locations of 

material delivered for Work being performed or Work on the critical 
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path, and the anticipated arrival dates of material required for future 
critical path Work. 

7. A Field Condition and Program Change summary noting any discoveries 
or contract alterations resulting in approved Field Orders or Change 
Orders. 

8. A Special Condition summary noting any events beyond the control of 
the Contractors requiring Field Orders or Change Orders. 

9. Any necessary Recovery Options.  
 

2.06 AS-BUILT PROJECT SCHEDULE 
  
 A.  The Schedule Preparer will submit an As-Built Project Schedule recognizing the 

actualized progression of Work on the Project vs. the intended as-planned 
Baseline Project Schedule within five (5) days prior to Physical Completion. 

 
 
PART 3   EXECUTION  
 
3.01 CPM SCHEDULE 
 

A. The Schedule Preparer and Contractors are to determine, with input from the 
Director’s Representative, a breakdown of WBS Levels within the Project which 
adequately and appropriately organize and represent the Work and the intended 
structure of construction progress.  

 
B. The Schedule Preparer and Contractors will determine and define activities 

applicable to the Work of each Contract and the scope of the Project. Activities 
are to be appropriately placed within WBS Levels and are to identify specific 
aspects of the Work according to Project and contract requirements. 

 
C. Within 15 calendar-days of Project Award, the Schedule Preparer is to submit an 

initial project schedule encompassing the Work within the first 90 calendar-days 
of the Project. The Contractors and Director’s Representative will review the 
initial project schedule at the Project Schedule Definition Meeting and provide 
comments for the development of the Preliminary Project Schedule. The 
Preliminary Project Schedule will be used for verifying percentages complete for 
the Work and progress payments for the first 90 calendar-days. 
1, The Schedule Preparer is to complete the Preliminary Project Schedule 

based on comments provided by the Contractors and Director’s 
Representative within five (5) calendar-days of the Project Schedule 
Definition Meeting for review and approval. 

2. If any Contractor fails or refuses to provide information for developing 
the Preliminary Project Schedule, or if in the judgment of the Director’s 
Representative the information provided does not accurately reflect the 
initial 90 calendar-days of Work of the Project, the Contractor will be 
deemed not to have provided the information necessary for progress 
payments and payments will be withheld. 

 
D. Within 45 calendar-days of Project Award, the Schedule Preparer is to prepare 

and submit the Baseline Project Schedule in compliance with this section to the 
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Director’s Representative and the Contractors for review and comment. The 
Director’s Representative and the Contractors will return comments within five 
(5) calendar-days. The Schedule Preparer is to revise according to the comments. 

 
E. The Baseline Project Schedule is to be approved and the CMU 01 Agreement 

Form signed within 60 calendar-days of Project Award. Failure to provide the 
Baseline Project Schedule and sign the CMU 01 Agreement Form will result in 
non-payment for Work progressing beyond the 90-day approved Preliminary 
Project Schedule. 

 
3.02 ACTIVITIES 
 

A. The Schedule Preparer and Contractors are to provide activities which accurately 
reflect the Work of the Project and which can be utilized for monitoring and 
anticipating progress. In establishing activities for the Work and their durations, 
the Contractors are to include, as a minimum, the following: 
1. Mobilization. 
2. Fabrication. 
3. Material Delivery. 
4. Utility Interruptions. 
5. Coordination. 
6. Work Period Restrictions. 
7. Contractual Constraints. 
8. Installation. 
9. Inspection. 
10. Testing and Commissioning. 
11. Punchlist. 

 
B. Long-lead and critical submittals and contract procurement items are to be 

identified and defined by the Contractors, the Schedule Preparer, and the 
Director’s Representative, and will be established in the appropriate WBS Level 
for monitoring and sequencing by the Schedule Preparer. 

 
C. Activity durations are not to exceed 15d without written approval. 

1. Subcontract procurement, long-lead material deliveries, and required 
submittals including preparation and submission, review and approval, 
and fabrication and delivery may exceed the above-mentioned 
restrictions and are to be reviewed and approved by the Director’s 
Representative prior to acceptance. 

2. The Schedule Preparer is to request exception of the maximum15d 
activity duration requirement within the Schedule Basis documentation 
and the Narrative Statement. 

 
D. The Schedule Preparer will identify each activity with a unique activity 

identification number. The Prefix for activity identification is to be approved and 
utilized by the Schedule Preparer for the duration of the Project. No activity’s 
identification number is to be altered after the Baseline Project Schedule has been 
approved. 
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E. The Schedule Preparer will not utilize any constraining techniques for activities 
without approval and will provide narrative documentation within the Schedule 
Basis during Baseline Project Schedule development and the Narrative Statement 
in conjunction with the as-updated Project Schedule, defining the reasons for this 
usage.  

 
F. The Schedule Preparer will not allow activities to be open-ended having either no 

predecessor or successor, with the exception of the first and last activity in the 
Project Schedule network. 

 
G. Activities will be linked sequentially by the Schedule Preparer with information 

provided by the Contractors and the Director’s Representative according to the 
anticipated flow and progress of the Work on the Project and the Work of 
concurrent projects.  
1. Activities, and the sequencing of activities, which do not accurately 

reflect the Work of the Project will not be accepted by the Director’s 
Representative. 

2. Negative lag on an activity will not be accepted by the Director’s 
Representative. 

 
H. Activities with Start-Finish and Finish-Finish relationships, established for the 

as-planned Baseline Project Schedule or amended for the as-updated Project 
Schedule will require written explanation in the Schedule Basis and/or Narrative 
Statement. 

 
3.03 CALENDARS 
 

A. The calendar utilized by the Schedule Preparer for each activity is to accurately 
reflect anticipated state and federal holidays, as well as work being performed 
off-hours as defined in the Contract Documents, by the Director’s 
Representative, or by specific approved Contractor means and methods.    

 
B. The Schedule Preparer is to identify unique Project level activity Calendars 

which incorporate the State’s project number and connote the intent of the 
Calendar for each activity. 

 
C. The Schedule Preparer will submit a list of Calendars utilized in the development 

and management of the schedule within the Schedule Basis. 
 
D.  Activity Calendars are not to be altered after the acceptance of the Baseline 

Project Schedule without an appropriate written explanation within the Narrative 
Statement recognizing the reason for the change; the proposed alteration will 
require approval. 

 
3.04 ACTIVITY CODES 
 

A. The Schedule Preparer is to provide activity codes for each activity within the 
schedule network. The activity codes will include but are not limited to 
responsibility, area, phase, location, and milestones. 
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1.  All activity codes are to be prefaced with State’s project number, 
followed by a dash, and the code reference in capitalized letters. 

 
B. The Director’s Representative will review activity code naming information 

utilized by the Schedule Preparer in developing the Baseline Project Schedule. 
The Schedule Preparer is not restricted from utilizing as many codes as necessary 
or possible to assist in the management of the Project via the Project Schedule. 
Any additional activity codes must remain within the scope of this section or 
related sections. 

 
C. The Schedule Preparer is to develop activity codes as Project level codes only. 

Development of Activity Codes as either Global or EPS will result in the 
rejection of the Baseline Project Schedule or Project Schedule update by the 
Director’s Representative. 

 
D. No Activity Code is to be altered by the Schedule Preparer after the Baseline 

Project Schedule has been approved. 
 
3.05 PROJECT CODES 
 

A. Project Codes are not to be added the Preliminary, Baseline, or Updated Project 
Schedule by the Schedule Preparer; assigning Project Codes will result in 
rejection of the Preliminary Project Schedule, Baseline Project Schedule, or 
Project Schedule. 

 
3.06 BASELINES 
 

A. The Schedule Preparer will maintain a copy of the Baseline Project Schedule as 
the assigned project baseline schedule. 

 
3.07 TIME IMPACT AND TIME IMPACT ANALYSIS 
 

A. The Schedule Preparer will represent Time Impact to the Project Schedule 
milestones utilizing, at a minimum, a milestone event, an activity for resolution, 
and related work associated with the impact to the as-updated Work of the 
Project. 
1. The Schedule Preparer is to use the most current Project Schedule update 

to prepare the Time Impact representation. 
2.  If Project Schedules have not been updated in accordance with this 

specification, an update must be generated which includes an accurate 
realization of the Work performed and progressed up to the Time Impact 
event. Failure to maintain Project Schedule updates in accordance with 
this or related specifications will not absolve the Schedule Preparer or 
Contractors of the responsibility to identify Time Impact as defined at a 
minimum by this article. 

3. A Request for Time Extension will require Time Impact recognition 
within the CPM schedule. 

4.  Time Impact events will be reviewed for accuracy and are to be updated 
in accordance with relevant new information regarding time for 
resolution and impact to remaining work on the Project. 
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3.08        REQUESTS FOR TIME EXTENSIONS 
 

A. The Contractors are to submit in writing to the Director’s Representative a 
Request for Time Extension within ten (10) days of recognizing the need to 
amend the contractual Substantial or Physical Completion date.  
1. The Contractors and Schedule Preparer are to provide Project Schedule 

reports, generated from the current Project Schedule update, recognizing 
the inability to complete the contractual, Project, or Bid Milestones by 
the established completion dates and a copy of the P6 file used to 
generate the reports. 

2. Submitting a Request for Time Extension does not permit the 
Contractors to delay Work on the current Project Schedule update.  

 
B. The Contractors and Schedule Preparer are to develop and submit CPM schedule 

options, in accordance with applicable requirements of this section, showing a 
milestone event, the time for resolution, the related work associated with the 
resolution or alternate options, and the newly projected Project and Bid 
Milestone dates.  
 

C. Requests for Time Extensions will be responded to within 15 calendar-days of 
receipt and the Contractors will be notified in writing of the refusal or acceptance 
of the request.  

 
D. Reasons for which extensions will be rejected upon receipt include, but are not 

limited to, the Contractors’ failure to provide appropriate resources to complete 
the Work, misinterpretations of contract requirements, improper planning, failure 
to coordinate with other Contractors or the Director’s Representative, 
misappropriated distribution of approved costs, payments, or budget for Project 
Work, failure to comprehend project schedule requirements, failure to provide 
Project Schedule updates consistent with the requirements of this or related 
sections, material procurement or delivery delays not associated with Special 
Events (force majeure), or subcontractor and worker related issues such as 
contractual disputes or work-stoppage strikes. 

 
E. Approved Request for Time Extensions will require the creation of a revised 

Project Schedule prepared by the Schedule Preparer which will serve as the 
primary baseline schedule for updating. The Baseline Project Schedule will be 
retained as a secondary baseline and will be utilized to measure progress against 
the alterations.  

  
 

END OF SECTION 
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NEW YORK STATE OFFICE OF GENERAL SERVICES CMU-01 AGREEMENT 
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PROJECT NO.    ________ 
 
PROJECT NAME:    
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REPORT NAME(S):     
 
   
 
   
 
   
  
 
It is agreed that the Baseline Project Schedule defined by the above listed computer reports has been 
reviewed and is accepted for use in coordinating, scheduling, and monitoring the work of all related 
contracts. 

 
 
FOR THE CONSTRUCTION WORK CONTRACTOR:  _________________________________ DATE:    
 
 
FOR THE HVAC WORK CONTRACTOR:  __________________________________                  DATE:    
 
 
FOR THE ELECTRICAL WORK CONTRACTOR:  __________________________________     DATE:    
 
 
THE DIRECTOR'S REPRESENTATIVE:  _________________________________________        DATE:    
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