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STATE OF NEW YORK 
OFFICE OF GENERAL SERVICES 

DESIGN AND CONSTRUCTION GROUP 
THE GOVERNOR NELSON A. ROCKEFELLER 

EMPIRE STATE PLAZA 
ALBANY, NY  12242 

 

 
ADDENDUM NO. 2 TO PROJECT NO. 44746 

 
CONSTRUCTION WORK 

REPLACE ROOF 
MAINTENANCE HEADQUARTERS 

DOT REGION 5, ERIE COUNTY 
111 INDIAN ROAD 
DEPEW, N.Y. 14043 

March 27, 2014 
NOTE: This Addendum forms a part of the Contract Documents.  Insert it in the Project Manual.  

Acknowledge receipt of this Addendum in the space provided on the Bid Form. 
 
DRAWINGS: 
1. Drawing A-101: 
 b. GENERAL NOTES: Note No. 10: 

Change the word “ STEEL COPING ” to “ GRAVEL STOP ” and delete the words “ 
SIZE AND WIDTH “ 
 

 c. GENERAL NOTES: 
Delete Not Number 13 in its entirety. 
 

2. Drawing A-501: 
 a. Detail No. 4/A-501 Delete all ceiling related work in its entirety from the detail.  

  
 

SPECIFICATIONS: 
 
3.  SECTION 013113 PROJECT SCHEDULE: 

c. Add to the Project Manual the Section 013113 dated 3/27/2014 attached. 
 

 
END OF ADDENDUM 

Margaret F. Larkin 
Acting Executive Director 
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SECTION 013113 
 

PROJECT SCHEDULE 
 
 
PART 1   GENERAL 
 
1.01 RELATED REQUIREMENTS AND INFORMATION SPECIFIED ELSEWHERE 
 

A. Summary of Work: Section 011000. 
 

B. Administrative Requirements:  Section 013000. 
 

C. Project Meetings:  Section 013119. 
 

1.02 SUMMARY 
 
 A. Section includes administrative and procedural requirements to plan, schedule, 

and document the progress of the Project, and predict and prevent delays to 
established activities and milestones during performance of the Work. 

 
1.03 DEFINITIONS 
 

A. Project: Work to be performed as part of one or more Contracts. 
 

B. Schedule: A comprehensive leveling of necessary procedural tasks, the 
sequencing of those tasks, and the incorporated resource allocation required to 
successfully complete the Work by the Project completion date. 

 
C. Activity: A task or grouping of tasks containing an anticipated start-date and 

corresponding duration, comprising a generalized portion of the Work, that can 
be identified and measured for planning, coordinating, monitoring, and 
controlling the project. 

 
D. Milestone: A significant start or finish to Work on the Project defined by both 

the Director’s Representative and the Contractors. 
 

E. Bid Milestones: Milestones or phases identified and included in the Contract 
Documents to be utilized by the Contractors in developing the Baseline Project 
Schedule. 

 
F. Spreadsheet: The electronic Excel© file provided to the Contractors for 

establishing activities, anticipated start, duration, and budgeted cost for Work of 
the Project. 

 
G. Baseline Project Schedule: The Activities and their prescribed durations 

recognizing the completion of the Work of the Project in accordance with the 
Contract duration and approved by the Director’s Representative and 
Contractors. 



Updated 01/16/2014 

Printed 03/27/2014 013113 - 2 Project No. 44746-C 

1. Updates to the Baseline Project Schedule, including but not limited to 
starts, finishes, and activity percent complete, as agreed upon at the 
Project Schedule meeting by the Contractors and the Director’s 
Representative, shall be defined as the Project Schedule. 

2. The Baseline Project Schedule will remain unaltered as a tool to measure 
progress outlined and anticipated during the initial Project Schedule 
meeting. 

 
H. Resource: Any labor, material, or equipment, shared or exclusive, required for 

the completion of an Activity or the Work, which recognizes an associated cost. 
 
1.04 DEVELOPMENT OF THE PROJECT SCHEDULE 
 

A. An electronic file will be provided at project award to the Contractors and is to 
be utilized to complete the Baseline Project Schedule. This file is an Excel© 

spreadsheet exported from the Scheduling Software and requires the completion 
of four specified columns including activity name, original duration, anticipated 
start, and budgeted cost. 

 
B. The Contractors will complete the Spreadsheet with information relating to 

activity naming, duration, anticipated start date, and budgeted cost and submit to 
the Director’s Representative for review prior to the initial Project Schedule 
meeting. 

 
C. The Director’s Representative will schedule the initial Project Schedule meeting 

within 15 calendar-days of Project Award.  The meeting will be conducted by 
the Director’s Representative for review of the Contractors’ initial completed 
Spreadsheet. The mutual agreements reached at this and subsequent meetings 
form the basis for the Baseline Project Schedule, and will be used for 
coordinating, scheduling, and monitoring the Work of all related contracts. 
1. The Director’s Representative will import the Spreadsheet of each 

Contractor into the Scheduling Software and present the completed 
Baseline Project Schedule for review prior to the initial Project Schedule 
meeting. 

 
 D. The Contractors will sign the CMU 01 Agreement form (blank included in 

Document 013113) within five (5) calendar-days of final Baseline Project 
Schedule review and approval by the Director’s Representative. Failure to 
complete and submit the Spreadsheets, develop the Baseline Project Schedule, 
and sign the CMU 01 Agreement form will not absolve the Contractors of the 
scheduling requirements. The Contractors will be required to provide the 
necessary resources, at no additional charge to the State, to complete the Project 
in the manner defined by the Director’s Representative. 

 
E. A Baseline Project Schedule recognizing early completion will be reviewed by 

the Director’s Representative prior to acceptance. 
 

F. Bid Milestones are to be incorporated into the project schedule. 
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1.05 UPDATING THE PROJECT SCHEDULE 
 
 A. Monthly Project Schedule meetings will be held to update the actual start, actual 

finish, and the percent complete of activities being performed for the purpose of 
determining the status of construction progress on the updated Project Schedule.  
1. During the progress of Work on the Project, the Contractors are required 

to document actual start, actual finish, and activity percent complete on a 
daily basis. 

2. The Contractors and Director’s Representative will review the 
documented progress at the Project Schedule meeting prior to 
incorporating the information on the Project Schedule. 

3. Any Contractor failing to progress their Work as outlined in the updated 
Project Schedule will be informed of their deficiencies and, if required, 
be requested to provide a recovery option.  

 
B. The Contractors will furnish all schedule information requested by the Director’s 

Representative. Any Contractor who fails to furnish accurate information during 
the Project Schedule meeting will be required to provide all resources necessary 
to execute the updated Project Schedule based on progress information 
documented and recorded by the Director’s Representative. 

 
C. Project Schedule updates recognizing early completion will be reviewed by the 

Director’s Representative prior to acceptance of the Project Schedule update. 
 
1.06 MAINTAINING SCHEDULE 
 
 A. Perform the Work in accordance with the Project Schedule and provide 

resources necessary to maintain the progress of activities as scheduled so that no 
delays are caused to other Contractors engaged in the Work. 
1. Should any Contractor fail to maintain progress according to the Project 

Schedule, or cause delay to another Contractor, that Contractor shall 
provide such additional manpower, equipment, additional shifts, or other 
measures, at their own cost, to bring their operations back on schedule. 

2. Performing activities as part of the Work out of sequence with the 
Project Schedule is not permitted unless written approval is obtained 
from the Director’s Representative prior to commencement. 

 
1.07 RECOVERY SCHEDULE 
 

A. Recovery Schedule: When periodic updates indicate the Work is 15 or more 
calendar-days behind the approved Baseline Project Schedule’s Substantial or 
Physical Completion dates, the Contractors will present recovery options to the 
Director’s Representative to be incorporated into an updated Project Schedule; 
these include, but are not limited to, allocating additional resources for activity 
duration reduction or modifying activity sequencing,  

 
B. Any Contractor failing to furnish recovery options to the Director’s 

Representative for a Recovery Schedule within 10 calendar-days subsequent to 
the monthly Project Schedule update will be required to provide all resources 



Updated 01/16/2014 

Printed 03/27/2014 013113 - 4 Project No. 44746-C 

necessary to execute an updated Project Schedule defined by a the Director’s 
Representative . 

 
C. Alterations to the Project Schedule by a Recovery Schedule will require the 

approval of the Contractors and the Director’s Representative. 
 

D. Approved alterations to the Project Schedule by a Recovery Schedule, will 
constitute the updated Project Schedule.  
1. The updated Project Schedule following the implemented Recovery 

Schedule will be recognized as the primary baseline schedule for 
reporting. The Baseline Project Schedule will be retained as a secondary 
baseline schedule and will be utilized to measure progress against the 
alterations. 

 
E. A Recovery Schedule recognizing early completion will be reviewed by the 

Director’s Representative prior to acceptance of the Project Schedule update. 
 
1.08 RESOURCE ASSIGNMENTS 
 

A. Resources recognizing the budgeted cost associated with all efforts necessary for 
the completion of a unique activity within the schedule, and the total cumulative 
cost of the Work of the Project, are to be assigned by the Contractors. All 
Contractors are responsible for providing the information necessary for assigning 
resources for the Baseline and Project Schedule; all Contractors are responsible 
for reviewing the information.  
1. The Contractors may request, in writing, the deletion of resource 

assignment requirements within this article; resource assignments may 
be waved only at the discretion of, and by written approval from, the 
Director’s Representative. 

 
 
PART 2   PRODUCTS   
 
2.01 SCHEDULING SOFTWARE 
 

A. Scheduling Software: Schedule is to be prepared utilizing the Spreadsheet 
provided by the Director’s Representative and developed specifically to interface 
with the State’s schedule program portfolio. 
1. The State’s program portfolio utilizes Oracle’s Primavera P6©. 

 
2.02 SCHEDULE UPDATE REPORTS 
 

A. The Director’s Representative will submit the updated Project Schedule within 
five (5) calendar-days of the Project Schedule meeting utilizing the Scheduling 
Software. 
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PART 3   EXECUTION  
 
3.01 PROJECT SCHEDULE 
 

A. The Director’s Representative will export a Spreadsheet from the Scheduling 
Software for the Project. The Contractors are to complete the columns and rows 
within the form appropriate to the development of the Baseline Project Schedule. 

 
B. The Contractors will determine and define activities applicable to the Work of 

their Contract and the scope of the Project. Activities are to be appropriately 
placed within the Spreadsheet as indicated by the Director’s Representative. 

 
C. Within 15 calendar-days of Project Award, the Contractor’s will submit the 

completed Spreadsheet to be incorporated for the Baseline Project Schedule, 
encompassing the Work of the Project from Project Award through Physical 
Completion.  The Contractors and Director’s Representative will review the 
initial project schedule submissions at the initial Project Schedule meeting and 
complete the Baseline Project Schedule. 

 
D. The Baseline Project Schedule is to be approved and the CMU 01 Agreement 

Form signed within 30 calendar-days of Project Award. Contractors failing to 
complete the Spreadsheet, review the incorporated Spreadsheets and Baseline 
Project Schedule, and sign the CMU 01 Agreement Form may result in non-
payment for Work progressing beyond 30 calendar-days subsequent to Project 
Award. 

 
E. Updates to the Project Schedule will be performed concurrent with Project 

Schedule meetings. 
 
3.02 ACTIVITIES 
 

A. The Contractors are to provide activities which adequately represent the 
coordinating needs of the Project and scope of the Work. 
1. Each activity will identify the Contractors’ anticipated start-date of the 

task or grouping of tasks, anticipated duration for the activity defined in 
work-days, and the budgeted cost of the activity.  

2. Activities are not required to realize an interlocking and dependent 
progression of the Work. 

 
B. The Contractors will identify each activity with a unique Activity Name. No 

Activity Name will be altered after the Baseline Project Schedule has been 
approved. 

 
C. The calendar utilized by the Baseline and Project Schedule for each activity will 

accurately reflect anticipated state and federal holidays as well as work being 
performed off-hours as defined in the Contract Documents and by the Director’s 
Representative.  
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3.03 CONTRACTORS’ OPTION 
 

A. The Contractors may elect, in writing, to utilize computerized software 
compatible with the Scheduling Software in place of the Spreadsheet. 
Compatible software options include but are not limited to Microsoft Project 
Professional©, Asta PowerProject©, or P3©. If the Contractors resolve to utilize 
compatible software, one file is to be submitted encompassing the Work of all 
Contracts, and the selected compatible software file is to be submitted in the 
proper format for interfacing with the Scheduling Software. The Contractors will 
notify the Director’s Representative, in writing, prior to proceeding with the 
Contractors’ Option. 
1. The State will not be responsible for the Contractors’ failure to properly 

review the compatibility properties or the requirements of this and 
related sections, and will not accommodate files submitted in an 
improper format.  

2. The Contractors will be responsible for complying with all requirements 
of this and related sections when coordinating the development or update 
of a Baseline or Project Schedule utilizing compatible software under 
the Contractors’ Option. 

3. If the Contractors’ elect to utilize compatible software, the Contractors 
will be responsible for all updating of the Project Schedule, obtaining 
approval of the updated activities actual start, actual finish, and activity 
percent complete by the Director’s Representative, and submitting the 
properly formatted file for each update through Physical Completion; 
under this option, failure to create the Baseline Project Schedule, update 
the Project Schedule, obtain approval, or failure to submit the properly 
formatted file may result in withholding of payments. 

4. The State will not compensate any Contractor for the selection of this 
optional article during the compliance of this or related sections. 

 
B. If all Contractors elect to utilize compatible software, the Baseline Project 

Schedule is to be submitted within the parameters of this section and is to 
encompass the Work of all Contracts. 
1. If any Contractor fails or refuses to provide information for developing 

the Baseline Project Schedule, or if in the judgment of the Director’s 
Representative the information provided does not adequately reflect the 
of Work of the Project, all Contractors will be deemed not to have 
provided the information necessary for development of the Baseline 
Project Schedule and payments may be withheld. 

 
C. The Contractors are not prohibited from developing a complete Project Schedule 

encompassing all Contracts utilizing the Critical Path Method. 
1. The Critical Path Method is a scheduling process used to plan and 

coordinate the Project, arranging activities based on logical relationships 
in order to create a network diagram of interconnected procedures. 

 
END OF SECTION 
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NEW YORK STATE OFFICE OF GENERAL SERVICES CMU-01 AGREEMENT 
DESIGN AND CONSTRUCTION GROUP 
 
 
PROJECT NO.    
 

________ 

PROJECT NAME:    
 
REPORT DATE:    
 
REPORT NAME(S):     
 
   
 
   
 
   
  
 
It is agreed that the Baseline Project Schedule defined by the above listed computer reports has been 
reviewed and is accepted for use in coordinating, scheduling, and monitoring the work of all related 
contracts. 

 
 
FOR CONSTRUCTION WORK CONTRACTOR:  _____________________________________ DATE:    
 
 
 
 
FOR DIRECTOR'S REPRESENTATIVE:  ___________________________________________ DATE:    
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