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ADDENDUM NO. 1 TO PROJECT NO. 44775 

 
CONSTRUCTION, HVAC WORK, PLUMBING WORK, ELECTRICAL WORK  

REHABILITATE KITCHEN AND DINING AREAS 
GOSHEN RESIDENTIAL CENTER 

97 CROSS ROAD 
GOSHEN, NY 10924 

 
 
March 24, 2016 
 
NOTE: This Addendum forms a part of the Contract Documents.  Insert it in the Project Manual.  

Acknowledge receipt of this Addendum in the space provided on the Bid Form. 
 
 
GENERAL REQUIREMENTS 
 
 
1. SECTION 013000 ADMINISTRATIVE REQUIREMENTS: Discard the Section bound in the 

Project Manual and substitute the accompanying Section (pages 013000 – 1 thru 013000 – 2) 
noted “Revised 03/23/2016”. 

 
 
2. SECTION 013113 PROJECT SCHEDULE: Discard the Section bound in the Project Manual and 

substitute the accompanying Section (pages 013113 – 1 thru 013113 – 10) noted “Revised 
03/23/2016”. 

 
 
3. SECTION 013200 CONSTRUCTION PROGRESS DOCUMENTATION: Discard the Section 

bound in the Project Manual in its entirety.  
 
  
 

END OF ADDENDUM 
 
Margaret F. Larkin 
Executive Director 
Design and Construction 
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SECTION 013000 
 

ADMINISTRATIVE REQUIREMENTS 
 
 
PART 1   GENERAL 
 
1.01 RELATED REQUIREMENTS SPECIFIED ELSEWHERE 
 

A. Other requirements pertaining to payments are included in the General 
Conditions and in the various sections of the Specifications. 

 
B. Cost Computations:  Section 012200. 

 
C. Submittals:  Section 013300. 

 
1.02 WAIVER OF CERTAIN SUBMITTAL REQUIREMENTS 
 

A. The Electronic Contractor Payments (ECP) program facilitates electronic 
submission of payment applications and related documents and information via a 
secure web-based portal.  This portal is hereinafter referred to as the “Vendor 
Interface”.  Hardcopy (paper) submission of the following forms is waived, and 
the information required by these forms shall be submitted via the Vendor 
Interface: 
1. BDC 169 (Contractor’s Application for Payment form). 
2. BDC 187 (Detailed Estimate form). 
3. BDC 329 (Contractor’s List of Subcontractors–Suppliers). 

 
1.03 SCHEDULES AND RECORDS 
 

A. Submit the following information not later than 15 days after approval of the 
Contract unless the Contractor or the Director determines an earlier submission is 
required to properly schedule or progress the Work. 
1. CONTRACTOR’S LIST OF SUBCONTRACTORS – SUPPLIERS:  An 

affirmative review of the subcontractor’s responsibility will be 
conducted.  Any subcontractor disapprovals resulting from negative 
information derived from the State’s review will result in written notice 
(by letter or e-mail) to the Contractor.  A responsibility meeting may 
result from these actions.  The Contractor will defer to the provisions of 
Article 6, General Conditions, regarding its responsibility to prosecute 
the work. 
a. Submit the CONTRACTOR’S LIST OF SUBCONTRACTORS 

– SUPPLIERS information using the required electronic entry 
process via the Vendor Interface. 

b. Indicate the items of Work proposed to be accomplished by 
subcontractors, the name and address of each proposed 
subcontractor, the dollar value of the subcontract, and Minority 
and Women-Owned Business Enterprise (MWBE) information. 
1) Attach a properly completed and executed NEW YORK 

STATE VENDOR RESPONSIBILITY 
QUESTIONNAIRE – FOR PROFIT CONSTRUCTION 
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(CCA-2) and forward to the Vendor Responsibility Unit 
for each subcontractor whose subcontract is valued at 
$100,000.00 or more unless requested otherwise by the 
Contracting Officer and/or the Director’s Representative. 

2) As an alternative to submitting a paper version of the 
form, subcontractors may opt to submit the CCA-2 on-
line via the New York State VendRep System.  
Information on this system and the New York State 
vendor responsibility requirements is available at:  
http://www.osc.state.ny.us/vendrep/index.htm. 

c. Indicate the names and addresses of proposed suppliers, the 
dollar value of the supplies, and MWBE information. 

d. Failure in providing this information may result in payments 
being withheld and referral to the Contracting Officer for a 
responsibility determination. 

 
B. If after initial approval, circumstances require a change in a subcontractor or 

supplier or require additional subcontractors or suppliers to be used, use the 
Vendor Interface to submit a revised BDC 329 form that reflects the changes or 
additions. 

 
1.04 DETAILED ESTIMATE 
 

A. Before making the first requisition for a progress payment, prepare a detailed 
estimate of quantities and prices for materials, labor and other items required for 
the Work, which shall aggregate the contract sum. 
1. Submit the DETAILED ESTIMATE information using the required 

electronic entry process via the Vendor Interface. 
 

B. The detailed estimate shall be supported by such evidence, including certified 
copies of subcontracts, as the Director may require. 

 
C. The detailed estimate must be approved by the Director who may revise it as, in 

his reasonable judgment, is necessary to make the various items conform to their 
true values. 
1. The value of each requisition for payment shall be based on the approved 

detailed estimate. 
 
 
PART 2   PRODUCTS (Not Used) 
 
 
PART 3   EXECUTION (Not Used) 
 

END OF SECTION 
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SECTION 013113 
 

PROJECT SCHEDULE 
 
 
PART 1   GENERAL 
 
1.01 RELATED REQUIREMENTS AND INFORMATION SPECIFIED ELSEWHERE 
 

A. Summary of Work: Section 011000. 
 

B. Administrative Requirements:  Section 013000. 
 

C. Project Meetings:  Section 013119. 
 

1.02 SUMMARY 
 
 A. Section includes administrative and procedural requirements to plan, schedule, 

and document the progress of the Project, and predict and prevent delays to 
established activities and milestones during performance of the Work. 

 
1.03 SUBMITTALS 
  
 A. Waiver of Submittals: The “Waiver of Certain Submittal Requirements” in 

Section 013300 does not apply to this Section. 
  
 B. Schedule Submittals: 
  1.  Initial Spreadsheet 
  2. CMU 01 Agreement Form 
 
1.04 DEFINITIONS 
 

A. Project: Work to be performed as part of one or more Contracts. 
 
B. Project Team: Persons acting on behalf of the State or Contractors in an effort to 

successfully plan, schedule, and coordinate the Work of the Project. 
 

C. Schedule: A comprehensive leveling of necessary procedural tasks, the 
sequencing of those tasks, and the incorporated resource allocation required to 
successfully complete the Work by the Project completion date. 

 
D. Activity: A task or grouping of tasks containing an anticipated start-date and 

corresponding duration, comprising a generalized portion of the Work, that can 
be identified and measured for planning, coordinating, monitoring, and 
controlling the project. 

 
E. Milestone: A significant start or finish to Work on the Project defined by both the 

Director’s Representative and the Contractors. 
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F. Bid Milestones: Milestones or phases identified and included in the Contract 
Documents to be utilized by the Contractors and Project team in developing the 
Baseline Project Schedule. 

 
G. Spreadsheet: The electronic Excel© file provided to the Contractors for 

establishing activities, anticipated start, duration, predecessors, successors, and 
budgeted cost for Work of the Project. 

 
H. Baseline Project Schedule: The Activities and their prescribed durations 

recognizing the completion of the Work of the Project in accordance with the 
Contract duration and approved by the Director’s Representative and 
Contractors. 
1. Updates to the Baseline Project Schedule, including but not limited to 

starts, finishes, and activity percent complete, as agreed upon at the 
Project Schedule meeting by the Contractors and the Director’s 
Representative, shall be defined as the Project Schedule. 

2. The Baseline Project Schedule will remain unaltered as a tool to measure 
progress outlined and anticipated during the initial Project Schedule 
meeting. 

 
I. Float: The measure of latitude in starting and/or completing an activity without 

impeding on the successful realization of Project milestones.  
1. Float time is not for the exclusive use or benefit of either the State or the 

Contractors, but is a jointly owned expiring Project resource; float is 
available as needed to meet scheduled milestones and Project 
completion. 

2. Recognizing float within an activity, or chain of activities, does not 
permit the Contractors to disrupt progress or delay completion of an 
activity.  

 
J. Resource: Any labor, material, or equipment, shared or exclusive, required for 

the completion of an Activity or the Work, which recognizes an associated cost. 
 
K. OGS Scheduling: A member of the OGS Scheduling Department responsible for 

importing, updating, analyzing, reviewing, and interpreting schedule related 
information for the Project team to ensure compliance with this or related 
sections. 

 
1.05 DEVELOPMENT OF THE PROJECT SCHEDULE 
 

A. An electronic file is available to the Contractors and is to be utilized to assist in 
completing the Baseline Project Schedule. This file is an Excel© spreadsheet 
exported from the Scheduling Software and requires the completion of six 
specified columns including activity name, original duration, anticipated start, 
predecessor, successor, and budgeted cost. 

 1.  Failure to acquire the file by request upon Project Award will not excuse 
the required submission times as noted within the section. 

 2. Contractors may submit initial planning schedule in format compatible 
with the State’s Scheduling Software to be utilized in developing the 
Baseline Project Schedule in lieu of the Spreadsheet.  
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B. The Contractors will complete the Spreadsheet with information relating to 
activity naming, duration, anticipated start date, predecessor, successor, and 
budgeted cost and submit to the Director’s Representative for review prior to the 
initial Project Schedule meeting. 

 
C. The Director’s Representative will schedule the initial Project Schedule meeting 

within 15 calendar-days of Project Award. The meeting will include members of 
the Project team and will be conducted by OGS Scheduling for the purpose of 
reviewing the Contractors’ initial planning schedule, defining the intent of the 
specification, and realizing a schedule management strategy for all required 
iterations and reporting. The mutual agreements reached at this and subsequent 
meetings form the basis for the Baseline Project Schedule, and will be used for 
coordinating, scheduling, and monitoring the Work of all related contracts. 
1. OGS Scheduling will work with other members of the Project team to 

incorporate activities, task summaries, contractual or Project milestones, 
intermediate and critical milestones, and testing, inspection, or 
commissioning periods to assist in planning or coordination. 

 
 D. The Contractors will sign the CMU 01 Agreement form (blank included in 

Document 013113) within five (5) calendar-days of final Baseline Project 
Schedule review and approval by the Director’s Representative. Failure to 
complete and submit the Spreadsheets, develop the Baseline Project Schedule, 
and sign the CMU 01 Agreement form will not absolve the Contractors of the 
scheduling requirements. The Contractors will be required to provide the 
necessary resources, at no additional charge to the State, to complete the Project 
in the manner defined by the Director’s Representative. 
1. The Baseline Project Schedule and CMU 01 agreement are to be 

completed within 45 days of Project Award. Failure by the Contractors to 
provide the required or requested information will results in the 
withholding of progress payments. 

 
E. A Baseline Project Schedule recognizing early completion will be reviewed by 

members of the Project team prior to acceptance. 
 

F. Bid Milestones are to be incorporated into the project schedule. 
 
1.06 UPDATING THE PROJECT SCHEDULE 
 
 A. Monthly Project Schedule meetings will be held to review updates to the actual 

starts, actual finishes, and the percent complete of in-progress activities, and 
consider logic changes, sequencing alterations, duration amendments, time 
impact events, and scope changes, for the purpose of determining the status of 
construction progress for the updated Project Schedule.  
1. During the progress of Work on the Project, the Contractors are required 

to document actual start, actual finish, and activity percent complete on a 
daily basis, and provide the information to OGS Scheduling in the 
manner defined during the Initial Project Schedule meeting. 
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2. The Contractors and Director’s Representative will review the 
documented progress at the Project Schedule meeting prior to 
incorporating the information on the Project Schedule. 

3. Any Contractor failing to progress their Work as outlined in the updated 
Project Schedule will be informed of their deficiencies and, if required, 
be requested to provide a recovery option.  

 
B. The Contractors will furnish all schedule information requested by the Director’s 

Representative. Any Contractor who fails to furnish accurate information during 
the Project Schedule meeting will be required to provide all resources necessary 
to execute the updated Project Schedule based on progress information 
documented and recorded by the Director’s Representative. 

 
C. Project Schedule updates recognizing early completion will be reviewed by 

members of the Project team prior to acceptance of the Project Schedule update. 
 
1.07 MAINTAINING SCHEDULE 
 
 A. Perform the Work in accordance with the Project Schedule and provide resources 

necessary to maintain the progress of activities as scheduled so that no delays are 
caused to other Contractors engaged in the Work. 
1. Should any Contractor fail to maintain progress according to the Project 

Schedule, or cause delay to another Contractor, that Contractor shall 
provide such additional manpower, equipment, additional shifts, or other 
measures, at their own cost, to bring their operations back on schedule. 

2. Performing activities as part of the Work out of sequence with the 
Project Schedule is not permitted unless written approval is obtained 
from the Director’s Representative prior to commencement. 

 
1.08 RECOVERY SCHEDULE 
 

A. Recovery Schedule: When periodic updates indicate the Work is 15 or more 
calendar-days behind the approved Baseline Project Schedule’s Substantial or 
Physical Completion dates, the Contractors will present recovery options to the 
Director’s Representative to be incorporated into an updated Project Schedule; 
these include, but are not limited to, allocating additional resources for activity 
duration reduction or modifying activity sequencing,  

 
B. Any Contractor failing to furnish recovery options to the Director’s 

Representative for a Recovery Schedule within 10 calendar-days subsequent to 
the monthly Project Schedule update will be required to provide all resources 
necessary to execute an updated Project Schedule defined by a the Director’s 
Representative . 

 
C. Alterations to the Project Schedule by a Recovery Schedule will require the 

approval of the Contractors and the Director’s Representative. 
 

D. Approved alterations to the Project Schedule by a Recovery Schedule, will 
constitute the updated Project Schedule.  
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1. The updated Project Schedule following the implemented Recovery 
Schedule will be recognized as the primary baseline schedule for 
reporting. The Baseline Project Schedule will be retained as a secondary 
baseline schedule and will be utilized to measure progress against the 
alterations. 

 
E. A Recovery Schedule recognizing early completion will be reviewed by the 

Director’s Representative prior to acceptance of the Project Schedule update. 
 
1.09 RESOURCE ASSIGNMENTS  
 

A. Resources recognizing the budgeted cost associated with all efforts necessary for 
the completion of a unique activity within the schedule, and the total cumulative 
cost of the Work of the Project, are to be assigned by the Contractors. All 
Contractors are responsible for providing the information necessary for assigning 
resources for the Baseline Project Schedule; all Contractors are responsible for 
reviewing the information.  

 
B. Resources recognizing the total Labor/Manpower and specialized equipment 

associated with all efforts necessary for the completion of a unique activity 
within the schedule network, and the cumulative curve associated with the Work 
of the Project, are to be assigned concordant with the intended means and 
methods proposed by the Contractors. All Contractors are responsible for 
providing the information necessary for assigning resources for the Baseline 
Project Schedule; all Contractors are responsible for reviewing the information 
prior to approval. 

 
 

PART 2   PRODUCTS   
 
2.01 SCHEDULING SOFTWARE 
 

A. Scheduling Software: Schedule is to be prepared utilizing the Spreadsheet, 
developed specifically to interface with the State’s schedule program portfolio. 
1. The State’s program portfolio utilizes Oracle’s Primavera P6©. 

 
2.02 SCHEDULE UPDATE REPORTS 
 

A. OGS Scheduling will submit the updated Project Schedule within five (5) 
calendar-days of the Project Schedule meeting utilizing the Scheduling Software. 

 
 
PART 3   EXECUTION  
 
3.01 PROJECT SCHEDULE 
 

A. The Contractors’ will complete the Spreadsheet including all columns and rows 
within the form and submit to either the web collaborative site or Director’s 
Representative, two (2) days prior to the initial meeting, in a manner appropriate 
to the development of the Baseline Project Schedule. 
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 1.  If compatible software is utilized, the Contractors will be required to 
provide all information applicable to the Spreadsheet, and in accordance 
with all submission requirements noted in this section or related sections. 

 
B. The Contractors will determine and define activities applicable to the Work of 

their Contract and the scope of the Project. Activities are to be appropriately 
placed within the Spreadsheet. 

 
C. Within 15 calendar-days of Project Award, the Contractor’s will submit the 

completed Spreadsheet to be incorporated for the Baseline Project Schedule, 
encompassing the Work of the Project from Project Award through Physical 
Completion.  The Project team will review the initial project schedule 
submissions at the Initial Project Schedule meeting and complete the Baseline 
Project Schedule. 
1. The Project team will recommend tasks or summaries appropriate to 

planning, scheduling and coordinating, including but not limited to: 
establishing a focused work breakdown structure (WBS), phasing 
requirements, identifying logical connections critical to Substantial and 
Physical completion, accounting for critical submittals or submission, 
fabrication, and delivery of long-lead materials, products, specialized 
equipment, or services, and recognizing critical testing, inspection, or 
commissioning durations for coordination and tracking. 

 
D. The Baseline Project Schedule is to be approved and the CMU 01 Agreement 

Form signed within 45 calendar-days of Project Award. Failure to complete the 
Spreadsheet, review the incorporated Spreadsheets and Baseline Project 
Schedule, and sign the CMU 01 Agreement Form will result in non-payment for 
Work progressing beyond 30 calendar-days subsequent to Project Award. 

 
E. Updates to the Project Schedule will be performed concurrent with Project 

Schedule meetings. 
 
3.02 ACTIVITIES 
 

A. The Contractors are to provide activities which adequately represent the 
coordinating needs of the Project and scope of the Work. 
1. Each activity will identify the Contractors’ anticipated start-date of the 

task or grouping of tasks, anticipated duration for the activity defined in 
work-days, and the budgeted cost of the activity.  

2. Activities are not required to realize an interlocking and dependent 
progression of the Work. 

 
B. The Contractors will identify each activity with a unique Activity Name. No 

Activity Name will be altered after the Baseline Project Schedule has been 
approved without written approval by the Director’s Representative. 

 
C. The Project team will identify milestones, activities, or summary activities for 

incorporation into the Baseline or Project Schedule to assist in planning, 
scheduling, and coordinating the Project.  
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D. The calendar utilized by the Baseline and Project Schedule for each activity will 
accurately reflect anticipated state and federal holidays as well as work being 
performed off-hours as defined in the Contract Documents and by the Director’s 
Representative.  

 
3.03 BASELINES 
 

A. OGS Scheduling will maintain a copy of the Baseline Project Schedule as the 
assigned project baseline schedule. 

 
3.04 TIME IMPACT AND TIME IMPACT ANALYSIS 
 

A. OGS Scheduling will represent Time Impact to the Project Schedule milestones 
utilizing, at a minimum, a milestone event, an activity for resolution, and related 
work associated with the impact to the as-updated Work of the Project. 
1. OGS Scheduling and the Project team will use the most current Project 

Schedule update to prepare the Time Impact representation. 
2.  If Project Schedules have not been updated in accordance with this 

specification, an update must be generated which includes an accurate 
realization of the Work performed and progressed up to the Time Impact 
event. Failure to maintain Project Schedule updates in accordance with 
this or related specifications will not absolve the Schedule Preparer or 
Contractors of the responsibility to identify Time Impact as defined at a 
minimum by this article. 

3. A Request for Time Extension will require Time Impact recognition 
within the CPM schedule. 

4.  Time Impact events will be reviewed for accuracy and are to be updated 
in accordance with relevant new information regarding time for 
resolution and impact to remaining work on the Project. 

 
3.05        REQUESTS FOR TIME EXTENSIONS 

 
A. The Contractors are to submit in writing to the Director’s Representative a 

Request for Time Extension within ten (10) days of recognizing the need to 
amend the contractual Substantial or Physical Completion date.  
1. OGS Scheduling will provide Project Schedule reports, generated from 

the current Project Schedule update, recognizing the inability to complete 
the contractual, Project, or Bid Milestones by the established completion 
dates and a copy of the P6 file used to generate the reports. 

2. Submitting a Request for Time Extension does not permit the 
Contractors to delay Work on the current Project Schedule update.  

 
B. The Project team is to develop and submit CPM schedule options, in accordance 

with applicable requirements of this section, showing a milestone event, the time 
for resolution, the related work associated with the resolution or alternate 
options, and the newly projected Project and Bid Milestone dates.  
 

C. Requests for Time Extensions will be responded to within 15 calendar-days of 
receipt and the Contractors will be notified in writing of the refusal or acceptance 
of the request.  
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D. Reasons for which extensions will be rejected upon receipt include, but are not 

limited to, the Contractors’ failure to provide appropriate resources to complete 
the Work, misinterpretations of contract requirements, improper planning, failure 
to coordinate with other Contractors or the Director’s Representative, 
misappropriated distribution of approved costs, payments, or budget for Project 
Work, failure to comprehend project schedule requirements, failure to provide 
Project Schedule updates consistent with the requirements of this or related 
sections, material procurement or delivery delays not associated with Special 
Events (force majeure), or subcontractor and worker related issues such as 
contractual disputes or work-stoppage strikes.  

 
E. Approved Request for Time Extensions will require the creation of a revised 

Project Schedule prepared by OGS Scheduling which will serve as the primary 
baseline 

 
3.06 CONTRACTORS’ OPTION 
 

A. The Contractors may elect, in writing, to utilize computerized software 
compatible with the Scheduling Software in place of the Spreadsheet and the 
OGS Scheduling provided service. Compatible software options include but are 
not limited to Microsoft Project Professional©, Asta PowerProject©, or P3©. If 
the Contractors resolve to utilize compatible software, one file is to be submitted 
encompassing the Work of all Contracts, and the selected compatible software 
file is to be submitted in the proper format for interfacing with the Scheduling 
Software. The Contractors will notify the Director’s Representative, in writing, 
prior to proceeding with the Contractors’ Option. 
1. The State will not be responsible for the Contractors’ failure to properly 

review the compatibility properties or the requirements of this and 
related sections, and will not accommodate files submitted in an 
improper format.  

2. The Contractors will be responsible for complying with all requirements 
of this and related sections when coordinating the development or update 
of a Baseline or Project Schedule utilizing compatible software under the 
Contractors’ Option. 

3. If the Contractors’ elect to utilize compatible software, the Contractors 
will be responsible for all updating of the Project Schedule, obtaining 
approval of the updated activities actual start, actual finish, and activity 
percent complete by the Director’s Representative, and submitting the 
properly formatted file for each update through Physical Completion; 
under this option, failure to create the Baseline Project Schedule, update 
the Project Schedule, obtain approval, or failure to submit the properly 
formatted file may result in withholding of payments. 

4. The State will not compensate any Contractor for the selection of this 
optional article during the compliance of this or related sections. 

5. Proceeding with this option will require the Contractors to assume at the 
role of OGS Scheduling as recognized within this section. 
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B. If all Contractors elect to utilize compatible software, the Baseline Project 
Schedule is to be submitted within the parameters of this section and is to 
encompass the Work of all Contracts. 
1. If any Contractor fails or refuses to provide information for developing 

the Baseline Project Schedule, or if in the judgment of the Director’s 
Representative the information provided does not adequately reflect the 
of Work of the Project, all Contractors will be deemed not to have 
provided the information necessary for development of the Baseline 
Project Schedule and payments may be withheld. 

 
C. The Contractors are not prohibited from developing a complete Project Schedule 

encompassing all Contracts utilizing the Critical Path Method. 
1. The Critical Path Method is a scheduling process used to plan and 

coordinate the Project, arranging activities based on logical relationships 
in order to create a network diagram of interconnected procedures. 

 
END OF SECTION 
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NEW YORK STATE OFFICE OF GENERAL SERVICES CMU-01 AGREEMENT 
DESIGN AND CONSTRUCTION GROUP 
 
 
PROJECT NO.    ________ 
 
PROJECT NAME:    
 
REPORT DATE:    
 
REPORT NAME(S):     
 
   
 
   
 
   
  
 
It is agreed that the Baseline Project Schedule defined by the above listed computer reports has been 
reviewed and is accepted for use in coordinating, scheduling, and monitoring the work of all related 
contracts. 
 

 
 
FOR CONSTRUCTION WORK CONTRACTOR:  _____________________________________ DATE:    
 
 
 
FOR HVAC WORK CONTRACTOR:  ______________________________________________ DATE:    
 
 
 
FOR PLUMBING WORK CONTRACTOR:  _________________________________________ DATE:    
 
 
 
FOR ELECTRICALWORK CONTRACTOR:  ________________________________________ DATE:    
 
 
 
 
FOR DIRECTOR'S REPRESENTATIVE:  ___________________________________________ DATE:    
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