



STATE OF NEW YORK
OFFICE OF GENERAL SERVICES
DESIGN AND CONSTRUCTION GROUP
THE GOVERNOR NELSON A. ROCKEFELLER
EMPIRE STATE PLAZA
ALBANY, NY 12242



ADDENDUM No. 2 TO PROJECT No. 44926

**CONSTRUCTION WORK
REPLACE ROOFING SYSTEMS BUILDINGS 9, 10, 11,
ADMINISTRATION 4 & MESS HALL 1
CLINTON CORRECTIONAL FACILITY
ROUTE 374 COOK STREET
DANNEMORA, NY 12929-2000**

March 4, 2015

NOTE: This Addendum forms a part of the Contract Documents. Insert it in the Project Manual. Acknowledge receipt of this Addendum in the space provided on the Bid Form.

011000 SUMMARY OF THE WORK:

PART 1 GENERAL

1. ARTICLE 1.02: SUBSTANTIAL COMPLETION DATES: Edit as follows:

- A. Delete 350 days. Replace with 330 days.
- B. Change the B line item to the end of paragraph as 'E'.

Insert the following:

- B. Substantially Complete the PHASE 1 - BUILDING 9 WORK within 120 days after the Agreement is approved by the Comptroller.
- C. Substantially Complete the PHASE 1 - BUILDINGS 10 & 11 WORK within 180 days after the Agreement is signed. Substantial Completion of PHASE 1 shall be approved by the Director's Representative BEFORE beginning PHASE 2 WORK.
- D. Substantially Complete PHASE 2 - BUILDINGS 1 & 4 WORK within 330 days after the Agreement is signed.
- E. Physically complete the Work within 90 days after the established Substantial Completion date

2. ARTICLE 1.03 CONTRACT AWARD SUBMITTALS: Add the following:

- D. Provide submittals and shop drawings for INSULATED TRANSLUCENT SANDWICH PANELS, within 21 days after the Contract Agreement is signed.

END OF ADDENDUM No. 2

Margaret F. Larkin
Executive Director
Design and Construction