



STATE OF NEW YORK
OFFICE OF GENERAL SERVICES
DESIGN AND CONSTRUCTION GROUP
THE GOVERNOR NELSON A. ROCKEFELLER
EMPIRE STATE PLAZA
ALBANY, NY 12242



ADDENDUM NO. 1 TO PROJECT NO. Q1484

**CONSTRUCTION WORK
REMOVE UNDERGROUND STORAGE TANK, BUILDING NO. 6 POWERHOUSE
DOWNSTATE CORRECTIONAL FACILITY
122 RED SCHOOLHOUSE ROAD
FISHKILL, NY**

October 21, 2011

NOTE: This Addendum forms a part of the Contract Documents. Insert it in the Project Manual.
Acknowledge receipt of this Addendum in the space provided on the Bid Form.

BIDDING REQUIREMENTS

1. DOCUMENT 001114 ADVERTISEMENT FOR BIDS: The last date for receipt of bids is changed from Wednesday, October 26, 2011, to Wednesday, November 2, 2011

END OF ADDENDUM

James Dirolf, P.E.
Director of Design