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This is the Pre-Bid Conference and Site Visit for OGS Project No. 44803-E

This is single prime Electrical Work Contract

To:

Replace Perimeter Fences, Perimeter Systems & Redirect Drainage
Sullivan Correctional Facility

325 Riverside Drive

Fallsburg, NY

This Project is for the
New York State Department of Corrections and Community Supervision

And is administered by the
New York State Office of General Services
Design and Construction Group
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Pre-Bid Conference & Site Visit:

As noted in the Advertisement for Bids and Addendum No. 1:

To be eligible to bid on Project 44803-E, Prospective Bidders are
required to attend one of the two Mandatory Pre-Bid Conference &
Site Visits scheduled on: September 29t", 2015 / October 1%t, 2015

Please sign the Attendance sheet (BDC 224) for proof of attendance.

This meeting does not supersede the requirements of the Contract
Documents. This meeting is to provide a general overview of the
project and is not to be an open discussion of the project.

To be eligible to bid on Project 44803-E, Prospective Bidders are required to attend one of
the two Mandatory Pre-Bid Conference & Site Visits.

Please sign the attendance sheet (BDC 224).

Please print clearly your firms name, your name and
any of the contact information (Email Address, Telephone Number).

This Conference does not supersede the requirements of the Contract Documents.

This Conference is to provide a general overview of the project and is not to be an open
discussion of the project.
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Personnel in Attendance:
0GS/D&C :

Kevin O’Brien, Area Supervisor *
Mark Swehla, *

Mark Magnone, RLA *

Anton Beza *

James Buckley, CM (Jacobs)
William Gove, CM (Jacobs)

* OGS Designated Contact for Pre-Bid Conference

Read slide.
Note the designated contact for the meeting.

Note any Facility Personnel in attendance.
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Bidders Qu eStionS: DESIGN AND CONSTRUCTION

Bidders Questions shall be addressed by means of the OGS Public
Website.

Pre-bid inquiries answered by means other than Addendum will not be
binding.

All Addendum will be posted on the OGS Public Website.

See Document 002113- Instructions to Bidders, for further details.

Read the slide.
The response to any question asked today will be
Look to the Contract Documents for your answer to your question.

If the Contract Documents do not provide the needed info
or you feel the info is unclear,

submit a bid question via the OGS website as indicated in Section 002113.
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CO ntraCt H ighlightS: [;;S;;N AND CONSTRUCTION
Bid Date and Time: Wednesday October 14, 2015 until 2:00 PM.
Location: OGS Design & Construction Group

Division of Contract Management
35th Floor, Corning Tower, Empire State Plaza
Albany, NY 12242.

Read Slide.
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Contract Highlights (continued):

Substantial and Physical Completion Dates:

Substantially complete the Work within 450 days after the Agreement
is approved by the Comptroller.

$1,000 per day Liquidated Damages for delay in achieving
Substantial Completion.

Physically complete the Work within 90 days after the established
Substantial Completion Date.

$500 per day Liquidated Damages for delay in achieving Physical
Completion.

Read slide
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Contract Highlights (continued):

Specific Project Requirements:

Restricted Work Periods: Paving, Asbestos Abatement, Seeding
(as per section 01100).

Phasing: As per the bid documents, work shall be phased to as to
maintain perimeter security at current levels while new systems are being
installed. See the Phasing Outline on Contract Drawing No. G-002

M/WBE Requirements: MBE - 11 %; WBE - 9 %.

Scheduling Requirements: Review sections 013000, 013119 and 013200.

Read slide
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Additional Com mentS: DESI:N AND CONSTRUCTION

Overview of Project Scope:

Provide replacement of the existing perimeter security fences and
security systems with new perimeter fences and security systems
meeting DOCCS’s current standards for Maximum Security Facilities.

The project shall include grading and storm water drainage work along
the perimeter fences and patrol road.

Read Slide
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Insurance Requirements S bt

Insurance requirements including recent changes (builder’s risk, OCP)
& special hazardous materials insurance requirements as applicable.

* Recommend Article 19 is read completely for all insurances.

Read slide
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Pre-Award Submittal Requirements

Mandatory Pre-Award Submittals are required under Section 002219:
Supplementary Instructions to Bidders — Qualifications Of Bidders and
Mandatory Pre-Award Submittal Requirements.

This requires the contractor to submit a Pre-Award Submittal Package
to the Regional Supervisor within 5 days of bid opening; otherwise, the
bidder can be deemed non-responsive.

Section 002219 also includes Mandatory Pre-Award Submittals for
critical systems as specified in sections:

281603, 281604, 281605, 281607, and 282301.

Read Slide.

The Pre-Award Submittals required for the Critical Systems in Sections:
Section 281603: Perimeter Security Multiplex System.
Section 281604: Microwave Detection System.
Section 281605: Sensor Cable Detection System.
Section 281607: Infrared Detection System.
Section 282301: Perimeter Surveillance CCTV System.
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Contract Award
Submittal Requirements

Submittal No. 1: Establish the subscription with the electronic submittals
website provider as described in Electronic Submittal Article in Specification
Section 013300, and submit no later than 10 days after approval of the
Contract by the Comptroller.

Submittal No. 2: Submit the Contractor’s List of Subcontractor/Suppliers
(BDC-329) information required in Schedules and Records Article in
Specification Section 011000 no later than 15 days after approval of the
Contract by the Comptroller.

Submittal No. 3: Submit a Progress Scheduledper Specification Sections
013000, 013113 and 013200 no later than 15 days after approval of the
Contract by the Comptroller.

S75 per day Liquidated Damages for delays in these submittals.

Read Slide.
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Contractor Supervision: S e

Competent supervision (Full-Time)

Right to terminate negligent or incompetent supervisors.

Review level of expected supervision, as described in Article 6.1 of the
General Conditions

Read Slide.
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Specific Project Requirements
Facility Rules & Regulations:

See Spec. Sections: 015000, 015633, 015634

All work shall be phased in accordance
with the Contract Documents.

All work shall be performed in accordance to
an approved Work Plan and Work Schedule.

Read Slide.

See Sections:

015000 Construction Facilities & Temporary Controls
015633 Security
015634 Maintaining Perimeter Security
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On Contract Drawing No. G-001 there are “Notice to Bidders” information and “General
Notes” which provide additional information on Bidding and Project Requirements.
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On Contract Drawing No. G-002 there is the “Phasing Outline” which provides guidance in
the order the work is to be performed.
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OVERALL CONSTRUCTION
PHASING & KEY PLAN
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On Contract Drawing No. C-102 there is the “Overall Construction Phasing & Key Plan”
which provides direction to other Drawings in the Drawing Set for site work (grading, fence
work, etc.)

Drawings such Drawing E-101 and E-201 provide similar direction to basic electrical work
(Conduit Routing, Lighting, etc.)

Drawings such Drawing E-601 and E-701 provide similar direction to security electronics
Work (Zone Layout, Camera Layout, etc.)
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CONSTRUCTION PHASING
SECTIONS & NOTES

/*\PHASE 4 - TYPICAL SECTION THRU PERIMETER SECURITY FENCES 5\ PHASE 5 - TYPICAL SECTION THRY PERIMETER SECURITY FENCES

= c-103

—

Drawing C-103 shows typical cross sections of the perimeter thru different phases of the
work.
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This ends the conference presentation.

We shall reconvene at the
Facility’s Main Entrance for the Site Visit.

Read Slide.

Reminder:

Photo ID required for entry into the facility.

No cellphones, beepers or cameras are allowed into the facility.

Follow all directions of the Correctional Officer escorting us thru the facility.
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