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USE THIS SECTION WHEN SECTION 013200 (IN-HOUSE CPM) IS INCLUDED IN THE PROJECT 

DOCUMENT 003113
PRELIMINARY PROJECT SCHEDULE
A Preliminary Project Schedule has been prepared for this project in CPM network format utilizing the Precedence Diagram Method.  Bid Milestones are presented on the following pages which encompass the anticipated durations of Work related to the Project. The detailed Preliminary Project Schedule will be made available for review by the Contractors after award of the Contract to further assist in final CPM Baseline Project Schedule preparation in accordance with Sections 013200 and 013119.
After execution of the CMU-01 Agreement (blank included on last page of document 013200), the Project Schedule will become the basis for coordinating the work activities, measuring progress, and approving progress payments.

NOTE:  The Bid Milestones summarizing the Preliminary Project Schedule included in this Document are to be used as reference in preparing a bid response.  It is not intended that these examples limit the Contractor in anyway in preparation of a bid response.
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