
                     

                        LEGEND

PACK:  SUBMITTAL PACKAGE

SD:  SHOP DRAWINGS

PD:  PRODUCT DATA

SAM:  SAMPLES

QCS:  QUALITY CONTROL SUBMITTALS

LEED:  LEED SUBMITTALS

CCS:  CONTRACT CLOSEOUT SUBMITTALS

SUBMITTAL REVIEW RESPONSIBILITY:

F:  OGS FIELD OFFICE

F/O:  OGS FIELD OFFICE / OFFICE (ALBANY)

D:  CONSULTANT / DESIGNER

S: OGS SCHEDULING DEPARTMENT

              INSTRUCTIONS TO THE CONTRACTOR

1.  Refer to Section 013300 Submittals of the Project Manual for 

general requirements regarding submittals and to Section 017716 - 

CONTRACT CLOSEOUT for project closeout submittals.

2.  Refer to Sections of the specifications indicated herein for details 

of the requirements for each submittal listed.

3.  Indicate in the rows (spaces) following each item:

      a.  Critical submittals and long lead items (mark with an 'X').  

Some critical submittals may already be identified by the design 

team. Confirm that these are critical submittals.

      b.  The date the item will be submitted, and date approval is 

required (allow at least 3 weeks), and the date delivery of the 

material or equipment is necessary for completion of the work in 

accordance with the Progress Schedule.  The date entered for the 

submittal is the last date a substitution will be considered.  Proposed 

substitutions must be made prior to the date entered if more than one 

substitution is to be submitted for approval.  Spaces which contain 

N/A do not require dates.

4.  An example of a Submittal Transmittal (BDC-42) can be located 

at: http://www.ogs.ny.gov/BU/DC/forms/ContractorConstForms.asp

5.  Submit Contract Closeout Submittals (CCS) prior to final 

inspection.

      INSTRUCTIONS TO THE CONSULTANT / DESIGNER

1.  Cut and paste required information from each Division (Div.X) tab 

and place in the S.O.S. tab.

2.  Delete Division (Div.X) tabs after the S.O.S. tab has been in-filled.

3.  Indicate F, F/O or D in column E. Items in Div.1 have defaults that 

can be modified as necessary. 

4.  Indicate items that are critical submittals in column F.

Note:

The following list of submittals is furnished for your convenience in 

scheduling submittals.  The list is not warranted to be complete and 

does not take precedence over the contract documents.  Enter 

additional submittals, as required and modify this schedule to the 

specific project. This S.O.S. will be used to populate the submittals 

website log.

FACILITY:  

SCHEDULE OF SUBMITTALS

PROJECT NO.:  

PROJECT MANAGER:  

CONTRACTOR:  

ENGINEER-IN-CHARGE:  

DESIGN CONSULTANT:  

Design and Construction
Division of Construction, 34th Floor, Corning Tower

The Governor Nelson A. Rockefeller Empire State Plaza
Albany, New York 12242

Phone: (518) 474-0331      FAX:  (518) 474-8201
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007213 GENERAL CONDITIONS

007213 PD

ARTICLE 6:  Designate in writing competent supervision 

and/or management representatives as required - 

include contact number in case of an emergency 

after work hours, including weekends and holidays 

(see 011000 Summary of Work) F

007213 PD ARTICLE 8:  Permits and licenses F

013113 PROJECT SCHEDULE

013113 QCS CMU-01 Agreement Form S X

013200 CONSTRUCTION PROGRESS DOCUMENTATION

013200 QCS Scheduler Preparer Qualifications S X

013200 QCS Preliminary Project Schedule S X

013200 QCS Baseline Project Schedule S X

013200 QCS CMU-01 Agreement Form S X

013300 SUBMITTALS

013300 PD Schedule of Submittals (This form) F X

013300 QCS Proof of Payment F X

013300 QCS Submittal Coordinator Qualifications F/O X

014339 MOCKUP REQUIREMENTS

014339 SD

Mockup Plan:  Detailed, dimensioned plans and 

elevations. F

015213 STATE FIELD OFFICE

015213 SD

Site Plan:  Show location of field office where directed.  

Indicate holding tank, utility services, and connections F

015213 PD

Mobile or Relocatable Office Units Submit within 15 days 

after award of Contract. F

015213 PD Furniture  Submit within 15 days after award of Contract. F

015213 PD

Office Equipment - Submit within 15 days after award of 

Contract. F

015213 QCS

Provide certification insignia from NY State Dept. of 

State certifying trailer unit is code compliant. F

015634

MAINTAINING PERIMETER SECURITY DEPARTMENT 

OF CORRECTIONAL SERVICES

015634 PACK

For each system listed in subparagraphs 1.01, A., 1. thru 

7., submit the following service organization information:  

Name, address and telephone numbers of nearest fully 

equipped service organization - SUBMIT WITHIN 30 

DAYS OF AWARD F/O

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)
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015634 PACK

For each system listed in subparagraphs 1.01, A., 1. thru 

7., submit the following service organization information:  

Certified statement from the manufacturer of the existing 

system, stating that the service organization is capable 

to install and service the manufacturer’s equipment and 

that the service organization is experienced in working 

on that manufacturer equipment - SUBMIT WITHIN 30 

DAYS OF AWARD F/O

015720

TEMPORARY MAINTENANCE OF SEWER FLOWS 

AND SEWER SERVICE

015720 PD Diversion of Flow Plan F

015813 PROJECT IDENTIFICATION SIGN

015813 SAM Color samples F

015813 LEED

A completed ENVIRONMENTAL BUILDING 

MATERIALS CERTIFICATION FORM, F

015813 LEED

Product Data Sheets for all materials that meet the 

LEED BUILDING Performance criteria F

015813 LEED Documentation for “FSC Certified” wood products F

015813 LEED

Documentation that composite wood and agrifiber 

products do not contain added urea-formaldehyde 

resins. F

015813 LEED Material Safety Data Sheets, for all applicable products F

015813 PD Framing and Posts F

015813 PD Plywood F

015813 PD Background Enamel F

015813 PD Lettering Enamel F

015813 PD Enamel Colors F

017123 FIELD ENGINEERING

017123 PD

Submit the name, address, telephone number, and 

registration number of the Land Surveyor before starting 

the survey work F

017123 PD

On request, submit documentation verifying accuracy of 

survey work F

017123 CCS

Upon completion of the Work, submit a certificate signed 

and sealed by the Land Surveyor, stating that the 

elevations and locations of the Work are in conformance 

with the Contract Documents F

017123 CCS

Record location data for control points in sketch form 

and turn over 6 copies of sketches and computations to 

the Director's Representative F

017123 CCS Submit Record Documents F

017419 CONSTRUCTION WASTE MANAGEMENT

017419 LEED Construction Waste Management Plan F/O

Updated:  10/24/2014
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017419 PD

In conjunction with payment applications, contractors 

shall submit a monthly Waste Management submission.  

This submission shall include waste receipts for the 

payment period and a completed Waste Management 

Form for the same payment period. F

017419 PD

Calculations and supporting documentation to 

demonstrate end-of–project recycling rates meeting the 

requirements of the Construction Waste Management 

Plan.  F

017716 CONTRACT CLOSEOUT

017716 CCS Project Record Documents F

017716 CCS Operation and maintenance, 2 copies F

017716 CCS Warranties F

017716 CCS Spare Parts and Maintenance Materials F

017847 EQUIPMENT FOR CONFINED SPACE ENTRY

017847 PACK

Submit the product data and quality control submittals 

specified below at the same time as a package F

017847 PD

Catalog sheets, specifications, and installation or use 

instructions.  Submit within 5 days after award of 

Contract F

017847 PD

Provide protective equipment training and furnish 

protective equipment, ready for use by the Director’s 

Representative and staff, within 30 days after award of 

Contract. F

017847 PD Portable Gas Monitor F

017847 PD Calibration Kit F

017847 PD Carrying Case F

017847 PD Passport Video Tape F

017847 PD Confined Space Retrieval Kit F

017847 PD Coverall/Harness F

017847 PD Excape Self Contained Breating Appartus F

017847 PD Ventilation Blower F

017847 PD Hard Hat F

017847 PD Gloves F

017847 PD Boots F

017847 QCS Training Firm’s Qualifications Data F

017847 CCS Bill of Sale and Receipts F

018119

CONSTRUCTION INDOOR AIR QUALITY 

MANAGEMENT

018119 PD

A copy of the Construction IAQ Management Plan and 

the Sequence Installation Plan, as defined in 

CONSTRUCTION IAQ MANAGEMENT PLAN Article F

Updated:  10/24/2014
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018119 PD

Product cut-sheets for all filtration media used during 

construction and installed immediately prior to 

occupancy, with MERV values highlighted. Cut sheets 

shall be submitted with the Contactor’s or 

Subcontractor’s ‘approved’ stamp as confirmation that 

the products are the products installed on the project F

018119 PD

Provide the Director’s Representative with a minimum of 

18 photographs comprising of at least six photographs 

taken on three different occasions during construction. F
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023313 UNDERGROUND UTILITY LOCATOR SERVICE

023313 PD

Submit detailed experience and qualifications 

description of underground utility locator service

024116 STRUCTURE DEMOLITION

024116 QCS Permits

024116 QCS Demolition Plan

024117 STEEL WATER TANK REMOVAL

024117 PD Detailed Work Plan

024117 PD

Two copies of manifests required to transport waste 

materials

024117 PD

Documentation of acceptance of waste materials by a 

facility permitted to treat or dispose of those types of 

materials

024117 PD

Letters of acceptance from the permitted facility and 

haulers acknowledging agreement to accept the waste 

material. 

026500

UNDERGROUND STORAGE TANK REMOVAL - 

ABANDONMENT

026500 QCS Excavation Procedure

026500 QCS Plan of Operations

026500 QCS Confined space entry permit and worker certificates

026500 QCS Health and safety plan

026500 CCS

Copy of notification to New York State Department of 

Environmental Conservation F

026500 CCS Completed waste manifests F

026500 CCS Landfill or scrap yard  records F

026500 CCS UST closure report F

028003

DISPOSAL OF NON-HAZARDOUS INDUSTRIAL-

COMMERCIAL WASTE

028003 QCS

Detailed list of the codes, rules and regulations which 

are understood to govern the Work.  

028003 QCS

Listing of licenses or permits issued by government 

agencies authorizing the handling of the waste by the 

qualified Company, transporter, and operator of the 

disposal facility

028003 QCS

Detailed step by step procedure indicating how the 

Work is to be accomplished

028003 QCS Qualified Company Data

028213 ASBESTOS ABATEMENT

028213 PD Disposal Bags

028213 PD Fireproofing

028213 PD Glove Bags

028213 PD Negative Air Pressure Units

028213 PD HEPA Filters (Negative Air Pressure Units)

028213 PD HEPA Filters (Respirators)

028213 PD HEPA Filters (Vacuum Cleaners)

028213 PD Respirators

028213 PD Vacuum Cleaners

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Transmittal 

Date:

Projected 

Approval 

Date:

Projected 

Delivery Date:

Critical 

Submittals

Mark "X" 

for all 

that apply
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028213 QCS

Asbestos Site Specific Variance Submittals; if a site 

specific variance is sought submit the following:  One 

copy of the completed DOSH-751 and DOSH-465 

forms

028213 QCS

Asbestos Site Specific Variance Submittals; if a site 

specific variance is sought submit the following: One 

copy of the New York State Department of Labor site 

specific variance decision. 

028213 QCS Notification Compliance Data

028213 QCS Work Plan

028213 QCS Abatement Contractor's Qualifications Data

028213 QCS Abatement Worker's Qualifications Data

028213 QCS Testing Lab Qualifications Data

028213 QCS Waste Transporter Permit

028213 QCS Landfill Permit

028213 QCS Waste Shipment Records and Disposal Site Receipts

028213 QCS Daily Log

028213 QCS Certificates

028213 QCS Air Monitoring Data

028213 CCS Operation and Maintenance Data F

028303 ABATEMENT OF LEAD CONTAINING MATERIALS

028303 PD Chemical Paint Removal Products

028303 PD Mechanical Paint Removal

028303 PD Respirators

028303 PD HEPA Filters (Respirators)

028303 PD HEPA Filters (Vacuum Cleaners)

028303 PD Vacuum Cleaners

028303 PD Disposal Bags 

028303 QCS  Work Plan

028303 QCS Abatement Contractor's Qualifications Data

028303 QCS Abatement Worker's Qualifications Data

028303 QCS Testing Lab Qualifications Data

028303 QCS Waste Transporter Permit

028303 QCS Landfill Permit

028303 QCS Disposal Site Receipts

028303 QCS Test Data

028303 QCS Certificates

028304 HANDLING OF LEAD CONTAINING MATERIALS

028304 PD Resppirators

028304 PD HEPA Filters (Respirators)

028304 PD HEPA Filters (Vacuum  Cleaners)

028304 PD Vacuum Cleaners

028304 PD Disposal Bags

028304 QCS Work Plan

028304 QCS Lead Handling  Contractor's Qualifications Data

028304 QCS Lad Handling  Worker's Qualifications Data

028304 QCS Testing Lab Qualifications Data

028304 QCS Waste Transporter Permit

028304 QCS Landfill Permit

028304 QCS Disposal Site Receipts

028304 QCS Test Data

028304 QCS Certificates
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028334 WATER TANK PAINT REMOVAL

028334 QCS Detailed Work Plan

028334 QCS Clean-up procedure plan

028334 QCS Containment Procedures Plan

028334 QCS Copies of manifests

028334 QCS

Documentation of acceptance of waste materials by a 

facility permitted to treat or dispose of those types of 

materials

028334 QCS

Letters of acceptance from the permitted facility and 

haulers acknowledging agreement to accept the waste 

material

028335 LEAD CONTAMINATED SOIL REMOVAL

028335 QCS Materials Handling Plan

028335 QCS Copies of manifests

028335 QCS

Acceptance documentation of waste materials by a 

facility permitted to treat or dispose of those types of 

materials

028335 QCS

Letters of acceptance from the permitted facility and 

haulers acknowledging agreement to accept the waste 

material

028335 QCS

Copies of all executed permits and licenses shall be 

transmitted to Director’s Representative upon receipt

028402 IDENTIFYING DIELECTRIC FLUIDS

028402 QCS Testing Laboratory Data

028402 CCS Final Report F

028403

DISPOSAL OF PCB LIQUID FILLED ELECTRICAL 

EQUIPMENT

028403 QCS Detailed list of the codes, rules and regulations

028403 QCS

Detailed plan for notifying proper local, state, and 

federal authorities of any incident, required  to be 

reported, that occurs during the handling and 

transportation of this hazardous waste

028403 QCS

Detailed plan for containment and cleanup of any PCB 

spill that occurs during the handling and transportation 

of the PCB liquid

028403 QCS

Listing of licenses or permits issued by government 

agencies authorizing the handling of PCB products by 

the service company, transporter, and operator of the 

TSD Facility

028403 QCS

Resume for each person handling PCB products at 

the Site

028403 QCS

Detailed step by step procedure indicating how the 

Work is to be accomplished.  Procedure shall also 

include information for off-site Work.

028403 QCS Service Company Data

028403 QCS Transporter Company Data

028403 QCS Treatment, Storage, Disposal Facility Data

028403 CCS

Generator’s Copies of Hazardous Waste Manifest and 

Other Documents F

028433

ABATEMENT OF PCB CONTAINING CAULK-

SEALANT MATERIALS

Updated:  02/26/2015
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028433 PD Disposal Drums

028433 PD Respirators

028433 PD Vacuum Cleaners

028433 QCS Abatement Worker’s Qualifications Data

028433 QCS Work Plan

028433 QCS Waste Transporter Permit

028433 CCS Disposal Site Receipts F

028533 MOLD REMEDIATION AND DISPOSAL

028533 PD Air Filtration Unit

028533 PD Disposal Bags

028533 PD HEPA Filters (Air Filtration System)

028533 PD HEPA Filters (Respirator)

028533 PD HEPA Filters (Vacuum Cleaners)

028533 PD Sealants

028533 PD Respirators

028533 PD Vacuum Cleaners

028533 PD Cleaning Solutions

028533 PD Encapsulants/Sealants

028533 QCS Work Plan

028533 QCS Remediation Contractor's Qualifications Data

028533 QCS Remediation Worker's Qualifications Data

028533 QCS Testing Lab Qualifications Data

028533 QCS Waste Transporter Permit

028533 QCS Landfill Permit

028533 QCS MSDS Sheets

028533 QCS Disposal Site Receipts

028533 QCS Assessment Report

028533 QCS Certificates

028533 CCS Operation and Maintenance Data F

028533 CCS Copy of Daily Project Log F

028533 CCS Air Monitoring Data F

028533 CCS Bulk Sampling Data F

028700 MERCURY REMEDIATION

028700 PD Negative Pressure Ventilation System

028700 PD Disposal Bags

028700 PD Encapsulating Material

028700 PD Mercury Decontaminant/Amalgamation Powder

028700 PD HEPA Filters (Negative Pressure Ventilation System)

028700 PD HEPA Filters (Respirators)

028700 PD HEPA Filters (Vacuum Cleaners)

028700 PD Respirators

028700 PD Sealants

028700 PD Supplied Air System

028700 PD Vacuum Cleaners

028700 QCS Work Plan

028700 QCS  Remediation Contractor's Qualifications Data 

028700 QCS  Remediation Worke's Qualifications Data

028700 QCS Testing Lab Qualifications Data

028700 QCS Waste Transporter Permit

028700 QCS Landfill Permit

028700 QCS Disposal Site Receipts

028700 QCS Certificates

028700 CCS Operation and Maintenance Data F

028700 CCS Air Monitoring Data F
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028700 CCS Bulk Sampling Data F

028733

BIRD, BAT, AND RODENT DROPPING 

REMEDIATION 

028733 PD Air Filtration Unit

028733 PD Disposal Bags

028733 PD HEPA Filters

028733 PD Sealants

028733 PD Respirators

028733 PD Vacuum Cleaners

028733 PD Dissinfectants/biocides and cleaners

028733 QCS Work Plan

028733 QCS Remediation Contractor's Qualifications Data 

028733 QCS Remediation Worker's Qualifications Data

028733 QCS Testing Laboratory Qualifications Data

028733 QCS Waste Transporter Permit

028733 QCS Landfill Permit

028733 QCS MSDS Sheets

028733 QCS Disposal Site Receipts

028733 QCS Assessment Report

028733 QCS Certificates

028733 CCS Operation and Maintenance Data F

028733 CCS Copy of Daily Project Log F

028733 CCS Air Monitoring Data F

028733 CCS Bulk Sampling Data F
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030131 CONCRETE REHABILITATION

030131 PD Cement/Acrylic/Latex Base Patching Mortars

030131 PD Epoxy Base Patching Mortars

030131 PD Rapid-hardening Cementitious Patching Mortar

030131 PD Rapid-hardening Cementitious Patching Mortar

030131 PD Rebar Coating

030131 PD

Cleaning Agent, Bonding Agent/Primer, 

Sealer/Topcoat

030131 PD Concrete and Bonding Agent

030132 CRACK REPAIRS BY EPOXY INJECTION

030132 PD Epoxy Adhesive

030132 PD Surface Seal Material

030132 PD Finishing Patching Materials

030132 QCS Test Reports

030132 QCS

Certificates:  Epoxy adhesive manufacturer’s written 

certification that each batch of epoxy adhesive 

material shipped for this Project complies with the 

requirements of these specifications.

030133 CRACK REPAIRS BY URETHANE INJECTION

030133 PD Urethane adhesive

030133 PD Surface seal material

030133 PD Finishing Patching Materials

030133 QCS Test Reports

030133 QCS Certificates

031100 CONCRETE FORMWORK

031100 SD Special Textured or Aggregate Finish

031100 PD Form systems and ties

031100 PD Textured (architectural) form linings

031100 SAM Textured (Architectural) Form Lining

031100 SAM Rustication Strip

031100 SAM

Field Examples:  Provide formwork for mock-up of 

cast-in-place concrete

032100 STEEL CONCRETE REINFORCEMENT

032100 SD Placing drawings for bar reinforcement

032100 SAM Bar Supports

032100 SAM Fabric Reinforcement

032100 SAM Fabric Reinforcement Supports

032100 SAM Reed Clips

032100 QCS

Certificates:  Affidavit required under Quality 

Assurance Article

032100 LEED MR Credit 4.1 and MR Credit 4.1

032100 LEED MR Credit 5.1 and MR Credit 5.2

032101 FIBROUS CONCRETE REINFORCEMENT

032101 PD Monofilament Fibrous Concrete Reinforcement

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)
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032101 PD Collated Fibrilated Fibrous Concrete Reinforcement

032101 PD Mixes

032101 SAM One pound of fibrous reinforcement strands

032101 QCS

Certificates:  Affidavit required under Quality 

Assurance Article

032101 QCS Company Field Advisor Data

032101 LEED MR Credit 4.1 and MR Credit 4.1

032101 LEED MR Credit 5.1 and MR Credit 5.2

033000 CAST-IN-PLACE CONCRETE

033000 PD Mix Design

033000 PD Portland Cement

033000 PD Fly Ash

033000 PD Air-entraining Admixture

033000 PD Water-reducing Admixture

033000 PD

High Range Water-reducing Admixture 

(Superplasticizer)

033000 PD Corrosion Inhibitor Admixture

033000 PD Accelerating Admixture

033000 PD Aggregates

033000 PD Lightweight Coarse Aggregates

033000 PD Chemical Hardener (Dustproofing)

033000 PD Chemical Curing and Anti-Spalling Compound

033000 PD Bonding Agent (Adhesive)

033000 PD Expansion Joint Fillers

033000 PD Waterstop

033000 PD Emery Aggregate

033000 PD Integral Water-Repellent Admixture

033000 QCS Batching Plant Records

033000 QCS Concrete Pumping Equipment Data

033000 QCS Minutes of the previous pre-installation conference

033000 LEED MR Credit 4.1 and MR Credit 4.1

033000 LEED MR Credit 5.1 and MR Credit 5.2

033001

CAST-IN-PLACE CONCRETE BROADSCOPE 

SHORT VERSION

033001 PACK

Submit product data for design mix(es) and materials 

for concrete specified below at the same time as a 

package

033001 SD Placing drawings for bar reinforcement

033001 PD Concrete design mix(es)

033001 PD Portland Cement

033001 PD Fly Ash

033001 PD Air-entraining Admixture

033001 PD Water-reducing Admixture

033001 PD Aggregates

033001 PD Lightweight Coarse Aggregates

033001 PD Chemical Hardener (Dustproofing)

033001 PD Chemical Curing and Anti-Spalling Compound

033001 PD Bonding Agent (Adhesive)

033001 PD Expansion Joint Fillers
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033001 PD Emery Aggregate

033001 SAM Fabric Reinforcement

033001 SAM Bar Supports

033001 QCS

Certificates:  Affidavit required under Quality 

Assurance Article

033713 SHOTCRETE

033713 PD Portland Cement

033713 PD Aggregates

033713 PD Reinforcement Anchors

033713 SAM Fabric Reinforcement

033713 SAM Reinforcement Anchors

033713 QCS Applicator's Qualifications Data

034100 STRUCTURAL PRECAST CONCRETE

034100 SD

Submit fully dimensioned fabrication and erection 

drawings

034100 SD Design Calculations

034100 SD

Revised copies shall be submitted for formal approval 

and record.

034100 LEED MR Credit 4.1 and MR Credit 4.1

034100 LEED MR Credit 5.1 and MR Credit 5.2

034113 PRECAST CONCRETE PLANK

034113 SD Fully dimensioned shop and erection drawings

034113 PD Precast Concrete Planks

034113 PD Concrete Plank Clips

034113 PD Grout Mixes

034113 PD Joint Mastic

034113 PD Accessories

034113 QCS Design Data

034113 QCS Test Reports:  Submit load test data and load tables.

034113 QCS Manufacturer's Qualifications Data

034113 QCS Installer's Qualifications Data

034133  PRECAST PRESTRESSED CONCRETE

034133 PACK

Submit the shop drawings and design data specified 

below at the same time as a package

034133 SD

Submit fully dimensioned fabrication and erection 

drawings

034133 QCS Design Data

034133 QCS Manufacturer's Qualifications Data

034133 QCS Installer's Qualifications Data

034500 ARCHITECTURAL PRECAST CONCRETE

034500 SD

Submit fully dimensioned fabrication and setting 

drawings

034500 PD Cement
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034500 PD Aggregates

034500 PD Mortar

034500 PD Air-entraining Admixture

034500 PD Reinforcing Steel

034500 PD Metal Accessories

034500 PD Shop Paint for Galvanized Steel

034500 PD Galvanizing Repair Paint

034500 SAM

For each type and color of finish required, 12 x 12 x 1-

1/2 inch thick samples showing color, pattern, texture, 

and finish

034500 QCS Manufacturer’s Qualifications Data

034500 QCS Design Data:  Design Mix

034500 QCS Design Data:  Design Calculations

034500 QCS Preliminary Test Specimens:  Strength Test Cylinders

034500 QCS

Preliminary Test Specimens:  Freeze-Thaw Test 

Specimens

034500 QCS

Preliminary Test Specimens:  Compression Test 

Specimens

034500 QCS

Preliminary Test Specimens:  Absorption Test 

Specimens

034500 LEED MR Credit 4.1 and MR Credit 4.1

034500 LEED MR Credit 5.1 and MR Credit 5.2

034816 PRECAST CONCRETE SPLASH COURSE

034816 PD Precast Concrete

034816 PD Bar Reinforcement

035313 EMERY-AGGREGATE CONCRETE TOPPING

035313 PD Emery-Aggregate Concrete Floor Topping

035313 PD Curing Materials

035313 PD Semirigid Joint Filler

035313 PD Joint-Filler Strips

035313 PD Acrylic-Bonding Agent

035313 PD Epoxy Adhesive

035313 PD Product Test Reports

035313 PD Field quality-control test reports

035400 CEMENTITIOUS SELF-LEVELING TOPPING

035400 PD Cementitious Self-Leveling Topping

035400 PD Cleaning Agent, Bonding Agent/Primer, Sealer
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040121 MASONRY RESTORATION

040121 PD Portland Cement

040121 PD Lime

040121 PD Mortar Pigments

040121 PD

Packaged Products:  Manufacturer’s specifications 

and application instructions for products specified

040121 PD Sand

040121 SAM Mortar for Exposed Joints and Cracks

040121 SAM Masonry Units

040122 SPECIAL MASONRY RESTORATION

040122 PD Sand

040122 PD Lime

040122 PD Cement

040122 SAM Masonry Units

040122 SAM Existing Masonry Units

040123 MASONRY CLEANING

040123 PD Chemical Cleaning Agents

040123 QCS Cleaning Contractors Qualifications Data

040123 QCS Cleaners Qualifications Data

040123 QCS Proposed Cleaning Procedure

040513 MORTAR AND MASONRY GROUT

040513 PD Portland Cement

040513 PD Masonry Cement

040513 PD Lime

040513 PD Sand(s)

040513 PD Color Pigments

040513 LEED Local/Regional Materials:  Sourcing location(s)

040513 LEED Local/Regional Materials:  Manufacturing location(s)

040513 LEED Recycled Content

042000 UNIT MASONRY

042000 SD Precast Lintel Drawings

042000 PD Mortar:  Portland Cement

042000 PD Mortar:  Masonry Cement:

042000 PD Mortar:  Lime

042000 PD Mortar:  Sand

042000 PD Mortar:  Color Pigments

042000 PD Masonry Wall Reinforcement

042000 SAM Brick  

042000 SAM Existing Brick to be Matched

042000 SAM Concrete Masonry Units

042000 SAM Masonry Wall Reinforcement

042000 QCS Test Reports:  Brick

042000 QCS Test Reports:  Concrete Masonry Units

042113 BRICK MASONRY

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)
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to:
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Section Type Description
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Delivery Date:
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Mark "X" 

for all 

that apply
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Critical 

Submittals

Mark "X" 

for all 

that apply

042113 SAM Facing Brick

042113 SAM Building Brick (Exposed Exterior)

042113 SAM Building Brick (Exposed Interior):

042113 SAM Building Brick (Back-up)

042113 SAM Masonry Wall Reinforcement

042113 SAM Adjustable Wall Ties

042113 SAM Flexible Anchors

042113 SAM Dovetail Anchor Slot Concrete Inserts

042113 SAM Corrugated Wall Ties

042113 SAM Tiebars

042113 SAM

Buck Anchors (For Anchoring New Masonry To 

Existing Construction)

042113 QCS Certified test reports for each type of brick 

042113 LEED Local/Regional Materials:  Sourcing Location(s)

042113 LEED Local/Regional Materials:  Manufacturing Location(s)

042113 LEED Recycled Content

042123 STRUCTURAL FACING TILE

042123 PD Facing Tile

042123 SAM Facing Tile

042123 SAM Existing Tile to be Matched

042200 CONCRETE UNIT MASONRY

042200 SD Precast Concrete Lintels

042200 SD Placing Drawings for Bar Reinforcement

042200 PD Masonry Flashing

042200 SAM Hollow Load-bearing Units (Normal Weight)

042200 SAM Hollow Load-bearing Units (Lightweight)

042200 SAM Solid Load-bearing Units (Lightweight)

042200 SAM Hollow Non-load-bearing Units (Lightweight)

042200 SAM Concrete Building Brick

042200 SAM Masonry Wall Reinforcement

042200 SAM Bar Reinforcement

042200 SAM Adjustable Wall Ties

042200 SAM Flexible Anchors

042200 SAM Dovetail Anchor Slot Concrete Inserts

042200 SAM Tiebars

042200 SAM

Buck Anchors (For Anchoring New Masonry To 

Existing Construction)

042200 SAM Metal Lath

042200 SAM Hardware Cloth

042200 SAM Thru-Wall Masonry Flashing

042200 SAM Cap flashing With Thru-Wall Cap Flashing Receiver

042200 SAM Control Joint Filler

042200 SAM PVC Control Joint

042200 SAM Premoulded Control Joint Strips

042200 SAM Weep Holes

042200 SAM Asphalt Felt (For Mortar Control Joints)

042200 SAM Clay Flue Lining
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042200 QCS Concrete Masonry Unit Test Reports

042200 QCS Bar reinforcement manufacturer’s certification 

042200 LEED

Local/Regional Materials:  Bar reinforcement 

manufacturer’s certification 

042200 LEED Local/Regional Materials:  Manufacturing location(s)

042200 LEED Recycled Content

042300 GLASS UNIT MASONRY

042300 PD Glass Blocks

042300 PD Panel Reinforcement

042300 PD Panel Anchors

042300 PD Asphalt Emulsion

042300 PD Glass-Fiber Expansion Strips

042300 PD Plastic-Foam Expansion Strips

042300 PD Dovetail Wire Ties

042300 PD Anchor Bolts

042300 PD Expansion Anchors

042300 PD Steel Column Anchors

042300 SAM Glass Block

042300 SAM Reinforcement

042300 SAM Expansion Strip

042300 SAM Mortar Color Sample

044300 ROUGH STONE

044300 PD Stone

044300 SAM Stone

044301 CUT STONE

044301 SD

Setting and detail drawings showing dimensions, 

sections, jointing, anchoring, and setting number of 

each stone.

044301 PD Limestone

044301 PD Granite

044301 PD Marble

044301 PD Bluestone

044301 PD Slate

044301 PD Anchors

044301 PD Cramps

044301 PD Dowels

044301 PD Anchor Bolts, Washers, Nuts

044301 PD Wire Ties

044301 PD Dovetail Anchor Concrete Inserts

044301 PD Setting Buttons/Pads

044301 PD Stone Cleaner

044301 SAM Limestone

044301 SAM Granite

044301 SAM Marble

044301 SAM Bluestone

044301 SAM Slate

044301 SAM Existing Stone Samples

044301 SAM Anchors
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044301 SAM Cramps

044301 SAM Dowels

044301 SAM Anchor Bolts, Washers, Nuts

044301 SAM Wire Ties

044301 SAM Dovetail Anchor Concrete Inserts

044301 SAM Setting Buttons/Pads

044301 SAM Stone Cleaner

044301 QCS

Certificate:  Qualifications:  Statements certifying that 

the stone supplier and the installer have the specified 

qualifications

044301 QCS

Certificate:  Stone:  Statement certifying that each 

kind and type of stone provided for this project meets 

the requirements of these specifications.

045000 REFRACTORIES

045000 SD

Setting and detail drawings showing dimensions, 

sections, jointing, and anchoring

045000 PD Fireclay Refractory Brick

045000 PD Insulating Firebrick

045000 PD Refractory Mortar

045000 PD High Alumina Plastic Refractory

045000 PD Fireclay Plastic Refractory

045000 PD Regular Castable Refractory

045000 PD Insulating Castable Refractory

045000 PD Mineral Fiber Block Insulation

045000 PD Wall Anchors

045000 PD Drying & Curing Instructions

045000 QCS

Furnish to the Director the names and addresses of 3 

similar projects which these people have worked on 

during the past 3 years.
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050513 SHOP-APPLIED COATINGS FOR METAL

050513 QCS

Certification:  Furnish Certificates of Compliance with 

ASTM Specifications, and Standards specified herein  

050513 SAM

Two 3 inch by 6 inch samples of factory applied 

coatings and colors  

050513 CCS Operation and Maintenance Data:  Deliver 2 copies F

050513 CCS Warranty - Provide 20 year warranty against rust F

050513 CCS Warranty - 5 year warranty against coating failure F

051200 STRUCTURAL STEEL (Allowable Stress Design)

051200 SD

Initial Submission:  Drawings of proposed job 

standards for shop and field connections, including 

standard and special connections, complying with the 

requirements

051200 SD

Initial Submission:  Erection drawings indicating sizes, 

weights, and locations of all structural members.

051200 SD Initial Submission:  Anchor bolt and base plate plans

051200 SD

Subsequent Submission:  Index sheets and revised 

erection drawings to which erection marks have been 

added

051200 SD

Subsequent Submission:  Detail drawings of all 

structural members

051200 PD Shop paint

051200 QCS Test Reports:  Steel manufacturer’s mill test reports

051200 QCS Test Reports:  Bolt manufacturer’s test reports

051200 QCS

Certificates:  Submit evidence, in triplicate, of steel 

material compliance with this Specification.  

051200 QCS Fabricator’s and Erector’s Qualifications Data

051200 QCS Welding Procedure Specifications

051200 QCS Welder’s Certification

051200 LEED MR Credit 4.1 and MR Credit 4.2

051200 LEED MR Credit 5.1 and MR Credit 5.2

051201

STRUCTURAL STEEL (Load and Resistance 

Factor Design)

051201 SD

Initial Submission:  Drawings of proposed job 

standards for shop and field connections, including 

standard and special connections, complying with the 

requirements

051201 SD

Initial Submission:  Erection drawings indicating sizes, 

weights, and locations of all structural members.

051201 SD Initial Submission:  Anchor bolt and base plate plans

051201 SD

Subsequent Submission:  Index sheets and revised 

erection drawings to which erection marks have been 

added

051201 SD

Subsequent Submission:  Detail drawings of all 

structural members

051201 PD Shop Paint

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)
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051201 PD Test Reports:  Steel manufacturer's mill test reports

051201 PD Test Reports:  Bolt manufacturer's test reports

051201 QCS Certificates

051201 QCS Fabricator's Qualifications Data

051201 QCS Welding Procedure Specifications

051201 QCS Welder's Certification

051201 LEED MR Credit 4.1 and MR Credit 4.2

051201 LEED MR Credit 5.1 and MR Credit 5.2

051400 STRUCTURAL ALUMINUM

051400 SD

Structural Aluminum:  Include anchor bolt and base 

plate plans, erection drawings, and detail drawings for 

all members

051400

Structural Aluminum:  Indicate shop and field welds by 

standard AWS welding symbols in accordance with 

AWS A2.4.

051400 PD Shop paint

051400 SAM Anodized Finish

051400 QCS

Certificates:  Submit evidence, in triplicate, of 

aluminum material compliance with this Specification.  

051400 QCS Fabricator's and Erector's Qualifications Data

051400 QCS Welding Procedure Specs

051400 LEED MR Credit 4.1 and MR Credit 4.2

051400 LEED MR Credit 5.1 and MR Credit 5.2

052116 LONGSPAN STEEL JOISTS, LH-SERIES

052116 SD

Erection drawings, including anchorage and bracing 

details

052116 SD Manufacturing Detail Drawings

052116 QCS Joist Manufacturing Schedule

052116 QCS Mill Test Reports

052116 QCS Certicate of Inspection

052116 LEED MR Credit 4.1 and MR Credit 4.2

052116 LEED MR Credit 5.1 and MR Credit 5.2

052119 OPEN WEB STEEL JOISTS, K-SERIES

052119 SD

Erection drawings, end bearing and anchorage details, 

bracing details, and (if required) details of extended 

ends and ceiling extensions

052119 SD

Details for connection of other related work (if any), 

except do not show steel deck

052119 QCS Joist Delivery Schedule

052119 QCS Mill Test Reports

052119 QCS

Certificate:  Certification of joist manufacturer's 

compliance with inspection program provisions of the 

SJI Specifications

052119 LEED MR Credit 4.1 and MR Credit 4.2

052119 LEED MR Credit 5.1 and MR Credit 5.2

052123 STEEL JOIST GIRDERS
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052123 SD

Erection drawings, including anchorage and bracing 

details.  (Do not show steel deck.)

052123 SD Manufacturing Detail Drawings

052123 QCS Joist Girder Manufacturing Schedule

052123 QCS Mill Test Reports

052123 QCS

Certificate:  Certification that joist girder manufacturer 

maintained Quality Control inspection 

052123 LEED MR Credit 4.1 and MR Credit 4.2

052123 LEED MR Credit 5.1 and MR Credit 5.2

053100 FLUTED STEEL DECKS

053100 SD

Show application to project.  Prepare separate 

drawings, coordinated with, but not superimposed on, 

joist drawings or structural steel erection drawings.

053100 PD Fluted Deck and Accessories

053100 PD Acoustical Deck

053100 PD Self drilling Fasteners

053100 PD Flexible Closure Strips

053100 LEED MR Credit 4.1 and MR Credit 4.2

053100 LEED MR Credit 5.1 and MR Credit 5.2

053101 CELLULAR STEEL DECKS

053101 SD Show application to project

053101 PD Cellular Deck and Metal Accessories

053101 PD Acoustical Deck

053101 PD Self Drilling Fasteners

053101 LEED MR Credit 4.1 and MR Credit 4.2

053101 LEED MR Credit 5.1 and MR Credit 5.2

054000 COLD-FORMED METAL FRAMING

054000 SD

Erection and fabrication drawings for all load carrying 

metal framing and accessories

054000 PD

Framing (including Studs, Tracks, Joists, Perimeter 

Channel, and Rafters)

054000 PD

Bracing, Bridging, Strapping, Reinforcement, 

Stiffeners, Plates, Gussets, Clip Angles, and Hangers

054000 PD Power-Actuated Fasteners

054000 PD Self-Drilling Fasteners

054000 PD Galvanizing

054000 PD Galvanizing Repair Paint

054000 LEED MR Credit 4.1 and MR Credit 4.1

054000 LEED MR Credit 5.1 and MR Credit 5.2

054000 QCS

Certificates:  Affidavit required under Quality 

Assurance Article.

054210

PRE-ENGINEERED COLD-FORMED STEEL TRUSS 

SYSTEM

054210 SD

Submit shop drawings for all cold-formed metal 

framing required by this contract. 

054210 PD Pre-Engineered Cold-Formed Steel Trusses
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054210 PD Fasteners Used in Fabricating Trusses

054210 QCS Truss Component Manufacturer's Instructions

054210 QCS Design Data

054210 QCS

Current certification of Truss Fabricator by Cold Form 

Steel Truss Manufacturer

054210 QCS

Provide Cold Form Steel Truss Manufacturer’s 

material certification

054210 LEED MR Credit 4.1 and MR Credit 4.1

054210 LEED MR Credit 5.1 and MR Credit 5.2

055000 METAL FABRICATIONS (Broadscope)

055000 SD

Application to Project:  Locate anchor bolts required 

for installation in other Work

055000 SD

Application to Project:  Indicate shop and field welds 

by standard AWS welding symbols in accordance with 

AWS A2.4.

055000 SD Application to Project:  Floor Grating

055000 PD Fixed Ladders

055000 PD Loose Bearing Plates

055000 PD Loose Lintels

055000 PD Shelf Angles

055000 PD Structural Steel Door Frames

055000 PD Steel Pipe Railings and Handrails

055000 PD Safety Nosings

055000 PD Trench Covers

055000 PD Floor Grating

055000 LEED MR Credit 4.1 and MR Credit 4.1

055000 LEED MR Credit 5.1 and MR Credit 5.2

055100 METAL STAIRS

055100 SD

Application to Project:  Include anchor bolt location 

plan (if any), erection drawings, and detail drawings of 

all components

055100 SD

Application to Project:  Indicate shop and field welds 

by standard AWS welding symbols in accordance with 

AWS A2.4.

055100 PD Paint

055100 PD Grating Treads and Platforms

055100 QCS Fabricator's Qualifications Data

055100 LEED MR Credit 4.1 and MR Credit 4.1

055100 LEED MR Credit 5.1 and MR Credit 5.2

055516 STAIR NOSINGS

055516 PD Type A-1 Abrasive Stair Nosings

055516 PD Type A-2 Abrasive Stair Nosings

055516 PD Type A-3 Abrasive Stair Nosings

055516 PD Type A-4 Abrasive Stair Nosings

055516 PD Abrasive Color

055516 PD Bituminous Mastic

055516 SAM Color Samples

055516 LEED MR Credit 4.1 and MR Credit 4.1

055516 LEED MR Credit 5.1 and MR Credit 5.2
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057000 ORNAMENTAL METAL

057000 SD

Fabrication details and connections Include location of 

anchor bolts required

057000 PD Aluminum materials

057000 PD Stainless Steel materials

057000 PD Bronze materials

057000 PD Fasteners

057000 PD Anchors and Inserts

057000 PD Bituminous Paint

057000 PD Zinc Chromate Primer

057000 PD Lacquer

057000 PD Shrink Resistant Grout

057000 SAM Metal Finish 

057000 SAM Fittings Brackets, flanges, and other Accessories

057000 LEED MR Credit 4.1 and MR Credit 4.1

057000 LEED MR Credit 5.1 and MR Credit 5.2

057800 EXPANSION JOINT COVER ASSEMBLIES

057800 SD

Show fabrication details and connections to adjacent 

construction.

057800 PD Joint Cover Assemblies

057800 SAM Joint Covers
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061000 ROUGH CARPENTRY

061000 QCS Certificates:  Dip Treatment

061000 QCS Certificates:  Pressure Treatment

061000 QCS Certificates:  Waterbourne Preservatives

061000 QCS Certificates:  Fire-Retardant Treatment

061000 LEED MR Credit 5.1 and MR Credit 5.2

061000 LEED MR Credit 6

061000 LEED MR Credit 7

061000 LEED EQ Credit 4.4

061323 HEAVY TIMER CONSTRUCTION

061323 SD

Show erection drawings.  Also show joint and 

connection details.

061323 SAM Timber

061323 SAM Sealer

061323 SAM Metal Connectors, Anchors and Accessories

061323 QCS

Preservative Treatment Certificate:  Submit 

"Certificate of Treatment" by treating plant, for each 

shipment

061323 QCS

Preservative Treatment Certificate:  :  For each 

shipment, submit certification by an independent 

Quality Control Agency recognized by the AWPA, 

stating that treatment complies with specified 

standards.

061323 QCS Fire-Retardant Treatment Certificate

061753 WOOD TRUSSES

061753 SD

Include truss framing plans, truss elevations, locations 

and details of connector plates, bearing and 

anchorage details, bracing and connection details, 

species and grades of lumber, and connections 

required for the support of other Work.

061753 QCS Design Data:  Connector plate evaluation information

061753 QCS Design Data:  Lumber design values

061753 QCS

Design Data:  Design calculations stamped and 

signed by a licensed Professional Engineer

061753 QCS Wood Treatment Certification(s)

061800 GLUED LAMINATED CONSTRUCTION

061800 SD

Early Submission:  Drawings of proposed job 

standards for shop and field connections, Erection 

drawings indicating sizes and locations of all 

members, Anchor bolt and bearing plate plans

061800 SD

Submit detail drawings, other than for anchor bolts 

and bearing plates, after approval of the job standards 

and the erection drawings.

061800 PD Glued laminated members

061800 PD Metal Connectors

061800 PD Bolts

061800 SAM Typical Laminated Member
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061800 SAM Factory Finish(s)

061800 QCS

Certificates:  Affidavits required under Quality 

Assurance Article

061800 QCS Manufacturer's Qualifications Data

061800 QCS Erector's Qualifications Data

062000 FINISH CARPENTRY

062000 SD Fabrication Details and Connections

062000 SAM Transparent Finish  

062000 SAM Plastic Laminate

062000 QCS Dip Treatment Certificates

062000 QCS Pressure Treatment Certificates

064000 ARCHITECTURAL WOODWORK

064000 SD

Show fabrication details and connections to adjacent 

Work

064000 PD Plastic Laminate

064000 PD Closet Rods

064000 PD Adjustable Shelf Pilaster Standards and Supports

064000 PD Adjustable Shelf Slotted Standards and Brackets

064000 PD Hinges

064000 PD Pivots

064000 PD Bottom Track and Sheaves

064000 PD Drawer Slides

064000 PD Cabinet Door/Drawer Pulls, Surface

064000 PD Sliding Door Pulls, Flush

064000 PD Magnetic Cabinet Door Catches

064000 PD Cabinet Drawer Lock

064000 PD Cabinet Door Lock

064000 PD Sliding Door Lock

064000 LEED MR Credit 5.1 and MR Credit 5.2

064000 LEED MR Credit 6

064000 LEED MR Credit 7

064000 LEED EQ Credit 4.4

066000 SOLID PLASTIC FABRICATIONS

066000 SD Fabrication Details and Connection  

066000 PD Solid Plastic Panels  

066000 LEED MR Credit 4.1 and MR Credit 4.1  

066000 LEED MR Credit 5.1 and MR Credit 5.2  

066000 LEED Adhesives  

066000 SAM Solid Plastic Panels  

066000 QCS Qualifications Certificates  

066000 CCS Maintenance Data:  Deliver 2 copies F

066401 FIBERGLASS PANELS

066401 PD Fiberglass Panels

066401 PD Fasteners

066401 PD Filler Strips, Closure Strips, and Related Accessories
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066401 SAM Fiberglass Panels

066401 SAM Color Samples

066500 PLASTIC SIMULATED WOOD TRIM

066500 PD Beadboard  

066500 PD One-Piece Corner Trim  

066500 PD Interior Moldings  

066500 PD Newel Post Components  

066500 PD Rail and Baluster Components  

066500 PD Newel Post Covers  

066500 PD Finishes  

066500 PD Fasteners  

066500 PD Adhesives  

066500 PD Filler  

066500 LEED MR Credit 4.1 and MR Credit 4.2  

066500 LEED MR Credit 5.1 and MR Credit 5.2  

066500 LEED Product Data for EQ Credit 4.1  

066500 LEED Product Data for EQ Credit 4.4  

066500 SAM

For each finish product specified, two samples, 

minimum size 6 inches square, representing actual 

product, color, and patterns  

066500 QCS

Certificates:  Affidavit required under QUALITY 

ASSURANCE Article  

066500 QCS Manufacturer’s Field Reports  

066500 CCS Warranty:  Copy of specified Warranty F

066500 CCS

Extra Materials:  Leave extra materials over 2 feet in 

length, if any, at the facility where directed by the 

Director’s Representative F
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070130 SLATE ROOFING REPAIRS

070130 PD Slate  

070130 PD Sealant

070130 PD Felts

070130 PD Underlayment Flashing

070130 SAM Slate  

070130 SAM Wire

070130 SAM Sheet Coper

070130 SAM Underlayment Flashing

070130 QCS Applicator's Qualifications

070150

MODIFICATIONS TO EXISTING WARRANTIED 

ROOF SYSTEM

070150 PACK

Submit the product data and quality control submittals 

specified below at the same time in one complete 

package

070150 PD

Membrane manufacturer's installation instructions and 

details for the Work of this Section

070150 PD All materials required for the the Work of this Section

070150 QCS Applicator's Certification

070150 QCS Material Certification

070150 QCS Warranty Certification

070153 EPDM ROOFING REPAIR

070153 PACK

Submit all items, except contract closeout submittals 

and MSDS, at one time as a complete package.

070153 PD

EPDM (Ethylene, Propylene, Diene, Monomer) Sheet 

Membrane

070153 PD Sheet Flashing

070153 PD Inseam Tape

070153 PD Cured EPDM Cover Tape

070153 PD Uncured EPDM Cover Tape

070153 PD Related Products

070153 PD Insulation

070153 PD Underlayment Board

070153 PD Insulation and Membrane Fasteners

070153 PD

Base Flashing Fasteners (use along top edge of base, 

beneath in-wall cap flashings)

070153 PD Termination Bar and Fasteners

070153 PD EPDM Anchor Strips

070153 PD Bitumen

070153 PD Insulation Adhesive

070153 PD Pipe Flashing

070153 PD Compression Clamp

070153 PD Retro-Fit Roof Drins

070153 PD Pitch Pocket Filler Material

070153 PD Sealant

070153 PD Color Coating

070153 PD Ballast Underlayment
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070153 PD Materials for Vapor Barrier Repair

070153 PD MSDS

070153 SAM Sheet Membrane

070153 SAM Sheet Flashing

070153 SAM EPDM Cover Tape

070153 SAM Inseam Tape

070153 SAM Fasteners

070153 SAM Insulation

070153 SAM Coverboard

070153 SAM Underlayment Board

070153 QCS Membrane Manufacturer's Certification

070153 QCS Installer's Certification

070160 ROOF FLASHING AND RELATED ROOF REPAIRS

070160 PD Cants

070160 PD Wood Nailers

070160 PD Gravel/Crushed Stone

070160 QCS Applicator's Certification

071113 BITUMINOUS DAMPPROOFING

071113 PD Asphalt Primer

071113 PD Asphalt Emulsion

071326

RUBBERIZED ASPHALT SHEET MEMBRANE 

WATERPROOFING SYSTEM

071326 PACK

Submit the shop drawings, product data, and samples 

specified below at the same time as a package  

071326 SD

Deviation from Contract Document showing existing 

conditions and details  

071326 PD Sheet Membrane Waterproofing  

071326 PD Protection Board and Adhesive  

071326 PD Drainage Composite  

071326 PD Insulation  

071326 PD Insulation Adhesive  

071326 PD Patching Mortar  

071326 PD

Any revision of the membrane manufacturer's product 

data as necessary to suit requirements of the Contract 

Documents  

071326 PD Manufacturer's Warranty Sample  

071326 SAM Rubberized Asphalt Sheet Membrane  

071326 SAM Flashing Cap Sheet  

071326 SAM Protection Board   

071326 SAM Insulation  

071326 SAM Drainage Composite  

071326 QCS Membrane Waterproofing Manufacturer's Certification  

071326 QCS Applicator's Certification  

071326 QCS Company Field Advisor  

071326 CCS Warranty Extension F
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071400 LIQUID APPLIED WATERPROOFING SYSTEM

071400 PD Membrane material  

071400 PD Primer  

071400 PD Static Joint and Crack Filler  

071400 PD Expansion Joint Sealant  

071400 PD Expansion Joint Filler and Back-up Rod  

071400 PD Protection Board  

071400 PD Cant Strips  

071400 PD Bond Breaker Tape  

071400 PD Wax  

071400 PD Recommended details  

071400 SAM Protection Board  

071400 QCS

Certification Letter material meets requirements listed 

in specfications  

071400 QCS Certification - Installers Qualifications Data  

071400 CCS Warranty F

071613 CEMENTITIOUS WATERPROOFING

071613 PD Cementitious Waterproof Coating

071613 PD Cementitious Waterproof Plaster Coating

071613 PD Color

071613 PD Acrylic Additive

071613 PD Cleaning Agents

071613 SAM Cementitious Coating

071613 SAM Acrylic Additive

071613 QCS Test Reports

071613 QCS Installer's Qualifications Data

071900 WATER REPELLENT COATING

071900 PD Type 1 Water Repellent

071900 PD Type 2 Water Repellent

071900 PD Type 3 Water Repellent

071900 SAM Type 1 Water Repellent

071900 SAM Type 2 Water Repellent

071900 SAM Type 3 Water Repellent

071900 QCS Test Reports

072100 BUILDING INSULATION

072100 PD

Rigid (Board) Insulation:  Rigid cellular polyurethane 

or polyisocyanurate thermal insulation boards 

surfaced with other materials; FS HH-I-1972/GEN.

072100 PD

Rigid (Board) Insulation:  Expanded molded 

polystyrene thermal insulation boards; ASTM C 578, 

Type I.

072100 PD

Rigid (Board) Insulation:  Extruded polystyrene 

thermal insulation boards; ASTM C 578, Type IV, 

manufactured with CFC-free blowing agents

072100 PD

Rigid (Mineral Fiber Board) Insulation:  Mineral fibers 

and water-resistant binders formed into rigid, non-

combustible boards; FS HH-I-558C, Form A.
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072100 PD

Mineral Fiber Insulation:  Glass or other inorganic 

fibers and resinous binders formed into flexible 

blankets, batts or rolls; ASTM C 665.

072100 PD

Loose Mineral Fiber Insulation:  Rock, slag, or glass 

processed into fiber and formed into loose resilient 

wool mass or granular nodules; FS HH-I-1030B, Type 

I, Class A or B for pneumatic applications and Type II, 

Class A or B for poured applications.

072100 PD

Loose Cellulose Fiber Insulation:  Chemically treated 

cellulosic or wood fiber loose fill thermal insulation; 

ASTM C 739, Type I for pneumatic applications and 

Type II for poured applications.

072100 PD

Loose Granular Insulation:  Perlite (expanded volcanic 

aggregate); ASTM C 549 or Vermiculite (expanded or 

exfoliated micaceous mineral aggregate); ASTM C 

516.

072100 PD Adhesive for Bonding Insulation

072100 PD Mechanical Anchors

072100 PD Vapor Barrier

072100 SAM Blanket, Batt or Roll

072100 SAM Rigid Type

072100 SAM Loose Type

072100 LEED MR Credit 4.1 and MR Credit 4.1

072100 LEED MR Credit 5.1 and MR Credit 5.2

072100 LEED MR Credit 6

072100 QCS

Certificate Affidavit required under Quality Assurance 

Article

072400 EXTERIOR INSULATION AND FINISH SYSTEM

072400 SD

Show locations of control joints, details of treatment at 

trim pieces, intersections, changes in planes, changes 

in Systems, and openings  

072400 PD Class PB/Type A System:  Rigid Insulation Board  

072400 PD Class PB/Type A System:  Adhesive  

072400 PD Class PB/Type A System:  Mechanical Fasteners  

072400 PD Class PB/Type A System:  Fiber Fabric  

072400 PD Class PB/Type A System:  Portland Cement  

072400 PD Class PB/Type A System:  Trim Accessories  

072400 PD Class PB/Type A System:  Base Coat  

072400 PD Class PB/Type A System:  Finish Coat  

072400 PD Class PM/Type A System:  Rigid Insulation Board  

072400 PD Class PM/Type A System:  Mechanical Fasteners  

072400 PD Class PM/Type A System:  Reinforcing Fabric  

072400 PD Class PM/Type A System:  Reinforcing Fibers  

072400 PD Class PM/Type A System:  Portland Cement  

072400 PD Class PM/Type A System:  Liquid Modifier  

072400 PD Class PM/Type A System:  Sand  

072400 PD Class PM/Type A System:  Trim Accessories  

072400 PD Class PM/Type A System:  Finish Coat  

072400 SAM Insulation  

072400 SAM Fiber Frabric  

072400 SAM Fabric Lath  

072400 SAM Reinforcing Fibers  
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072400 SAM Trim Pieces  

072400 SAM Fasteners  

072400 SAM Color Samples  

072400 SAM Finished Sample  

072400 QCS Installer's Qualifications Data  

072400 QCS Company Field Advisor Data  

072400 QCS

Certificate:  Affidavit required under Quality Assurance 

Article  

072400 CCS Maintenance Data - 2 Copies F

072400 CCS Special Warranty F

072400 CCS Manufacturer’s Warranty F

072600 VAPOR RETARDER UNDER SLABS ON GRADE

072600 PD Companies

072600 PD

Vapor Retarder:  Extruded single-ply or multi-ply type; 

polyethylene or polyolefin - Standard Applications

072600 PD

Vapor Retarder:  Extruded single-ply or multi-ply type; 

Polyethylene or polyolefin - Puncture Resistance

072600 PD Pressure-Sensitive Tape/Adhesive

072600 PD Pipe Boots

072600 SAM Vapor Barrier Material

072600 SAM Pressure-Sensitive Tape

073113 ASPHALT SHINGLE ROOF SYSTEM

073113 PACK

Submit the product data, samples, and quality control 

submittals specified at the same time as a package  

073113 PD Heavy-Duty Architectural Asphalt Shingles  

073113 PD Architectural Asphalt Shingles  

073113 PD Asphalt Shingles  

073113 PD Concealed Flashing (Vapor Barrier)  

073113 PD Shingle and Underlayment Fasteners  

073113 PD Perimeter Edge Metal  

073113 PD Plastic Cement  

073113 PD Ventilating Nail Base Insulation Board  

073113 PD Shingle Over Ridge Vents  

073113 PD Aluminum Ridge Vents  

073113 PD Vented Eave Flashing  

073113 PD Continuous Soffit Vents  

073113 PD Insulation Baffles  

073113 PD Pipe Flashing Boot  

073113 SAM Roof Shingles  

073113 SAM Cap Shingle  

073113 SAM Nails  

073113 SAM Felt Underlayment  

073113 SAM Perimiter Edge Metal  

073113 SAM Concealed Flashing   

073113 SAM Insulated Sheathing  

073113 SAM Ridge Vent  

073113 SAM Vented Eave Flashing  
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073113 SAM Soffit Vents  

073113 SAM Insulation Baffles  

073113 QCS Manufacturer's Warranty Sample Copy  

073113 CCS Warranty and proof of purchase F

073129 WOOD SHINGLES AND SHAKES

073129 PACK

Submit the product data, samples, and quality control 

submittals specified below at the same time as a 

package

073129 PD Shingles

073129 PD Shakes

073129 PD Rebuted and Rejointed Shingles

073129 PD Starter Course

073129 PD Felt Underlayment

073129 PD Concealed Flashing

073129 PD Nails for Shingles

073129 PD Nails for Shakes

073129 SAM Shingles or Shakes

073129 SAM Nails

073129 SAM Concealed Flashing

073129 QCS Applicator's Qualifications

074113

PREFORMED METAL ROOFING AND SIDING 

SYSTEM

074113 PACK

Submit product data, samples, all the items listed 

under Quality Control Submittals, and any proposed 

deviations from the Contract Documents, at the same 

time as one complete package

074113 SD

Show fabrication and installation details and methods 

of joining and fastening panels, fastener spacing, 

flashings, curbs and other accessories in accordance 

with the Contract Documents and approved deviations 

(if any).

074113 PD Structural Standing Seam Roof Panels

074113 PD Snap-Seam/Snap-Lock Panels

074113 PD Wall Panel

074113 PD Soffit

074113 PD Finish

074113 PD Concealed Clips

074113 PD Bearing Plates

074113 PD Blocking at Eaves and Ridge  

074113 PD Concealed Fasteners  

074113 PD Exposed Fasteners  

074113 PD Sealant  

074113 PD Flashings and Trim  

074113 PD Prefabricated Curbs  

074113 PD Prefabricated Equipment Curbs  

074113 PD Prefabricated Curb Flashing  

074113 PD Rigid Insulation Vapor Retarder Underlayment  

074113 PD Vapor Retarder And Concealed Flashing  

074113 PD Mechanically Attached Snow Guards  

074113 PD Touch up paint  
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074113 PD Form Closures  

074113 SAM Roof Panel  

074113 SAM Siding Panel  

074113 SAM Soffit Panel  

074113 SAM Warranty  

074113 SAM Color Samples  

074113 QCS Test Reports:  UL Wind Uplift Rating  

074113 QCS Test Reports:  Test Report of ASTM E 1592-01  

074113 QCS Test Reports:  Air and Water Infiltration Tests  

074113 QCS Summary Reports  

074113 QCS Fixed point calculations  

074113 QCS Manufacturer's Qualifications Data  

074113 QCS Installer's Qualifications Data  

074113 QCS Company Field Advisor Data  

074113 CCS

Maintenance Data:  For metal roof panels to include in 

maintenance manuals F

074113 CCS Warranties:  Specified warranties F

074646 MINERAL FIBER CEMENT SIDING

074646 PD Manufacturers/Companies  

074646 PD

Organic (wood) fibers mixed with Portland cement, fly 

ash, additives, and powdered rejects.  Wood grains 

and architectural features pressed into surface  

074646 PD Fiber-Cement Siding  

074646 PD Fiber Cement Soffit  

074646 PD Siding Accessories  

074646 PD Decorative Accessories  

074646 PD Colors for Decorative Accessories  

074646 PD Flashing  

074646 PD Fasteners  

074646 PD Insect Screening for Soffit Vents  

074646 PD Continuous Soffit Vents  

074646 PD Round Soffit Vents  

074646 SAM Initial Selection for Siding  

074646 SAM Initial Selection for soffit  

074646 SAM Initial Selection for Accessories  

074646 SAM

Verification each type, color, texture, and attern 

required  

074646 SAM Color for siding  

074646 LEED MR Credit 4.1 and MR Credit 4.2  

074646 LEED MR Credit 5.1 and MR Credit 5.2  

074646 LEED MR Credit 6  

074646 QCS Product Certificates  

074646 QCS Manufacturers Field Reports  

074646 QCS Installer's Qualifications Data  

074646 QCS Company Field Advisor Data  

074646 CCS Maintenance Data - 2 Copies F

074646 CCS Warranty F

075002

MECHANICALLY ATTACHED HYPALON ROOFING 

SYSTEM
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075002 PACK

Submit the shop drawings, product data, samples, 

and quality control submittals specified below at the 

same time as a package.  

075002 SD

Submit an accurate layout of the tapered insulation 

showing the slopes to the drains  

075002 PD Hypalon Sheet Membrane  

075002 PD Hypalon Sheet Flashing  

075002 PD Hypalon Coated Metal  

075002 PD

Related Products:  Furnish the membrane 

manufacturer’s bonding adhesive, primer, seam caulk, 

water cutoff mastic, nite seal, and pourable sealer, 

and other related products required for the Work of 

this Section  

075002 PD

Rigid Insulation:  Closed cell isocyanurate foam core 

skinned on both sides with factory applied facers  

075002 PD Rigid Insulation:  Perlite mineral board insulation  

075002 PD Tapered Insulation  

075002 PD Insulation Underlayment  

075002 PD Insulation and Membrane Fasteners  

075002 PD Base Flashing Fasteners (For Top Edge Of Flashing)  

075002 PD Compression Clamp  

075002 PD Metal Compression Bar and Fasteners  

075002 PD Expansion Joint Filler  

075002 PD Expansion Joint Tube  

075002 PD Mortar  

075002 PD

Materials For Repair Of Existing Vapor Barrier/Roofing 

Membrane  

075002 PD

Materials For Vapor Barrier (Gypsum and Lightweight 

Concrete)  

075002 PD Materials For Vapor Barrier (Steel Decks)  

075002 PD Walkway Pads  

075002 SAM Sheet membrane  

075002 SAM Sheet Flashing  

075002 SAM Coated Metal Flashing  

075002 SAM Insulation  

075002 SAM Fasteners  

075002 SAM

Welded Seam as required under Quality Assurance 

Article  

075002 PD Manufacturer's Warranty Sample  

075002 QCS Fire Hazard Certification  

075002 QCS Material Certification  

075002 QCS Applicator's Certification  

075002 QCS Manufacturer's Qualifications Data  

075002 CCS Warranty Extension F

075002 CCS Manufacturer’s Warranty F

075100 BUILT-UP BITUMINOUS ROOFING SYSTEM

075100 PACK

Submit the shop drawings, product data, samples, 

and quality control submittals specified below at the 

same time as a package

075100 SD Tapered insulation showing the slopes to the drains
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075100 SD

Accurate layout of the wood nailers showing their 

required locations, spacing between neailers

075100 PD Manufacturer's Warranty Sample

075100 PD Repair of Existing Vapor Barrier

075100 PD

Asphalt Vapor Barrier Over Concrete Deck Or Existing 

Vapor Barrier

075100 PD

Coal Tar Vapor Barrier Over Concrete Deck Or 

Existing Vapor Barrier  

075100 PD

Asphalt Vapor Barrier Over Wood Deck Or Structural 

Wood Fiber Deck  

075100 PD Asphalt Vapor Barrier Over Existing Gypsum Deck  

075100 PD Asphalt Vapor Barrier Over Steel Deck  

075100 PD Built-Up Asphalt Membrane  

075100 PD Cold Applied Built-Up Membrane  

075100 PD Coal Tar Membrane  

075100 PD Underlayment For Uninsulated Wood Deck  

075100 PD Built-Up Base Flashing  

075100 PD Coverstrips  

075100 PD Insulation  

075100 PD Fasteners For Securing To Wood Decks  

075100 PD

Fasteners For Securing To Structural Wood Fiber 

Decks and Gypsum Decks  

075100 PD Fasteners For Securing To Steel Decks  

075100 PD

Fasteners For Securing Membrane Underlayment To 

Wood Deck On Uninsulated Roofs  

075100 PD

Fasteners For Securing Roofing Membrane To Wood 

Nailers Or Wood Deck (Slopes 1/2 Inch Per Foot Or 

More)  

075100 PD Fasteners For Securing Built-Up Base Flashing  

075100 PD Insulation Adhesive  

075100 PD Walkway Pads, Splash Pads  

075100 PD Materials For Pitch Pockets  

075100 SAM Asphalt Fiberglass Felt  

075100 SAM Mineral Surfaced Flashing Cap Sheet  

075100 SAM Fasteners  

075100 SAM Insulation  

075100 SAM Aggregate Surfacing  

075100 QCS Fire Hazard Certification  

075100 QCS Wind Uplift Certification  

075100 QCS Material Certification  

075100 QCS Membrane Manufacturer's Qualifications Data  

075100 QCS Installer's Qualifications Data  

075100 QCS Warranty Extension  

075100 CCS Manufacturer’s Warranty F

075216 SBS MODIFIED BITUMEN ROOFING SYSTEM

075216 PACK

Submit items specified below, except contract 

closeout submittals and MSDS, at the same time as a 

complete package  

075216 SD

Submit an accurate layout of the tapered insulation 

showing the slopes to the drains.   
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075216 PD

Materials for Repair of Existing Vapor Barrier/Roofing 

Membrane  

075216 PD

Materials for Vapor Barrier over Concrete Decks and 

Existing Vapor Barriers  

075216 PD

Materials for Vapor Barrier on Gypsum and Light 

Weight Concrete Fill Decks  

075216 PD

Materials for Vapor Barrier on Wood and Structural 

Wood Fiber Decks  

075216 PD

Materials for Vapor Barrier and Underlayment on Steel 

Decks  

075216 PD Modified Bitumen Roof Membrane  

075216 PD Modified Bitumen Roof Membrane Ply Sheets  

075216 PD

Modified Bitumen Base Flashing and Cover Strip Ply 

Sheets  

075216 PD Acceptable Roof System Manufacturers  

075216 PD Bitumen  

075216 PD Interply Adhesive  

075216 PD Insulation  

075216 PD Insulation Fasteners  

075216 PD Insulation Adhesive  

075216 PD

Built Up Base Flashing Fasteners (use along top edge 

of base, beneath cap flashings)  

075216 PD Retro-Fit Roof Drains  

075216 PD Walkway Pad, Splash Pads, Protection Pads  

075216 PD Materials for Pitch Pockets  

075216 PD Granules  

075216 PD Aggregate Surfacing  

075216 SAM Modified Bitumen Membrane  

075216 SAM Modified Bitumen Flashing Cap Sheet  

075216 SAM Fasteners  

075216 SAM Insulation  

075216 SAM Aggregate Surfacing  

075216 QCS Fire Hazard Certification  

075216 QCS Wind Uplift Certification  

075216 QCS Material Certification  

075216 QCS Membrane Manufacturer's Qualifications Data  

075216 QCS Installer's Qualifications Data  

075216 QCS Warranty - Sample of the 10 year full system warranty  

075216 QCS MSDS  

075216 CCS Warranty Extension F

075216 CCS Manufacturer’s Warranty F

075323 ADHERED EPDM ROOFING SYSTEM

075323 PACK

Submit all items, except contract closeout submittals 

and MSDS, at one time as a complete package.   

075323 PD Proposed Deviations from Contract Documents  

075323 PD

EPDM (Ethylene, Propylene, Diene, Monomer) Sheet 

Membrane  

075323 PD Sheet Flashing  

075323 PD Inseam Tape  

075323 PD Cured EPDM Cover Tape  
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075323 PD Uncured EPDM Cover Tape  

075323 PD

Related Products:  Membrane manufacturer’s bonding 

adhesive, splicing cement, lap sealant, water cut-off 

mastic, nite seal, pourable sealer, splice joint cleaning 

agent and primer, insulation adhesive, and all other 

products related to the sheet membrane system.  

075323 PD Insulation  

075323 PD Tapered Insulation System  

075323 PD Coverboard Insulation  

075323 PD Tapered Cricket System  

075323 PD Tapered Edge Strips  

075323 PD Underlayment Board  

075323 PD Insulation and Membrane Fasteners  

075323 PD Base Flashing Fasteners  

075323 PD Termination Bar and Fasteners  

075323 PD EPDM Anchor Strips  

075323 PD Bitumen  

075323 PD

Coverboard, Insulation And Underlayment Board 

Adhesive  

075323 PD Pipe Flashing  

075323 PD Compression Clamp  

075323 PD Expansion Joint Tube  

075323 PD Walkway, Protection Pads  

075323 PD Retro Fit Roof Drains  

075323 PD Pitch Pocket Filler Material  

075323 PD Sealant  

075323 PD Color Coating  

075323 PD Materials For Repair Of Existing Vapor Retarder  

075323 PD

Materials For Vapor Retarder and Underlayment On 

Steel Decks  

075323 PD Materials For Vapor Retarder Over Concrete Decks  

075323 PD

Materials For Vapor Retarder On Wood, Structural 

Wood Fiber Decks, Gypsum Decks and Lightweight 

Concrete Fill  

075323 SAM Sheet Membrane  

075323 SAM Sheet Flashing  

075323 SAM EPDM Covery Tape  

075323 SAM Inseam Tape  

075323 SAM Fasteners  

075323 SAM Insulation  

075323 SAM Coverboard  

075323 SAM Underlayment Board  

075323 QCS Fire Hazard Certification  

075323 QCS Wind Uplift Certification  

075323 QCS

Material Certification Membrane Manufacturer's 

Certification  

075323 QCS Membrane Manufacturer's Certification  

075323 QCS Installer's Certification  

075323 QCS Warranty:  Sample Copy  

075323 LEED MR Credit 4.1 and MR Credit 4.1  
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075323 LEED MR Credit 5.1 and MR Credit 5.2  

075323 LEED MR Credit 6  

075323 CCS Warranty Extension F

075323 CCS Manufacturer’s Warranty F

075324 BALLASTED EPDM ROOFING SYSTEM

075324 PACK

Submit the shop drawings, product data, samples, 

and quality control submittals specified below at the 

same time as a package.  

075324 SD Sheet Membrane layout drawings  

075324 SD

Layout of tapered insulation showing the slopes to the 

drains  

075324 PD

Manufacturer’s Warranty:  Sample copy of the 

membrane manufacturer’s 10 year warranty covering 

workmanship and materials  

075324 PD EPDM Sheet Membrane  

075324 PD Sheet Flashing  

075324 PD

Related Products:  Membrane manufacturer’s bonding 

adhesive, splicing cement, lap sealant, water cut-off 

mastic, nite seal, pourable sealer, splice joint cleaning 

agent and or wash primer, and all other products 

related to the sheet membrane system.  

075324 PD Ballast Underlayment  

075324 PD Insulation  

075324 PD

Rigid Insulation:  Closed cell isocyanurate foam core 

skinned on both sides  

075324 PD

Rigid Insulation:  Expanded polystyrene insulation 

board.  

075324 PD

Rigid Insulation:  Composite insulation board; 

consisting of a thermal barrier board (bottom side)  

075324 PD

Rigid Insulation:  Extruded polystyrene insulation 

board.  

075324 PD Tapered Insulation System  

075324 PD Sheet Membrane and Sheet Flashing Fasteners  

075324 PD Compression Bar  

075324 PD Anchor Bar  

075324 Compression And Anchor Bar Fasteners  

075324 PD Compression Clamp  

075324 PD Expansion Joint Filler  

075324 PD Expansion Joint Tube  

075324 PD Mortar  

075324 PD

Materials for Repair Existing Vapor Barrier or Roofing 

Membrane  

075324 PD Materials for New Vapor Barrier  

075324 PD Walkway Pavers  

075324 PD Pipe Flashing  

075324 PD Grease Guards  

075324 PD Ballast   

075324 SAM Sheet Membrane  

075324 SAM Sheet Flashing  

075324 SAM Insulation  
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075324 SAM Fasteners  

075324 SAM Ballast  

075324 SAM Ballast Underlayment  

075324 QCS Fire Hazard Certification  

075324 QCS Material Certification  

075324 QCS Membrane Manufacturer's Certification  

075324 QCS Applicator's Certification  

075324 CCS Warranty Extension F

075324 CCS Manufacturer’s Warranty F

075324 CCS

Materials for Emergency Repairs:  Furnish to the 

Facility 25 sq ft of EPDM sheet membrane, one gallon 

of splicing cement, and 4 tubes of lap sealant. F

075324 CCS

Grease Guard Maintenance:  Turn over to the facility 

grease guard manufacturer’s printed maintenance 

requirements F

075329 PIB ROOFING SYSTEM

075329 PACK

Submit the shop drawings, product data, samples, 

and quality control submittals specified below at the 

same time as a package.  

075329 SD

Layout of Tapered Insulation showing slopes to the 

drains  

075329 PD

Manufacturer’s Warranty:  Sample copy of the 

membrane manufacturer’s 10 year warranty covering 

workmanship and materials  

075329 PD Plastomeric Sheet Membrane  

075329 PD Plastomeric Sheet Flashing  

075329 PD

Related Products:  Provide the membrane 

manufacturer’s primers, adhesives, splicing tape, 

welding paste, sealants and all other related products  

075329 PD Isocyanurate Insulation Board  

075329 PD Glass Fiber Insulation Board  

075329 PD Perlite Mineral Insulation Board  

075329 PD Composite Insulation Board  

075329 PD Factory Tapered Insulation System  

075329 PD Factory Tapered Insulation System  

075329 PD Membrane Fasteners  

075329 PD Insulation Fasteners  

075329 PD Compression Clamp  

075329 PD Metal Compression Bar  

075329 PD Walkway pads/Splash Pads  

075329 PD Bitumen  

075329 PD Plastic Cement  

075329 PD Felts  

075329 PD Primer  

075329 SAM Plastomeric Sheet Membrane  

075329 SAM Plastomeric Sheet Flashing  

075329 SAM Insulation  

075329 SAM Fasteners  
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075329 QCS

Material Certification:  Submit a letter from the roofing 

membrane manufacturer, the insulation manufacturer 

and the insulation fastener manufacturer, certifying 

that the insulation and insulation fasteners are 

approved for use with the roofing system.   

075329 QCS

Material Certification:  Submit a letter from the roofing 

membrane manufacturer and the insulation 

manufacturer, certifying that the insulation is approved 

for use with the roofing system.   

075329 QCS Applicator’s Certification  

075329 QCS Company Field Advisor Certification  

075329 CCS Warranty F

075329 CCS

Materials for Emergency Repairs:  Furnish to the 

Facility 25 sq ft of unbacked plastomeric sheet 

membrane, one roll of splicing tape, one gallon of 

welding paste, and two tubes of joint sealant. F

075338

ELASTOMERIC TRAFFIC BEARING DECK 

COATING

075338 PD Elastomeric Traffic Bearing Deck Coating  

075338 PD Neoprene Sheet Flashings  

075338 PD Sealant  

075338 SAM Elastomeric Traffic Bearing Deck Coating  

075338 SAM Aggregate Surfacing  

075338 SAM Neoprene Sheet Flashings  

075338 QCS Applicator's Certification  

075338 QCS Optical Comparator  

075338 CCS Warranty F

075339 TRAFFIC BEARING DECK COVERING SYSTEM

075339 PD Underlayment  

075339 PD Slip-Sheet  

075339 PD Elastomeric Membrane and Flashing  

075339 PD Deck Covering Surface Material  

075339 PD Dressing  

075339 PD Color Charts  

075339 SAM Complete deck covering system  

075339 QCS Applicator's Qualifications Data  

075339 CCS Maintenance  Data - 2 copies F

075339 CCS Warranty F

075417 ADHERED PVC ROOFING SYSTEM

075417 PACK

Submit the shop drawings, product data, samples, 

and quality control submittals specified below at the 

same time as a package.   

075417 SD

Submit an accurate layout of the tapered insulation 

showing the slopes to the drains.   

PD

Manufacturer’s Warranty:  Sample copy of the 

membrane manufacturer’s 10 year system warranty  

075417 PD PVC Sheet Membrane  

075417 PD PVC Sheet Flashing  
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075417 PD Prefabricated PVC Flashing  

075417 PD Decorative PVC Trim  

075417 PD PVC Sheet flashing Underlayment  

075417 PD

Related Products:  Furnish the membrane 

manufacturer’s bonding adhesive, seam caulk, nite 

seal, pourable sealer, and all other products related to 

the sheet membrane system.  

075417 PD Insulation  

075417 PD Tapered Insulation System  

075417 PD Coverboard Insulation  

075417 PD Tapered Cricket System  

075417 PD Tapered Edge Strips  

075417 PD Barrier Board  

075417 PD Insulation and Membrane Fasteners  

075417 PD Base Flashing Fasteners (For Top Edge Of Flashing)  

075417 PD Compression Clamp (on pipes and vent stacks)  

075417 PD Metal Termination Bar and Fasteners  

075417 PD Metal Anchor Bar and Edge Retainer  

075417 PD Prefabricated Expansion Joint Cover  

075417 PD Expansion Joint Filler  

075417 PD Expansion Joint Tube  

075417 PD Retro-Fit Roof Drains  

075417 PD Pipe Flashing  

075417 PD

Compression Clamp (for factory fabricated flashings 

only)  

075417 PD Expansion Joint Tube  

075417 PD Walkway, Protection Pads  

075417 PD Pitch Pocket Filler  

075417 PD Sealant  

075417 PD Materials For Repair Of Existing Vapor Barrier  

075417 PD

Materials For Vapor Barrier and Underlayment On 

Steel Decks  

075417 PD Materials For Vapor Barrier Over Concrete Decks  

075417 PD

Materials For Vapor Barrier On Wood, Structural 

Wood Fiber Decks, Gypsum Decks and Lightweight 

Concrete Fill  

075417 SAM Sheet Membrane  

075417 SAM Sheet Flashing  

075417 SAM Insulation  

075417 SAM Fasteners  

075417 SAM Welded Seam  

075417 QCS Fire Hazard Certification  

075417 QCS Wind Uplift Certfication  

075417 QCS Material Certification  

075417 QCS Membrane Manufacturer's Certification  

075417 QCS Applicator's Certification  

075417 CCS Warranty Extension F

075417 CCS Manufacturer’s Warranty F
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075418

MECHANICALLY ATTACHED PVC ROOFING 

SYSTEM

075418 PACK

Submit the shop drawings, product data, samples, 

and quality control submittals specified below at the 

same time as a package  

075418 SD Tapered Insulation  

075418 SD Sheet Membrane and Fastener Layout  

075418 PD Manufacturer’s Warranty:  Sample copy  

075418 PD PVC Sheet Membrane  

075418 PD PVC Sheet Flashing  

075418 PD PVC Sheet Flashing Underlayment  

075418 PD PVC Coated Metal  

075418 PD

Related Products:  Furnish the membrane 

manufacturer’s bonding adhesive, seam caulk, nite 

seal, pourable sealer, and all other products related to 

the sheet membrane system  

075418 PD Insulation  

075418 PD Rigid Insulation:  Closed Cell isocyanurate foam core  

075418 PD Tapered Insulation  

075418 PD Barrier Board  

075418 PD Underlayment  

075418 PD Insulation and Membrane Fasteners  

075418 PD Base Flashing Fasteners (For Top Edge of Flashing)  

075418 PD Compression Clamp (on pipes and vent stacks)  

075418 PD Metal Compression Bar and Fasteners  

075418 PD Expansion Joint Filler  

075418 PD Expansion Joint Tube  

075418 PD Mortar  

075418 PD

Materials for Repair Of Existing Vapor Barrier/Roofing 

Membrane  

075418 PD Material For Vapor Barrier  

075418 PD Walkway Pads  

075418 PD Sealant  

075418 SAM Sheet Membrane  

075418 SAM Sheet Flashing  

075418 SAM Insulation  

075418 SAM Fasteners  

075418 SAM Welded Seam  

075418 QCS Fire Hazard Certification  

075418 QCS Wind Uplift Certification  

075418 QCS Material Certification  

075418 QCS Membrane Manufacturer's Certification  

075418 QCS Applicator's Certification  

075418 CCS Warranty Extension F

075418 CCS Manufacturer’s Warranty F

075551

PROTECTED BUILT-UP BITUMINOUS ROOFING 

SYSTEM
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075551 PACK

Submit the shop drawings, product data, samples, 

and quality control submittals specified below at the 

same time as a package  

075551 SD Layout of tapered insluation  

075551 PD Manufacturer’s Warranty:  Sample copy  

075551 PD Asphalt Primer  

075551 PD Coal Tar Pri mer  

075551 PD Steep Asphalt  

075551 PD Coal Tar Pitch  

075551 PD Asphalt Roofing Cement (Flashing Grade)  

075551 PD Coal Tar Roofing Cement  

075551 PD Membrane Underlayment (overt steel decks only)  

075551 PD Insulation Underlayment  

075551 PD Ballast Underlayment  

075551 PD

Fiber Glass Felt (Felts For Asphalt Roofing 

Membrane)  

075551 PD Felts For Asphalt Roofing Membrane  

075551 PD Felts For Coal Tar Roofing Membrane  

075551 PD Felts For Repairing Coal Tar Membranes  

075551 PD Felts For Repairing Asphalt Membranes  

075551 PD Modified Bituminous Sheet Flashing  

075551 PD Rosin Paper  

075551 PD Membrane Fasteners  

075551 PD Underlayment Fastener  

075551 PD Insulation  

075551 PD Metal Strapping and Fasteners  

075551 PD Fasteners  

075551 PD Preformed Fiberboard  

075551 PD Ballast   

075551 PD Aggregate  

075551 PD Glass Fabric  

075551 PD Bituminous Aluminized Coating, Asbestos Fibrated  

075551 PD Asphalt Roof Preservative  

075551 PD Coal Tar Roof Preservative  

075551 PD Concrete Pavers  

075551 SAM Felt  

075551 SAM Insulation   

075551 SAM Bitumen  

075551 SAM Plastic Cement  

075551 SAM Aggregate   

075551 SAM Glass Fabric  

075551 SAM Roof Preservation Coating  

075551 SAM Primer  

075551 SAM Bituminous Aluminum  

075551 SAM Modified Bitumen Sheet Flashing  

075551 QCS Fire Hazard Certification  

075551 QCS Applicator's Certification  

075551 QCS Material Certification  

075551 CCS

Furnish the manufacturer’s 10 year System Warranty 

for the Work of this Section F
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075553 PROTECTED EPDM ROOFING SYSTEM

075553 PACK

Submit the shop drawings, product data, samples, 

and quality control submittals specified below at the 

same time as a package.  

075553 SD

Sheet membrane layout drawings prepared or 

approved by the membrane manufacturer  

075553 PD Manufacturer’s Warranty:  Sample one copy  

075553 PD EPDM Sheet Membrane  

075553 PD Sheet Flashing  

075553 PD

Related Products:  Membrane manufacturer’s bonding 

adhesive, splicing cement, lap sealant, water cut-off 

mastic, nite seal, pourable sealer, splice joint cleaning 

agent and or wash primer, and all other products 

related to the sheet membrane system.  

075553 PD Membrane Underlayment  

075553 PD Ballast Underlayment  

075553 PD Insulation  

075553 PD Rigid Insulation  

075553 PD Mortar Faced Insulation  

075553 PD Sheet Membrane   

075553 PD Sheet Flashing Fasteners  

075553 PD Compression Bar (No cap Flashing)  

075553 PD Anchor Bar (Secure membrane to vertical Surfaces)  

075553 PD Compression and Anchor Bar Fasteners  

075553 PD Compression Clamp  

075553 PD Expansion Joint Filler  

075553 PD Expansion Joint Tube  

075553 PD Mortar   

075553 PD

Materials For Repair Of Existing Vapor Barrier or 

Roofing Membrane - Asphalt Fiberglass Felt  

075553 PD

Materials For Repair Of Existing Vapor Barrier or 

Roofing Membrane - Plastic Roof Cement  

075553 PD

Materials For New Vapor Barrier on concrete decks - 

Primer  

075553 PD

Materials For New Vapor Barrier on concrete decks  - 

Bitumen  

075553 PD

Materials For New Vapor Barrier on concrete decks - 

Asphalt Fiberglass Felt  

075553 PD

Materials for New Vapor Barrier on Gypsum Decks 

and Lightweight Concrete fill decks - Bitumen  

075553 PD

Materials for New Vapor Barrier on Gypsum Decks 

and Lightweight Concrete fill decks -Asphalt 

Fiberglass Base Sheet  

075553 PD

Materials for New Vapor Barrier on Gypsum Decks 

and Lightweight Concrete fill decks - Asphalt 

Fiberglass Felt  

075553 PD

Materials for New Vapor Barrier on steel Decks - 

Laminated high strength kraft paper  

075553 PD

Materials for New Vapor Barrier on steel Decks - 

Asphaltic adhesive  

075553 PD Walkway Pavers  
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075553 PD Pipe Flashing  

075553 PD Grease Guards  

075553 PD Ballast   

075553 SAM Sheet Membrane  

075553 SAM Sheet Flashing  

075553 SAM Membrane Underlayment  

075553 SAM Insulation  

075553 SAM Fasteners  

075553 SAM Ballast  

075553 SAM Ballast Underlayment  

075553 QCS Fire Hazard Certification  

075553 QCS Material Certification  

075553 QCS Membrane Manufacturer's Certification  

075553 QCS Applicator's Certification  

075553 CCS Warranty Extension F

075553 CCS Manufacturer’s Warranty F

075553 CCS

Furnish to the Facility 25 sq ft of EPDM sheet 

membrane, one gallon of splicing cement, and 4 tubes 

of lap sealant.  F

075553 CCS

Grease Guard Maintenance:  Turn over to the facility 

grease guard manufacturer’s printed maintenance 

requirements F

075600

LIQUID APPLIED HYPALON ROOF COATING 

SYSTEM

075600 PD Liquid Applied Hypalon Coating  

075600 PD Polyester Mat  

075600 QCS Company Field Advisor  

075600 QCS Applicator's Qualifications  

075600 CCS Maintenance Data - 2 copies F

075600 CCS Warranty Extension F

075600 CCS Manufacturer’s Warranty F

075601

LIQUID APPLIED HYPALON ROOF COATING 

SYSTEM

075601 PD Liquid Applied Roof Coating  

075601 PD Coating Primer  

075601 PD Seam Sealant  

075601 PD Polyester Mat  

075601 QCS Company Field Advisor  

075601 CCS Maintenance Data - 2 copies F

075601 CCS Warranty Extension F

075601 CCS Manufacturer’s Warranty F

075713 SPRAYED IN-PLACE FOAM ROOFING SYSTEM

075713 PACK

Submit the shop drawings, product data, samples, 

and quality control submittals specified below at the 

same time as a package  

075713 PD Manufacturer’s Warranty:  Sample copy  

075713 PD Base sheet  

075713 PD Base Sheet Adhesive  

075713 PD Bitumen  
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075713 PD Rigid Insulation  

075713 PD Fasteners  

075713 PD Flashing Fabric  

075713 PD Chlorinated Rubber Paint  

075713 PD Granules  

075713 PD Urethane Foam  

075713 PD Elastomeric Coating  

075713 SAM Elastomeric Roofing  

075713 SAM Elastomeric Finish Coating  

075713 SAM Rubber Primer  

075713 SAM Elastomeric Primer  

075713 SAM Flashing Fabric  

075713 SAM Felts  

075713 SAM Cold Process Adhesive  

075713 SAM Granules  

075713 QCS Applicator's Certification  

075713 QCS Optical Comparator  

075713 CCS Warranty F

075800 PREPARED ROLL ROOFING

075800 PACK

Submit the product data, samples, and quality control 

submittals specified below at the same time as a 

package  

075800 PD Primer  

075800 PD Bitumen  

075800 PD Plastic Cement  

075800 PD Felt  

075800 PD Sheathing paper  

075800 PD Fasteners  

075800 PD Pre-formed Fiberboard  

075800 SAM Plastic Cement  

075800 SAM Fasteners  

075800 QCS Applicator's Qualifications  

076000 FLASHING AND TRIM

076000 SD

Show the manner of forming, jointing and securing the 

metal flashings and trim

076000 PD Plain Copper Sheet

076000 PD Zinc-Tin Coated Copper Sheet

076000 PD Hypalon Coated Metal

076000 PD PVC Coated Metal

076000 PD Stainless Steel Sheet

076000 PD Galvanized Steel Sheet

076000 PD Prefinished Galvanized Steel Sheet

076000 PD Aluminum Sheet

076000 PD Prefinished Aluminum Sheet

076000 PD Sheet Lead

076000 PD Nails

076000 PD Screws, Bolts and other Fastening Accessories

076000 PD Anchors

076000 PD Type 2 Sealant
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076000 PD Type 3 Sealant 

076000 PD Type 4 Sealant

076000 PD Thru Wall Flashing Joint Sealant

076000 SAM Materials for Flashings

076000 SAM Anchors

076000 SAM Cap Flashings

076000 SAM Gravel Stop

076000 SAM Coping

076000 LEED MR Credit 4.1 and MR Credit 4.1

076000 LEED MR Credit 5.1 and MR Credit 5.2

076100 SHEET METAL ROOFING

076100 SD

Show Manner of forming, jointing, and securing the 

Work

076100 PD Type 2 Sealant

076100 SAM Sheet Metal

076100 SAM Fasteners

076100 SAM Sealant

077123 GUTTERS AND DOWNSPOUTS (Commercial Type)

077123 PD Sealant

077123 SAM Gutter

077123 SAM Downspout

077123 SAM Hanger Brackets, Braces, and Stiffeners

077123 SAM Fasteners

077200 ROOF ACCESSORIES (Commercial Version)

077200 SD

Show relationship with adjoining Work and anchorage 

methods.  Include plans, sections, and details  

077200 PD Emergency Electric Release Devices  

077200 PD Roof Hatches - Steel Units  

077200 PD Roof Hatches - Aluminum Units  

077200 PD Security Roof Scuttle  

077200 PD Heat and Smoke Roof Vents - Steel Units  

077200 PD Heat and Smoke Roof Vents - Aluminum Units  

077200 PD Grease Guards  

077200 LEED MR Credit 4.1 and MR Credit 4.2  

077200 LEED MR Credit 5.1 and MR Credit 5.2  

077200 CCS Operation and Maintenance Data:  Deliver 2 copies F

077200 CCS

Spare Parts:  For each heat and smoke roof vent so 

equipped, furnish 3 spare 160 degrees fusible links. F

077200 CCS

Grease Guard Maintenance:  Turn over to the facility 

grease guard manufacturer’s printed maintenance 

requirements F

077234 SECURITY ROOF SCUTTLE

077234 SD Show profiles, accessories, location, and dimensions  

077234 SD Security Roof Scuttle - Manufacturer  
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077234 SD Security Roof Scuttle - Cover  

077234 SD Security Roof Scuttle - Mounting Plate  

077234 SD Security Roof Scuttle - Lock Template  

077234 SD Security Roof Scuttle - Wier Window  

077234 SD Security Roof Scuttle - cover Insulation and Liner  

077234 SD Security Roof Scuttle - Curb  

077234 SD Security Roof Scuttle - Lifting Mechanisms  

077234 SD Security Roof Scuttle - Harware  

077234 SD Security Roof Scuttle - Security Fasteners  

077234 SD Security Roof Scuttle - Factory Finishes  

077234 SAM

Provide a corner sample to represent material 

adequately  

077234 CCS Operation and maintenance Data - Deliver 3 copies F

077234 CCS Warranty F

078100 APPLIED FIREPROOFING

078100 PD Type 1 Fireproofing  

078100 PD Type 2 Fireproofing  

078100 PD Type 3 Fireproofing  

078100 PD Type 4 Fireproofing  

078100 PD Primer/Adhesive  

078100 PD Sealer/Topcoat  

078100 PD Reinforcement  

078100 PD Furring and Corner Beads  

078100 PD Sealant  

078100 SAM Firepoofing  

078100 SAM Reinforcement  

078100 QCS UL fire resistance rating certificate  

078100 QCS UL fire hazard classification certificate  

078100 QCS

Fireproofing Manufacturer's Certification (or confirming 

test reports)  

078100 QCS Applicators Qualifications Data  

078400 FIRESTOPPING

078400 PACK

Submit the following items specified below the same 

time as a package:  Product Data, Samples, Quality 

Control Submittals and Firestop Schedule  

078400 PD Firestopping Device and Material  

078400 PD Firestopping Schedule  

078400 PD

Through-Penetration Firestop Devices, Forming 

Materials, And Fill, Void or Cavity Materials  

078400 PD Accessories  

078400 PD Identification Labels  

078400 SAM Each Product requested  

078400 QCS Design Data  

078400 QCS Installer's Qualifications Data  

078400 QCS Company Field Advisor Data  

079200 JOINT SEALERS

079200 PD Type 1 Sealant  

079200 PD Type 1A Sealant  
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079200 PD Type 1B Sealant  

079200 PD Type 1C Sealant  

079200 PD Type 1D Sealant  

079200 PD Type 2 Sealant  

079200 PD Type 2A Sealant  

079200 PD Type 3 Sealant  

079200 PD Type 4 Sealant  

079200 PD Type 5 Sealant  

079200 PD Type 6 Sealant  

079200 PD Type 7 Sealant  

079200 PD Pre-formed Sealant  

079200 PD Sealant Colors  

079200 PD Self-Expanding Cork Joint Filler  

079200 PD Cork Joint Filler  

079200 PD Closed Cell Neoprene Joint Filler  

079200 PD Expanded Polyethylene Joint Filler  

079200 PD Closed Cell Polyurethane Joint Filler  

079200 PD Hollow Neoprene Gasket  

079200 PD Adhesive Closed-Cell PVC Gasket  

079200 PD Joint Primer/Sealer/Conditioner  

079200 PD Backer Rod  

079200 PD Bond Breaker Tape  

079200 PD Cleaning Solvents  

079200 SAM Sealant   

079200 SAM Joint Fillers  

079200 SAM Gaskets  

079200 SAM Joint Primer/Sealer/Conditions  

079200 SAM Backer Rods  

079200 SAM Bond Breaker Tape  

079200 QCS Installer's Qualifications Data  

079200 QCS Company Field Advisor Data  

079200 LEED MR Credit 4.1 and MR Credit 4.1  

079200 LEED MR Credit 5.1 and MR Credit 5.2  

079200 LEED MR Credit 6  

079200 LEED EQ Credit 4.1  
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081102 STEEL DOORS AND FRAMES

081102 SD Quality Assurance Package  

081102 SD Door and Frame Schedule with Product Data Package  

081102 SAM Door and Frame Samples  

081102 CCS Closeout Submittal Package F

081116 ALUMINUM DOORS AND FRAMES

081116 SD

Show details of each frame type, elevation and 

construction for each door type - include a schedule of 

doors and frames  

081116 PD Frames  

081116 PD Glazed Doors  

081116 PD Flush Doors  

081116 PD Aluminum tempered Glass Doors  

081116 SAM Frames  

081116 SAM Doors  

081116 SAM Color Samples  

081116 LEED MR Credit 4.1 and MR Credit 4.2  

081116 LEED MR Credit 5.1 and MR Credit 5.2  

081164 ALUMINUM STORM AND SCREEN DOORS 

081164 SD Application to Project

081164 PD "Design 30" Commercial type

081164 PD Aluminum

081164 PD Siles and Rails

081164 PD Screen and Storm Inserts

081164 PD Hardware

081164 PD Finish

081164 PD Guards

081164 SAM Complete door unit

081164 SAM Corner section frame and each type sash insert

081400 WOOD AND PLASTIC DOORS

081400 SD Door Elevation, Sections, Details 

081400 SD Door Schedule

081400 PD Exterior Flush Wood Doors

081400 PD Interior Flush Wood Doors (Non-Fire Rated)

081400 PD

Interior Flush Wood Doors (3/4, 1, and 1-1/2 Hour Fire 

Rated)

081400 PD Interior Flush Wood Doors (1/3 Hour Fire Rated)

081400 PD Interior Plastic Faced Flush Wood Doors

081400 PD Stile and Rail Doors

081400 PD Light and Louver Openings

081400 SAM

12 x 12 inch corner sample of each door type, with 

panel 

081400 SAM Plastic Laminate Color Samples

081400 QCS Affidavit required under Quality Assurance Article

083113 ACCESS DOORS
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083113 PD Non-Fire Rated Access Doors

083113 PD Fire Rated Access Doors

083113 LEED MR Credit 4.1 and MR Credit 4.2

083113 LEED MR Credit 5.1 and MR Credit 5.2

083113 LEED EQ Credit 4.2

083323 ROLLING DOORS

083323 SD Application to Project  

083323 PD Rolling Service Door assemblies  

083323 PD Rolling Fire Door assemblies  

083323 PD Finishes  

083323 PD Operators  

083323 SAM Curtain Slat  

083323 QCS Certificate of Compliance  

083323 LEED MR Credit 4.1 and MR Credit 4.2  

083323 LEED MR Credit 5.1 and MR Credit 5.2  

083323 LEED EQ Credit 4.2  

083323 CCS

System acceptance test for automatic closing fire 

doors F

083323 CCS Operation and Maintenance Data F

083323 CCS Replacement parts list F

083323 CCS

Spare Parts:  For each fire door, furnish 4 spare 160 

degrees F fusible links F

083324 SECTIONAL OVERHEAD DOORS

083324 SD Application to Project  

083324 PD Overhead Door Assemblies  

083324 PD Finishes  

083324 PD Operators  

083324 PD Motors and controls for electric operation.  

083324 SAM Full door section end  

083324 QCS

Manufacturer's Certification Spring Life of 

counterbalance mechanism  

083324 CCS Operation and Maintenance Data F

083324 CCS Replacement Parts List F

 

083325 COMPOSITE SECTIONAL OVERHEAD DOORS

083325 SD Application to Project  

083325 PD Overhead Door Assemblies  

083325 PD Finishes  

083325 PD Operators  

083325 PD Electric Motor and Controls Data  

083325 SAM Full door section end  

083325 QCS

Manufacturer's Certification Spring Life of 

counterbalance mechanism  

083325 CCS Operation and Maintenance Data F

083325 CCS Replacement Parts List F

083513 FOLDING DOORS

083513 SD Fabrication Details and connection to adjacent work

083513 PD Folding Doors
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083513 PD Accordion Folding Doors

083513 PD Bi-Fold Doors

083513 PD Track and Hanger/pivot Assembly

083513 PD Sound Seals

083513 PD Handles, Latches, and Locks

083513 PD Trim

083513 PD Fasteners

083513 SAM Vinyl Faced Panel

083513 SAM Wood Veneer Panel

083513 SAM Bi-Fold Door Panel

083513 SAM Color Samples

083513 QCS

Certificates:  Affidavits required under Quality 

Assurance Article

084223 AUTOMATIC SLIDING DOOR SYSTEMS

084223 PACK

Submit the shop drawings, product data, and samples 

specified below at the same time as a package  

084223 SD Details and connections to adjacent construction  

084223 SD

Show operators, controls, and other electrical 

components  

084223 PD Automatic Sliding Door Systems  

084223 SAM Color Samples  

084223 QCS Installers Qualifications Data  

084223 CCS Operations and Maintenance Data F

084223 CCS System Acceptance Test Report F

084236 BALANCED ENTRANCE DOORS

084236 SD Show balanced door Work  

084236 PD Balanced entrance door units  

084236 SAM

Corner sample of door showing material, construction, 

and finish  

084236 SAM

Mounted working model of operating  mechanism and 

all attachements  

084236 CCS Operation and Maintenance Data F

084236 CCS Special Warranty F

085113 ALUMINUM WINDOWS

085113 SD Fabrication details and connections

085113 PD Aluminum window Types/Grade/Performance Class

085113 SAM

One window unit of each type, with insect screen, and 

hardware

085113 SAM Corner section of frame, sash, and insect screen

085113 SAM Color Samples

085113 LEED MR Credit 4.1 and MR Credit 4.

085113 LEED MR Credit 5.1 and MR Credit 5.2

085113 QCS Installer's Qualifications Data

085113 QCS Mockup Installation

085114

ALUMINUM COMBINATION STORM AND SCREEN 

WINDOWS
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085114 SD Fabrication details and connections  

085114 PD Window Units  

085114 SAM

Combination window unit, complete with all required 

features  

085114 SAM Corner of frame and each insert types  

085114 SAM Color Samples  

085114 QCS

Certificate:  Affidavit required under Quality Assurance 

Article  

085114 CCS Operation and Maintenance Data:  Deliver 2 copies F

085115 ALUMINUM PROTECTION SCREENS

085115 SD

Show fabrication details and connections to adjacent 

construction.

085115 PD Aluminum Protection Screen Unit

085115 SAM Wire Cloth

085115 SAM Complete Protection Screen Unit

085115 QCS Manufacturer's Qualifications Data

085116

HORIZONTAL ROLLING ALUMINUM SECURITY 

WINDOWS

085116 SD Fabrication details and connections  

085116 PD Frame and Sash Members  

085116 PD Steel Inserts  

085116 PD Fasteners  

085116 PD Siding Weatherstripping  

085116 PD Thermal Break  

085116 PD Insect Screeens  

085116 PD Bituminous Coating  

085116 SAM Corner sample  

085116 SAM Hardware and Fasteners  

085116 SAM Color Samples  

085116 QCS Test Reports:  Certified UL test reports  

085116 QCS Manufacturer's Warranty - Sample Copy  

085116 CCS Operation and Maintenance Data - 2 copies F

085116 CCS Special Warranty F

085116 CCS

Maintenance Materials:  For every 3 windows installed 

(and fraction thereof), furnish window manufacturer's 

standard factory finish touch-up kit F

085123 STEEL WINDOWS

085123 SD

Show fabrication details and connections to adjacent 

construction.  

085123 PD Fixed Window Units  

085123 PD Projected Window Units  

085123 PD

Casement Window Units-NonFriction extension type 

hinges  

085123 PD

Casement Window Units-Friction extension type 

hinges  

085123 PD Awning Window Units  

085123 PD Combination Window Units  

085123 PD Fire Rated Windows  

085123 SAM Corner of frame, ventilator, and screen  
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085123 SAM Hardware  

085123 SAM Factory prefinish colors samples  

085123 QCS

Test Reports:  Certified air infiltration, water 

penetration, and structural performance test reports 

for each type of window unit required  

085123 CCS Operation and Maintenance Data - 2 copies F

085123 CCS

Extra Materials:  For every 20 windows installed (and 

fraction thereof), furnish window manufacturer's 

standard factory finish touch-up kit for the factory 

finish on windows. F

085124 TUBE STEEL WINDOWS

085124 SD

Show fabrication details and connections to adjacent 

construction.

085200 WOOD WINDOWS

085200 SD

Show fabrication details and connections to adjacent 

construction.

085200 PD Fixed Window Units

085200 PD Awning Window Units

085200 PD Casement Window Units

085200 PD Double Hung Window Units

085200 PD Sliding Window Units

085200 SAM Complete window unit (each type)

085200 SAM Corner of frame and sash (each type)

085200 SAM Color Samples

085200 QCS

Test Reports:  Certified testing laboratory reports, 

indicating that window units have been tested 

085653 ALUMINUM SECURITY WINDOWS

085653 SD Interior and exterior window elevations and details  

085653 SD

Full scale frame section details showing complete 

assembly and details  

085653 PD Aluminum Shapes  

085653 PD Window Frame  

085653 PD Interior Sash Frame  

085653 PD Concealed Security Eyelet  

085653 PD Glazing Stops  

085653 PD Reglazing Methods  

085653 PD Window Frame Gaskets  

085653 PD Window Fasteners  

085653 PD Anchors  

085653 PD Hardware for Inswinging Casements  

085653 PD Venetian Blinds  

085653 PD Window Sill Extensions  

085653 PD Mullion Closure Panels  

085653 PD Aluminum Joint Sealer  

085653 SAM Finish Colors  

085653 SAM

One window unit of each type, complete with 

hardware  
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085653 SAM

Complete Type 3B window unit with insulating panel 

above  

085653 SAM Hardware and fasteners  

085653 QCS

Test Reports:  Certified laboratory and field 

performance test reports  

085653 QCS Manufacturer’s Warranty:  Sample copy  

085653 CCS Operation and Maintenance Data - 2 copies F

085653 CCS Special Warranty F

085653 CCS Manufacturer's Warranty F

085653 CCS Maintenance Training F

085653 CCS Sprare Parts:  Complete Windows - Two of Type 2C. F

085653 CCS Spare Parts:  Complete Windows - Two of Type 3B F

085653 CCS

Spare Parts:  Hardware - Four pair of sash to frame 

hinges F

085653 CCS

Spare Parts:  Hardware - Four pair of sash to sash 

hinges F

085653 CCS

Spare Parts:  Hardware - Four pair of interior sash 

primary locks. F

085653 CCS

Spare Parts:  Hardware - Four pair of interior sash 

secondary locks F

085653 CCS Spare Parts:  Hardware - Four pair of sash latches F

085653 CCS

Spare Parts:  Hardware - One hundred escutcheon 

shields F

085653 CCS

Spare Parts:  Glass - Four percent of each glass type 

and size, used in each window type.  F

085653 CCS

Spare Parts:  Venetian Blinds - One hundred 

complete replacement units with controls F

085653 CCS

Spare Parts:  Venetian Blinds - One hundred blind 

control knobs F

085653 CCS

Spare Parts:  Keys and Special Tools - One hundred 

and fifty primary lock keys F

085653 CCS

Spare Parts:  Keys and Special Tools - Fifty 

secondary lock keys. F

085653 CCS

Spare Parts:  Keys and Special Tools - All keys shall 

be keyed as specified F

085653 CCS

Spare Parts:  Keys and Special Tools - Oval head 

manual driver and power tool bit for each type of 

tamper-resistant screw and bolt size installed F

085663 STEEL DETENTION WINDOWS

085663 SD Fabrication details and connections  

085663 PD Type 1 Detention Windows  

085663 PD Type 2 Detention Windows  

085663 PD Type 3 Detention Windows  

085663 PD Type 4 Detention Windows  

085663 SAM

One complete window unit of each type, with specified 

accessories  

085663 SAM

Corner of frame, ventilator, detention members, and 

screen (each Type)  

085663 SAM Hardware  

085663 SAM Color Samples for Factory Prefinished Windows  
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085663 QCS

Test Reports:  Certified air leakage and water 

penetration test reports for each type of window unit 

required  

085663 QCS Test Reports:  Tool-Resisting Steel  

085663 CCS Operation and Maintenance Data - 2 copies F

085663 CCS

Extra Materials:  For every 20 windows installed (and 

fraction thereof), furnish detention window 

manufacturer’s factory finish touch-up kit for the 

factory finish on windows.  F

086400 SKYLIGHTS

086400 SD

Show fabrication details and connections to adjacent 

Work  

086400 PD Plastic Skylights  

086400 PD Domed Unit Skylights  

086400 CCS Maintenance Data:  Deliver 2 copies F

087100 FINISH HARDWARE

087100 SD Quality Control Package  

087100 SD Finish Hardware Package  

087100 CCS Closeout Submittals Package F

088100 GLASS AND GLAZING

088100 PD Type A Glass

088100 PD Type B Glass

088100 PD Type C Glass

088100 PD Type C-1 Glass

088100 PD Type D Glass

088100 PD Type D-1 Glass

088100 PD Type F Glass

088100 PD Type G Glass

088100 PD Type H Glass

088100 PD Type I Glass

088100 PD Type J Glass

088100 PD Type M Glass

088100 PD Type 1 Glazing Material

088100 PD Type 2 Glazing Material

088100 PD Type 3 Glazing Material

088100 PD Type 4 Glazing Material

088100 PD Type 5 Glazing Material

088100 PD Type 6 Glazing Material

088100 PD Type 7 Glazing Material

088100 PD Type 8 Glazing Material

088100 PD Type 9 Glazing Material

088100 PD Type 10 Glazing Material

088100 PD Type 11 Glazing Material

088100 PD Type 12 Glazing Material

088100 PD Type 13 Glazing Material

088100 PD Type 14 Glazing Material

088100 PD Spacers

088100 PD Compressible Filler Rod
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088100 SAM

Glass:  12 x 12 inch pieces for each type of glass 

specified

088100 SAM Setting Blocks

088100 SAM Color Samples for Glazing Materials

088100 SAM Pattern Samples

088100 QCS

Test Reports:  Certified test data to sufficiently 

substantiate glass or glass assembly compliance with 

requirements specified

088100 QCS

Certificates:  Affidavit required under Quality 

Assurance Article

Certificates:  Wired Glass

088100 LEED MR Credit 4.1 and MR Credit 4.2

088100 LEED MR Credit 5.1 and MR Credit 5.2

088100 LEED EQ Credit 4.1

088400 PLASTIC GLAZING

088400 PD Acrylic Sheet  

088400 PD Polycarbonate Sheet  

088400 SAM Acrylic Sheet  

088400 SAM Polycarbonate Sheet  

088400 CCS Maintenance Data - 2 copies F

088400 CCS Warranty F

088853 SECURITY GLAZING

088853 PD Type S-1 Sheet  

088853 PD Type S-4 Sheet  

088853 PD Type S-9 Sheet  

088853 PD Type S-3 Sheet  

088853 PD Type S-5 Sheet  

088853 PD Type S-6 Sheet  

088853 PD Type S-7 Sheet  

088853 PD Type S-9 Sheet  

088853 PD Type S-10 Sheet  

088853 PD Setting Blocks  

088853 PD Spacer Shims  

088853 PD Glazing Tape  

088853 PD Glazing Sealant  

088853 PD Glazing Material for Tpe S-7 Sheet  

088853 PD Glazing for Type S-10 Sheet in Fixed Windows  

088853 PD Sealant Colors  

088853 PD Cleaners, Primers, and Sealers  

088853 SAM

Sheet Materials:  12 x 12 inch pieces for each type 

specified  

088853 SAM Setting Blocks  

088853 SAM Glazing Tape  

088853 SAM Color samples for Glazing Materials  

088853 SAM Spacer Shims  

088853 QCS Test Reports - Assembly Compliance  

088853 QCS Certificate - Quality Assurance Article  

088853 QCS Manufacturer's Qualifications Data  

088853 QCS Installer's Qualifications Data  
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088853 QCS Compatibility Certification  

088853 CCS Maintenance Data - 2 copies F

088853 CCS Warranty F

088853 CCS

Extra Material:  Furnish 5 percent (minimum of one 

piece) of each size of Type S-4 Sheet required for the 

Project.  F

089100 STATIONARY METAL WALL LOUVERS

089100 SD

Show fabrication details and connections to adjacent 

Work.

089100 PD Aluminum Louvers

089100 PD Steel Louvers

089100 PD Louver Screens

089100 SAM 12 x 12 inch corner section of louvers specified.
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092116 GYPSUM BOARD SYSTEMS

092116 PD Framing

092116 PD Gypsum Board

092116 PD Fire Resistant Gypsum Board

092116 PD Moisture Resistant Gypsum Board

092116 PD Moisture and Fire Resistant Gypsum Board

092116 PD Foil Backed Gypsum Board

092116 PD Gypsum Backing Board

092116 PD Gypsum Sheathing Board

092116 PD Exterior Gypsum Soffit Board

092116 PD

Polycarbonate Laminated Gypsum Board-.080 inch 

thick

092116 PD

Polycarbonate Laminated Gypsum Board-.030 inch 

thick

092116 PD Shaft Wall Assembly

092116 PD Steel Drill Screws

092116 PD Laminating Adhesive

092116 PD Expansion Anchors

092116 PD Toggle Bolts

092116 PD Self Threading Masonry Screws

092116 PD Interior Trim

092116 PD Exterior Trim

092116 PD Sound Attenuation Blankets

092116 PD

Accoustical Sealant for Exposed and Concealed 

Joints

092116 PD Accoustical Sealant for Concealed Joints

092116 PD Flattened Expanded Metal Mesh

092116 PD Joint Tapes

092116 PD Joint Compound

092116 PD Special Edged Gypsum Board

092116 SAM Steel Framing

092116 SAM Gypsum Board

092116 SAM Shaft-Wall Gypsum Liner Panels

092116 SAM Fasteners

092116 SAM Adhesive

092213 NON-LOAD BEARING FRAMING AND FURRING

092213 PD Studs, Tracks, Furring

092213 PD Fasteners

092213 SAM Steel Framing and Furring

092213 SAM Fasteners

092214 FURRING FOR GYPSUM BOARD CEILINGS

092214 PD Main Beams

092214 PD Cross Channels

092214 PD Channel Mold

092214 PD Cross Tees

092214 PD Hangers

092236 FURRING AND LATHING
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092236 PD Runner Bars

092236 PD Furring and Cross Furring Bars (Metal Lath)

092236 PD

Furring and Cross Furring Channels (Gypsum Lath 

and Base)

092236 PD Resilient Furring Channels

092236 PD Type A Metal Lath

092236 PD Type B Metal Lath

092236 PD Type C Metal Lath

092236 PD Type D Gypsum Lath

092236 PD Type E Gypsum Base (for veneer plaster)

092236 PD Flat Type Hanger

092236 PD Rod Type Hanger

092236 PD Wire Type Hanger

092236 PD Corner Beads

092236 PD Casing Beads

092236 SAM Runner Bars

092236 SAM Furring and Cross Furring Bars (Metal Lath)

092236 SAM

Furring and Cross Furring Channels (Gypsum Lath 

and Base)

092236 SAM Resilient Furring Channels

092236 SAM Type A Metal Lath

092236 SAM Type B Metal Lath

092236 SAM Type C Metal Lath

092236 SAM Type D Gypsum Lath

092236 SAM Type E Gypsum Lath

092236 SAM Flat Type Hanger

092236 SAM Rod Type Hanger

092236 SAM Wire Type Hanger

092236 SAM Inserts

092236 SAM Hanger Clips/Clamps

092236 SAM Welded Studs

092236 SAM Corner Beads

092236 SAM Casing Beads

092236 SAM Control Joint Screeds

092236 SAM Base Screeds

092236 SAM Fasteners for Beads and Screeds

092236 SAM Reinforcement

092300 PLASTERING

092300 PD Type 1 Plaster

092300 PD Type 2 Plaster

092300 PD Type 3 Plaster

092300 PD Type 4 Plaster

092300 PD Type 5 Plaster

092300 PD Bonding Compound

092300 PD Corner Beads

092300 PD Casing Beads

092300 PD Control Joint Screeds

092300 PD Base Screeds

092300 PD Expanded Metal Reinforcement

092300 QCS Sand
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092813 TILE BACKER BOARD

092813 PD Tile Backer Board

092813 SAM Tile Backer Board

092813 SAM Joint Reinforcement

093013 CERAMIC TILE

093013 PD Unglazed Ceramic Mosaic Tile  

093013 PD Glazed Ceramic Mosaic Tile  

093013 PD Glazed Wall Tile  

093013 PD Unglazed Paver Tile  

093013 PD Trim Units  

093013 PD Portland Cement Mortar  

093013 PD Dry-Set Mortar  

093013 PD Latex-Portland Cement Mortar  

093013 PD Conductive Dry-Set Mortar  

093013 PD Epoxy Mortar  

093013 PD Epoxy Adhesive  

093013 PD Organic Adhesive  

093013 PD Commercial Portland Cement Grout  

093013 PD Dry-Set Grout  

093013 PD Latex-Portland Cement Grout  

093013 PD Conductive Tile Floor Grout  

093013 PD Epoxy Grout  

093013 PD Silicone Rubber Grout  

093013 PD Colors  

093013 PD Marble Door Thresholds  

093013 SAM Unglazed Ceramic Mosaic Tile  

093013 SAM Glazed Ceramic Mosaic Tile  

093013 SAM Glazed Wall Tile  

093013 SAM Unglazed Paver Tile  

093013 SAM Trim Units  

093013 SAM Commercial Portland Cement Grout  

093013 SAM Dry-Set Grout  

093013 SAM Latex-Portland Cement Grout  

093013 SAM Conductive Tile Floor Grout  

093013 SAM Epoxy Grout  

093013 SAM Silicone Rubber Grout  

093013 SAM Tile Colors  

093013 SAM Grout Colors  

093013 SAM Marble Thresholds  

093013 SAM Marble edge strips  

093013 QCS Tile Grade Certificates - each shipment  

093013 QCS Conductive Tile Certificates  

093013 QCS Installer's Qualification Data  

093013 LEED MR Credit 4.1 and MR Credit 4.2  

093013 LEED MR Credit 5.1 and MR Credit 5.2  

093013 CCS Maintenance Data F
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093013 CCS

Extra Materials:  Furnish extra tile, equal to 3 percent 

of the tile installed, of each type, composition, pattern, 

size and color of tile required.  Also furnish a 

proportionate number of trim units F

093016 QUARRY TILE

093016 PD Unglazed Quarry Tile  

093016 PD Glazed Quarry Tile  

093016 PD Portland Cement Mortar  

093016 PD Dry-Set Mortar  

093016 PD Epoxy Mortar  

093016 PD Commercial Portland Cement Grout  

093016 PD Epoxy Grout  

093016 PD Furan Grout  

093016 PD Marble Door Thresholds  

093016 SAM Flat Tile:  Each type and color specified.  

093016 SAM Trim Units:  Each type and shape specified.  

093016 SAM Grout:  Each type specified  

093016 SAM Tile Colors   

093016 SAM Grout colors  

093016 QCS Tile Grade Certificates  

093016 LEED MR Credit 4.1 and MR Credit 4.2  

093016 LEED MR Credit 5.1 and MR Credit 5.2  

093016 CCS Maintenance Data F

093016 CCS

Extra Materials:  Furnish extra tile, equal to 3 percent 

of the tile installed, of each type, size and color of tile 

required for the Work F

095153 ATTACHED ACOUSTICAL CEILING SYSTEMS

095153 PACK

Submit the Shop Drawings, Product Data, Samples, 

and Quality Control Submittals specified below at the 

same time as a package.  

095153 SD Ceiling Plans and details  

095153 PD Furring Channels  

095153 PD Resilient Furring Channels  

095153 PD Zee Spline Runners and Related Components  

095153 PD Finishing Moldings  

095153 PD Carrying Channels  

095153 PD Tie Wire  

095153 PD Wire Clips  

095153 PD Acoustical Tile Adhesive  

095153 PD Acoustical Tile Type III  

095153 PD Acoustical Tile Type iX  

095153 SAM Furring System Components  

095153 SAM Resilient Furring Channels  

095153 SAM Zee Spline Runners and Related Components  

095153 SAM Acoustical Tile  

095153 SAM  

095153 SAM Finishing Moldings  

095153 SAM Adhesive  

095153 SAM Fasteners  

095153 SAM Wire  
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095153 QCS Installer's Qualification Data  

095153 QCS Company Field Advisor Data  

095153 CCS Maintenance Data - 2 copies F

095153 CCS

Furnish quantities equal to 2 percent of acoustical 

units and exposed suspension system components to 

match products installed F

095300 SUSPENDED ACOUSTICAL CEILING SYSTEMS

095300 SD Ceiling plans and details  

095300 PD Metal Suspension System  

095300 PD Suspension System Type LD/EG  

095300 Suspension System Type LD/CG  

095300 PD Suspension System Type ID/EG  

095300 PD Suspension System Type ID/CG  

095300 PD Suspension System Type HD/EG  

095300 PD Suspension System Type HD/CG  

095300 PD Acoustical Unit - Type III  

095300 PD Acoustical Unit - Type IX  

095300 PD Acoustical Unit - Type IV  

095300 PD Acoustical Unit - Type X  

095300 PD Integral access units.  

095300 SAM Suspension System Materials  

095300 SAM Acoustical Units  

095300 QCS Certification:  Manufacturer’s written statement  

095300 LEED MR Credit 4.1 and MR Credit 4.2  

095300 LEED MR Credit 5.1 and MR Credit 5.2  

095300 LEED MR Credit 6  

095300 LEED MR Credit 7  

095300 LEED EQ Credit 4.4  

095300 CCS Maintenance Instructions - 2 copies F

095300 CCS

Furnish quantities equal to 2 percent of acoustical 

units and exposed suspension system components 

installed F

095323

ACOUSTICAL PERFORATED METAL CEILING 

SYSTEM

095323 SD Reflected ceiling plans and details  

095323 PD Steel Sheet  

095323 PD Steel Shapes  

095323 PD Vinyl Clad Surfacing for Panels  

095323 PD Acoustic Fill  

095323 PD Fasteners  

095323 PD Anchors  

095323 PD Cylinder Locks  

095323 PD Cold Galvanizing Compound  

095323 PD Shop Paint  

095323 SAM Ceiling Support System  

095323 SAM Panels  

095323 SAM Color Samples  

095323 SAM Fasteners and Anchors  

095323 SAM Cylinder Locks  
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095323 QCS

Test Reports:  Acoustic laboratory test reports for 

sound absorption (NRC) and sound transmission 

(STC).  

095323 QCS

Certificates as required under Quality Assurance 

Article  

095323 CCS

Furnish 10 extra panels, matching the installed 

panels.  Individually protect each panel with 

corrugated cardboard.  F

095324 SUSPENDED METAL PANEL CEILING SYSTEM

095324 PACK

Submit the shop drawings, product data, samples, 

and quality control submittals specified below at the 

same time as a package  

095324 SD Reflected Ceiling plans and details  

095324 PD Ceiling Panels  

095324 PD Acoustical Material  

095324 PD Main Runners and Cross Tees  

095324 PD Hanger Wire  

095324 PD Hanger Clips  

095324 PD Compression Struts  

095324 PD Wall Moulding  

095324 PD Fasteners  

095324 SAM Ceiling panel and its suspension system  

095324 QCS Manufacturer's Certification  

095324 CCS Maintenance Instructions F

095324 CCS

Extra Materials:  Furnish one carton of each size, 

texture, and type of acoustic units required. F

096429 WOOD STRIP FLOORING

096429 SD

Show direction of flooring and details of walls, 

doorways and openings  

096429 PD Oak Strip Flooring  

096429 PD Maple Strip Flooring  

096429 PD Sheathing Paper  

096429 PD Fasteners  

096429 PD Compressible Filler  

096429 SAM Each wood strip flooring type specified  

096429 SAM Sheathing Paper  

096429 SAM Fasteners  

096429 QCS Certificates - Quality Assurance Article  

096453 RESILIENT WOOD FLOORING SYSTEM

096453 SD

Direction, details of floor system and paint marking 

layout  

096453 PD Floor Sealer  

096453 PD Marking Paint  

096453 PD Finish  

096453 PD Color chips for base and marking paint  

096453 SAM Maple flooring  

096453 SAM Plywood  

096453 SAM Cushioning Pads  

096453 SAM Base  
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096453 SAM Dampproofing Membrane  

096453 SAM Fasteners  

096453 QCS Maple Flooring Certificates  

096453 QCS Installer's Qualifications Data  

096453 CCS Special Warranty F

096516 RESILIENT SHEET FLOORING

096516 PD Vinyl Sheet Flooring  

096516 PD Solid Vinyl Sheet Flooring  

096516 PD Vinyl Base  

096516 PD Integral (Flash) Cove Strip  

096516 PD Integral (Flash) Cove Cap Strip  

096516 PD Resilient Edge Strip  

096516 PD Metal Edge Strip  

096516 PD Underlayment  

096516 PD Flooring Adhesives and Joint Materials  

096516 PD Floor Finish  

096516 SAM Vinyl Sheet Flooring  

096516 SAM Solid Vinyl Sheet Flooring  

096516 SAM Base  

096516 SAM Resilient Edge Strip  

096516 SAM Edge Strip  

096516 SAM Color Samples  

096516 QCS Certificates - Quality Assurance Article  

096516 CCS Maintenance Data - 2 copies F

096517 SEAMLESS VINYL FLOOR AND WALL COVERING

096517 SD Include elevation of each wall  

096517 PD Shock Absorptive Padding  

096517 PD Seamless Vinyl Floor and Wall Covering  

096517 PD Welding Rods  

096517 PD Vinyl Cove and Edge Moulding  

096517 PD Primer  

096517 PD Padding Adhesive  

096517 PD Covering Adhesive  

096517 PD Mastic Underlayment  

096517 PD Steel Edge Strips  

096517 PD Aluminum Thresholds  

096517 SAM Floor Covering Adhered to Floor Padding  

096517 SAM Wall Covering Adhered to Wall Padding  

096517 SAM Welding Rods  

096517 SAM Edge Moulding  

096517 SAM Cove Moulding  

096517 SAM Primer  

096517 SAM Adhesive  

096517 SAM Color Samples  

096517 QCS Installers Qualifications Data  

096517 CCS Maintenance Data - 2 copies F
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096517 CCS

Extra Material:  Furnish to the Director's 

Representative 50 square feet each of floor covering 

and wall covering installed and 50 linear feet of each 

type of welding rod installed.  F

096518 LINOLEUM FLOORING

096518 SD

Location of seams edges columns doorways and 

details  

096518 SD Details of special patterns  

096518 PD Floor Tile  

096518 PD Sheet Flooring    

096518 PD Heat Welding Bead  

096518 PD Integral-Flash-Cove Base Accessories  

096518 PD Resilient Edge Strips  

096518 PD Metal Edge Strips  

096518 PD Trowelable Leveling and Patching Compounds  

096518 PD Flooring Adhesives and Joint Materials  

096518 PD Low VOC Flooring Adhesive and Joint Materials  

096518 PD Floor Finish  

096518 SAM Linoleum Tiles or Sheet Flooring  

096518 SAM Heat Welding Bead  

096518 SAM Base  

096518 SAM Color Samples  

096518 QCS Certificate under Quality Assurance Article  

096518 LEED MR Credit 4.1 and MR Credit 4.1  

096518 LEED MR Credit 5.1 and MR Credit 5.2  

096518 LEED MR Credit 6  

096518 LEED MR Credit 7  

096518 LEED EQ Credit 4.4  

096518 LEED

Adhesive:  Indicate VOC content and chemical 

components  

096518 LEED Recycled Content  

096518 LEED Local/Regional Materials  

096518 CCS Maintenance Data - 2 copies F

096518 CCS

Extra Material:  Floor Tile:  Furnish 1 box for every 50 

boxes or fraction thereof, of each type, color and 

pattern of floor tile installed. F

096518 CCS

Extra Material:  Sheet Flooring:  Furnish not less than 

10 linear feet for every 500 linear feet or fraction 

thereof, in roll form and in full roll width for each color, 

pattern and type of sheet flooring installed F

096519 RESILIENT TILE FLOORING

096519 PD Vinyl Composition Tile Type IV  

096519 PD Vinyl Tile Type III  

096519 PD Rubber Tile Type II  

096519 PD Asphalt Tile  

096519 PD Rubber Base  

096519 PD Vinyl Base  

096519 PD Metal Edge Strips  

096519 PD Resilient Edge Strips  
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096519 PD Resilient Feature Strips  

096519 PD Stair Covering Materials - Treads  

096519 PD Stair Covering Materials - Risers  

096519 PD Stair Covering Materials - Skirting  

096519 PD Stair Covering Materials - Nosings  

096519 PD Stair Covering Materials - Adhesive  

096519 PD Stair Covering Materials - Void Filler  

096519 PD Underlayment (Mastic Type)  

096519 PD Underlayment (Felt)  

096519 PD Tile Adhesive  

096519 PD Floor Finish  

096519 SAM Resilient Tile  

096519 SAM Base  

096519 SAM Edge Strips  

096519 SAM Color Samples  

096519 QCS Certificates Quality Assurance Article  

096519 CCS Maintenance Data - 2 copies F

096519 CCS

Extra Materials:  Furnish extra tile, equal to 2 percent 

of the tile installed, of each type and color of tile 

required F

096613 TERRAZZO

096613 SD Precast terrazzo stairwork  

096613 PD Portland Cement  

096613 PD Marble Chips  

096613 PD Isolation Membrane  

096613 PD Divider Strips  

096613 PD Slip Resistant Abrasive Aggregate  

096613 PD Cleaner  

096613 PD Sealer  

096613 SAM Terrazzo Topping  

096613 SAM Precast terrazzo  

096613 SAM Fabric Reinforcement  

096613 SAM Divider and Control Joints Strips  

096613 SAM Slip Resistant Abrasive Aggregate  

096613 SAM Sealer  

096613 CCS NTMA terrazzo maintenance recommendations F

 

096623 POLYACRYLATE FLOORING

096623 PD Fill  

096623 PD Underlayment  

096623 PD Waterproofing - Latex or resin membrane  

096623 PD Waterproofing  

096623 PD Primer  

096623 PD Type PT Flooring  

096623 PD Type PC Flooring and Base  

096623 PD Sealer  

096623 PD Dividing Strips  

096623 PD Base Bead  

096623 PD Flashing  

096623 PD Extension Collars for Floor Drains  
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096623 SAM Flooring and Base Combination  

096623 SAM Underlayment Components  

096623 SAM Liquid Binder for Reinforcement  

096623 SAM Clear Sealer  

096623 QCS Test Reports  

096623 QCS Certificates Article 3.01  

096623 QCS Installer's Qualifications Data  

096623 QCS List of Completed Installations  

096623 CCS Maintenance Data - 2 copies F

096723 EPOXY RESIN FLOORING

096723 PD Fill  

096723 PD Underlayment  

096723 PD Waterproofing  

096723 PD Primer  

096723 PD Type ET Flooring  

096723 PD Type EC Flooring and Base  

096723 PD Type ECT Flooring and Base  

096723 PD Sealer  

096723 PD Dividing Strips  

096723 PD Base Bead  

096723 PD Flashing  

096723 PD Extension Collars for Floor Drains  

096723 SAM Flooring and Base Combination  

096723 SAM Underlayment Components  

096723 SAM Liquid Binder for Reinforcement  

096723 SAM Clear Sealer  

096723 QCS Test Reports  

096723 QCS Certificates - Article 3.01  

096723 QCS Installer's Qualifications Data  

096723 QCS List of Completed Installations  

096723 CCS Maintenance Data - 2 copies F

 

096733 NEOPRENE EMULSION FLOORING

096733 PD Fill  

096733 PD Underlayment  

096733 PD Waterproofing  

096733 PD Metal Surface Sealer  

096733 PD Type C Flooring  

096733 PD Type C Base  

096733 PD Zinc dividing strips  

096733 PD Zinc base bead  

096733 PD Copper Flashing  

096733 PD Extension flanges  

096733 SAM Flooring and Base Combination  

096733 SAM Underlayment Components  

096733 SAM Liquid Binder for Reinforcement  

096733 SAM Sealer  

096733 QCS Test Reports  

096733 QCS Certificate Article 3.01  
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096733 QCS Certificate Manufacturer's Approval of Applicator  

096733 QCS List of Completed Installations  

096733 CCS Maintenance Instructions - 2 copies F

096733 CCS Warranty Extension F

096813 TILE CARPETING

096813 SD Dimensions, pattern direction, and seam diagram  

096813 PD Tile Carpeting  

096813 PD Edge Strips  

096813 PD Adhesive  

096813 LEED Indoor Environmental Quality  

096813 LEED Recycled Content  

096813 LEED Local/Regional materials  

096813 SAM Tile Carpeting  

096813 SAM Edge Strip  

096813 SAM Color Samples  

096813 QCS Certificates - Quality Assurance Article  

096813 CCS Maintenance and Cleaning  Instructions - 2 copies F

096813 CCS Manufacturer's Warranty F

096813 CCS

Extra materials:  Tile Carpeting:  Full size units equal 

to 5 percent of amount installed F

096816 SHEET CARPETING

096816 SD Dimensions, pattern direction, and seam diagram  

096816 PD Sheet Carpeting  

096816 PD Edge Strips  

096816 PD Adhesive  

096816 PD Seam Sealer  

096816 LEED Indoor Environmental Quality  

096816 LEED Recycled Content  

096816 LEED Local/Regional materials  

096816 SAM Sheet Carpeting  

096816 SAM Edge Strip  

096816 SAM Color Samples  

096816 QCS Certificates - Quality Assurance Article  

096816 CCS Maintenance and Cleaning  Instructions - 2 copies F

096816 CCS Manufacturer's Warranty F

096816 CCS

Extra Materials:  Sheet Carpeting:  Furnish not less 

than 10 linear feet for every 500 linear feet or fraction 

thereof F

096913 ACCESS FLOORING

096913 SD Show floor layout, accessories, and perimeter details  

096913 PD Pedestals  

096913 PD Floor Panels  

096913 PD Grid System  

096913 PD Cutouts  

096913 PD Perforated Floor Panels  

096913 PD Plenum Dividers  
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096913 PD Vertical Closures (Fascia)  

096913 PD Ramps  

096913 PD Steps  

096913 PD Railings  

096913 PD Panel Lifting Device  

096913 PD Resilient Base (for Walls  

096913 PD Adhesives  

096913 SAM Flor Panel  

096913 SAM Pedestals  

096913 SAM Stringer  

096913 QCS Lad Bearing Test Reports  

096913 CCS Maintenance Data F

096913 CCS

Spare Parts:  Furnish 4 extra solid floor panels, 

pedestals and stringers, and one extra perforated floor 

panel F

096913 CCS

Special Tools:  Furnish one panel lifting device for 

each room, and for each 1000 sq ft of access flooring 

in large rooms F

097126 VINYL-COATED FABRIC COVERING

097126 PD

Vinyl-Coated Fabric Wall Covering, each type 

specified  

097126 PD Adhesive, Primer/Sealer  

097126 PD Metal Molding  

097126 SAM Wall Covering  

097126 SAM Metal Molding  

097126 CCS Maintenance Data - 2 copies F

097126 CCS Manufacturer's recommended cleaning F

097126 CCS

Extra Stock, Wall Covering:  Furnish one extra roll of 

wall covering for each type, pattern and color of wall 

covering installed F

097723 FIBER REINFORCED PLASTIC PANELS/BOARDS

097723 PD Plastic Panels  

097723 PD

Substrate Backer:  Class I rated fire retardant 

particleboard  

097723 PD

Substrate Backer:  Particleboard; ANSI A208.1, Grade 

1-M-1  

097723 PD

Substrate Backer:  Water-resistant gypsum backing 

board  

097723 PD

Accessories and Moldings:  One piece extruded vinyl 

or aluminum  

097723 PD Fasteners  

097723 PD Gypsum Backing Board Sealant  

097723 PD Adhesive  

097723 PD Laminating Adhesive  

097723 SAM Plastic Panels and Plastic Boards  

097723 SAM Substrate Backer  

097723 SAM Accessories and Moldings  

097723 SAM Fasteners  

097723 SAM Adhesive  

097723 SAM Laminating Adhesive  
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097723 SAM Color Samples  

097723 QCS Fabricator's Qualifications Data  

097723 CCS Maintenance Data - 2 copies F

099101 CONSTRUCTION PAINTING

099101 PD Painting Schedule - Exterior Substrates  

099101 PD Painting Schedule - Interior Substrates  

099101 PD Paint Type EAL-1:  Exterior Acrylic Latex, Flat  

099101 PD

aint Type EAL-2:  Exterior Acrylic Latex, Semigloss 

Enamel  

099101 PD

Paint Type EAL-3:  Exterior Acrylic Latex, Gloss 

Enamel  

099101 PD Paint Type ESP:  Exterior Steel Zinc-Rich Primer, Flat  

099101 PD

Paint Type EDS:  Exterior  Deck Stain, 

Semitransparent Flat  

099101 PD

Paint Type EWS: Exterior Wood Stain, Flat 

Semitransparent Finish  

099101 PD Paint Type ESV:  Exterior Spar Varnish, Gloss Finish  

099101 PD

Paint Type EPE: Exterior Porch Enamel, Gloss 

Enamel  

099101 PD Paint Type LE:  Lettering Enamel, Gloss Enamel  

099101 PD Paint Type IAL-1:  Interior Acrylic Latex, Flat  

099101 PD Paint Type IAL-2:  Interior Acrylic Latex, Eggshell  

099101 PD

Paint Type IAL-3:  Interior Acrylic Latex, Semigloss 

Enamel  

099101 PD

Paint Type IAL-4:  Interior Acrylic Latex, Gloss 

Enamel  

099101 PD

Paint Type IAV-1: Interior Acrylic Varnish, Satin 

Furniture Stain  

099101 PD Paint Type ISP:  Interior Steel Primer,  Flat  

099101 PD Paint Type ICOS: Interior Clear Oil Stain, Satin  

099101 PD Paint Type ITOS: Interior Tinted Oil Stain, Satin  

099101 PD Paint Type ITS:  Interior Transparent Stain,  Satin  

099101 PD Paint Type IPV-1:  Interior Polyurethane Varnish, Flat  

099101 PD

Paint Type IPV-2:  Interior Polyurethane Varnish, 

Satin  

099101 PD

Paint Type IPV-3:  Interior Polyurethane Varnish, High 

Gloss  

099101 PD Paint Type FRL:  Fire Retardant Latex, Flat  

099101 PD

Paint Type MCU: Moisture Cured Urethane, Clear  

Gloss Finish  

099101 PD Paint Type AU: Aliphatic Urethane, Gloss Finish  

099101 PD Certificates  

099101 PD

Paint Type MCU: Moisture Cured Urethane, Clear  

Gloss Finish  

099101 PD Paint Type AU: Aliphatic Urethane, Gloss Finish  

099101 PD Colors  

099101 SAM

Finish Paint Samples:  Two finish paint samples 

applied over recommended primers for each substrate 

to be painted.  
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099101 QCS Test Reports  

099101 QCS Certificates of Quality Assurance Article  

099101 PD

Existing Exterior Paint Film Stripping and Removal 

Submittals  

099101 CCS

Extra Materials:  Paint Type EAL-1 and IAL-1:  Four 

gallons, each type F

099101 CCS

Extra Materials:  Paint Types EAL-2 and IAL-2:  Two 

gallons, each type F

099101 CCS

Extra Materials:  Other Paint Types:  One gallon, each 

type. F

099102 ELECTRICAL PAINTING

099102 PD Painting Schedule - Exterior Substrates  

099102 PD Painting Schedule - Interior Substrates  

099102 PD Type EAL-1:  Exterior Acrylic Latex, Flat  

099102 PD

Type EAL-2:  Exterior Acrylic Latex, Semigloss 

Enamel  

099102 PD Type EAL-3:  Exterior Acrylic Latex, Gloss Enamel  

099102 PD Paint Type ESP:  Exterior Steel Zinc-Rich Primer, Flat  

099102 PD Type IAL-1:  Interior Acrylic Latex, Flat  

099102 PD Type IAL-2:  Interior Acrylic Latex, Eggshell  

099102 PD Type IAL-3:  Interior Acrylic Latex, Semigloss Enamel  

099102 PD Type IAL-4:  Interior Acrylic Latex, Gloss Enamel.  

099102 PD Paint Type ISP:  Interior Steel Primer, Flat  

099102 PD Colors  

099102 SAM

Finish Paint Type Samples:  Two finish paint samples 

applied over recommended primers for each substrate 

to be painted.  

099102 QCS Test Reports  

099102 QCS Certificates of Quality Assurance Article  

099102 CCS

Extra Materials:  Paint Types EAL and IAL:  Two 

gallons F

099102 CCS Extra Materials:  Color Coded Paints: One gallon F

099102 CCS Extra Materials:  Other Paint Types:  One gallon F

099103 MECHANICAL PAINTING

099103 PD Painting Schedule - Exterior Substrates  

099103 PD Painting Schedule - Interior Substrates  

099103 PD Paint Type EAL-1:  Exterior Acrylic Latex, Flat.  

099103 PD

Type EAL-2:  Exterior Acrylic Latex, Semigloss 

Enamel  

099103 PD Type EAL-3:  Exterior Acrylic Latex, Gloss Enamel  

099103 PD Type ESP:  Exterior Steel Zinc-Rich Primer, Flat  

099103 PD Type IAL-1:  Interior Acrylic Latex, Flat  

099103 PD Type IAL-2:  Interior Acrylic Latex, Eggshell  

099103 PD Type IAL-3:  Interior Acrylic Latex, Semigloss Enamel  

099103 PD Type IAL-4:  Interior Acrylic Latex, Gloss Enamel  

099103 PD Type ISP:  Interior Steel Primer,  Flat.  

099103 PD Type HR-1:  Ambient to 350 degrees Fahrenheit  
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099103 PD

Type HR-2:  350 degrees Fahrenheit to 800 degrees 

Fahrenheit  

099103 PD

Type HR-3:  800 degrees Fahrenheit to 1200 degrees 

Fahrenheit  

099103 PD

Type EIC:  Elastomeric Insulation Coating, Acrylic 

Latex  

099103 PD Type CTE:  Coal Tar Epoxy  

099103 Colors  

099103 SAM

Finish Paint Type Samples:  Two finish paint samples 

applied over recommended primers for each substrate 

to be painted  

099103 QCS

Test Reports:  Furnish certified test results from an 

independent testing laboratory  

099103 QCS Certificates of Quality Assurance Article  

099103 CCS

Extra Materials:  Paint Types EAL and IAL:  Two 

gallons F

099103 CCS

Extra Materials:  Color Coded Paints: One gallon, 

each type. F

099103 CCS

Extra Materials:  Other Paint Types:  One gallon, each 

type F

099659 HIGH-BUILD GLAZED COATINGS

099659 PD Primers, Sealers, Undercoats  

099659 PD Primers, Sealers, and Undercoats  

099659 PD HBGC-1 Coating System  

099659 PD HBGC-2 Coating System  

099659 PD HBGC-3 Coating System  

099659 SAM Samples:  Each coating system and color required  

099659 QCS Test Reports  

099659 QCS Applicators Qualifications Data  

099659 QCS Certificates - Quality Assurance Article  

099659 CCS

Extra Materials:  Furnish one extra gallon of each type 

and color of coating material specified F

099701 WATER TANK PAINTING

099701 PACK

Submit the Product Data, Samples, and Quality 

Control Submittals specified below at the same time 

as a package  

099701 PD Type C-1 System  

099701 PD Type C-2 System  

099701 PD Type C-3 System  

099701 PD Type C-4 System  

099701 PD Type C-5 System  

099701 PD Alternate Type C-5 System  

099701 PD Type C-6 System  

099701 PD Type C-7 System  

099701 PD Type C-7 System Alternate  

099701 PD Modified Amine Epoxy Filler and Surfacer  

099701 PD

Equipment:  Elcometer 345 Ferrous Integral Paint 

Thickness Gauge (4 key)  

099701 PD Color Chart  

099701 PD Cement Grout  
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099701 PD Shrinkage Resistant Grout  

099701 PD Flashing Compound  

099701 SAM Primer  

099701 SAM Intermediate Coat (if specified)  

099701 SAM Finish Coat  

099701 PD Detailed Facility Logo Drawing  

099701 QCS Coating Certification  

099701 QCS Performance Certification  

099702 PAINTING WASTE WATER TREATMENT PLANT

099702 PACK

Submit the product data, samples, and quality control 

submittals specified below at the same time as a 

package

099702 PD Type C-1 System

099702 PD Type C-2 System

099702 PD Type C-3 System

099702 PD Type C-4 System

099702 PD Type C-5 System

099702 PD Type C-6 System

099702 PD Type C-7 System

099702 PD Type C-8 System

099702 PD Type C-9 System

099702 PD Type C-10 System

099702 PD Type C-11 System

099702 PD Barrier Coating

099702 PD Color Chart

099702 SAM Primer

099702 SAM Intermediate Coat (if specified)

099702 SAM Finish Coat

099702 QCS Certificate of Compliance

099703 PAINTING WATER TREATMENT PLANT

099703 PACK

Submit the product data, samples, and quality control 

submittals specified below at the same time as a 

package

099703 PD

Carbon Steel (structural steel, miscellaneous metal, 

tanks, piping and equipment)

099703 PD Mill Coated Ductile Iron Pipe

099703 PD

Galvanized Steel - Piping and Miscellaneous 

Fabrication

099703 PD

Concrete - Cast-in-Place and Precast Concrete 

Surfaces

099703 PD

Concrete Floors - Secondary Chemical Containment 

in Chemical Mixing and Storage Areas

099703 PD Concrete Masonry Units (CMU’s)

099703 PD Indoor Wall and Ceiling Surfaces

099703 PD Wood

099703 PD PVC Piping

099703 PD Color Chart

099703 SAM Primer
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099703 SAM Intermediate Coat

099703 SAM Finish Coat

099703 QCS Certificate of Compliance

099704 OPAQUE EXTERIOR WALL RESURFACING

099704 PD Opaque Liquid Resurfacing

099704 PD Primer/Sealer

099704 SAM Liquid Resurfacer

099704 SAM Color Samples, Opaque Liquid Resurfacing

099704 QCS Applicator's Qualifications Data
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101113 CHALKBOARDS AND TACKBOARDS

101113 SD Fabrication details and connections  

101113 PD Chalkboard (slate-like manufactured stone face).  

101113 PD Chalkboard (porcelain enameled face)  

101113 PD Tackboard (cork)  

101113 PD Tackboard (vinyl cork)  

101113 PD Aluminum Trim  

101113 PD Chalktrays  

101113 PD Fasteners  

101113 SAM Chalkboard (stone face)  

101113 SAM Tackboard  

101113 SAM Aluminum Trim  

101113 SAM Chalktrays  

101113 SAM Fasteners  

101423 SIGNS

101423 SD Show Fabrication and mounting details  

101423 PD Engraved Stock (ES) Plastic  

101423 PD Acrylic Sheet  

101423 PD Aluminum Sheet  

101423 PD Stainless Steel Sheet  

101423 PD Bronze Plate  

101423 PD Opaque Coating  

101423 PD Mechanical Mounting (MM)  

101423 PD Tape Mountin (TM)  

101423 PD Sealant Mounting (SM)  

101423 PD Plate Mounting (PM)  

101423 SAM

Full size of each sign type and copy type specified 

including mounting accessories.  T  

101423 SAM Color Samples  

101423 QCS Sign Fabricator Qualification Data  

101423 PD Templates  

102100 COMPARTMENTS

102100 SD Fabrication details and connections  

102100 PD Plastic Laminated Panels  

102100 PD Porcelain Enamel Panels  

102100 PD Stainless Steel Panels  

102100 PD Baked Enamel Panels  

102100 PD Solid Phenolic Core Panels  

102100 PD Solid Plastic Panels  

102100 PD Fittings and Fasteners  

102100 PD Concealed Reinforcing  

102100 PD Overhead bracing  

102100 PD Wall Supports  

102100 PD Cut-Outs and Reinforcement  

102100 PD Door Hardware - Hinges  

102100 PD Door Hardware - Mortise Lock  

102100 PD Door Hardware - Slide Bolt  

102100 PD Door Hardware - Combination Stop and Keeper  
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102100 PD Door Hardware - Combination Coat Hook and Bumper  

102100 PD Door Hardware - Wall Bumper  

102100 PD Door Hardware - Door Pull  

102100 PD

Chrome plated or stainless steel through bolts, or 

machine screws as required  

102100 SAM Hardware  

102100 SAM Panel Sections  

102100 SAM Overhead Bracing  

102100 SAM Pilaster Leveling Device (Ceiling or Floor Type)  

102100 SAM Bracket Fittings  

102100 SAM Fasteners  

102100 SAM Curtain Hooks  

102113 METAL TOILET COMPARTMENTS

102113 SD Fabrication details and connections  

102113 PD Panels and Doors  

102113 PD Ceiling-Hung Pilasters  

102113 PD Floor-Supported Pilasters  

102113 PD Overhead-Braced Pilasters  

102113 PD Wall-Hung Screens  

102113 PD Floor-Supported Screens  

102113 PD Hinges  

102113 PD Mortise Lock  

102113 PD Stop and Keeper  

102113 PD Coat Hook and Bumper  

102113 PD Door Pull  

102113 PD Wall Bumper  

102113 SAM Hardware:  One, each item and type specified.  

102113 SAM Panels  

102113 SAM Pilaster Leveling Device  

102113 SAM Overhead Bracing  

102113 SAM Bracket Fittings  

102113 SAM Fasteners  

102113 SAM Color Samples  

102213 WIRE MESH PARTITIONS

102213 SD Plans, elevations, details  

102213 PD Wire and Frames  

102213 PD Vertical Posts  

102213 PD Floor Sockets  

102213 PD Top Capping Bar  

102213 PD Door Hardware - Hinged Doors  

102213 PD Door Hardware - Sliding Doors  

102213 SAM Wire mesh panel  

102226 FOLDING PARTITIONS

102226 SD Fabrication details and connections - Deliver 2 copies  

102226 PD Folding Panel Partitions  

102226 PD Accordion Folding Partitions  
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102226 PD Pass Door  

102226 PD

Pull Bar, Draw Latches, Screws and Installation 

Hardware  

102226 PD Exposed Hardware Finish  

102226 PD Cylinder Lock  

102226 SAM Standard color samples  

102226 SAM Vinyl-faced Fabric  

102226 SAM Wood Veneer  

102226 SAM Plastic Laminate  

102226 QCS STC Rating Certification  

102226 QCS Fire Hazard Certification  

102226 CCS Operation and Maintenance Data - 2 copies F

102613 WALL AND CORNER GUARDS

102613 PD PVC Wall Guards  

102613 PD PVC Corner Guards  

102613 PD Stainless Steel Corner Guards  

102613 PD Fasteners - Stainless steel tamper resistant screws  

102613 PD

Fasteners - Screw anchors, tubular, lead coated, 

braided fiber  

102613 SAM Tamper Resistant Fasteners:  Each type required  

102613 SAM Color Samples  

102813 TOILET AND BATH ACCESSORIES

102813 SD Grab Bar Details  

102813 PD Mirrors  

102813 PD Shelves - Stainless Steel Shelf  

102813 PD Paper Towel Dispensers - Furface Mounted (PTD-SM)  

102813 PD Paper Tower Dispensers - Recessed (PTD-R)  

102813 PD

Toilet Tissue Dispensers - Surface Mounted (Folded 

Tissue Type - TTD-SM)  

102813 PD

Double Roll Toilet Tissue Dispensers - Surface 

Mounted (DRTTD-SM)  

102813 PD Single Roll Toilet Tissue Dispensers - (SRTTD)  

102813 PD

Toilet Tissue Dispensers - Recessed (Roll in Reserve 

Type - TTD-R)  

102813 PD Security Toilet Paper Holder – Recessed (RTPH)  

102813 PD Waste Receptacles - Surface Mounted (WR-SM)  

102813 PD Waste Receptacles - Recessed (WR-R)  

102813 PD

Combination Paper Towel Dispensers and Waste 

Receptacles (PTD & WR)  

102813 PD

Combination Feminine Napkin and Tampon 

Dispensers (FN & TD)  

102813 PD

Feminine Napkin Disposals - Surface Mounted (FND-

SM)  

102813 PD Feminine Napkin Disposals - (Recessed) (FND-R)  

102813 PD Lather Soap Dispensers - Surface Mounted (LSD-SM)  

102813 PD Shower Curtain Rods (SCR)  

102813 PD Shower Curtain Tracks - Surface Mounted (SCT-SM)  

102813 PD Shower Curtains (SC)  
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102813 PD Towel Bars (TB)  

102813 PD Towel Hooks (TH)  

102813 PD Mop and Broom Holders (M & BH)  

102813 PD Grab Bars (GB)  

102813 SAM

Samples:  One full size sample of each product 

required, unless otherwise specified, complete with 

mounting devices and fasteners  

102813 SAM Shower Curtain  

102813 CCS Operation and Maintenance Data F

102813 CCS Parts lists F

102813 CCS

Keys:  Furnish minimum of 2 keys and an additional 2 

keys for every 6 key operated accessories. F

102813 CCS

Tools:  Furnish socket wrenches compatible with set 

screws of concealed theft-resistant fastenings.  

Furnish minimum of 2 wrenches and an additional 2 

wrenches for every 6 accessories having such 

fastenings F

102814 ELECTRIC HAND DRYERS

102814 PD Electric Hand Dryers - Recessed  

102814 PD Electric Hand Dryers - Surface Mounted  

102814 CCS Operation and Maintenance Data -  2 copies F

107501 FLAGPOLES

107501 SD Fabrication details and connections  

107501 PD Flagpoles  

107501 CCS Operation and Maintenance Data - 2 copies F

 

108600 SAFETY-SECURITY MIRRORS

108600 PD Full Dome Mirrors  

108600 PD Half Dome Mirrors  

108600 PD Quarter Dome Mirrors  

108600 PD Round Acrylic Convex Mirrors  

108600 CCS Cleaning Data - 2 copies F

108600 CCS Maintenance Data F
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111319 LOADING DOCK EQUIPMENT

111319 SD Installation Details  

111319 PD Dock Bumpers (Laminated Tread Type)  

111319 PD Dock Bumpers (Molded Rubber Type)  

111319 PD Mechanical Dock Levelers  

111319 PD Hydraulic Dock Levelers  

111319 CCS Operation and Maintenance Data F

111319 CCS Special Warranty for Dock Levelers F

111320 SCISSORS TYPE DOCK LIFT

111320 PACK

Submit the shop drawings, product data, and quality 

control submittals specified  

111320 SD

Submit fabrication details and connections to structure 

for the lift equipment.  

111320 PD Dock Lift - Anchors  

111320 PD Dock Lift - Platform  

111320 PD Dock Lift - Manual Hinged Throwover Bridge  

111320 PD Dock Lift - Bearings  

111320 PD Dock Lift - Handrails and Kickplate  

111320 PD Dock Lift - Safety Paint  

111320 PD Dock Lift - Power Unit  

111320 PD Dock Lift - Safety Device  

111320 PD Hoses and Fittings  

111320 PD Rigid Nonmetallic Pipe, Fittings and Accessories  

111320 CCS Full Load Test Report F

111320 CCS Operation and Maintenance Data - 2 copies F

111901 DETENTION EQUIPMENT

111901 SUB Quality Assurance Package  

111901 SUB Detention Equipment Package  

111901 SUB Detention Hardware Package  

111901 SUB Power and Control Wiring Package  

111901 SUB Certificates and Test Reports for Tool-Resisting Steel  

111901 SAM  

111901 SAM  

111901 CCS

Operation and Maintenance Data for Detention 

Equipment F

111901 CCS

Operation and Maintenance Data for Detention 

Hardware F

111901 CCS

Operation and Maintenance Data for Electrical Control 

Wiring F

111901 CCS Point to Point Wiring Diagrams F

111901 CCS

Manufacturer's Written Certification of Correct 

Installation and Operation for Equipment, Locks, 

Systems, and Accessories F

111902 DETENTION ACCESSORIES

111902 SD

Show relationship of detention accessories with other 

Work  

111902 PD Steel Plate  
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111902 PD Steel Sheet - Hot Rolled Steel Sheets and Strip  

111902 PD Steel Sheet - Cold Rolled Steel Sheets  

111902 PD Stainless Steel  

111902 PD Fasteners - Bolts and Nuts - Concealed Bolts  

111902 PD Fasteners - Bolts and Nuts - Exposed Bolts  

111902 PD Concealed Machine Screws  

111902 PD Exposed Machine Screws  

111902 PD Externally Threaded Expansion Bolt Anchors  

111902 PD

Internally Threaded Expansion Shield Anchors (For 

Lag Bolts)  

111902 PD

Internally Threaded Expansion Shield Anchors (For 

Machine Bolts)  

111902 PD Paint - Cold Galvanizing Compound  

111902 PD Paint - Ferrous and Galvanized Shop Primer  

111902 PD Paint - Inside of Control Cabinets  

111902 PD Manufactured Units:  Cell Mirrors  

111902 PD Manufactured Units:  Cell Beds  

111902 PD Manufactured Units:  Collapsible Hooks  

111902 PD Manufactured Units:  Key Cabinet  

111902 PD Manufactured Units:  Security Curtain Rods  

111902 QCS Manufacturer's Qualifications  

111902 QCS Installer's Qualifications  

111903 STEEL DETENTION SCREENS

111903 SD Application to project and connection  

111903 PD

Dententions Screens with Type A (Channel Type) 

Frames  

111903 PD

Detention Screens with Type B (Tubular Type) 

Frames  

111903 PD

Wire Cloth:  0.028 inch diameter wire, 12 mesh to the 

inch  

111903 PD

Wire Cloth:  0.047 inch diameter wire, 10 mesh to the 

inch  

111903 PD

Wire Cloth:  0.054 inch diameter wire, 8 mesh to the 

inch  

111903 PD Wire Cloth Support Assembly  

111903 PD Hinges  

111903 PD Locking System  

111903 PD Scribe Members  

111903 PD Fastening Devices  

111903 PD Shop Finishing  

111903 SAM Wire Cloth  

111903 SAM Steel detention screen  

111903 QCS Manufacturer's Qualifications  

111904 STEEL SECURITY SCREENS

111904 SD Application to Project  

111904 PD Steel Security Screens - Frames  

111904 PD Steel Security Screens - Woven Rod  

111904 PD Steel Security Screens - Hinges  

111904 PD Steel Security Screens - Locking System  

111904 PD Steel Security Screens - Scribes  
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111905 SECURE THERAPY CUBICLE

111905 QCS Equipment Manufacturer’s Qualifications  

111905 QCS Equipment Installation Company Qualifications  

111905 QCS Equipment Installer’s Qualifications  

111905 QCS Technical Advisor’s Qualifications  

111905 SD

Detention Equipment - Show relationship of detention 

equipment with the Work  

111905 PD Detention Hardware Equipment - Hardware Schedule  

111905 PD Detention Equipment - Steel Plate  

111905 PD Detention Equipment - Steel Tubing  

111905 PD Detention Equipment - Misc. Steel Shapes and Bars  

111905 PD

Detention Equipment - Hot-Rolled Steel Sheets and 

Strip  

111905 PD Detention Equipment - Cold-Rolled Steel Sheets  

111905 PD Detention Equipment - Galvanized Steel Sheet  

111905 PD Detention Equipment - Stainless Steel  

111905 PD

Detention Equipment - Steel Rods (for Woven Rod 

Mesh Panels)  

111905 PD Detention Equipment - Bolts and Nuts  

111905 PD Detention Equipment - Machine Screws  

111905 PD

Detention Equipment - Externally Threaded Expansion 

Bolt Anchors  

111905 PD

Detention Equipment - Internally Threaded Expansion 

Shield Anchors (For Lag Bolts)  

111905 PD

Detention Equipment - Internally Threaded Expansion 

Shield Anchors (For Machine Bolts)  

111905 PD Detention Equipment - Adhesive Anchors  

111905 PD Detention Equipment - Paint  

111905 PD Detention Equipment - Type S-1 Sheet Glazing  

111905 PD Detention Equipment - Glazing Tape  

111905 PD

Detention Equipment - Type 6 Sealant (Flexible 

Security Sealant)  

111905 PD Detention Equipment - Joint Primer/Sealer/Conditioner  

111905 PD Detention Equipment - Cleaning Solvents  

111905 PD Detention Hardware - Hinges  

111905 PD Detention Hardware - Prison Deadlock  

111905 PD Detention Hardware - Escutcheon  

111905 PD Detention Hardware - Door Pull  

111905 PD Detention Hardware - Shackle Opening - Hinge  

111905 PD Detention Hardware - Padlocks for each shackle  

111905 PD Detention Hardware - Padlocks for each handcuff door  

111905 PD Wall Mounted Desk  

111905 PD Floor Mounted Sool  

111905 PD Light Fixture  

111905 PD Lamp Socket with Plug thru Wiring  

111905 PD amp Socket Mounting  

111905 PD Vandal resistant fasteners (stainless steel)  

111905 PD Electronic ballast  

111905 PD Lamps  
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111905 PD Conductors, Raceways, Fittings and Accessories  

111905 PD Insulation  

111905 PD Insulation Tapes  

111905 PD Terminal Blocks and Connectors  

111905 PD Terminals  

111905 PD

Galvanized Steel Junction and Pull Boxes For 

Exposed Work  

111905 PD Threaded Type Boxes For Exposed Work  

111905 SAM Light Fixture  

111905 SAM Glazing Material  

111905 SAM Glazing Tape  

111905 SAM Type 6 Sealant  

111905 CCS Operation and Maintenance Data - 2 copies F

111905 CCS

Certification from manufacturer that detention locks 

and accessoies are installed and operating properly F

111905 CCS Glazing Warranty F

112613 UNIT KITCHEN

112613 PD Type A Unit Kitchen  

112613 PD Type B Unit Kitchen  

112613 PD Type C Unit Kitchen  

112613 PD Type D Unit Kitchen  

112613 PD Type E Unit Kitchen  

112613 PD Type F Unit Kitchen  

112613 PD Sink/Range Countertop  

112613 PD Cabinet Construction  

112613 PD Range Hood  

112613 PD Sink Utility Light  

112613 PD Electric Oven Unit  

112613 PD Electric Range Unit  

112613 PD Upright Refrigerator  

112613 PD Undercounter Refrigerator  

112613 PD Microwave Unit  

112613 PD Icemaker Unit  

112613 CCS Operation and Maintenance Data - 2 copies F

112613 CCS

Manufacturer’s Warranty:  Five year warranty for the 

sealed refrigeration system F

112613 CCS Special Tools:  One key for each stop valve F

114100 FOOD SERVICE EQUIPMENT

114100 SD

Include complete wiring diagrams of all power 

connections  

114100 PD Item No. 1 - Clean Dish Table (Portable)  

114100 PD Item No. 2 - Rolling Utility Table  

114100 PD Item No. 3 - Toaster  

114100 PD Item No. 4 - Work Table  

114100 PD Item No. 5 - Tilting Braisning Pan  

114100 PD Item No. 6 - Steam Cooker  

114100 PD Item No. 7 - Convection Oven  

114100 PD Item No. 8 - Steam Kettle  

114100 PD Item No. 9 - Serving Counter  
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114100 PD Item No. 10 - Tray Slide  

114100 PD Item No. 11 - Reach-In Refrigerator  

114100 PD Item No. 12 - Vegetable Peeler  

114100 PD Item No. 13 - Three Compartment Sink  

114100 PD Item No. 14 - Cutter-Mixer  

114100 PD Item No. 15 - 6 foot Work Table  

114100 PD Item No. 16 - Meat Slicer  

114100 PD Item No. 17 - 4 foot Work Table  

114100 PD Item No. 18 - Slicer - Dicer  

114100 PD Item No. 19 - Rolling Utility Table  

114100 PD Item No. 20 - Food Cutter  

114100 PD Item No. 21 - Mixer (60 Quart)  

114100 PD Item No. 22 - Ice Machine  

114100 PD Item No. 23 - Tray Dispenser  

114100 PD Item No. 24 - Can Washer with Booster  

114100 PD Item No. 25 - Butchers Table - Model No. WT-96S  

114100 PD Item No. 26 - Butchers Table - Model No. WT-84S  

114100 PD

Item No. 27 - Three Compartment Sink - Model No. 

S5424-3  

114100 PD

Item No. 27 - Three Compartment Sink - Model No. 

S9024-3  

114100 PD Item No. 28 - Silver Sorting Table  

114100 PD Item No. 29 - Clean Dish Table  

114100 PD Item No. 30 - Dishwasher w/Booster  

114100 PD

Item No. 31 - Soiled dish Table with Pre-Wash Sink 

and Scrap Block  

114100 QCS List of Completed Installations  

114100 CCS Certificate required under Quality Assurance Article F

114100 CCS Operation and Maintenance Data - 2 copies F

114101

SHUNT TRIP CONTROL SYSTEM FOR KITCHEN 

EQUIPMENT

114101 PACK

Submit the shop drawings, and the product data 

specified below at the same time as a package

114101 SD

Coposite wiring and/or schematic diagrams of the 

completed system

114101 PD Shunt Trip Control - Relay

114101 PD Shunt Trip Control - Test Switch

114101 PD Shunt Trip Control - Pilot Light

114101 PD Shunt Trip Control - Enclosure

114101 PD Shunt Trip Control - Name Plate

114102

PREFABRICATED WALK-IN REFRIGERATED 

BOXES

114102 SD Panel Layouts and elevations  

114102 SD Door Panel Details  

114102 SD Details of ceiling support assembly  

114102 PD Prefabricated Panels  

114102 PD Refrigerated Box Doors  

114102 PD

Door Jamb Heater Cable - Boxes below 33 degrees 

Farenheit  

114102 PD Lighting - Incandescent Type  
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114102 PD Lighting - Fluorescent Fixtures - Below 0 degrees  

114102 PD

Lighting - Fluorescent Fixtures - Between 0 and 20 

degrees  

114102 PD Lighting - Toggle Switch/Neon-Pilot Light Combination  

114102 PD Air Pressure Relief Vents - Boxes Below 33 degrees  

114102 PD Refrigeration System  

114102 PD Temperature Alarm  

114102 PD

Fasteners for Heavy Duty and Single Leaf Sliding 

Doors  

114102 CCS Operation and Maintenance Data - 2 copies F

114102 CCS Warranty F

114102 CCS

Special Tools:  One tool for each type and size vandal 

resistant fastener F

116623 GYMNASIUM EQUIPMENT

116623 SD Show fabrication details and connections  

116623 PD Wall Mounted Stationary Backstops  

116623 PD Wall Mounted Fold Up Backstops  

116623 PD Wall Mounted Side Fold Backstops  

116623 PD Ceiling Suspended Forward Fold Backstops  

116623 PD

Backboards, Goals, and Nets; One for Each Backstop 

- No. 401  

116623 PD

Backboards, Goals, and Nets; One for Each Backstop 

- No. 501  

116623 PD

Manual Hoists; One for Each Folding Backstop 

(Except Wall Mounted Side Fold Backstops)  

116623 PD Superstructure Assemblies  

116623 PD Padded Wall Panels  

116623 PD Scoreboard  

116623 PD Fasteners  

116623 QCS

Certificate notarized by Company Field Advisor 

certifying equipment meets the contract requirements  

116623 QCS Company Field Advisor Data  

116623 CCS Operation and Maintenance Data - 2 copies F

117300 BED PAN WASHERS

117300 PD Fixture - exposed, wall supported unit

117300 PD Bedpan Rack:

117300 PD Supports

117300 PD Urinal Rack

117400 DENTAL EQUIPMENT

117400 PD Dental Chairs (Type 1)  

117400 PD Dental Chairs (Type 2)  

117400 PD Dental Chair Delivery System  

117400 PD Dental Light  

117400 PD X-Ray Unit  

117400 PD Processor  

117400 PD Oral Evacuation System  
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117400 PD Air Compressor  

117400 PD Dental Handpiece (Type 1)  

117400 PD Dental Handpiece (Type 2)  

117400 PD Dental Handpiece (Type 3)  

117400 PD Color  

117400 PD Mounting Devices  

117400 PD Pipe and Pipe Fittings  

117400 QCS Certificates - Quality Assurance Article  

117400 QCS Company Field Advisor Data  

117400 CCS Operation and Maintenance Data - 2 copies F

117700 MEDICAL RADIOGRAPHIC EQUIPMENT

117700 PD

Radiographic Table, Integrated Tube Stand, X-Ray 

Generator and Transformer  

117700 PD Cassette Stand  

117700 PD Processor  

117700 PD Door interlocks, mounting devices  

117700 QCS Equipment Certificate Quality Assurance Article  

117700 QCS Company Field Advisor Data  

117700 CCS Operation and Maintenance Data - 2 copies F

117900 WHIRLPOOL TUB AND LIFT

117900 PD Whirlpool Tub  

117900 PD Type "C" pressure balanced mixing valve  

117900 PD Dial thermometer  

117900 PD Hand held shower  

117900 PD Vacuum breaker  

117900 PD Filler hose or spout  

117900 PD 2 inch pop up drain  

117900 PD Electric Lift  

117900 PD Mechanical Lift  

117900 CCS Operation and Maintenance Data - 2 copies F

118219 INCINERATORS

118219 PD Incinerators  

118219 PD Flue Gas Scrubber  

118219 PD Fuel Burning Appartus  

118219 PD Incerator Control System  

118219 PD Refractory Materials  

118219 PD Stacks  

118219 QCS Refractory Materials Test Report - 2 certified copies  

118219 QCS Incinerator Test Reports - 2 certified copies  

118219 QCS

Maintenance Data and Operating instructions - 5 

copies  

118219 QCS

Maintenance Data and Operating Instructions:  Submit 

five copies  

118219 CCS

Maintenance Materials:  Provide a set of cleaning 

tools for each size incinerator, which shall include a 

hoe, slice bar and rake, complete with hanger rack for 

securing tools in a convenient location. F
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118219 CCS

Furnish for each incinerator, a 20 lb. dry chemical type 

extinguisher for Class A, B or C fires, each complete 

with mounting bracket F

118220 INCINERATOR - CONTROLLED AIR TYPE

118220 PD Incinerators  

118220 PD

Refractory and Insulation for Incinerator and Smoke 

Stack  

118220 PD Smoke Stack and Accessories  

118220 CCS

Maintenance Data and Operating instructions - 5 

copies F

118220 CCS

Fire Extinguisher:  20 lb. dry chemical type, rated for 

Class A, B or C fires.  Mount on wall bracket adjacent 

to incinerator. F
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126613 TELESCOPIC BLEACHERS

122613 PD Bleacher Units - Wood Seat Bleachers  

122613 PD End panels  

122613 PD Rear Filler Panels  

122613 PD Non-removable self storing end rail  

122613 PD Fasteners  

122613 QCS Company Field Advisor Data  

122613 QCS Certificate required under Quality Assurance Article  

122613 CCS Operation and Maintenance Data:  Deliver 2 copies F

129344 RECREATION EQUIPMENT

129344 PD Tennis Equipment

129344 PD Volleyball Equipment

129345 SHELTERS

129345 PD Shelter 

129345 PD Framing

129345 PD Roofing System
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132001 PROTECTION PADDING SYSTEM

132001 PACK

Submit the shop drawings, product data, and samples 

specified below at the same time as a package  

132001 SD

Show fabrication details, locations and sizes of 

vertical panels  

132001 PD Resinous Material  

132001 PD Sealant  

132001 PD Finish Coat  

132001 PD Oriented Strand Board  

132001 PD Primer  

132001 PD Aluminum Edge Trim  

132001 PD Fasteners - Bolts, Nuts, Washers, Lags, and Screws  

132001 PD Fasteners - Anchors  

132001 PD Fasteners - Self Threading Masonry Screws  

132001 PD Fasteners - Powder Actuated Fasteners  

132001 SAM Protection Padding Adhered to OSB Backing  

132001 SAM Resinous Material  

132001 SAM Sealant  

132001 SAM Finish Coat  

132001 SAM Primer  

132001 SAM Fasteners and Anchors:  

132001 CCS Maintenance Data - 2 copies F

132001 CCS

Extra Materials:  Furnish one quart each of primer, 

resinous material, sealant, and finish coat for repairing 

the protection padding system F

132701 VAULT DOORS AND DAY GATES

132701 SD Show application to project  

132701 PD Vault Doors  

132701 PD Frames  

132701 PD Day Gate  

132701 SAM Manufacturer’s standard finishes  

132701 SAM Manufacturer’s standard color  

132701 CCS Operation and Maintenance Data - 2 copies F

133419 PRE-ENGINEERED METAL BUILDING

133419 SD Erection Drawings  

133419 SD Structural Drawings  

133419 PD Roofing panels  

133419 PD Exterior wall panels  

133419 PD Interior liner panels  

133419 PD Doors  

133419 PD Windows  

133419 PD Translucent light panels  

133419 PD Louvers  

133419 PD Ventilators  

133419 PD Trim, exterior and interior  

133419 PD Flashings  

133419 PD Insulation  
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133419 PD Sealants and gaskets  

133419 SAM Roofing panels  

133419 SAM Exterior wall panels  

133419 SAM Interior liner panels  

133419 SAM Translucent light panels  

133419 SAM Roof and wall insulation  

133419 SAM Pedestrian door  

133419 SAM Purlin  

133419 SAM Girt  

133419 SAM Corner, rake and eave trim  

133419 SAM Ridge cover  

133419 SAM Pedestrian door frame  

133419 SAM Thermal break, each type  

133419 SAM Color Samples  

133419 QCS Design Calculations  

133419 QCS

Manufacturer's written certification structure has been 

designed in conformance  

133419 CCS Roofing Panel Warranty F

133419 CCS Exterior Wall Panel Warranty F

133423 RECTANGULAR SALT STORAGE STRUCTURE

133423 PACK

Pre-Award - Design drawings indicating in detail all 

features of the proposed structure  

133423 PACK

Pre-Award - Complete set of specifications specifying 

all materials to be provided in the proposed structure 

and the installation of all the materials  

133423 PACK

Pre-Award -Complete and extensive set of 

calculations for the entire structure  

133423 PACK Pre-Award - Quality Assurance Qualifications  

133423 QCS

Test Report - Moisture, temperature and fabrication 

inspection reports, for all main material - 3 copies  

133423 CCS

Special Warranty is extended to 2 years for the salt 

storage structure F

133423 CCS Special Warranty: F

133423 CCS Manufacturer's Warranty F

133424 DOME SALT STORAGE STRUCTURE

133424 PACK

Pre-Award - Design drawings indicating in detail all 

features of the proposed structure  

133424 PACK

Pre-Award - Complete set of specifications specifying 

all materials to be provided in the proposed structure 

and the installation of all the materials  

133424 PACK

Pre-Award - Complete and extensive set of 

calculations for the entire structure  

133424 PACK Pre-Award - Quality Assurance Qualifications  

133424 PACK Pre-Award - Quality Control Qualifications  

133424 PD Dome Materials  

133424 PD Roller Curtain Door Materials  

133424 PD Stainless Steel Conveyor  

133424 PD Stainless Steel Truck Unloading Convey  

133424 PD Conveyor Motor Control Center  
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133424 QCS

Test Report - Moisture, temperature and fabrication 

inspection reports, for all main material - 3 copies  

133424 CCS

Special Warranty is extended to 2 years for the salt 

storage structure F

133424 CCS Manufacturer's Warranty F

134900 RADIATION PROTECTION

134900 SD

Show details and dimensions necessary for 

manufacture and installation of Work.

134900 PD Lead Lined Gypsum Board

134900 PD Lead Lined Steel Doors and Steel Frames

134900 PD Observation Window

134900 PD Film Transfer Cabinet

134900 PD Labels

134900 SAM Lead Lined Gypsum Board

134900 SAM Lead Strip

134900 SAM Adhesive

134900 SAM Lead Lined Door

134900 SAM Ray-proof Lead Barium Glass

134900 SAM Lead Acrylic

134900 SAM Fasteners
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140120 ELEVATOR REHABILITATION - ELEVATOR(S) NO.

140120 PACK

Submit the shop drawings product data, samples, and 

quality control submittals  

140120 SD Machine room  

140120 SD Control system wiring diagrams and sequence  

140120 SD Entrance and car details  

140120 SD Details of doors, frames and sills  

140120 SD Control system wiring diagrams and sequence  

140120 SD Isolation transformer KVA rating and calculations  

140120 SD

Emergency brake installation drawing seald by a 

licensed professional engineer  

140120 SD Details of machine  

140120 PD Certified motor data with calculations  

140120 PD Hydraulic pump data  

140120 PD Hydraulic cylinder data  

140120 SAM Hoist cable  

140120 SAM Governor cable  

140120 SAM Travel cable  

140120 SAM Stainless steel  

140120 SAM Bronze  

140120 SAM Access signage  

140120 SAM Phase I and II procedure signage  

140120 SAM Color Selection  

140120 QCS Installer's Qualificatins Data  

140120 QCS Test Reports - Existing elevator lift and balance Test  

140120 QCS Test Reports - Acceptance Test Report  

140120 QCS Test Reports - Exisitng motor test reports  

140120 CCS Operation and Maintenance Data - 2 copies F

140120 CCS

Deliver all portable diagnostic keyboards and or 

programming tools required for service or 

maintenance to the Director’s Representative F

141000 DUMBWAITERS

141000 PACK

Submit the shop drawings, product data, samples, 

and quality control submittals  

141000 SD Machine room layout  

141000 SD Hoiostway sections and layouts  

141000 SD Entrance and car details  

141000 SD Details of doors, frames and sills  

141000 SD Control system wiring diagrams  

141000 SAM Hoist cable  

141000 SAM trail cable  

141000 SAM Bronze  

141000 SAM Stainless steel face plate materials  

141000 PD Interlocks  

141000 PD Car Gate Contact  

141000 PD Limit Switches  

141000 PD Guide Rails  

141000 PD Beams  

141000 PD Overhead and Deflector sheaves  
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141000 PD Cables  

141000 PD Lubricating Devices  

141000 PD Car Guide Shoes  

141000 PD Machine   

141000 PD Motor  

141000 PD Brake  

141000 PD Operation and Control  

141000 PD Car  

141000 PD Hoistway Doors  

141000 PD Counterweights  

141000 QCS Installer's Qualifications data  

141000 QCS Test Reports - Acceptance Test Report  

141000 QCS

Test Reports - Certificate of Inspection by approved 

insurance company  

141000 CCS Operation and Maintenance Data - 2 copies F

141000 CCS

Service Availability:  A fully equipped service 

organization capable of guaranteeing response time 

within 8 hours to service calls shall be available 24 

hours a day, 7 days a week to service the completed 

Work. F

142000 ELEVATORS

142000 PACK

Submit the shop drawings, product data, samples, 

and quality control submittals  

142000 SD Machine room  

142000 SD

Hoistway, sections and layouts showing reaction 

points with reactions  

142000 SD Entrance and car details  

142000 SD Details of doors, frames and sills  

142000 SD Control system wiring diagrams  

142000 SD Car and lobby fixture details  

142000 SD Isolation transformer KVA rating and calculations  

142000 SD

Machine and emergency brake drawings per 

manufacturer's drawings  

142000 PD Certified motor data with calculations  

142000 PD Hydraulic pump data  

142000 PD Hydraulic cylinder data  

142000 PD Elevator Equipment  

142000 SAM Hoist cable  

142000 SAM Governor cable  

142000 SAM Travel cable  

142000 SAM Stainless steel  

142000 SAM Bronze  

142000 SAM Access signage  

142000 SAM Phase I and II procedure signage  

142000 SAM Color Selection  

142000 QCS Installer's Qualifications Data  

142000 QCS Test Reports - Acceptance Test Report  

142000 QCS

Certificate by the Company Field Advisor notarized 

certifying that the equipment meets contract 

requirements  

142000 CCS Operation and Maintenance Data - 2 copies F
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142000 CCS

Deliver all Portable diagnostic keyboards and/or 

programming tools F

142000 CCS Special Manufacturer’s Warranty F

142000 CCS Initial Maintenance Service F

144216 VERTICAL WHEELCHAIR LIFT

144216 PACK

Submit the shop drawings product data, samples, and 

quality control submittals specified below at the same 

time as a package.  

144216 SD General Layout  

144216 PD Vertical Wheelchair Lift  

144216 PD

Name, address and telephone number of nearest fully 

equipped service organization  

144216 QCS Installer's Qualifications Data  

144216 CCS Acceptance Test Report F

144501 SURFACE MOUNTED VEHICLE LIFTS 

144501 SD Show fabrication details and connections  

144501 PD Type 1 Vehicle Lift  

144501 PD Type 2 Vehicle Lift  

144501 PD Type 3 Vehicle Lift  

144501 PD Anchor Tie Downs  

144501 CCS Operation and Maintenance Data - 2 copies F

144501 CCS Warranty F
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210519 COLD WATER METERS

210519 PD Type D (Fire Service Meters)

210519 PD Alternate turbine type meter

210519 QCS

Test Report:  Certified factory test curve, indicating 

percentage of accuracy of meter and loss of head in 

psi from 0 to 100 percent delivery range.

210524 BACKFLOW PREVENTERS

210524 PD Backflow Preventer - Type B  

210524 CCS Special Tools - Test Kit B F

 

210525 AIR GAP FITTINGS

210525 PD Air Gap Fitting 

210526 STRAINERS

210526 PD Type Y Strainer

210529 PIPE HANGERS AND SUPPORTS 

210529 SD

Details of trapeze hangers and upper hanger 

attachments

210529 SD Drawings identifying sismic locations

210529 PD

Combination clevis hanger, pipe insulation shield and 

vapor barrier 

210529 PD Pipe Insulation Shields

210529 PD Pipe Hangers

210529 PD Adjustable Floor Rests and Base Flanges

210529 PD Hanger Rods

210529 PD Riser Clamps

210529 PD Sleeve Anchors

210529 PD Wedge Anchors

210529 PD Self-Drilling Anchors

210529 PD Non-Drilling Anchors

210529 PD Stud Anchors

210529 PD Beam Clamps

210529 PD Metal Deck Ceiling Bolts

210529 PD Continuous Slotted Type Concrete Insert, Galvanized

210529 PD Threaded Type Concrete Insert

210529 PD Wedge Type Concrete Insert

210529 PD Seismic Restraint System - type

210529 PD Seismic Restraint System - Strut/Channel Bracing

210529 PD Seismic Restraint System - Pipe Bracing

210529 PD Seismic Restraint System - Cable Bracing

210529 PD

Seismic Restraint System - Rigid Seismic Braces for 

Trapeze Supported Pipe Systems

210529 PD

Seismic Restraint System - Cable Seismic Braces For 

Single Hung Pipe Systems

210529 PD

Seismic Restraint System - Cable Seismic Braces For 

Trapeze Supported Pipe Systems
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210529 PD

Seismic Restraint System - Structural Attachments for 

Rigid and Cable Seismic Braces For Single Hung and 

Trapeze Supported Pipe Systems

210529 PD

Seismic Restraint System - Vertical Brace Component 

(up-thrust protection)

210529 QCS Seismic Restraint Manufacturer's Qualifications Data

210529 QCS Company Field Advisor Data

210529 QCS

Manufacturer's Certificate of Compliance for Seismic 

Restraints

210549 CONCRETE PADS FOR EQUIPMENT

210549 PACK

Submit product data for design mix and materials for 

concrete specified below at the same time as a 

package.

210549 SD Placing drawings for bar reinfocement

210549 PD Concrete Design Mix

210549 PD Portland Cement

210549 PD Fly Ash

210549 PD Air-Entraining Admixture

210549 PD Aggregates

210549 PD Bonding Agent (Adhesive)

210549 SAM Fabric Reinforcement

210549 SAM Bar Supports

210549 QCS Bar Reinforcment manufactuer's certification

210700 PIPING INSULATION

210700 PD Fibrous Glass (Mineral Fiber) Insulation

210700 PD Flexible Elastomeric Foam Insulation

210700 PD

High Density Jacketed Insulation Inserts for Hangers 

and Supports

210700 PD Cements

210700 PD Laminated Vapor Barrier Jackets for Piping

210700 PD Canvas Jackets

210700 PD Premolded PVC Fitting Jackets

210700 QCS Installer's Qualification Data

211200 STANDPIPE AND HOSE SYSTEM

211200 PD Schedule of pipe and fittings  

211200 PD Recessed Cabinet  

211200 PD Semi-Recessed Cabinet  

211200 PD Surface Mounted Cabinet  

211200 PD Hose  

211200 PD Hose Rack  

211200 PD Hose Halves  

211200 PD Nozzle  

211200 PD Fire Department Connections  

211200 PD Gages  

211200 PD Water Flow Alarm  

211200 PD Lock for Gate Valve  

211200 QCS Design Data  
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211200 QCS Standpipe System Shut Down  

211200 QCS Certificate - fire hose connectins  

211200 QCS Workers and supervisor's Qualifications Data  

211200 CCS

Special Tools - Deliver 2 keys for each lock to the 

Director’s Representative F

211300 SPRINKLER AND STANDPIPE PIPING

211300 PD Steel Pipe and Fittings

211300 PD Ductile Iron Pipe and Fittings

211300 PD Couplings and Fittings for Grooved End Pipe

211300 PD Bolted Mechanical Branch Connection

211300 PD Joining and Sealant Materials

211300 PD Dielectric Connectors

211300 PD Packing Materials

211300 PD Pipe Sleeves

211300 PD Floor, wall and ceiling plates

211300 PD Material Schedule

211313 SPRINKLER SYSTEMS

211313 SD Sprinkler System Layout  

211313 SD Hydraulic Calculatins  

211313 SD Layout of any proposed deviation  

211313 PD Electrical Devices  

211313 PD Mechanical Devices  

211313 PD Enclosures  

211313 PD Hose Threads  

211313 PD Gate Valves (175 psig non-shock working pressure)  

211313 PD Inspector’s Test Outlet Valve  

211313 PD Valve Locking Device  

211313 PD Alarm Check Valve  

211313 PD Check Valves  

211313 PD Dry Pipe Valve  

211313 PD Pressure Gages  

211313 PD Inspector's Test Connection  

211313 PD Sprinkler Heads  

211313 PD Escutcheons  

211313 PD Sprinkler Guards For Exposed Piping  

211313 PD Spare Sprinkler Head Cabinet  

211313 PD Fire Department Connections  

211313 PD Water Flow Alarm Device  

211313 PD Water Motor Alarm  

211313 PD Electric Alarm Gong  

211313 PD Valve Supervisory Switches - Gate Valves  

211313 PD Valve Supervisory Switches - Post Indicator Valves  

211313 PD Air Pressure Supervisory Switch  

211313 PD Air Compressor  

211313 PD Enclosure  

211313 PD Signs  

211313 PD Anti-Freeze-Solution  
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211313 PD Anti-Freeze Loop Diagram and Inspection Procedure  

211313 QCS Design data  

211313 QCS Certificate - Quality Assurance Article  

211313 QCS Installer's Qualification Data  

211313 QCS Material Approvals in writing  

211313 CCS Operation and Maintenance Data - 2 copies F

211313 CCS Spare Parts - Sprinkler heads F

211313 CCS Spare Parts - Sprinkler head wrench F

212100 CARBON DIOXIDE EXTINGUISHING SYSTEM

212100 SD Fabrication details of each major component  

212100 PD Pipe and Fitting  

212100 PD Carbon Dioxide Cylinders  

212100 PD Cylinder Racks and Framing  

212100 PD System Release Devices  

212100 PD Control Head  

212100 PD Hazard Isolation Devices  

212100 PD Directional Valve  

212100 PD Main To reserve Selector  

212100 PD Discharge Delay Device  

212100 PD Pressure Operated Siren  

212100 CCS Operation and Maintenance Data - 2 copies F

 

212300 WET CHEMICAL EXTINGUISHING SYSTEM

212300 PACK

Submit the shop drawings, product data and quality 

control submittals specified below at the same time as 

a package.  

212300 SD Reproducible scale drawing of the complete system  

212300 SD Composite Wiring and/or schematic diagrams  

212300 PD Bill of materials  

212300 PD Detailed description of system operation  

212300 PD Service Organization  

212300 PD

Pre-engineered, total flooding and local application, 

wet chemical extinguishing agent system  

212300 PD Pipe and Fittings  

212300 PD Cabinet  

212300 PD Nozzles  

212300 PD Remote Manual Cable Pull  

212300 PD Gas Shut off valve  

212300 PD Enclosed Alarm Silencing Unit  

212300 PD Alarm Bell  

212300 PD Pipe Supports  

212300 QCS Design Data  

212300 QCS Installer's Qualifications Data  

212300 QCS Company Field Adivsor's Data  

212300 CCS System Acceptance Test Report F

212300 CCS

Certificate signed by Company Field Advisor 

notarized, certifying system meets the contract 

requirements F

212300 CCS Operation and Maintenance Data - 2 copies F
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212300 CCS Spare Parts - Electrical fuse F

212300 CCS Spare Parts - each type lamp F

212300 CCS Spare Parts - Six spare fuse links F

212300 CCS

Spare Parts - 10% each item requiring replacement 

for reoutine maintenance of system (except wet 

chemical agent) F

212400 DRY CHEMICAL EXTINGUISHING SYSTEM

212400 PACK

Submit the shop drawings, product data and quality 

control submittals specified below at the same time as 

a package  

212400 SD Reproducible scale drawing of the complete system  

212400 SD Composite Wiring and/or schematic diagrams  

212400 PD Bill of Materials  

212400 PD Detailed description of system description  

212400 PD Service Organization  

212400 PD Pipe and Fittings  

212400 PD Dry Chemical Cylinder and Valve Assembly  

212400 PD Primary Control Head - Automatic, Electrical  

212400 PD Tandem Control Head  

212400 PD Nozzles  

212400 PD Manual Release  

212400 PD Gas Shut off valve  

212400 PD Detectors - Thermostats  

212400 PD Enclosed Alarm Silencing Unit  

212400 PD Alarm Bell  

212400 PD Pipe Supports  

212400 PD Mounting Collars  

212400 PD Terminal Strip Cabinets  

212400 PD Color  

212400 PD Wiring  

212400 QCS

Design Data, Calculations, design concentration, 

cylinder storage pressure and internal volume  

212400 QCS Installer's Qualifications Data  

212400 QCS Company Field Adviser Data  

212400 CCS System Acceptance Test Report F

212400 CCS Company Field Adviser Certificate F

212400 CCS Operation and Mainteance Data - 2 copies F

212400 CCS Spare parts - 50 percent spare of each type fuse. F

212400 CCS Spare parts - 30 percent spare of each type lamp F

212400 CCS

Spare parts - 10 percent spare of each automatic 

initiating device (thermostats). F

212400 CCS

Spare parts - 10 percent spare of each item requiring 

replacement for operation and routine maintenance of 

system (except dry chemical) F

212400

DRY CHEMICAL EXTINGUISHING SYSTEM - 

Mechanical and Electrical Detection

212400 SD Reproducible scale drawing of the complete system  
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212400 SD Composite Wiring and/or schematic diagrams  

212400 PD Bill of Materials  

212400 PD Detailed description of system description  

212400 PD Service Organization  

212400 PD Type and Design  

212400 PD

Pipe and Fittings - Schedule 40 threaded galvanized 

steel pipe  

212400 PD Tubing  

212400 PD Dry Chemical Cylinder and Valve Assembly  

212400 PD Primary Control Head  

212400 PD Tandem Control Head  

212400 PD Fusible Link Actuator Kit  

212400 PD Electric Detector (Thermostatic actuator)  

212400 PD Pneumatic Heat Actuator  

212400 PD Nozzles  

212400 PD Remote Manual Cable Pull  

212400 PD Electric Fire Control  

212400 PD Main to Reserve Transfer Switch  

212400 PD Local Alarm - Bell  

212400 PD Local Alarm - Silencing device  

212400 PD Local Alarm - Instructions  

212400 PD

Hazard Isolation Devices - Gas Shut Off Valve 

(Mechanical)  

212400 PD

Hazard Isolation Devices - Gas Shut Off Valve - 

Solenoid  

212400 PD Hazard Isolation Devices - Automatic Electric Shut Off  

212400 QCS

Design Data, Calculations, design concentration, 

cylinder storage pressure and internal volume  

212400 QCS Installer's Qualifications Data  

212400 QCS Company Field Adviser Data  

212400 CCS System Acceptance Test Report F

212400 CCS Company Field Adviser Certificate F

212400 CCS Operation and Mainteance Data - 2 copies F

212400 CCS Spare parts - type fuse F

212400 CCS Spare parts - type lam F

212400 CCS Spare parts - thermostats F

212400 CCS Spare parts - items for routine maintenance of system F

213000 FIRE PUMP SYSTEM

213000 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

213000 SD

Outline drawings showing equipment layout and 

dimensions  

213000 SD Certified performance curve for each pump  

213000 SD

Wiring Diagrams for electrical power and control 

wiring  

213000 PD Bill of Materials  

213000 PD Motor Voltage  

213000 PD Fire Pump Assembly  

213000 PD Automatic Transfer Switch  
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213000 PD Fire Pump Controller  

213000 PD Remote Alarm Panel  

213000 PD Jockey Pump  

213000 PD Fire Pump System Piping Accessories  

213000 PD Hose valve header/Test Connection  

213000 PD Flow Element and fittings  

213000 PD Flow Indicator  

213000 QCS Company Field Advisor Data  

213000 CCS System Acceptance Test Report F

213000 CCS Company Field Advisor Certificate F

213000 CCS Operation and Maintenance Data - 2 copies F
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220519 COLD WATER METERS

220519 PD Type A (Displacement Meters)  

220519 PD Type B (Turbine Meters) - Vertical shaft  

220519 PD

Type B (Turbine Meters) - In-line design, horizontal 

axis  

220519 PD Type C (Compound Meters)  

220519 PD Type D (Fire Service Meters)  

220519 PD Type E (Propeller Meters)  

220519 PD Strainers  

220519 PD Registers  

220519 QCS Test Reports:  Certified factory test curve  

220523 VALVES

220523 PD Valve Schedule  

220523 PD Gate Valves - Type A  

220523 PD Gate Valves - Type C  

220523 PD Gate Valves Type D  

220523 PD Globe and Angle Valve - Type J  

220523 PD Globe and Angle Valve - Type K  

220523 PD Globe and Angle Valve - Type O  

220523 PD Check Valve - Type S  

220523 PD Check Valve - Type U  

220523 PD Check Valve - Type V  

220523 PD Check Valve - Type W  

220523 PD Plug Valve - Type AA  

220523 PD Plug Valve - Type AB  

220523 PD Butterfly Valves  

220523 PD Water Pressure Reducing Valves  

220523 PD Safety and Relief Valves  

220523 PD Needle Stop Valves  

220523 PD Gage Cocks  

220523 PD Ball Valves  

220523 CCS

Special Tools - one wrench for each type and size 

wrench operated plug valve F

220529 PIPE HANGERS AND SUPPORTS 

220529 SD

Details of trapeze hangers and upper hanger 

attachments

220529 SD Details of pipe anchors

220529 SD

Details and method of installing sway braces for cast 

iron soil pipe

220529 SD Drawings identifying seismic locations

220529 PD

Combination clevis hanger, pipe insulation shield and 

vapor barrier

220529 PD Pipe Insulation Shields

220529 PD Pipe Covering Protection Saddles

220529 PD Pipe Hangers

220529 PD Adjustable Floor Rests and Base Flanges

220529 PD Hanger Rods

220529 PD Riser Clamps

220529 PD Rollers
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220529 PD Sleeve Anchors 

220529 PD Wedge Anchors

220529 PD Self-Drilling Anchors

220529 PD Non-Drilling Anchors

220529 PD Stud Anchors

220529 PD Beam Clamps

220529 PD Metal Deck Ceiling Bolts

220529 PD Continuous Slotted Type Concrete Insert

220529 PD Threaded Type Concrete Insert

220529 PD Wedge Type Concrete Insert

220529 PD Seismic Restraint System

220529 QCS Seismic Restraint Manufacturer’s Qualifications Data

220529 QCS Company Field Advisor Data

220529 QCS

Manufacturer’s Certificate of Compliance for Seismic 

Restraints

220549 CONCRETE PADS FOR EQUIPMENT

220549 PACK

Submit product data for design mix and materials for 

concrete specified below at the same time as a 

package

220549 SD Placing drawings for bar reinforcements

220549 PD Concrete design mix

220549 PD Portland Cement

220549 PD Fly Ash

220549 PD Air-Entraining Admixture

220549 PD Aggregates

220549 PD Bonding Agent (Adhesive)

220549 SAM Fabric Reinforcement

220549 SAM Bar supports

220549 QCS

Certificates:  Bar reinforcement manufacturer's 

certification

220553 PIPE AND VALVE IDENTIFICATION

220553 PD Snap-on Marker

220553 PD Strap-on Marker

220553 PD Stick-On Marker

220553 PD Pipe Marker Legend and Color Field Sizes

220553 PD Banding Tapes

220553 PD Pipe Size Labels

220553 PD Pipe Service Identification Tags

220553 PD Valve Service Identification Tags

220553 PD Valve Service Identification Chart Frames

220576 DRAINAGE ACCESSORIES

220576 PD Cleanout plug  

220576 PD Cleanout   

220576 PD Cleanout Wall Plate  

220576 PD Cleanout deck Plate  

220576 PD House Trap  

220576 PD Fresh Air Inlet  

Created:  8/31/2010

Printed:   7/22/2015 S.O.S. Page 106 Project No.:   



F

F/O

D

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Transmittal 

Date:

Projected 

Approval 

Date:

Projected 

Delivery Date:

Critical 

Submittals

Mark "X" 

for all 

that apply

220576 PD Conductor Expansion Joint  

220576 PD Grease Trap  

220576 PD Air Gap Fitting  

220576 PD Indirect Waste Funnel  

220576 PD Corrosion Resistant Fasteners  

220576 PD Vandal Resistant Fasteners  

220576 CCS

Special Tools:  Tools for Vandal Resistant Fasteners - 

One for each type and size F

220576 CCS

Special Tools:  T-Handle Wrench for Cleanout Plugs - 

One for each type and size F

220577 FLOOR AND AREA DRAINS

220577 PD Type A Floor Drain  

220577 PD Type B Floor Drain  

220577 PD Type C Floor Drain  

220577 PD Type D Floor Drain  

220577 PD Type E Floor Drain  

220577 PD Type F Drain  

220577 PD Type G Drain  

220577 PD Type H Floor Drain  

220577 PD Type I Drain  

220577 PD Type J Drain  

220577 PD Area Drain  

220577 PD Fasteners  

220577 CCS

Special Tools for Vandal Resistant Fasteners - One 

for each type and size F

220700 PIPING INSULATION

220700 PD Fibrous Glass (Mineral Fiber) Insulation

220700 PD Flexible Elastomeric Foam Insulation

220700 PD

High Density Jacketed Insulation Inserts for Hangers 

and Supports

220700 PD Laminated Vapor Barrier Jackets for Piping

220700 PD Canvas Jackets

220700 PD Premolded PVC Fitting Jackets

220700 PD Metal Jacketing

220700 PD Insulated Safety Wrap

220700 QCS Installer's Qualification Data

220800 CLEANING AND TESTING

220800 QCS Test Reports (Field Tests)

221100 PLUMBING PIPING

221100 PD Material Schedule

221100 PD Steel Pipe and Fittings

221100 PD Copper and Brass Pipe, Tubing and Fittings

221100 PD Cast Iron Pipe and Fittings

221100 PD Ductile Iron Pipe and Fittings

221100 PD Couplings and Fittings for Grooved End Pipe

221100 PD Bolted Mechanical Branch Connection
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221100 PD High Density Polyethylene (HDPE) Piping and Fittings

221100 PD Acid Waste Pipe, Fittings and Couplings

221100 PD Joining and Sealant Materials

221100 PD

Packing Materials for Building Construction 

Penetrations

221100 PD Dielectric Connectors

221100 PD Pipe Sleeves

221100 PD Floor, Wall and Ceiling Plates

221100 PD Reinforced Thermosetting Resin Piping (RTRP)

221100 PD Polyethylene Containment Piping and Fittings

221100 PD Flexible Primary Piping

221100 PD Flexible Couplings for Containment Piping

221100 PD Flexible Connections

221100 PD Flexible Connection Isolation Jacket

221100 PD Test Boots

221100 QCS

Copy of extraction equipment manufacturer’s printed 

field inspection procedures 

221100 QCS

Certificate of training from the manufacturer of copper 

tubing extraction equipment 

221100 QCS Brazer Qualification Data

221116 VACUUM BREAKERS

221116 PD

Manufacturer’s printed test procedure for testing 

operation of pressure type vacuum breaker.  

221116 PD Vacuum Breakers - Type B  

221116 PD Vacuum Breakers - Type C  

221116 PD Vacuum Breakers - Type D  

221116 PD Vacuum Breakers - Type E  

221116 CCS

Special Tools:  One for each type and size vandal 

resistant fastener F

221118 BACKFLOW PREVENTERS

221118 PD Backflow Preventers - Type A  

221118 PD Backflow Preventers - Type B  

221118 PD Backflow Preventers - Type C  

221118 PD Test Kit  

221118 CCS Special Tools - Test Kit A F

221118 CCS Special Tools - Test Kit B F

221119 WATER SUPPLY ACCESSORIES

221119 PD Air Chambers  

221119 PD Water Hammer Arrestors  

221119 PD Hose Bibbs  

221119 PD Combination Hose Bibbs  

221119 PD Drain Valve  

221119 PD Flush Wall Hydrants  

221119 PD Recessed Wall Hydrant  

221119 CCS Special Tools - Wall Hydrant T-Handle Locking Key F

221119 CCS Special Tools - Tools for Vandal Resistant Fasteners F
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221120 MIXING VALVES

221120 PD Valve - Type A

221120 PD Valve - Type B

221120 PD Valve - Type C

221120 PD Valve - Type D

221121 METERING VALVE

221121 PD Metering Valve (Type A)

221121 PD Special Tools:  Tamper-resistant fastener tool

221122 THERMOMETERS AND GAUGES

221122 PD Direct Reading Thermometers

221122 PD Remote Reading Thermometers

221122 PD Thermometers for Sensing Liquid Temperature

221122 PD Bimetallic Actuated Thermometers

221122 PD

Vapor Tension or Gas Actuated Capillary 

Thermometers

221122 PD Thermometers for Measuring Liquid Temperature

221122 PD Pressure and Compound Gauges

221122 PD Pressure Snubbers and Impulse Dampers

221123 PUMPS

221123 PD Pump schedule  

221123 PD Pumps - General  

221123 PD Circulating Water Pumps  

221123 QCS Performance curves for each pump  

221123 QCS

Parallel pump curve and system curve for parallel 

operating pumps  

221123 CCS Operation, Maintenance Data, Parts Lists - 2 copies F

221123 CCS

Spare Parts:  Deliver one spare set of mechanical 

seals for each size and type of pump equipped with 

mechanical seals F

221126 STRAINERS

221126 PD Strainers - Type Y

221126 PD Strainers - Simplex Basket

221126 PD Strainers - Duplex Basket

221343 SEWAGE PUMPING STATION

221343 PD Sewage Pumps  

221343 PD Sump Pumps  

221343 PD Air Blowers  

221343 PD Pump controls  

221343 PD Flow Metering Equipment  

221343 PD Valves (all types)  

221343 PD Pressure gages  

221343 PD Ductile iron piping  

221343 PD Electric water heater  

221343 PD Wash sink and its appurtenances  
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221343 PD Water backflow preventer  

221343 PD Flange adapters  

221343 PD Pipe saddle  

221343 PD Paints and Coatings  

221343 PD Safety apparel  

221343 PD Diffusers  

221343 SD

Detailed and completely dimensioned drawings for 

aluminum fabrications  

221343 SD

Detailed and completely dimensioned drawing for the 

ferrous fabrication  

221343 SD Motor Controller Electric Schematic Wiring Diagrams  

221343 QCS Company Field Advisor Data  

221343 QCS

Furnish pump curves, for tests conducted in 

compliance with the standards of the Hydraulic 

Institute and performed at the pump manufacturer's 

plant  

221343 QCS

Furnish tests for the 2 cutter pumps and progressive 

cavity pumps only  

221343 QCS

Furnish curves for tests performed on the actual 

assembled pumps to be furnished  

221343 QCS

Submit tabulated test data results together with the 

graphic performance curves for each pump  

221343 QCS

Furnish curves from tests that are witnessed, dated, 

and certified correct by the Company Field Advisor  

221343 CCS Maintenance Manuals F

221343 CCS

Spare Parts - Cutter Pumps:  2 spare cutter knives, 

and 2 spare sets (one set for each pump) of 

mechanical seals F

221343 CCS

Spare Parts - Metering Pumps:  Furnish a spare 

stator, rotor, and set of parking and gaskets for each 

metering pump F

221343 CCS

Spare Parts - Air Blowers:  Furnish one extra filter 

element for each air blower filter/silencer F

221343 CCS

Spare Parts - Water Backflow Preventer:  Furnish test 

kit F

221343 CCS

Spare Parts - Gasoline Driven Pump:  Turn over one 

self priming centrifugal gasoline engine driven pump F

221343 CCS

Lubrication Charts - Furnish one set of lubrication 

charts sealed in rigid laminated plastic and framed for 

wall mounting F

221343 CCS

Lubrication Charts - Furnish a second set of 

lubrication charts F

221426 ROOF DRAINS

221426 PD Roof Drain - Drain Body  

221426 PD Roof Drain - Flashing Clamp  

221426 PD Roof Drain - Dome Strainer  

221426 PD Roof Drain - Sump Receiver  

221426 PD Roof Drain - Underdeck Clamp  

221426 PD Roof Drain - Acceptable Drain Series  

221426 PD Corrosion Resistant Fastener  

Created:  8/31/2010

Printed:   7/22/2015 S.O.S. Page 110 Project No.:   



F

F/O

D

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Transmittal 

Date:

Projected 

Approval 

Date:

Projected 

Delivery Date:

Critical 

Submittals

Mark "X" 

for all 

that apply

221426 PD Vandal Resistant Fastener  

221426 PD Anti-Swize Lubricant  

221426 CCS Operation and Maintenance Data - 2 copies F

221426 CCS

Special Tools - Tools for Vandal Resistant Fasteners:  

one for each type F

221429 SUMP PUMP, SUBMERSIBLE

221429 PD

Catalog sheets, specifications, installation 

instructions, including pump capacity curve (capacity 

vs. head) and electrical schematics

221429 PD Sump Basin

221429 PD Basin Cover

221429 PD Sump Cover

221429 PD Sump Frame

223101 WATER SOFTENING EQUIPMENT

223101 PACK

Submit the shop drawings, product data and quality 

control submittals specified below at the same time as 

a package  

223101 SD Location of piping and all major components  

223101 SD

Composite wiring and/or schematic diagrams of the 

complete system  

223101 PD Bill of Materials  

223101 PD Detailed description of system operation  

223101 PD

Name, address and telephone number of service 

orgainzation  

223101 PD Zeolite Resin  

223101 PD Supporting Material  

223101 PD Water distribuition and underdrainage system  

223101 PD Shell  

223101 PD Softening tank equipment and controls  

223101 PD Brine tank and ejector  

223101 PD Testing Equipment  

223101 QCS Design Data  

223101 QCS Company Field Advisor Data  

223101 QCS List of completed Installations  

223101 CCS System Acceptance Test Report F

223101 CCS Affidavit Certificate F

223101 CCS Operation and Maintenance Data - 2 copies F

223101 CCS

Extra Materials:  Furnish sufficient salt (sodium 

chloride) to regenerate the complete softening system 

minimum 2 times F

223102 CHLORINATING EQUIPMENT

223102 SD

Show fabrication details and connections to adjacent 

Work  

223102 PD Gas chlorinator  

223102 PD Hypochlorinators  

223102 PD Comparators  

223102 CCS

Spare Parts:  Duplicate parts fro all glass or other 

easily breakable parts F

223301 DOMESTIC WATER HEATER - Electric
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223301 PD Water Heater - Electric  

223301 PD Water Heater - Gas  

223301 PD Gas Vent Pipe, Fittings and Accessories  

223301 CCS Operation and Maintenance Data - 2 copies F

223301 CCS

Manufacturer’s Warranty:  Three year warranty for the 

glass lined water heater tank F

 

224200 PLUMBING FIXTURES

224200 PD Bathtub - Residential/Commercial Type  

224200 PD Bathtub - Insitutional Type  

224200 PD Type A Service Sink  

224200 PD Type B Service Sink  

224200 PD Type C Service Sink  

224200 PD Mop Service Sink  

224200 PD Type A Lavatory  

224200 PD Type A-1 Lavatory  

224200 PD Type B Lavatory  

224200 PD Type B-1 Lavatory  

224200 PD Type C Lavatory  

224200 PD Type D Lavatory - Handicapped Accessible  

224200 PD Type E Lavatory - Institutional Type  

224200 PD Countertop Lavatory  

224200 PD Floor Mounted Carrier Supports - Concealed Arms  

224200 PD Floor Mounted Carrier Supports - Exposed Arms  

224200 PD Wall Mounted Carrier Supports - Concealed Arms  

224200 PD Wall Mounted Carrier Supports - Exposed Arms  

224200 PD Bearing Plat  

224200 PD Wood Stud Filler Piece  

224200 PD Countertop Sink  

224200 PD Vitreous China Water Closets  

224200 PD Water Closet Carrier  

224200 PD Vitreous China Urinals  

224200 PD Urinal Carrier  

224200 PD Flush Valves  

224200 PD Single Laundry Tray  

224200 PD Cut out data for countertop fixtures  

224200 SAM Water Close Seat  

224200 CCS Special Tools: Keys for stops (furnished with stops) F

224200 CCS

Special Tools: Tools for Vandal Resistant Fasteners - 

2 for each type and size F

224216 SINKS

224216 SD

Drawings for Type H sinks.  Drawings shall include 

dimensional data.

224216 PD Type B Sink

224216 PD Type C Sink

224216 PD Type E Sink

224216 PD Type F Sink 

224216 PD Type H Sink

224216 SAM One complete set of trim for each type of sink
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224217 SCULLERY SINK

224217 SD

Detailed dimensional drawings for sinks with special 

sizes or configurations

224217 PD Sink

224217 PD Trim

224217 SAM Complete set of supply fittings

224217 SAM Complete set of drain fittings

224217 SAM Fixture trap

224223 SHOWERS

224223 PD Shower Receptor  

224223 PD Shower Stall  

224223 PD Dressing Compartment  

224223 PD Wall Shower  

224223 PD Mixing Valve  

224223 PD Standard Shower Head (SH)  

224223 PD Vandal Resistant Shower Head (VRSH)  

224223 PD

Location and size of openings for shower head and 

mixing valve  

224223 CCS

Special Tools - One tool for each type and size vandal 

resistant fasteners F

224600 SECURITY PLUMBING FIXTURES

224600 PD Deliver cut out data for countertop fixtures  

224600 PD Type 3 stainless Steel countertop Sink  

224600 PD Type 4 Stainless Steel Countertop Sink  

224600 PD Type 5 Stainless Steel Countertop Sink  

224600 PD Two Compartment Stainless Steel Countertop Sink  

224600 PD Stainless Steel Handicapped Accessible Lavatories  

224600 PD Stainless Steel Hand Sink  

224600 PD Surgeon's Lavatory  

224600 PD Individual Stainless Steel Water Closets  

224600 PD Stainless Steel Water Closets for the Handicapped  

224600 PD Stainless Steel Combination Security Fixtures  

224600 PD Templates  

224600 PD Lavatory Controls  

224600 PD Trim for Sinks furnished by others  

224600 CCS Special Tools:  Keys for stops (furnished with stops) F

224600 CCS

Special Tools:  Tools for Vandal Resistant Fasteners- 

Two for each type and size F

224713 DRINKING FOUNTAINS

224713 PD Drinking Fountains   

224713 PD Handicapped Accessible Drinking Fountains  

224713 CCS Operation and Maintenance Data:  Deliver 2 copies F

224713 CCS

Special Tools:  Tools for Vandal Resistant Fasteners - 

One for each type and size F
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224716 DOMESTIC WATER COOLERS

224716 PD Type A:  Wall mounted, self contained; air cooled  

224716 PD

Type B:  Free standing (Against the wall type) self 

contained; air cooled  

224716 PD Type C:  Fully recessed receptor and remote chiller  

224716 PD Type D:  Semi-recessed, self-contained; air cooled  

224716 PD

Type E (Handicapped Accessible Water Cooler):  Wall 

mounted, self contained, air cooled  

224716 LEED

LEED Energy and Atmosphere Prerequisites for 

Refrigeration Management and Minimum Energy 

Performance  

224716 LEED

LEED Energy and Atmosphere Credits for 

Refrigeration Management and Optimized Energy 

Performance  

224716 CCS Operation and Maintenance Data:  2 copies F

224716 CCS Warranty F
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230516 EXPANSION COMPENSATORS

230516 PD Expansion Compensators

230516 PD Guides

230517 EXPANSION JOINTS

230517 SD Expansion Joints

230517 SD Guides

230519 COLD WATER METERS

230519 PD Type A (Displacement Meters)

230519 PD Type B (Turbine Meters) - Vertical Shaft

230519 PD Type B (Turbine Meters) - In-line horizontal axis

230519 PD Type C (Compound Meters)

230519 PD Type E (Propeller Meters)

230519 QCS Test Report - Certified factor test curve

230520 METERS AND RECORDERS

230520 SD All meters and recorders,  and all appurtenance data.

230520 PD Displacement, Current and Compound Meters

230520 PD Venturi Tube

230520 PD Magnetic Flow Meter

230520 PD Weir

230520 PD Standpipe Level Sensor and Transmitter

230520 PD Bubbler Tube

230520 PD Recorder

230520 PD Tubing

230520 PD Compressor (for bubbler tube level sensing)

230520 PD Purgerator (for bubbler tube air control)

230521 FLOW METERING DEVICES

230521 PD Flow Metering System - Manufacturer's Data  

230521 PD Flow Metering System - Performance charts  

230521 PD Flow Metering System - Test Data  

230521 PD Flow Metering System - Installation Insructions  

230521 CCS Special Tools - Portable Master Meter Test Kit F

230523 VALVES - Broadscope

230523 PD Valve Schedule

230523 PD Gate Valves - Type A

230523 PD Gate Valves - Type C

230523 PD Gate Valves - Type D

230523 PD Gate Valves - Type E

230523 PD Gate Valves - Type F

230523 PD Gate Valves - Type G

230523 PD Gate Valves - Type H

230523 PD Gate Valves - Type I

230523 PD Globe and Angle Valves - Type J

230523 PD Globe and Angle Valves - Type K

230523 PD Globe and Angle Valves - Type L
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230523 PD Globe and Angle Valves - Type M

230523 PD Globe and Angle Valves - Type N

230523 PD Globe and Angle Valves - Type O

230523 PD Globe and Angle Valves - Type P

230523 PD Check Valve - Type S

230523 PD Check Valve - Type T

230523 PD Check Valve - Type U

230523 PD Check Valve - Type V

230523 PD

Check Valve - Type W:  Globe Style Silent Check 

Valve

230523 PD

Check Valve - Type W:  Wafer Style Silent Check 

Valve

230523 PD Check Valve - Type X

230523 PD Check Valve - Type Y

230523 PD Check Valve - Type Z

230523 PD Plug Valves - Type AA

230523 PD Plug Valves - Type AB

230523 PD Butterfly Valves Type BF

230523 PD Butterfly Valves Type BF-HP

230523 PD Combination Balancing and Shut-off Valves

230523 PD Refrigerant Valves - Type RG

230523 PD Refrigerant Valves - Type RH

230523 PD Refrigerant Valves - Type RI

230523 PD Refrigerant Valves - Type RJ

230523 PD Refrigerant Valves - Type RK

230523 PD Refrigerant Valves - Type RL

230523 PD

CAST OR FORGED STEEL VALVES:  Gate Valve - 

Type GV-4

230523 PD

CAST OR FORGED STEEL VALVES:   Gate Valve - 

Type GV-6

230523 PD

CAST OR FORGED STEEL VALVES:  Gate Valve - 

Type GV-7 

230523 PD

CAST OR FORGED STEEL VALVES:  Gate Valve - 

Type GV-8

230523 PD

CAST OR FORGED STEEL VALVES:  Angle and 

Globe Valves - Type AV-4

230523 PD

CAST OR FORGED STEEL VALVES:  Angle and 

Globe Valves - Type AV-6

230523 PD

CAST OR FORGED STEEL VALVES:  Angle and 

Globe Valves - Type AV-7

230523 PD

CAST OR FORGED STEEL VALVES:  Angle and 

Globe Valves - Type AV-8

230523 PD

CAST OR FORGED STEEL VALVES:  Check Valves - 

Type CV-4

230523 PD

CAST OR FORGED STEEL VALVES:  Check Valves - 

Type CV-17

230523 PD

CAST OR FORGED STEEL VALVES:  Check Valves - 

Type CV-19

230523 PD

CAST OR FORGED STEEL VALVES:  Check Valves - 

Type CV-21

230523 PD

CAST OR FORGED STEEL VALVES:  Stop Check 

Valve - Type SC-1

230523 PD

CAST OR FORGED STEEL VALVES:  Stop Check 

Valve - Type SC-2
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230523 PD

CAST OR FORGED STEEL VALVES:  Blow-off 

Valves - Type BO-1

230523 PD

CAST OR FORGED STEEL VALVES:  Blow-off 

Valves - Type BO-2

230523 PD

CAST OR FORGED STEEL VALVES:  Blow-off 

Valves - Type BO-3

230523 PD

CAST OR FORGED STEEL VALVES:  Blow-off 

Valves - Type BO-4

230523 PD

CAST OR FORGED STEEL VALVES:  Blow-Down 

Valves - Type BO-5

230523 PD

CAST OR FORGED STEEL VALVES:  Blow-Down 

Valves - Type BO-6

230523 PD

CAST OR FORGED STEEL VALVES:  Back Pressure 

Valve - type BP-1

230523 PD Water Pressure Reducing Valves

230523 PD Steam Pressure Reducing Valves

230523 PD

Steam Pressure Reducing Valves (Pneumatically 

Operated)

230523 PD Pneumatically Activated Control Valves

230523 PD Safety and Relief Valves

230523 PD Needle Stop Valves

230523 PD Gage Cocks

230523 PD Grooved End Valves

230523 PD Vacuum Relief Valves

230523 PD Ball Valves

230523 PD Self Contained Thermostatic Radiator Control Valve

230523 QCS Approval Mill Certifcates

230523 QCS Laboratory Tests

230523 QCS

Manufacturing Reports relating to chemical and 

mechanical properties  

230523 CCS

Special tools:  One wrench for each type and size 

wrench operated plug valve F

230523 CCS

Special Tools:  Two insert changing tools, and one 

spare insert for each self contained thermostatic 

radiator control valve F

230524 MIXING VALVES

230524 PD Type A

230524 PD Type B

230524 PD Type C:  Pressure balancing shower valve

230524 PD

Type C:  Pressure balancing, piston operated mixing 

valve

230524 PD Type D

230529 PIPE HANGERS AND SUPPORTS

230529 SD

Details of trapeze hangers and upper hanger 

attachments for piping 4 inches in diameter and over.  

230529 SD Details of pipe anchors.  

230529 SD

Details and method of installing restraints, anchors, 

and supports for grooved end piping systems  
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230529 SD

Drawings identifying seismic locations with 

corresponding details of pre-approved seismic 

restraints, with seismic loads and seismic force level 

(Fp) calculations; pre-engineered and stamped by a 

NYS Licensed Professional Engineer experienced in 

seismic restraint systems  

230529 PD

Combination clevis hanger, pipe insulation shield and 

vapor barrier  

230529 PD Pipe Insulation Shields  

230529 PD Pipe Covering Protection Saddles  

230529 PD Pipe Hangers  

230529 PD Adjustable Floor Rests and Base Flanges  

230529 PD Hanger Rods  

230529 PD

Restraints, Anchors, and Supports for Grooved End 

Piping Systems  

230529 PD Sleeve Anchors  

230529 PD Wedge Anchors  

230529 PD Self-Drilling Anchors  

230529 PD Non-Drilling Anchors  

230529 PD Stud Anchors  

230529 PD Beam Clamps  

230529 PD Metal Deck Ceiling Bolts  

230529 PD Continuous Slotted Type Concrete Insert  

230529 PD Threaded Type Concrete Insert  

230529 PD Wedge Type Concrete Insert  

230529 PD Vibration Isolation for Piping  

230529 PD Seismic Restraint System for Piping  

230529 PD Shop painting and plating  

230529 QCS Seismic Restraint Manufacturer’s Qualifications Data  

230529 QCS Company Field Advisor Data  

230529 QCS

Manufacturer’s Certificate of Compliance for Seismic 

Restraints  

230533

ELECTRIC HEATING CABLE SYSTEM FOR WATER 

PIPES

230533 PACK

:  Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package.  

230533 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed  

230533 PD Bill of Materials  

230533 PD Type SR-3  

230533 PD Type SR-5  

230533 PD Type SR-8  

230533 PD Type SR-10  

230533 PD Splice, Tee & Power Connection Kits  

230533 PD Thermostat Control Kits  

230533 PD Aluminum Foil Tape  

230533 PD Stainless Steel Banding  

230533 PD Fiberglass Tape  

230533 PD Electric Traced Warning Labels  
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230533 SAM

One of each product if different from Company or 

catalog number specified.  

230533 QCS Company Field Advisor Data  

230533 QCS Installation Training:  Certificate of Training  

230533 QCS List of Completed Installations  

230533 CCS System Acceptance Test Report F

230533 CCS Company Field Advisor Certificate F

230533 CCS Operation and Maintenance Data - 2 copies F

230549 CONCRETE PADS FOR EQUIPMENT

230549 PACK

Submit product data for design mix and materials for 

concrete specified below at the same time as a 

package  

230549 SD Placing drawings for bar reinforcement  

230549 PD

Concrete design mix with name and location of 

batching plant  

230549 PD Portland Cement  

230549 PD Fly Ash  

230549 PD Air-Entraining Admixture  

230549 PD Aggregates  

230549 PD Bonding Agent (Adhesive)  

230549 SAM Fabric Reinforcement  

230549 SAM Bar Supports  

230549 QCS Bar reinforcement manufacturer's certification  

230550 VIBRATION ISOLATION 

230550 SD

Details of intermediate structural steel members and 

method of attachment required for installation of 

vibration isolating devices  

230550 SD Design Calculations  

230550 SD Vibration Isolation Base Details  

230550 SD Seismic Restraint Details  

230550 SD

Drawings identifying seismic locations with 

corresponding details of pre-approved seismic 

restraints  

230550 PD Vibration isolator schedule showing usage  

230550 PD Rubber-In-Shear  

230550 PD Steel Spring Isolators  

230550 PD Integral Structural Steel or Rail Type Bases  

230550 PD Concrete Inertia Blocks  

230550 PD Vibration Isolation Bases  

230550 PD Combination Rubber and sprink isolators  

230550 PD Pad Type Isolators  

230550 PD Seismic Restraint System for HVAC Equipment  

230550 QCS Seismic Restraint Manufacturer’s Qualifications Data  

230550 QCS Company Field Advisor Data  

230550 QCS

Manufacturer’s Certificate of Compliance for Seismic 

Restraints  

230552 FLEXIBLE VIBRATION ELIMINATORS

230552 PD Metal Flexible Vibration Eliminators - Bronze Units
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230552 PD

Metal Flexible Vibration Eliminators - Stainless Steel 

Units

230552 PD Teflon Flexible Vibration Eliminators

230553 PIPE AND VALVE IDENTIFICATION

230553 PD Snap-on Marker

230553 PD Strap-on Marker

230553 PD Stick-On Marker

230553 PD Pipe Marker Legend and Color Field Sizes

230553 PD Banding Tapes

230553 PD Pipe Size Labels

230553 PD Pipe Service Identification Tags

230553 PD Valve Service Identification Tags

230553 PD Valve Service Identification Chart Frames

230593 CLEANING AND TESTING

230593 QCS Test Reports - Refrigeration Systems

230593 QCS

Test Reports - Low Pressure Steam or Hot Water 

Heating Boilers

230593 QCS Test Reports - Propylene Glycol System Test

230593 QCS

Test Reports - Submit data for each system tested, 

and/or disinfected

230594 BALANCING OF SYSTEMS

230594 QCS

Testing, Adjustment and Balancing Reports:  Hydronic 

Systems

230594 QCS

Testing, Adjustment and Balancing Reports: Air 

Systems 

230594 QCS

Testing, Adjustment and Balancing Reports:  Final 

testing and balancing results

230700 PIPING INSULATION

230700 PD Fibrous Glass (Mineral Fiber) Insulation

230700 PD Flexible Elastomeric Foam Insulation

230700 PD

High Density Jacketed Insulation Inserts for Hangers 

and Supports

230700 PD Cements

230700 PD Laminated Vapor Barrier Jackets for Piping

230700 PD Canvas Jackets

230700 PD Premolded PVC Fitting Jackets

230700 PD Metal Jacketing

230700 PD Insulated Safety Wrap

230700 QCS Installer's Qualification Data

230719 INSULATION

230719 PD Material Schedule

230719 PD

Fibrous Glass (Mineral Fiber) Insulation - Preformed 

Pipe Insulation

230719 PD

Fibrous Glass (Mineral Fiber) Insulation - Premolded 

Fitting Insulation

230719 PD

Fibrous Glass (Mineral Fiber) Insulation - Insulation 

Inserts for PVC Fitting Jackets
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230719 PD

Fibrous Glass (Mineral Fiber) Insulation - Block or 

Board Insulation

230719 PD

Fibrous Glass (Mineral Fiber) Insulation - Thermal and 

Acoustic Board Insulation

230719 PD

Fibrous Glass (Mineral Fiber) Insulation - Blanket 

Insulation

230719 PD Flexible Elastomeric Foam Insulation

230719 PD

High Density Jacketed Insulation Inserts for Hangers 

and Supports

230719 PD Cements

230719 PD Laminated Vapor Barrier Jackets for Piping

230719 PD Canvas Jackets

230719 PD Premolded PVC Fitting Jackets

230719 PD Metal Jacketing

230719 PD Lagging Adhesive (Canvas Jackets)

230719 PD Vapor Seal Adhesive (Fibrous Glass Insulation)

230719 PD

Vapor Barrier Mastic/Joint Sealer (Fibrous Glass 

Insulation)

230719 PD Adhesive (Flexible Elastomeric Foam)

230719 PD Adhesive (Reinforcing Membrane)

230719 PD Mastic (Reinforcing Membrane)

230719 PD Sealant (Metal Pipe Jacket)

230719 PD Insulation Fasteners for Ductwork and Equipment

230719 PD

Pressure Sensitive Tape for Sealing Laminated 

Jackets

230719 PD Wire, Bands, and Wire Mesh

230719 PD Metal Corner Angles

230719 PD Reinforcing Membrane

230719 QCS Installers Qualification Data

230720 UNDERGROUND PIPING INSULATION

230720 SD

Layout of loose fill trench system, complete with all 

dimensions and pertinent details

230720 SD

Details of anchors, guides, wall entry, expansion loops 

and elbows showing calculated expansion and cross 

sections for all diameters

230720 PD Insulating Material

230720 PD Piping Cross Supports

230720 QCS

Certificate by signed and notarized certifying that the 

insulation system meets the contract requirements 

and is installed properly

230720 QCS Company Field Advisor Data

230721

OUTDOOR PIPING INSULATION AND EPDM 

JACKETING

230721 PD Insulation Materials

230721 PD EPDM Jacketing

230721 PD Blanket Insulation for Valves

230721 PD Sealants

230721 PD Adhesives

230721 QCS Installer's Qualifications Data
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230923 DIRECT DIGITAL BUILDING CONTROL SYSTEM

230923 PACK

Submit the shop drawings, product data, and quality 

control submittal specified below at the same time as 

a package  

230923 SD

Provide a system architecture drawing that 

diagrammatically shows all DCPs, their locations  

230923 SD Sketches of all graphics  

230923 SD

Graphic penetration tree showing all graphics and all 

points.  

230923 SD

Flow diagram of pneumatic portion of the system as 

proposed to be installed  

230923 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed  

230923 SD

Scaled floor plan and elevation drawings showing 

location of all major components associated with the 

system  

230923 SD

Scaled drawings of each primary operators station 

(POS) showing layout of, and indicating the function of 

each switch, button, lamp, and accessory.  

230923 SD

Scaled drawings of the status and command 

annunciator panel (SCAP) showing layout of, and 

indicating the function of each switch, button, lamp, 

and accessory.  

230923 SD

Scaled drawings of each distributed control processor 

(DCP) showing layout of, and indicating the function of 

each module and accessory.  

230923 SD

Scaled drawings of the control system interface panel 

(CSIP).  

230923 SD

Scaled drawings of the fire fighter smoke control panel 

showing layout of, and indicating the function of each 

annunciator module, switch module, and accessory.  

230923 PD Bill of Materials  

230923 PD Detailed Description of system operation  

230923 PD Point description, program list, and sequences  

230923 PD

Data from the Company producing the system, 

proving that the system is UL listed  

230923 PD

Total electrical load of the system which will be 

connected to the uninterruptible power supply system  

230923 PD

State grade and number of leased telephone lines 

required for use with modem units  

230923 PD

Name, address and telephone number of nearest fully 

equipped service organization.  

230923 PD Primary Operators Station (POS)  

230923 PD Status and Command Annunciator Panel (SCAPI)  

230923 PD Fire Fighter Smoke control System Panel (FSCS)  

230923 PD Portable Operators Terminal (POT)  

230923 PD Distributed control Processors (DCPs)  

230923 PD Terminal Equipment controllers (TECs)  

230923 PD Router and Gateways  

230923 PD DCP and TEC Software  

230923 PD Data Communications  
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230923 PD Operator Interface Software  

230923 PD Data and Control (D/C) summary  

230923 PD Variable speed fan control  

230923 PD Variable Speed Pump Control  

230923 PD Misc. Electric/Electronic and Mechanical Devices  

230923 PD Automatically operated dampers  

230923 PD Actuators  

230923 PD Air Compressor Assembly  

230923 PD Air Piping  

230923 PD Local Pneumatic Control Panels  

230923 PD Markers and Nameplates  

230923 PD Accessories  

230923 PD Wiring  

230923 PD Thermostat/Temperature Sensor Guards  

230923 PD Refrigerant Sensor (Monitor)  

230923 QCS Installer's Qualifications Data  

230923 QCS Company Field Advisor Data  

230923 QCS Test Reports:  Existing sub-system Test Reports  

230923 CCS System Acceptance Test Report F

230923 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized certifying the system meets the 

contract requirements and is operating properly F

230923 CCS Operation and Maintenance Data - 2 copies F

230923 CCS

Provide 2 hard copy back-up disks and CD-ROM 

backup of all software programs and configurations F

230923 CCS

Provide all revisions and/or upgrades made to the 

system software during the one year guarantee 

warranty period F

230923 CCS

Spare Parts: 10 percent spare of each type 

temperature sensor F

230923 CCS

Spare Parts: 10 percent spare of each type pressure 

sensor F

230923 CCS Spare Parts: 10 percent spare of each type relay F

230923 CCS Spare Parts: 10 percent spare of each size valve F

230923 CCS Spare Parts: 10 percent spare of each type I/O board F

230923 CCS

Spare Parts: Printer paper (2 cases, 3200 sheets per 

case for fan fold style printer) F

230923 CCS Spare Parts: 4 ribbons for printers F

230923 CCS Spare Parts: 2 sets per printer, ink jet print cartridges F

230923 CCS Test Instrument:  VAV Box Calibration Instrument F

230924

MODIFICATIONS TO DIRECT DIGITAL BUILDING 

CONTROL SYSTEM

230924 PD Preliminary Submittal:  Existing system test report.  

230924 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

230924 SD

Composite wiring and/or schematic diagrams of the 

modifications as proposed to be installed  

230924 PD Bill of Materials  
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230924 PD Detailed description of system operation  

230924 PD Electronic Analog Sensors:  

230924 PD Binary Sensors  

230924 PD Pneumatic Sensor/Controllers  

230924 PD Field Panels and Points  

230924 PD Electric Power Control Devices  

230924 PD Damper Motors & Accessories  

230924 PD Valves  

230924 PD Misc. Electric/Electronic and Mechanical Devices  

230924 PD Markers and Nameplates  

230924 PD Wiring  

230924 PD Accessories  

230924 QCS Company Field Advisor Data  

230924 CCS System Acceptance Test Report F

230924 CCS

Certificate:  Affidavit certifying the system meets the 

contract requirements and is operating properly F

230924 CCS Operation and Maintenance Data - 2 copies F

230925

DISTRIBUTED CONTROL SYSTEM - HEATING 

PLANT

230925 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

230925 SD

Composite wiring and/or schematic diagrams of the 

complete system  

230925 SD Scaled floor plan and elevation drawings  

230925 SD Scaled drawings of the primary operators station  

230925 SD Scaled drawings of each controller  

230925 SD

Interconnection details between new system and 

existing sub-system  

230925 PD Bill of Materials  

230925 PD Description of system operation  

230925 PD Point description, program list, and sequences  

230925 PD Data from the Company producing the system  

230925 PD

Name, address and telephone number of nearest fully 

equipped service organization  

230925 PD Controllers  

230925 PD Field Signal I/O  

230925 PD Primary Operators Station (POS)  

230925 PD Foreigh Interfaces  

230925 PD Communications  

230925 PD System Power  

230925 PD System Enclosures and POS Console  

230925 PD Signs, Labels, Markers, and Nameplates  

230925 PD Accessories  

230925 PD Wiring  

230925 QCS Installer’s Qualifications Data  

230925 QCS Company Field Advisor Data  

230925 QCS Test Reports:  Existing Sub-system Test Reports  

230925 CCS System Acceptance Test Report F
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230925 CCS

Certificate signed by the Company Field Advisor and 

notarized certifying that the system meets the contract 

requirements and is operating properly. F

230925 CCS Operation and Maintenance Data - 2 copies F

230925 CCS

Name of a fully equipped service organization capable 

of guaranteeing response time within 8 hours to 

service calls shall be available 24 hours a day, 7 days 

a week to service the completed Work F

230925 CCS Spare Parts:  one spare of each type I/O board F

230925 CCS Spare Parts:  Printer Paper - 2 cases F

230925 CCS Spare Parts:  Printer Inks - 1 year supply F

230926

COMBUSTION CONTROL AND 

INSTRUMENTATION

230926 PACK

Submit the shop drawings, product data and quality 

control submittals specified below at the same time as 

a package  

230926 SD

Certified detailed drawings for the master control 

panel and individual boiler panels  

230926 PD Combustion Control System  

230926 PD Full Metering Control System  

230926 PD Oxygen Trim Control System  

230926 PD Panel Boards  

230926 PD Feedwater Level Control System  

230926 PD Feedwater Pressure Control System  

230926 QCS Manufacturer's certified letters of agreement  

230926 QCS Operation and Maintenance Data - 2 copies  

230926 QCS

Photograph/Reproduction:  Provide an “As Built” 

schematic control diagram, reproduced by 

photographic  

230926 CCS Operation and Maintenance Data - 2 copies F

230926 CCS Photograph/Reproduction F

230926 CCS

Spare Parts:  Spare replacement parts in number, 

type and kind as recommended by the controls and 

instruments manufacturer F

230933

TEMPERATURE CONTROL SYSTEM - ELECTRIC 

ELECTRONIC

230933 SD Flow diagram of system  

230933 PD Local Control Panels  

230933 PD Valve Schedule  

230933 PD Dial Thermometers  

230933 PD Remote Bulb Thermometers  

230933 PD Room Thermostats  

230933 PD Modulating Control Valves  

230933 PD Temperature Controllers  

230933 PD

Temperature or humidity control equipment with 

sensing elements or probes  

230933 PD

Temperature or humidity control equipment installed 

on insulated surfaces  

230933 PD Damper Motors  

230933 CCS Operation and Maintenance Data - 2 copies F
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230943 TEMPERATURE CONTROL SYSTEM - PNEUMATIC

230943 SD Flow diagram of system  

230943 PD Air Compressor Assembly  

230943 PD Compressed Air Piping  

230943 PD Pneumatically Operated Dampers  

230943 PD Control Panels  

230943 PD Dial Thermometers  

230943 PD Remote Bulb Thermometers  

230943 PD Room Thermostats  

230943 PD Modulating Control Valves  

230943 PD Temperature Controllers  

230943 PD

Temperature or humidity control equipment with 

sensing elements or probes  

230943 PD

Temperature or humidity control equipment installed 

on insulated surfaces  

230943 PD Schematic drawings  

230943 CCS Operation and Maintenance Data - 2 copies F

231100 LIQUID FUEL PIPING

231100 PD Material Schedule

231100 PD Steel Pipe and Fittings

231100 PD Copper Tubing and Fittings

231100 PD Joining and Sealant Materials

231100 PD Pipe Sleeves

231100 PD Floor, Wall and Ceiling Plates 

231100 PD Reinforced Thermosetting Resin Piping (RTRP)

231100 PD Polyethylene Containment Piping and Fittings

231100 PD Flexible Primary Piping

231100 PD Flexible Couplings for Containment Piping

231100 PD Flexible Connections for Fuel Oil Piping

231100 PD Flexible Connection Isolation Jacket

231100 PD Test Boots

231100 QCS Brazer Qualification Data

231100 QCS Welder Qualification Data

231313

UNDERGROUND FUEL STORAGE TANKS AND 

FUEL SYSTEMS

231313 PACK

Submit the Product Data, and Quality Control 

Submittals specified below at the same time as a 

package  

231313 PD Double Wall Steel Tank - Design Criteria  

231313 PD Composite Tank - Design Criteria  

231313 PD Fiberglass Fuel Storage Tank - Design Criteria  

231313 PD Containment Sump  

231313 PD Tank Accessories  

231313 PD Gasoline Tank Accessories  

231313 PD Diesel Motor Fuel Tank Accessories  

231313 PD Fuel Oil or Generator Tank Accessories Package  

231313 PD Dispenser Island Facia  

231313 PD Dispenser Sump  

231313 PD Safety Service Valve  
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231313 PD Fuel Dispenser  

231313 PD Tank Gaging, Leak and Overfill Monitor System  

231313 PD Fuel Management System  

231313 PD Fasteners  

231313 QCS Tank Installation Contractor’s Qualifications Data  

231313 QCS Pipe Installer’s Qualifications Data  

231313 QCS Company Field Advisor Data  

231313 QCS Factory Test Certificate  

231313 QCS Final test procedure documentation  

231313 CCS Operation and Maintenance Data - 2 copies F

231313 CCS

Steel Tanks:  Thirty year Steel Tank Institute warranty 

for each tank for internal and external corrosion F

231313 CCS

Composite Tanks:  Thirty year manufacturer’s 

warranty for each tank for internal and external 

corrosion F

231313 CCS

Fiberglass Tanks:  Thirty year manufacturer’s 

warranty for each tank F

231313 CCS Tank Manufacturer Installation Check List F

231313 CCS Spare Parts:  Two keys for each padlock F

231313 CCS

Special Tools:  One stick gage and two calibration 

charts for each fuel tank F

231313 CCS

Special Tools:  Two tools for each type and size 

vandal resistant fastener F

231313 CCS

Special Tools:  Two lifting arms for composite type 

manhole frames and lids F

231314 FUEL TANKS FOR DIESEL-ALTERNATORS

231314 PACK Diesel-Alternator Fuel Supply System Data Package  

231314 PD Underground Steel Fuel Storage Tank  

231314 PD Fiberglass Fueld Storage Tank  

231314 PD Containment Chamber  

231314 PD Leak and Overfill Monitor System  

231314 PD Pipe and Pipe Fittings  

231314 PD Accessories  

231314 QCS Factory Test Certificate  

231314 CCS Operation and Maintenance Data - 2 copies F

231314 CCS

Steel Tanks:  Thirty year Steel Tank Institute warranty 

for each tank F

231314 CCS

Fiberglass Tanks:  Thirty year manufacturer’s 

warranty for each tank F

231314 CCS Tank Manufacturer Installation Check List F

231314 CCS

Spare Parts:  One fill pipe adapter and cap for each 

fuel tank F

231314 CCS Spare Parts:  Two keys for each padlock F

231314 CCS

Special Tools:  One extractor wrench for each type 

and size extractable fitting. F

231314 CCS

Special Tools:  One stick gage and two calibration 

charts for each fuel tank F

231314 CCS

Special Tools:  Two tools for each type and size 

vandal resistant fastener. F
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231323

ABOVE GROUND FUEL STORAGE TANKS AND 

FUEL SYSTEMS

231323 PACK

Submit the Product Data, and Quality Control 

Submittals specified below at the same time as a 

package  

231323 PD Type 1 Fuel Storage Tanks  

231323 PD Type 2 Fuel Storage Tanks with Overfill  

231323 PD Type 3 Fuel Storage Tanks  

231323 PD Type 4 Fuel Storage Tanks with Overfill  

231323 PD Type A Compartmented Tanks  

231323 PD Type B Compartmented Tanks  

231323 PD Tank Accessories  

231323 PD Tank Gaging, Leak and Overfill Monitor System  

231323 PD Type A Installation Package  

231323 PD Type B Installation Package  

231323 PD Type C Installation Package  

231323 PD Type D Installation Package  

231323 PD Type E Installation Package  

231323 PD Tank Heaters  

231323 PD Fuel Management System  

231323 PD Fasteners  

231323 QCS Tank Installation Contractor’s Qualifications Data  

231323 QCS Pipe Installer’s Qualifications Data  

231323 QCS Company Field Advisor Data  

231323 QCS Factory Test Certificate  

231323 QCS Copy of Seismic Qualifictions Certificate  

231323 CCS Operation and Maintenance Data - 2 copies F

231323 CCS Warranty F

231323 CCS Tank Manufacturer Installation Check List F

231323 CCS Spare Parts:  Two keys for each padlock F

231323 CCS

Special Tools:  One stick gage and two calibration 

charts for each fuel tank F

231323 CCS

Special Tools:  Two tools for each type and size 

vandal resistant fastener F

232000 HVAC PIPING

232000 PD Material Schedule  

232000 PD Steel Pipe and Fittings  

232000 PD Copper and Brass Pipe, Tubing and Fittings  

232000 PD High Density Polyethylene (HDPE) Piping and Fittings  

232000 PD Couplings and Fittings for Grooved End Pipe  

232000 PD Fiberglass Reinforced Plastic Piping (FRP)  

232000 PD Joining and Sealant Materials  

232000 PD Dielectric Connectors  

232000 PD Pipe Sleeves - Type A  

232000 PD Pipe Sleeves - Type B  

232000 PD Pipe Sleeves - Type C  

232000 PD Pipe Sleeves - Type D  

232000 PD Floor, Wall and Ceiling Plates - Cast Brass  

232000 PD Floor, Wall and Ceiling Plates - Cast Iron  

Created:  8/31/2010

Printed:   7/22/2015 S.O.S. Page 128 Project No.:   



F

F/O

D

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Transmittal 

Date:

Projected 

Approval 

Date:

Projected 

Delivery Date:

Critical 

Submittals

Mark "X" 

for all 

that apply

232000 PD Reinforced Thermosetting Resin Piping (RTRP)  

232000 PD Polyethylene Containment Piping and Fittings  

232000 PD Flexible Primary Piping  

232000 PD Flexible Couplings for Containment Piping  

232000 PD Flexible Connections for Fuel Oil Piping  

232000 PD Flexible Connection Isolation Jacket  

232000 PD Test Boots  

232000 QCS Welder Qualification Data  

232000 QCS Welding Procedures  

232000 QCS Welders’ Certificates  

232000 QCS

Brazer Qualification Data for Mechanically Extracted 

Joints  

232000 QCS Brazer Qualification Data for Refrigerant Piping  

232000 QCS

Copy of extraction equipment manufacturer’s printed 

field inspection procedures for mechanically extracted 

joints in copper tubing.  

232000 QCS

Certificate of training from the manufacturer of copper 

tubing extraction equipment  

232000 QCS

Copy of mill certificates, laboratory test and 

manufacturing reports  

232000 QCS Welding Procedure Submittals  

232000 CCS Copy of Final Hydrostatic Testing Record Log F

232001 STRAINERS

232001 PD Stainer - Y

232001 PD Stainer - Simplex Basket

232001 PD Stainer - Duplex Basket

232002 BACKFLOW PREVENTERS

232002 PD Backflow Preventer - Type A  

232002 PD Backflow Preventer - Type B  

232002 PD Backflow Preventer - Type C  

232002 PD Test Kit A  

232002 PD Test Kit B  

232002 CCS Special Tools:  Tet Kit A F

232002 CCS Special Tools:  Tet Kit B F

232003 THERMOMETERS AND GAUGES

232003 PD Thermometers for Measuring Liquid Temperature

232003 PD Thermometers for Measuring Air Temperature

232003 PD Pressure and Compound Gauges

232003 PD Pressure Snubbers

232003 PD Impulse Dampers

232004 AIR GAP FITTINGS

232004 PD Air Gap Fitting 

232005

PIPING AND ACCESSORIES FOR DIESEL 

ALTERNATORS REMOTE RADIATOR

232005 PD Pipe, Fittings, Gaskets, Selants, and Sleeves

232005 PD Drain Valve

232005 PD Flexible Vibration Eliminators

Created:  8/31/2010

Printed:   7/22/2015 S.O.S. Page 129 Project No.:   



F

F/O

D

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Transmittal 

Date:

Projected 

Approval 

Date:

Projected 

Delivery Date:

Critical 

Submittals

Mark "X" 

for all 

that apply

232005 PD Pipe Hangers, Supports and Accessories

232005 PD Piping Insulation

232005 PD Finishes

232006 HYDRONIC SPECIALTIES

232006 PD Expansion Tank  

232006 PD Combination Air Separator and System Strainer  

232006 PD Centrifugal Separator  

232006 PD Air control Fittings  

232006 PD Air Vents  

232006 PD Zone Valves  

232006 QCS Seismic Qualifications Certificate  

232006 CCS Operation and Maintenance Data - 2 copies F

232100

PRE-INSULATED UNDERGROUND PIPING 

SYSTEM

232100 PACK

Submit the shop drawings, product data and quality 

control submittals specified below at the same time as 

a package  

232100 SD

Scale drawings showing complete system layout and 

details  

232100 SD

Site layout drawing indicating the amount of 

expansion  

232100 SD

Show location of miscellaneous fittings, including end 

seals, field closures, field joint locations, anchors  

232100 SD

Show provisions made for system expansion and 

contraction  

232100 PD Carrier Pipe  

232100 PD Casing Jacket  

232100 PD Insulation  

232100 PD Rock Shield  

232100 PD Field Closures  

232100 PD End Seal  

232100 PD Fittings (Elbows, Tees, Anchors, Etc.)  

232100 PD Manholes  

232100 PD Factory Hydrostatic Test  

232100 QCS Design Data  

232100 QCS Test Report  

232100 QCS Installer's Qualifications Data  

232100 QCS Company Field Advisor Data  

232100 CCS System Acceptance Test Report F

232100 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

232100 CCS Infrared Energy Evaluation Survey F

232100 CCS Operation and Maintenance Data - 2 copies F

232100 CCS Special Warranty F

232101

PREFABRICATED STEEL CONDUIT AND 

MANHOLES
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232101 PACK

Submit shop drawings, product data, and quality 

control submittals at the same time as a package  

232101 SD System layout to scale  

232101 SD

Show details of anchors, wall entry, end seals, pipe 

supports, expansion loops and elbows showing 

calculated expansion and cross sections  

232101 SD

Cathodic system drawing showing location of anodes, 

cables, test stations, etc.  

232101 SD

Cathodic system technical data, and field survey 

reports.  

232101 SD Manholes  

232101 PD Prefabricated Steel Conduit  

232101 PD Manholes  

232101 PD Valve Access Box  

232101 PD Cathodic Protection System  

232101 PD Leak Detection System  

232101 PD Underground Conduit Identification  

232101 QCS Design Data  

232101 QCS Test Report:  Factory hydrostatic Test  

232101 QCS Test Procedures:  Copy of air test procedures  

232101 QCS Instrument Certification  

232101 QCS Company Field Advisor Data  

232101 QCS Corrosion Engineer Data  

232101 QCS Welder Qualification Data  

232101 QCS Brazer Qualification Data  

232101 QCS Contractor Qualification Data  

232101 QCS Quality Assurance Inspection  

232101 CCS

Reproducible as built drawings showing dimensions, 

accurate locations of manholes, anchors, loops, 

cathodic test stations, etc., and depth of burial at 100 

ft intervals. F

232101 CCS Operation and Maintenance Data:  2 copies F

232101 CCS Special Warranty F

232101 CCS System Acceptance Test Report F

232101 CCS Performance Test Reports F

232101 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly. F

232123 PUMPS

232123 PD Pump Schedule  

232123 PD Circulating Waterpumps - In-Line Pump  

232123 PD Circulating Waterpumps - Close-Coupled Pump  

232123 PD Circulating Waterpumps - Base Mounted Pump  

232123 PD Condensate Pumping Apparatus  

232123 PD Boiler Return Pumping Apparatus  

232123 PD Boiler Feed Pumps  

232123 PD Return Pumps  

232123 PD Oil Pumps  

232123 PD Vacuum Pumping Apparatus  
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232123 PD Lubrication Charts  

232123 QCS

Performance curves for each pump, showing gpm, 

brake HP and efficiency from free delivery to shut-off  

232123 QCS

Subject boiler feed pumps and boiler return pumps to 

a cold water test at the manufacturer’s factory.  

232123 QCS

Include parallel pump curve and system curve for 

parallel operating pumps.  

232123 QCS

Certificates:  Affidavit required under QUALITY 

ASSURANCE Article.  

232123 QCS Company Field Advisor Data  

232123 QCS Copy of Seismic Qualifications Certificate  

232123 CCS

Operation, Maintenance Data, and Parts Lists: 2 

copies F

232123 CCS

Spare Parts:  Deliver one spare set of mechanical 

seals for each size and type of pump equipped with 

mechanical seals F

232124 SUMP PUMP, SUBMERSIBLE

232124 PD Sump Pump 

232124 PD

Pump capacity curve (capacity vs. head) and 

electrical schematics.

232124 PD Sump Basin

232124 PD Basin Cover

232124 PD Sump Cover

232124 PD Sump Frame

232201 STEAM SPECIALTIES

232201 PD Flash Tank

232201 PD Steam Vents

232202 STEAM TRAPS

232202 PD Combination Float and Thermostatic Traps

232202 PD Inverted Bucket Traps

232202 PD Controlled Disc Traps

232202 PD Thermostatic Radiator Traps

232513

WATER TREATMENT, CLOSED HOT WATER 

HEATING SYSTEM

232513 PD Chemical feeders and Accessories  

232513 CCS Operation and Maintenance Data F

232513 CCS

Extra Materials:  One year supply of water treatment 

chemicals F

232514

WATER TREATMENT - AIR CONDITIONING 

SYSTEMS

232514 PD Performance Charts  

232514 PD Schematic Drawings  

232514 PD

Equipment for Treatment of condenser Water System 

and Cooling Towers  

232514 PD

Equipment for Treatment of Secondary Water 

Systems  

232514 PD Test Equipment  
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232514 PD Chemicals  

232514 QCS Test Reports  

232514 CCS Operation and Maintenance Data F

232514 CCS Warranty F

232514 CCS

Extra materials:  One year supply of water treatment 

chemicals for each system installed under this 

contract. F

232519 BOILER WATER TREATMENT (LPS)

232519 PD Chemical Feeders and Accessories  

232519 CCS Operation and Maintenance Data F

232519 CCS

Extra materials:  One year supply of water treatment 

chemicals F

233113 METAL DUCTWORK 

233113 SD

Layouts for areas in which it may be necessary to 

deviate substantially from layout shown on the 

Drawings

233113 SD

Layout and fabrication details for cooking equipment 

exhaust ductwork

233113 SD

Layouts of mechanical equipment rooms and 

penthouses

233113 SD

Details of intermediate structural steel members 

required to span main structural steel for the support 

of ductwork.

233113 SD

Method of attachment of duct hangers to building 

construction

233113 SD

Coordinate shop drawings with related contracts prior 

to submission

233113 SD

Drawings identifying seismic locations with 

corresponding details of pre-approved seismic 

restraints, with seismic loads and seismic force level 

(Fp) calculations; pre-engineered and stamped by a 

NYS Licensed Professional Engineer

233113 PD Sheet Metal

233113 PD Duct Hangers

233113 PD

Miscellaneous Fasteners and Upper Hanger 

Attachments

233113 PD Gage

233113 PD Type of Joints

233113 PD Sealing Material

233113 PD Reinforcement for each duct size range

233113 PD

Sketches or SMACNA plate numbers for joints, 

method of fabrication and reinforcing

233113 QCS Seismic Restraint Manufacturer’s Qualifications Data

233113 QCS Company Field Advisor Data

233113 QCS

Manufacturer’s Certificate of Compliance for Seismic 

Restraints

233114 DUCTWORK
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233114 SD

Show duct material, gage, type of joints and duct 

reinforcing for each size range.  Include sketches or 

SMACNA figure numbers for joints, method of 

fabrication, and reinforcing

233114 PD Motorized Damper

233300 DUCTWORK ACCESSORIES

233300 PD

SMACNA Figure Numbers for each shop fabricated 

item.  

233300 PD Supply Grilles  

233300 PD Exhaust or Return Grilles  

233300 PD Supply Registers  

233300 PD Exhaust or Return Registers  

233300 PD Mounting Frames for Registers and Grilles  

233300 PD Air Diffusers  

233300 PD Control Dampers (Galvanized Steel)  

233300 PD Control Dampers (Aluminum)  

233300 PD Insulated Control Dampers  

233300 PD Fire Dampers, Dynamic Systems  

233300 PD

Multiple Blade Type Combination Fire/Smoke 

Dampers  

233300 PD Manual Damper Regulators  

233300 PD Combination dampers and Louvers  

233300 PD Damper Actuators  

233300 PD Turning Vane Assemblies  

233300 PD Flexible Connections - Fabric  

233300 PD Gasket Material  

233300 PD Sealant  

233300 PD Flexible Duct  

233300 PD Duct Access Doors  

233300 PD Piano Hinges  

233300 PD Butt Hinges  

233300 PD Sash Locks  

233300 PD Door Latches  

233300 PD Fusible Link Attachments  

233300 PD Security Fasteners  

233300 SAM Air Inlet Device  

233300 SAM Air Outlet Device  

233300 CCS

Special Tools:  One bar deflection key for every five 

supply grilles and/or every five return grille F

233300 CCS

Special Tools:  One operator key for every five supply 

registers and/or every 5 return or exhaust registers F

233300 CCS

Special Tools:  Two keys or socket wrenches for each 

type of damper adjustment screw or device on manual 

damper regulators F

233300 CCS

Special Tools:  One tool for each type and size 

security fastener F

233301 SECURITY TYPE DUCTWORK ACCESSORIES

233301 SD

Schedule listing manufacturer’s model number and 

location for each security barrier  

Created:  8/31/2010

Printed:   7/22/2015 S.O.S. Page 134 Project No.:   



F

F/O

D

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Transmittal 

Date:

Projected 

Approval 

Date:

Projected 

Delivery Date:

Critical 

Submittals

Mark "X" 

for all 

that apply

233301 PD

Submit SMACNA Figure Numbers for each shop 

fabricated item  

233301 PD

Schedule:  Security grilles and registers, Security 

diffusers, Low leakage and standard dampers, 

firedampers  

233301 PD Mounting Frames for Registers and Grilles  

233301 PD Staff Return (SRR) and Staff Exhaust (SER) Registers  

233301 PD

Inmate Supply (ISR), Inmate Return (IRR) and Inmate 

Exhaust (IER) Registers  

233301 PD

Inmate Supply (ISRA), Inmate Return (IRRA) and 

Inmate Exhaust (IERA) Registers - Type A:  

233301 PD Inmate Exhaust Grille (IEG)  

233301 PD

Shower Room Supply (SHSR-AL) and Shower Room 

Exhaust (SHER-AL) registers  

233301 PD Staff Supply Register (SSR)  

233301 PD

Non-Secure Return (NSRR) and Non Secure Exhaust 

(NSER) Registers  

233301 PD Non-Secure Exhaust Register (NSEER-AL)  

233301 PD Suicide Deterrent Register (SDR)  

233301 PD Staff Ceiling Diffusers (SCD)  

233301 PD Staff Ceiling Diffusers (SCD-AL)  

233301 PD High Capacity Radial Diffusers (HCRD)  

233301 PD Laminar Flow Diffuser (LFD)  

233301 PD Non-Secure Ceiling Diffuser (NSCD)  

233301 PD Control Dampers (Galvanized Steel)  

233301 PD Control Dampers (Aluminum)  

233301 PD Insulated Control Dampers  

233301 PD Fire Dampers, Dynamic Systems  

233301 PD

Multiple Blade Type Combination Fire/Smoke 

Dampers  

233301 PD Manual Damper Regulators  

233301 PD Damper Actuators  

233301 PD Turning Vane Assemblies  

233301 PD Flexible Connections - Fabric  

233301 PD Gasket Material  

233301 PD Sealants  

233301 PD Flexible Duct  

233301 PD Duct Access Doors  

233301 PD Fusible Link Attachments  

233301 PD Fasteners  

233301 PD Security Barriers  

233301 SAM Air Inlet Device  

233301 SAM Air Outlet Device  

233301 CCS

Special Tools:  One bar deflection key for every five 

supply grilles and/or every five return grilles F

233301 CCS

Special Tools:  One operator key for every five supply 

registers and/or every 5 return or exhaust registers. F

233301 CCS

Special Tools:  Two keys or socket wrenches for each 

type of damper adjustment screw or device on manual 

damper regulators. F

233301 CCS

Special Tools:  One tool for each type and size Torx 

center pin fastener. F
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233413 AXIAL FLOW FANS 

233413 PD Axial Flow Fan  

233413 PD Direct drive Fan  

233413 PD V-Belt Drive Fan  

233413 PD Performance Charts  

233413 PD Schematic Drawings  

233413 PD Axial Flow Fans  

233413 PD Tubeaxial Fans  

233413 PD Vaneaxial Fans  

233413 PD Fan Accessories - Support Legs  

233413 PD Fan Accessories - Suspension angle Supports  

233413 PD Fan Accessories - Drive Guards  

233413 CCS Operation and Maintenance Data - 2 copies F

 

233416 CENTRIFUGAL FANS

233416 SD

Manufacturer’s detailed dimensional drawings 

showing equipment, assemblies, dimensions, 

loadings, required clearances, method of field 

assembly, components, and location and size of each 

field connection  

233416 PD Fans  

233416 PD Housing  

233416 PD Wheels  

233416 PD Shafts  

233416 PD Bearings  

233416 PD Belt Drives  

233416 PD Scroll Access Doors  

233416 PD Companion Flanges  

233416 PD Fixed Inlet Vanes  

233416 PD Variable Inlet Vanes  

233416 PD Adjustable Inlet Vanes  

233416 PD Shaft Seal  

233416 PD Weather Cover  

233416 PD Inlet Screen  

233416 QCS Certified Fan Performance curves  

233416 QCS Certified fan sound power ratings  

233416 QCS Copy of Seismic Qualifications Certificate  

233416 CCS Operation and Maintenance Data - 2 copies F

233417 CEILING EXHAUST FANS

233417 PD Electric motor driven centrifugal type Fan

233418 CENTRIFUGAL WALL EXHAUSTERS

233418 PD Wall exhauster  

233418 PD Fan Housing  

233418 PD Motor  

233418 PD Shutters  

233418 PD Bird Guards  

233418 PD Disconnect Switch  

Created:  8/31/2010

Printed:   7/22/2015 S.O.S. Page 136 Project No.:   



F

F/O

D

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Transmittal 

Date:

Projected 

Approval 

Date:

Projected 

Delivery Date:

Critical 

Submittals

Mark "X" 

for all 

that apply

233419 CORROSION-RESISTANT PROPELLER FANS

233419 PACK

Submit the product data specified below for motors, 

fans, and environmental all at the same time as a 

package  

233419 PD

Motors:  Catalog sheets, specifications and installation 

instructions  

233419 PD

Motors:  Data proving that voltage rating of each 

motor is in accordance with specified NEMA standard 

motor voltage  

233419 PD

Motors:  Data proving that the service factor and 

temperature rise for the motor’s insulation system 

conforms to NEMA standards for each motor’s 

specific application.  

233419 PD

Fans:  Catalog sheets, performance charts, standard 

schematic drawings, specifications and installation 

instructions  

233419 PD

Environmental:  Data proving that the products 

proposed for the Work of this Section are suitable for 

the Project Conditions  

233420 RESIDENTIAL EXHAUST FANS 

233420 PD Each size Exhaust Fan

233421 POWER ROOF VENTILATORS

233421 PD Detailed Dimensional Data - Roof Curb

233421 PD Ventilator Unit

233421 PD Curb

233422 PROPELLER FANS

233422 PD Fan Type - Panel 

233422 PD Fan Type - Circular Mounting Ring

233516 CARBON MONOXIDE EXHAUST SYSTEM

233516 SD Fan Platform and method of securing to construction

233516 PD Underfloor System - Disapperaing Type

233516 PD Underfloor System - Plug In Type 

233516 PD Overhead System - Disappearing Type

233516 PD Overhead System - Suspended Type -

233516 PD Duct Systems

233516 PD Blowers

233516 PD System Accessories

233723 ROOF MOUNTED AIR INLETS AND OUTLETS

233723 PD Fresh Air Intakes and Air Relief Vents

233723 PD Roof Curbs

234100 AIR FILTERS

234100 PD Panel Air Filters  

234100 PD Pleated Air Filters  

234100 PD Bag Air Filters  

234100 PD Rigid Air Filters  
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234100 PD V-Bank Rigid Filters  

234100 PD HEPA Filters  

234100 CCS

Extra Materials:  One spare set of air filters for each 

air handling unit F

235000 FUEL BURNING AND HANDLING EQUIPMENT

235000 PD Steam Atomizing Oil Burner  

235000 PD Alternate Air Atomizing Oil Burner  

235000 PD Mechanical Pressure Atomizing Oil Burner  

235000 PD Rotary Cup Oil Burner  

235000 PD Natural Gas Burner  

235000 PD Combination Oil-Gas Burner  

235000 PD Flame Safeguard Control System  

235000 PD Piping Components  

235000 PD Individual Boiler Fuel Oil Meters  

235000 PD Main Fuel Oil Supply Meter  

235000 PD Fuel Oil Heaters   

235000 PD Air Release Tanks  

235000 PD Fuel Oil Strainers  

235000 PD Pressure - Temperature Control Valve  

235000 PD Thermostatic System  

235000 PD

Fuel Oil Pump Discharge Pressure Control Valve 

(PCV)  

235000 PD Electric Heating Tape  

235000 PD

System Accessories:  Furnish dead end seals, power 

connectors, fiberglassreinforced securing tape, 

adhesives, shrink sleeves and other required items.  

235000 QCS

Design Data:  The entire fuel burning and handling 

system is designed for burning No. 6 fuel oil as the 

primary fuel and No. 4 and No. 2 fuel oils as the 

secondary fuels.  

235000 QCS

Design Data:  The entire fuel burning and handling 

system is designed for burning natural gas as the 

primary fuel and No. 2 fuel oil as the secondary fuel.  

235000 QCS Fuel Oil Heaters:  Furnish ASME shop certificate.  

235000 QCS

Individual Boiler Fuel Oil Meters:  Furnish a certified 

shop test curve  

235000 QCS

Main Fuel Oil Supply Meter:  Furnish certified 

calibration and test charts over the full range for 

approval prior to using meter.

 

235000 CCS Operation and Maintenance Data - Two copies F

235000 CCS Photographs/Reproductions F

235000 CCS Maintenance Service F

235000 CCS

Spare Parts:  Two burner vises and two burner 

wrenches F

235000 CCS Spare Parts:  Spare burner tips F

235000 CCS

Spare Parts:  Spare Atomizing Guns, Completely 

Assembled F

235000 CCS

Spare Parts:  Two of each size flexible hose 

connections F
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235000 CCS

Spare Parts:  One flame safeguard control system 

electronic controller chassis complete with an 

electronic circuit master relay, flame detector relay, 

timer and misc. componenets, all pre-wired. F

235000 CCS

Spare Parts:  One flame safeguard control system 

flame detector of the ultraviolet type F

235000 CCS

Special Tools:  Two 20 lb. Dry Chemical fire 

extinguishers F

235000 CCS Special Tools:  for servicing fuel burning assemblies F

235000 CCS

Special Tools:  One heavy duty malleable iron 

combination type pipe vise F

235000 CCS

Special Tools:  One 6 foot long by 3 foot wide by 33-

1/2 inch high steel Work bench, with 6 inch diameter 

swivel lock type rubber tired wheels F

235116 SMOKE FLUE PIPE AND BREECHING

235116 SD

Fabrication drawings for breeching installations 

involving two or more boilers

235116 SD Details of the method of support.

235223 CAST IRON BOILER

235223 PD Cast Iron Boiler  

235223 PD Energy Management Control System -  

235223 QCS

Certificates:  Affidavit required under Quality 

Assurance Article  

235223 QCS Company Field Advisor Data  

235223 QCS Copy of Seismic Qualifications Certificate  

235223 CCS DOL Certification of Inspection - 2 copies F

235223 CCS Operation and Maintenance Data - 2 copies F

235223 CCS Service Organization Data F

235223 CCS Special Tools:  Tools for opening access plates F

235223 CCS

Special Tools:  Tools for adjusting and cleaning 

burners F

235223 CCS

Special Tools:  Brushes for cleaning flue and smoke 

hood F

235233

WATER TUBE BOILER [PACKAGE TYPE, ABOVE 

15 PSIG]

235233 SD Boiler manufacturer’s name.  

235233 SD

Boiler manufacturer’s supervisor’s name and 

qualifications  

235233 SD Boiler burner assembly drawing  

235233 SD Boiler nameplate and number plate  

235233 SD Burners  

235233 SD Flame safeguard control system components  

235233 SD Mechanical draft system  

235233 SD Soot blowers  

235233 SD Tube rolling and tube cleaning equipment  

235233 SD Uptake damper  

235233 SD Predicted performance data  

235233 SD Convection Section  
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235233 SD Boiler Data  

235233 SD Performance data  

235233 PD Certificates:  Shop ASME boiler inspection certificates  

235233 PD Certificates:  Shop boiler hydrostatic test certificates  

235233 PD Certificates:  Shop boiler acceptance test data sheets  

235233 PD Certificates:  Manufacturer’s data reports  

235233 PD Certificates:  Welded piping  

235233 PD

Certificates:  Department of Labor Certification of 

Inspection  

235233 QCS

Certificates:  Affidavit required under Quality 

Assurance Article  

235233 QCS Company Field Advisor Data  

235233 QCS Copy of Seismic Qualifications Certificate  

235233 CCS

Maintenance Data and Operating Instructions - 6 

copies F

235233 CCS Maintenance Materials:  Spare burning tips F

235233 CCS

Maintenance Materials:  Spare atomizing oil guns 

completely assembled F

235233 CCS

Maintenance Materials:  Two of each size flexible 

hose connections F

235233 CCS

Maintenance Materials:  One burner vise and wrench 

for servicing oil burner assembly F

253233 SD

Details of the boiler construction and combustion 

chamber.   [PACKAGE TYPE, LOW PRESSURE]  

253233 PD Steam Boilers   [PACKAGE TYPE, LOW PRESSURE]  

253233 PD Water Boilers   [PACKAGE TYPE, LOW PRESSURE]  

253233 QCS

Copy of Seismic Qualifications Certificate.   

[PACKAGE TYPE, LOW PRESSURE]  

253233 CCS Department of Labor Certification of Inspection F

253233 CCS

Operation and Maintenance Data - 2 copies   

[PACKAGE TYPE, LOW PRESSURE] F

235239 FIRE TUBE BOILER [Low Pressure]

235239 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package.  

235239 SD

 Manufacturer’s certified detail drawings of the boiler 

fabrication and combustion chamber; fuel burning and 

handling equipment; wiring diagrams for fuel burning 

and handling, operating and safety controls  

235239 PD Factory Packaged Fire Tube Boiler  

235239 PD Controls and Cabinet  

235239 PD Steam Boiler Accessories and Trim  

235239 PD Water Boiler Acceosries and Trim  

235239 QCS

Certificates:  Affidavit required under Quality 

Assurance Article  

235239 QCS Company Field Advisor Data  

235239 QCS List of Completed Installations  

235239 QCS Copy of Seismic Qualifications Certificate  
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235239 CCS

Department of Labor Certification of Inspection - 2 

copies F

235239 CCS Operation and Maintenance Data - 2 copies F

235239 CCS

Special Tools:  Tools for opening manholes, 

handholes, and front and rear covers. F

235239 CCS

Special Tools:  Tools for adjusting, changing and 

cleaning burner nozzles. F

235239 CCS Special Tools:  Brushes for cleaning boiler tubes. F

235239 SD

Manufacturer’s certified detailed drawings, complete 

with schematic wiring diagrams for all fuel burning 

equipment  [Package Type Above 15 PSIG]  

235239 SD

Boiler manufacturer’s supervisor’s name and 

qualifications  [Package Type Above 15 PSIG]  

235239 SD

Boiler nameplate and number plate  [Package Type 

Above 15 PSIG]  

235239 SD Work Bench  [Package Type Above 15 PSIG]  

235239 SD

Tube rolling and tube cleaning equipment  [Package 

Type Above 15 PSIG]  

235239 SD Furnace Section  [Package Type Above 15 PSIG]  

235239 SD Convection Section  [Package Type Above 15 PSIG]  

235239 SD Boiler Drum  [Package Type Above 15 PSIG]  

235239 SD Boiler Data  [Package Type Above 15 PSIG]  

235239 QCS

Test Reports:  Boiler construction and hydrostatic test 

at the factory.  [Package Type Above 15 PSIG]  

235239 QCS

Certificates:  Shop ASME boiler inspection  [Package 

Type Above 15 PSIG]  

235239 QCS

Certificates:  Shop Boiler hydrostatic test  [Package 

Type Above 15 PSIG]  

235239 QCS

Certificates:  Shop boiler acceptance test data sheets  

[Package Type Above 15 PSIG]  

235239 QCS

Certificates:  Manufacturer’s data reports for the shop 

construction and hydrostatic test results  [Package 

Type Above 15 PSIG]  

235239 QCS

Certificates:  Welded piping which requires 

certification and stamping  [Package Type Above 15 

PSIG]  

235239 QCS

Company Field Advisor Data  [Package Type Above 

15 PSIG]  

235239 QCS

Copy of Seismic Qualificatons Certificate  [Package 

Type Above 15 PSIG]  

235239 CCS

Department of Labor Certificate of Inspection: - 2 

copies  [Package Type Above 15 PSIG] F

235239 CCS

Operation and Maintenance Data:  Furnish 6 copies  

[Package Type Above 15 PSIG] F

235239 CCS

Spare Parts:  One spare atomizing gun for each 

burner.  [Package Type Above 15 PSIG] F

235239 CCS

Spare Parts:  Three flexible hoses (one fuel oil, one 

gas and one air for each burner)  [Package Type 

Above 15 PSIG] F

235239 CCS

Spare Parts:  One plug-in type electronic 

programming control chassis  [Package Type Above 

15 PSIG] F
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235239 CCS

Special Tools:  One set of tools (burner vise, 

wrenches, etc.) for servicing the fuel oil burner.  

[Package Type Above 15 PSIG]  F

235316 DEAERATORS

235316 PD Deaerators - General Design  

235316 PD Controls  

235316 QCS Copy of Seismic Qualifications Certificate  

235316 CCS Operation and Maintenance Data:  Deliver 2 copies F

235414 ELECTRIC SLIP-IN DUCT HEATERS

235414 PACK

Submit the shop drawings and the product data 

specified below at the same time as a package  

235414 SD Installation Details  

235414 SD Power and Control wiring Schematic Diagrams  

235414 PD Slip in type heater  

235414 PD Remote Control Panel  

235414 CCS Operation and Maintenance Data:  Deliver 2 copies F

235415 ELECTRIC HEATERS [Cabinet Type]

235415 PD Electric Heaters  

235415 CCS Operation and Maintenance Data - 2 copies F

235415 CCS

Spare Parts:  Two complete sets of filters for each 

heater, packaged and labeled as to their usage. F

 

235416

ELECTRIC HEATERS AND EXHAUST FANS FOR 

CONTROL BUILDINGS

235416 PD Heater:  Baseboard type  

235416 PD Heater:  Horizontal Unit Heater  

235416 PD Exhaust Fan  

235416 CCS Operation and Maintenance Data:  Deliver 2 copies F

235513 DUCT FURNACES

235513 PD Oil Fired Furnace - Design  

235513 PD Gas Fired Furnace - Design  

235513 CCS Operation and Maintenance Data - 2 copies F

235513 CCS

Extra Materials:  Furnish two spare sets of furnace air 

filters. F

235716 CONVERTERS

235716 SD Fabrication details of converter floor supports  

235716 PD Converters  

235716 QCS Copy of Seismic Qualifications Certificate.  

235716 CCS

Extra Materials:  Deliver one spare tube bundle for 

each size and type of converter F

 

235717 INSTANTANEOUS STEAM-WATER HEATER

235717 PD Instantaneous Steam-Water Heater  

235717 CCS Operation and Maintenance Data - 2 copies F

235717 CCS Manufacturer’s Warranty:  Coil F
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235717 CCS Manufacturer’s Warranty:  Shell F

235717 CCS

Manufacturer’s Warranty:  Exceptions - Steam 

pressure Control Valve F

235717 CCS

Manufacturer’s Warranty:  Exception - Standard one 

Year Warranty applies for other materials F

235718 STORAGE WATER HEATER

235718 SD

Show fabrication details and details of structural steel 

supports.  

235718 PD Storage water Heater  

235718 QCS Test Reports  

235718 CCS Operation and Maintenance Data - 2 copies F

235718 CCS Warranty F

235719 WATER HEATER WITH LIMITED STORAGE

235719 PD Water Heater  

235719 CCS Operation and maintenance Data - 2 copies F

235733 PREFABRICATED CHIMNEYS

235733 PD All Fuel Insulated Chimney

235733 PD Multi-wall Chimney

236000 REFRIGERATION

236000 PD Refrigerant 12  

236000 PD Refrigerant 22  

236000 PD Refrigerant 502  

236000 PD Condenser  

236000 PD Self Contained Condensign Unit  

236000 PD Cooling Coils  

236000 PD Unit Coolers  

236000 PD Floor Mounted Product Coolers  

236000 PD Cooling Towers  

236000 PD Refrigerant Receivers  

236000 PD Evaporative Condenser  

236000 PD Defrosting Systems  

236000 PD Shelving  

236000 PD Meat Tracking  

236000 PD Overhead Weighing Track Scale  

236000 PD Condensing Unit Racks  

236000 PD Ice Makers  

236000 PD Vibration Eliminators - Flexible Metal  

236000 PD Filter Driers  

236000 PD Moisture - Liquid Indicator  

236000 PD Strainers  

236000 PD Thermal Expansion Valves  

236000 PD Solenoid Valves  

236000 PD

Crankcase Pressure Regulating Valve (Hold Back 

Valve)  

236000 PD Condenser Water Regulating Valves  

236000 PD Refrigerated Room Thermometers  

236000 PD Pipeline Thermometers  
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236000 PD Pressure Gages  

236000 PD Name Plates  

236000 PD Controls and Instrumentation  

236000 QCS Test Reports  

236000 CCS Photgraphs F

236000 CCS Operation and Maintenance Data - 2 copies F

236000 CCS

Extra Materials:  Furnish one spare thermostatic 

element assembly for each size expansion valve 

installed F

236000 CCS

Extra Materials:  Furnish a complete spare valve for 

each size thermal expansion valve installed. F

236000 CCS

Extra Materials:  Furnish one charging cylinder with 

suitable valve wrench F

236000 CCS

Extra Materials:  Furnish all special tools required to 

maintain the refrigeration equipment. F

236000 CCS

Extra Materials:  Furnish all lubricants required to 

operate the equipment F

236001

REFRIGERANT VAPOR AND OXYGEN 

DEFICIENCY MONITORING SYSTEMS - FIXED

236001 SD Show location and spacing of monitors and sensors.  

236001 PD

Refrigerant vapor monitor and/or oxygen deficiency 

monitor.  

236001 PD

Remote sensor/transmitter units when required by 

manufacturer.  

236001 PD Calibration kit.  

236001 PD Alarm indicating appliances.  

236001 QCS

Certificates:  Affidavit required under Quality 

Assurance Article.  

236001 QCS Installer’s Qualifications Data  

236001 QCS Company Field Advisor Data  

236001 CCS Operation and Maintenance Data - 2 copies F

236001 CCS Test Reports:  Monitor Acceptance Test Report F

236001 CCS

Maintenance Service: A fully equipped authorized 

service organization F

236001 CCS

Extra Materials:  One years supply of calibration gas 

and all necessary components to calibrate the 

monitor. F

236001 CCS Special Tools:  Monitor Calibration Kit F

236416 CENTRIFUGAL CHILLERS - WATER COOLED

236416 PD Positive Pressure System  

236416 PD Sub Atmospheric System  

236416 PD Microprocessor Based Control System  

236416 PD Emergency Response Equipment  

236416 QCS

Certificates:  Affidavit required under Quality 

Assurance Article.  

236416 QCS Company Field Advisor Data  

236416 QCS Copy of Seismic Qualifications Certificate  
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236416 QCS

Facility Compatibility Submittals:  Personal computer, 

software and networking for microprocessor control 

must be submitted to and be approved by the Facility 

Representative for compatibility with existing energy 

management systems prior to installation.  

236416 CCS Operation and Maintenance Data - 2 copies F

236416 CCS

Test Reports:  Chiller Package Acceptance Test 

Report F

236416 CCS

Maintenance Service:  A fully equipped authorized 

service organization F

 

236419 RECIPROCATING WATER CHILLER

236419 PD Reciprocating water chiller  

236419 QCS Copy of Seismic Qualifications Certificate.  

236419 CCS Operation and Maintenance Data - 2 copies F

237313 AIR HANDLING UNITS

237413 SD

Drawings for each size of factory fabricted roof curb - 

ROOFTOP  

237313 PD Air Handling Unit  

237313 QCS Copy of Seismic Qualifications Certificate  

237313 CCS Operation and Maintenance Data - 2 copies F

237313 CCS Maintenance Service- F

237313 CCS Extra Materials:  one spare set of air filters F

238216 COILS

238216 SD

Certified shop drawings for all coils not furnished as 

part of factory prefabricated unitized mechanical 

equipment

238216 PD Heating coils

238216 PD Cooling Coils 

238216 QCS Certificates

238219 FAN COIL UNITS

238219 SD

Detailed dimensional data for outside air intake box 

assembly

238219 PD Schedule

238219 PD Fan Coil Unit

238219 QCS Copy of Seismic Qualifications Certificate

238223 UNIT VENTILATORS

238223 PD Unit Ventilators  

238223 CCS Operation and Maintenance Data - 2 copies F

238223 CCS

Extra Materials:  Furnish 2 spare sets of filters for 

each unit ventilator F

238233 CONVECTORS

238233 PD Schedule

238233 PD Convector Radiators

238236 FINNED TUBE RADIATION

238236 PD Schedule  
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238236 PD Type A Enclosure (Standard)  

238236 PD Type B Enclosure (Institutional)  

238236 PD Type C Enclosure (Security)  

238236 PD Type D Enclosure (Bare Element)  

238236 PD Heating Elements  

238236 PD Enclosure Mounting Devices  

238236 PD Dampers  

238236 PD Access Panels  

238236 PD Enclosure Accessories  

238236 PD Finish  

238236 PD Fasteners  

238236 QCS

Certificate:  Affidavit required under QUALITY 

ASSURANCE Article.  

238236 CCS

Special Tools:  One tool for each type and size vandal 

resistant fastener F

 

238237 BASEBOARD FINNED TUBE RADIATORS

238237 PD Baseboard Radiators

238237 QCS IBR Directory

238239 UNIT HEATERS

238239 SD

Detailed dimensional data for outside air intake box 

assembly.

238239 PD Schedule

238239 PD Propeller Type Unit Heater

238239 PD Cabinet Type Unit Heater

238239 QCS Copy of Seismic Qualifications Certificate
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260221 MOTORS AND MOTOR CONTROLLERS 

260221 PACK

Submit the product data, and quality control submittals 

specified below at the same time as a package  

260221 PD

Motor Controllers - Identify each controller for use with 

corresponding motor  

260221 PD Motor Controllers - Describe overload devices  

260221 PD

Motor Controllers - Enumerate and describe all 

accessories  

260221 PD

All Motors - Catalog sheets, specifications and 

installation instructions  

260221 PD

All Motors - Data proving that voltage rating of each 

motor is in accordance with specified NEMA standard 

motor voltage  

260221 PD

All Motors - Data proving that the service factor and 

temperature rise for the motor’s insulation system 

conforms to NEMA standards for each motor’s 

specific application.  

260221 PD

All Motors - Data proving that the motor efficiency 

rating conforms to NEMA testing and marking 

standards MG1-12.54 and 12.55.  

260221 PD

Additional Data for Motors Controlled by Solid State or 

Adjustable Speed Motor Controllers - Data proving 

that the motor has been designed for use with 

associated controller  

260221 PD

Additional Data for Motors Controlled by Solid State or 

Adjustable Speed Motor Controllers - Data proving 

that the motor has been designed for use with DC 

injection braking  

260221 PD

Additional Data for Motors 50 HP and Larger:  

Certified report of manufacturer’s routine tests  

260221 QCS Harmonic analysis report  

260221 QCS Company Field Advisor Data  

260221 CCS System acceptance test report F

260221 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized F

260221 CCS Operation and Maintenance Data - 2 copies F

260221 CCS Nameplates F

260221 CCS

Service Availability:  A fully equipped service 

organization shall be available to service the 

completed Work F

260501 BASIC ELECTRICAL MATERIALS AND METHODS

260251 PD Rigid Ferrous Metal Conduit  

260501 PD Intermediate Ferrous Metal Conduit  

260501 PD Electrical Metallic Tubing  

260501 PD Flexible Metal Conduit  

260501 PD Liquid-tight Flexible Metal Conduit  

260501 PD Surface Metal Raceway, Fittings and Accessories  

260501 PD Wireways, Fittings and Accessories  

260501 PD

Insulated Bushings, Plastic Bushings, and Insulated 

Grounding Bushings  

Critical 

Submittals

Mark "X" 

for all 

that apply

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Approval 

Date:

Projected 

Transmittal 

Date:

Projected 

Delivery Date:
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that apply
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    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval
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to:
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Section Type Description

Projected 

Approval 

Date:

Projected 

Transmittal 

Date:

Projected 

Delivery Date:

260501 PD Connectors and Couplings  

260501 PD Conduit Bodies (Threaded)  

260501 PD Expansion Fittings  

260501 PD Deflection Fittings  

260501 PD Sealing Fittings  

260501 PD

Sealant for Raceways Exposed to Different 

Temperatures  

260501 PD Vertical Conductor Supports  

260501 PD Galvanized Steel Outlet Boxes  

260501 PD Galvanized Steel Junction and Pull Boxes  

260501 PD Threaded Type Boxes  

260501 PD Specific Purpose Outlet Boxes  

260501 PD

Outlet Boxes and Related Products for Fire Rated 

Construction:  

260501 PD Conductors and Accessories  

260501 PD Wiring Devices  

260501 PD Supporting Devices  

260501 PD Safety Switches (Single Throw)  

260501 PD Grounding and Bonding  

260501 PD Nameplates and Tags  

260502

BASIC ELECTRICAL MATERIALS AND METHODS 

FOR

DIRECT DIGITAL BUILDING CONTROL SYSTEM

260502 PD

Statement from the Company producing the system, 

for each size and type of cable proposed for 

communication bus use, indicating that the electrical 

characteristics meet the requirements of the Company  

260502 PD

For fire rated construction, prove that materials and 

installation methods proposed for use are in 

accordance with the listing requirements of the 

classified construction  

260502 PD Rigid Ferrous Metal Conduit  

260502 PD Intermediate Ferrous Metal Conduit  

260502 PD Electrical Metallic Tubing  

260502 PD Flexible Metal Conduit  

260502 PD Liquid-tight Flexible Metal Conduit  

260502 PD Surface Metal Raceway, Fittings and Accessories  

260502 PD Wireways, Fittings and Accessories  

260502 PD

Insulated Bushings, Plastic Bushings, Insulated 

Grounding Bushings  

260502 PD Connectors and Couplings  

260502 PD Conduit Bodies (Threaded)  

260502 PD Expansion Fittings  

260502 PD Deflection Fittings  

260502 PD Sealing Fittings  

260502 PD

Sealant for Raceways Exposed to Different 

Temperatures  

260502 PD Vertical Conductor Supports  

260502 PD Galvanized Steel Boxes For Concealed Work  
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Transmittal 
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Projected 

Delivery Date:

260502 PD

Galvanized Steel Junction and Pull Boxes For 

Exposed Work  

260502 PD Threaded Type Boxes For Exposed Work  

260502 PD Specific Purpose Outlet Boxes  

260502 PD

Outlet Boxes and Related Products for Fire Rated 

Construction  

260502 PD Conductors and Accessories  

260502 PD "C" Beam Clamps  

260502 PD Pipe Straps  

260502 PD Pipe Clamps  

260502 PD Supporting Fastener (Metal Sud Construction)  

260504

WIRING FOR AUTOMATIC SLIDING DOOR 

SYSTEMS

260504 SD

Composit Wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be accepted).

260504 PD Rigid Ferrous Metal Conduit

260504 PD Flexible Metal Conduit

260504 PD

Insulated Bushings, Plastic Bushings, Insulated 

Grounding Bushings

260504 PD Connectors and Couplings

260504 PD Conductors (600 Volts and Under) and Accessories

260504 PD Outlet, Unction and Pullboxes

260504 PD Supporting Devices

260505 WIRING FOR GATE SYSTEMS

260505 PACK

Submit the product data and the shop drawings 

specified below all at the same time as a package  

260505 SD

Show switches, controls, motors, and other electrical 

components  

260505 PD Rigid Ferrous Metal Conduit  

260505 PD Flexible Metal Conduit  

260505 PD Liquid-tight Flexible Metal Conduit  

260505 PD Insulated Bushing  

260505 PD Plastic Bushings for 1/2 and 3/4 inch conduit  

260505 PD Connectors and Couplings  

260505 PD Conduit Bodies (Threaded)  

260505 PD Expansion Fittings  

260505 PD Galvanized Steel Boxes For Concealed Work  

260505 PD

Galvanized Steel Junction and Pull Boxes For 

Exposed Work  

260505 PD Threaded Type Boxes for Exposed Work  

260505 PD Specific Purpose Outlet Boxes  

260505 PD Conductors (600 Volts and Under)  

260505 PD Supporting Devices  

260505 PD Markers  

260505 CCS Operation and Maintenance Data:  Deliver 2 copies F

260506 WIRING FOR DETENTION EQUIPMENT
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Delivery Date:

260506 PACK

Submit the product data and the shop drawings 

specified below all at the same time as a package  

260506 PD Rigid Ferrous Metal Conduit  

260506 PD Flexible Metal Conduit  

260506 PD Liquid-tight Flexible Metal Conduit  

260506 PD Insulated Bushing  

260506 PD Plastic Bushings for 1/2 and 3/4 inch conduit  

260506 PD Connectors and Couplings  

260506 PD Conduit Bodies (Threaded)  

260506 PD Expansion Fittings  

260506 PD Galvanized Steel Boxes For Concealed Work  

260506 PD

Galvanized Steel Junction and Pull Boxes For 

Exposed Work  

260506 PD Threaded Type Boxes for Exposed Work  

260506 PD Specific Purpose Outlet Boxes  

260506 PD Conductors (600 Volts and Under)  

260506 PD Supporting Devices  

260506 PD Markers  

260506 CCS Operation and Maintenance Data:  Deliver 2 copies F

260512 PRIMARY WIRING - 5KV NOMINAL

260512 PACK

Submit the data specified below for preliminary 

approval all at the same time as a package.  After 

preliminary approval, submit the data and samples 

specified below for final approval all at the same time 

as a package.  

260512 PD

Preliminary Approval - Complete manufacturer’s 

construction details and specifications  

260512 PD

Preliminary Approval - Overall dimension and 

ampacity of cable  

260512 PD Preliminary Approval - Splicing and termination data  

260512 PD

Preliminary Approval - ethylene-propylene rubber 

insulated cable - furnish cable manufacturer's certified 

copies of the AEIC qualification test  

260512 PD

Final Approval - Cable manufacturer’s certified test 

data  

260512 PD Final Approval - Two foot samples of each cable  

260512 PD

Final Approval - Samples of splicing and termination 

materials  

260512 PD

Final Approval - Written statement from cable 

manufacturer indicating recommended pulling 

compounds  

260512 PD

Final Approval - Resume of each cable splicer’s 

experience  

260512 PD Final Approval - Company Field Advisor Data  

260512 PD Cable  

260512 PD Splices  

260512 PD Cable Dead Ends (Full Voltage)   

260512 PD Accessories  

260512 CCS Test Reort F

260512 CCS

Certificates:  certifying that the cable has been 

installed in accordance with the manufacturer’s 

recommendations and is operating properly F
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Projected 
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Date:

Projected 

Delivery Date:

260512 CCS

Certificate:  certifying that the splices and terminations 

were constructed in accordance with the 

manufacturer’s recommendations and are operating 

properly F

260512 CCS

Special Tools:  Furnish One set of special tools for the 

assembly of premolded splices F

260513 PRIMARY WIRING - 15KV NOMINAL

260513 PACK

Submit the data specified below for preliminary 

approval all at the same time as a package.  After 

preliminary approval, submit the data and samples 

specified below for final approval all at the same time 

as a package  

260513 PD

Preliminary Approval - Specification Section and 

Subsection at the top of each Catalog Sheet, 

Specifications and Installation Instructions.  

260513 PD

Preliminary Approval - Complete manufacturer’s 

construction details and specifications for the cables, 

including physical and electrical characteristics of 

insulation, shields and jackets  

260513 PD

Preliminary Approval - Overall dimension and 

ampacity of cable  

260513 PD

Preliminary Approval - Splicing and termination data  - 

Bill of Materials  

260513 PD Preliminary Approval - Splicing and termination data   

260513 PD

Preliminary Approval - If ethylene-propylene rubber 

insulated cable is proposed for use, furnish cable 

manufacturer’s certified copies of the AEIC 

qualification test for the cable being proposed  

260513 PD

Final Approval - Cable manufacturer’s certified test 

data from tests performed on the completed cable  

260513 PD

Final Approval - Two foot samples of each cable, 

taken from reel at jobsite prior to installation - The 

maximum voltage at which the conductor is designed 

to be used  

260513 PD

Final Approval - Two foot samples of each cable - 

Date of Manufacture  

260513 PD

Final Approval - Two foot samples of each cable - 

Entire factory packaged kit if splice or termination is of 

the kit type.  

260513 PD

Final Approval - Samples of splicing and termination 

materials - Full roll of all tapes in original box or 

container  

260513 PD

Final Approval - Samples of splicing and termination 

materials - Other materials in sufficient quantity to 

construct a complete splice and labeled for 

identification  

260513 PD

Final Approval - Samples of splicing and termination 

materials - Entire factory packaged kit if splice or 

termination is of the kit type  

260513 PD

Final Approval - Written statement from cable 

manufacturer indicating recommended pulling 

compounds  
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260513 PD

Final Approval - Certificate of Training from Medium 

Voltage service group. Training to include - Detailed 

instruction on cable construction and how it relates to 

cable splices terminations and the use of separable 

connectors: loadbreak and dead break  

260513 PD

Final Approval - Certificate of Training from Medium 

Voltage service group. Training to include - Detailed 

instruction on how to prepare cable for the installation 

of live front terminations, inline splices and for all 

separable splices and dead front equipment 

terminations  

260513 PD

Final Approval - Certificate of Training from Medium 

Voltage service group. Training to include - Hands on 

training for cable preparation and cable accessory 

installation, operation of all separable splices and 

equipment connectors  

260513 PD

Final Approval - Certificate of Training from Medium 

Voltage service group. Training to include - Complete 

report of training services performed for the job and 

contracted lineman,  the type and size of cable used, 

and the appropriate part numbers for the accessory 

connections  as required from section A, B, and C  

260513 PD

Final Approval - Certificate of Training from Medium 

Voltage service group. Training to include - Report 

recommended method and test voltage levels for 

proof test.  

260513 PD

Final Approval - Resume of each cable splicer’s 

experience.  Include  Details of type of high voltage 

splicing and terminations performed:   

260513 PD

Final Approval - Resume of each cable splicer’s 

experience.  Include:  Types of cables which were 

spliced  

260513 PD

Final Approval - Resume of each cable splicer’s 

experience.  Include:  Job locations  

260513 PD

Final Approval - Resume of each cable splicer’s 

experience.  Include:  Number of years performing 

splices and terminations  

260513 PD

Final Approval - Resume of each cable splicer’s 

experience.  Include:  Certificate of training from the 

splice/termination manufacturer for heat-shrinkable 

products  

260513 PD

Final Approval - Catalog sheets, specifications and 

installation instructions for all products  

260513 PD Final Approval - Company Field Advisor Data  

260513 PD Cables  

260513 PD Terminations  

260513 PD Splices  

260513 PD Dead Front Equipment Connections  

260513 PD Cable Dead Ends (Full Voltage)  

260513 PD Accessories  

260513 CCS Test Report F
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260513 CCS

Certificate - Affidavit, signed by the cable 

manufacturer’s Company Field Advisor and notarized, 

certifying that the cable has been installed in 

accordance with the manufacturer’s recommendations 

and is operating properly. F

260513 CCS

Certificate - Affidavit, signed by the cable 

manufacturer’s Company Field Advisor and notarized, 

certifying that the cable has been installed in 

accordance with the manufacturer’s recommendations 

and is operating properly. F

260513 CCS

Special Tools:  Furnish one set of special tools for the 

assembly of premolded splices (if used).  Store them 

at the Site where directed F

260514 PRIMARY WIRING - 35KV NOMINAL

260514 PACK

Submit the data specified below for preliminary 

approval all at the same time as a package.  After 

preliminary approval, submit the data and samples 

specified below for final approval all at the same time 

as a package  

260514 PD

Preliminary Approval - Complete manufacturer’s 

construction details and specifications for the cables, 

including physical and electrical characteristics of 

insulation, shields and jackets  

260514 PD

Preliminary Approval - Overall dimension and 

ampacity of cable  

260514 PD Preliminary Approval - Splicing and termination data   

260514 PD

Preliminary Approval - If ethylene-propylene rubber 

insulated cable is proposed for use, furnish cable 

manufacturer’s certified copies of the AEIC 

qualification test for the cable being proposed  

260514 PD

Preliminary Approval - Electric Utility Company 

Approval  

260514 PD

Final Approval - Electric utility company letter 

indicating approval  

260514 PD

Final Approval - Cable manufacturer's certified test 

data  

260514 PD

Final Approval - Two foot samples of each cable - The 

maximum voltage at which the conductor is designed 

to be used.  

260514 PD

Final Approval - Two foot samples of each cable - 

Date of manufacture  

260514 PD

Final Approval - Samples of splicing and termination 

materials - Full roll of all tapes in original box or 

container, with the date of manufacture  

260514 PD

Final Approval - Samples of splicing and termination 

materials - Other materials in sufficient quantity to 

construct a complete splice and labeled for 

identification  

260514 PD

Final Approval - Samples of splicing and termination 

materials - Entire factory packaged kit  

260514 PD

Final Approval - Written statement from cable 

manufacturer indicating recommended pulling 

compounds  

260514 PD

Final Approval - Resume of each cable splicer’s 

experience.   
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260514 PD Cables  

260514 PD Terminations  

260514 PD Splices  

260514 PD Accessories  

260514 PD

Final Approval - Catalog sheets, specifications and 

installation instructions for all products  

260514 PD Final Approval - Company Field Advisor Data  

260514 CCS Test Report F

260514 CCS

Certificate - Affidavit, signed by the cable 

manufacturer’s Company Field Advisor and notarized, 

certifying that the cable has been installed in 

accordance with the manufacturer’s recommendations 

and is operating properly. F

260514 CCS

Certificate - Affidavit, signed by the cable 

manufacturer’s Company Field Advisor and notarized, 

certifying that the cable has been installed in 

accordance with the manufacturer’s recommendations 

and is operating properly. F

260514 CCS

Special Tools:  Furnish one set of special tools for the 

assembly of premolded splices F

260516 600 VOLT ALUMINUM ALLOY FEEDER CABLES

260516 PACK

Submit the shop drawings, product data, samples, 

and quality control submittals specified below at the 

same time as a package  

260516 SD

One line drawings showing redesign of the system to 

accommodate aluminum alloy feeders  

260516 SD

Complete manufacturer’s construction details and 

specifications for the cables, including physical and 

electrical characteristics of insulation  and jackets, 

overall dimension of cable and ampacity.  

260516 PD Insulated Conductors  

260516 PD Connectors  

260516 PD Conductor Termination Compound  

260516 PD Tapes  

260516 PD Hardware for Terminating Cable to Bus  

260516 PD Wire-Pulling Compounds  

260516 PD Tags  

260516 SAM Two 2-foot samples of each type cable  

260516 SAM Samples of splicing and termination materials  

260516 QCS Company Field Advisor Data  

260519 WIRING, GENERAL - 600 VOLTS AND UNDER

260519 SD

For Electrical Circuit Protective Systems:  Show 

proposed routes and installation details (include UL 

classification data, listing, and system number)

260519 PD Insulated Conductors and Cables

260519 PD Electrical Circuit Protective System

260519 PD Connectors

260519 PD Tapes

260519 PD Wire Pulling Compounds
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260519 PD Tags

260519 PD Wire Management Products

260523

WIRING FOR MOTORS AND MOTOR 

CONTROLLERS

260523 SD

Complete wiring diagrams of all power and control 

connections (Standard diagrams will not be accepted).

260523 SD

Complete wiring diagrams of all power and control 

connections (Standard diagrams will not be accepted)

260523 PD Raceways, Fittings and Accessories

260523 PD Outlet/Device, Junction and Pull Boxes

260523 PD Conductors and Accessories 

260523 PD “C” Beam Clamps

260523 PD Pipe Straps

260523 PD Pipe Clamps

260523 PD Supporting Fastener (Metal Stud Construction)

260526 SERVICE GROUNDING AND BONDING

260526 PD Ground Clamps (Cable to Pipe)

260526 PD Ground Clamps (Cable to Rod)

260526 PD Ground Lugs

260526 PD Exothermic Type Weld

260526 PD Compression Connectors

260526 PD Rod Electrodes

260526 PD Plate Electrodes

260526 PD

Grounding Electrode Conductors and Bonding 

Conductors

260526 PD Hardware

260529

FASTENERS, ATTACHMENTS, AND SUPPORTING 

DEVICES

260529 SD

Show support details if different from methods 

specified or shown on the drawings.

260529 PD Sleeve Anchors

260529 PD Wedge Anchors

260529 PD Self-Drilling Anchors

260529 PD Non-Drilling Anchors

260529 PD Stud Anchors

260529 PD  Continuous Slotted Type Concrete Insert, Galvanized

260529 PD Threaded Type Concrete Insert

260529 PD Wedge Type Concrete Insert

260529 PD Standard Nuts and Bolts

260529 PD Lag Screws

260529 PD Machine Bolts

260529 PD Wood Screws

260529 PD Plain Washers

260529 PD Lock Washers

260529 PD Toggle Bolts

260529 PD Stainless Steel Fasteners
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260529 PD TPR Fasteners

260529 PD Powder Driven Fastener Systems

260529 PD Hanger Rods

260529 PD "C" Beam Clamps with Conduit Hangers

260529 PD "C" Beam Clamps for Hanger Rods

260529 PD Channel Support System

260529 PD Side Beam Fittings

260529 PD Pipe Straps

260529 PD Deck Clamps

260529 PD Fixture Stud and Strap

260529 PD

Supporting Fittings for Pendent Mounted Industrial 

Type Fluorescent Fixtures on Exposed Conduit 

System

260529 PD Supporting Fasteners (Metal Stud Construction)

260531 EXPOSED CONDUIT - WET LOCATIONS

260531 PD Rigid Ferrous Metal Conduit  

260531 PD Liquid-tight Flexible Metal Conduit  

260531 PD

Rigid Nonmetallic PVC Conduit, Fittings, and 

Accessories  

260531 PD

 Plastic Coated Rigid Metal Conduit, Fittings, and 

Accessories  

260531 PD

Connectors and Couplings - Couplings (For Rigid 

Metal Conduit)  

260531 PD Connectors and Couplings - Watertight Conduit Hubs  

260531 PD

Connectors and Couplings - Liquid-tight Flexible Metal 

Conduit Connectors  

260531 PD Conduit Bodies (Threaded)  

260531 PD Expansion Fittings  

260531 PD Deflection Fittings  

260531 PD Sealing Fittings - Horizontal  

260531 PD Sealing Fittings - Vertical with Drain  

260531 PD Sealing Fittings - Other Type Fittings  

260531 PD Service Entrance Caps/Heads  

260531 PD Vertical Conductor Supports  

260531 PD Conduit Clamps and Back Spacers  

260531 PD Drains and Breathers  

260531 CCS

Spare Parts:  Touch up coating compound for plastic 

coated rigid metal conduit (one spray type can and 

one non-spray can with brush top) F

260532

INTERIOR RACEWAYS, FITTINGS, AND 

ACCESSORIES

260532 PD Rigid Ferrous Metal Conduit  

260532 PD Intermediate Ferrous Metal Conduit  

260532 PD Electrical Metallic Tubing  

260532 PD Flexible Metal Conduit  

260532 PD Liquid-tight Flexible Metal Conduit  

260532 PD

Rigid Nonmetallic PVC Conduit, Fittings, and 

Accessories  

260532 PD Surface Metal Raceway, Fittings and Accessories  
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260532 PD Multioutlet Assembly, Fittings and Accessories  

260532 PD Wireways, Fittings and Accessories  

260532 PD

Plastic Coated Rigid Metal Conduit, Fittings, and 

Accessories  

260532 PD Chrome Plated Conduit and Fittings  

260532 Stainless Steel Conduit and Fittings  

260532 PD Insulated Bushings  

260532 PD Plastic Bushings for 1/2 and 3/4 Inch Conduit  

260532 PD Insulated Grounding Bushings  

260532 PD Connectors and Couplings  

260532 PD Conduit Bodies (Threaded)  

260532 PD Expansion Fittings  

260532 PD Deflection Fittings  

260532 PD Hazardous Location Fittings  

260532 PD

Sealant for Raceways Exposed to Different 

Temperatures  

260532 PD Vertical Conductor Supports  

260532 PD

Pulling-In-Line For Installation in Spare and Empty 

Raceways  

260532 CCS

Spare Parts:  Touch up coating compound for plastic 

coated rigid metal conduit (one spray type can and 

one non-spray can with brush top) F

260534 OUTLET, JUNCTION, AND PULL BOXES

260534 PD Galvanized Steel Outlet Boxes

260534 PD Galvanized Steel Junctions and Pull Boxes

260534 PD Threaded Type Boxes 

260534 PD Corrosion Resistant Boxes

260534 PD Specific Purpose Boxes

260534 PD Finishing Collar

260534 PD Combination Finishing Collar/Outlet Box

260534 PD Floor Outlet for Cast-In-Place Concrete Construction

260534 PD

Outlet Boxes and Related Products for Fire Rated 

Construction

260535

CHANNEL SUPPORT RACEWAY SYSTEM WITH 

FLAT CABLE ASSEMBLY

260535 PD Flat Cable Assembly (Type FC)

260535 PD Channel Support Raceway System

260539 UNDERFLOOR RACEWAY SYSTEM

260539 PACK

Submit the product data, shop drawings, and samples 

specified below all at the same time as a package.

260539 SD

Show details of the complete system as proposed to 

be installed (standard drawings will not be acceptable)

260539 PD Underfloor Duct System 

260539 PD Cellular Metal Floor Raceway

260539 PD Cellular Concrete Floor or Roof Raceway

260539 SAM

One of each product if different from manufacturer or 

catalog number specified
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260542 CLEANING UNDERGROUND CONDUITS

260542 CCS Final Report F

260543 UNDERGROUND CONDUIT SYSTEM

260543 PD Rigid Ferrous Metal Conduit

260543 PD

Rigid Nonmetallic Conduit And Fittings (Concrete 

Encased)

260543 PD

Plastic Coated Rigid Metal Conduit, Fittings and 

Accessories

260543 PD Conduit Spacers and Levelers

260543 PD Duct Seal

260543 PD Drag Line

260543 PD Thru Wall Sealing Bushings

260543 PD End Bells

260543 PD Insulated Grounding Bushings

260549 CONCRETE PADS FOR EQUIPMENT

260549 PACK

Submit product data for design mix and materials for 

concrete specified below at the same time as a 

package

260549 SD Placing drawings for bar reinforcement

260549 PD

Concrete design mix with name and location of 

batching plant

260549 PD Portland Cement:  Brand and manufacturer's name

260549 PD

Fly Ash:  Name and location of source, and DOT test 

numbers

260549 PD

Air-Entraining Admixture:  Brand and manufacturer's 

name

260549 PD

Aggregates:  Name and location of source, and NYS 

test numbers

260549 PD

Bonding Agent (Adhesive):  Brand and manufacturer's 

name, and preparation and application instructions

260549 SAM Fabric Reinforcement:  8 inches square

260549 SAM Bar Supports:  Full size

260549 QCS

Certificates:  Bar reinforcement manufacturer's 

certification that bar material conforms with ASTM A 

615 and specified grade

260924 AUTOMATIC LIGHTING CONTROLS

260924 PACK

Submit the shop drawings, and the product data 

specified below at the same time as a package.

260924 SD

Wiring and/or schematic diagram of the control 

circuits as proposed to be installed (standard 

diagrams will not be accepted

260924 PD Photoelectric Control

260924 PD Time Controls - 24 Hour Dial

260924 PD Time Controls - 7 Day Calendar Dial

260924 PD Time Controls - Astronomic Dial

260924 PD Remote Control Switches

260925

OCCUPANCY SENSORS FOR LIGHTING 

CONTROL
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260925 PACK

Submit the shop drawings, and the product data 

specified below at the same time as a package  

260925 SD

For Sensor Systems - Composite wiring and/or 

schematic diagram of each control circuit as proposed 

to be installed (standard diagrams will not be 

accepted).  

260925 SD

For Sensor Systems - Scale drawing for each area 

showing exact location of each sensor, switching 

module, and on-off-auto switch.  

260925 PD Infrared Wall Switch  

260925 PD Infrared Wall or Ceiling Mounted Sensor System  

260925 PD Ultra Sonic Wall Switch  

260925 PD Ultra Sonic Ceiling Mounted Sensor System  

260925 PD Wall Mounted Infrared/Ultrasonic Dual Sensor System  

260925 CCS Spare Parts:  ____ of each switch module F

260961

AUDITORIUM AND STAGE LIGHTING CONTROL 

SYSTEM

260961 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

260961 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be accepted.  

260961 SD

Details of fabricated junction and pull boxes showing 

interconnection details between new system 

components and existing wiring and raceways.  

260961 PD Portable Control Console  

260961 PD Remote Control Station  

260961 PD Dimmerboard  

260961 PD Panic Switches  

260961 PD Fabricated Junction and Pull Boxes  

260961 PD Accessories  

260961 PD Bill of Materials  

260961 PD

Detailed description of system operation.  Format 

similar to SYSTEM DESCRIPTION  

260961 PD

Name, address and telephone number of nearest fully 

equipped service organization  

260961 QCS Company Field Advisor Data  

260961 CCS System acceptance test report F

260961 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

260961 CCS Operation and Maintenance Data:  Deliver 2 copies, F

260961 CCS Spare Parts:  50 percent spare of each type fuse F

260961 CCS

Spare Parts:  Eight 2.4KW dimmers with integral 20A 

main circuit breakers F

260961 CCS Spare Parts:  Four cassettes F

261214 TRANSFORMERS - OVERHEAD DISTRIBUTION
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261214 PACK

For Transformers Rated 75KVA and Below:  Submit 

the product data, shop drawings, and quality control 

submittals specified below at the same time as a 

package  

261214 PACK

For Transformers Rated Over 75KVA:  Submit the 

product data, shop drawings, and quality control 

submittals preliminary data specified below at the 

same time as a package  

261214 SD

Show the internal winding connections required to 

obtain the system voltage and full transformer KVA 

transformer capacity.  

261214 SD

Show how the external primary and secondary 

connections are to be field connected to obtain the 

required system voltage.  

261214 PD Single Phase Overhead Distribution Transformers  

261214 QCS

Each Transformer:  Submit data certifying that the 

internal coil windings will be factory connected to suit 

transformer configuration indicated on the drawings  

261214 QCS

Transformers Rated 75KVA and Below:  Submit 

certified report of the Company’s routine commercial 

ANSI/IEEE tests for each type transformer.  Test 

report format shall be NEMA “Transformer Test 

Report  

261214 QCS

Transformers Rated Over 75KVA:  Preliminary Data:  

Submit certified report of the Company’s standard 

tests for each type transformer.  Test report format 

shall be NEMA “Transformer Test Report”.  

261214 QCS

Transformers Rated Over 75KVA:  Final Approval:  

After approval of preliminary data and after 

construction of transformers, make routine 

commercial ANSI/IEEE tests at the factory on the 

actual transformers and submit certified test reports.  

Test report format shall be NEMA “Transformer Test 

Report”.  

261214 CCS

Operation and Maintenance Data:  Deliver 2 copies, 

covering the installed products, to the Director’s 

Representative. F

261216 TRANSFORMERS - DRY TYPE, OVER 600V

261216 PACK

Dry Type Transformers - For Transformers Rated 

75KVA and Below:  Submit the product data and 

quality control submittals specified below at the same 

time as a package.  

261216 PACK

Dry Type Transformers - For Transformers Rated 

Over 75KVA:  Submit the product data, and quality 

control submittals preliminary data specified below at 

the same time as a package  

261216 PD Dry Type Transformer  

261216 QCS

Transformers Rated 75KVA and Below:  Submit 

certified report of the Company’s routine commercial 

NEMA tests for each type transformer.  

261216 QCS

Transformers Rated over 75KVA:  Preliminary Data:  

Submit certified report of the Company’s standard 

tests for each type transformer.  
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261216 QCS

Transformers Rated over 75KVA:  Final Approval:  

After approval of preliminary data and after 

construction of transformers, make routine 

commercial NEMA tests at the factory on the actual 

transformers and submit certified test reports  

261216 CCS Operation and Maintenance Data:  Deliver 2 copies F

261219-SP

TRANSFORMERS - PAD MOUNTED - SINGLE 

PHASE

261219-SP PACK

Submit the product data, and quality control submittals 

specified below at the same time as a package  

261219-SP PD

Proof that enclosure integrity and finish meets latest 

ANSI C57.12.28, or C57.12.29 (as specified).  

261219-SP PD

Single Phase Compartmental Pad Mounted 

Transformers  

261219-SP PD

Single Phase Flip Top Hood Pad Mounted 

Transformers  

261219-SP QCS

Submit certified report of the Company’s routine 

commercial ANSI/IEEE tests for each type 

transformer.  Test report format shall be NEMA 

“Transformer Test Report”.  

261219-SP CCS Operation and Maintenance Data:  Deliver 2 copies F

261219-3P

TRANSFORMERS - PAD MOUNTED - THREE 

PHASE

261219-3P PACK

For Transformers Rated 75KVA and Below:  Submit 

the product data, and quality control submittals 

specified below at the same time as a package.  

261219-3P PACK

For Transformers Rated over 75KVA:  Submit the 

product data, and quality control submittals 

preliminary data specified below at the same time as a 

package  

261219-3P PD

Proof that enclosure integrity and finish meets latest 

specified ANSI C57.12.28, or C57.12.2.  

261219-3P PD

For Less-Flammable Liquid-Insulated Transformers:  

Proof of UL listing, including details required for the 

installation to comply with the listing.  

261219-3P PD

Three Phase Compartmental Pad Mounted 

Transformers  

261219-3P PD

Proof that enclosure integrity and finish meets latest 

specified ANSI C57.12.28, or C57.12.2.  

261219-3P PD

For Less-Flammable Liquid-Insulated Transformers:  

Proof of UL listing, including details required for the 

installation to comply with the listing  

261219-3P QCS

Transformers Rated 75KVA and Below:  Submit 

certified report of the Company’s routine commercial 

ANSI/IEEE tests for each type transformer.  Test 

report format shall be NEMA “Transformer Test 

Report”.  

261219-3P QCS

Transformers Rated Over 75KVA:  Preliminary Data:  

Submit certified report of the Company’s standard 

tests for each type transformer.  Test report format 

shall be NEMA “Transformer Test Report”.  
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261219-3P QCS

Transformers Rated Over 75KVA:  Final Approval:  

After approval of preliminary data and after 

construction of transformers, make routine 

commercial ANSI/IEEE tests at the factory on the 

actual transformers and submit certified test reports.  

Test report format shall be NEMA “Transformer Test 

Report”.  

261219-3P CCS Operation and Maintenance Data:  Deliver 2 copies F

261220 TRANSFORMERS - STATION TYPE

261220 PACK

Submit the shop drawings, product data, and quality 

control submittals preliminary data specified below at 

the same time as a package - Electric Utility Company 

Approval  

261220 SD

Show installation details including primary and 

secondary connections  

261220 SD Show key interlocking system.  

261220 PD

Proof that enclosure integrity and finish meets latest 

ANSI C57.12.28, or C57.12.29 (as specified).  

261220 PD

For Less-Flammable Liquid-Insulated Transformers:  

Proof of UL listing, including details required for the 

installation to comply with the listing.  

261220 PD Station Type Transformers  

261220 QCS

Preliminary Data:  Submit certified report of the 

Company’s standard tests for the transformers.  Test 

report format shall be NEMA “Transformer Test 

Report”.  

261220 QCS

Final Approval:  After approval of preliminary data and 

after construction of transformers, make routine 

commercial ANSI/IEEE tests at the factory on the 

actual transformers and submit certified test reports.  

Test report format shall be NEMA “Transformer Test 

Report”.  

261220 CCS Operation and Maintenance Data:  Deliver 2 copies F

261221

REPLACE LOAD CENTER UNIT SUBSTATION 

TRANSFORMER

261221 PACK

Submit the shop drawings, product data, shop 

drawings, and quality control submittals preliminary 

data specified below at the same time as a package.  

261221 SD

Show installation details including primary and 

secondary bus connections to existing load center unit 

substation.  

261221 PD

For Less-Flammable Liquid-Insulated Transformers:  

Proof of UL listing, including details required for the 

installation to comply with the listing.  

261221 PD Transformer  
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261221 QCS

Preliminary Data:  Submit certified report of the 

Company’s standard tests for the transformer.  Test 

report format shall be NEMA “Transformer Test 

Report”.  

261221 QCS

Final Approval:  After approval of preliminary data and 

after construction of transformer, make routine 

commercial ANSI/IEEE tests at the factory on the 

actual transformer and submit certified test reports.  

Test report format shall be NEMA “Transformer Test 

Report”.  

261221 CCS Operation and Maintenance Data:  Deliver 2 copies F

261222 TRANSFORMER VAULT ACCESSORIES

261223 SD

Show location of all equipment with installation details, 

grounding details and wiring diagram if different from 

methods specified or shown on the drawings.

261222 PD Grounding and Bonding Materials  

261222 PD

Miscellaneous Accessories:  High Voltage Insulating 

Tape

261222 PD Miscellaneous Accessories:  Danger Signs

261222 PD Miscellaneous Accessories:  Informational Signs

261313 METAL-CLAD SWITCHGEAR

261313 PACK

Submit within 30 days of the award of the contract; 

Include a letter from the Company Field Advisor; 

Product Data; Shop Drawings, Factory Tests, and 

Quality Control Submittals, Sswitchgear 

Manufactuer/Fabricator Field Advisor Data; Sertified 

Engineering and Instrumentation Service Firm Data  

261313 SD

Show front view and plan view of switchgear, overall 

dimensions, and sections through each cubicle.  

261313 SD Wiring and schematic diagrams.  

261313 SD Enumeration of equipment in each cubicle.  

261313 SD

Scaled floor plan and elevation drawings showing 

location of the metal-clad switchgear.  Denote working 

spaces around and adjacent to the equipment and 

indicate these working spaces meet the requirements 

of The National Electrical Code, Article 110, for 

switchgear rating.  

261313 PD

Factory Tests:  Certified factory test of switchgear 

control wiring, protective relaying and metering.  

261313 PD

Factory Tests:  Short Circuit current withstand test per 

ANSI Std. C37.55.  

261313 PD

Factory Tests:  Dielectric impulse withstand test per 

ANSI Std. C37.55.  

261313 QCS Electric Utility Company Approval  

261313 QCS

Switchgear Manufacturer/Fabricator Field Advisor 

Data  

261313 QCS

Certified Engineering and Instrumentation Service 

Firm Data  

261313 QCS Protective Relay Calibration Studies And Reports  
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261313 CCS System Acceptance Test Report F

261313 CCS Factory certified as-built control wiring diagrams F

261313 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor F

261313 CCS Operation and Maintenance Data - 2 copies F

261313 CCS

Spare Removable Element:  Furnish with the 

switchgear, a spare removable element. F

261320

HIGH VOLTAGE SWITCH AND FUSE ASSEMBLY - 

PAD MOUNTED

261320 PACK

Submit the shop drawings, and the product data 

specified below at the same time as a package  

261320 SD Show installation details  

261320 PD

Proof that enclosure integrity and finish meets latest 

ANSI C57.12.28, or C57.12.29 (as modified).  

261320 PD

HIGH VOLTAGE SWITCH AND FUSE ASSEMBLY 

(SINGLE RADIAL)  

261320 PD

HIGH VOLTAGE SWITCH AND FUSE ASSEMBLY 

(DUAL RADIAL)  

261320 PD SIGNS AND NAMEPLATES  

261320 CCS Operation and Maintenance Data:  Deliver 2 copies F

261320 CCS

Spare Parts:  Touch up coating (one spray type can of 

primer and color finish for each switch). F

261330 LOAD CENTER UNIT SUBSTATION

261330 PACK

Submit the product data, shop drawings, and quality 

control submittals, Electric Utility Company Approval  

261330 SD Front and plan view with overall dimensions  

261330 SD

Details showing type of construction and available 

conduit space  

261330 SD High voltage section cubicle enumeration  

261330 SD

For the low voltage section:  Voltage rating, and 

continuous current rating of the through bus and 

distribution sections.  

261330 SD

For the low voltage section:  Voltage rating, 

continuous current rating, and thermal rating of the 

horizontal and vertical bus  

261330 SD

For the low voltage section:  Short-circuit current 

rating  

261330 SD

For the low voltage section:  Enumeration of each 

circuit breaker including frame size, ATE, number of 

poles, and interrupting capacity  

261330 SD

For the low voltage section:  A statement indicating if 

the low voltage section will, or will not, bear a UL 

label.  If a section cannot bear a UL label, state the 

specific reasons why it is not qualified to bear the UL 

label  

261330 SD Wiring and schematic diagrams  
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261330 SD

A coordinated selective scheme between the high 

voltage power fuses, main breaker and feeder 

breakers so that under fault conditions the feeder 

device clears the fault while the main device remains 

closed  

261330 PD

For circuit breakers equipped with ground fault 

protection, include information sheets describing 

system testing instructions and a test form.  

261330 PD

Proof that enclosure integrity and finish meets latest 

ANSI C57.12.28, or C57.12.29 (as specified).  

261330 PD

For Less-Flammable Liquid-Insulated Transformers:  

Proof of UL or FM listing, including details required for 

the installation to comply with the listing.  

261330 PD Bill of materials  

261330 PD

Name, address, and telephone number of nearest fully 

equipped service organization  

261330 PD High Voltage Section   

261330 PD Transformer Section  

261330 PD Low Voltage Section  

261330 QCS

Transformer Certified Test Reports:  Preliminary Data:  

Submit certified report of the Company’s standard 

tests for the transformer.  Test report format shall be 

NEMA “Transformer Test Report”.  

261330 QCS

Transformer Certified Test Reports:  Final Approval:  

After approval of preliminary data and after 

construction of transformer, make routine commercial 

ANSI/IEEE tests at the factory on the actual 

transformer and submit certified test report.  Test 

report format shall be NEMA “Transformer Test 

Report”.  

261330 QCS Company Field Advisor Data  

261330 CCS Test Report:  System acceptance test report. F

261330 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the Contract requirements and is operating 

properly. F

261330 CCS Operation and Maintenance Data:  Deliver two copies F

261330 CCS

Photographs:  After completion of installation, employ 

a professional photographer to take color photographs 

as listed - 3 of the load center unit substation from 

different positions. F

261330 CCS

Photographs:  After completion of installation, employ 

a professional photographer to take color photographs 

as listed - 1 overall view of load center unit substation F

261330 CCS

Photographs:  Use a medium format camera (2-1/4 x 

3-1/4 inch negative size or larger).  Use wide angle 

lens for overall view.  Use electronic flash capable of 

supplying sufficient light to evenly illuminate the 

overall subject. F

261330 CCS

Photographs:  Make photographs 7-1/2 x 9-1/2 inches.  

Mount photographs on linen with 1-1/2 inch wide 

margin on the left side for binding (11 inches long 

overall). F
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261330 CCS

Photographs:  Deliver photographs flat, not rolled.  

Include date pictures were taken, name of contractor, 

project number and title. F

261901 OVERHEAD ELECTRICAL SERVICE

261901 PD Electric Utility Company Approval

261901 PD Conductors and Cables

261901 PD Poles

261901 PD Crossarms

261901 PD Insulator Pins and Insulators

261901 PD Spacer Cable Construction

261901 PD Armless Construction Accessories

261901 PD Primary Cutouts

261901 PD Lightning Arresters

261901 PD Brackets

261901 PD Secondary Racks

261901 PD Guys and Anchors

261901 PD Grounds

261901 PD Wire Connectors

261901 PD Oxide Inhibiting Compound

261901 PD Identification Tags and Dating Nails

261901 PD Street and Grounds Lighting Assemblies

261901 PD High Density Polyurethane Foam

261901 PD Group-operated Loadbreak Switches

261901 PD Horn Gap Switches

261901 PD Pole Line Hardware

262211

TRANSFORMERS - INDOOR DISTRIBUTION, 

LIQUID-IMMERSED

262211 PACK For Transformers Rated 75KVA and Below  

262211 PACK For Transformers Rated Over 75KVA  

262211 SD

Show the internal winding connections required to 

obtain the required system voltage and full 

transformer KVA transformer capacity.  

262211 SD

Show how the external primary and secondary 

connections are to be field connected to obtain the 

required system voltage  

262211 PD

For Less-Flammable Liquid-Insulated Transformers:  

Proof of UL listing, including details required for the 

installation to comply with the listing  

262211 PD

Single Phase Distribution Transformers, Indoor 

Distribution  

262211 PD Single Phase Transformers, Indoor Distribution  

262211 QCS

Each Transformer:  Submit data certifying that the 

internal coil windings will be factory connected to suit 

transformer configuration indicated on the drawings  

262211 QCS

Transformers Rated 75KVA and Below:  Submit 

certified report of the Company’s routine commercial 

ANSI/IEEE tests for each type transformer.  Test 

report format shall be NEMA “Transformer Test 

Report”.  
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262211 QCS

Transformers Rated over 75KVA:  Preliminary Data:  

Submit certified report of the Company’s standard 

tests for each type transformer.  Test report format 

shall be NEMA “Transformer Test Report”.  

262211 QCS

Transformers Rated over 75KVA:  Final Approval:  

After approval of preliminary data and after 

construction of transformers, make routine 

commercial ANSI/IEEE tests at the factory on the 

actual transformers and submit certified test reports.  

Test report format shall be NEMA “Transformer Test 

Report”.  

262211 CCS Operation and Maintenance Data:  Deliver 2 copies F

262212 TRANSFORMERS - DRY TYPE, UNDER 600V

262212 PACK

For Transformers Rated 75KVA and Below:  Submit 

the product data, and quality control submittals 

specified below all at the same time as a package.  

262212 PACK

For Transformers Rated over 75KVA:  Submit the 

product data, and quality control submittals 

preliminary data specified below all at the same time 

as a package.  

262212 PD Dry Type Transformers  

262212 QCS

Transformers Rated 75KVA and Below:  Submit 

certified report of the Company’s routine commercial 

NEMA tests for each type transformer.  

262212 QCS

Transformers Rated over 75KVA:  Preliminary Data:  

Submit certified report of the Company’s standard 

tests for each type transformer.  

262212 QCS

Transformers Rated over 75KVA:  Final Approval:  

After approval of preliminary data and after 

construction of transformers, make routine 

commercial NEMA tests at the factory on the actual 

transformers and submit certified test reports.  

262212 CCS Operation and Maintenance Data:  Deliver 2 copies F

262212 CCS

Energy Efficiency Rebate Documentation:  Deliver 2 

copies F

262413 SWITCHBOARDS

262413 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package.  

262413 SD Front and plan view with overall dimensions.  

262413 SD

Details showing type of construction and available 

conduit space.  

262413 SD

Voltage rating, and continuous current rating of the 

through bus and distribution sections.  

262413 SD Short-circuit current rating.  

262413 SD

Enumeration of each circuit breaker including frame 

size, ATE, number of poles, and interrupting capacity.  

262413 SD Wiring and schematic diagrams  
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262413 SD

A coordinated selective scheme between the main 

device and feeder devices so that under fault 

conditions the feeder device clears the fault while the 

main device remains closed.  

262413 SD

A statement for each switchboard indicating if it will, or 

will not, bear a UL label.  If a section cannot bear a UL 

label, state the specific reasons why it is not qualified 

to bear the UL label.  

262413 PD

For devices equipped with ground fault protection, 

include information sheets describing system testing 

instructions and test form which comply with UL 891 

requirements entitled "45. Field Testing of Ground 

Fault Protection of Equipment."  

262413 PD Bill of materials.  

262413 PD

Name, address and telephone number of nearest fully 

equipped service organization.  

262413 PD Switchboards  

262413 QCS Company Field Advisor Data  

262413 CCS System acceptance test report F

262413 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly. F

262413 CCS Operation and Maintenance Data:  Deliver 2 copies F

262416 PANELBOARDS

262416 PACK

Submit the shop drawings, product data, and the 

quality control submittals specified below at the same 

time as a package.  

262416 SD Cabinet and gutter size.  

262416 SD Voltage and current rating  

262416 SD

Panelboard short circuit rating.  Indicate if rating is 

Fully Rated Equipment Rating, or where acceptable, 

UL listed Integrated Equipment Short Circuit Rating  

262416 SD Circuit breaker enumeration (frame, ATE, poles, I.C.)  

262416 SD

When indicated on the panelboard schedule, a 

coordinated selective scheme between the main 

circuit breaker and branch/feeder circuit breakers so 

that under fault conditions the branch/feeder circuit 

breaker clears the fault while the main circuit breaker 

remains closed.  

262416 SD Accessories.  

262416 PD Panelboards  

262416 PD Nameplates  

262416 QCS List of Completed Installations  

262416 QCS Company Field Advisor Data  

262416 CCS System acceptance test report F

262416 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly. F
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262416 CCS Operation and Maintenance Data:  Deliver 2 copies F

262417 PANELBOARDS FOR EXISTING CABINETS

262417 PACK

Submit the shop drawings, and the product data 

specified below at the same time as a package.  

262417 SD Detail for installation of panelboard in existing cabinet  

262417 SD Voltage and current rating  

262417 SD Panelboard short circuit rating.  

262417 SD Circuit breaker enumeration (frame, ATE, poles, I.C.)  

262417 SD Accessories  

262417 PD PANELBOARDS  

262417 PD Nameplates  

262417 CCS Operation and Maintenance Data:  Deliver 2 copies F

262419 MOTOR CONTROL CENTERS

262419 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

262419 SD Front and plan view with overall dimensions.  

262419 SD

Details showing type of construction and available 

conduit space.  

262419 SD

Voltage rating, and continuous current rating of the 

main horizontal bus and each vertical bus.  

262419 SD Short-circuit current rating  

262419 SD

Power and control wiring diagrams (standard 

diagrams will not be accepted).  

262419 SD

Enumeration of each motor control unit, including 

number of poles, NEMA size, voltage rating, current 

rating, interrupting capacity and accessories  

262419 SD

A coordinated selective scheme between the main 

device and motor control units  

262419 SD

A statement for each motor control center indicating if 

it will or will not, bear a UL label.  

262419 PD Bill of Materials  

262419 PD

Name, address and telephone number of nearest fully 

equipped service organization  

262419 PD Motor Control Centers  

262419 PD Remote Control Stations  

262419 PD Nameplates  

262419 QCS Company Field Advisor Data  

262419 CCS System acceptance test report F

262419 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

262419 CCS Operation and Maintenance Data:  Deliver 2 copies F

262419 CCS

Spare Parts:  30 percent spare lamps for indicating 

(pilot) lights F
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262501 BUSWAY SYSTEM, TROLLEY

262501 PACK

Submit the shop drawings, product data, and samples 

specified below at the same time as a package  

262501 SD

Show details of the complete system as proposed to 

be installed (standard diagrams will not be 

acceptable).  

262501 SAM

One of each product if different from manufacturer or 

catalog number specified.  

262501 PD Trolley Busway System  

262502 BUSWAY SYSTEM, PLUG-IN

262502 PACK

Submit the shop drawings, product data, and samples 

specified below at the same time as a package  

262502 SD

Show details of the complete system as proposed to 

be installed (standard diagrams will not be 

acceptable).  

262502 PD Plug-In Busway System (225A and Larger)  

262502 PD Plug-In Busway System (100A)  

262502 SAM

One of each product if different from manufacturer or 

catalog number specified.  

262502 CCS

Spare Parts:  Circuit Breaker Plug-In Devices:  

Quantity (8) - Poles (1) ATE (15) F

262502 CCS

Spare Parts:  Circuit Breaker Plug-In Devices:  

Quantity (4) - Poles (2) ATE (15) F

262502 CCS

Spare Parts:  Circuit Breaker Plug-In Devices:  

Quantity (2) - Poles (2) ATE (20) F

262502 CCS

Spare Parts:  Circuit Breaker Plug-In Devices:  

Quantity (4) - Poles (3) ATE (15) F

262502 CCS

Spare Parts:  Circuit Breaker Plug-In Devices:  

Quantity (2) - Poles (3) ATE (20) F

262502 CCS

Spare Parts:  Circuit Breaker Plug-In Devices:  

Quantity (2) - Poles (3) ATE (30) F

262502 CCS Spare Parts:  Fusible Plug-In Devices F

262502 CCS

Spare Parts:  Four hooksticks for operation of plug-in 

devices F

262503 BUSWAY SYSTEM, FEEDER

262503 PACK

Submit the shop drawings, product data, and samples 

specified below at the same time as a package  

262503 SD

Show details of the complete system as proposed to 

be installed (standard diagrams will not be 

acceptable).  

262503 PD Feeder Busway System  

262503 SAM

One of each product if different from manufacturer or 

catalog number specified.  

262601 POWER CENTER SYSTEM

262601 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

262601 SD

Wiring and/or schematic diagram of the complete 

system as proposed to be installed (standard 

diagrams will not be accepted).  
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262601 PD

Name, address and telephone number of nearest fully 

equipped service organization.  

262601 PD Power Center System  

262601 QCS Company Field Advisor Data  

262601 CCS Test Report:  System acceptance test report F

262601 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

262601 CCS Operation and Maintenance Data:  Deliver 2 copies F

262713 METERING

262713 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package.  

262713 SD Bill of materials  

262713 SD

Composite wiring and/or schematic diagrams of the 

metering equipment as proposed to be installed 

(standard diagrams will not be acceptable).  

262713 SD

Drawings showing location, layout and installation 

details  

262713 SD Details of custom-built meter panel box  

262713 PD

Name, address and telephone number of nearest fully 

equipped service organization.  

262713 PD Recording Watthour Demand Meter  

262713 PD Watthour Demand Meters  

262713 PD Potential Transformers  

262713 PD Current Transformers  

262713 PD AC Ammeters  

262713 PD AC Voltmeters  

262713 PD Phase Selector Switches  

262713 PD Custom-Built Meter Panel Box  

262713 QCS Company Field Advisor Data  

262713 CCS Test Report:  Final test report F

262713 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the metering 

meets the contract requirements and is operating 

properly. F

262713 CCS Operation and Maintenance Data:  Deliver 2 copies F

262713 CCS

Spare Parts:  One year supply of recording 

paper/charts. F

262713 CCS Spare Parts:  One year supply of ink (if applicable). F

262713 CCS Spare Parts:  Pen (if applicable). F

262726 WIRING DEVICES

262726 PD Local Switches, Single Pole

262726 PD Local Switches, Double Pole  

262726 PD Local Switches, Three-Way  

262726 PD Local Switches, Four-Way  

262726 PD Local Switches, Key-Operated  

Updated:  05/18/2015

Printed:   7/22/2015 S.O.S. Page 171 Project No.:   



F

F/O

D

Critical 

Submittals

Mark "X" 

for all 

that apply

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Approval 

Date:

Projected 

Transmittal 

Date:

Projected 

Delivery Date:

262726 PD Local Switch with Neon Pilot  

262726 PD Lighted Toggle Switches  

262726 PD Dimmer Switches (Incandescent, 120 V ac)  

262726 PD Automatic Door Switches  

262726 PD Momentary Contact Switches  

262726 PD Specification Grade Receptacles  

262726 PD Federal Spec./NEMA Grade Receptacles  

262726 PD Hospital Grade Receptacles  

262726 PD Safety Grounding Receptacles  

262726 PD Electric Clock Receptacles  

262726 PD Ground Fault Interrupter Receptacles  

262726 PD Isolated Ground Receptacles  

262726 PD Corrosion Resistant Receptacles  

262726 PD Lighted Face Receptacles  

262726 PD Special Purpose Receptacles  

262726 PD Brass Wall Plates  

262726 PD Stainless Steel Wall Plates  

262726 PD Chrome Wall Plates  

262726 PD Hospital Wall Plates  

262726 PD Weatherproof Covers  

262726 PD Covers for Threaded Type Boxes  

262726 PD Emergency Shutdown Switches  

262726 PD Nameplates  

262811 MAIN SERVICE DISCONNECT - UNDER 600V

262811 PD Fusible Disconnect Switch

262811 PD Bolted Pressure Switch

262811 PD Enclosed Circuit Breaker

262811 PD Large Air Circuit Breaker

262812 SAFETY SWITCHES

262812 PD

SAFETY SWITCHES (SINGLE THROW) - NEMA 1, 

3R, 4 (Stainless Steel), 12

262812 PD SAFETY SWITCHES (SINGLE THROW) - NEMA 4X

262812 PD Nameplates

262813 FUSES

262813 PD Fuseholders  

262813 PD Fuses Rated 600V or Less  

262813 PD Fuses Rated Over 600V  

262813 CCS

Spare Parts:  Six spare fuses of each size and 

category, including any accessories required for a 

complete installation. F

262813 CCS

Spare Parts:  Special tools if required for installation 

or removal of fuses F

262814 MOLDED CASE SWITCHES

262814 PD Molded case switches

262814 PD Namplates
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262817 ENCLOSED CIRCUIT BREAKERS

262817 PD Enclosed Circuit Breakers

262817 PD Nameplates

262818 LOCAL CIRCUIT BREAKERS - FOR CELLS

262818 PD Local Circuit Breakers  

262818 PD Nameplates

263214 DIESEL-ALTERNATOR EMERGENCY SYSTEM

263214 PACK

Submit the product data, shop drawings, and quality 

control submittals specified below at the same time as 

a package  

263214 SD

Manufacturer’s drawings showing the construction 

(outline) of the diesel-alternator unit and accessories.  

263214 SD Installation details.  

263214 SD

Housing details including layout of equipment, 

raceways, piping, etc  

263214 PD Bill of materials  

263214 PD

Detailed sequence of operations (format similar to 

SYSTEM DESCRIPTION.  

263214 PD

Company’s data indicating fuel consumption with the 

unit operating at 1/2, 3/4 and full load.  

263214 PD

Name, address and telephone number of nearest fully 

equipped service organization  

263214 PD Diesel-Alternator Unit  

263214 PD Nickel-cadmium batteries  

263214 PD Battery Charger  

263214 PD Battery Rack  

263214 PD Factory installed housing  

263214 PD Custom fabricated housing  

263214 PD

Custom fabricated, walk-in, extreme conditions 

weatherproof housing to completely enclose unit  

263214 PD Engine Fuel Equipment  

263214 PD Remote alarm annunciator  

263214 PD Fire extinguisher  

263214 QCS Design Data  

263214 QCS Company Field Advisor Data  

263214 QCS Completed Installation Lists  

263214 CCS Operation and Maintenance Data:  Deliver 2 copies F

263214 CCS Test Report:  System acceptance test report. F

263214 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

263214 CCS Photographs F

263214 CCS

Spare Parts:  Two sets of gaskets for routine engine 

maintenance. F

263214 CCS

Spare Parts:  Two spare heating elements for water 

jacket heater. Furnish spare water jacket heater if 

elements are not replaceable. F

263214 CCS Spare Parts:  Set of belts. F
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263214 CCS Spare Parts:  Set of oil filter elements. F

263214 CCS Spare Parts:  Set of fuel filter elements F

263214 CCS Spare Parts:  Set of air cleaner elements. F

263214 CCS

Spare Parts:  Hydrometer for testing anti-freeze 

solution. F

263214 CCS

Spare Parts:  Test kit for checking chemical condition 

of coolant F

263214 CCS Spare Parts:  One year supply of coolant conditioner F

263214 CCS

Spare Parts:  Special tools if required for the regular 

maintenance and minor repairs of the unit. F

263215 DIESEL-ALTERNATOR POWER SYSTEM

263215 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package for preliminary approval.  After preliminary 

approval, perform factory test and submit the factory 

test report for final approval.  

263215 SD

Show the construction (outline) of the diesel-alternator 

unit and accessories.  

263215 SD Show installation details  

263215 PD Bill of materials  

263215 PD

Company’s data indicating fuel consumption with the 

unit operating at 1/2, 3/4 and full load (include fuel 

specifications).  

263215 PD

Name, address and telephone number of nearest fully 

equipped service organization.  

263215 PD State where factory test will be held  

263215 PD Diesel-Alternator Unit  

263215 PD Nickel-cadmium batteries  

263215 PD Battery Charger  

263215 PD Battery Rack  

263215 PD Engine Fuel Equipment  

263215 PD Remote Alarm Annunciator  

263215 PD Fire Extinguisher  

263215 QCS Company Field Advisor Data  

263215 QCS Design Data  

263215 CCS Test Report:  System acceptance test report. F

263215 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

263215 CCS Operation and Maintenance Data:  Deliver 2 copies F

263215 CCS Photographs F

263215 CCS

Spare Parts:  Two sets of gaskets for routine engine 

maintenance. F

263215 CCS

Spare Parts:  Two spare heating elements for water 

jacket heater. Furnish spare water jacket heater if 

elements are not replaceable. F

263215 CCS Spare Parts:  Set of belts. F

263215 CCS Spare Parts:  Set of oil filter elements. F

263215 CCS Spare Parts:  Set of fuel filter elements F
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263215 CCS Spare Parts:  Set of air cleaner elements. F

263215 CCS

Spare Parts:  Hydrometer for testing anti-freeze 

solution. F

263215 CCS

Spare Parts:  Test kit for checking chemical condition 

of coolant F

263215 CCS Spare Parts:  One year supply of coolant conditioner F

263215 CCS

Spare Parts:  Special tools if required for the regular 

maintenance and minor repairs of the unit. F

263323

CENTRAL STATION BATTERY LIGHTING AND 

POWER SYSTEM

263323 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

263323 SD

Wiring and/or schematic diagram of the complete 

system as proposed to be installed (standard 

diagrams will not be accepted).  

263323 PD

Company’s data indicating volt-amp rating for each 

unit with proof that the unit will meet the final system 

test  

263323 PD

Name, address and telephone number of nearest fully 

equipped service organization.  

263323 PD Central Station Battery Lighting and Power System  

263323 QCS Battery Purchase Data  

263323 QCS Company Field Advisor Data  

263323 CCS Test Report:  System acceptance test report F

263323 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

263323 CCS Battery Manufacture Certified Date F

263323 CCS Operation and Maintenance Data, deliver 2 copies F

263323 CCS Spare Parts:  50 percent spare of each type fuse. F

263323 CCS

Spare Parts:  10 percent spare of each type pilot 

lamp. F

263323 CCS Spare Parts:  Hydrometer for testing batteries. F

263354 UNINTERRUPTIBLE POWER SUPPLY SYSTEM

263354 Pack

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

263354 SD

Wiring and/or schematic diagram of the complete 

system as proposed to be installed (standard 

diagrams will not be accepted).  

263354 PD

Company’s data indicating volt-amp rating with proof 

that the unit will meet the final system test.  

263354 PD

Name, address and telephone number of nearest fully 

equipped service organization.  

263354 PD Uninterruptivle Power Supply System  

263354 PD Lighting Panel LP-UPS  

263354 PD Remote Alarm Panel  
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263354 QCS Battery Purchase Data  

263354 QCS Company Field Advisor Data  

263354 CCS Test Report F

263354 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

263354 CCS Battery Manufacture Certified Date F

263354 CCS Operation and Maintenance Data:  Deliver 2 copies F

263354 CCS Spare Parts:  Hydrometer for testing batteries F

263354 CCS Spare Parts:  Syringe. F

263354 CCS Spare Parts:  Thermometer for battery temperature F

263354 CCS Spare Parts:  Set of connector bolt wrenches F

263354 CCS

Spare Parts:  Set of cell numbers for mounting on 

rack. F

263354 CCS

Spare Parts:  Anti-corrosion compound for battery 

connections F

263354 CCS Spare Parts:  50 percent spare of each type fuse F

263553

VOLTAGE REGULATOR ASSEMBLY - 15KV 

NOMINAL

263553 PACK

Submit the product data, shop drawings, and quality 

control submittals specified:  Electric Utility Company 

Approval:  submit shop drawings and product data to 

the electric utility company for approval  

263553 SD

Show front view and plan view of regulator assembly, 

overall dimensions and sections through each cubicle  

263553 SD

Wiring and schematic diagrams of the complete 

system as proposed to be installed (standard 

diagrams will not be accepted  

263553 SD Enumeration of equipment in each cubicle.  

263553 PD

Name, address and telephone number of nearest fully 

equipped service organization  

263553 PD Voltage Regulator Assembly  

263553 QCS Company Field Advisor Data  

263553 QCS List of Completed Installations  

263553 CCS Test Report:  System acceptance test report F

263553 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the Contract requirements and is operating 

properly F

263553 CCS Operation and Maintenance Data:  Deliver two copies F

263553 CCS Photographs F

263553 CCS

Special Tools:  Fiberglass hook stick for operation of 

bypass switches F

263613 NON-AUTOMATIC TRANSFER SWITCHES

263613 PD Manual Transfer Switches  

263613 PD

Non-Automatic Transfer Switches, Electrically 

Operated  
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263613 PD Non-Automatic Transfer Switches, Manually Operated  

263613 PD Signal System  

263613 PD Nameplates  

263613 CCS Operation and Maintenance Data:  Deliver 2 copies F

263623 AUTOMATIC TRANSFER SWITCH

263623 PACK

Submit the product data, shop drawings, and quality 

control submittals specified below at the same time as 

a package  

263623 SD

Installation details (coordination with connected 

equipment).  

263623 PD Bill of materials  

263623 PD

Detailed sequence of operations (format similar to 

TRANSFER SWITCH OPERATING DESCRIPTION).  

263623 PD Company's data indicating maintenance schedule  

263623 PD

Name, address and telephone number of nearest fully 

equipped service organization  

263623 PD Automatic Transfer Switch  

263623 PD

Automatic Transfer Switch with By-Pass Isolation 

Switch  

263623 PD Nameplates  

263623 QCS Design Data:  

263623 QCS Company Field Advisor Data  

263623 QCS Completed Installation List  

263623 CCS Operation and Maintenance Data:  Deliver 2 copies F

263623 CCS Test Report:  Switch/System acceptance test report F

263623 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the switch 

operation with the related equipment meets the 

contract requirements and is operating properly F

263623 CCS

Spare Parts:  Special tools if required for the regular 

maintenance and minor repairs of the switch F

264112 LIGHTNING PROTECTION SYSTEM

264112 PACK

Submit the shop drawings, product data, and quality 

control submittals  

264112 SD

Detailed scale drawings of the complete system as 

proposed to be installed.  

264112 PD Bill of materials  

264112 PD Air Terminals  

264112 PD Conductors  

264112 PD Attachments  

264112 PD Connections and Splices  

264112 PD Rod Electrodes  

264112 PD Guard Pipes  

264112 PD Surge Arresters  
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264112 SAM

One of each product if requested.  Samples will be 

returned and if approved, may be used in the Work  

264112 QCS

Proof that the firm installing the system is actively 

engaged in the installation of UL Master Labeled 

Lightning Protection Systems  

264112 QCS Installer’s Qualifications Data  

264112 CCS Master Label Application Form F

264113

LIGHTNING PROTECTION SYSTEM FOR HEAVY-

DUTY SMOKE STACKS

264113 PACK

Submit the shop drawings, product data, and quality 

control submittals  

264113 SD

Detailed scale drawings of the complete system as 

proposed to be installed.  

264113 PD Bill of materials  

264113 PD Air Terminals  

264113 PD Conductors  

264113 PD Attachments  

264113 PD Joints  

264113 PD Ground Electrodes  

264113 PD Guard Pipes  

264113 SAM One of each product if requested  

264113 QCS

Proof that the firm installing the system is actively 

engaged in the installation of UL Master Labeled 

Lightning Protection Systems  

264113 QCS Installer’s Qualifications Data  

264113 CCS Master Label Application Form F

264114

CATHODIC PROTECTION - STEEL WATER 

STORAGE TANKS

264114 PACK

Submit the shop drawings, product data, and quality 

control submittals  

264114 PD

Catalog sheets and drawings of the system 

components and system layout, including 

specifications and installation instructions  

264114 PD

Composite wiring and/or schematic diagrams of the 

system as proposed to be installed  

264114 PD Parts List  

264114 PD Maintenance and operation manual  

264114 PD Rectifier unit  

264114 PD Reference electrode  

264114 PD Anode suspension system  

264114 PD Anode Materials  

264114 PD Pressure Entrance Fitting  

264114 PD Wiring  

264114 PD Hardware  

264114 QCS

The manufacturer producing the system shall submit a 

performance affidavit  

264114 QCS

Submit 2 copies of the performance affidavit with the 

initial product data submittal  

264114 QCS

Submit 2 copies of a statement by the manufacturer 

producing the system  

265110 FLUORESCENT FIXTURES
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265110 PD

Technical information for each fixture that proves that 

its ballast meets specified requirements.  Include data 

which proves proposed lamp and ballast combinations 

do not exceed specified total harmonic distortion  

265110 PD Type CNL  

265110 PD Type CR-1  

265110 PD Type CR-1A  

265110 PD Type CR-2  

265110 PD Type CR-2A  

265110 PD Type CR-3  

265110 PD Type CR-3A  

265110 PD Type CR-4  

265110 PD Type CR-4A  

265110 PD Type CR-5  

265110 PD Type CR-5A  

265110 PD Type CR-6  

265110 PD Type CR-6A  

265110 PD Type CR-7  

265110 PD Type CR-7A  

265110 PD Type CR-8  

265110 PD Type CRL-3  

265110 PD Type CRL-4  

265110 PD Type CS-1  

265110 PD Type CS-1A  

265110 PD Type CS-2  

265110 PD Type CS-2A  

265110 PD Type CS-3  

265110 PD Type CW-1  

265110 PD Type CW-2  

265110 PD Type CW-3  

265110 PD Type CW-4  

265110 PD Type CW-4A  

265110 PD Type IF-1  

265110 PD Type IF-1A  

265110 PD Type IX-1  

265110 PD Type IX-1A  

265110 PD Type IX-2  

265110 PD Type IW  

265110 PD Type IG  

265110 PD Type RC-1  

265110 PD Type RF-1  

265110 PD Type FZ-1  

265110 PD Type FZ-2  

265110 PD Type UC-2  

265110 PD Type UC-3  

265110 PD Type UC-4  

265110 PD Type FI  

265110 PD TYPE NL  

265110 PD Type XRIU  

265110 PD Type SF  
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265110 PD Type DRIU  

265110 PD Type VH  

265110 PD Type VS-1  

265110 PD Type VS-2  

265110 PD Type VS-2A  

265110 PD Type VS-3  

265110 PD Type VS-4  

265110 PD Type VS-5  

265110 PD Type VS-5A  

265110 PD Type VW-1  

265110 PD Type VW-2  

265110 PD Type VW-3  

265110 PD Type MNR-1  

265110 PD Type MNR-2  

265110 PD Type MNR-3  

265110 PD Type MNR-4  

265110 PD Type MNR-5  

265110 PD Type MNR-6  

265110 PD Type MNR-7  

265110 PD Type MNS-1  

265110 PD Type MNS-2  

265110 PD Type MNS-3  

265110 PD Type MNS-4  

265110 PD Type MNS-5  

265110 PD Type MNS-6  

265110 PD Type MNS-7  

265110 PD Type MNRG-3  

265110 PD Type MNRG-4  

265110 PD Type MNRG-5  

265110 PD Type MNRG-6  

265110 PD Type MDR-1  

265110 PD Type MDR-2  

265110 PD Type MDR-3  

265110 PD Type MDR-4  

265110 PD Type MDR-5  

265110 PD Type MDR-6  

265110 PD Type MDR-7  

265110 PD Type MDS-1  

265110 PD Type MDS-2  

265110 PD Type MDS-3  

265110 PD Type MDS-4  

265110 PD Type MDS-5  

265110 PD Type MDS-6  

265110 PD Type MDS-7  

265110 PD Type MDGR-3  

265110 PD Type MDGR-4  

265110 PD Type MDGR-5  

265110 PD Type MDGR-6  

265110 PD Type MXR-1  

265110 PD Type MXR-1A  
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265110 PD Type MXR-2  

265110 PD Type MXR-2A  

265110 PD Type MXR-3  

265110 PD Type MXR-3A  

265110 PD Type MXR-4  

265110 PD Type MXR-4A  

265110 PD Type MXR-5  

265110 PD Type MXR-5A  

265110 PD Type MXR-6  

265110 PD Type MXR-6A  

265110 PD Type MXR-7  

265110 PD Type MXR-7A  

265110 PD Type MXRG-3  

265110 PD Type MXRG-3A  

265110 PD Type MXRG-4  

265110 PD Type MXRG-4A  

265110 PD Type MXRG-5  

265110 PD Type MXRG-5A  

265110 PD Type MXRG-6  

265110 PD Type MXRG-6A  

265110 PD Type MXS-1  

265110 PD Type MXS-1 A  

265110 PD Type MXS-2  

265110 PD Type MXS-2A  

265110 PD Type MXS-3  

265110 PD Type MXS-3A  

265110 PD Type MXS-4  

265110 PD Type MXS-4A  

265110 PD Type MXS-5  

265110 PD Type MXS-5A  

265110 PD Type MXS-6  

265110 PD Type MXS-6A  

265110 PD Type MXS-7  

265110 PD Type MXS-7A  

265110 PD Type MXS-8  

265110 PD Type MXS-8A  

265110 PD Type MXW-1  

265110 PD Type MXW-1A  

265110 PD Type MXW-2  

265110 PD Type MXW-2A  

265110 PD Type MXW-3  

265110 PD Type MXW-3A  

265110 PD Type MXW-4  

265110 PD Type MXW-4A  

265110 PD Type MXW-5  

265110 PD Type MXW-5A  

265110 PD Type MXW-6  

265110 PD Type MXW-6A  

265110 PD Type MXW-7  

265110 PD Type MXW-7A  
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265110 PD Type MXW-8  

265110 PD Type MXW-8A  

265110 PD Type XXS-1  

265110 PD Type XXS-2  

265110 PD Type XXS-8  

265110 PD Type XXW-6  

265110 PD Type MXW-5  

265110 PD Type MXW-6  

265110 PD Type MXW-7  

265110 PD Type XXS-1  

265110 PD Type XXS-2  

265110 PD Type XXS-8  

265110 PD Type XXW-6  

265110 SAM One of each product if requested  

265110 QCS List of Installations for Electronic Ballasts  

265110 CCS

Special Tools:  Two tools to remove and install each 

type and size of fasteners on fixtures equipped with 

vandal resistant fasteners F

265140 METAL HALIDE FIXTURES

265140 PD

Technical information for each fixture that proves that 

its ballast meets specified requirements  

265140 PD

Statement for each type fixture having other than 

tempered glass optics stating specific provisions 

made for compliance with Article 12.  Lamp 

Compartments of UL Standard 1572 - High Intensity 

Discharge Lighting Fixtures  

265140 PD

Candlepower distribution curves for each type fixture if 

different from Company or catalog number specified  

265140 PD Type MH-1A  

265140 PD Type MH-1B  

265140 PD Type MH-1C  

265140 PD Type MH-2  

265140 PD Type MH-3  

265140 PD Type MH-3A  

265140 PD Type MH-4  

265140 PD Type MH-4A  

265140 PD Type MH-5  

265140 PD Type MH-5A  

265140 PD Type MH-6  

265140 SAM

One of each product if different from Company or 

catalog number specified.  

265150 HIGH PRESSURE SODIUM FIXTURES

265150 PD

Technical information for each fixture that proves that 

its ballast meets specified requirements  

265150 PD

Candlepower distribution curves for each type fixture if 

different from Company or catalog number specified  

265150 PD Type HPS-1  
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265150 PD Type HPS-1A  

265150 PD Type HPS-1B  

265150 PD Type HPS-1C  

265150 PD Type HPS-2  

265150 PD Type HPS-2A  

265150 PD Type HPS-3  

265150 PD Type HPS-3A  

265150 PD Type HPS-3B  

265150 PD Type HPS-4  

265150 PD Type HPS-4A  

265150 PD Type HPS-4B  

265150 PD Type HPS-5  

265150 PD Type HPS-5A  

265150 PD Type HPS-5B  

265150 PD Type HPS-6  

265150 PD Type HPS-6A  

265150 PD Type HPS-7  

265150 PD Type HPS-7A  

265150 PD Type HPS-7B  

265150 PD Type HPS-7C  

265150 PD High Pressure Sodium Fixtures  

265150 SAM

One of each product if different from Company or 

catalog number specified.  

265190 INCANDESCENT FIXTURES

265190 PD Type CS-3  

265190 PD Type VS-5  

265190 PD Type YW-2  

265190 PD Type VW-3  

265190 PD Type HPS-6  

265190 PD Type IF-1  

265190 PD Type MH-3  

265190 PD Type HPS-3  

265190 PD Type IW  

265190 PD Type HPS-7  

265190 PD Type VH  

265190 PD Type VS-3  

265190 PD Type VS-5  

265190 PD Type VW-2  

265190 PD Type VW-3  

265190 PD Type CNL  

265190 PD Type VS-3  

265190 PD Type VS-5A  

265190 PD Type VW-2  

265190 PD Type VW-3  

265190 SAM One of each product if requested  

265200 EMERGENCY LIGHTING - UNIT EQUIPMENT

265200 PACK

Submit the product data items specified below at the 

same time as a package.  

265200 PD Battery warranty  
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265200 PD

Name, address and telephone number of nearest fully 

equipped service organization  

265200 PD Emergency Lighting Units - Type LA  

265200 PD Emergency Lighting Units - Type NC  

265200 PD Remote Lighting Fixtures  

265200 CCS Operation and Maintenance Data F

265300 EXIT LIGHT FIXTURES

265300 PD Exit Light Fixtures - Type XL  

265300 PD Exit Light Fixtures - Type XLE  

265300 PD Exit Light Fixtures - Type XVR  

265300 PD Exit Light Fixtures - Type XEVR  

265300 PD Self-Illuminating Exit Signs - XSP  

265300 SAM

One of each product if different from Company or 

catalog number specified.  

265300 CCS

Special Tools:  Furnish 2 tools to remove and install 

fasteners on fixtures equipped with vandal resistant 

fasteners F

265533 SECURITY FENCE LIGHTING SYSTEM

265533 PACK

Submit the product data, samples, and photometric 

data  

265533 PD Luminaires - Type SFL-1  

265533 PD Rigid Ferrous Metal Conduit  

265533 PD Connectors and Couplings  

265533 PD Conduit Bodies (Threaded)  

265533 PD Expansion Fittings  

265533 PD Junction Boxes  

265533 PD Clamps  

265533 SAM

One of each product if different from Company or 

catalog number specified.  

265533 PD Photometric Data  

265533 CCS Spare Parts:  Two complete luminaires F

265533 CCS

Spare Parts:  Two ballast assemblies complete with 

all electrical components F

265533 CCS Spare Parts:  Twenty fuses F

265536 OBSTRUCTION BEACON LIGHTING SYSTEM

265536 PACK

Submit the shop drawings, and the product data 

specified below at the same time as a package  

265536 SD

Wiring and/or schematic diagram of the complete 

system as proposed to be installed (standard 

diagrams will not be acceptable).  

265536 PD Obstruction Beacon Lighting System  

265536 CCS Operation and Maintenance Data:  Deliver 2 copies F

265591 CHANDELIER RESTORATION

265591 PACK

Submit the product data, samples, and quality control 

submittals specified below at the same time as a 

package  

265591 PD Cleaning Materials  

265591 PD Refinishing Materials  
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265591 PD Wire  

265591 PD Lamps  

265591 SAM One 2 foot sample of each type wire  

265591 QCS Procedures  

265591 CCS Photographs F

265629 STREET LIGHTING AND GROUNDS LIGHTING

265629 PD Aluminum Bracket Arm Lighting Standards  

265629 PD Aluminum Post Top Lighting Standards  

265629 PD Type PLL-1  

265629 PD Type PLL-2  

265629 PD

16 Foot Height:  Aluminum, 4 inch square non-tapered 

shaft  

265629 PD

24 Foot Height:  Aluminum, 6 inch square non-tapered 

shaft  

265629 PD

39 Foot Height:  Steel, 6 inch square, non-tapered 

shaft  

265629 PD Luminaires - Arm Mounted  

265629 PD Luminaires - Post Top  

265629 PD Concrete Bases  

265629 PD Rigid Ferrous Metal Conduit and Fittings  

265629 PD Rigid Nonmetallic Conduit  

265629 PD Tags  

265629 PD Grout  

265629 PD Thru Wall Sealing Bushings  

265629 PD Splice Connectors  

265629 PD Insulated Grounding Bushings  

265629 PD Lamps  

265668 SPORTS LIGHTING SYSTEM

265668 PACK

Submit the shop drawings, product data, samples, 

candlepower distribution curves, and quality control 

submittals specified below at the same time as a 

package.  

265668 SD

For poles which have welded platform assembly, 

show details of luminaries and welded platform 

assembly mounted thereon  

265668 Accessories  

265668 PD Type SL-1  

265668 PD Type SL-2  

265668 PD Type SL-3  

265668 PD Type SL-4  

265668 PD Type SL-5  

265668 PD Raceways  

265668 PD Concrete Bases  

265668 PD Tags  

265668 PD Grout  

265668 PD Thru Wall Sealing Bushings  

265668 PD Splice Connectors  

265668 PD Insulated Grounding Bushings  

265668 SAM

One of each product if different from Company or 

catalog number specified.  
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265668 QCS Candlepower Distribution Curves  

265668 QCS Company Field Advisor Data; Include  
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271524 OPTICAL FIBER CABLES

271524 PACK

Submit the product data, samples, and quality control 

submittals specified below at the same time as a 

package  

271524 PD

Complete manufacturer’s construction details and 

specifications for the cables  

271524 PD Splicing and termination data  

271524 PD

Statement from the Company producing the optical 

fiber transmitter and receiver system for which the 

optical fiber cables are proposed to be used  

271524 PD

Written statement from cable manufacturer indicating 

recommended pulling compounds  

271524 PD

Nonconductive Optical Fiber Cables - 50 Micron 

(Core/Clad) - Type DFO  

271524 PD

Nonconductive Optical Fiber Cables - 50 Micron 

(Core/Clad) - Type SFO  

271524 PD

Nonconductive Optical Fiber Cables - 50 Micron 

(Core/Clad) - Type MFO  

271524 PD

Nonconductive Optical Fiber Cables - 50 Micron 

(Core/Clad) - Type TFO  

271524 PD

Nonconductive Optical Fiber Cables - 62.5 Micron/125 

Micron (Core/Clad) - Type DFO  

271524 PD

Nonconductive Optical Fiber Cables - 62.5 Micron/125 

Micron (Core/Clad) - Type SFO  

271524 PD

Nonconductive Optical Fiber Cables - 62.5 Micron/125 

Micron (Core/Clad) - Type MFO  

271524 PD

Nonconductive Optical Fiber Cables - 62.5 Micron/125 

Micron (Core/Clad) - Type TFO  

271524 PD

Nonconductive Optical Fiber Cables - 50 Micron/125 

Micron (Core/Clad) - Type DFO  

271524 PD

Nonconductive Optical Fiber Cables - 50 Micron/125 

Micron (Core/Clad) - Type SFO  

271524 PD

Nonconductive Optical Fiber Cables - 50 Micron/125 

Micron (Core/Clad) - Type MFO  

271524 PD

Nonconductive Optical Fiber Cables - 50 Micron/125 

Micron (Core/Clad) - Type TFO  

271524 PD Cable Breakout Kits  

271524 PD Splitter Kits  

271524 PD Connectors  

271524 PD Optical Fiber Splicing Box (OFSB)  

271524 PD Enclosure for Optical Fiber Splicing Box  

271524 PD Optical Fiber Termination Rack (OFTR)  

271524 PD

Conncetorized Optical fiber Jumper Cables - Type 

JFO  

271524 PD Pulling Compound  

271524 PD Tags  

271524 PD Markers  

271524 SAM Two foot sample of each type cable proposed for use  

271524 SAM One sample of each connector proposed for use  

271524 SAM

One sample of each breakout and splitter kit proposed 

for use  

271524 QCS Cable Installer’s Qualifications Data  
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271524 QCS Company Field Advisor Qualifications Data  

271524 QCS Cable Splicer’s Qualifications Data  

271524 CCS Post installation test report F

271524 CCS Spare Parts:  Ten of each type connector F

271524 CCS

Spare Parts:  Ten type JFO connectorized optical fiber 

jumper cables F

271524 CCS Spare Parts:  Two breakout kits F

271524 CCS Spare Parts:  Two splitter kits F

271525 OPTICAL FIBER CABLES

271525 PACK

Submit the shop drawings, product data, samples, 

and quality control submittals specified below at the 

same time as a package  

271525 SD

Complete manufacturer’s construction details and 

specifications  

271525 SD Overall dimension of cable  

271525 SD Termination data  

271525 SD Cable manufacturer’s certified test data  

271525 SD Maximum pulling strain allowed for each type cable  

271525 PD

Statement from the Company providing the system for 

which the optical fiber cables are proposed to be 

used, indicating that the optical characteristics meet 

the requirements of the Company  

271525 PD

Written statement from cable manufacturer indicating 

recommended pulling compounds  

271525 PD

62.5 Micron/125 Micron (Core/Clad) Optical Fiber 

Cables - Type LAN-O:  2 optical fibers  

271525 PD

62.5 Micron/125 Micron (Core/Clad) Optical Fiber 

Cables - Type LAN-O:  6 optical fibers  

271525 PD

62.5 Micron/125 Micron (Core/Clad) Optical Fiber 

Cables - Type LAN-I:  2 optical fiber  

271525 PD Connectors  

271525 PD Pulling Compounds  

271525 PD Tags  

271525 PD Markers  

271525 SAM Two 2-foot samples of each type cable  

271525 SAM Samples of termination materials  

271525 QCS Installers’ Qualifications Data  

271525 QCS Company Field Advisor Data  

271525 QCS Cable Terminator’s Resume  

271525 CCS After installation test report F

273601

TELEPHONE INTERCONNECTION CABINETS AND 

BOARDS

273601 PD

For Telephone Interconnection Cabinets:  Catalog 

sheets

273601 PD For Telephone Interconnection Boards:  Plywood data

274171

COMMUNITY ANTENNA TELEVISION (CATV) 

SYSTEM
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274171 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

274171 SD

Wiring and/or schematic diagrams of the complete 

system as proposed to be installed (standard 

diagrams will not be acceptable).  

274171 SD

Scale drawings showing mounting of all head-end 

equipment  

274171 SD Details of antenna and foundation plan  

274171 PD Bill of materials  

274171 PD

Detailed description of system operation (format 

similar to SYSTEM DESCRIPTION).  

274171 PD

Name, address and telephone number of nearest fully 

equipped service organization  

274171 PD Earth Station Antenna  

274171 PD Low Noise Block Down Converters  

274171 PD Earth Station Receivers  

274171 PD Modulator  

274171 PD Splitters  

274171 PD Wavetraps  

274171 PD Power Blocked Terminator  

274171 PD Console Cabinet  

274171 PD Channel Elimination Filters  

274171 PD Extender Amplifier  

274171 PD Power Passing TV Signal Splitters  

274171 PD Non-Power Passing TV Signal Splitters  

274171 PD Television Receiver/Monitor  

274171 PD Video Player/Recorder  

274171 PD Coaxial Cables - Type A  

274171 PD Coaxial Cables - Type B  

274171 PD Coaxial Cables - Type C  

274171 PD Coaxial Cables - Type D  

274171 PD Line Powered Extender Amplifier  

274171 PD

Signal Booser Amplifier - 35 db maximum nominal 

gain  

274171 PD

Signal Booser Amplifier - 51 db maximum nominal 

gain  

274171 PD Television Receiver Antenna Outlets  

274171 PD Labels  

274171 PD Nameplates  

274171 PD Amplified Headend Combiner  

274171 PD Accessories  

274171 QCS Company Field Advisor Data  

274171 QCS Test Report:  Satellite antenna site selection report  

274171 CCS System acceptance test report F

274171 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

274171 CCS Operation and Maintenance Data:  Deliver 2 copies F
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274171 CCS

Service Availability:  A fully equipped service 

organization capable of guaranteeing response time 

within 24 hours to service calls shall be available to 

service the completed Work F

274172 INMATE RADIO AND CATV SYSTEM

274172 PACK

Submit the shop drawings, product data, samples, 

and quality control submittals specified below at the 

same time as a package.  

274172 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be accepted).  

274172 PD Bill of materials  

274172 PD

Detailed description of system operation (format 

similar to SYSTEM DESCRIPTION).  

274172 PD

Name, address and telephone number of nearest fully 

equipped service organization  

274172 PD Power Amplifiers  

274172 PD Power Supplies  

274172 PD Preamps  

274172 PD Microphone  

274172 PD AM-FM Tuners and Cassette Player  

274172 PD Telvision Tuner  

274172 PD Monitor Panel  

274172 PD AC Control Panel  

274172 PD All-Page Relay Device  

274172 PD Equipment Rack  

274172 PD Accessories  

274172 PD Terminal Strips  

274172 PD Radio Jacks  

274172 PD Transformers  

274172 PD Safety Network Resistors  

274172 PD Enclosure  

274172 PD CATV Jack  

274172 PD Back Box  

274172 PD Sub-plate  

274172 PD Faceplate  

274172 PD CATV Directional Coupler/Tap Off  

274172 PD Double Type "F" connector  

274172 PD Radio System Antennae  

274172 PD Radio System (For TV tuner) Antennae  

274172 PD Vaneal Resistant Double Headset  

274172 PD Wiring - Type MCC-R1  

274172 PD Wiring - Type MCC-R2  

274172 PD Wiring - Type CATV-1  

274172 PD Wiring - Type CATV-2  

274172 PD Wiring - Antennae to Tuners  

274172 PD Relay Protection  

274172 PD Terminal Strip Cabinets and Interconnection Cabinets  

274172 PD CATV System Equipment Rack  

274172 PD CATV Junction Box  
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274172 PD Markers  

274172 PD Nameplates  

274172 SAM Assembled jack stations (one of each type).  

274172 SAM One headset.  

274172 SAM

One 2 foot sample of each type insulated conductor 

(samples are not required for conductors specified by 

brand name if the specifically named conductors are 

furnished for the Work).  

274172 QCS Company Field Advisor Data  

274172 CCS System acceptance test report. F

274172 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

274172 CCS Operation and Maintenance Data:  Deliver 2 copies F

274172 CCS

Service Availability:  A fully equipped service 

organization capable of guaranteeing response time 

within 24 hours to service calls shall be available to 

service the completed Work F

274172 CCS Spare Parts:  50 percent spare of each type fuse F

274172 CCS Spare Parts:  200 headsets F

274172 CCS

Spare Parts:  10 spare sub plates including all 

components for each type of radio jack station. F

274172 CCS

Spare Parts:  10 spare face plates for each type of 

radio jack station F

274172 CCS

Spare Parts:  10 spare transformer/tap box 

component mounting panels including all components F

274172 CCS

Spare Parts:  5 spare sub plates with connector for 

television (CATV) outlets for Bldg. No. 4 F

274172 CCS

Spare Parts:  5 spare face plates for television (CATV) 

outlets for Bldg. No. 4. F

274172 CCS

Spare Parts:  5 spare CATV tap box component 

mounting panels including all components F

274172 CCS

Spare Parts:  5 spare face plates with connector for 

television (CATV) outlets for Bldg. Nos. 8, 9, 10, 11 

and 12. F

274172 CCS

Spare Parts:  100 spare vandal resistant screws of 

type used for each type radio jack station and 

television (CATV) outlet. F

275111 INTERCOM SYSTEM

275111 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

275111 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be accepted).  

275111 PD Bill of materials  

275111 PD

Detailed description of system operation (format 

similar to SYSTEM DESCRIPTION).  

275111 PD

Name, address and telephone number of nearest fully 

equipped service organization  

275111 PD Intercom Master Station  
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275111 PD Intercom Substations - Type A  

275111 PD Intercom Substations - Type B  

275111 PD Intercom Substations - Type C  

275111 PD Intercom Substations - Type D  

275111 PD Intercom Substations - Type E  

275111 PD Conductors  

275111 QCS Company Field Advisor Data  

275111 CCS Test Report:  System acceptance test report F

275111 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

275111 CCS Operation and Maintenance Data:  Deliver 2 copies F

275112 INTERCOM AND ZONE PAGING SYSTEM

275112 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

275112 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be acceptable).  

275112 PD Bill of materials  

275112 PD

Detailed description of system operation (format 

similar to SYSTEM DESCRIPTION).  

275112 PD

Name, address and telephone number of nearest fully 

equipped service organization  

275112 PD Intercom and Zone Paging System - Master Station  

275112 PD Sub-stations  

275112 PD Amplifiers/Power Boost for Paging  

275112 PD Equipment Cabinet  

275112 PD Speakers  

275112 PD

Accessories to perform the functions summarized in 

SYSTEM DESCRIPTION  

275112 PD Wiring  

275112 PD Signs and Labels  

275112 QCS Company Field Advisor Data  

275112 CCS System acceptance test report F

275112 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly. F

275112 CCS Operation and Maintenance Data:  Deliver 2 copies F

275112 CCS

Service Availability:  A fully equipped service 

organization shall be available to service the 

completed Work F

275113 PRIMARY/SATELLITE INTERCOM SYSTEM

275113 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  
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275113 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be accepted).  

275113 PD Bill of materials  

275113 PD

Detailed description of system operation (format 

similar to SYSTEM DESCRIPTIONS)  

275113 PD

Name, address and telephone number of nearest fully 

equipped service organization  

275113 PD Primary Intercom System - Console Equipment  

275113 PD Primary Intercom System - Substations - Type A  

275113 PD Primary Intercom System - Substations - Type B  

275113 PD Primary Intercom System - Substations - Type C  

275113 PD Primary Intercom System - Substations - Type D  

275113 PD Primary Intercom System - Substations - Type E  

275113 PD Primary Intercom System - Substations - Type F  

275113 PD Primary Intercom System - Substations - Type G  

275113 PD Satellite Intercom System Type I - Master Console  

275113 PD Satellite Intercom System Type I - Staff Stations  

275113 PD Satellite Intercom System Type II - Master Station  

275113 PD Satellite Intercom System Type II - Staff Stations  

275113 PD Wiring  

275113 PD Markers  

275113 PD Nameplates  

275113 PD

Include accessories required to perform the functions 

summarized in SYSTEM DESCRIPTIONS and 

indicated on the drawings  

275113 QCS Company Field Advisor Data  

275113 CCS System acceptance test report F

275113 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

275113 CCS Operation and Maintenance Data:  Deliver 2 copies F

275113 CCS

Service Availability:  A fully equipped service 

organization shall be available to service the 

completed Work F

275113 CCS Spare Parts:  3 of each size fuse F

275113 CCS

Spare Parts:  10 percent spare of each of the 

following:  Each type of substation F

275113 CCS

Spare Parts:  10 percent spare of each of the 

following:  Zone selector switch F

275113 CCS

Spare Parts:  10 percent spare of each of the 

following:  Audio monitor card and switch F

275113 CCS

Spare Parts:  10 percent spare of each of the 

following:  Indicator lamp. F

275113 CCS

Spare Parts:  10 percent spare of each of the 

following:  Handset. F

275114 TELEPHONE INTERCOM AND PAGING SYSTEM

275114 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

Created:  8/31/2010

Printed:   7/22/2015 S.O.S. Page 193 Project No.:   



F

F/O

D

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Transmittal 

Date:

Projected 

Approval 

Date:

Projected 

Delivery Date:

Critical 

Submittals

Mark "X" 

for all 

that apply

275114 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be acceptable).  

275114 PD Bill of materials  

275114 PD

Detailed description of system operation (format 

similar to SYSTEM DESCRIPTION).  

275114 PD

Name, address and telephone number of nearest fully 

equipped service organization.  

275114 PD Master Telephones  

275114 PD Staff Telephones  

275114 PD Telephone Intercom and Paging System - Speakers  

275114 PD Equipment Cabinet  

275114 PD

Accessories to perform the functions summarized in 

SYSTEM DESCRIPTION  

275114 PD Wiring  

275114 PD Signs and Labels  

275114 QCS Company Field Advisor Data  

275114 CCS System acceptance test report F

275114 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

275114 CCS Operation and Maintenance Data:  Deliver 2 copies F

275114 CCS

Service Availability:  A fully equipped service 

organization shall be available to service the 

completed Work F

275116 PUBLIC ADDRESS SYSTEM

275116 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

275116 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be accepted).  

275116 PD Bill of materials  

275116 PD

Detailed description of system operation (format 

similar to SYSTEM DESCRIPTION).  

275116 PD

Name, address and telephone number of nearest fully 

equipped service organization  

275116 PD Head-End Equipment  

275116 PD Local Building Amplifiers  

275116 PD Rec Yard Amplifier  

275116 PD Tuner & Cabinet for Visitor's Building  

275116 PD Relay Protection  

275116 PD Equipment Grounding  

275116 PD Speakers  

275116 PD Wiring  

275116 PD Interconnection Cabinets  

275116 PD Signs and Labels  

275116 PD Markers  

275116 PD Nameplates  

275116 PD Silicone  
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275116 PD Acrylic Spray  

275116 PD

Accessories:  Include accessories required for a 

complete and operable system  

275116 QCS Company Field Advisor Data  

275116 CCS System acceptance test report F

275116 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

275116 CCS Operation and Maintenance Data:  Deliver 2 copies F

275116 CCS

Service Availability:  A fully equipped service 

organization capable of guaranteeing response time 

within 24 hours to service calls shall be available to 

service the completed Work F

275117 MODIFICATIONS TO PUBLIC ADDRESS SYSTEM

275117 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

275117 SD

Composite wiring and/or schematic diagrams of the 

modifications as proposed to be installed (standard 

diagrams will not be accepted).  

275117 PD Bill of materials  

275117 PD Detailed description of completed system operation  

275117 PD

Name, address and telephone number of nearest fully 

equipped service organization.  

275117 PD Head End Equipment  

275117 PD Relay Protection  

275117 PD Ceiling Speakers  

275117 PD Amplifiers  

275117 PD Wiring  

275117 PD Interconnection Cabinets  

275117 PD Markers  

275117 PD Nameplates  

275117 PD

Include accessories as required for the modifications 

to perform the functions summarized in 

DESCRIPTION OF COMPLETED SYSTEM  

275117 QCS Company Field Advisor Data  

275117 QCS Test Report: Existing system test report  

275117 CCS System acceptance test report F

275117 CCS

Certificate:  Affidavit signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

275117 CCS Operation and Maintenance Data:  Deliver 2 copies F

275223 NURSE CALL SYSTEM

275223 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  
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275223 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be acceptable).  

275223 SD Construction details of vandal resistant stations  

275223 PD Bill of materials  

275223 PD

Detailed description of system operation (format 

similar to SYSTEM DESCRIPTION).  

275223 PD

Name, address and telephone number of nearest fully 

equipped service organization  

275223 PD Central Equipment  

275223 PD Master Stations  

275223 PD Patient Bedside Station (Vandal resistant)-Max  

275223 PD Patient Station (Non-vandal resistant)-Max  

275223 PD Lavatory/Emergency Station-Max  

275223 PD ICU/Emergency Station-Max  

275223 PD Staff Station (Vandal resistant)-Max  

275223 PD Staff Station (Non-vandal resistant)-Max  

275223 PD Duty Station-Max  

275223 PD Signal Initiating Devices - Staff Stations  

275223 PD Signal Initiating Devices - Patient Stations  

275223 PD Signal Initiating Devices - Duty Stations  

275223 PD Signal Initiating Devices - Emergency Stations  

275223 PD Single Corridor Light  

275223 PD Dual Corridor Light  

275223 PD Triple Corridor Light  

275223 PD Quadruple Corridor Light  

275223 PD Wiring  

275223 QCS Company Field Advisor Data  

275223 CCS System acceptance test report F

275223 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly. F

275223 CCS Operation and Maintenance Data:  Deliver 2 copies F

275223 CCS

Service Availability:  A fully equipped service 

organization capable of guaranteeing response time 

within 24 hours to service calls shall be available to 

service the completed Work F

275223 CCS Spare Parts:  50 percent spare of each type fuse F

275223 CCS

Spare Parts:  30 percent spare of each type lamp 

(except LED type). F

275223 CCS

Spare Parts:  5 spare call cords for non-vandal 

resistant patient bedside stations F

275223 CCS

Spare Parts:  5 spare switch plugs for non-vandal 

resistant patient bedside stations F

275223 CCS Spare Parts:  10 percent corridor lights (2 lamp type). F

275223 CCS

Spare Parts:  10 percent spare of each type signal 

initiating device. F

275223 CCS

Spare Parts:  10 percent spare of each item requiring 

replacement for operation and routine maintenance of 

system F
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275223 CCS Spare Parts:  15 spare call cords for patient stations. F

275223 CCS Spare Parts:  5 spare switch plugs for patient stations F

275223 CCS Spare Parts:  5 spare switch plugs for patient stations F
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281300 CARD ACCESS CONTROL SYSTEM

281300 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

281300 SD Bill of materials  

281300 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be accepted).  

281300 SD

Total electrical load of the complete system in 

supervisory and alarm conditions.  

281300 SD

Detailed description of system operation (format 

similar to SYSTEM DESCRIPTION).  

281300 PD

Name, address and telephone number of nearest fully 

equipped service organization  

281300 PD Card Access Control System  

281300 PD Photo I.D. System  

281300 PD Automatic Punch and Eyelet Setter  

281300 PD Release Device  

281300 PD Secondary (Standby) Power Supplies  

281300 PD Alarm Detectors  

281300 PD Wiring  

281300 PD Terminal Locator  

281300 PD Labels  

281300 PD Accessories  

281300 QCS Copy of license for installing Security Systems  

281300 QCS Company Field Advisor Data  

281300 CCS Test Report:  System acceptance test report F

281300 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly. F

281300 CCS Operation and Maintenance Data:  Deliver 2 copies F

281300 CCS Spare Parts:  50 percent spare of each type fuse. F

281300 CCS Spare Parts:  Film for 400 pictures F

281300 CCS Spare Parts:  1000 access cards. F

281300 CCS Spare Parts:  Laminating material for 1000 cards. F

281300 CCS Spare Parts:  1000 eyelets F

281300 CCS Spare Parts:  1000 snap on removable clips F

281300 CCS Spare Parts:  4 spare magnetic switches. F

281300 CCS Spare Parts:  10 diskettes. F

281300 CCS Spare Parts:  One case printer paper F

281300 CCS Spare Parts:  10 printer ribbons. F

281354 METAL DETECTOR

281354 PD Metal Detector

281601 MAIN SECURITY CONSOLE

281601 PACK

Submit the product data, and the shop drawings 

specified below at the same time as a package  

Critical 

Submittals

Mark "X" 

for all 

that apply
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Projected 
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281601 SD

Detail scale drawing showing front elevation view and 

plan view of console, overall dimensions, and detail of 

each console section  

281601 SD

Show scale drawing (plan view and elevation) of 

console layout in control room  

281601 PD Bill of materials  

281601 PD Main Security Console  

281601 CCS Photographs and electronic images F

 

281602

FENCE ACCESSORY STATIONS FOR PERIMETER 

SECURITY SYSTEMS

281602 PACK

Submit the shop drawings and the product data 

specified below at the same time as a package  

281602 SD

Composite wiring and/or schematic diagrams showing 

the wiring within each fence accessory station as 

proposed to be installed  (standard diagrams will not 

be accepted).  

281602 SD

Scale drawings showing location and mounting of 

components within each fence accessory station  

281602 PD Bill Materials  

281602 PD FAS Enclosures  

281602 PD

Outlet and Junction Boxes (Within the Fence 

Accessory Station)  

281602 PD Channel Support System  

281602 PD Combination Transformer and Disconnect  

281602 PD Receptacles  

281602 PD Grounding  

281602 PD Terminal Strips  

281602 PD Markers  

281602 PD Nameplates  

281602 PD Expanding Silicone Foam  

281602 PD Accessories  

281602 CCS Photgraphs F

281602 CCS Spare Parts:  One Transformer F

281602 CCS Spare Parts:  Six of each size fuse F

 

281603 PERIMETER SECURITY MULTIPLEX SYSTEM

281603 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

281603 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be accepted).  

281603 SD

Interconnection details between the systems 

monitored and controlled by the perimeter security 

multiplex system  

281603 SD

Scale drawings of map display showing site drawing 

and exact locations of lamps  

281603 PD Bill of materials  

281603 PD

Detailed description of system operation (format 

similar to SYSTEM DESCRIPTION).  

281603 PD

Name, address and telephone number of nearest fully 

equipped service organization  
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281603 PD Monitor and Control Unit (PSCPU)  

281603 PD Map Display  

281603 PD Console Rack  

281603 PD

Central 12 Volt Nominal (13.8 volt) DC Power Supply 

and Batteries  

281603 PD Zone Out Processor (ZOP)  

281603 PD Transponders - Type MCT-UHS  

281603 PD Transponders - Type MCT-TW  

281603 PD Gateway for Type MCT-UHS Transponders  

281603 PD

Programming and Diagnostic Kit for Type MCXT-UHS 

Transponders  

281603 PD Interconncetion Cable  

281603 PD Database Storage Kit  

281603 PD Surge Suppressors  

281603 PD Terminal Strips  

281603 PD Markers  

281603 PD Nameplates  

281603 PD Accessories  

281603 QCS Copy of license for installing Security Systems  

281603 QCS Installers’ Qualifications Data  

281603 QCS Company Field Advisor Data  

281603 CCS Test Report:  System acceptance test report F

281603 CCS Operation and Maintenance Data:  Deliver 2 copies F

281603 CCS Photographs F

281603 CCS Spare Parts:  One of each type transponder F

281603 CCS

Spare Parts:  Twelve replacement lamps of each color 

for map display F

281603 CCS Spare Parts:  One case of printer paper (50 rolls). F

281603 CCS Spare Parts:  Six of each size fuse F

281604 MICROWAVE DETECTION SYSTEM 

281604 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

281604 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be accepted).  

281604 SD

Scale drawings showing exact location of microwave 

receivers and transmitters (drawing shall be from 

Company producing microwave transmitter and 

receiver).  

281604 PD Bill of Materials  

281604 PD

Detailed description of system operation (format 

similar to SYSTEM DESCRIPTION).  

281604 PD

Name, address and telephone number of nearest fully 

equipped service organization.  

281604 PD Microwave Transmitter and Receiver Units  

281604 PD Mounting Post  

281604 PD Microwave Transmitter Test Unit  

281604 PD Interconnection Cable  

281604 PD Surge Suppressors  
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281604 PD Central 12 or 24 volt nominal DC power supply  

281604 PD Batteries  

281604 PD Concrete Bases  

281604 PD Markers  

281604 PD Nameplates  

281604 PD Accessories  

281604 QCS Company Field Advisor Data  

281604 QCS Copy of license for installing Security Systems  

281604 QCS Installers’ Qualifications Data  

281604 QCS Company Field Advisor Data  

281604 CCS Test Report:  System acceptance test report F

281604 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

281604 CCS

Test Report:  Test Report of microwave system after 

completion of work between the perimeter fences. F

281604 CCS Operation and Maintenance Data:  Deliver 2 copies F

281604 CCS

Spare Parts:  One microwave transmitter unit and 

control box F

281604 CCS

Spare Parts:  One microwave receiver unit and control 

box. F

281604 CCS Spare Parts:  One microwave transmitter test unit F

281604 CCS Spare Parts:  Six of each size fuse F

281604 CCS Spare Parts:  Metal sphere used for final test F

281605 SENSOR CABLE DETECTION SYSTEM

281605 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

281605 SD Bill of materials  

281605 SD

Wiring and/or schematic diagrams of the complete 

system as proposed to be installed (standard 

diagrams will not be accepted).  

281605 SD

Detailed description of system operation (format 

similar to SYSTEM DESCRIPTION).  

281605 PD

Name, address and telephone number of nearest fully 

equipped service organization.  

281605 PD Signal Processors  

281605 PD Sensor Cable  

281605 PD Gate Bypass Units  

281605 PD Test Units  

281605 PD Interconnection Cable:  Type MPX  

281605 PD Interconnection Cable:  Type MCG  

281605 PD Sensor Cable Ties  

281605 PD Accessories  

281605 PD Tags  

281605 PD Nameplates  

281605 QCS Installers’ Qualifications Data  

281605 QCS Company Field Advisor Data  
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281605 CCS Test Report:  System acceptance test report F

281605 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

281605 CCS Operation and Maintenance Data:  Deliver 2 copies F

281605 CCS Spare Parts:  10 cable splice kits for sensor cable F

281605 CCS

Spare Parts:  One set of tools required for making 

splices F

281605 CCS Spare Parts:  500 feet of sensor cable F

281605 CCS Spare Parts:  One signal processor test unit F

281605 CCS Spare Parts:  One sensor cable fault locator F

281605 CCS Spare Parts:  Two complete signal processing units F

281605 CCS Spare Parts:  Two signal processor circuit cards F

281605 CCS Spare Parts:  Six fuses F

281605 CCS Spare Parts:  Package of 100 cable ties F

281606

PERIMETER ALARM MONITORING AND 

INGROUND DETECTION SYSTEM

281606 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package.  

281606 SD Bill of materials  

281606 SD

Wiring and/or schematic diagrams of the complete 

system as proposed to be installed (standard 

diagrams will not be accepted)  

281606 SD

Interconnection details between the systems 

monitored and controlled by the perimeter alarm 

monitoring system  

281606 SD

Detailed description of system operation (format 

similar to DESCRIPTION OF SYSTEM).  

281606 SD

Scale drawings of the security console showing 

location and mounting of components  

281606 SD

Scale drawing of the site plan showing proposed 

location of sensor cables.  

281606 PD

Name, address and telephone number of nearest fully 

equipped service organization  

281606 PD Operator Terminal   

281606 PD Control Model  

281606 PD Printer  

281606 PD Interface Unit  

281606 PD Transceiver Modules  

281606 PD Inground Service Cables  

281606 PD Interconnection Cable  

281606 PD Tags  

281606 PD Nameplates  

281606 PD

System shall include all accessories required to 

perform the functions summarized in SYSTEM 

DESCRIPTION and indicated on the drawings  

281606 QCS Installers’ Qualifications Data  

281606 QCS Company Field Advisor Data  

281606 CCS Test Report:  System acceptance test report F
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281606 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly. F

281606 CCS Operation and Maintenance Data:  Deliver 2 copies F

281607 INFRARED DETECTION SYSTEM

281607 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

281607 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be accepted).  

281607 SD

Scale drawings showing exact location of infrared 

transmitters and sensors (drawings shall be from 

Company producing the infrared equipment).  

281607 PD Bill of materials  

281607 PD

Detailed description of system operation (format 

similar to SYSTEM DESCRIPTION).  

281607 PD

Name, address and telephone number of nearest fully 

equipped service organization  

281607 PD Infrared Sensor Unit  

281607 PD Sensor Unit Mounting Poles  

281607 PD Interconnection Cable  

281607 PD Surge Suppressors  

281607 PD Central 28 volt DC nominal power supply and batteries  

281607 PD Concrete Bases  

281607 PD Markers  

281607 PD Nameplates  

281607 PD Accessories  

281607 QCS Copy of license for installing Security Systems  

281607 QCS Installers’ Qualifications Data  

281607 QCS Company Field Advisor Data  

281607 CCS Test Report:  System acceptance test report F

281607 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

281607 CCS Operation and Maintenance Data:  Deliver 2 copies F

281607 CCS Spare Parts:  One Type “A” sensor unit F

281607 CCS Spare Parts:  One Type “B” sensor unit F

281607 CCS Spare Parts:  One test unit F

281607 CCS Spare Parts:  Six of each size fuse F

281607 CCS Spare Parts:  One borescope F

281608 TAUT WIRE FENCE AND ALARM SYSTEM

281608 PACK

Submit the shop drawings, product data, samples, 

and quality control submittals specified below at the 

same time as a package  
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281608 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be accepted).  

281608 PD Bill of materials  

281608 PD

Detailed description of system operation (format 

similar to SYSTEM DESCRIPTION).  

281608 PD

Total electrical load of the complete system in 

supervisory and alarm conditions  

281608 PD

Name, address and telephone number of nearest fully 

equipped service organization  

281608 PD Sensor Switches  

281608 PD Sensor Switches  

281608 PD Slider Post Accessories  

281608 PD Anchor Post Accessories  

281608 PD Information Cable  

281608 PD Movement Transfer Wires  

281608 PD Steel Posts and Single Outriggers  

281608 PD Chain Link Fence Fabric  

281608 PD Pipe  

281608 PD Post tops  

281608 PD Concrete  

281608 PD Information Cable  

281608 PD Taut Wire Control Unit  

281608 PD Accessories  

281608 PD Markers  

281608 PD Nameplates  

281608 SAM

One 3 foot long piece of barbed movement transfer 

wire  

281608 QCS Installers' Qualifications Data  

281608 QCS Company Field Advisor Data  

281608 CCS Test Report:  System acceptance test report F

281608 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

281608 CCS Operation and Maintenance Data:  Deliver 2 copies F

281608 CCS Spare Parts:  Thirty AVP-1 sensor switches (2 wire). F

281608 CCS

Spare Parts:  Three DTR-2000 vertical sensor posts 

with outriggers including sensors, tamper switch, page 

system, all hardware. F

281608 CCS

Spare Parts:  Three DTR-2000 anchor posts with 

outriggers including all breakway strips and hardware. F

281608 CCS

Spare Parts:  Three DTR-2000 slider posts with 

outriggers including spirals, spiral bars and all 

hardware F

281608 CCS

Spare Parts:  One reel of 5000 feet of barbed, 

movement transfer wire F

281608 CCS

Spare Parts:  One hundred breakway connecting 

strips F

281608 CCS Spare Parts:  One hundred tensioners F

281608 CCS Spare Parts:  One hundred link rods F
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281608 CCS Spare Parts:  Two end-of-line modules. F

281608 CCS Spare Parts:  One dynamometer (in-lb). F

281609 E-FIELD DETECTION SYSTEM

281609 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

281609 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be accepted).  

281609 PD Bill of materials  

281609 PD

Detailed description of system operation (format 

similar to 1.02 System Description).  

281609 PD

Total electrical load of the complete system in 

supervisory and alarm conditions  

281609 PD

Name, address and telephone number of nearest fully 

equipped service organization.  

281609 PD Zone Processor Unit  

281609 PD Sense Filter  

281609 PD Drain Coil  

281609 PD Insulators  

281609 PD Terminal Boot Kit  

281609 PD Connecting Link  

281609 PD Winder  

281609 PD Mounting Bracket  

281609 PD Tension Spring  

281609 PD Interconnect Lug  

281609 PD Terminators  

281609 PD Field and Sense Wire  

281609 PD Interconnection Cable - Type EFC  

281609 PD Interconnection Cable - Type MCC-E  

281609 PD Surge Suppressors  

281609 PD Steel Posts, Tops and Accessories  

281609 PD Concrete Bases  

281609 PD Vertical Wall Mount Bracket  

281609 PD Connecting Link  

281609 PD Markers  

281609 PD Nameplates  

281609 PD Ground Strap  

281609 PD Rod Electrode  

281609 QCS Copy of license for installing Security Systems  

281609 QCS Installers’ Qualifications Data  

281609 QCS Company Field Advisor Data  

281609 CCS Test Report:  System acceptance test report F

281609 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

281609 CCS Operation and Maintenance Data:  Deliver 2 copies F

281609 CCS Spare Parts:  One zone processor unit F

281609 CCS Spare Parts:  600 feet of field and sense wire F
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281609 CCS Spare Parts:  One sense filter F

281609 CCS Spare Parts:  Two terminators of each type F

281609 CCS Spare Parts:  Eight of each type insulator F

281609 CCS Spare Parts: One drain coil F

281609 CCS Spare Parts:  Eight terminal boot kits F

281609 CCS Spare Parts:  Four winders F

281611 MODIFICATIONS TO MAIN SECURITY CONSOLE

281611 PACK

Submit the product data, and the shop drawings 

specified below at the same time as a package  

281611 SD

Show details of the modifications as proposed to be 

installed (standard details will not be accepted).  

281611 PD Bill of materials  

281611 PD Console Sections  

281611 PD Exhaust Fans - Guard  

281611 PD Exhaust Fans - Grill  

281611 PD Exhaust Fans - Sleeve  

281611 CCS Photographs F

281613

MODIFICATIONS TO PERIMETER SECURITY 

MULTIPLEX SYSTEM

281613 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

281613 SD

Composite wiring and/or schematic diagrams of the 

modifications as proposed to be installed (standard 

diagrams will not be accepted).  

281613 SD

Interconnection details between the systems 

monitored and controlled by the perimeter security 

multiplex system.  

281613 SD

Scale drawing of map display showing site drawing 

and exact locations of lamps  

281613 PD Bill of materials  

281613 PD Detailed description of completed system operation  

281613 PD

Name, address and telephone number of nearest fully 

equipped service organization.  

281613 PD Map Display  

281613 PD Remote Power Supply  

281613 PD Transponders  

281613 PD Interconnection cable  

281613 PD Surge Suppressors  

281613 PD Terminal Strips  

281613 PD Markers  

281613 PD Nameplates  

281613 PD Programming Software and Equipment  

281613 PD Accessories  

281613 QCS Copy of license for installing Security Systems  

281613 QCS Installers’ Qualifications Data  

281613 QCS Company Field Advisor Data  

281613 QCS Test Report:  Existing system test report  

281613 CCS Test Report:  System acceptance test report F
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281613 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

281613 CCS Operation and Maintenance Data:  Deliver 2 copies F

281613 CCS Spare Parts:  One transponder F

281613 CCS

Spare Parts:  Twelve replacement lamps of each color 

for map display F

281613 CCS Spare Parts:  Six of each size fuse F

281615

MODIFICATIONS TO ELECTRONIC FENCE ALARM 

SYSTEM

281615 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

281615 SD

Wiring and/or schematic diagrams of the modifications 

as proposed to be installed (standard diagrams will 

not be accepted).  

281615 SD

Composite wiring and/or schematic diagrams of the 

modifications as proposed to be installed (standard 

diagrams will not be accepted  

281615 SD

Interconnection details between the systems 

monitored and controlled by the perimeter alarm 

system  

281615 SD

Scale drawing of map display showing site drawing 

and exact locations of lamps.  

281615 SD

Scale drawings of dual zone processor enclosures 

showing location and mounting of components  

281615 PD Bill of materials  

281615 PD

Detailed description of system modifications and 

operation  

281615 PD

Name, address and telephone number of nearest fully 

equipped service organization  

281615 PD Zone Monitor  

281615 PD Relays  

281615 PD Map Interface  

281615 PD Map Display  

281615 PD Transponders  

281615 PD Dual Zone Processors  

281615 PD Enclosures for Dual Zone Processors  

281615 PD Termination/Splice Kits  

281615 PD Interconnection cable  

281615 PD Sensor Cables  

281615 PD Non-Sensitized Coaxial Cable  

281615 PD Multi-Conductor Cable  

281615 PD Gate Bypass Switch  

281615 PD NEMA 4 Enclosures  

281615 PD Junction Boxes  

281615 PD Sensor Cable Ties  

281615 PD Rigid Steel Conduit and Fittings  

281615 PD Tags  

281615 PD Nameplates  
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281615 QCS Copy of license for installing Security Systems  

281615 QCS Installers’ Qualifications Data  

281615 QCS Company Field Advisor Data  

281615 QCS Test Report:  Existing system test report  

281615 CCS System acceptance test report F

281615 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

281615 CCS Operation and Maintenance Data:  Deliver 2 copies F

281618

MODIFICATIONS TO TAUT WIRE FENCE AND 

ALARM SYSTEM

281618 PACK

Submit the shop drawings, product data, samples, 

and quality control submittals specified below at the 

same time as a package  

281618 SD

Composite wiring and/or schematic diagrams of the 

modifications to the existing system as proposed to be 

installed (standard diagrams will not be accepted).  

281618 PD Bill of materials  

281618 PD

Detailed description of system operation (format 

similar to  DESCRIPTION OF EXISTING SYSTEM).  

281618 PD

Name, address and telephone number of nearest fully 

equipped service organization  

281618 PD Sensors  

281618 PD Slider Post Accessories  

281618 PD Anchor Post Accessories  

281618 PD Information Cable  

281618 PD Movement Transfer Wires  

281618 PD Steel Posts and Single Outriggers  

281618 PD Chain Link Fabric  

281618 PD Rails, Post Tops and Accessories  

281618 PD Concrete  

281618 PD Markers  

281618 PD Nameplates  

281618 QCS Installers’ Qualifications Data  

281618 QCS Company Field Advisor Data  

281618 QCS Test Report: Existing system test report  

281618 CCS Test Report:  System acceptance test report F

281618 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

281618 CCS Operation and Maintenance Data:  Deliver 2 copies F

281618 CCS Spare Parts:  Thirty AVP-1 sensor switches (2 wire). F

281618 CCS

Spare Parts:  One reel of 1000 feet of barbed, 

movement transfer wire F

281618 CCS Spare Parts:  Thirty breakway connecting strips. F

281618 CCS Spare Parts:  Thirty tensioners. F

281618 CCS Spare Parts:  Thirty link rods F
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281618 CCS Spare Parts:  One end-of-line module. F

281618 CCS Spare Parts:  Ten 60 inch length, intermediate spirals. F

281618 CCS

Spare Parts:  Twenty 48 inch length, intermediate 

spirals F

281650 SYSTEMS PROGRAMMING COMPUTER

281650 PD

Data proving that the programming computer being 

proposed can perform the programming functions 

associated with the related systems  

281650 PD Systems Programming Computer  

281650 CCS Operation and Maintenance Data:  Deliver 2 copies F

282301 PERIMETER SURVEILLANCE CCTV SYSTEM

282301 PACK

Submit the shop drawings, product data and quality 

control submittals specified below at the same time as 

a package  

282301 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be accepted), including 

video signal integrity equipment, etc. required for a 

complete system.  

282301 SD

Scale drawings showing mounting of camera station 

components.  

282301 SD Details of camera station poles and bases  

282301 SD

Scale drawings showing location and mounting of 

components to be mounted in the main security 

console.  

282301 PD Bill of materials  

282301 PD

Detailed description of system operation (format 

similar to SYSTEM DESCRIPTION).  

282301 PD

State number of video inputs and outputs used 

specifically for this project and number of video inputs 

and outputs available for future use if system is 

expanded to maximum capacity.  

282301 PD

Name, address and telephone number of nearest fully 

equipped service organization  

282301 PD Television Central Processing Unit  

282301 PD Alarm Interface Unit  

282301 PD Signal Distribution Unit  

282301 PD Keyboard Control Unit  

282301 PD Video Cassette Recorders  

282301 PD Monitors  

282301 PD Optical Fiber Bi-directional Receiver  

282301 PD Optical Fiber Receiver Rack  

282301 PD Console Rack  

282301 PD

Camera Stations (Outdoor) Type O-FFLL (Outdoor-

Fixed Focal Length Lens)  

282301 PD

Camera Stations (Outdoor) Type O-Z/P/T (Outdoor-

Zoom/Pan/Tilt)  

282301 PD Camera Station Poles  

282301 PD

Mounting BracketRemote Monitor/Control Jack 

Stations  

282301 PD Mobile Monitor/Control Jack Stations  
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282301 PD Mobile Video Cabinet  

282301 PD Surge Suppressors  

282301 PD Wiring  

282301 PD Connectors  

282301 PD Video Signal Integrity Equipment  

282301 PD Markers and Nameplates  

282301 PD Concrete Bases  

282301 PD Accessories  

282301 QCS Copy of license for installing Security Systems  

282301 QCS

Design Data:  Certified data from the manufacturer of 

the camera station poles proving that the deflection 

rate will not exceed the specified limits  

282301 QCS Installer's Qualifications Data  

282301 QCS Company Field Advisor Data  

282301 CCS Video tape test recordings (scenes). F

282301 CCS System acceptance test report. F

282301 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

282301 CCS Operation and Maintenance Data:  Deliver 2 copies F

282301 CCS

Spare Parts:  One camera with zoom lens for outdoor 

camera station F

282301 CCS

Spare Parts:  One camera with fixed focal length lens 

for outdoor camera station F

282301 CCS

Spare Parts:  One outdoor camera housing with 

accessories F

282301 CCS Spare Parts:  One R/D control unit F

282301 CCS Spare Parts:  One pan/tilt unit (outdoor). F

282301 CCS Spare Parts:  One video input module for TVCPU F

282301 CCS Spare Parts:  One video output module for TVCPU. F

282301 CCS Spare Parts:  3 of each size fuse. F

282301 CCS Spare Parts:  100 two hour cassettes for VCR F

282301 CCS

Spare Parts:  One of each type optical fiber bi-

directional transmitter F

282301 CCS

Spare Parts:  One of each type optical fiber bi-

directional receiver. F

282301 CCS

Spare Parts:  One optical fiber bi-directional 

transmitter power supply. F

282302 CCTV SYSTEM - SPECIAL HOUSING UNIT

282302 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

282302 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be acceptable), including 

video signal integrity equipment, etc. required for a 

complete system.  

282302 SD

Scale drawings showing mounting of camera station 

components.  
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282302 SD

Scale drawings of central monitoring console and 

guard stations showing location and mounting of 

components  

282302 PD Bill of materials  

282302 PD

Detailed description of system operation (format 

similar to SYSTEM DESCRIPTION).  

282302 PD

State number of video inputs and outputs used 

specifically for this project and number of video inputs 

and outputs available for future use if system is 

expanded to maximum capacity.  

282302 PD

Name, address and telephone number of nearest fully 

equipped service organization  

282302 PD Television Central Processing Unit  

282302 PD Switcher Follower Unit  

282302 PD Video Distribution Amplifiers  

282302 PD Keyboard Control Unit  

282302 PD Video Cassette Recorders  

282302 PD Monitors  

282302 PD Audio Equipment  

282302 PD Central Monitoring Console Rack  

282302 PD SHU Guard Station Console Rack  

282302 PD Camera Stations (Outdoor) - Type O-FFLL  

282302 PD Camera Stations (Indoor) - Type I-FFLL  

282302 PD Wall Mount Bracket (Outdoor  

282302 PD Surge Suppressors  

282302 PD Cables - Video  

282302 PD Cables - Audio  

282302 PD Connectors  

282302 PD Video Signal Integrity Equipment  

282302 PD CCTV Interconnection Cabinets  

282302 PD Markers and Nameplates  

282302 PD Station Locators  

282302 PD Mobile VCR Cart  

282302 PD Accessories  

282302 QCS Copy of license for installing Security Systems  

282302 QCS Installers Qualifications Data  

282302 QCS Company Field Advisor Data  

282302 CCS System acceptance test report F

282302 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

282302 CCS Operation and Maintenance Data:  Deliver 2 copies F

282302 CCS Phtographs F

282302 CCS

Service Availability:  A fully equipped service 

organization capable of guaranteeing response time 

within 8 hours to service calls shall be available 24 

hours a day, 7 days a week to service the completed 

system. F

282302 CCS

Spare Parts:  One camera with fixed focal length lens 

for outdoor camera station F
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282302 CCS

Spare Parts:  One camera with fixed focal length lens 

for indoor camera station for each different lens used F

282302 CCS

Spare Parts:  One outdoor camera housing with 

accessories F

282302 CCS

Spare Parts:  3 indoor camera housings with 

accessories F

282302 CCS Spare Parts:  One video input module F

282302 CCS Spare Parts:  One video output module F

282302 CCS Spare Parts:  3 of each size fuse F

282302 CCS Spare Parts:  100 one hour cassettes for VCR F

282303 CCTV SYSTEM - CORRIDOR AND STAIRS

282303 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

282303 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be accepted), including 

interface equipment, video signal integrity equipment, 

etc. required for a complete system.  

282303 SD

Scale drawings showing mounting of camera station 

components  

282303 SD

Scale drawings of security console showing location 

and mounting of components which are to be 

mounted in the main security console  

282303 PD

Detailed description of system operation (format 

similar to SYSTEM DESCRIPTIONS).  

282303 PD

State number of video inputs and outputs used 

specifically for this project and number of video inputs 

and outputs available for future use if system is 

expanded to maximum capacity  

282303 PD

Name, address and telephone number of nearest fully 

equipped service organization.  

282303 PD Television Central Processing Unit  

282303 PD System Expansion Unit  

282303 PD Alarm Interface Unit  

282303 PD Keyboard Control Unit  

282303 PD Sequential Switcher  

282303 PD Monitors  

282303 PD Console Rack  

282303 PD Camera Stations (Indoor) Type I-FFLL  

282303 PD Cable - Video  

282303 PD Connectors  

282303 PD Video Signal Integrity Equipment  

282303 PD Markers and Nameplates  

282303 PD Accessories  

282303 QCS Copy of license for installing Security Systems  

282303 QCS Installers’ Qualifications Data  

282303 QCS Company Field Advisor Data  

282303 CCS Video tape test recordings (scenes). F

282303 CCS System acceptance test report F
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282303 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

282303 CCS Operation and Maintenance Data:  Deliver 2 copies F

282303 CCS

Service Availability:  A fully equipped service 

organization capable of guaranteeing reasonable time 

within 8 hours to service calls shall be available 24 

hours a day, 7 days a week to service the completed 

system. F

282303 CCS

Spare Parts:  One camera with fixed focal length lens 

for each different lens used F

282303 CCS Spare Parts:  One video input module F

282303 CCS Spare Parts:  One video output module F

282303 CCS Spare Parts:  3 of each size fuse F

282303 CCS Spare Parts:  One camera housing. F

282304

INDOOR AND OUTDOOR SURVEILLANCE CCTV 

SYSTEM

282304 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

282304 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be accepted), including 

interface equipment, video signal integrity equipment, 

etc. required for a complete system.  

282304 SD

Scale drawings showing mounting of camera station 

components  

282304 SD Details of camera station poles and bases  

282304 SD

Scale drawings of security console showing location 

and mounting of components  

282304 PD Bill of materials  

282304 PD

Detailed description of system operation (format 

similar to SYSTEM DESCRIPTION).  

282304 PD

State number of video inputs and outputs used 

specifically for this project and number of video inputs 

and outputs available for future use if system is 

expanded to maximum capacity  

282304 PD

Name, address and telephone number of nearest fully 

equipped service organization  

282304 PD Television Central Processing Unit  

282304 PD Central Monitoring Console Equipment  

282304 PD Switcher Follower Unit  

282304 PD System Expansion Unit  

282304 PD Alarm Interface Unit  

282304 PD Video Motion Detectors  

282304 PD Video Distribution Amplifiers  

282304 PD Signal Distribution Unit  

282304 PD Keyboard Control Unit  

282304 PD Video Cassette Recorders  

282304 PD Monitors  

282304 PD Microphone/Speaker Units  
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282304 PD Amplifier  

282304 PD Microphone and Speaker  

282304 PD Central Monitoring Console Rack  

282304 PD Camera Stations (Outdoor) - Type O-FFLL  

282304 PD Camera Stations (Outdoor) - Type O-Z/P/T  

282304 PD Camera Stations (Indoor) - Type I-FFLL  

282304 PD Camera Stations (Indoor) - Type I-Z/P/T  

282304 PD Camera Station Poles  

282304 PD Wall Mount Bracket  

282304 PD Surge Suppressors  

282304 PD Outdoor and Underground Cables - Type VDO  

282304 PD Outdoor and Underground Cables - Type TVB  

282304 PD Outdoor and Underground Cables - Type CTRL  

282304 PD Indoor Cables - Type VSC  

282304 PD Indoor Cables - Type CTRL-I  

282304 PD Indoor Cables - Audio Cables  

282304 PD Connectors  

282304 PD Video Signal Integrity Equipment  

282304 PD CCTV Interconnection Cabinets  

282304 PD Markers and Nameplates  

282304 PD Station Locators  

282304 PD Concrete Bases  

282304 PD Accessories  

282304 QCS Copy of license for installing Security Systems  

282304 QCS

Design Data:  Certified data from the manufacturer of 

the camera station poles proving that the deflection 

rate will not exceed the specified limits  

282304 QCS Installers’ Qualifications Data  

282304 QCS Company Field Advisor Data  

282304 CCS Video tape test recordings (scenes). F

282304 CCS System acceptance test report F

282304 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

282304 CCS Operation and Maintenance Data:  Deliver 2 copies F

282304 CCS Photographs F

282304 CCS

Service Availability:  A fully equipped service 

organization capable of guaranteeing response time 

within 8 hours to service calls shall be available 24 

hours a day, 7 days a week to service the completed 

system. F

282304 CCS

Spare Parts:  One camera with zoom lens and control 

for outdoor camera station F

282304 CCS

Spare Parts:  One camera with zoom lens and control 

for indoor camera station F

282304 CCS

Spare Parts:  One camera with fixed focal length lens 

for outdoor camera station F

282304 CCS

Spare Parts:  One camera with fixed focal length lens 

for indoor camera station. F

282304 CCS

Spare Parts:  One outdoor camera housing with 

accessories F
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282304 CCS

Spare Parts:  One indoor camera housing with 

accessories F

282304 CCS Spare Parts:  One R/D control unit F

282304 CCS Spare Parts:  One pan/tilt unit (outdoor). F

282304 CCS Spare Parts:  One pan/tilt unit (indoor). F

282304 CCS Spare Parts:  One video input module. F

282304 CCS Spare Parts:  One video output module. F

282304 CCS Spare Parts:  3 of each size fuse. F

282304 CCS Spare Parts:  100 one hour cassettes for VCR. F

282305 CCTV SYSTEM

282305 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

282305 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be accepted), including 

interface equipment, video signal integrity equipment, 

etc. required for a complete system  

282305 SD

Scale drawings showing mounting of camera station 

components  

282305 SD

Scale drawings of console showing location and 

mounting of components  

282305 PD Bill of Materials  

282305 PD

Detailed description of system operation (format 

similar to SYSTEM DESCRIPTION).  

282305 PD

State number of video inputs and outputs used 

specifically for this project and number of video inputs 

and outputs available for future use if system is 

expanded to maximum capacity  

282305 PD

Name, address and telephone number of nearest fully 

equipped service organization.  

282305 PD Television Central Processing Unit  

282305 PD Controller Follower Unit  

282305 PD Sixteen Channel Video Multiplexer  

282305 PD Video Cassette Recorders  

282305 PD Monitors  

282305 PD Optical Fiber Bi-directional Receiver  

282305 PD Optical Fiber Receiver Rack  

282305 PD Camera Stations (Outdoor) - Type O-Z/P/T  

282305 PD Wall Mount Bracket  

282305 PD Surge Suppressors  

282305 PD Wiring  

282305 PD Connectors  

282305 PD Video Signal Integrity Equipment  

282305 PD Camera Junction Box  

282305 PD Mobile Viedo Cabinet  

282305 PD Video Cassettes  

282305 PD Markers and Namplates  

282305 PD Accessories  

282305 QCS Installers’ Qualifications Data  

282305 QCS Company Field Advisor Data  
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282305 CCS Video tape test recordings (scenes). F

282305 CCS System acceptance test report F

282305 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

282305 CCS Operation and Maintenance Data:  Deliver 2 copies F

282305 CCS

Spare Parts:  One camera with zoom lens and control 

for outdoor camera station F

282305 CCS

Spare Parts:  One outdoor camera housing with 

accessories F

282305 CCS Spare Parts:  One R/D control unit. F

282305 CCS Spare Parts:  One pan/tilt unit (outdoor). F

282305 CCS Spare Parts:  One OFBDT F

282305 CCS Spare Parts:  One OFBDR F

282305 CCS Spare Parts:  3 of each size fuse F

282305 CCS Spare Parts:  10 E-200 video cassettes for VCR F

282315

MODIFICATIONS TO PERIMETER SURVEILLANCE 

CCTV SYSTEM

282315 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package.  

282315 SD

Composite wiring and/or schematic diagrams of the 

modifications as proposed to be installed (standard 

diagrams will not be accepted).  

282315 SD

Scale drawings showing mounting of camera station 

components.  

282315 SD Details of camera station poles and bases  

282315 SD

Scale drawings showing location and mounting of 

components to be mounted in the main security 

console.  

282315 PD Bill of materials  

282315 PD Detailed description of completed system operation  

282315 PD

Name, address and telephone number of nearest fully 

equipped service organization  

282315 PD Modules for camera and monitor bays  

282315 PD Modules for TVCPU  

282315 PD Monitors  

282315 PD Alarm Interface Unit  

282315 PD Optical Fiber Bi-directional Receivers  

282315 PD Camera Stations (Outdoor) - Type O-Z/P/T  

282315 PD Camera Station Poles  

282315 PD Mounting Bracket  

282315 PD Surge Suppressors  

282315 PD Connectors  

282315 PD Video Signal Integrity Equipment  

282315 PD Markers and Nameplates  

282315 PD Concrete Bases  

282315 PD Accessories  

282315 QCS Copy of license for installing security systems  

282315 QCS Design Data  

282315 QCS Installers’ Qualifications Data  
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282315 QCS Company Field Advisor Data  

282315 QCS Test Report:  Existing system test report  

282315 CCS Video tape test recordings (scenes). F

282315 CCS System acceptance test report F

282315 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

282315 CCS Operation and Maintenance Data:  Deliver 2 copies F

282315 CCS

Spare Parts:  One camera with zoom lens and control 

for outdoor camera station. F

282315 CCS

Spare Parts:  One outdoor camera housing with 

accessories F

282315 CCS Spare Parts:  One R/D control unit F

282315 CCS Spare Parts:  One pan/tilt unit (outdoor). F

282315 CCS Spare Parts:  One video input module for TVCPU. F

282315 CCS Spare Parts:  One video output module for TVCPU F

282315 CCS Spare Parts:  3 of each size fuse F

282315 CCS

Spare Parts:  One optical fiber bi-directional 

transmitter F

282315 CCS Spare Parts:  One optical fiber bi-directional receiver F

282315 CCS

Spare Parts:  One optical fiber bi-directional 

transmitter power supply F

282315 CCS Spare Parts:  Two 9 inch monitors F

282315 CCS Spare Parts:  Three 5 inch monitors F

283101 PROTECTED PREMISES FIRE ALARM SYSTEM

283101 PACK

Submit the shop drawings, product data, and quality 

control submittals specified and a Company Field 

Advisor Letter  

283101 PD Preliminary Submittal:  Existing System Test Report  

283101 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be acceptable).  

283101 SD

Interconnection details between new system and 

existing sub-systems  

283101 SD

Interconnection details between system and future 

direct Digital Building Control System  

283101 PD Bill of materials  

283101 PD

Detailed description of system operation.  Format 

similar to SYSTEM DESCRIPTION  

283101 PD

Sample procedure, programming and print-out for 

alarm, acknowledgment, and system reset.  

283101 PD

Total electrical load of the complete system in 

supervisory and alarm conditions  

283101 PD

Statement from the Company producing the system, 

for each size and type of single conductor and 

multiconductor cable proposed for use, indicating that 

the electrical characteristics meet the requirements of 

the Company.  

Created:  8/31/2010

Printed:   7/22/2015 S.O.S. Page 217 Project No.:   



F

F/O

D

Critical 

Submittals

Mark "X" 

for all 

that apply

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Transmittal 

Date:

Projected 

Approval 

Date:

Projected 

Delivery Date:

283101 PD

Data from the Company furnishing the products, 

proving that detection devices that receive their power 

from the initiating device circuit or a signaling line 

circuit of a fire alarm control unit are UL listed for use 

with the control unit  

283101 PD

Detailed description of procedure proposed to test 

individual initiating devices  

283101 PD

Name, address and telephone number of nearest fully 

equipped service organization  

283101 PD

State grade and number of leased telephone lines 

required for use with modem units  

283101 PD

Response time index comparison between the 

elevator hoistway and machine room heat detecting 

devices and sprinkler heads proving that the heat 

detecting devices will respond and will cause elevator 

power shutdown prior to sprinkler operation  

283101 PD Network  

283101 PD Fire Alarm Control Panels  

283101 PD Remote Auxiliary Power Supplies  

283101 PD Remote Addressable Network Modules  

283101 PD Remote Annunciator/Control Centers  

283101 PD Building Manager Alarm Annunciators  

283101 PD Ceiling Mounted Detecting devices - Smoke Detectors  

283101 PD Ceiling Mounted Detecting devices - Heat Detectors  

283101 PD Ceiling Mounted Sensors - Smoke Sensors  

283101 PD Ceiling Mounted Sensors - Heat Sensors  

283101 PD Air Duct Smoke Detectors - Photoelectric Type  

283101 PD

Air Duct Smoke Detectors - Remote Alarm Indicator 

For Use With Air Duct Smoke Detectors  

283101 PD

Air Duct Smoke Detectors - Remote Alarm Indicator 

And Test Switch For Use With Air Duct Smoke 

Detectors  

283101 PD Air Duct Smoke Sensors -  Photoelectric Type  

283101 PD

Air Duct Smoke Sensors -  Remote Alarm Indicator 

For Use With Air Duct Smoke Sensors  

283101 PD

Air Duct Smoke Sensors -  Remote Alarm Indicator 

And Test Switch For Use With Air Duct Smoke 

Sensors  

283101 PD Flame Detecting Devices  

283101 PD

Explosion Proof Rate-of-Rise/Fixed Temperature Heat 

Detectors  

283101 PD Projected Beam Type Detectors (Non-Addressable)  

283101 PD Manual Fire Alarm Boxes  

283101 PD

Combination Audible/Visible Appliances - Wall 

Mounted  

283101 PD Visible Appliances - Wall Mounted  

283101 PD Audible Appliances - Wall Mounted  

283101 PD Master Transmitter for Municipal Connection  

283101 PD Digital Alarm Communicator Transmitter  

283101 PD Digital Alarm Communicator Receiver  

283101 PD Modem Units  

283101 PD Electromagnetic Door Hold-Open Devices  
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283101 PD Sprinkler Valve Supervisory Switches  

283101 PD Tamper Switches  

283101 PD Waterflow Switch, Vane Type  

283101 PD Pull Station Protective Shield  

283101 PD Protective Grid for Bells  

283101 PD Steel Web Guards  

283101 PD Terminal Strip Cabinets  

283101 PD Power-Limited Fire Alarm Circuit Conductors  

283101 PD Non-Power-Limited Fire Alarm Circuit Conductors  

283101 PD Metal-Clad Cable  

283101 PD Fire Alarm Circuit Integrity (CI) Cable  

283101 PD MI Cable  

283101 PD Other 2-hour Fire Resistive Cables  

283101 PD Procedure Sign  

283101 PD Code Locator  

283101 PD Alarm Notification Locator  

283101 PD Floor Locator  

283101 PD Wiring Diagram  

283101 PD Nameplates  

283101 PD Fire Alarm Signs  

283101 PD Manual Fire Alarm Box Signs  

283101 PD Markers  

283101 PD Accessories  

283101 PD Fire Extinguisher  

283101 QCS

Copy of license required by New York State General 

Business Law Article 6-D for installing Fire Alarm 

Systems  

283101 QCS Company Field Advisor Data  

283101 QCS

Outline of Onsite Training Programs Required of 

Company Field Advisor  

283101 CCS System acceptance test report F

283101 CCS

Certificates:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

283101 CCS Certificates:  NFPA Record of Completion F

283101 CCS Operation and Maintenance Data:  Deliver 2 copies F

283101 CCS

Service Availability:  A fully equipped service 

organization capable of guaranteeing response time 

within 8 hours to service calls shall be available 24 

hours a day, 7 days a week to service the completed 

Work F

283101 CCS Spare Parts:  50 percent spare of each type fuse F

283101 CCS

Spare Parts:  30 percent spare of each type lamp 

(except LED type). F

283101 CCS

Spare Parts:  10 percent spare of each type initiating 

device F

283101 CCS

Spare Parts:  10 percent spare of each type 

notification appliance F

283101 CCS

Spare Parts:  10 percent spare of each type protective 

device F
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283101 CCS

Spare Parts:  Printer paper (2 cases, 3200 sheets per 

case for fanfold style printer). F

283101 CCS Spare Parts:  Four ribbons for printer F

283101 CCS Spare Parts:  Twelve rolls of paper for strip printer. F

283101 CCS

Spare Parts:  Four snap-in ribbon cassettes for strip 

printer F

283101 CCS

Spare Parts:  Two tools to remove and install each 

type and size of vandal resistant fastener F

283101 CCS

Spare Parts:  Twenty-four code locator cards 

(minimum size 5 x 8 inches) with the codes and 

location associated with each code imprinted thereon. F

283101 CCS

Spare Parts:  Twenty-four card holders for code 

locator cards F

283102

PROTECTED PREMISES FIRE 

ALARM/EMERGENCY COMMUNICATION SYSTEM

283102 PACK

Submit the shop drawings, product data, and quality 

control submittals specified with Company Field 

Advisor Letter  

283102 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be acceptable).  

283102 SD

Scaled floor plans and elevation drawings showing 

location of the FCS, and location of all other major 

components associated with the system  

283102 SD

Scaled drawings of the FCS showing layout of, and 

indicating the function of each switch, button, lamp, 

and accessory  

283102 SD

Full color architectural rendering of the FCS from a 

perspective viewpoint, demonstrating that its layout, 

design, style, materials and colorings will complement 

the architectural surroundings in which the FCS is to 

be installed  

283102 SD

Scaled drawings of each RA/CC showing layout of, 

and indicating the function of each annunciator 

module, switch module, and accessory.  

283102 SD

Interconnection details between new system and 

existing sub-systems  

283102 SD

Interconnection details between system and future 

direct Digital Building Control System  

283102 PD Bill of materials  

283102 PD

Detailed description of system operation.  Format 

similar to SYSTEM DESCRIPTION  

283102 PD

Sample procedure, programming and print-out for 

alarm, acknowledgment, and system reset  

283102 PD

Total electrical load of the complete system in 

supervisory and alarm conditions  

283102 PD

Statement from the Company producing the system, 

for each size and type of single conductor and 

multiconductor cable proposed for use, indicating that 

the electrical characteristics meet the requirements of 

the Company.  
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283102 PD

Data from the Company furnishing the products, 

proving that detection devices that receive their power 

from the initiating device circuit or a signaling line 

circuit of a fire alarm control panel are UL listed for 

use with the control panel  

283102 PD

Detailed description of procedure proposed to test 

individual initiating devices  

283102 PD

Name, address and telephone number of nearest fully 

equipped service organization  

283102 PD

State grade and number of leased telephone lines 

required for use with modem units  

283102 PD

Response time index comparison between the 

elevator hoistway and machine room heat detecting 

devices and sprinkler heads proving that the heat 

detecting devices will respond and will cause elevator 

power shutdown prior to sprinkler operation  

283102 PD Fire Alarm Control Panel/Interconnected Control Units  

283102 PD Fire Command Station  

283102 PD Remote Auxiliary Power Supplies  

283102 PD Remote Addressable Network Modules  

283102 PD Remote CRT/Keyboard  

283102 PD Remote CRT  

283102 PD Remote  Printer (Fan Fold Style)  

283102 PD Remote Annunciator/Control Centers  

283102 PD Building Manger Alarm Annunciators  

283102 PD

Fire Warden Remote Floor Communication Station 

Telephones  

283102 PD Fire Service Jacks and Telephones  

283102 PD

Ceiling Mounted Detectors (Non-Addressable, Non-

Intelligent) - Smoke Detectors  

283102 PD

Ceiling Mounted Detectors (Non-Addressable, Non-

Intelligent) - Heat Detectors  

283102 PD

Ceiling Mounted Sensors (Intelligent, Addressable, 

Analog) - Smoke Sensors  

283102 PD

Ceiling Mounted Sensors (Intelligent, Addressable, 

Analog) - Heat Sensors  

283102 PD

Air Duct Smoke Detectors (Non-Addressable) - 

Photoelectric Type  

283102 PD

Air Duct Smoke Detectors (Non-Addressable) - 

Remote Alarm Indicator For Use With Air Duct Smoke 

Detectors  

283102 PD

Air Duct Smoke Detectors (Non-Addressable) - 

Remote Alarm Indicator And Test Switch For Use 

With Air Duct Smoke Detectors  

283102 PD

Air Duct Smoke Sensors (Intelligent, Addressable, 

Analog) - Photoelectric Type  

283102 PD

Air Duct Smoke Sensors (Intelligent, Addressable, 

Analog) - Remote Alarm Indicator For Use With Air 

Duct Smoke Sensors  

283102 PD

Air Duct Smoke Sensors (Intelligent, Addressable, 

Analog) - Remote Alarm Indicator And Test Switch 

For Use With Air Duct Smoke Sensors  

283102 PD Flame Detecting Devices (Non-Addressable)  
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283102 PD

Explosion Proof Rate-of-Rise/Fixed Temperature Heat 

Detectors (Non-Addressable)  

283102 PD Projected Beam Type Detectors (Non-Addressable)  

283102 PD Manual Fire Alarm Boxes  

283102 PD Security (Non-Addressable)  

283102 PD Audible/Visual Appliances  

283102 PD Vibrating Bells  

283102 PD Horns  

283102 PD Chimes  

283102 PD Visual Appliances  

283102 PD Speakers  

283102 PD Guards Tour Station  

283102 PD Master Transmitter for Municipal Connection  

283102 PD Digital Alarm Communicator Transmitter  

283102 PD Digital Alarm Communicator Receiver  

283102 PD Modems  

283102 PD Electromagnetic Door Hold-Open Devices  

283102 PD Sprinkler Valve Supervisory Switches  

283102 PD Tamper Switches  

283102 PD Waterflow Switch, Vane Type  

283102 PD Pull Station Protective Shield  

283102 PD Protective Grid for Bells  

283102 PD Steel Web Guards  

283102 PD Terminal Strip Cabinets  

283102 PD Power-Limited Insulated Conductors  

283102 PD NonPower-Limited Insulated Conductors  

283102 PD Metal-Clad Cable  

283102 PD Fire Alarm Circuit Integrity (CI) Cable  

283102 PD MI Cable  

283102 PD Other 2-Hour Fire Resistive Cables  

283102 PD Procedure Sign  

283102 PD Speaker and Alarm Notification Appliance Locator  

283102 PD Floor Locator  

283102 PD Wiring Diagram  

283102 PD Nameplates  

283102 PD Fire Alarm Signs  

283102 PD

Remote Floor Communication Station Telephone 

Signs  

283102 PD Manual Fire Alarm Box Signs  

283102 PD Markers  

283102 PD Accessories  

283102 PD Fire Extinguisher  

283102 QCS

Copy of license required by New York State General 

Business Law Article 6-D for installing Fire Alarm 

Systems  

283102 QCS Company Field Advisor Data  

283102 QCS

Outline of Onsite Training Programs Required of 

Company Field Advisor  

283102 CCS System acceptance test report F
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283102 CCS

Certificates:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

283102 CCS

Certificates:  NFPA Record of Completion.  (NFPA 72 

Figure 1-6.2.1) F

283102 CCS

The application program listing for the system as 

installed at the time of acceptance (disk and hard 

copy printout). F

283102 CCS Operation and Maintenance Data:  Deliver 2 copies F

283102 CCS

Service Availability:  A fully equipped service 

organization capable of guaranteeing response time 

within 8 hours to service calls shall be available 24 

hours a day, 7 days a week to service the completed 

Work F

283102 CCS Spare Parts:  50 percent spare of each type fuse F

283102 CCS

Spare Parts:  30 percent spare of each type lamp 

(except LED type). F

283102 CCS

Spare Parts:  10 percent spare of each type initiating 

device. F

283102 CCS

Spare Parts:  10 percent spare of each type 

notification appliance F

283102 CCS

Spare Parts:  10 percent spare of each type protective 

devices F

283102 CCS

Spare Parts:  Printer paper (2 cases, 3200 sheets per 

case for fanfold style printer). F

283102 CCS Spare Parts:  Four ribbons for printer F

283102 CCS

Spare Parts:  Two tools to remove and install each 

type and size of vandal resistant fastener. F

283103 PROPRIETARY FIRE ALARM SYSTEM

283103 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package, in conjunction with related Fire Alarm 

Section(s) with Company Field Advisor Letter  

283103 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be acceptable).  

283103 SD

Scaled floor plans and elevation drawings showing 

location of the PSS, and location of all other major 

components associated with the system.  

283103 SD

Scaled drawings of the PSS showing layout of, and 

indicating the function of each switch, button, lamp, 

and accessory.   

283103 SD

Scaled drawings of each RA/CC showing layout of, 

and indicating the function of each annunciator 

module, switch module, and accessory.  

283103 SD

Interconnection details between system and future 

direct Digital Building Control System  

283103 PD Bill of materials  

283103 PD

Detailed description of system operation.  Format 

similar to SYSTEM DESCRIPTION  
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283103 PD

Sample procedure, programming and print-out for 

alarm, acknowledgment, and system reset.  

283103 PD

Total electrical load of the PSS in supervisory and 

alarm conditions  

283103 PD

Statement from the Company producing the system, 

for each size and type of single conductor and 

multiconductor cable proposed for use, indicating that 

the electrical characteristics meet the requirements of 

the Company.  

283103 PD

Data from the Company furnishing the products, 

proving that the proposed products, circuits, and 

wiring diagrams are UL listed (UOJZ).  

283103 PD

Name, address and telephone number of nearest fully 

equipped service organization  

283103 PD Fire Alarm Control Panels (General)  

283103 PD PSS Fire Alarm Control Panel  

283103 PD Proprietary Supervising Station (PSS)  

283103 PD Interconnected Control Units  

283103 PD Remote Addressable Network Modules  

283103 PD Remote CRT/Keyboard  

283103 PD Remote CRT  

283103 PD Remote Printer (Fan Fold Style)  

283103 PD Remote Annunciator/Control Centers  

283103 PD

Fire Warden Remote Floor Communication Station 

Telephones  

283103 PD Guards Tour Stations  

283103 PD Master Transmitter for Municipal Connection  

283103 PD Terminal Strip Cabinets  

283103 PD Underground Cables  

283103 PD Aerial Cables  

283103 PD Procedure Sign  

283103 PD Alarm Notification Appliance Locator  

283103 PD Building Locator  

283103 PD Wiring Diagram  

283103 PD Nameplates  

283103 PD Markers  

283103 PD Accessories  

283103 PD Fire Extinguisher  

283103 QCS

Copy of license required by New York State General 

Business Law Article 6-D for installing Fire Alarm 

Systems  

283103 QCS Company Field Advisor Data  

283103 QCS

Outline of Onsite Training Programs Required of 

Company Field Advisor  

283103 CCS System acceptance test report F

283103 CCS

Certificates:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

283103 CCS Certificates:  NFPA Record of Completion F

283103 CCS

The application program listing for the system as 

installed at the time of acceptance (disk and hard 

copy printout). F
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283103 CCS Operation and Maintenance Data:  Deliver 2 copies F

283103 CCS

Service Availability:  A fully equipped service 

organization capable of guaranteeing response time 

within 8 hours to service calls shall be available 24 

hours a day, 7 days a week to service the completed 

Work F

283103 CCS Spare Parts:  50 percent spare of each type fuse F

283103 CCS

Spare Parts:  30 percent spare of each type lamp 

(except LED type). F

283103 CCS

Spare Parts:  Printer paper (2 cases, 3200 sheets per 

case for fanfold style printer). F

283103 CCS Spare Parts:  Four ribbons for printer F

283105 MODIFICATIONS TO FIRE ALARM SYSTEM

283105 Prelim Existing system test report  

283105 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package with Company field Advisor Letter  

283105 SD

Composite wiring and/or schematic diagrams of the 

modifications as proposed to be installed (standard 

diagrams will not be acceptable).  

283105 PD Bill of materials  

283105 PD

Detailed description of completed system operation.  

Format similar to DESCRIPTION OF COMPLETED 

SYSTEM.  

283105 PD

Include for each system component which utilizes 

batteries the battery ampere-hour capacity 

recommended for each component by the Company 

producing the system, for the specified duration.  

283105 PD

Statement from the Company producing the system, 

for each size and type of single conductor and 

multiconductor cable proposed for use, indicating that 

the electrical characteristics meet the requirements of 

the Company  

283105 PD

Data from the Company furnishing the products, 

proving that detection devices that receive their power 

from the initiating device circuit or a signaling line 

circuit of a fire alarm control unit are UL listed for use 

with the control unit  

283105 PD

Detailed description of procedure proposed to test 

individual initiating devices  

283105 PD

Response time index comparison between the 

elevator hoistway and machine room heat detecting 

devices and sprinkler heads proving that the heat 

detecting devices will respond and will cause elevator 

power shutdown prior to sprinkler operation.  

283105 PD

Fire Alarm Control Panels/Interconnected Control 

Units  

283105 PD Remote Auxiliary Power Supplies  

283105 PD Remote Addressable Network Modules  

283105 PD Remote Annunciator/Control Centers  
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283105 PD

Fire Warden Remote Floor Communication Station 

Telephones  

283105 PD Fire Service Jacks and Telephones  

283105 PD

Ceiling Mounted Detectors (Non-Addressable, Non-

Intelligent) - Smoke Detectors  

283105 PD

Ceiling Mounted Detectors (Non-Addressable, Non-

Intelligent) - Heat Detectors  

283105 PD

Ceiling Mounted Sensors (Intelligent, Addressable, 

Analog) - Smoke Sensors  

283105 PD

Ceiling Mounted Sensors (Intelligent, Addressable, 

Analog) - Heat Sensors  

283105 PD

Air Duct Smoke Detectors (Non-Addressable) - 

Photoelectric Type  

283105 PD

Air Duct Smoke Detectors (Non-Addressable) - 

Remote Alarm Indicator For Use With Air Duct Smoke 

Detectors  

283105 PD

Air Duct Smoke Detectors (Non-Addressable) - 

Remote Alarm Indicator And Test Switch For Use 

With Air Duct Smoke Detector’s  

283105 PD

Air Duct Smoke Sensors (Intelligent, Addressable, 

Analog) - Photoelectric Type  

283105 PD

Air Duct Smoke Sensors (Intelligent, Addressable, 

Analog) - Remote Alarm Indicator For Use With Air 

Duct Smoke Sensors  

283105 PD

Air Duct Smoke Sensors (Intelligent, Addressable, 

Analog) - Remote Alarm Indicator And Test Switch 

For Use With Air Duct Smoke Sensors  

283105 PD Flame Detecting Devices (Non-Addressable)  

283105 PD

Explosion Proof Rate-of-Rise/Fixed Temperature Heat 

Detectors (Non-Addressable)  

283105 PD Projected Beam Type Detectors (Non-Addressable)  

283105 PD Manual Fire Alarm Boxes  

283105 PD Security (Non-Addressable) Magnetic Switches  

283105 PD Audible/Visual Appliances  

283105 PD Vibrating Bells  

283105 PD Horns  

283105 PD Chimes  

283105 PD Visual Appliances  

283105 PD Electromagnetic Door Hold-Open Devices  

283105 PD Sprinkler Valve Supervisory Switches  

283105 PD Tamper Switches  

283105 PD Waterflow Switch, Vane Type  

283105 PD Pull Station Protective Shield  

283105 PD Protective Grid for Bells  

283105 PD Steel Web Guards  

283105 PD Terminal Strip Cabinets  

283105 PD Power-Limited Insulated Conductors  

283105 PD Nonpower-Limited Insulated Conductors  

283105 PD Metal-Clad Cable  

283105 PD Fire Alarm Circuit Integrity (CI) Cable  

283105 PD MI Cable  

283105 PD Other 2-Hour Fire Resistive Cables  

283105 PD Procedure Sign  
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283105 PD Zone Locator  

283105 PD Code Locator  

283105 PD Alarm Notification Appliance Locator  

283105 PD Nameplates  

283105 PD Fire Alarm Signs  

283105 PD Manual Fire Alarm Box Signs  

283105 PD Markers  

283105 PD Accessories  

283105 QCS

Copy of license required by New York State General 

Business Law Article 6-D for installing Fire Alarm 

Systems  

283105 QCS Company Field Advisor Data  

283105 CCS System acceptance test report F

283105 CCS

Certificates:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

283105 CCS

Certificates:  NFPA Record of Completion (NFPA 72 

Figure 1-6.2.1) for the modifications F

283105 CCS Operation and Maintenance Data:  Deliver 2 copies F

283105 CCS

Spare Parts:  10 percent spare of each type initiating 

device F

283105 CCS

Spare Parts:  10 percent spare of each type 

notification appliance F

283105 CCS

Spare Parts:  10 percent spare of each type protective 

device F

284601

ELECTRONIC DOOR LOCKING AND MONITORING 

SYSTEM

284601 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

284601 SD Bill of materials  

284601 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be acceptable).  

284601 SD

Total electrical load of the complete system in 

supervisory and alarm conditions.  

284601 SD

Interconnection details between new system and 

existing fire alarm system.  

284601 SD

Detailed description of system operation (format 

similar to SYSTEM DESCRIPTION).  

284601 PD

Name, address and telephone number of nearest fully 

equipped service organization  

284601 PD Nurses Security Consoles  

284601 PD Remote Intercom Speakers  

284601 PD Secondary Standby Power Supply  

284601 PD Interconnection Equipment  

284601 PD Wiring  

284601 PD Terminal Strip Cabinets  

284601 PD Zone Locators  

284601 PD Zone Labels  

284601 PD Procedure Sign  
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284601 QCS Company Field Advisor Data  

284601 QCS Test Report:  Existing fire alarm system test report  

284601 CCS Test Report:  System acceptance test report F

284601 CCS

Certificate:  Affidavit, signed by the Company field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

284601 CCS Operation and Maintenance Data:  Deliver 2 copies F

284602 DOOR ALARM SYSTEM

284602 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package.  

284602 SD Bill of materials  

284602 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be acceptable).  

284602 SD

Total electrical load of the complete system in 

supervisory and alarm conditions  

284602 SD

Detailed description of system operation (format 

similar to SYSTEM DESCRIPTION).  

284602 PD

Name, address and telephone number of nearest fully 

equipped service organization  

284602 PD Control Panel  

284602 PD Magnetic Switches  

284602 PD Remote Audible Alarm Devices  

284602 PD Secondary Standby Power Supply  

284602 PD Terminal Strip Cabinets  

284602 PD Wiring  

284602 PD Zone Locator  

284602 PD Zone Labels  

284602 QCS Company Field Advisor Data  

284602 CCS Test Report:  System acceptance test report F

284602 CCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly F

284602 CCS Operation and Maintenance Data:  Deliver 2 copies F

284602 CCS

Service Availability:  A fully equipped service 

organization capable of guaranteeing response time 

within 24 hours to service calls shall be available to 

service the completed Work F

284602 CCS Spare Parts:  50 percent spare of each type fuse F

284602 CCS

Spare Parts:  30 percent spare of each type lamp 

(except LED type). F

284602 CCS Spare Parts:  4 spare magnetic switches F

284603 DOOR BUZZER SYSTEM

284603 PACK

Submit the shop drawings, and product data specified 

below at the same time as a package  
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284603 SD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed 

(standard diagrams will not be acceptable).  

284603 PD Buzzer  

284603 PD Transformer  

284603 PD Cover Plate  

284603 PD Pushbuttons  

284603 PD Wirings  
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310000 EARTHWORK

310000 SD

Sheeting, Shoring, and Bracing (Shown on the 

Drawings):  Submit shop drawings for sheeting, 

shoring, and bracing shown on the Drawings.  Shop 

drawings will be signed by a New York State licensed 

Professional Engineer  

310000 PD

Permanent Sheeting, Shoring, and Bracing:  

Specifications for materials and accessories  

310000 PD

Filter Fabric:  Manufacturer’s catalog sheets, 

specifications, and installation instructions  

310000 PD

Geogrid:  Manufacturer’s catalog sheets, 

specifications, and installation instructions  

310000 PD Select Granular Material  

310000 PD Subbase Course Type 2  

310000 PD Selected Fill  

310000 PD

Suitable Material (Fill and Backfill for Landscaped 

Areas)  

310000 PD Cushion Material  

310000 PD Item B-12  

310000 PD Rip Rap  

310000 PD Pea Gravel  

310000 PD Filter Fabric (GeoTextile)  

310000 PD Geogrids  

310000 PD

Crushed Stone, Crushed Gravel, or Screened Gravel 

(Wastewater)  

310000 PD Sand Filter Material (Wastewater)  

310000 PD Steel Sheetpiling  

310000 SAM Select Granular Material  

310000 SAM Subbase Course Type 2  

310000 SAM Selected Fill  

310000 SAM Cushion Material  

310000 SAM Item B-12  

310000 SAM Crushed Stone  

310000 SAM Underdrain Filter Material  

310000 SAM

Crushed Stone, Crushed Gravel, or Screened Gravel 

(Wastewater)  

310000 SAM Sand Filter Material (Wastewater)  

310000 SAM Pea Gravel  

310000 SAM Subbase Course Type 2  

310000 SAM Cushion Material  

310000 QCS Subbase Materials  

310000 QCS Other Aggregates  

310000 QCS Excavation Procedure  

310000 QCS

Sheeting, Shoring, and Bracing (Not shown on the 

Drawings)  

310000 QCS Excavation Procedure  

312316 ROCK REMOVAL

312316 PD Rock Removal Procedure  

312316 QCS

Certificates:  Competency affidavit required under 

Quality Assurance Article.  

312316 QCS Blasters Qualifications Data  
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312319 DEWATERING

312319 SD

Submit drawings and diagrams, with all pertinent data, 

showing the dewatering system proposed for use.  

Indicate the spacing and location of wellpoints and 

reading wells, and location of header lines, pumps, 

valves and discharge lines.  

313119 VEGETATION CONTROL

313119 PD

Submit proposed method of application and proposed 

rate of application

313119 PD Vegetation Killer

313223 PRESSURE GROUTING SOIL STABILIZATION

313223 SD Grout Holes Location  

313223 QCS Grouting Procedure  

313223 QCS Installers Qualifications Data  

313223 CCS Project Record Documents F

 

313600 GABIONS

313600 Gabions

316216 ROLLED STEEL SECTION PILES

316216 SD Splices  

316216 SD Pile Points  

316216 SD Cap Plates  

316216 PD Pile and Driving Equipment Data  

316216 QCS Test Reports  

316216 QCS Welding Procedure Specifications  

316216 QCS Driving Records  

 

316333 DRILLED MICROPILES

316333 SD

(Submit within 7 days after approval of firm to perform 

the Work of this Section):  Show size, spacing and 

location of piles, and details of the pile caps  

316333 QCS

Qualifications Data (Submit within 7 days after 

approval of the Contract by the Comptroller)  

316333 QCS

Design and Construction Information (Submit with 

Shop Drawings)  

316333 QCS Installation Sequence (Submit with Shop Drawings)  

316333 CCS Micro-Pile Record Drawings F

317800 HORIZONTAL EARTH BORING AND PIPE JACKING

317800 SD

Detailed drawings showing the methods and 

procedures of the installation.
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320117 PAVEMENT REPAIR AND RESURFACING

320117 PD Asphalt filler

320117 PD Asphalt emulsion

320117 QCS Plant name and location of asphalt concrete supplier

321216 ASPHALT CONCRETE PAVING

321216 PD Top Course

321216 PD Binder Course

321216 PD Base Course

321216 PD Asphalt Cement Tack Coat

321216 PD Paving Fabric

321216 QCS Plant name and location of asphalt concrete supplier

321236 PAVEMENT SEALING

321236 PD Sealant

321281 BITUMINOUS DOUBLE SURFACE TREATMENT

321281 PD Bituminous Material

321300 CONCRETE WALKS

321300 PD Concrete Design Mix

321300 PD Portland Cement

321300 PD Air-entraining Admixture

321300 PD

Water-reducing or High Range Water-reducing 

Admixture

321300 PD Curing and Anti-Spalling Compound

321300 PD Fibrous Concrete Reinforcement

321300 PD ADA Detectable Warning Surface

321300 SAM Fabric Reinforcement

321300 SAM Fibrous Concrete Reinforcement

321300 SAM Bar Supports

321300 SAM ADA Detectable Warning Surface

321300 LEED

Certifications:  Submit written certification from the 

product manufacturers to verify the product 

information supplied.

321300 LEED

Certifications:  Submit written certification to verify the 

amount of recycled material, by weight included in the 

concrete design mix.

321300 LEED

Submit written certification that the materials meet the 

Performance criteria, as stated in the QUALITY 

ASSURANCE Article below.  Stamp each Product 

Data Sheet and initial or sign the stamp to that the 

submitted products are the products installed in the 

project.

321300 LEED Material Safety Data Sheets

321313 PORTLAND CEMENT CONCRETE ROAD PAVING

321313 PD Name and location of batch plant for concrete paving
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321373 CONCRETE PAVING JOINT SEALANTS

321373 PD Type 1B Sealant

321373 PD Cork Joint Filler

321373 PD Closed Cell Polyurethane Joint Filler

321373 PD Self-Expanding Cork Joint Filler

321373 PD Joint Primer/Sealer/Conditioner

321373 PD Backer Rod

321373 PD Bond Breaker Tape

321373 PD Cleaning Solvents

321373 PD Color

321413 PRECAST CONCRETE UNIT PAVING

321413 SD Shop or product drawings and product data

321413 SAM

Full size samples of concrete paving units shall be 

submitted to indicate color and shape selections

321413 PD Sieve analyses for grading of bedding and joint sand

321413 PD

Test results shall be submitted from an independent 

testing laboratory for compliance of paving unit 

requirements to ASTM C 936 or other applicable 

requirements.

321413 PD

The layout, pattern, and relationship of paving joints to 

fixtures and project formed details

321416 BRICK UNIT PAVING

321416 Brick pavers

321416 Portland Cement

321416 Masonry Cement

321416 Lime:

321416 Sand(s)

321416 Color Pigments

321416 Grout Release Agent

321416 Grout Admixture

321443 PRECAST CONCRETE SPLASH COURSE

321443 Precast Concrete

321443 Bar Reinforcement

321443 Precast Concrete Splash Course

321443 Pavers

321613 PORTLAND CEMENT CONCRETE CURBS

321613 PACK

Submit product data for design mix(es) and materials 

for concrete specified below at the same time as a 

package.

321613 PD Mix Design

321613 PD Portland Cement

321613 PD Fly Ash

321613 PD Air-entraining Admixture

321613 LEED

Certifications:  Submit written certification from the 

product manufacturers to verify the product 

information supplied
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321613 LEED

Certifications:  Submit written certification to verify the 

amount of recycled material, by weight included in the 

concrete design mix.

321613 LEED Product Data Sheets

321613 LEED

Submit written certification that the materials meet the 

Performance criteria, as stated in the QUALITY 

ASSURANCE Article

321614 PRECAST CONCRETE CURBS

321614 PD Pre-Cast Curbs

321614 QCS

Test Reports:  Random freeze thaw tests shall be 

conducted by the manufacturer.  Test specimens shall 

retain 60 percent of its initial modulus of elasticity after 

300 cycles.  Test results shall be made available to 

the Director upon request.

321619 ASPHALT CONCRETE CURBS

321619 PD

Brand and manufacturer’s name of bituminous 

material

321619 QCS Plant name and location of asphalt concrete supplier

321640 GRANITE CURBS

321640 SAM Granite Curb

321713 PRECAST CONCRETE PARKING BUMPERS

321713 PD Pre-Cast Bumpers

321713 QCS

Test Reports:  Random freeze thaw tests shall be 

conducted by the manufacturer.  Test specimens shall 

retain 60 percent of its initial modulus of elasticity after 

300 cycles.  Furnish test results to the Director upon 

request

321723 PAVEMENT MARKINGS

321723 SAM Paint

321723 QCS

Certificates:  Affidavit required under Quality 

Assurance Article

321724 ATHLETIC TRACK LINE MARKING

321724 SAM Paint

321724 SD Color layout plan

321724 QCS

Certification:  After completion of the Work of this 

Section, furnish written certification by a N.Y. State 

licensed Engineer or Land Surveyor that all athletic 

track lines and markings were applied in accordance 

with the current Rules of the NFHS (National 

Federation of State High School Associations).

321725 PAVEMENT GAME LINE MARKING

321725 SAM Paint
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321725 QCS

Certification:  After completion of the Work of this 

Section, furnish written certification by a N.Y. State 

licensed Engineer or Land Surveyor that all athletic 

field track lines were applied in accordance with the 

current Rules of the NCAA

321823 BASEBALL FIELD SURFACING

321823 SAM 25 pounds of clay and 25 pounds of sand

321824

ATHLETIC TRACK PAVEMENT REPAIR AND 

RESURFACING

321824 PD Paving repair membrane

321825 PD Asphalt emulsion tack coat

321826 PD Acrylic resurfacer and color coat system

321827 SAM Manufacturer’s color chart for acrylic color coat

321828 QCS Plant name and location of asphalt concrete supplier.

323113 CHAIN LINK FENCE AND GATES

323113 SD

Complete detailed drawings for each height and style 

of fence and gate required.  Include separate 

schedule for each listing all materials required and 

technical data such as size, weight, and finish, to 

ensure conformance to specifications.  

323113 PD Class B Steel Tubing  

323113 PD

STEEL FRAMEWORK (FOR FENCES UP TO 6’-0” 

HIGH) - End Posts, Corner Posts and Pull Posts  

323113

STEEL FRAMEWORK (FOR FENCES UP TO 6’-0” 

HIGH) - Line Posts  

323113 PD

STEEL FRAMEWORK (FOR FENCES 6’-1” - 10’-0” 

HIGH) - End Posts, Corner Posts and Pull Posts  

323113 PD

STEEL FRAMEWORK (FOR FENCES 6’-1” - 10’-0” 

HIGH) - Line Posts  

323113 PD

STEEL FRAMEWORK (FOR FENCES 6’-1” - 10’-0” 

HIGH) - Light Posts  

323113 PD

STEEL FRAMEWORK (FOR FENCES 10’-1” - 16’ 

HIGH) - End Posts, Corner Posts and Pull Posts  

323113 PD

STEEL FRAMEWORK (FOR FENCES 10’-1” - 16’ 

HIGH) - Line Posts  

323113 PD

STEEL FRAMEWORK (FOR FENCES 10’-1” - 16’ 

HIGH) - Light Posts  

323113 PD Steel Fabric  

323113 PD Swing Gate Posts  

323113 PD Swing Gate Frames  

323113 PD Sliding Gate Framework  

323113 PD Swing Gate Hardware  

323113 PD Sliding Gate Hardware  

323113 PD Keying  

323113 PD Rails and Post Braces  

323113 PD Fittings and Post Tops  

323113 PD Stretcher Bars  

323113 PD Metal Bands (for securing stretcher bars)  

323113 PD Wire Ties  

323113 PD Truss Rods  
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323113 PD Concrete  

323113 PD Spiral Paper Tubes  

323113 PD Cold Galvanizing Compound  

323113 PD Tension Wire  

323113 PD Angle Beams, I Beams, and Steel Shapes  

323113 PD Bolts and Nuts  

323113 PD Wedge Anchors  

323113 PD Shrink-Resistant Grout (Ferrous)  

323113 PD Aluminum Slats  

323113 PD Crushed Stone, All Gradations  

323113 PD Filter Fabric (Separation)  

323113 PD Barbed Wire  

323113 PD Five Foot Diameter Security Coils  

323113 PD Thirty Inch Diameter Security Coils  

323113 PD Finishes  

323113 SAM Fence Fabric  

323113 SAM Fence and Gate Posts  

323113 SAM Miscellaneous Materials and Accessories  

323113 SAM

Provide samples from materials delivered to the Site 

for installation.  

323113 QCS Test Reports:  Security coils test procedure report.  

323113 QCS

Certificates:  Affidavit required under Quality 

Assurance Article  

323113 CCS

Furnish additional 800 feet of 30-inch security coils.  

Store where directed. Furnish rachet tool and 

sufficient quantity of stainless steel twistable wire ties 

for installation of coils by facility personnel F

323114 GATE SYSTEMS

323114 PACK

Package 1:  Quality Assurance Package (Re-

Evaluation Fee may be levied) - Submit within 30 days 

of contract award  

323114 PACK

Package 2:  Gate Systems Package (Re-Evaluation 

Fee may be levied) - Submit no later than 30 days 

after receipt of approval of Submittals Package 1  

323114 PACK

Package 3:  Contract closeout submittals (Re-

Evaluation Fee may be levied)  

323114 PD Sliding Gate Operator System  

323114 PD Type "A" Gate System  

323114 PD Type "B" Gate System  

323114 PD Control Console and Cabinets  

323114 PD Fasteners  

323114 PD

Electrical Components for Electric Operating and 

Locking System and Electric Locking System  

323114 PD Interlocking  

323114 PD Keying  

323114 PD Identification Plates  

323114 CCS Spare Parts:  Sliding Gate - One motor F

323114 CCS

Spare Parts:  Sliding Gate - One reduction gear 

assembly F
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323114 CCS

Spare Parts:  Sliding Gate - One full-length chain and 

repair links F

323114 CCS

Spare Parts:  Sliding Gate - Two of each type limit 

switch and part kit F

323114 CCS

Spare Parts:  Sliding Gate - One each reversing 

contact 24V F

323114 CCS

Spare Parts:  Sliding Gate - One each transformer 

75Va-24V F

323114 CCS Spare Parts:  Type “A” Pedestrian Gate - F

323114 CCS Spare Parts:  Type “A” Pedestrian Gate - F

323114 CCS Spare Parts:  Type “A” Pedestrian Gate - F

323114 CCS Spare Parts:  Type “A” Pedestrian Gate - F

323114 CCS

Spare Parts:  Control Panels - One of each type key 

operated control panel power cut-off switch required. F

323114 CCS

Spare Parts:  Control Panels - One of each type two 

position selector switch required F

323114 CCS

Spare Parts:  Control Panels - Two of each type three-

position selector switch required F

323114 CCS

Spare Parts:  Control Panels - One of each type 

momentary contact push button required F

323114 CCS

Spare Parts:  Control Panels - Two of each type of 

indicator lights required F

323114 CCS

Spare Parts:  Control Panels - Two of each type of 

circuit breakers required F

323114 CCS

Spare Parts:  Control Panels - One of each type of 

plug-in modular relay required F

323114 CCS Spare Parts:  Control Panels - One power supply. F

323114 CCS

Spare Parts:  Control Panels - Five of each class J 

fuses F

323114 CCS Hand Tool Maintenance Kit(s) F

323114 CCS

Required amounts of recommended lubricants for 3 

years service F

323114 CCS

Test Unit that tests and operates the Folger Adam 50 

Series or Southern Steel 1050 Series Electric Lock for 

proper functions F

323115 SLIDING GATE OPERATOR SYSTEM

323115 PACK

Submit shop drawings and product data at the same 

time as a package  

323115 SD

Show relationship of system with other Work.  Include 

details of all major components.  Include parts list 

showing manufacturers’ names and part numbers for 

the complete installation  

323115 PD

Detailed sequence of operations (format similar to 

Article 1.03 System Description).  

323115 PD

Name, address and telephone number of nearest fully 

equipped service organization  

323115 PD Sliding Gate Operator System  

323115 PD Control Console  

323115 PD Accessories  

323115 PD Keying  

323115 QCS Test Report:  System acceptance test report  
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323115 QCS

Certificate:  Affidavit, signed by the Company Field 

Advisor and notarized, certifying that the system 

meets the contract requirements and is operating 

properly.  

323115 QCS Company Field Advisor Data  

323115 CCS Operation and Maintenance Data:  Deliver two copies F

323115 CCS Spare Parts:  One motor F

323115 CCS Spare Parts:  One reduction gear assembly. F

323115 CCS Spare Parts:  One chain F

323115 CCS Spare Parts:  Two of each type limit switch F

323115 CCS Spare Parts:  Two of each type circuit breaker F

323115 CCS Spare Parts:  Two of each type light. F

323115 CCS

Spare Parts:  Special tools if required for the regular 

maintenance and minor repairs of the system. F

323115 CCS

Spare Parts:  Required amounts of recommended 

lubricants for 3 years of service F

323129 WOOD FENCES AND GATES

323129 SD

Show application to project.  Machine duplicated 

copies of Contract Drawings will not be accepted

323129 QCS

Pressure Treatment Certificates:  Certification by 

treating plant stating chemicals and process used, net 

amount of salts retained, and conformance with 

applicable standards.

327101 WETLAND MITIGATION

327101 PD List of Plants  

327101 PD Invoice indicating sizes and variety of plant material  

327101 PD

Certificates of inspection required by State and 

Federal agencies  

327101 PD

Labels for each plant or bundles of plants indicating 

name and size  

327101 PD Shrubs and Trees  

327101 PD Trees  

327101 PD Noxious Species  

327101 PD Seed  

327101 PD Wetland Seed Mixture  

327101 PD Wetland Plug Mix  

327101 PD Peat Moss  

327101 PD Wood Chips  

327101 PD Shredded Wood  

327101 PD Stakes, Deadmen and Guy Stakes  

327101 PD Guy Wire or Cable  

327101 PD Tree Wrapping  

327101 PD Protective Hose  

327101 PD Tree Wound Paint  

327101 PD Anti-desiccants  

327101 PD Landscape Fabric  

327101 SAM

One pound of seed in Vendor’s unopened package 

with label and seed analysis.  
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327101 QCS Worker's Qualifications Data  

327101 QCS

Certified copies of the material certificates shall 

include the following:  Plant Material  

327101 QCS

Certified copies of the material certificates shall 

include the following:  Topsoil  

327101 QCS

Certified copies of the material certificates shall 

include the following:  pH Adjuster  

327101 QCS

Certified copies of the material certificates shall 

include the following:  Fertilizer  

327101 QCS

Certified copies of the material certificates shall 

include the following:  Soil Conditioner  

327101 QCS

Certified copies of the material certificates shall 

include the following:  Organic Mulch  

327101 CCS

As-Built Drawing:  As-built topographic drawings with 

0.05 contour intervals. F

327101 CCS

As-Built Drawing:  Complete list of species planted in 

the mitigation area F

327101 CCS As-Built Drawing:  Source of the vegetative materials. F

329117 FLEXIBLE GROWTH MEDIUM

329117 PD Flexible Growth Medium  

329117 PD Composition  

329117 PD Packaging  

329117 PD Fertilizer  

329117 PD Seed  

329117 PD Mulch  

329117 PD

Hydro Mulch:  Manufacturer’s specifications and 

application rate  

329117 SAM

One pound of seed in vendor’s unopened package 

with label and seed analysis.  

329117 QCS

Certifications: Manufacturer shall submit a letter of 

certification that the products meets or exceeds all 

physical property, endurance, performance and 

packaging requirements  

 

329120 TOPSOIL

329120 SAM

Topsoil for Testing:  In the presence of the Director’s 

Representative, take a 5 lb sample from each 1000 cu 

yds of topsoil to be used on the project.  Complete a 

Topsoil Sample Information Form for each sample.  

Ship samples and forms (original and 2 copies) to the 

address indicated in Section 013300.

329219 SEEDING

329219 PD

Hydro Mulch:  Manufacturer’s specifications and 

application rate

329219 PD

Erosion Control Blanket:  Manufacturer’s 

specifications

329219 SAM

One pound of seed in vendor’s unopened package 

with label and seed analysis.

329223 SODDING

329223 PD Common name of each grass species
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329223 QCS Grower’s Qualifications Data

329223 QCS

Certificate:  As required under Quality Assurance 

Article

329301 PLANTS

329301 PD

List of Plants:  Before plant material is shipped to the 

project site, submit a complete itemized list of all 

plants including the source of supply.

329301 PD Invoice indicating sizes and variety of plant material

329301 PD

Certificates of inspection required by State and 

Federal agencies

329301 PD

Labels for each plant or bundles of plants indicating 

name and size

329301 QCS Worker’s Qualifications Data

329413 LANDSCAPE EDGING

329413 PD Steel Edging

329413 SAM 12 inches long, full section of edging

329414 ALUMINUM TRACK EDGING

329414 PD Aluminum Athletic Surface Edging  

329414 SAM 12 inches long, full section of edging  

329414 CCS Warranty F

329415 PLASTIC LANDING PIT EDGING

329415 PD Plastic Edging

329415 SAM 12 inches long, full section of edging

329443 TREE GRATES

329443 SD

Showing size, style, materials, construction details 

and quantity

329443 PD Tree Grate 

329443 PD Frame

329600 TRANSPLANTING

329600 CCS Planting Warranty:  Copy of warranties as specified F
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330111 REPAIRING STEEL WATER STORAGE TANK

330111 SD

Show items to be replaced.  Indicate size, weight, and 

spacing of steel members

330121 WELL TESTING

330121 CCS

Test Results:  Submit 3 copies each of the water 

quality analysis and the final yield and recovery tests F

330121 CCS

Well Report:  Submit 3 copies of a report describing 

the construction and condition of the well.  Include 

size and depth of well, type of construction (well in 

rock, gravel packed, etc.), plumbness and alignment 

of well, condition and length of well casing, and 

condition of the well screen where applicable F

330122 WATER WELL REDEVELOPMENT

330122 CCS

Test Results:  Submit 3 copies of the water quality 

analysis and the final yield and recovery tests of each 

well F

330122 CCS

Well Reports:  Submit 3 copies of a report describing 

the condition of each well.  Include condition of casing 

and well screen, results of pre-rehabilitation and post-

rehabilitation yield testing, television log results, and 

an estimate of the long-term yield of the aquifer F

330122 CCS One copy of all video tapes produced F

330131 MANHOLE RESTORATION

330131 PD Cleaning Material

330131 PD

Epoxy Surface Crack Sealer for repair of non-leaking 

cracks

330131 PD Pressure Injected Urethane Grout to stop flow of water

330131 PD

Hydraulic Cement to stop flow of water and active 

leaks

330131 PD Liner Mix

330131 PD External Manhole Chimney Seal

330131 QCS

Test Reports:  Furnish certified test data issued by an 

independent testing laboratory, demonstrating that the 

products submitted comply with the required physical 

properties

330131 QCS Workers’ Qualifications Da

330132 MANHOLE REHABILITATION

330132 SD

Show fabrication details and connections to existing 

pipes

330132 PD Glass-Fiber Reinforced Polyester Liners

330132 PD Grade Extension Rings

330132 PD Frames and Covers

330132 PD Polyvinyl Chloride (PVC) Pipe

330132 PD Epoxy Mortar Mix for channel and bench repair

330524 TRENCHLESS SEWER REHABILITATION
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330524 SD

Details of the lining procedure, lining elements and 

equipment depicting method of installation  

330524 PD

Manufacturer’s technical data, details, and 

specifications giving information on material 

composition, physical properties, and dimensions, 

including certification by the manufacturer that the 

materials are immune to corrosion from sewage and 

products resulting from the biological and chemical 

conversion of sewage constituents.  

330524 PD

Manufacturer’s recommended procedures for 

handling, storing, and installation of the liner, including 

reinstatement of lateral service connections  

330524 PD

Design Calculations:  For the rehabilitation of sewers 

by the inversion and curing of a resin-impregnated 

tube, submit structural design calculations and 

specification data sheets listing all parameters used in 

the liner design and thickness determinations based 

on Appendix X1 of ASTM F 1216.  

330524 PD

Design Calculations:  4. Calculations shall be 

prepared under and stamped by a Professional 

Engineer registered in the State of New York.  Submit 

P.E. Certification form for all CIPP and Fold-and-Form 

Liner design data  

330524 PD Fold-and-Form PVC Liner  

330524 PD Cured-in-Place, Resin-Impregnated Felt Liner  

330524 QCS

Test Reports:  Furnish certified test data issued by an 

independent testing laboratory, demonstrating that the 

products used comply with the required physical 

properties.  

330524 QCS Workers’ Qualifications Data  

331101 WATER UTILITY DISTRIBUTION PIPING

331101 PD Ductile Iron Pipe

331101 PD Fittings

331101 PD Flexible Expansion Joints

331101 QCS

Statement of compliance with ANSI/AWWA 

Specifications.

331102 PLASTIC WATER PIPE AND FITTINGS

331102 PD Polyvinyl Chloride (PVC) Pipe

331102 PD Polyethylene (PE) Pipe

331102 PD Polybutylene (PB) Pipe

331102 PD Plastic Fittings

331102 PD Solvent Cement And Joints

331201 WATER SYSTEM CONTROL

331201 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a single package  

331201 PD

Composite wiring and/or schematic diagrams of the 

complete system as proposed to be installed.  

Standard diagrams will not be acceptable.  
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331201 PD Parts List  

331201 PD Maintenance and operation manual  

331201 PD Submersible Well Level Transmitters  

331201 PD Tank Level Transmitters  

331201 PD Well Site Panel Assembly  

331201 PD Terminal Assembly - Water Storage Tank No. 2  

331201 PD Master Control Panel Assembly  

331201 PD Pressure Switches  

331201 PD Automatic Dialing Alarm System  

331201 QCS

The manufacturer producing the system shall submit a 

performance affidavit certifying to the Contractor and 

the State  

331201 QCS

Submit 2 copies of the performance affidavit with the 

initial shop drawing submittal  

331201 QCS

Submit 2 copies of a statement by the manufacturer 

producing the system  

331201 CCS Warranty F

331205 DRINKING FOUNTAIN

331205 PD Drinking Fountain - Type

331205 PD

Self closing, pneumatic operated supply valve, check 

valve, and automatic stream regulator

331205 PD Bubbler Head

331205 PD Freeze Resistant Valve System

331216 WATER UTILITY DISTRIBUTION VALVES

331216 PD Valve Schedule  

331216 PD Gate Valves  

331216 PD Globe and Angle Valves  

331216 PD Check Valves  

331216 PD Butterfly Valves, 3 inches and larger  

331216 PD Butterfly Valves, 2 inches and larger  

331216 PD Plastic Ball valves, 2 inches and under in size  

331216 PD Ball Valves, 4 inches and Larger  

331216 PD Plug Valves  

331216 PD Pinch Valves  

331216 PD Cone Valves  

331216 PD Pressure Reducing Valves  

331216 PD Pressure Relief Valves  

331216 PD Automatic Control Valves  

331216 PD Sluice Gates  

331216 PD Knife Gate Valves  

331216 PD Slide Gates  

331216 PD Shear Gates  

331216 PD Flap Valves  

331216 PD

Outfall Slip-on Check Valves, 18 inches and under in 

size  

331216 PD Foot Valves  

331216 PD Mud Valves  

331216 PD Solenoid Valves  

331216 PD Air Valves  

331216 PD Insert Valves  
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331216 PD Tapping Valves  

331216 PD Line Stopping  

331216 PD Pressure Gages  

331216 PD Corporation Stops  

331216 PD Curb Stops  

331216 PD Valve Boxes  

331216 PD Valve Keys  

331216 PD Floor Stands  

331216 PD Indicator Posts  

331216 PD Padlocks  

331219 WATER UTILITY DISTRIBUTION FIRE HYDRANTS

331219 PD Fire Hydrants  

331219 PD Paint  

331219 PD Crushed Stone  

331219 QCS

Certificate:  Furnish written certification indicating the 

AWWA C-502 required tests on materials and 

completed hydrants have been accomplished  

331219 CCS

Tools:  Furnish 2 wrenches to fit fire hydrants.  Deliver 

wrenches to the Director's Representative F

331220 STREET WASHERS

331220 PD Street Washers

331220 PD Coarse Aggregate

331221 YARD HYDRANTS

331221 PD Yard Hydrants

331221 PD Stone

331300 DISINFECTION OF WATER UTILITY DISTRIBUTION

331300 CCS Test Results F

331310 ULTRAVIOLET DISINFECTION SYSTEM

331310 PD Ultraviolet Unit  

331310 PD Electronic Monitor  

331310 PD Audio Alarm  

331310 PD Flow Control Valve  

331310 PD Elapsed Time Indicator  

331310 PD Time Delay Mechanism  

331310 QCS

Submit a certification from an independent, 

recognized testing laboratory indicating that an actual 

dose determination was performed utilizing the 

biological assay technique.  The measured dosage 

shall be no less than 30,000 MWS/cm2of 2537 

Angstrom wave length ultraviolet energy applied to the 

waterflow  

331310 CCS

Spare Parts:  Furnish 2 spare bulbs for the ultraviolet 

unit. F
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331614 STEEL WATER STORAGE TANK

331614 PACK

Submit the shop drawings, and quality control 

submittals (except manufacturer’s field reports) at the 

same time as a package  

331614 SD Tank foundation design  

331614 SD Structural Steel and Iron Work  

331614 SD Tank lightning protection design  

331614 QCS

Design calculations for the tank, tank foundation, and 

valve pit  

331614 QCS

Name and address of inspecting engineer or 

laboratory selected by the Contractor  

331614 QCS Manufacturer’s Field Reports:  Shop Report  

331614 QCS Manufacturer’s Field Reports:  Mill Report  

331614 QCS Manufacturer’s Field Reports:  Shop Welding  

331614 CCS

Submit Field Inspection Reports as specified in 

Paragraph 3.03, at the conclusion of the Work. F

331615

PRESTRESSED CONCRETE WATER STORAGE 

TANK

331615 PACK

Submit one copy of standards AWWA D110, Type III 

and AWWA D110-95 to the Owner’s Representative 

for their use and information. Submit the shop 

drawings, and quality control submittals (except 

manufacturer’s field reports) at the same time as a 

package.  

331615 SD Tank foundation design  

331615 SD

Tank design including but not limited to, tank 

dimensions, wall, floor and dome thickness, 

waterstop, diaphragm, and structural support  

331615 SD Reinforcing steel fabrication and placement  

331615 SD Catalog cuts of all appurtenances  

331615 SD Site piping, fittings and valves  

331615 SD Tank Level Control System  

331615 SD Tank Mixing System  

331615 QCS Design calculations for the tank and  tank foundation  

331615 QCS

Name and address of inspecting engineer or 

laboratory selected by the Contractor  

331615 QCS

Design proportions for all concrete and shotcrete.  

Concrete strengths of trial mixes. List of admixtures to 

be used in the concrete and their purposes  

331615 CCS

Submit Field Inspection Reports as specified in 

Paragraph 3.03, at the conclusion of the Work F

332001 SUBMERSIBLE WELL PUMP

332001 PD

Complete pump schedule listing manufacturer’s 

name, type, model number and size.  

332001 PD Pump  

332001 PD Controls  

332001 PD Submersible Cable  

332001 PD Drop Pipe  
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332001 QCS

Test Reports:  Submit performance curves for each 

pump, showing capacity in gallons per minute, brake 

horsepower and efficiency from free delivery to shut-

off head.  Curves shall be based on factory tests by 

the manufacturer, in accordance with procedures 

recommended by the Hydraulic Institute  

332001 CCS Operation and Maintenance Data:  Deliver 2 copies F

332002 PITLESS UNIT

332002 PD Pitless Unit

332002 PD Water Level Equipment

332002 PD Well Vent

332100 WATER SUPPLY WELLS

332100 PACK

New York State Water Well Program:  Pre-notification:  

NYS law requires New York State Department of 

Environmental Conservation (NYSDEC) be notified 

prior to commencement of drilling a water well within 

the State of New York.  

332100 PACK

New York State Water Well Program:  Submit 3 

copies of the Pre-notification as filed with NYSDEC  

332100 PD Casing:  Size, weight and manufacturer  

332100 PD Screen:  Size, openings, material and manufacturer  

332100 PD Drive Shoe:  Material and manufacturer  

332100 PD Well Packing:  Material, size and description  

332100 QCS Grouting Procedure  

332100 QCS Well Log and Samples  

332100 QCS Sieve Analysis  

332100 QCS Yield Test Data  

332100 QCS Water Analysis  

332100 CCS

Well Completion Report Required by NYSDEC:  

Submit 3 copies of the report as filed with NYSDEC. F

333101 REINFORCED CONCRETE PIPE (SANITARY)

333101 PD Reinforced Concrete Pipe

333103 DRAINAGE PIPE (SANITARY)

333103 PD Concrete Pipe

333103 PD Porous Concrete Pipe

333103 PD Iron Pipe and Fittings

333104 PLASTIC DRAINAGE PIPE (SANITARY)

333104 PD PVC Sewer Pipe and Fittings

333104 PD ABS Sewer Pipe and Fittings

333104 PD ABS Composite Sewer Pipe

333104 PD

Plastic Pipe (4 and 6 inches Diameter, Solid and 

Perforated) for Building Drains, Cleanout Pipes, 

Discharge Lines, Leaching Fields, Drain Tiles, etc
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333104 PD Solvent cement 

333104 PD Preinsulated Gravity Sewer: PVC Carrier Pipe 

333201 SEWAGE EJECTORS

333201 PD Ejector  

333201 PD Liquid Level Control Device  

333201 PD High Liquid Alarm  

333201 PD Control Panel  

333201 PD Motor Controller Requirements  

333201 PD Floor Stand  

333201 PD Wall Panel  

333201 PD Sump Basin  

333201 PD Basin Cover  

333201 PD Gastight Basin Cover  

333201 PD Sump Cover  

333201 PD Sump Frame  

333201 PD Paint  

333201 QCS

Certificates:  Certify that the unit has been factory 

tested in accordance with accepted practices of the 

Hydraulic Institute Standards Manual and that the 

characteristics of the ejector conforms to the 

performance curve published by the manufacturer for 

that class ejector.  

333201 CCS Operation and Maintenance Data:  Deliver 2 copies F

333201 CCS

Extra Materials:  Two grease guns and 6 cartridges of 

grease required for the ball and thrust guide bearings. F

333201 CCS

Special Tools:  One set of factory made tools required 

for routine maintenance F

333913 SANITARY MANHOLES, FRAMES & COVERS

333913 SD

Show fabrication details and connections to adjacent 

Work

333913 PD Precast Reinforced Concrete Manholes

333913 PD Glass-Fiber Reinforced Polyester Manholes

333913 PD

Precast Reinforced Square and Rectangular Concrete 

Structures

333913 PD Cast-in-Place Concrete for Manhole Invert Channels

333913 PD Outside Drop Piping

333913 PD Inside Drop Piping

333913 PD

Frames, Covers and Grates for Manholes and Catch 

Basins

333913 PD Curb Inlet Frames, Grates and Curb Boxes

333913 PD Drop Inlet Frames and Grates

333913 PD Pipe-to-Manhole/Drainage Structure Connections

333913 PD Mortar

333914

PRECAST CONCRETE WASTEWATER 

STRUCTURES (SANITARY)

333914 PD Septic Tank

333914 PD Tank Configuration
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333914 PD Pipe Connections

333914 PD Manholes

333914 PD Dosing Tank

333914 PD Distribution Box

333914 PD Leaching Basin

333914 PD Concrete for Precast Structures

333914 PD Reinforcing Steel

333914 PD Access Manhole Frames and Covers

333914 PD Precast Reinforced Concrete Manhole Riser Sections

333914 PD Manhole Brick

333914 PD Concrete Masonry Units for Manholes

333914 PD Butyl Rope Sealant

333914 PD Mortar

333914 PD Non-shrink Grout

333914 PD Pipe and Fittings (for equalization pipe)

333914 PD Pipe and Fittings

333914 PD Coal Tar Epoxy Coating

333914 PD Cast-In-Place Concrete (for encasing siphons)

334101

REINFORCED CONCRETE PIPE (STORM 

DRAINAGE)

334101 PD Reinforced Concrete Pipe

334102 CORRUGATED STEEL PIPE

334102 PD Corrugated Steel Pipe, Round or Arch

334102 PD Headwalls and End Sections

334102 PD Perforated Pipe

334103 DRAINAGE PIPE (STORM DRAINAGE)

334103 PD Concrete Pipe

334103 PD Porous Concrete Pipe

334103 PD Iron Pipe and Fittings

334104

CORRUGATED POLYETHYLENE STORM DRAIN 

PIPE

334104 PD Corrugated Polyethylene Pipe and Fittings

334104 PD Corrugated Polyethylene Pipe (Smooth Interior)

334104 PD Fittings

334104 PD Headwalls and End Sections

334104 PD Perforated Pipe

334105 PLASTIC DRAINAGE PIPE (STORM DRAINAGE)

334105 PD PVC Sewer Pipe and Fittings

334105 PD ABS Sewer Pipe and Fittings

334105 PD ABS Composite Sewer Pipe

334105 PD

Plastic Pipe (4 and 6 inches Diameter, Solid and 

Perforated) for Building Drains, Cleanout Pipes, 

Discharge Lines, Leaching Fields, Drain Tiles, etc

334105 PD Solvent cement 
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334416 TRENCH DRAINS

334416 SD

Show a schematic plan of the total drainage system 

including fabrication details  

334416 PD Catch Basin  

334416 PD Trench Drain  

334416 PD Trench Drain Grate  

334416 PD

End caps, outlet couplings, locking devices, concrete 

anchors, and other accessories  

334416 SAM 6 inch section of trench drain and grate  

334416 CCS Operation and Maintenance Data:  Deliver 2 copies F

334613 FOUNDATION DRAINS

334613 PD

Corrugated Polyethylene Pipe (4 and 6 inch Diameter, 

Solid and Perforated) and Fittings for Building 

Underdrains and Discharge Lines

334613 PD

Smoothwall Polyethylene Pipe (4 and 6 inch Diameter, 

Solid and Perforated) and Fittings for Building 

Underdrains and Discharge Lines

334613 PD

PVC Pipe (4 and 6 inch Diameter, Solid and 

Perforated) and Fittings for Building Underdrains and 

Discharge Lines

334613 PD

Porous Concrete Pipe and Fittings for Building 

Underdrains

334613 PD Cleanout Pipe (Porous Concrete Underdrains)

334613 PD Bronze Deck Plugs

334626

GEOTEXTILE SUBSURFACE DRAINAGE 

FILTRATION

334626 PD Prefabricated Drainage Panel

334626 SAM

12 inch x 12 inch sample of prefabricated drainage 

panel.

334914 PLASTIC DRAINAGE CHAMBERS

334914 PD

Plastic leaching chambers - Include pertinent 

information regarding dimensions and fittings

334915

PRECAST CONCRETE WASTEWATER 

STRUCTURES (STORM DRAINAGE)

334915 PD Septic Tank

334915 PD Dosing Tank

334915 PD Distribution Box

334915 PD Leaching Basin

334915 PD Concrete for Precast Structures

334915 PD Reinforcing Steel

334915 PD Access Manhole Frames and Covers

334915 PD Precast Reinforced Concrete Manhole Riser Sections

334915 PD Manhole Brick

334915 PD Concrete Masonry Units for Manholes

334915 PD Butyl Rope Sealant

334915 PD Mortar

334915 PD Non-shrink Grout

334915 PD Pipe and Fittings (for equalization pipe)
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Projected 
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Projected 

Approval 
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Projected 

Delivery Date:

Critical 

Submittals

Mark "X" 

for all 

that apply

334915 PD Pipe and Fittings

334915 PD Coal Tar Epoxy Coating

334915 PD Cast-In-Place Concrete (for encasing siphons)

335113 NATURAL GAS PIPING

335113 PD

Manufacturer’s specifications and catalog literature for 

the plastic gas piping including:  Table of pipe 

dimensions

335113 PD

Manufacturer’s specifications and catalog literature for 

the plastic gas piping including:  Physical properties of 

the pipe.

335113 PD

Manufacturer’s specifications and catalog literature for 

the plastic gas piping including:  Design strengths of 

the pipe

335113 PD

Manufacturer’s specifications and catalog literature for 

the plastic gas piping including:  Brochure of available 

pipefittings and appurtenances

335113 PD

Manufacturer’s specifications and catalog literature for 

the following appurtenances:  Plastic gas valves

335113 PD

Manufacturer’s specifications and catalog literature for 

the following appurtenances:  Plastic gas valve 

service boxes

335113 PD

Manufacturer’s specifications and catalog literature for 

the following appurtenances:  Mechanical link seals.

335113 PD

Manufacturer’s specifications and catalog literature for 

the following appurtenances:  Steel pipe sleeves.

335113 PD

Manufacturer’s specifications and catalog literature for 

the following appurtenances:  Underground marking 

tape.

335113 QCS

Verification of compliance with the rules and 

regulations of the gas utility company and approval of 

worker’s qualifications by the gas utility company

337119 ELECTRIC MANHOLES

337119 PD

Field Constructed Manholes:  Furnish manholes of 

dimensions as shown on the drawings

337119 PD Precast Manholes

337119 PD Watertight Manhole Frames and Covers

337119 PD Cable Support Assemblies (Steel)

337119 PD Cable Support Assemblies (Nonmetallic)

337119 PD Grounding and Bonding

337994

LIGHTNING PROTECTION SYSTEM FOR CHAIN 

LINK FENCE

337994 PACK

Submit the product data, and the shop drawings 

specified below at the same time as a package  

337994 SD

Scale drawings of the complete system as proposed 

to be installed.  

337994 SD Size and location of all conductors  

337994 SD Methods of attachments  
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Section

Sub 
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Projected 
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Projected 

Approval 

Date:

Projected 

Delivery Date:

Critical 

Submittals

Mark "X" 

for all 

that apply

337994 SD Location, size and types of ground electrodes  

337994 SD

Schematic diagram (standard diagrams will not be 

accepted).  

337994 PD Copper  

337994 PD Cable (Main Size)  

337994 PD Connections and Splices  

337994 PD Rod Electrodes  

337994 PD Surge Arresters  

337994 PD Attachments  

337994 PD Exothermic Type Weld  

337994 SAM

One of each product if requested.  Samples will be 

returned and if approved, may be used in the Work  

337994 CCS Test Report:  System acceptance test report F

337995

LIGHTNING PROTECTION SYSTEM FOR TAUT 

WIRE FENCE

337995 PACK

Submit the product data, and the shop drawings 

specified below at the same time as a package.  

337995 SD

Scale drawings of the complete system as proposed 

to be installed.  

337995 SD Size and location of all conductors  

337995 SD Methods of attachments  

337995 SD Location, size and types of ground electrodes  

337995 SD

Schematic diagram (standard diagrams will not be 

accepted).  

337995 PD Copper  

337995 PD Cable (Main Size)  

337995 PD Connections and Splices  

337995 PD Rod Electrodes  

337995 PD Surge Protection Units  

337995 PD Attachments  

337995 PD Exothermic Type Weld  

337995 SAM

One of each product if requested.  Samples will be 

returned and if approved, may be used in the Work  

337995 CCS Test Report:  System acceptance test report F
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344113 TRAFFIC SIGNS

344113 SD

Show shop drawings, not necessarily to scale, but 

sufficient enough in detail to show color, wording, 

lettering size and style, overall sign size, construction 

details and installation details for each type of sign

347113 VEHICLE GUIDE RAILS

347113 SD

Show application to project.  Include joint and 

connection details and erection drawings

347113 QCS

Preservative Treatment Certificates:  Certification by 

treating plant stating chemicals and process used, net 

amount of chemical preservative retained, and 

conformance with specified standards

347114 BOX BEAM GUIDE RAIL

347114 SD

Show application to project.  Include joint and 

connection details and erection drawings

Critical 

Submittals

Mark "X" 

for all 

that apply
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    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Transmittal 

Date:

Projected 

Approval 

Date:

Projected 

Delivery Date:

Critical 

Submittals

Mark "X" 

for all 

that apply
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412200 HOISTS AND CRANES

412200 PACK

Submit the shop drawings, product data, and quality 

control submittals specified below at the same time as 

a package  

412200 SD

Show the construction details of the hoist and crane 

system and the crane support structure  

412200 SD Show the electric wiring and control system  

412200 SD Show installation details  

412200 PD Bill of materials  

412200 PD

Name, address, and telephone number of nearest fully 

equipped service organization  

412200 PD Hoist  

412200 PD Crane  

412200 QCS Design data, including safety factor of materials.  

412200 QCS Test report of hoist and crane system  

412200 QCS Certificate required under Quality Assurance  

412200 CCS Operation and maintenance data F

412200 CCS Warranty. F

412200 CCS Test reports of the completed hoist and crane system F
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440601 SLUDGE COLLECTORS

440601 SD

Submit copies of detailed drawings of the equipment 

and all appurtenances  

440601 CCS

Furnish the institution a set of tools required for 

maintenance and operation of the equipment F

 

444201 MECHANICAL BAR SCREENS AND GRINDERS

444201 SD

Shop drawings of screen cleaner, grinder and 

appurtenances  

444201 CCS

A complete set of extra cutters and screens shall be 

supplied for each grinder installed, at no extra cost. F

444226 COMMINUTOR

444226 SD

Shop drawings and manufacturer’s descriptive 

literature and performance specification  

444226 CCS Maintenance data and operating instructions F

444239 GRIT CHAMBER TANK

444239 SD

Tank dimensions, construction details, and pipe 

connections

444239 PD Grit Chamber

444239 PD Access Frames and Covers

444239 PD Galvanized Pipe (for vents)

444239 PD “Resist-All” sealant 

444249 OIL-WATER SEPARATOR

444249 SD

Accessory Sensors and Alarms:  Schematic wiring 

diagrams and bill of materials for each component of 

each sensor/alarm system.  

444249 PD

Catalog cuts with dimensions, specifications, 

installation instructions.  Include one copy of operation 

and maintenance instructions for informational 

purposes  

444249 PD

Performance:  Defined by influent and effluent 

characteristics  

444249 PD Factory Test:  Test certification for the tank  

444249 PD Concrete Tank  

444249 PD Fiberglass Tank  

444249 PD Steel Tank  

444249 PD Galvanized Pipe (For Vents)  

444249 PD Steel Retaining Riser (For Manways):  

444249 PD Concrete Pad With Tank Hold-Down Device  

444249 PD Interface and Level Sensor  

444249 PD

Alarm panel to monitor oil level sensors and activate a 

visual and audible alarm  

444249 PD Effluent Pumpout System  

444249 PD Access Hatch Covers  

444249 CCS

Provide two additional copies of operation and 

maintenance instructions to the Director’s 

Representative F

Critical 

Submittals

Mark "X" 

for all 

that apply
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444249 CCS

Manufacturer’s Warranty:  The one year period 

required by Paragraph 9.8 of the General Conditions 

is extended to 30 years.  The tank manufacturer shall 

warrant the oil/water separator tank for a period of 30 

years against leakage due to internal corrosion, 

external corrosion, and structural failure. F

444601 PLUNGER SLUDGE PUMPS

444601 SD

Shop drawings and manufacturer’s descriptive 

literature and performance specifications

444601 PD Maintenance data and operating instructions

Created:  8/31/2010

Printed:   7/22/2015 S.O.S. Page 274 Project No.:   



F

F/O

D

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Transmittal 

Date:

Projected 

Approval 

Date:

Projected 

Delivery Date:

Critical 

Submittals

Mark "X" 

for all 

that apply

Created:  8/31/2010

Printed:   7/22/2015 S.O.S. Page 275 Project No.:   



F

F/O

D

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Transmittal 

Date:

Projected 

Approval 

Date:

Projected 

Delivery Date:

Critical 

Submittals

Mark "X" 

for all 

that apply

Created:  8/31/2010

Printed:   7/22/2015 S.O.S. Page 276 Project No.:   



F

F/O

D

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Transmittal 

Date:

Projected 

Approval 

Date:

Projected 

Delivery Date:

Critical 

Submittals

Mark "X" 

for all 

that apply

Created:  8/31/2010

Printed:   7/22/2015 S.O.S. Page 277 Project No.:   



F

F/O

D

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Transmittal 

Date:

Projected 

Approval 

Date:

Projected 

Delivery Date:

Critical 

Submittals

Mark "X" 

for all 

that apply

Created:  8/31/2010

Printed:   7/22/2015 S.O.S. Page 278 Project No.:   



F

F/O

D

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Transmittal 

Date:

Projected 

Approval 

Date:

Projected 

Delivery Date:

Critical 

Submittals

Mark "X" 

for all 

that apply

Created:  8/31/2010

Printed:   7/22/2015 S.O.S. Page 279 Project No.:   



F

F/O

D

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Transmittal 

Date:

Projected 

Approval 

Date:

Projected 

Delivery Date:

Critical 

Submittals

Mark "X" 

for all 

that apply

Created:  8/31/2010

Printed:   7/22/2015 S.O.S. Page 280 Project No.:   



F

F/O

D

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Transmittal 

Date:

Projected 

Approval 

Date:

Projected 

Delivery Date:

Critical 

Submittals

Mark "X" 

for all 

that apply

Created:  8/31/2010

Printed:   7/22/2015 S.O.S. Page 281 Project No.:   



F

F/O

D

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Transmittal 

Date:

Projected 

Approval 

Date:

Projected 

Delivery Date:

Critical 

Submittals

Mark "X" 

for all 

that apply

Created:  8/31/2010

Printed:   7/22/2015 S.O.S. Page 282 Project No.:   



F

F/O

D

Critical 

Submittals

Mark "X" 

for all 

that apply

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Transmittal 

Date:

Projected 

Approval 

Date:

Projected 

Delivery Date:

Created:  8/31/2010

Printed:   7/22/2015 S.O.S. Page 283 Project No.:   



F

F/O

D

Critical 

Submittals

Mark "X" 

for all 

that apply

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Transmittal 

Date:

Projected 

Approval 

Date:

Projected 

Delivery Date:

Created:  8/31/2010

Printed:   7/22/2015 S.O.S. Page 284 Project No.:   



F

F/O

D

Critical 

Submittals

Mark "X" 

for all 

that apply

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Transmittal 

Date:

Projected 

Approval 

Date:

Projected 

Delivery Date:

Created:  8/31/2010

Printed:   7/22/2015 S.O.S. Page 285 Project No.:   



F

F/O

D

Critical 

Submittals

Mark "X" 

for all 

that apply

SUBMITTALS FOR APPROVAL
    Contractor's Projected Dates                                               

Allow at least 4 weeks for Approval

(allows time for any resubmission)

Send 

to:

Spec 

Section

Sub 

Section Type Description

Projected 

Transmittal 

Date:

Projected 

Approval 

Date:

Projected 

Delivery Date:

Created:  8/31/2010

Printed:   7/22/2015 S.O.S. Page 286 Project No.:   


